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Department of Energy 
Fernald Environmental Management Project 

P. 0. Box 538705 
Cincinnati, Ohio 45253-8705 

(51 3) 648-31 55 

DOE-1 452-95 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V - 5HRE-8J 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, OH 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

COMPLl3ION OF THE URANYL NITRATE HEXAHYDRATE NEUTRALIZATION/REMOVAL 
PROJECT 

Reference: Letter, T. E. Crepeau to  J. R. Craig and D. Ofte, "Director's Final Findings & 
Orders", dated December 27, 1994 

As of August 30, 1995, filtration of the Magnesium Diurnate slurry from the last Uranyl 
Nitrate Hexahydrate (UNH) batch was completed, thus concluding the UNH 
NeutralizationlRemoval Project. Therefore, the Department of Energy, Fernald Area Office 
(DOE-FN) and the Fernald Environmental Restoration Management Corporation (FERMCO) 
have complied with Section V.2 of the referenced letter to  "complete 
neutralizationlremoval of the hazardous waste from the UNH system ... no later than 
September 25, 1995." 

If you have any questions, please call me at  (513) 648-3101. 

Sincerely, 

FN:White +Jack R. C r a i i  
Fernald Remedial Action 
Project Manager 
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cc: 

K. A. Chaney, EM4231GTN 
B. Skokan, EM423/GTN 
G. Griffiths, DOE-FN 
J. Reising, DOE-FN 
G. Jablonowski, USEPA-V, 5HRE-8J 
J. Kwasniewski, OEPA-Columbus 
S. McClellan, PRC 
D. S. Ward, GeoTrans 
F. Bell, ATSDR 
R. Owen, ODOH 
R. D. George, FERMC0/52-2 
T. Hagen, FERMC0/65-2 
AR Coordinator, FERMCO 

cc w/o enc: 

C. Little, FERMCO 
M. Yates, FERMCO 
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