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Department of Energy 
Fernaid Environmental Management Project 

P. 0. Box 398705 
Cincinnati, Ohio 45239-8705 

(513) 648-3155 

DOE-0141-96 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V - 5HSF-5J 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5 th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

TRANSMllTAL OF DRAFT VERSION OF THE PLANT 1 COMPLEX - PHASE I 
IMPLEMENTATION PLAN FOR INTERIM REMEDIAL ACTION 

The purpose of this letter is to  transmit to  the U.S. Environmental Protection Agency 
(U.S.  EPA) and the Ohio Environmental Protection Agency IOEPA) the enclosed draft 
version of the Plant 1 Complex - Phase I Implementation Plan for Above-Grade 
Decontamination and Dismantlement (D&D) for review, comment, and approval. 

This implementation plan is  being submitted pursuant t o  requirements specified by the 
Operable Unit 3 (OU3) Remedial DesigdRemedial Action (RDIRA) Work Plan for Interim 
RA. The timing of this submittal corresponds to  the accelerated remediation schedule for 
OU3 which was presented to  U.S. EPA and OEPA in the letter from the Department of 
Energy (DOE) dated October 23, 1995, and in a meeting held between the DOE, U.S. EPA, 
and OEPA on October 26. 1995. The accelerated remediation strategy for OU3 requires 
that the D&D of the Plant 1 Complex be implemented in t w o  phases. This submittal 
includes the implementation plan for the first phase of D&D for the Plant 1 Complex, 
which was recently scheduled for immediate implementation. 

The implementation plan for the Plant 1 Complex - Phase I has been prepared in a manner 
that is consistent with the requirements specified in Section 4.5.5 of the OU3 RD/RA 
Work Plan and follows the same basic format as the Plant 4 Complex Implementation Plan 
which was approved by the U.S. EPA and the OEPA in February 1995. Notable 
differences in content for the enclosed implementation plan include the summary of 
significant characterization data and waste stream handling strategies from the recently 
published Draft OU3 Remedial InvestigatiodFeasibility (RI/FS) Study Report and the revised 
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Removal Action 17 Work Plan. The plan also identifies how the first of several Hazardous 
Waste Management Units (HWMU) to  be closed under the Resource Conservation and 
Recovery ActlComprehensive Environmental Response, Compensation, and Liability Ac t  
(RCRAICERCLA) integrated approach will be accomplished. Consistent with the draft 
Director's Findings and Orders, the HWMU included in this project (Plant 1 Thorium 
Warehouse) will not be "clean closed" during above-grade D&D, since it will eventually be 
removed under a separate, a t  and below-grade RA. 

If you or your staff have any questions, please contact Anand Shah at (513) 648-3146. 

Sincerely, 

FN:Shah 

Enclosure: As  Stated 

cc wlenc: 

K. H. Chaney, EM423lGTN 
B. Skokan, EM4231GTN 
G. Jablonowski, USEPA-V, 5HRE-8J 
Manager, TSPP/DERR, OEPA-Columbus 
F. Bell, ATSDR 
D. S. Ward, GeoTrans 
R. Vandergrift, ODOH 
S. McClellan, PRC 
R. D. George, FERMC0/52-2 
T. Hagen, FERMC0165-2 
AR Coordinator, FERMCO 

cc w/o enc: 

C. Little, FERMCO 
M. Yates, FERMCO 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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CERCLA 
CFR 
CMU 
COC 
CPlD 

DF&O 
DOE 
D&D 

EL 

FEMP 

HEPA 
HVAC 
HWMU 

IROD 

N /A 
NTS 

OEPA 
OU3 
OU3 RI/FS WPA 

PCB(s) 
PPE 

RCRA 
RD/RA 
RI 
ROB 
ROD 
RvA 

SAP 
SCQ 
sow 

asbestos-containing material(s1 

Comprehensive Environmental Response, Compensation, and Liability Act 
Code of Federal Regulations 
concrete masonry unit 
Constituents of Concern 

e Pian Information and Data package 

rs Findings and Orders 
States Department of Energy 
mination and dismantlement 

End-loading [box] 

Fernald Environmental Management Project 

high-efficiency parti 
heating , ventilating , 
Hazardous Waste 

Operable Unit 3 Record of Decision for Interim Remedial Action 

not applicable 
Nevada Test Site 

Ohio Environmental Protection Agency ~~~ ' " " " " ' " " " " '  

Operable Unit 3 
OU3 RI/FS Work Plan Addendum 

polychlorinated biphenyl(s1 
personal protective equipment 

. . . . . . . . . . . . 

Resource Conservation and Recovery Act  
remedial designhemedial action 
remedial investigation 
roll-off box 
Record of Decision 
Removal Action 

Sampling and Analysis Plan 
FEMP Sitewide CERCLA Quality Assurance Project Plan 
Statement of Work 
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Abbreviations, Acronyms, and Initials (Cont'd.) 

top-loading [box] 
Toxicity Characteristic Leachate Procedure 
t her ma I system insulation 

United States Environmental Protection Agency USEPA 

WMB white metal boxes (small) 

Units of Measure 

cm. 
cm2 
dPm 
ft. foot (feet) 
f t2 square foot (feet) 
f t3 cubic foot (feet) 
gal. gallon(s) 
in. inch 
mg/L milligrams per liter 
pCi/g picocuries per gram 
Pg/g microgram per gram 

Chemical Symbols 

AI 
As 
Ba 
Cd 
Cr 
Elem. U 
HF 
K 

NaOH 
Pb 
Ra 
Se 

MgF2 

Tc-99 
Th-228 
U 
U-238 
u30, 
UF, 
UNH 

aluminum 
arsenic 
barium 
cadmium 
chromium 
elemental uranium 
hydrofluoric acid 
potassium 
magnesium fluoride 
sodium hydroxide 
lead 
radium 
selenium 
tec hnetium-99 
thorium-228 
uranium 
uranium-238 
uranium oxide 
uranium tetrafluoride 
uranyl nitrate hexahydrate 

. . . . . . . . . . . 
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uranium dioxide 
uranium trioxide 
va nad i um 
zinc 
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GLOSSARY 
............ ................. .................. ................. .............. Am$$$de&?water . . . . . . . . . . . .  

Water that contains an additive (e.g., surfactant) which changes the polarity 
of water from polar t o  non-polar. Such water has an increased ability t o  
penetrate material, thus allowing for better particle-holding properties (e.g., 
asbestos fibers). 

Complex - 
A set of components grouped for inclusion into a design package by location, 
scope of work required, availability for remediation, and cost of 

ent to  be remediated under one or more projectk). 

Component - 
t physically distinct unit of Operable Unit (OU3) that is considered 

the development and implementation of a remediation project 
including, but not limited to, buildings, pads, roads, piping/utilities, and 
ponds/basins. 

Construction debris - 
A category of bulk o be removed from structures during 
dismantlement, consist -structural construction material such as 
interior walls, interior fra spended ceilings, floor tile, and doors. 

Containment structures - 
A barrier constructed t o  prevent or minimize the spread of contamination 
during decontamination and dismantlement activities. 

Decontamination residues - 
Residues, hold-up material, or sludges that may be encountered in equipment 
or process lines during dismantlement activit’ enerated as a result of 
decontamination activities (e.g., wash down ng interior). 

Dynamic dismantlement - 
A group of dismantlement techniques that rate the free fall of a 
structure. These techniques may include shape charges, tripping the 
structure, and pulling the structure over. 

End-loading boxes - 
A n  end-loading metal box measuring approximately 8’ x 8’ x 
weight capacity of 42,000 Ibs. These containers have a vol 
971 cubic feet (ft3) and a burial volume of 1,280 fi?. Also 
S EA/LAN D containers. 

Engineering controls - 
Eliminate hazards by mechanical means or by process design; apparatus 
and/or mechanisms which physically prevent entry, minimize hazards, or 
create some kind of barrier. 

vi 
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Enriched uranium - 

Material that contains greater than 0.71 percent uranium-235. 

Includes material (both liquid and solid) within any process equipment or 
reservoir other than residuals which remains affixed t o  the interior surfaces 
of various pumps, piping, vessels, or other surfaces of equipment. 

Interim remedial action - 
Course of action that may be pursued in the short term, before a final Record 
of Decision, to  reduce existing risks at a Superfund site. Also refers t o  the 

remedial action t o  dismantle all OU3 structures. 

Interim storage are 
for temporary storage of material or debris generated during the 
remedial action. 

Interval Period - 
The period between the issuance of the OU3 Record of Decision for Interim 
Remedial Action and the issuance of the OU3 Record of Decision for Final 
Remedial Action. 

Material - 
Solids and liquids g om decontamination and dismantlement 
operations; includes cablehon-recyclable material (waste) and 
recoverable/recyclable material. 

Plant 1 Complex - 
A group of OU3 components that were included in one remedial design effort 
for remediation; includes components: Preparation Building (1 A), Plant 1 
Storage Shelter ( 1 B), Chemical Warehouse (30A):,E3@1m Storage Warehouse 
(30B), CP Storage Warehouse (56A), StoraggShed - West (56B), Storage 
Shed - East (56C), Drum Reconditioning B@fTii@ (66), Plant 1 Thorium 
Warehouse (671, General In-Process Warehouse (7 l'), Drum Storage Building 
(721, and Tension Support Structures (TSS) '0'64.1006. 

Plant 1 Complex - Phase I - 
A group of Plant 1 Complex components that were included in a specific bid 
package for remediation that includes: Preparation Building (1 A), the southern 
one-eighth of the Plant 1 Storage Shelter (1B). Drum Stor 
(30B), Storage Shed - West (56B), Storage Shed - Ea 
Reconditioning Building (66), Plant 1 Thorium Warehouse (6  
Storage Building (72). Shelter 1B will only be partially rem 
Phase I t o  support the decontamination and decommissionin 

Plant 1 Complex - Phase II - 
A second group of Plant 1 Complex components that will be included in a 
future bid package for remediation that includes the remainder of the Plant 1 
Storage Shelter (1 B), Chemical Warehouse (30A). CP Storage Warehouse 
(56A), Quonset Hut #1  (601, Quonset Hut #2  (61 1, Quonset Hut # 3  (621, KC- 

0000%~ 
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2 Warehouse (63) ,  General In-Process Warehouse (71), and the Tension 
Support Structures 004-006. 

Material generated as a result of dismantlement activities of a specific project, 
including the structure, associated equipment, and contents of the building. 

Process knowledge - 
Information available about a specific process, based on documentation of 
past operations or on information obtained from individuals who participated 
in the operation. This information includes, but is not limited to, process 

history of accidents/spills, maintenance chemicals/materials, and 
of the process vessels or work space. 

Queuing area - 
blished within the construction boundaries that is used for 

placement of full containers t o  await relocation by Fernald Environmental 
Management Project (FEMP) waste management for interim storage or 
disposition. 

Remedial action - 
A n  action that is consist&$ with the final remedy following a formal 
examination of the nature,ign&ll,extent of the release, or threat of release of 
contaminants into the e n $ b ~ e n t ,  assessment of the risk, and selection of 
the final remedy based .cj&,an &al.uation of possible alternatives. 

Remedial design - 
The technical analysis and procedures that follow the selection of a site 
remedy, resu'lting in a detailed set of plans and specifications for 
implementation of the remedial action. 

Remediation subcontractor- 
The group, or groups, subcontracted t o  the F 
management contractor, who will be respo 
remedial action. 

vironmental restoration 
implementation of the 

Removal action - 
Any action necessary t o  abate an immediate or imminent threat to  health and 
the environment, including actions necessary t o  monitor, assess, or evaluate 
the threat. ...................... ................... .................... . . . . . . . . . . . . . .  . . . . . . .  . . . . . .  . . . . .  . . . . . . .  

. . . . . . . . .  . . . . . . . . . .  . . . . . . . .  . . . . .  . . . .  . . . . .  .... ..... ..... ... ..... ... ..... .... ..... ... Roll-off box - ..... .... 

A reinforced top-loading metal box measuring approximately 7 '  x 5.5' x 22' 
with the gross weight capacity of 16.95 tons. These conta1ne.r.s have a 
volume capacity of 81 0 ft3. 

Safe Shutdown - 
Program designated as Removal No. 12 at the FEMP which provides planning, 
engineering, and program control for the proper disposition of all known 
uranium product and in-process hold-up materials, excess supplies, chemicals, 

viii 
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and associated process equipment. The program also is intended to  ensure 
the proper characterization, emptying, and isolation of utilities for the majority 
of existing previously-operated, production-related equipment. 

Waste other than primary material associated with a remedial action, 
generated as a result of occupying a job site, conducting decontamination and 
dismantlement activities, utilizing personal protective equipment, and 
demobilization activities. 

Sequence - 
order, developed during the remedial design, in which components 
plexes are scheduled for remediation. 

.L 

Staging area - 
holding area established outside of the construction boundary for 

empty containers prior t o  use. 

Surface decontamination - 
The reduction of existing surface contamination levels, thereby reducing direct 
exposure potential, as well as reducing available sources for wind-borne or 
water-borne contaminatio 

Top-loading metal box - 
A top-loading metal box::: g approximately 8' x 8' x 20', with a gross 
weight capacity of 18 tons. These containers have a volume capacity of 97 1 
ft3 and a burial volume of 1,280 ft3. 

Transite - 
Common construction material used as sheeting for walls and roofs for many 
OU3 components. It consists of a mixture d $os and cement. 

White metal box - 
A top-loading metal box measuring approxim 
weight capacity of 3.4 tons. These containe 
ft3 and a burial volume of 105 ft3. Also known as B-25s. 

' x 4' x 6,' with a gross 
a volume capacity of 82 

ix 
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The purpose of this implementation plan is to  summarize the Plant 7 Complex - Phase 1' 

project-specific design and field activities planned for decontamination and dismantlement of 

the above-grade portions of eight components located in Operable Unit 3 (OU3) at the U.S. 

Department of Ener E) Fernald Environmental Management Project (FEMP) in Fernald, 

Ohio. At- and belo remediation is not included within the scope of this project. This 

implementation pla veloped in a manner that summarizes the remedial design through 

the pre-final stage and is being submitted to  the U.S. Environmental Protection Agency 

(USEPA) and the Ohio Environmental Protection Agency (OEPA) as a deliverable as specified 

in the OU3 Remedial Design/Remedial Action (RD/RA) Work Plan for Interim Remedial Action 

(DOE 1995) and the OU3 Remedial De ation and Sequencing Report (PSR) (DOE 

1995). In so doing, this implementation places the submittal of multiple design and 

construction documents that were desc tions 4.5 and 4.6 of the OU3 RD/RA Work 

Plan. 

The contents of this implementation plan were prepared based primarily on program-specific 

information presented in the OU3 RD/RA Work Plan, project- rategies developed for 

the remediation subcontract Statement of Work (SOW)(Part e bid document), and 

performance specifications (Part 7 of the bid document). 
.... 

1.2 Scope of Work 

This implementation plan includes the following project-specific decontamination and 

dismantlement activities for the above-grade portions of the Plant 1 Comple I. The 

components included in the Plant 1 Complex - Phase I include: 

Building 1A  - Preparation Plant; 

Building 1 B - Plant 1 Storage Shelter (partial); 

Building 30B - Drum Storage Warehouse; 

1 

2 

3 

4 

6 

6 

7 

8 

9 

IO 

1 1  

12 

13 

14 

16 

16 

17 

18 

19 

20 

21 

22 

23 

24 

26 

26 

I Words that have been italicized are defined in the glossary. 27 
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Building 56B - Storage Shed (West); 

Building 56C - Storage Shed (East); 

Building 6 6  - Drum Reconditioning; 

Building 67 - Plant 1 Thorium Warehouse; and 

Building 72 - Drum Storage Building. 

- 1 

2 

3 

4 

6 

The key elements of this project that are addressed in this implementation plan include: 6 

aste Management Unit closure; 

ment /rem ova I; 

7 

8 

surface decontamination; 9 

above-grade component dismantlement; 10 

material management; 

environmental monitoring; 

proposed sampling; 

project schedule; and 

project management responsibilities. 
. . . . . . . . . . . . . . . . 

This implementation plan does not address all of the compon hin the Plant 1 Complex 

as identified by the OU3 PSR. Due t o  the accelerated ion planning schedule 

(described in a letter submitted t o  the USEPA and OEPA on October 23, 19951, the Plant 1 

Complex has been divided into t w o  phases. This implementation plan addresses only Plant 1 

Complex - Phase I, as described above. Plant 7 Complex - Phase //, which includes the 

decontamination and dismantlement of the remainder of Plant 1 S t o r a g e  

Chemical Warehouse (30A), CP Storage Warehouse (56A1, Quonset Hut #1 (601, 

#2 (61 1, Quonset Hut # 3  (621, KC-2 Warehouse (631, General In-Process Wareh 

the Tension Support Structures (TSS-004 through TSS-006). will be remediated pu'rsuant to  

the schedule provided in the letter referenced above. A separate implementation plan will be 

prepared for the Plant 1 Complex - Phase II decontamination and dismantlement project. 
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ce, schedule, and component-specific .requirements for remediation of at- and- 

ismantlement, as discussed in the OU3 PSR, is contingent on RD/RA scheduling 

ation within the former Production Area and will be addressed in the appropriate 

ubmittals. This plan also discusses t w o  preparatory actions that have been 

completed prior t o  initiation of decontamination and dismantlement; the removal of existing 

product and waste inventories, and safe shutdown. 

. .  ............ :.:.:.: ...._.,....., . . . . . . . . ..._...... .\.. , 

In accordance with .... . . . . '@e-R&ord ..-... . . of Decision for Interim Remedial Action (IROD) for OU3 (DOE .... . . . . ..: ...... ........ . . . . . 

19941, remediation es have been planned utilizing a performance-based methodology. 

The Plant 1 Corn edial design has been prepared using performance-based 

specifications as described in Section 4.5 of the OU3 RD/RA Work Plan. These performance 

specifications, which are listed in Appendix C of this implementation plan, meet the remedial 

objectives stated in the IROD and were used as the basis for developing the remediation 

approach presented in this document. Th ormance specifications developed for Plant 1 

are identical t o  the performance specific included in Appendix C of the OU3 RD/RA 

Work Plan, except for several design garding contamination release levels for 

materials, made recently as a result of ment of the OU3 feasibility study and the 

revised Removal Action 17 (RvA) Work Plan. The affected design specifications are discussed 

in Sections 2.3.4 and 2.5.5. This implementation plan has incorporated into text various key 

performance requirements stipulated by the specifications usin. es t o  specific sections 

or parts that pertain t o  a particular remedial activity. Since Se 25 of the performance 

specifications (Masonry Removal) applies t o  this project, but included in Appendix C 

of the OU3 RD/RA Work Plan, it has been included in Appe 

The use of performance specifications in the remedial design requires the remediation 

subcontractor to  develop work plans, subject t o  DOE approval, that will specify remediation 

methods necessary t o  meet project objectives. The sequence of remedi 

methods defined in the remediation subcontractor's work plans may differ fro 

in this implementation plan, should a better alternate sequence be proposed 

DOE. Substantive changes in the scope or intent of this plan will require USEPA and OEPA 

notification/approvaI prior t o  implementation of the activities. Nonsubstantive but otherwise 

significant deviations t o  specific methods or techniques proposed in this plan will be reported 

in the final remedial action report prepared following completion of this decontamination and 

dismantlement project. 
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ntation plan is comprised of five sections and five appendices. Section 1 

action project statement, scope of work, an overview of this 

implementation plan, and a brief description of the Plant 1 Complex - Phase I. Section 2 

describes the overall approach t o  the Plant 1 Complex -.Phase I remediation project as 

developed during remedial design. That approach includes a sequence of action, a plan for 

materials manage vironmental monitoring activities, and a generalized, six-task 

approach for imple above-grade remediation. Section 3 presents specific aspects of 

the six remedial t a  ach component contained in the Plant 1 Complex - Phase I. 

Section 4 presents the schedules for finalization of this implementation plan and for the 

performance of remediation. Section 5 describes the project management approach beyond 

that which has been described in the OU3 RD/RA Work Plan. 

Appendix A contains summary tables of mental and occupational sampling based on 

the assumptions in the Sampling and A (SAP) for the OU3 interim remedial action 

and on the remediation requirements pr his plan. Appendix B summarizes potential 

contaminants for the Plant 1 Complex - Phase I. Appendix C lists the performance 

specifications that were developed for the OU3 interim remedial action, as applied to  the 

Plant 1 Complex - Phase I decontamination and dismantleme . Appendix D provides 

copies of drawings made available during design that show l a m  and elevations of 

buildings. Appendix E contains selected photographs of notabl es of, within, or around 

the buildings so as t o  provide the reader with an overa tive of the buildings, 

associated equipment, and appurtenances. 

1.4 Location of the Plant 1 Complex - Phase I 

The Plant 1 Complex - Phase I is located between 2"d and 3"' Streets, in the n 
.... ..... .... ..... .... ..... .... ..... ..... ..... ...... . . . . . . . . . of the former production area, as shown (shaded) in Figure 1-1. .... ..... ...../..//. 
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2.0 GENERAL PROJECT REMEDIATION APPROACH 1 
. .. 

proach t o  the decontamination and dismantlement of Plant 1 Complex - Phase I 

e applicable programmatic elements and tasks that were described in Section 3 

of the O U 3  RD/RA Work Plan. This section describes key aspects of the project-specific 

approach. 

2.1 Sequencing o diation 

The primary factors etermine the sequence for the remediation of components in the 

Plant 1 Complex - Phase I are proximity of surrounding structures, physical constraints of the 

site, completion of inventory removal and safe shutdown activities, and closure of one 

hazardous waste management unit (HWMU) under the Comprehensive Environmental 

Response, Compensation, and Liability Resource Conservation and Recovery Act 

(CERCLA/RCRA) integrated process. Su nstraints have impacts on determining and . . ......... 
. . . . . . . . . . . . .......,.. ..... .............,... ::.:.:., ......... . . . . . , . . . . . . 

coordinating the use of material handling,jareas'@id ...... ..... subcontractor staging and storage areas, 
...... . . . . . . . . . . . . . . . . . . . . , ... .... ..... . . . . . . , , . . . . . . . . 

and the provision of adequate space for dismantlement operations that require extensive 

space. 

Since the proximity of Building 67 is a physical constraint t o  decontamination and 

dismantlement of Building 1 A, it will be decontaminated and led first t o  create work 

space required for the dismantlement of Building 1A. The so bay (approximately one- 

eighth) of Storage Shelter 1 B, which adjoins Building 1A will emoved to  prior to  the 

Building 1A remediation. The southern bay removal will provide clearance for heavy 

machinery to  be utilized during Building 1 A decontamination and dismantlement. 

The remaining Plant 1 Complex - Phase I components will be decontaminated 

in a manner which is separate but concurrent with the Building 67, Buil 

Building 1 A activities. The order in which these latter components are t o  be 

and dismantled is currently anticipated to  be in the following order: 

2) Building 72; 3 )  Building 56B; 4) Building 56C; and, 5) Building 66. 

1) Building 306; 
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Component 
No. 

1A 

7 

Alpha Removable Beta-Gamma Removable 
(dpm1100 rq. cm) (dpm1100 mq. cm) 

Avg Max Sample Avg Max Sample 
Value Value Size Value Value Size 

185 3,650 44 307 5,331 44 

November 1995 

1 

2.2 cterization of the Plant 1 Complex - Phase I 

568 NIA NIA NIA 105 400 30 

56C N I A  NIA N/A 156 1,000 29 

i- L -  ,1253 A 

66 

67 

72 

The ..... ..... $rocesies ..... ..... and operations within the Plant 1 Complex - Phase I included the preparation 

of 'uranium and thorium ore stock for on-site processing, reconditioning of used storage 

drums, and waste storage. These primary and secondary operations utilized both radioactive 

and chemical constituents. Section 3 of this plan describes relevant process information t o  

provide a context for component remediation. Production operations generated a wide variety 

.... ..... .... ..... . . . . . . . . . . .  .............................. .................. .................. 

109 368 15 438 1,533 15 

7,429 98,922 44 9,977 114,218 44 

118 462 10 197 840 10 

.... :.:...:.. ....................... ....................... : .......... 
of waste materials c'&ta'i@.ng ..... both radiological and chemical constituents. During operations, 

................ .; 

material handling p res resulted in chemical and radiological contamination within 

Building 1A. Appli r.tions of Table A.3 of the OU3 Remedial Investigation/Feasibility 

Study (RI/FS) Work Plan Addendum (WPA) were included in Appendix B of this 

implementation plan since that information was. one of the primary sources of environmental 

characterization used t o  identify potential contaminants during remedial design. Table A.3 

from the O U 3  WPA was developed fro o wledge, and his t or i ca I inform a t  i o n such 

as quantities of material used, spill logs, in eports, data from RvA No. 1 -Contaminated 

Water Beneath FEMP Buildings, RCRA aste determinations, RCRA reports, etc. 

RI radiological survey data for the Plan - Phase I were also evaluated during the 

remedial design and have been summarized in Table 2-1. The background discussion for the 

Plant 1 Complex - Phase I components provided in Section 3.0 identifies pertinent process 

information considered during the remedial design. 

TABLE 2-1 Summary of Radiological Data 

..... .... ..... .... ..... .... ..... .... :.:.:.:.: ..:. . . . . . . . . .  ................ ................ ................ . . . . . . . . . .  . . . . . . .  .... ..... .... ..... .... ..... .... ..... .... ..... .... ..... .... ..... .... ..... .... 

11 1B 1 40 I 54 I 18 I 56 I 138. I 10 

N/A = Not Available 

Beta-Qamma Total 
(dpm1100 rq. em) 

Sample 
Value Value Size 
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- .  

ferenced summary of radiological survey data provides alpha removable, beta- 

able, and total beta-gamma radiological information. It has been utilized in 

following Plant 1 Complex - Phase I decontamination and dismantlement 

esign efforts including, but not limited to: 

developing the safety assessment documentation t o  support the 
proposed activities; 

e project-specific health and safety plan and determining 
cerns for worker protection based on the suggested 
ion and dismantlement techniques; 

. . . . . . . . . . . . . . . , 

enhancing the subcontractor’s understanding of expected contamination 
levels; 

determining ,personnel monitoring requirements; 

determining the number 
ambient air monitors; 

identifying potential gros 
decontamination prior t o  

of project-specific radiological 

I contamination that may require 
actor activities; and, 

determining disposition options for various primary and secondary 
material streams generated by the. project activities. 

Subsequent t o  completion of remedial design, the first draft U3 RI/FS Report (DOE, 

Draft - September 1995)  was published. The outcome of th I/FS process will result 

in a decision regarding the treatment and disposal of materi OU3 components. To 

supplement Table 2-1 and Appendix B in characterizing Plant 1 Complex -Phase I components 

for decontamination and dismantlement, Table 2-2 has been provided t o  summarize 

characterization data that was highlighted in the component summaries (Appendix A) of the 

Draft OU3 RI/FS Report. It is emphasized that Table 2-2 lists a summar 

significant t o  either the remedial alternative selection process presented i 

RI/FS Report (e.g., material disposition determinations based on potential 

classifications or Technetium-99 results) or what might otherwise be useful t o  the 

implementation of decontamination and dismantlement. The significance for the latter case 

is described below. 
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Data not signif. 
As, Cd, Cr, Pb: 

Footnotes: 
base. = baseline concentration (published in Table A-8 of Appendix A.4 in the Draft OU3 RllFS Report); listed in Table 2-2 are onh/ 
those analytes that exceeded baseline by the greatest margin. Concrete baselines: Tc-99 = 0.44 picoCuries per gram (pcilg); U-238 

mglkg; Se = 0.47 mglkg; and V = 13.20 mglkg. Paint (steel coatings) baselines: AI = 14,371 mglkg; As = 26.96 mglkg; Cd = 
66.62 mglkg: Cr = 4,640 mglkg; Pb = 239,000 mglkg; and Ba = 3,279 mglkg. Chemical symbols are identified in a separate listing 
under Notation on page iv. 
A = core depth of top X inch 
B = core depth of H - 1 inch 
C = core depth of greater than 1 inch 
TCLP = Toxicity Characteristic Leachate Procedure; '2Ox TCLP" identifies possibl 
See second bullet in data relevance discussion below. 
Radiological surveys taken during the RI did not reveal levels that exceeded sampling therefore no intrusive samples were taken; 
baseline concentrations shall be used for characterization. 
Although average radiological surveys for beta-gamma total exceeded the RI sampling threshold, this component was considered 
inaccessible due to Herculite covering on  the concrete floor. 

- - 6.60 pCi1g; Elem. U. = 12.66 pglg; Ra-228 = 0.30 pCilg; Ba = 60.40 mglkg; Pb = 3.42 mglkg; As = 3.96 mglkg: Zn = 27.60 

Relevant t o  the decontamination, dismantlement, material management, . . . . . . and . . . . . . . . . . . . . potential . . . . 

sampling aspects of this project, the data presented in Table 2-2 are relevantiio $e ..... fdlowing 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

.... ..... .... ..... .... 

issues: 
..... .... ..... .... .,.::: ....... .. ..... .... ..... .... ..... ..... .... .... .... ..... 
.... . .... . ....... 
: :.:.:.:. ..... :..:.:.:.: .,.. ,. . . . . . . . . . . . 

Concrete: Lead (Pb), reported to  have a concentration of 135 mg/kg in 
the K - 1 inch depth interval of a concrete core sample in Process Area 
5 - Solvent Reclamation of Building 1 A, exceeded a 20 times TCLP limit 
(greater than 100  mg/kg). Per Appendix A, Attachment A.11.7 of the 
Draft OU3 RI/FS Report, the maximum percentage of lead leached from 
concrete using the TCLP method was 0.2 percent. Conservatively 
assuming a maximum leach rate of one percent, the leachate result is 
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estimated t o  be 0.068 milligrams per liter (mg/L). This estimated result 
is well below the TCLP limit of 5.0 mg/L. Therefore, the concrete core 
sample reveals that the concrete slab in that process area is not a 
hazardous waste. 

Steel Coatinas: Steel coatings in Buildings 1 A, 66, and 7 2  were reported 
t o  have concentrations of metals in excess of their respective 20 times 
TCLP limits; however, as noted in Attachment 11.2.6.2 t o  the Draft OU3 
RI/FS Report, steel coatings are not considered characteristic hazardous 
wastes unless they are removed from the material. 

: This 
ighlighted to  provide further characterization of materials 
beyond the radiological survey data listed in Table 2-1. 

'be used t o  enhance the project-specific health and safety 
monitoring, radiological monitoring, and preliminary hydro-cleaning 
effluent evaluation (i.e., identification of constituents of concern). 

2.3 Materials Management 

The material management strategies dev 

O U 3  RD/RA Work Plan, are outlined in 

or this project, based on Section 3.4 of the 

Section 01 1 20  of the performance specifications (Waste Handling Criteria) specifies 

remediation subcontractor requirements for managing material resulting from all project tasks. 

Based on the requirements specified in Part 1.5.A of Section mobilization work plan 

that details waste handling methods and procedures will b red by the remediation 

subcontractor. Waste minimization will be accomplished, i : unpacking equipment 

and material prior t o  entering the radiologically controlled area whenever possible, limiting the 

number of tools and equipment that could become contaminated, and not bringing any 

hazardous material t o  the construction zone (Part 1.6.B of Section 01 120). 

. . . . . . . . . . . . . 

2.3.1 Primary Materials Management 

..... 

Primary rnateriak, including dismantlement debris and other bulk waste materials from the 

Plant 1 Complex - Phase I components will be managed in accordance wi th  current O U 3  FS 

strategies and any revisions to  RvA No. 17 (Improved Storage of Soils and Debris) and the 

performance requirements specified in Section 01 120 of the performance specifications, as 
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ections 2.3.3 and 2.3.4 describe key aspects of the current material management 

ss knowledge, radiological survey data, and data from the OU3 RI are the main 

sources of information used t o  determine the primary material management requirements. 

Where data are insufficient, additional sampling will be performed t o  characterize materials 

to  establish or verify whether or not materials meet the requirements for interim storage or 

waste acceptance (WAC) for disposition. Appendix A of this implementation plan 

summarizes antici mpling and analysis to  determine acceptance of material for all 

disposition options- E.ed for this project. 

2.3.2 Secondary Waste Management 

Management of secondary wastes i ling, potential sampling, storage, and 

disposition of waste materials generated emediation. Such waste includes vacuumed 

dust, filters, filter cake, personal pro ipment (PPE), spent consumables, and 

washwaters. If hydro-cleaning of com ces is used, washwaters generated will be 

controlled by the remediation subcontractor by minimizing its generation, providing proper 

containment, etc. (see Part 3.2 of Section 01517). Material volume estimates listed in 

Section 2.3.3 account for hydro-cleaning effluent volumes. I ters are generated, the 

floor will be sealed using a non-strippable coating t o  contain t o  the building interior. 

The building’s collection sump may be used for collection of aters. Once collected, 

washwaters will be pumped through appropriate filters int y storage tanks (U.S. 

Department of Transportation -approved) and sampled for constituents of concern when the 

containers are full (Sampling described by the SAP - Volume 2 of the OU3 RD/RA Work Plan). 

Results of sampling will be forwarded to  OU5 for review t o  determine 

washwaters directly t o  the Advanced Wastewater Treatment Facility 

washwaters will be collected for only those batches that have been deter 

review of available process information and existing data) t o  have potential 

of contaminants of concern, such as volatile organic compounds, heavy metals, and uranium. 

Depending on contaminant concentration levels, pre-treatment may be required. These 

materials will be managed in accordance with the strategies presented in the OU3 RD/RA 

Work Plan (Section 3.4 and Appendix A). 
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ates of Material Volumes 

e generated during this project have been categorized according to  the latest 

strategies being developed under the OU3 FS and, to  ensure consistency with that document, 

they have been identified and estimated in Tables 2-3 and 2-4, respectively. Since materials 

in each category will be handled similarly, materials expected to  be generated during 

decontamination and dismantlement for each category have been summarized and their - .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

estimated volumes . . . . '@esg&$ed . . . . . in Table 2-4. Materials were assigned t o  a specific container _........ ......... . _...... . .... . .... 

according t o  curren FS and RvA 17  (Improved Storage of Soil and Debris) strategies 

pursuant t o  interim. ... for material management issued specifically for this project. The 

interim guidance updates the material segregation and containerization criteria (MSCC) 

document that was incorporated as Appendix A t o  Section 0 1  120  of the performance 

specifications. Depending on revisions currently being made t o  RvA 17, the MSCC may 

require further revision. The updated C, as it pertains t o  this project, has been 

summarized in Tables 2-3 and 2-4. Th e estimates associated with each material 

segregation category are listed accordi al material type, volume, and weight, and 

the type and number of containers needed. Estimates for spent PPE and consumables are 

included as either non-regulated ACM or miscellaneous materials, depending on the activity 

undertaken when these materials were generated. 

The volumes and weights in 

performing field inspections 

Table 2-4 were developed by revi 

to  identify and quantify materials 

gineering drawings and 

ainer types and storage 

configuration are based on the category of material, characteristics of the material, and 

anticipated disposition based on the current strategies presented in the Draft OU3 RI/FS 

Report and draft revision of the RvA 17 Work Plan. Materiakontainer combinations, being 

either weight or volume restricted, are used t o  calculate the number of containers required. 

1 

2 

3 

4 

6 

6 

7 

8 

9 

10 

1 1  

12 

13 

14 

16 

16 

17 

18 

19 

20 

21 

22 

23 

24 



Implementation Plan for the 
Plant 1 Complex -.Phase I 

13 November 1995 

Material Categories 

B - Inaccessible Metals 
Metal Vent Stacks 
Stairs & Ladders 
Handrail 
Bar Joists 
Grating 
Light Fixtures 
Lab Cabinets 
Cable Trays 
Metal Fume Hoods 
Non-process Piping, 
Valves, Fittings 

Junction Boxes 
Conduit & Wire 
Instrumentation 
Panels (Electric) 
Motors (Electric) 
Conveyors 
Dust Collectors 
Condensers 
Tanks 
Autoclaves 
Fans 
Air Dryer 
Scales 
Agitators 
Exhaust Fans 
Gear Reducers 
Depress. Stor. Cylinders 
Compressors 
Filters (Metal) 
Separators 
Scrubbers 
Cooling Coils 
Carbon Traps 
Preheaters 
Drying Oven 
Packaging Stations 
Chillers 
Plasma Sprayer 
Heat Exchangers 
Controllers 
Hoists 
Vibrators 
Roll-up Doors 
Heaters 
Control Centers 
Drinking Fountains 
Settling Tank 
Bucket Elevator 
WaterlAir Tanks 

B- Inaccessible Metals (Cont'd) 
Platf orms 
Pulverizers 
Drum DumperlFiller 
Augers 
FeedlWeigh Hoppers 
Reducers 
Filter Units 
Blowers 
Crusher Mills 
Burners 
Blenders 
Cyclones 
Chutes 
Mixing Boxes 
Drum LiftslHandler 
Drum Crusher 
Surge Hoppers 
Air Handling Units 
Misc. Non-Process Equip. 
Bridge Crane 
Substation 
Metal Wall Studs 

C - Process-Related Metals 
Vacuum Systems 
Ductwork 
Process Valves & Fittings 
Process Piping 
Refrigeration Units 
Furnaces w l o  refractory 
Furnaces w l  refractory 
Process Pumps 
Reactors 
Absorber 
Filters (Gas) 
Product Mills 
Dissociators 

D - Painted Light-Gauge Metals 
Metal Louvers 
Downspouts 
Metal Roof Panels 
Lead Fasteners 
Lead Flashing 
Lead Gutters 
Lead Downspout Joints 

E Concrete 
Asphalt Dust 
Concrete Dust 
Vaults 
Concrete 
Masonry Units 
Cinderblock Walls 

1 

F - Brick 
Acid Brick 

G - Non-Regulated ACM 
Floor Tile & Mastic 
Refractory 
Feeder Cable 
Transite Panels (Interior) 
Transite Panels (Exterior) 

H - Regulated ACM 
Gutter Cleanout 
Pipe Insulation (Including piping) 
Equipment Insulation 
PPE (Asbestos) 
HEPA Filters (Asbestos) 
Water filters (Asbestos) 

I - Miscellaneous Materials 
Cardboard, Paper 
Plastic 
Wood 
Strapping 
Refractory (Non-Asbestos) 
Plumbing Fixtures 
Eye & Safety Showers 
FLEX Connections 
PVC Piping 
Acoustic Ceiling 
Gypsum Material 
Partitions 
Bulbs (Incandescent) 
Tires 
Columns (Pyrex) 

Bait Insulation 
ndow PaneslGlass 

PPE - (Non-Asbestos) 
Re-filter HEPA (Non-Asbestos) 
Empty Material Containers 
Water filters (Non-Asbestos) 
Other Misc. Similar Materials 

J - Products, Residues, and 

Fluorescent But 
Hydraulic Fluid/Oil/Grease 
Washwater 
Sludge 
Floor Debris 
Sludge Filters 
Ballasts (Electric) 
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Material Volume Estimates* 

.... 

Disposition 

On-Prooertv 

On-Property 

Nevada Test 
Site 

On-Property 

On-Property 

NIA 

On-Property 

On-ProDertv 

On-Property 

On-Property 

. . . . . . . ., . . . . . . . . . . . . . . . ................................ ..... ..... ..... ..... ..:: 
Actual volumes, and any deviations t o  the disposition &signatio@&dentified ...... in Table 2-4, will be published in the OU3 final remedial 
action report. Does not include belowgrade mategalssuch %''concrete foundations and utilities, or materials removed under 
inventory removal and safe shutdown. 

. . . . . . . . . . . 

Material categories correspond t o  those presented in the Draft OU3 RllFS Report.. 
TL: Top-losding (also referred t o  a Large Metal Box) holds 9 7 0  cubic feet and/or 18.0 tons of  material; WMB: White metalbox (a 
top  loading small metal box) holds 82 cubic feet and/or 3.4 tons of  material; EL: End-loading container [boxes] (ISOISea-Land boxes) 
holds up t o  9 7 1  cubic feet and/or 42,000 Ibs. o f  material; RO: ro//-off bow holds 810 cubic feet and/or 16.95 tons of  material. 
Excludes transite which will be band-wrapped t o  pallets and stored in stockpile co 
Excludes gutter cleanout which will be placed in drums (volume estimated at less t 
Excludes compactibles which will be placed in B dumpster as refuse for compaction. 
wi th  Non-Regulated ACM. 
Based on 5,000 gallon capacity temporary storage tanks. Number not included in 

us materials can be containerized 

:.:.:.:.: .:.:.:.:.:.:. 
. . . . . . . . . . . . ..... ..... . . . . . . 

Assumptions: 
All materials are assumed t o  be radiologically contaminated. Mixed/hazardous wastes and PCB-contaminated wastes are t o  be 
containerized separately. 
1 0 0  percent o f  piping and ductwork insulation is assumed t o  be ACM; building insulation is assumed t o  be non-ACM. . 

2.3.4 Material Handling, Staging, Interim Storage, and Disposition 

Material HandlindStaqinq 
..... 

Pursuant t o  Section 01 120 of the performance specifications, materials generated fcom the 

decontamination and dismantlement of Plant 1 Complex - Phase I will be reduced in size, 

segregated, and containerized. Containers will then be weighed, inspected, sealed, and 

tagged for on-site movement. The MSCC will be used as the basis for all containerizing 
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owever, as noted in Section 2.3.3, the MSCC, which was originally presented 

of the OU3 RD/RA Work Plan, has been updated based on recent revisions t o  

1 

2 

R ~ A z g 7  an&$-he ..... Draft OU3 RI/FS Report. ..... ..... ..... ... 
..... ..... . . .... 

......... '-.:;.. . . . . . . 
: :....... . . . . . . .. .:.:.:.:... .:.. ...... ...... : ...:. ..... .:. . . . . . . . . . . . . . . . . 

Pursuant to  Part 3.1 of Section 01 1 2 0  of the performance specifications, the remediation 

subcontractor will establish a queuing area having a controlled boundary within the 

construction site. Empty containers and container preparation materials will be delivered t o  

this area for use by ediation subcontractor. 

Containerization do in a local containment structure or building enclosure will not 

necessitate decontamination of materials t o  the extent originally required per Section 01 51  7 

of the performance specifications (Removal/Fixing Radiological Contamination). Pursuant t o  

Section 0 1  120, Part 3.2.H of the performance specifications, waste materials that require 

movement outside t o  be containerized be required t o  meet the decontamination. 

requirements of Section 01  5 17 of the per e specifications. I f  that requirement cannot 

be attained, the material may be wrapp polyethylene sheeting and sealed prior t o  

movement to  prevent migration of conta om pressed gases, explosives, free-liquids, 

fine particulates, hazardous wastes, corrosive materials and etiological agents will not be 

allowed in containers that hold debris. Sampling of waste containers designated for off-site 

shipments will be performed by FEMP waste management p ,in accordance with the 

OU3 RD/RA SAP and WAC of those facilities. 

Pursuant t o  Part 3.1 of .Section 01 120, a satellite accumul and a 90-day storage 

area will be established where all generated, removed hazardous waste will be taken once a 

day. These areas, which will be controlled by FEMP personnel, will be established in locations 

which will ensure minimal disruption of construction activities. Containers u 

require additional preparation, including the use of polyethylene sheetin 

containment. 

Full containers destined for off-site disposal or recycling/reuse will be delivered t o  an on- 

property packagingktaging area for sampling (if necessary), container inspection, and sealing. 

Materials destined for on-property temporary storage will be delivered directly t o  the 

design at ed interim storage facility. 
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1 

2 

3 

y25 3 
._. .* 

P -- L 

Li 

mediate off-site disposition will be placed in the queuing area by 

r t o  allow FEMP waste management t o  inspect them prior to  their 

t o  the designated interim storage facility. Currently, the Plant 1 Storage Pad is the 4 

6 

6 

7 

8 

primary site for interim storage of materials, however other comparable storage locations with 

engineering controls may be used. Such materials will be managed in accordance with the 

requirements of RvA 17 and will remain in interim storage until FEMP Waste Management can 

dispose of them u ing arrangements or until final disposition is determined by the 

Record of Decision for the OU3 final remedial action. 9 

The project-specific disposition strategy for materials generated during this project is 

consistent with the strategy presented in the OU3 RD/RA Work Plan (Section 3.4 and 

Appendix A )  as updated by the interim guidance for material management referenced in 

Section 2.3.3. The updated strategy, roject implementation during the interval 

period, consists of the disposition of mat 

. .  

sing one of the following options: 

DOE - Nevada Test Site (NTS) for disposal of process related metals and enriched 
equipment: 

Envirocare of Utah, Inc. for hazardous/mixed wastes; and 

- on-property temporary storage for materials until trqpnen$ and/or disposition 
determinations are made by the OU3 Record of Deci#&n (includes recycling or 
reuse of specific materials such as specialty metals, k@if"$Iashing, ..... .... restricted or 
unrestricted use metals). 

.... ..... .... ..... . .  . . ...... ..... .... 
..Yi,. 

.... :.:.:.:.:.:.:.:.... .:.:...:.:. 

Upon implementation of the OU3 final remedial action, disposition of materials would occur 

according t o  requirements specified in a remedial action work plan. The material acceptance 

criteria referenced in Section 3.4 and Appendix A of the OU3 RD/RA Work P 

the disposition strategy for this project. 

2.4 Environmental Monitoring 

The OU3 RD/RA Work Plan sufficiently addresses groundwater and surface water monitoring 

(Sections 3.7.1 and 3.7.2, respectively) that will be performed in support of the Plant 1 
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,f 

e I remediation project. Environmental air quality monitoring during the Plant 1 

ase I decontamination and dismantlement project will consist of t w o  programs: 

te-wide monitoring program as discussed in Section 3.7.3 of the OU3 RD/RA 

the supplemental radiological air monitoring program specifically designed for 

1 

2 

3 

4 

this decontamination and dismantlement project. The only aspect of environmental monitoring 6 

that requires elaboration beyond the discussio'n in the OU3 RD/RA Work Plan is the 6 

7 supplemental radiological air monitoring program developed for this project. 

Based on the facto in Section 3.7.3 of the OU3 RD/RA Work Plan, air emissions 

computer modeling cformed t o  determine the potential emissions from remediation. 

The results of that modeling effort indicate levels of radiological emission will not exceed the 

8 

9 

10 

1.0 x lo-' millirem (mrem)/year threshold at  the project boundary that would require 1 1  

continuous emissions monitoring. However, as a conservative measure t o  ensure protection 12 

13 of human health and the environmen 

supplement current site-wide air monito 14 

boundaries during remediation. The m ocations for the Plant 1 Complex - Phase I 16 

are identified in Figure 2-1. 16 

inuous air monitors will be employed to  

a continual basis surrounding the project 

The computer modeling of the Plant 1 Complex area was performed in October 1995 using 

contaminant source terms identified in the Draft OU3 RI/FS R,e,p:o:rt,;::,,,This .................... modeling indicated 

that there could potentially be maximum external exposuregof between 1 .O x 10" and 
.... ..... ... .... ..... 

. . . . . . . . . . . .  :.:-:-:-: .......... :.::j: ..................... :.: ....:.:_ 

1 .O x lo" mrem/year. As noted above, the DOE off-site maximurn"is ..... 1 .O x lo-' mrem/year. 
.... 

Given the low dose magnitudes, an extensive air monitoring ork (i.e., more than four air 

monitors) is not necessary. Further justification for selecting only four monitors comes from 

analysis of data from Plant 7 and Plant 4 decontamination and dismantlement projects, which 

to  date have shown that dismantlement activities resulted in negligible airborne radiological 

contaminant emissions (results for airborne uranium contamination during tho 

been approximately 95 percent below the DOE maximum off-site guidelines 

The supplemental air monitors will be set up and continuously operated over a typical work 

day/work week schedule (i.e., 10 hours/day, 4 days/week) for a representative period of time 

(approximately 4 weeks) prior t o  the dismantlement activities described in Section 2.5.6 of 

this implementation plan. This representative period has been determined t o  be sufficient for 

1 7  
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FIGURE 2-1 Proposed Air Monitoring Locations for Plant 1 Complex - Phase I 
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a representative background, based in part on an evaluation of preliminary 

monitoring for other decontamination and dismantlement projects (Plant 7 and 

ples for preliminary background monitoring and dismantlement monitoring will 

1 

2 

3 

once a week. 4 

For air monitoring to  be useful in the evaluation of engineering controls, results from air 

monitoring will be reported as expeditiously as possible. In consideration of requisite decay 

6 

6 
:. ............. k.. :.p,... . . . . . . . . ., , _.......... , 

periods for samples'g$d $%e needed t o  perform analytical and reporting tasks, it is anticipated 7 
:::::;:. .::.:.:.:.. . . . . . . . . . ..... 

that the preliminary of sampling would be delivered t o  the FEMP Construction Manager 8 

9 

10 

1 1  

12 

13 

in no less than se ndar days from the date that the sample is taken. Preliminary 

results will provide the data, albeit unvalidated at that point, needed to  evaluate project 

concentrations against the baseline concentration. If the results are elevated in comparison 

to  the established baseline, the decontamination and dismantlement activities will be reviewed 

t o  determine the effectiveness of engin 

need for additional mitigative measures. 

and used t o  trend sample results and 

controls and any need for mitigative measures. 

Is during remediation and to  identify any 

ed data will be compiled, reported monthly, 

valuate the effectiveness of engineering 

14 

16 

16 

2.5 Remediation Activities 17 

A general approach to  the above-grade decontamination and 

Complex - Phase I is described in the following subsections 

tlement of the Plant 1 18 

ion 3 elaborates on this 19 

discussion by identifying component-specific interests conce ix remedial tasks. The 20 

six tasks are as follows: 

- Task I - Preparatory Action - Inventory Removal; 

Task II - Preparatory Action - Safe Shutdown; 

- Task Ill - Hazardous Waste Management Unit; 

* Task IV - Asbestos Removal: 

- Task V - Surface Decontamination; and 

. Task VI - Above-Grade Dismantlement. 

000033 
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six remedial tasks are generally described in the order in which they will be 

e actual order for performing these activities may differ from the sequence 

his plan as a result of evaluation and selection of alternate methods by the 

bcontractor as approved by DOE. 

1 

2 

3 

4 

As required by Section 01 51 5 of the performance specifications (Mobilization), the following 

activities will take place prior t o  the implementation of remediation activities discussed in 

Section 3. FEMP tion Management will establish a break room, clean room, and 

shower facilities. remediation subcontractor will mobilize in preparation for the 

decontamination a antlement activities by establishing a material handling and 

containerization area, access and egress roadways t o  and from the job site, and the 

construction zone boundary. The proposed construction zone boundary that was delineated 

in the project design is depicted in Figure 2-2. The remediation subcontractor will also deliver 

equipment, materials, and office and sto trailers to  the site as necessary to  perform 

. remediation activities. All equipment will spected by FEMP Construction Management 

.... 

,'.. ..:.>:.>. 
::::.:.:..: ...................... . . . . . . . .  ........................... 

and surveyed by radiological control te&nici&s ...... ...... ..... t o  ensure that no contamination or items 
...... ... :.:.:.:._. ........... ............ ............ 

prohibited by the FEMP are brought on-site. A sign-in station will be established at  the 

entrance t o  the job site for posting of permits and health and safety plans. Additional 

radiological control boundaries will be established prior t o  starting remediation activities in 

order t o  locate contaminated material staging areas as well as.,g.c.c.e~s.,.and .................... .................... egress points t o  and ..... ... ..... ... .... 

from contaminated areas. 

Additionally, the remediation subcontractor is required t o  d top and submit work plans 

covering various aspects of the project. One such plan provides details relative t o  how the 

remediation subcontractor will protect adjacent facilities (e.g., Part 3.2.A.2 of Section 

01 51 5). Other plans are required for controlling fugitive emissions (e.g., Part 1.5.A.2 of 

Section 0331 51, storm water run-off protection (Part 1.5.A.1 .c of Secti 1 ,  and 

controlling erosion (Part 1.5.A.3 of Section 01 51 5). 
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2.5.1 Preparatory Action: Inventory Removal (Task I) 27 

Existing waste/product inventories from components have been removed by FEMP personnel 28 

prior t o  decontamination and dismantlement operations and have been transported to  interim 29 
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2.5.2 Preparatory Action: Safe Shutdown (Task Ill 

Plant. 1. Complex - Phase I 
. +..- - 

lities or disposal facilities under Removal No. 9 as determined by the FEMP waste 

rganization. Section 3 provides volume estimates of containerized materials 

ved during Removal No. 9. 

Safe shutdown activities were completed on August 24, 1995 for components contained 

within the Plant 1 C - Phase I project. This activity was performed by FEMP personnel 

under Removal No. fe shutdown consisted of: 

removal of all salvageable equipment; 

- removal of loose, gross contamination; 

* removal of hold-up material; 

general clean-up; and 

- disconnection of all utilities. 

Hold-up materials have been removed from the components during safe shutdown. The 

purpose of hold-up material removal was t o  reduce potential hazards from the work 

environment for the remediation subcontractor; to  provide FE atth and Safety and Waste 

Management organizations with known starting conditions re needed t o  develop the 

Safety Analysis, work permits, and Health and Safety Plan ediation activities; and t o  

aid in determining disposition options for the remediation materials. All systems were 

inspected t o  ensure such material was removed and any previously undetected material is 

located, quantified, and removed. Inspection techniques included visual inspection or non- 

destructive 'a n a I y si s .  

A general cleaning operation was performed to  remove visible dust and loose debris (including 

pigeon debris) from building surfaces, walls, and floors. The purpose of this activity was t o  

remove loose radiological contamination held within the dust as well as other hazards (e.g.. 

biological and chemical), thereby reducing the potential personnel exposure during aggressive 

remediation activities. Building penetrations that allow animal access have been sealed t o  
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8- 1 2 5 3  
urther intrusion from animals and t o  minimize the potential migration of loose 

t o  the environment. 

table water, electrical power, fire protection systems, compressed air, 

communication systems, and radiation detection alarms have been de-energized and 

terminated at  the equipment or at the building exterior to  establish the known condition of 

each energy source within the remediation area. The fire alarm and radiation detection alarm - -  ................ .. ............................ . 

systems have been '@-ro&ked :.:.:.:.: :.:.:.>.. and activated. 
.... ............... 

2.5.3 Hazardous anagement Units (Task Ill) 

As of the remedial design, five HWMUs were located within the Plant 1 Complex - Phase I 

structures. The identification of each of those HWMUs are listed in Table 2-5. Of the five 

previously identified HWMUs, only one 1 Thorium Warehouse (HWMU No. 25) - 

will be closed under the CERCLA/RC grated process which was described in 

Section 3.6.3.4 of the OU3 RD/RA Wo 

TABLE 2-5 HWMU Closure Status 

Closure Documentation 
HWMU No. HWMU Identification Component No. Submittal 

INACTIVE UNITS TO BE CLOSED UNDER 

26 Detrex Still 1A 02-Mar-94""2J 

53  Safe Geometry Sump 1A 31 - J ~ l - 9 4 " " ~ '  

13  Wheelabrator Dust Collector 6 6  1 5-Jul-94""2J 

INACTIVE UNITS TO BE COMPLETED UNDER RCRAlCERCLA INTEGRATED PROCESS 

12 Wheelabrator Shotblaster 66 Reclassified t o  Solid Waste 

25 Plant 1 Thorium Warehouse 67 

Manage.m.%t .. ....). ...................................... ..... unjt 
........................ . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . .  :. (3) ;+. .... .. .... ..... .... ..... .... ..... .... ..... .... ......... ......... ..... .... ..... .... 

.... ..... .... ..... .... ......... ......... ......... ..... .... ..... ...... ........ .................. Footnotes ...... ............ 
( 1  ) 
(2 )  
13) 

Dates for submittal of closure plans for these HWMUs are thosethat were agreed upon in the Stipulated Amendment to the Consent Decree. 
Activities related to closure have been completed. 
The schedule for closure of this HWMU under the CERCLAlRCRA process coincides with the remediation schedule that is presented in 
Section 4 of this implementation plan. 
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. . Plant 1 Complei - Phase I 
. 

rator Dust Collector (HWMU No. 131, located immediately eas? of Building 66, 

enerated from the Wheelabrator Shot Blaster process. HWMU No. 13 included 

tor Dust Collector and the Hoffman Dust Collector. The following RCRA closure 

ere completed on the Wheelabrator Dust Collector in August 1995: 

- removed and rinsed ductwork associated with this closure: 

* removed (b residual waste (dust and paint chips) from the hoppers and 
Wheelabrator Dust Collector and the Hoffman Dust Collector 

eta1 grate flooring in the baghouse to  gain better access t o  
the Wheelabrator Dust Collector hoppers; 

removed the dustubes in both dust collectors (240 dustubes in the Wheelabrator 
Dust Collector and 18 dustubes in the Hoffman Dust Collector); 

wiped down the baghouse o f t  

removed and rinsed the squirrel c 

rinsed the inside of both dust 

- 
- 

wer and t w o  rotary valves: 

- sampled dustubes muslin rags, and rinse waters at various times throughout this 
closure. 

. . . . . . . . . . 

HWMU No 26 was clean closed under RCRA prior t entation of Plant 1 

Complex - Phase I remediation. This HWMU has been closed i dance with Closure Plan 

Information and Data package (CPID) submitted to  OEPA A. Approval of this 

document has been received from OEPA and a certification document forwarded t o  OEPA. 

The FEMP notified OEPA that closure of the HWMU has 

the CPID. 

been completed in accordance with 

HWMU No. 5 3  was closed in accordance with a HWMU 

,...., . , . . . . .,. ....................... .,...,. . ,........ . .::: ......, :.:.:.:.>:. ..: ....................... 
:.,. :....... ... .... .... 
.. :::... .. . . . . . . . . . . . . . . . . . . . . . . 

Closure Information Le& that was ..... .... ..... ..... .... .... 

submitted by the FEMP t o  the USEPA and OEPA on August 24, 1994. The closu@ .... .... of HWMU 

No. 53 was completed after OEPA approval of the information letter. The FEMP notified 
..... ....... :.:.. , . ...._ ...... . . . . . . . . . . . . . . . . . 

OEPA that closure of HWMU No. 53 was completed in accordance with the information letter 

on February 13, 1995. .  On March 2, 1995, OEPA gave verbal approval of this closure and 

stated that no further documentation was needed. 
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E- 1 2 5  3 
12 has been reclassified to  a Solid Waste Management Unit. HWMU No. 25 will 

in the CERCLA/RCRA integrated process as discussed in Section 3.6 of the 

ork Plan. Requirements for proper closure of HWMU No. 25 are specified in 

Section"3.7 of this implementation plan. The closure outline provided in Section 3.7 provides 

the following information in summary form: 

- HWMU description; 

- waste char 

plans and procedures; 

- health and safety issues; 

waste storage and disposition plans. 

Certification of the performance of th 

report(s1 identified in Section 4.0 of this 

will be provided in the remedial action 

2.5.4 Asbestos Removal (Task IV) 

The removal of ACM from components will be conducted by a remediation subcontractor 

qualified to  conduct asbestos abatement operations. This a ill involve removing all 

friable types of asbestos, typically consisting of thermal syste tion (TSI) on pipes and 

equipment. in Section 0151 6 of the 

performance specifications and are summarized in this section. 

. .  

The requirements for ACM removal are spe 

The preferred method for removing ACM on piping is to  remove the pipe and ACM as a single 

unit. A glove bag will be placed around the pipe cut location and the ACM will be removed 

t o  allow for a pipe cut without disturbing adjacent ACM. The preferred me 

the pipe includes using reciprocating saws, portable band saws, or mechani 

method requires the use of secondary containment and the use of air clean 

The standard procedure to  be followed for non-pipe insulation, or where the glove-bag method 

is not practical for pipe insulation, is as follows: 
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k P  - e the work area; 

a containment barrier, which includes covering the walls, ceiling, and floor 
olyethylene sheeting; 3 

2 

. . . .  

3 )  install an air cleaning units in the containment area; 4 

4) wet the ACM with an amended water solution; 6 

5) remove the ACM by cutting it into manageable sections; 

I removal work, surfaces from which ACM have been 
brushed or cleaned by an equivalent method to  remove 

e; 
..... 

6 

7 

8 

9 

7 )  wet-clean all work area surfaces t o  remove all visible ACM; 10 

8) wet  clean all work area surfaces a second time twenty-four hours after the wet 
cleaning operation t o  remove any remaining visible ACM; 

1 1  

12 

9) apply encapsulant t o  all surface 13 

10) perform asbestos clearance testi ase the area; and 14 

1 1 ) perform additional wipe-downs or apply a second application of encapsulant if 16 

16 the fiber count is elevated. 

By erecting individual 

potentially be affected by asbestos contamination will be mi 

asbestos abatement containment structures, the area that could 17 

Removal of non-friable 18 

ACM (e.g., floor tile, transite siding, roof materials) will b ormed, as described in 19 

Section 2.5.6 of this plan, in a manner that does not se asbestos fibers t o  the 20 

environment. 21 

2.5.5 Surface Decontamination (Task V) 22 

Interior surface decontamination will be performed prior t o  removal of the e ucture 23 

t o  prepare the component for exposure t o  the environment and structural dismantfement. ..... ..... The 24 

surface decontamination requirements summarized in this section are specified in 26 

..... ...... ......... ............ ............ 

Section 0 1  51 7 of the performance specifications prepared for this project. However, the 26 

provision for adherence t o  radiological standards specified under Part 1.8 (Project Conditions) 27 

has been superseded (amended) by interim guidance for material handling as a result of 28 
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. .  RvA 17 and development of the draft O U 3  FS, which developed through modeling 

support disposition alternatives being considered in the Draft O U 3  RI/FS Report. 

modeling, it was determined that field measurements to  determine compliance 

d removable radiological contamination levels (specified in Appendix A of Section 

01 5 17) were not necessary to  make disposition decisions. Rather, the interim guidance 

requires that certain materials and all building surfaces be free of visible process material. 

Visible process material is defined as: "residues (green salt, yellow cake, etc., on the interior 

or exterior surfaces rials that is obvious t o  the eye and that if rubbed, would be easily 

removed. Stains, r rrosion, and flaking do not qualify as visible process material. The 

material is still co be radiologically contaminated." The interim guidance requires 

that specific materials, listed below with cross-references t o  category designations shown in 

Table 2-3, be cleaned to  the visible process material standard prior t o  material removal from 

local containment or enclosure. 

- Process Related Metals - 
(Category C) 

* Non-Process Pipe - 
(Category B or D) 

- Non-Enriched Equipment 
(Category B or D) 

- Transite - 
(Category GI 

* A C M -  
(Category H) 

- Construction Debris - 
(Category I) 

- Structural Steel - 
(Category A)  

- Other (Special Materials) 
(Category J) 

cut 
con 

cut t o  size; visually inspect to  confirm absence of 
process material; seal ends; clean outside surface; 
containerize. 

al ends; clean outside surface; 

cut t o  size; clean surfaces; containerize. 

clean while in situ; stack; 

no cleaning; directly packaged in double bags; stack 
on pallets. 

no cleaning; containerize. 

clean surfaces before dismantlement. 

no cleaning; directly containerize for disposal into 
drums, etc. 

1 

2 

3 

4 

6 

6 

7 

8 

9 

10 

1 1  
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13 

14 

16 

16 

1 7  
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t does not fall within the types listed above (e.g., concrete masonry units, acid 

quire cleaning t o  meet the visible process material standard. Cleaning 

required under Section 01517, Part 3.1.B remains in effect for the materials 

see bullets). This provision requires that the subcontractor remove visible 

contamination, oil, scale, rust, and dirt, and manage [materials] in accordance with Section 

0 1 1 20 of the performance specifications before fixing remaining contamination. 

Abrasive blasting pressure steam and water sprays are proven techniques that may 

be used t o  reduce ation levels in these components. Technique-specific engineering 

and administrativ .will be applied t o  reduce the spread of Contamination, including 

the use of air cleaning units for abrasive blasting, grinding, and planing operations, and the 

use of dikes and sumps t o  collect washwaters. Administrative controls include limiting access 

t o  the area and use of work permits. 

If contamination is still visible on material ing surface cleaning, the contamination can 

be fixed using an encapsulant. Part 1.6. n 01 51 7 of the performance specifications 

.requires that the effectiveness of the method be demonstrated prior to  commencement of 

work. 

Sampling during this remedial task is described in the OU3 RD 

action and will include sampling of contact wastes and dec 

radiological engineering surveys and industrial hygiene surve 

that worker protection. 

for the interim remedial 

ation waters. Routine 

be conducted t o  ensure 

2.5.6 Above-Grade Dismantlement (Phase VI) 

Above-grade dismantlement of the Plant 1 Complex - Phase I will generally 

of subtasks listed below: 

order 

1 1 bulk removal operations, including electrical, piping, construction debris, and 
heating, ventilation and air conditioning (HVAC) systems (Section 15066 of 
performance specifications); 

7 

8 

9 

10 

1 1  

12 

13 

14 

16 

16 

17 

18 

19 

20 

21 

22 

23 

24 

26 

26 



Implementation Plan for the 29 November 1995 
Plant 1 Complex - Phase I ! I t ,  129 8 

ior and exterior equipment removal (Section 15065 of performance 1 

cations); 2 

r transite panel removal (Section 0741 5 of performance specifications); 3 

.... 

4) exterior transite removal (Section 0741 5 of performance specifications); 4 

5) structural steel removal (Section 05 126 of performance specifications); and 6 

6) Concrete Masonry Unit (CMU) secondary containment and pier removal (Section 6 

03315 of ce specifications). 7 

Other activities tha this remedial task include lifting and rigging (Section 14955 of 8 

9 performance specifications), and ventilation and containment (Section 1 5066 of performance 

specifications). 10 

A general discussion of above-grade dis 

specific above-grade dismantlement tasks 

t tasks are described below. The building- 

iscussed in Section 3. 

Bulk Removal 

Prior to  breaching any system, the remediation subcontractor and FEMP Construction 

Management will verify that all the systems are de-energized. 

All piping, valves, electrical components, conduit, wire, cab1 onstruction debris, and 

HVAC systems will be removed and reduced in size for lo nto containers. During 

removal of piping, pumps, and HVAC ductwork, internal su II be visually inspected 

to  ensure the absence of free liquids or solid materials. If free liquids or solid materials are 

found, an evaluation will be initiated by the FEMP Construction Manager t o  determine the 

1 1  

12 

13 

14 

16 

16 

17 

18 

19 

20 

requirements for material handling and removal (see Part 1.6.A of Section 15066 of the 2 1  

performance specifications). The evaluation will identify the contents and r 

containerizing, storage, and disposal. Openings of non-process piping 23 

22 

following the verification inspection and removed from the immediate area. 

inspection, it shall be considered t o  be "process piping" and disposed appropriately. 

24 

26 

Methods such as reciprocating saws, portable band saws, and shears are the preferred 

methods for bulk removal. Methods that volatilize the paint and contamination can be used, 

26 

27 
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t additional safety and health requirements for worker protection are met. These 

de the use of respiratory protection and portable air cleaning units. Periodic 

rveys will be performed t o  ensure that the potential for airborne radioactivity 

and t o  reduce the potential for cross-contamination. Surface wiping or 

vacuuming may be required to  minimize transferrable contamination. 

Eauipment Removal 

Equipment within 1 Complex - Phase I has been identified and classified based on 

size and disposition rements. As equipment is removed, the internal building surfaces 

and floor area pre wered by the equipment will be visually inspected t o  ensure the 

absence of free liquids or solids. If these materials are found, an evaluation will be initiated 

by FEMP Construction Management to  determine the appropriate removal and handling 

requirements for the material (See Part 1.6.A of Section 15065 of the performance 

specifications). 

. .  . 

Based on the equipment t o  be remove requirements for removal as specified by 

Section 15065 of the performance spe the subcontractor is required t o  submit for 

approval a detailed work plan including the sequence, methods of removal and dismantlement, 

equipment required, catalog cut sheets, drawings and method and materials t o  control 

possible generation of airborne contaminants from cutting o , etc. (Part 1.4.A.1 of 

Section 15065). 

The building-specific equipment removal estimates are pre ection 3. Staging of 

removed equipment and size reduction will occur within the southern portion of the 

construction area. Certain equipment may be classified as more than one type due to  

variances in size or weight. The equipment have been classified into th 

categories listed below. 

Type RA Equipment: Type RA equipment is bulk equipment that is small 

handled by one or t w o  individuals (without lifting devices) as it is loaded into a container or 

onto a skid. Removal of this type of equipment involves the use of hand tools, both manual 

and powered, or an oxy-acetylene torch t o  disconnect or cut equipment from its location and 

hand-carry it t o  a container or skid. 
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rnent: This equipment is small enough t o  fit in a container but requires a fork- 

d remove it intact t o  the extent practicable. This equipment will be disconnected 

by the use of hand tools or an oxy-acetylene torch. 

1 

echanical means t o  handle, The objective of this removal is t o  disconnect the 2 

3 

4 

Type RC Equipment: This equipment should be disassembled for placement into a container. 

The objective of this removal is t o  dismantle large, bulky equipment in manageable sections 

6 

6 

that can be handle ontained safely. This equipment will be disconnected from its 7 

sized when requir. oxy-acetylene torches, shears, and mechanical cutting or 9 

disassembling at assembly joints. 10 

mounts by the use tools or an oxy-acetylene torch. The equipment will be further 8 

Type RD Equipment: This equipment will be removed from the building in one piece. 

equipment will be removed by unbolting, &tting, ...... or any other means necessary. This 12 

This 1 1  

....... ....... ....... ....... 

equipment will be disconnected from rng$n&gs ........... by use of hand tools, both manual and 13 
.... . . . . . . .  ... .......... .,.:.:.:.:.. .................. ................. 

powered, or by use of mechanical cutti6g"or ... 'qh,earing. .... This activity will take place when 14 
.... ..... ..... ........ ................. ............ ......... 

convenient and if the equipment can be proven to  be stable and secure. 16 

cannot remain stable and secure after removal from its mountings, then it shall be 16 

disconnected when prepared for removal from the building. 17 

If the equipment 

. . . . . . . . . . . . .  

Type RE Equipment: Identified RE equipment will be removed ge or beneficial re-use. 18 

The equipment will be removed by safe shutdown labor forc 

sub-assembles and turned over t o  FEMP construction manag 

transported intact or in 19 

ype RE equipment will 20 

be specifically identified for staging in a separate turnover location. 21 

The steps required for removal of RE equipment, which must take place prior t o  opening the 22 

building (containment) include: 23 

1.  Remove all process piping, ducts, conduit and any other appurtenances from the 24 

equipment; 26 

2. Disassemble equipment in place t o  the extent necessary so that it will f i t into a 26 

27 container when removed from the building; and 
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rm visual inspection for contamination before removal of e x t e r q  equtpment. 
esence of visual contamination will require further decontamination and/or 

of encapsulant, enclosures and/or air cleaning units t o  control potential 

When the building is opened, the equipment will be placed into a container inside the building, 

if possible, or removed from the building and placed into a container for off-site transport. 

Depending on the size and configuration of the equipment, a rigging plan may be necessary 

Transite Panel Removal: Prior t o  removing the transite panels, a coating of amended water 

will be applied t o  lock down any loose fibers. A screw gun is the preferred method for 

removing the panels. If the fasteners cannot be removed with a screw gun, then the area 

around the fastener will be sprayed wit llowing the fastener t o  be pried out. Prior 

t o  any fixation, Part 1.6 of Section 074 he performance specifications requires the 

remediation subcontractor to  demons oposed method t o  be utilized. After the 

screw is pried out, the fixative will be a broken panel is encountered, then the 

area around the break will be sprayed with amended water and the fragmented pieces will be 

encapsulated with the fixative. HEPA vacuums will be available t o  collect any loose material. 

The batt insulation will be removed and bagged. As the n is removed, a visual 

inspection and a radiological survey will be performed on ly exposed surfaces. 

Indications of friable asbestos will require gathering the I aterial and locking the 

remaining fibers in place. If radiological survey results he need t o  perform 

decontamination or lock down of the areas to  levels consistent with surrounding building 

surfaces, then these activities will be performed. Fasteners and molding that hold the panels 

and insulation in place will also be removed as part of this operation. 
. . . . . . . . ... 

Metal Panel Removal: Screw guns are the preferred method for removing t ... .... . . .... ..... .... 

Optional methods of drilling or prying the fastener out may also be used to  remov.#$.he . . . . . . . . . . . . panels. 

As  the panels are removed, a radiological survey will be performed on the newly exposed 

.surfaces t o  ensure contamination levels are within the established guidelines. Surface 

decontamination may be performed t o  reduce contamination levels as required. 
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Exterior ....,.... .... Panel . . . . Removal ...._. ..:. ..:. . .... ...... ..... ..:.... ..... 

I Removal: Part 3.1 of Section 07415 of the performance specifications 

the subcontractor shall maintain the integrity of the exterior of the building until 

nd insulation has been removed and encapsulant, lock-down, or surfactant has 

been applied to  the interior surface of exterior panels. Prior t o  removing the transite panels 

a coating of amended water will be applied to  lock down any loose fibers. A screw gun is the 

preferred method ing the panels. If the fasteners cannot be removed with a screw 

gun, the area arou stener will be sprayed with a fixative, thus allowing the fastener 

to  be pried out. As terior transite, prior t o  any fixation, Part 1.6 of Section 0741 5 of 

the performance s ons requires the remediation subcontractor to  demonstrate the 

proposed method t o  be utilized. After the screw is pried out, the fixative will be reapplied. 

If a broken panel is encountered, the area surrounding the break will be sprayed with amended 

water and the fragmented pieces will be encapsulated with a fixative. HEPA vacuums will be 

available t o  collect any loose material. ... 

A wall climbing device is the preferred emoving the wall panels thus allowing the 
. . .. . 

panels to  be removed and stacked on the wall climber for transport t o  the ground level. 

Metal Panel Removal: Screw guns are the preferred method for removing the metal panels. 

Optional methods of drilling out the fastener or prying the f t may also be used to  

remove the panels. As  the panels are removed, a radiological ill be performed on the 

newly exposed surfaces t o  ensure contamination levels are established guidelines. 

Louvers, gutters, downspouts, and flashing will be removed as they are encountered. 

Structural Steel Removal 

In order to  prepare the component for structural steel removal, all remaining items, such as 

non-load bearing steel members, windows and frames, doors, gutters and d 

be removed using hand tools and oxy-acetylene torches. As  these items 

exposed component surfaces have the potential of holding debris and cont 

areas will be visually inspected t o  determine i f  these surfaces meet the decontamination 

requirements by Section 0 1  51  7 of the performance specifications. Additional 

decontamination such as encapsulation of surfaces may be performed as discussed in Section 

2.5.5. 
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e charges and tripping technique are the preferred dynamic dismantlement 

r components included in this project. Hydraulic shears or oxy-acetylene torches 

t o  reduce the size of the structural steel frame. The component-specific 

t techniques are presented in Section 3. Prior t o  and during dismantlement, the 

1 

2 

3 

4 

area surrounding the structure will be sprayed with amended water to  reduce fugitive dust 6 

emissions. 6 

The remediation s ,ctor will be required, pursuant t o  Part 1.5.A of Section 051  26 of 7 

8 the performance sp ons, t o  specify in a structural steel removal work plan the following 

methods: 9 

- detailed sequence of dismantlement, including equipment; 10 

methods for contamination control, including fugitive emissions during size 1 1  

reduction; 12 

methods for size reduction; 13 

collection of lead paint chips in I nd size reduction areas; 14 

- methods and materials t o  be used for cutting lead painted steel; and 16 

- calculations t o  verify structural integrity of partially dismantled structure, as 16 

17 ............................................. .......... .... ................... .................... .... ..... ......... ..:.. 
applicable. 

.... :.:.:.:.; .... ..... .... ..... .... ..... .... ..... .... . . . . . . .  . . . . . . . . . .  ................ ................ ................ 

If controlled explosive methods are used, Part 1.5.A.3 of Secfion ..... .... 6 5 1  26 further states that 18 
.... ..... .... 

a detailed work plan will need t o  satisfy the following key requirements: 19 

- methods and materials t o  be used; 20 

- means t o  protect adjacent structures and equipment, material, and nd 21 

- methods and materials t o  control fugitive emissions; 23 

- contingency plan for detonation failure; and 24 

utilities from damage, including protection from projectiles; 22 

- evidence of previous work experience using controlled explosives to  take down 
multi-story structures near other structures within the last five years. 

26 

26 
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explosive methods are used, Part 3.1 .B. of Section 0331 5 of the performance 

requires that the subcontractor take several precautions t o  control fugitive 

luding, but not limited to, the following: 

1 

2 

3 

- wet  dust suppression by using amended water sprayed in a finely atomized manner 
so as to  provide a hydraulic mist envelope over the entire structure and footprint 
of the fall area of the structure during the. entire felling operation; and 

- use of a n-woven geotextile fabric, placed on the grade slab and 
perimeter of the building at a distance equal t o  the building 
terior debris from becoming airborne due to  air pressure 
felling operation. 

Section 05 126 provides direction t o  the subcontractor in several other ways relative t o  the 

removal of structural steel. Part 3.2.D reemphasizes the subcontractor's responsibility for 

avoiding damage t o  adjacent structu I, and equipment during dismantlement 

activities. d paint chips and debris, released during 

structural steel dismantlement, shall b and managed in accordance with Section 

01  120. 

Part 3.2.1 specifies that lea 

. . .  ........ 

CMU Secondarv Containment and Pier Removal 

CMU secondary containments and above-grade concrete platforms (piers) will be removed 

down to  the elevation of the base slabs. Part 1.5.A of Sec 15 of the performance 

specification requires the remediation subcontractor t o  develo Crete removal work plan 

containing information quite similar to  that of the structural st al work plan discussed 

above. Pursuant t o  Part 3.2.J of Specification 0331 5, interior concrete/CMU walls shall be 

removed using non-explosive methods prior to  opening the shell of the structure. The CMU 

secondary containments and piers will be radiologically surveyed prior t o  removal t o  determine 

the need for engineering controls, such as an enclosure with ventilation or 

minimize fugitive dust, during removal operations. The remaining CMU w 

within one inch of the remaining slab t o  minimize the chance for water acc 

potential personnel hazards. 

The base slabs of the structures will remain in place as part of this remedial action. Part 3.2 

of Section 01 5 15 of the performance specification addresses requirements relative t o  the 
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the base slab during .demobilization. Specifically, all openings in the slab will 

ranular material and grout t o  provide a flat uniform surface thus minimizing the 

ter accumulation and migration, and potential personnel hazards. All wire and 

ut away at grade from the conduit embedded in the concrete. Conduit and 

I 

2 

3 

4 

6 

6 

7 

other slab obstructions will be cut away t o  grade level, plugged, and covered with grout to  

grade level. In accordance with Section 01515, Part 3.3.H, a FEMP-approved sealant shall 

be applied t o  the slab surface after all debris have been removed and openings filled in. 

................ 

. .  

........................ 
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3.0 ONENT-SPECIFIC REMEDIATION 

presents component-specific remediation tasks kznti f ied for the Plant 1 

Background information 

provided in this section was obtained primarily from the OU3 RI/FS WPA and remediation 

subcontract SOW, including figures showing notable features of the building. Information 

regarding the remediation approach was obtained from the remediation subcontract SOW, 

performance speci , the OU3 RD/RA Work Plan, and project-specific strategies 

developed by FEMP ations for managing certain activities that do not fall within the 

scope of work for diation subcontractor. 

Phase I decontamination and dismantlement project. 

3.1 Building 1A - Preparation Plant 

... ... ... .... .... ..... ..... ,.:.:.:.:.:. . . . . . . . .. .... 
Backqround 

Building 1 A - Preparation Plant is a four-st&8&uilding . . . . . . . located north of 2nd Street and east of 
. . . . . . .( 

::;:; ,...._,....(..,.. ::;:;:;:;:. ...... . ..... ....... ....... :.:.:.:.. 
A Street. It is an irregularly shaped buildidb me@uring ...... ..... approximately 82 ft. x 202 ft. x 6 0  ft., 

...... . , . . . , . . . . . . . . . . . . ... .. ... .... ..... .... . . . . . . . , . . . . . . . . . .... 

consisting of a structural steel frame, transite walls (interior and exterior with batt insulation 

in between) and roof, poured concrete floor with CMU secondary containments and walls. 

The building consists of four floors as shown in Appendix D floor plan drawings in Figures D-3 

through D-6, respectively, and profiled in a 1952 as-built e,l.e.va:!on. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..drawing . in Figure D-7. ... ... ..... ..... .... ..... 

Figures E-1 through E-8 are copies of photographs that show 

Building 1 A and process area equipment. 

a1 ground-level views of 

All enriched uranium materials t o  be processed at the FEMP were received in Building 1 A. Ore 

concentrates and recycled materials were weighed, sampled, and milled in this plant for 

distribution to  other processes. Uranyl nitrate hexahydrate (UNH) solution was also prepared 

in Building 1A for use in the Ore Refinery Plant (Building 2A). 

operations were performed in the plant, including drum sampling and 

recovery, repackaging, and waste water treatment. 

. . . . . . . . . . . . . . . . . . . . . . . 
Several 

Building 1A has a total of seven process areas: drum sampling, crushing/milling, enriched 

materials reclamation, drum washing, solvent reclamation, waste water handling, and 

repackaging. Each process is discussed below. 
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1 - Drum Sampling. Sampling of materials contained in 55- and 30-gallon drums 

e sampling station located in the northwestern corner of Building 1 A (see Figure 

ix D). The automatic sampling facilities consisted of a "U"-shaped roller drum 

conveyor, t w o  drum pushers, a set of in-line scales, an automatic closed auger sampling 

1 

2 

3 

4 

6 station, a dust enclosure and collector, an air-capping device, and a drum roller/mixer. 

Process Area 2 - Crushing/Milling. Building 1 A housed several milling operations, contained 

within the areas ma Process Area 2 in Figures D-3 through D-6 in Appendix D, t o  size- 

reduce enriched ura magnesium fluoride (MgF,), and orange oxide (UO,) stocks prior t o  

processing. The as used t o  prepare spent uranium oxide UO, for recovery. The 

UO, dioxide arrived as spent fuel pellets, encased in tubes, that originated from other nuclear 

facilities. The tubes were run through the Pincutter, which divided the tubes into manageable 

sections. The sections were then processed through the Thor Mill, and the spent uranium 

pellets were removed. The Sly Dust C olled dust generated during this process. 

The Williams-Titan Mill processed M ach from the Metals Production Plant 

(Building 5A). Other materials that contained uranium enrichments of 2.1 percent or less were 

also periodically processed. The mill utilized several pieces of equipment, including a 

pulverizer, a hopper, and a cyclone system. 

.... . . .  . 

Three smaller mills were also associated with Building 1A. 

second floor, was used t o  process UO,. The Jaw Crusher a 

the third floor and shown in Figures E-1 1 and E- 14, respe 

materials. 

ith Mill, located on the 

er Mill, both located on 

re used t o  process ore 

Process Area 3 - Enriched Materials Reclamation. Process Area 3 is situated in an area 

delineated in Figures D-4 and D-5 in Appendix D. The Safe Geometry Dicj 

Figure E-1 2 in Appendix E) was used in Building 1A to  digest uranium enric 

percent. Uranyl nitrate was produced by adding nitric acid t o  uranium compo. 

UO,, UO,, and uranium oxide (U,O,). The system was designed with thick steel walls to  

protect personnel working in the area. A sump was operated within the system. The Safe 

Geometry digestion system (HWMU No. 53) was closed in accordance with the HWMU 

Closure Information Letter. 
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a 4 - Drum Washing. Boundaries of Process Area 4 are shown in Figure D-6 in 

Drum washers were used to  clean ore concentrate drums for reuse. The 

'were lifted t o  the fourth floor, where a series of rinsers and washers were 

aste water generated during the process was.transferred t o  the waste water 

treatment system on the first floor. 

Process Area 5 - Solvent Reclamation. Process Area 5 includes area shown in Figure D-3 in 

Appendix D. Sol re reclaimed in the Detrex Still (see Figure E-4 in Appendix E) 

located on the first f Building 1A. Spent dry-cleaning solvents were entered into the 

still t o  be purified in other processing plants. The Detrex Still has been declared a 

HWMU (No. 26) and will be clean closed in accordance with the CPID prior to  initiating this 

implementation plan. 

Process Area 6 - Waste water Handling. cess Area 6 is located on the first floor of 

Building 1 A as shown in Figure D-3 in Ap  . It consisted of t w o  liquid waste treatment 

facilities that served Building 1A. The ere identical except for their sources of 

influent: one system collected wastes from the eastern half of the building, and the other from 

the western half. Liquid wastes were collected in sumps and transferred by pumps-to the 

settling tanks until the tanks became full. 

. . . . . . . . . . . . . . . . . 

Process Area 7 - Repackaging. Process Area 7 is located on floor of Building 1A as 

shown in Figure D-3 in Appendix D. Repackaging of Buildin nd Plant 1 Storage Pad 

drummed materials was performed along the east wall of the The materials requiring 

repackaging included materials milled in Building 1 A and materials received from off-site 

vendors. The materials associated with the Plant 1 Storage Pad that required repackaging 

were leaking drums found on the pad. These drums were overpacked in this area with a 

barrel-turning truck. 

... ..... ... ..... .... ..... .... ..... .... ..... .... 

During plant operation, additional processes in Building 1 A included the Sampl.&Pr,eparation . . . . . . . . . . . . 

Lab ("hot lab"), which analyzed incoming ore-stocks and performed lab-scale digestion of 30 

percent enriched uranium: and a metal storage array ("rabbit hutches") that, until recently, 

stored 20 percent enriched uranium materials. 
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L 

w- c 
Pre.aara.torv ......... . . . . . . Action: lnventorv Removal (Task I) 

TabIg3-1 ..... ..... .... '$bows ..... the storage quantities of containerized material that were removed from 
......... .. ..:.:.:.:.. ..... ..... .... ..... 

s part of the inventory removal activity. 

TABLE 3-1 Buildina 1A lnventorv Removal 

1 

2 

3 

4 

6 

6 

7 

8 

9 

10 

1 1  

12 

13 

14 

16 

PreDaratorv Action: Safe Shutdown (Task 11) 

Safe shutdown activities include the removal of all hold-up 

16 

I within the equipment, 17 

piping and ductwork systems. Table 3-2 identifies approxim unts of hold-up material 18 

these quantities were removed. 20 

removed by process area in Building 1A. All systems hav spected t o  ensure that 19 

, . . . . . . , . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . 
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TAB,&E:,,&2 . . . . . . . . . . . . Building 1 A Hold-up Material 
:.:.:.:.I L... ....... ..... .... ..... 

L -  -7258 4 

..... ..... .... ..... 

Notes: 
1) 
- 

The estimated hold-up volumes listed in Table 3-2 are not included in Table 2-4 since this material will be removed during safe 
shutdown. Hold-up material for each process area is assumed to  contain a mixture of compounds and residues from their respective 
processes described earlier in this section. 
Sludges from the Detrex Still have been removed and managed as RCRA mixed waste in accordance with the CPlD submitted to OEPA. 
Residues from the Safe Geometry Sump have been removed and managed as RCRA mixed waste in accordance with the HWMU Closure 
Information Letter submitted to OEPA. 

2) 
31 

-- 

Asbestos Removal (Task IVY 

Individual asbestos work areas will be est. within Building 1A. Most of the ACM is in 
.. .. ...... ..... .(... '.:.:.>:.:. ...: ... ... .... ..... 

good condition and has not caused anybuilding areas t o  be designated as asbestos areas 

because of the concern for friable asbestos. The individual work areas will minimize the 

amount of area required t o  be released from asbestos concerns. 

. . . . . . . . . . 

The ACM from the equipment, the interior walls, and from ar ave the potential to  be 

disturbed during bulk removal and equipment removal opera ill also be removed. If 

damaged ACM is encountered during removal activities, the ssive air sampling test 

will be performed t o  confirm the absence of asbestos fibers. If the asbestos fiber count is 

elevated, then a sealant will be applied t o  the surfaces t o  lock down the loose fibers. An  

additional air sampling test will then be performed t o  verify the lock down effectiveness. 

A final asbestos removal effort will take place subsequent t o  the comple 

removal and equipment removal operations. The equipment removal wi@: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . allow . . for 

unobstructed movement around the building, simplifying the remaining asbestos removal 

activities. Approximately 9,261 lineal ft. of pipe insulation will be removed as part of the 

asbestos removal activity. Approximately 1 , l  18  ft2 of asbestos-containing floor tile and 

associated mastic will be removed. 
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.L 7253 
ismantlement will consist of removing the building contents and structure that 

in the preceding background discussion. Specific material volumes for Building 

1 A"are'estab1ished below: 

Approximately 59,416 lineal ft. of piping and conduit; 6 

Approximately 63,542 f t2  of HVAC ductwork and 6,354 ft2 of ductwork 6 

7 
in su tg*&r;:;: ::.:,. 

. .  , .:.:.:.:.:. 

.... .:.:.:.:< 
. . . . . . . . . .  . . . . . . . . . .  . . . . . . . . .  .... .... .... .............. ............. .... . . . . . . . . .  . . . . . . . . .  

40,970 f t3 of equipment (Table 3-3 identifies the various 
ment contained in Building 1A); 

Approximately 403 tons of structural and miscellaneous steel; 

8 

9 

10 

Approximately 250 ft2 of CMU block; 1 1  

Approximately 180 yd3 

Approximately 9,620 f t2 o 

Approximately 2,726 f t  

12 

13 

14 

Approximately 42,980 f t2  of interior transite paneling, 48,600 f t2 of 
batting insulation, and 29,600 ft2 of exterior transite. 

16 

16 

...................... .................... .................... ..... ... ..... ... ...................... 
17 .... ..... .... ..... .... ..... .... 

TABLE 3-3 Building 1A Equipment Removal 

Tvoe RB 
..... .... . . . . . .  .... ....................... ...................... Typf$RD' -.$ 

Equldlent 
..... ....... ..... ........... ................ 

Jaw Crusher 

18 
19 

Type RC 
EquiDment 

Dust Collectors Control Panels Small Pumps 20 

21 

22 

Scales 

Pumps 

Scrubbers 

Settlina Tanks 

Vaults 

Bucket Elevators 

Grizzly Feeder 

Hammer Mill 

I F  23 

24 

Heaters 

Drum Conveyors 

Water/Air Tanks 

Platforms 

Drinking Fountains Pulverizers 26 

Hoists 26 Pulsate 
Collectors 

Drum Dumper 

Drum Station 

Fitzmill 

Flanders Filters +I 27 

28 

29 

Small Tanks 

Vi brators 

Roll-up Doors 

008056 
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. .. 
uilding 1A Equipment Removal (Cont'd) 

. This equipment has been identified as potentially salvageable. The associated equipment volumes and weights will only be included 
in Table 2-4 if a buyer is identified prior to the remediation activities. 

3.2 Building 1B - Plant 1 Storage Shelter ' 

Backaround 

Building 1 B - Plant 1 Storage Shelter is a structural steel shelter with a metal panel roof that 

covers a portion of the Plant 1 Storage Pad. Building 1 B is located immediately north of the 

Preparation Plant (Building 1A). The roof is situated at a height of 18 ft. and provides 

12,780 ft2 of covered storage for drums. 
.... ..... .... ..... .... ..... .... ..... .... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . _.. . . . . . . . . . 

Section 2.1 of this plan stated that approximately one-et&th'Bof ..... .... .... Building 1B will be 
..... .... ..... 

decontaminated and dismantled during the Plant 1 Comple 

clearance for heavy machinery t o  be utilized during the Building 1A  decontamination and 

dismantlement. Figure E-9 in Appendix E shows the southern interior wall and the one-eighth 

portion of Building 1B that will be removed. The volume of Building 1B materials t o  be 

removed during Phase I reflect this partial dismantlement. 

The remaining Building 1B structure will continue t o  provide shelter for the PI . . . . . . . . . . . . 

9 
10 

1 

7 

8 

9 

10 

1 1  

12 

13 . 
Pad activities. The remaining structure will be decontaminated and dismantled during the 14 

Plant 1 Complex - Phase II activities. 16 
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constructed of metal panel partial walls and metal panel roofing on a poured 

porting frame is constructed of structural steel. 

Dismantlement of Building 1 B will generate the following materials: 

Approximately 133 lineal ft. of conduit; 

Approximately 1 19  ft2 of metal partial wall panels and 1,688 f t2  

ly 3 tons of structural and miscellaneous steel. 

6 

6 

7 

8 

3.3 Building 3 0 B  - Drum Storage Warehouse 9 

10 

1 1  

:..:. ..:.>:.:. ...... ........ ..... ........... ,.:.:.> 
Backaround 

......... 
Building 30B - Drum Storage Warehouse lsa  . . . . . . .  single-level structure located south of the . . . . . . .  . . . . . . .  . . . . . .  ................................. ...................... ................. 
General In-Process Warehouse (Building? 7 1 1 '!& ..... shown in Figure 1-1 and Figure D-2 in 12 

......... ........... .............. :. ........... ............ 

Appendix D. 
reinforced concrete floor with a metal roof and steel frame. 

building are approximately 20 ft.x 33 ft. x 12 ft. 

Building 30B is a rectangular building consisting of metal walls on a poured 

The overall dimensions of the 

13 

14 

16 

Building 30B was formerly used for a truck dock office and use. The building was 16 

also used for sampling and staging of drummed RCRA wa rials. Building 30B is 17 

currently utilized as a radiological control point for the Plant os Removal Action. 18 

Above-Grade Dismantlement (Task VI) 19 

Above-grade dismantlement of Building 30B will consist of removal of the metal walls, metal 20 

roof, steel frame, and other material. Materials resulting from dismantlemen@hai?e ..... .... been z i  

..................................... :.:.:.:.:.:.:.:.: ....................... :. .... 

..... .... ..... .... ..... 

estimated below: 

0 

.... ..... .... ..... .... ..... .... ..... .... ..... .... ..... .... ..... .... .... .... ..... .... ..... .... .... ... ..... .... .... .... ..... ..... .............. .... ... :.:.::.: ....... 

22 

Approximately 347 lineal ft. of piping and conduit; 23 

Approximately 9 ft3 of equipment (Table 3-4 identifies the types of 
equipment associated with Building 30B); 

. 24 

26 

Approximately 2,070 f t2  of exterior wall panels and roofing panels; 26 

Approximately 440 ft2 of doors and windows; 27 
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Electrical Equipment HVAC Equipment 

4 5  November 1995 

4 

6 

Approximately 2 tons of structural and miscellaneous steel; and 

Approximately 5 0  ft2 of transite awning. 

- 
7 

2 

Backaround 

Building 56B - Storage Shed (West) is a single-level, rectangular structure c'onsisting of a 

wooden frame with metal walls, metal roof, and poured reinforced concrete floor, with overall 

dimensions of approximately 24 ft. x 63 14 ft. Building 56B has been used for the 

storage of tools and miscellaneous equipm on-site construction activities and is located 

north of the Plant 1 Storage Pad as s gure D-2 in Appendix D. Figure E-20 in 

Appendix E provides a north exterior view of Building 56B. 

. 

Above-Grade Dismantlement (Task VI) 

Dismantlement of Building 56B will consist of the removal o.f.,~~.~.:.:f.ol,!owing ......................... material: ... ..... ... ..... .... ..... .... ..... .... ..... 
.... 
.... ......... . . . . . . . .  ......... 
................... 
..... .... .... .... ..................... :.:. ............... 

Approximately 1,000 ft2 of exterior wall pane@and"'b73 ft2 of roofing 
panels; and 

100 ft2 of wooden doors. 

3.5 Building 56C - Storage Shed (East) 
..... .... >:.:<.: 
>>x.: 
.... ..... .... 
.... ..... .... ..... .... ..... .... ..... .... ..... .... ..... .... ..... ...... ..... ...... ......... Backaround ............ ............ 

Building 56C - Storage Shed (East) is a single-level structure located north of the Plant 1 

Storage Pad. Building 56C is rectangular structure consisting of a steel and wooden frame, 

metal and wood sheeting on the sides and roof, and poured concrete floor, and has 

dimensions of approximately 30 ft. x 50 ft. x 14 ft. The proximity of Building 56C in relation 
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10 

1 1  
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ctures is shown in Figure D-2 in Appendix D. A picture of the north exterior of 

is provided in Figure E-20 in Appendix E. 

Building.'56C has been used for the storage of tools and miscellaneous equipment for on-site 

construction activities. 

Above-Grade Dismantlement (Task VI) 

Dismantlement of 56C will consist of the removal of the following material: 

1,400 f t2 of exterior wall panels and 
ofing panels; and 

Approximately 100 f t2 of wooden doors. 

3.6 Building 66 - Drum Reconditioning B 

Backcaround 

Building 6 6  - Drum Reconditioning Building is a single-level structure, constructed of a 

structural steel frame with metal walls and roof on a poured reinforced concrete floor and has 

dimensions of approximately 38 ft. x 100 ft. x 13  ft. Building 66 is located directly north of 

Building 1 B as shown in Figure D-2 in Appendix D. Several p iews of Building 66  are 

shown in Figures E-21 and E-22 in Appendix E. 

Building 6 6  was designed to  perform four drum reconditioning processes, all of which have 

been described as distinct processes. These processes comprised of removing old paint from 

3 0  and 55 gallon drums, which were then repainted, dried, and reused. Those drums that 

were not reusable were crushed, packaged, and disposed of as waste. The 

defined per process area described below: 

Process Area 1 - Shot Blasting. Shot blasting was performed by a Wheelabrator Shotblaster 

(shown in Figure E-23 in Appendix E). The Wheelabrator bombarded the drums with a steel 

abrasive t o  remove paint and any drum contents that were not previously removed by other 

processes. The Wheelabrator collected material blasted off the drums in a containment bin. 

A Wheelabrator dust collector, located immediately east of Building 66, removed dust 

generated from this process. 
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62 

61 

48 

32 

19 

Plant 1 Complex - Phase I 

Dust Collector Residues - High Fluoride 

Scrap U,O, or Tho,, Low Fluoride 

UO, (or ThF,) Pelkp!!:Ft&fiiiv Feed ..... .... .....:.. :.:.:.:.: 

scrapii.& , , . . , . , , , , ,,_,j , . , . . . . . . . . . .... ..... .:. .:..:.. ... 
UO, (or ThF,) PowdLQ- Refinew Feed 

- 

a 2 - Painting. This process included the repainting of drums that were 

in a paint spray booth and paint oven (shown in Figure E-24 of Appendix E). 

Process Area 3 - Drum Baling. This process included the crushing and baling of drums that 

were deemed not reusable. 

15 

13 

Process Area 4 -.Solvent Storage. The solvent storage area, which was separate from the 

Samples, Non-Metallic, Miscellaneous 

Material Held for Historical Purposes 

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . .......,..:,. 
other process areasgwas&cated . . . . . . . . . . . . . . . . . . on the west side of Building 66. This area, which was used 

. . . . . . . . . . . . . . . . . 

t o  store paints, sol 

Continuing Release) ...... 

and scrap paint, was removed during Removal No. 7 (Plant 1 Pad 

.. . . . . . 

Preparatorv Action: lnventorv Removal (Task I) 
Table 3-5 shows the quantity of containerized material that will be removed from Building 66  

as part of the inventory removal activity. ,&!. .... . . . .... . . . . .. . ..... _... .:..... .:, . . . .. . . ,. ...... .. .... .. .... . . . . . .... 

TABLE 3-5 Building 66 Inventory Rem 

II 
. .. .... ..... .... ..... ...... 

Sludges, Clean-out,'&h%3ilv. For Roasting 

10 I Clad Metal for Acid Dissolution - Not for Zirnlo Processing 

Preparatorv Action: Safe Shutdown (Task Ill 
Safe shutdown activities include the removal of all hold-up material within the equipment, 

piping and ductwork systems. Table 3-6 identifies approximate amounts of hold-up material 

by process area in Building 66. 
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Building 66 Hold-up Material 1 

2 

3 

All systems will be inspected t o  ensure these quantities are removed and any currently 

unknown material is located, quantified and removed. 
. ... 

Individual asbestos as will be established within Building 66. Most of the ACM is in 

good condition and has not caused any building areas to  be designated as asbestos areas 

because of concern for friable asbestos. Individual work areas will minimize the amount of 

area required t o  be released from asbestos concerns. 

The ACM from the equipment and from a hat have the potential t o  be disturbed during 

bulk removal and equipment removal will also be removed. An  aggressive air 

sampling test will be performed t o  dete bsence of asbestos fibers. If the asbestos 

fiber count is elevated, then a sealant will-be applied t o  the surfaces to  lock down the loose 

fibers. An  additional air sampling test will then be performed t o  verify the lock down 

effectiveness. A final asbestos removal effort will take plac uent t o  the completion 

of the bulk removal and equipment removal operations. The e t removal will allow for 

unobstructed movement around the building, simplifying t ing asbestos removal 

activities. Approximately 400 lineal ft. of pipe insulation oved as part of the 

asbestos removal activity. Approximately 450 ft2 will also be removed as part of the asbestos 

removal activity. 

Above-Grade Dismantlement (Task VI) 

Dismantlement of Building 66  will include the removal of the following material 

Approximately 6,242 lineal ft. of piping, conduit/wire; 

Approximately 1,275 f t2  of ductwork; 

Approximately 5,558 ft3 of equipment (Table 3-7 identifies the 
types of equipment associated with Building 66); 

Approximately 4,200 f t2  of exterior wall panels and 3,840 f t2  of 
roofing panels; O(S8062 
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1 

1 2 5 3  
Approximately 417 ft2 of doors and windows; and 

Approximately 13  tons of structural and miscellaneous steel. 2 

TABLE 3-7 Building 66 Equipment Removal 3 

4 

6 

6 

3.7 Building 67 - Plant 1 Thorium Warehouse 

Backqround 

Building 67  (Plant 1 Thorium Warehous le-level rectangular structure consisting of 

a structural steel frame, metal walls an poured reinforced concrete floor (without 

raised concrete footer berms) with overall dimensions of approximately 40 ft.  X 1 0 0  ft. x 

22 ft. Building 67  is located immediately west of Building 1A and northwest of the A Street 

and 2"d Street intersection as shown in Figure D-2 in Appendi ding 67 was historically 

utilized as a thorium waste storage building. Figure D-1 1 in A 

of this building and Figures E-25 and E-26 in Appendix E sho 

D shows the floor plan 

HWMU Closure (Task 111) 

Purpose. This outline establishes RCRA\CERCLA integration requirements t o  accomplish 

closure for HWMU No.  25, according t o  the DF&O substantive closure requirements. 

Background/Scope. The thorium storage area in Building 67, which encomp 

floor area, measures approximately 40 ft. x 100  ft. Figure 3-1 illustrates the 

HWMU No. 25. The building was used t o  store thorium material from 1972 through 1991. 

Thirty-five of the containers were designated as RCRA waste containing EPA identification 

codes: D001, D002, D007, and D008. HWMU No. 25 was declared a HWMU due t o  storage 

of the 35 drums of RCRA hazardous wastes in excess of the 90 day storage limitation for 

hazardous waste per OAC 3766-51 -04(e) and 40 CFR 262.34(b). The thirty-five drums have 
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I 

een removed from Building 67 and placed into an appropriate RCRA storage 1 

2 

human health and the environment, the thorium material was overpacked due 

to  poor container integrity and the containers were moved into another RCRA storage facility 

3 

4 

6 on-site. Currently the RCRA waste containers are being stored in Building 81, the Plant 9 

Warehouse. Furthermore, access to  the building has been limited; outside periodic inspections 6 
. . .  ............ :.:. ................. ................ ................ 

are performed. Bas& . . . . . . . . .  on#vailable spills and release records, no known spills or releases have 7 . . . . . . . . .  . . . . . . . .  

been identified wit 

soil contamination 

oundary of this HWMU. Also, the analytical data used t o  evaluate 

ea does not indicate the existing Contamination is associated with 

8 

9 

10 the hazardous wastes that was managed in this HWMU. 

In accordance with the DF&O requirements for substantive closure, HWMU No. 25 will be 1 1  

closed through the following actions: 

removing all RCRA was 
Task 1 - Inventory Remo 

rom the unit (completed through 

using hydro-cleaning or vacuuming t o  remove any loose contamination 
on the floor during decontamination activities to  be performed as 
described in this implementation plan; 

12 

13 

14 

16 

16 

17 

excavation and disposal of the concrete slab d 18 

remediation (this activity will be addressed furth implementation 19 

plan for at- and below-grade remediation for t 

verification that the remediation requirements have been accomplished 
in accordance with the approved OU5 Remedial Action Work Plan (to be 

20 

21 

22 

23 completed after at- and below-grade remediation). 

Since all waste drums have been removed from Building 67, only surface de 

the concrete slab remains t o  be performed to  ensure that all loose contaminat 

and that all remaining, fixed contamination is encapsulated in or on the con 

removal during at- and below-grade remediation. The implementation plan to  be submitted 

for the at- and below-grade remedial action will address how the slab will be removed along 

with other below-grade structures, contaminated soils, and other debris. The closure of this 

unit will be certified through the documentation required t o  verify that any remaining 

contamination has been reduced to  the levels established in the ROD for OU5. 
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ing and/or vacuuming will be used to  clean the building interior to  remove loose 

ste and radiological contamination, in accordance with Section 0 1  51  7 of the 

pecifications. If hydro-cleaning is used, all floor cracks and seams and building 

be sealed using a non-strippable coating t o  protect the environment from hydro- 

cleaning effluent. Consistent with the Section 0 1  51 7, Part 3.2.E, hydro-cleaning effluent will 

be contained within the building interior and secondary containment will be provided outside 

the building. Hydro-cleaning effluent will be collected via the floor sump (if present) or 

through another m collection and containerized and managed in accordance with 

Section 01 120 of t ormance specifications. Hydro-cleaning of the entire building is 

expected to  gener ximately 1,200 gallons of water effluent. 

After hydro-cleaning the interior of the building, the interior surfaces will be visually inspected 

in accordance with Section 01517 of the performance specifications (as amended) t o  

determine if building surfaces are free of vi$,ble ...... ..... surface process material (see description of 

this requirement in Section 2.5.5 of this impfernentation ......... . . plan). Hydro-cleaning effluent will 
...... . . . . . . . . . . . . . . . . . . . . . 

.... . . . . . . . , . . . . . ................................ .... . . . . . . . . . . . . . 
be sampled consistent with hydro-cleaning ... :.. effl'uh.nt ...... ..... from other Plant 1 Complex structures to  

.......... , :.:.:.:. . . ... .,:.:%:.:.:.:.A. 

facilitate on-site treatment and disposal. In accordance with Section 0 1  51  5, Part 3.3.H of 

the performance specifications, the concrete slab that remains after structural dismantlement 

will be coated with a FEMP-approved concrete sealant. 

. ......:. .,..... ......................... . . . .. .......,.. ... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...... .... :.:.:.:.: 

No additional actions are required t o  prevent environmental I.f@eases of hazardous waste .... ..... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ....I. . . . . . . . . . . . . . .,. . . . . . . . . . . . 
constituents from the floor pending excavation and removal. The ..... .... RCRA wastes stored, in the 

.... ..... .... ..... 

unit were containerized and the available data indicates there were no reported releases. 

Since sealant will be applied t o  the concrete slab following hydro-cleaning, any remaining 

contamination would not be allowed t o  migrate while in situ. 

Waste t o  be generated by the dismantlement of HWMU No. 25 are identifi 

All wastes generated during closure of this HWMU will be evaluated in acc 

approved FEMP Waste Analysis and Waste Determination Plans. Wastes 

closure will be placed in appropriate containers, properly labeled, and managed as follows: 

Wastes that are awaiting characterization, or are determined t o  be RCRA 
hazardous wastes will be stored on-site in an approved RCRA storage 
location until an acceptable treatment or disposal option is identified; 
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Low-level radioactive non-hazardous wastes will be managed in 
accordance with applicable DOE orders, and material management 
provisions provided in the OU3 RD/RA Work Plan; and 

Hydro-cleaning effluent that is determined t o  have a pH greater than or 
equal t o  2 and less than or equal t o  12.5 and concentrations of 
chromium and lead less than the RCRA TCLP limit, will not be RCRA 
hazardous wastes, pursuant to  OAC 3745-51-03(A)(2)(f) and 40 CFR 
261.3(a)(2)(iv), and will be discharged in the FEMP waste water 
treatment system, if also consistent with applicable radiological limits 

Due to  the classification of Building 67 as a HWMU, component-specific dismantlement 

requirements are included in the description for HWMU closure requirements (Task VI. 

Estimated quantities of materials from the dismantlement of Building 67 include the following: 

Approximately 335 lineal 

Approximately 4,253 ft2 
4,000 ft2 roofing panels; 

Approximately 570 ft2 of doors and windows; and 

Approximately 29 tons of structural and miscellaneous steel. 

3.8 Building 72 - Drum Storage Building 

Backaround 

Building 72 (Drum Storage Building) is a single-story steel-framed building consisting of 

transite walls, transite panel roof, poured reinforced concrete floor, and has dimensions of 

31  ft. x 41  ft. x 11 ft. Building 72 is located south of Building 1A and 

Building 30B. Figure D-12 in Appendix D provides an elevation and floor 

Building 72. Figures E-27 and E-28 show exterior and interior views 

respectively. 

Building 7 2  was originally utilized for storage of low-level radioactive material. It was then 

emptied and cleaned, and is currently used as a dress-out control point for RvA No. 1 3  

(Plant 1 Ore Silos). 
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materials dur ll\g dismant,zment: 

Approximately 752 lineal ft. of piping and conduit; 

Approximately 2 ft3 of equipment will be removed (Table 3-8 
identifies the types of equipment associated with Building 72); 

Approximately 1,677 f t2 of exterior transite wall panelling; 

1,428 f t2 of transite roofing panels; 

3 2 4  ft2 of doors and windows; and 

- I Approximately 13 tons of structural and miscellaneous steel. 

TABLE 3-8 Building 72 Equipment Removal 

November 1995 
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ents the planning and implementation schedules for the Plant 1 Complex - 

edial actibn project. Figure 4-1 presents a schedule for the submittal, review, and 

approval of the implementation plan. Figure 4-2 presents the schedule for implementation of 

field activities for the Plant 1 Complex - Phase I remediation project. Since inventory removal 

and safe shutdown activities are preparatory actions and not part of remedial action, and 

considering that t completed as of August 24, 1995, they are not specifically 

represented in the s . Within Figures 4-1 and 4-2, the primary milestones of the project 

are presented, i n c h  paration and approval of this implementation plan, contract award, 

initiation and duration of remediation field activities, project completion ("Certification of 

Construction Completion"), and the preparation and submittal of the remedial action report 

t o  USEPA and OEPA. 
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1 

tation of Plant 1 Complex -Phase I remediation action will be performed through 

ted effort by the remediation subcontractors, FEMP organizations, remedial design 

subcontractor, and DOE project management. Section 7 of the OU3 RD/RA Work Plan 

2 

3 

4 

provides the overall management structure applied t o  this remediation project. A description 6 

of project-specifi ement responsibilities have been highlighted for Plant 1 6 

Complex - Phase I 7 

DOE will provide di ject oversight in t w o  ways, both of which become a concerted 8 

effort that ensures performance of remedial activities in adherence t o  project specifications 

and requirements. The DOE Office of Safety Assessment will assign a Facility Representative 

t o  the Fernald Area Office whose responsibilities will be to  perform independent field oversight 

of all remedial activities performed his project. * This individual will be 

experienced/knowledgeable in the areas of ering, construction, quality assurance/quality 

control, and health and safety; and will le for daily inspections of all field activities 

and necessary reporting t o  the DOE nager at the Fernald Field Office. The 

Facilities Representative will have the authority t o  stop work if conditions warrant such action. 

DOE Fernald Area Office will also conduct field oversight through technical leads responsible 

for construction, engineering, quality assurance and quality and health and safety. 

The DOE Facilities Representative and technical leads will imm notify the DOE Program 

Manager of any issues or problems that arise in an effort to  prompt resolution. 

The DOE Program Manager and the environmental management contractor will oversee the 

remedial action through its Design-Engineering-Construction (DEC) team review and approval 

process and by performing the following functions: 

ensuring that the selection of qualified subcontractor(s1 is based on 
meeting prequalification criteria, demonstrate a good safety record, 
possess similar work experience, and rank high on a detailed technical 
proposal assessment: 

assuring that the apparent low bidder is responsive and responsible; 

reviewing, commenting, and approving of remediation subcontractor 
work plans: 
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prior t o  commencing some of the activities (e.g., decontamination), 
ensuring that the performance specifications going t o  be met by 
requiring the remediation subcontractor t o  demonstrate t o  the FEMP the 
ability of i ts proposed methods t o  meet the performance specifications; . . . . . . . . . . . . . 

. .  conducting an alignment meeting, pre-construction meetings, and 
weekly coordination meetings with the remediation subcontractor t o  
address all concerns, schedule status, planning, progress, deviations; 

uality assurance and quality audits of all remediation tasks 
adherence to  performance specifications by conducting 

the remedial activities performed by the remediation 
subcontractor and those performed by FEMP work forces/labor support 
contractors in support of the remedial action; 

verifying work is performed in compliance with approved health and 
safety plans; and 

performing pre-final and f i  

In addition t o  the isolation of utilities an  Id-up material, personnel within the 

FEMP safe shutdown program will perform gross cleaning during preparatory actions. 

Personnel within the FEMP waste management program will be responsible for removal of 

stored materials (non-holdup) not associated with the project during Task I (Inventory 

Removal) activities. FEMP waste management personnel remove containerized 

material from the queuing area for certification, packaging, 

The subcontracting strategy calls for several subcontractors cific remediation 

tasks. One remediation subcontract will include decontamination and dismantlement of the 

components included within the Plant 1 Complex - Phase I project, which includes the 

responsibility for material segregation and loading, container weighing, taggin 

of containers t o  and from queuing area. Another subcontract will be 

temporary power for use by the remediation subcontractors and for re-r 

c om m unica t i on systems. 
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StudyReport, Draft, prepared by Fernald E 
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APPENDIX A - 1 2 5 3  1 

PROPOSED SAMPLING 

eption of sample numbers required t o  support disposal of waste at Envirocare of 

Utah, Table A-1 summarizes the various types of sampling anticipated during the remediation 

activities identified within this implementation plan. Envirocare of Utah sampling is addressed 

under the appropriate subject heading that follows. The sample types and numbers included 

in Table A-1 were d d based on the data needs identified in the Sampling and Analysis 

Plan for the OU3 Work Plan for the interim remedial action. A project-specific 

summary of the s s and numbers are included in this implementation plan and are 

based on the assu 

Characterization Screeninq 

The estimates provided are based on the assumption that the OU3 RI characterization data 

and process knowledge will be suffic the characterization of media within the 

components. The only components be characterized are those that were not 

characterized during the OU3 RI. Sampl s: represent one intrusive sample at both the 

radioactive and chemical "hot spots" with these hot spots located by screening techniques. 

The need for a PCB sample is also indicated where existing data, process knowledge, etc., 

reflect the need for such sampling. The sample represents a confirmatory intrusive sample 

based on PCB surveying. 

Asbestos 

. . . . . . . . . . . . . 

2 

8 

9 

10 

11 

12 

13 

14 

16 

16 

1 7  

18 

19 

20 

This category represents samples needed t o  verify whether a certain material is considered 21 

ACM and whether the ACM is regulated or non-regulated. 22 

Secondarv Waste (Deconl 23 

The sample numbers listed in Table A-1 are based on the assumption tha 24 

washwater will be taken per component. The total number of samples in t 

change based on the need to  segregate areas within a component (th 

26 

26 

increase), or based on the need t o  combine washwater for components wi th  similar 27 

characteristics (thus, the number would decrease). 28 
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Since HWMU No. 25 will not be undergoing a "clean closure" as part of the above-grade 

ion and dismantlement under the CERCLA/RCRA integrated process, samples for 

re will not be taken. Rather, at- and below-grade decontamination and 

nt will require closure verification sampling. Sampling of hydro-cleaning effluent 

will be performed (for treatment and/or disposition determination) following surface 

decontamination of Building 67 (see Section 3.7 for further details). 

. . . . . . . . . . . . 

Sampling requireme shipment of materials t o  the NTS require that one percent of each 

material waste stre mpled, three samples for each container. Based on volume and 

container estimat d in Table 2-4 for material projected t o  be disposed of at NTS, 

a total of three samples will be required for qualifying the shipment of an estimated 4,905 ft3 

of process related metals (total of five Top Loading containers) from the Plant 1 Complex - 
Phase I project. The sample estimate is b on sampling one Top Loading container (i.e., 

one percent of the five containers). 3 

Envirocare of Utah 

. . . . . . . 

. . . . . . . . . . . . . . . . . . , 

Envirocare of Utah, Inc. has been identified as the off-site disposal facility for materials that 

can not be dispositioned at NTS. Currently, these materials include hazardous/mixed wastes. 

The current strategy for sampling and analysis of debris proposed to  be dispositioned at  the 

Envirocare facility will be performed, as necessary, t o  satis pplicable WAC for that 

facility. Existing process knowledge and OU3 RI data expected t o  fulfill the 

informatioddata requirements. The WAC for Envirocare ha tlined in Appendix F of 

the Draft OU3 RI/FS Report. Any further sampling and ana ed to  determine waste 

acceptance by Envirocare of Utah, Inc. will be performed in accordance with the Data Quality 

Objective (DQO) SD/SW-004, Rev. 1 which became effective on November 4, 1994. 

Quantities of hazardous wastes that may be generated during this project w known 

until washwaters and floor sweepings are sampled from the surface dec .tion of 

Building 67. 
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Asbestos Air Monitoring 

Environmental sample numbers represent the number of samples t o  be taken per period of 

duration of the asbestos removal activity, wi th  the interior decontamination and 

t (Interior D&D) samples representing perimeter monitoring during asbestos 

ities within a containment, and exterior decontamination and dismantlement 

(Exterior D&D) samples representing perimeter monitoring during asbestos removal activities 

that are performed outside of a containment. Occupational sample numbers represent 

breathing zone samples taken during asbestos removal within enclosed components. There 

may be situations sbestos removal is required that was not originally accounted for 

in these assumptio refore, some components may require asbestos air monitoring 

sampling, but were esignated in Table A-1 . Refer t o  Section 3.4.1 of the SAP for the 

OU3 interim reme 

Radioloaical Air Monitoring 

Environmental sample numbers for Exterior D&D represent samples from the air monitoring 

stations (shown in Figure 2-1) located a onstruction zone during the representative 

(baseline) period and during dismantleme tions. Occupational sample numbers for the 

Interior D&D represent samples t o  be general air samplers operated within the 

components during remediation (i.e., in an enclosed environment). The numbers may increase 

if activities are performed within distinct areas of a component (e.g., on multiple floors). The 

occupational air monitoring represents the need for monitoring 3 0 %  of the work force per day 

and is based on experience from the Plant 7 Dismantling pr fer t o  Section 3.4.1 of 

the SAP for the OU3 RD/RA Work Plan for further information jjiological air monitoring. 
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A 

APPENDIX B 

SUMMARY OF POTENTIAL CONTAMINANTS 

Ta ntifies potential contaminants for each component in the Plant 1 Complex - 

Phase I. Where applicable, potential Contaminants are listed for each process that was 

performed within a component. For each component or process, the table lists the historical 

information sources that indicate the possible presence of the contaminants. Historical 

information source .recess knowledge, significant quantities of use, spill logs, history of 

the FEMP, incident , data from the perched water removal action, RCRA drummed 

waste determinati RA reports, and material distribution information. For every 

component, poten inants of concern include uranium, asbestos, lead (in paints and 

building structure, PCBs, and mercury. These contaminants are in addition to  any other 

potential contaminants listed in Table B-1 . Related by-products, decay products, or 

breakdown products may also exist for listed potential contaminants. The listing 

in Table B-1 is presented as a suppl ta  recently made available through the 

publication of the Draft OU3 RI/FS Report. U3 RI/FS Work Plan Addendum is the source 

of the information provided in Table B 

The following legend applies t o  Table B-1 : 

Uranium 

Ore 

Ore concentrates 

U-235/236, U-234, U-238, + da (where it is known, the 

maximum enrichment is given i nthesis as %E). This 

designation refers t o  purified proc 

Pitchblende, 0 1  1, or other unrefined uranium-bearing ores. 

Uranium ore material which was refined somew 

site (i.e., Kerr McGee, Australian, Colorado, Ca 

materials). 
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d r e ‘r a f f i na t e = Material stripped from uranium ores by the FEMP refinery 1 

extraction process (including but not limited to: radium, thorium, 

protactinium, and a variety of other radionuclides and metals). 

2 

3 

Th orium = Material which originated as thorium 232. May include metal 4 

compounds or any or all of the following compounds: thorium tetrafluoride, 6 

6 thorium hydroxide, thorium oxalate, thorium oxide, or thorium 

nitrate. 7 

Uranium compoun Any or all of the following compounds; U,O,, U03, UF,, UO,, UNH 8 

9 (where possible, the specific compound is identified). 
. .  

Solvent residues = - The residual material from solvents used at  the FEMP (primarily 

1,1,1 trichloroethane, trichloroethylene, and perchloroethylene). 

10 

I 1  

Sump cake = Precipitants iltration of uranium or thorium solutions. 12 

High grade residues = UF,, U,O,, 2 ,  uranyl ammonium phosphate (UAP), 13 

ammonium diuranate (ADU). 14 

Low grade residues = Residual material from magnesium fluoride (MgF,), sump cakes, 16 

Prill 

Metals 

heat treating salts. 16 

= Metallic beads and blobs of urani magnesium from FEMP 17 

reduction process. 18 

= Aluminum, arsenic, barium, cadmium, calcium, chromium, cobalt, 79 

copper, cyanide, iron, lead, magnesium, mang 

molybdenum, nickel, potassium, silver, so 21 

vanadium, zinc. 22 

20 

, . . . . . . . . . . . 

= No contaminants other than those common t o  all components. 23 
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APPENDIX C h -  c r 2 5 3  
PERFORMANCE SPECIFICATIONS 

nce specifications listed on the following page identifies Revision 3 to  the 

s that were prepared during the remedial design for Plant 1 Complex - Phase I. 

These specifications (Revision 3) were included in Appendix C of the OU3 RD/RA Work Plan. 

Additionally, since the performance specification for the removal of masonry (Section 04225)  

was not included in the OU3 RD/RA Work Plan, it is being provided in this appendix. Since 

enriched uranium w essed in equipment located in Building 1 A and Building 66, further 

restrictions are plac this equipment than that detailed in performance specification for 

equipment disman ection 15065). These restrictions prohibit the use of water t o  

decontaminate this equipment and provide for containerization limitations because of criticality 

restrictions. Other design changes made pursuant t o  interim guidance on decontamination 

criteria (see "visible process material" criteria) have been detailed in Sections 2.3.4 and 2.5.5 

. . . . . . . . . . . . . . . 
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2 

1 2 5 3  
DATE' - , SECTION TITLE 

DIVISION 1 - GENERAL REQUIREMENTS 
. . . . . . . . . . . . . . 

WASTE HANDLING CRITERIA 

M 0 BI LlZATl 0 N AN D 
DE M 0 BI Ll ZATl 0 N 

AS BEST0 S ABATEMENT 
. . .  

01 51 6 

3 

3 

1 1/30/94 

1 1/30/94 

3 

4 

6 

3 

3 

1 1/30/94 6 

1 1/30/94 7 

8 
01 51 7 REMOVING/FIXING 

RADIOLOGICAL CONTAMINATION 

9 DIVISION 2 (NOT US 

DIVISION 3 - CONCR 10 
. . . . . . . . .... .... .::..:. . . . . . . . . . . . . . . . . . . C o N m  E M 0 VAL 
..... .. ...... :. ...... . . . . _ _ _  . . . . . . . . . . . . ...... .. .._ . . . . ...... ,. . .... . . ... . . . . . . . . 

0331 5 

03900 FOUNDATIONS 

1 1/30/94 

1 1/30/94 

3 

3 

1 1  

12 

DIVISION 4 - MASONRY 13 

1 1/30/94 3 14 04225 MASONRY REMOVAL 

DIVISION 5 - METALS 

051 25 NEW STRUCTURAL STEEL 

05126 STRUCTURAL STEEL 
DISMANTLEMENT 

16 

3 

3 

1 1/30/94 

1 1/30/94 

16 

17 

18 

DIVISION 6 (NOT USED) 19 

DIVISION 7 - THERMAL AND MOISTURE PROTECTION 20 
. . . . . . . . . . . . . . . . . . . . . . 

3 1 1/30/94 0741 5 TRANSITE REMOVAL 21 

DIVISION 8 - 13 (NOT USED) 22 

DIVISION 14 - CONVEYING SYSTEMS 23 

1 1/30/94 14955 LIFTING AND RIGGING 3 24 

DIVISION 15 - MECHANICAL 26 

1 1/30/94 

1 1/30/94 

1 1/30/94 

15065 EQUIPMENT DISMANTLEMENT 26 

15066 INTERIOR DISMANTLEMENT 27 

15067 VENTILATION AND 
C 0 NTA I N M ENT 

28 

29 

DIVISION 16 (NOT USED) 30 



SECTION 04225 
MASONRY REMOVAL 

PART1 GENERAL 

1.1 SECTION INCLUDES 
A. The work includes: 

1. 

2. 

Removal of all interior and exterior masonry according to  the 

requirements of the following sections. 
Removal of acid brick where required. 

1.2 
A. 
B. 
C. 
D. 
E. 
F. 
G. 

1.3 
A. 

1.4 
A. 

B. 

RELATED SECTIONS 
Section 0 1  120 - Waste Handling Criteria. 
Section 01  5 15 - Mobilization and Demobilization. 
Section 01  5 16  - Asbestos Abatement. 
Section 0 1  5 17 - Removing/Fixing Radiological Contamination. 
Section 14955 - Lifting and Rigging. 
Section 15066 - Interior Dismantlement. 
Section 15067 - Ventilation and Containment. 

REFERENCE MATERIALS 
See Part 7 of the Invitation for Bid Package for the following: 
1. Index of Drawings. 
2. Photographs. 
3. Existing Drawings. 
4. Videos. 

REFERENCES, CODES, AND STANDARDS 

American National Standards Institute (ANSI): 
1. ANSI A10.6-90 Demolition Operations - Safety Requirements. 
2. ANSI A1 0.8-88 Scaffolding. 
3. ANSI A1 0.9-83 Construction and Demolition Operations - Concrete 

National Fire Protection Association (NFPA): 
1. NFPA 241-89 Safeguarding Construction, Alteration, and 

and Masonry Work. 

Dismantlement Operations. 

Date: 1 1 /30/94 
Rev.: 3 RE: AS 

04225 
1 of 3 

WBS No.: 1.1.1.1.3.3.13 
ERA/CRU NO.: 3/P0-121 
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1.5 
A. 

B. 

1.6 
A. 

PART 2 

PART 3 
3.1 

A. 

B. 

3.2 
A. 

B. 
C. 

D. 

SUBMITTALS 
The Subcontractor shall submit t o  

approval a masonry removal work 

the FERMCO Constructing Manager for 

plan that contains the following information: 
1. ' Detailed method and sequence of dismantlement, including equipment t o  

be used. 

Methods of cutting, including equipment t o  be used. 
If dismantlement method requires personnel on the roof, the 

subcontractor shall provide calculations verifying the structural adequacy 

of the roof to  support personnel and equipment. These calculations shall 

be stamped by a Registered Professional Engineer. 

2. Methods of dust control. 
3. 
4. 

See Part 6 of the IFB for additional submittal requirements. 

PROJECT CONDITIONS 
Conduct dismantlement t o  avoid damaging adjacent structures. 

PRODUCTS 
Not used. 

EXECUTION 
PREPARATION 
Provide and erect temporary barriers and bracing, in accordance with Sections 

15067 and 051 25 of this specification package. 
Clean and fix contamination on interior surface of exterior masonry walls in 

accordance with Section 01  5 17 of this specification package prior t o  

dismantlement. 

APPLICATION 
Dismantle masonry walls, using controlled means. Some masonry walls or acid 

brick may require local containment in accordance with Section 15067 of this 

specification package. See Part 6 of the Invitation for Bid for identification of 

any areas with this requirement. 
Follow procedures in ANSI A1 0.6, A1 0.8, and A1 0.9, and in NFPA 241. 
Cut all reinforcing and anchors (if applicable) flush with base slab. Fill in 

damaged areas of base slab with patching grout as described in Section 01 51 5 

of this specification package. 
Remove all acid brick down t o  supporting concrete slab. 000033 
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E. Place materials in containers as required by Section 0 1  120 of this specification 

package. 

3.3 SPECIAL INSTRUCTIONS 
A. The following items are also include (where applicable) in the sequence of 

masonry removal: 
1. Doors, Windows, and Frames: 

a. The subcontractor shall remove all windows in one piece and 

place them in appropriate containers. 
The subcontractor shall remove all doors (wood and/or steel) and 

place them in appropriate containers. 

The subcontractor shall segregate all lead materials (i.e., flashings, 

vent stacks, etc.) and place in appropriate containers. 

The subcontractor shall ensure that louvers and roof vents are 

removed during exterior masonry removal and placed in 

b. 

2. Lead Materials: 
a. 

3. Wall and Roof Louvers: ' 

a. 

appropriate containers. 
All material will be placed in containers as per the requirements of Section 

01 1 2 0  of this specification package. 

B. 

END OF SECTION 
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APPENDIX D 

DESIGN DRAWINGS 

= /253 
1 

drawings are copies of the blueprint drawings that were prepared during the 3 .  

2 

remedial design for the Plant 1 Complex - Phase I project. Figures D-1 and D-2 show areal 

views of the site and project area, respectively. Figures D-3 through D-6 are floor plans 

for the four main floors of Building 1 A, showing the seven Process Areas, related 

equipment, and ot 

1A. Figure D-8 is t 

D-10 are the floor 

D-1 1 is the floor pl 

for Building 72. The key features shown in these drawings (Process Areas and related 

equipment) are discussed in Section 3 of this implementation plan. 

ificant features. Figure D-7 is the elevation drawing for Building 

tion and floor plan drawing for Building 30B. Figures D-9 and 

original elevation drawings for Building 66, respectively. Figure 

il-ding 67. Figure D-12 is the elevation and floor plan drawing 
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FIGURE 0-7 Elevation Drawing - Building 1A 
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Building 72  
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FIGURE E-2 

FIGURE E-3 

FIGURE E-4 

FIGURE E-5 

FIGURE E-6 

FIGURE E-7 

FIGURE E-8 

FIGURE E-9 

FIGURE E-10 

FIGURE E-1 1 

FIGURE E-12 

FIGURE E-13 

FIGURE E-14 

FIGURE E-15 

PHOTOGRAPHS 2 

Ground-Level View of Building 1 A  from NW 

Ground-Level View of Building 1 A  from NE 

3 

4 

Ground-Level View of Building 1A from South 6 

etrex Still Located along the North Wall of Building 1 A  6 

LEV. 585’-6”) 7 

ttling Tank and Water Tank Located along the North Wall of 8 

‘tding 1A (ELEV. 585’ -6”) 9 

Pulverizer Control Located in Central Area of the First Floor of 
Building 1A (ELEV. 585’ - 6”) 

g South Wall on the First Floor of 

Drum Sampler a 
First Floor o f  

Conveyor Located in the NW Corner on 

Building 1B South Interior Wall 

View Looking West from Second Level of Building 1 A  (ELEV. 
598’ - 0”) 

Jaw Crusher Located in NE Corner o d Level of Building 1 A  
(ELEV. 598’ - 0”) 

Digester Area along the North Wall on Second Level of Building 
1 A  (ELEV. 598’ - 0”) 

Salvageable Dust Collector Modules Located in SW Section on 
Second Level of Building 1 A  (ELEV. 598’ - 0 ” )  

Hammer Mill Located in Central Portion of Third Le lding 
1 A  (ELEV. 610’ - 6”) 

Cyclone Located near the South Wall on the Third 
Building 1A (Photo Taken from ELEV.610’ - 6”) 
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FIGURE E-16 
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FIGURE E-19 

FIGURE E-20 

FIGURE E-21 

FIGURE E-22 

FIGURE E-23 

FIGURE E-24 

FIGURE E-25 

FIGURE E-26 

FIGURE E-27 

FIGURE E-28 

Grizzly Feeder Located in NE Corner on Third Level of Building 1A 
(ELEV. 610’ - 6”) 

View Looking West from Fourth Level of Building 1A (ELEV. 
624’ - 6”) 

East Exterior View of Building 30B 

Interior View of Building 30B 

North Exterior View of Building 56B and 56C 

rth Exterior View of Building 66 

Exterior View of Building 66 Showing Extension of Crusher 

eelabrator Platform Located on West Wall of Building 66 

Bake Oven Located along SW Corner of Building 66 

West Exterior View of Building 6 7  
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East Interior V 

South Exterior 

South Interior View of Building 7 2  
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FIGURE E-1 Ground View of Building 1A from NW 

FIGURE E-2 Ground-Level View of Building 1A from NE Corner 



FIGURE E-5 Building 1A - Settling Tank and Water Tank, North Wall 

FIGURE E-6 Building 1A - Pulverizer Control, Central Area 



FIGURE E-3 Ground-Level View of Building 1A from South 

FIGURE E 4  Building 1A - Detrex Still, North Wall 



FIGURE E-7 Building 1A - Feed Hopper, South Wall 

FIGURE E-8 Building 1A - Drum Sampler and Drum Conveyor, NW Corner 
(3@@@%!pI &L 



FIGURE E-9 Building 1B - South Interior Wall 
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FIGURE E-10 Building 1A - Second Floor, Facing West 



FIGURE E-13 Building 1A - Salvageable Dust Collector Modules, Second Floor 

FIGURE E-14 Building 1A - Hammer Mill, Central Area, Third Floor 



FIGURE E-1 5 Building 1A - Cyclone, South Wall, Third Floor 

FIGURE E - I 6  Building 1A - Grizzly Feeder, NE Corner, Third Floor 



FIGURE E-1 1 Building 1A - Jaw Crusher, NE Corner, Second Floor 

FIGURE E-12 Building 1A - Digester Area, North Wall, Second Floor 



FIGURE E-17 Building 1A - Facing West, Fourth Floor 

FIGURE E-18 East Exterior View of Building 30B 



FIGURE E-19 Building 3 0 B  - Interior, NE Corner 

FIGURE E-20 North Exterior View of Buildings 56B and 56C 



FIGURE E-21 North Exterior View of Building 66 

FIGURE E-22 NE Exterior View of Building 66 with Drum Bailer 



FIGURE E-23 Building 66 - Wheelabrator Platform, West Wall 

FIGURE E-24 Building 66 - Bake Oven, SW Corner OOOl%% 



FIGURE E-25 West Exterior View of Building 6 7  

000126 FIGURE E-26 Building 67 - Interior, Facing East 



FIGURE E-27 South Exterior View of Building 72 
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FIGURE E-28 Building 72 - Interior, Facing South 




