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Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
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AUG 1 4  1996 
DOE-1207-96 

Mr. Paul Pardi, FFCA Project Manager 
Ohio Environmental Protection Agency 
Division of Hazardous Waste Management 
401 East 5 th Street 
Dayton, Ohio 45402-291 1 

Mr. Michael Savage, Assistant Chief 
Ohio Environmental Protection Agency 
Division of Hazardous Waste Management 
1800 Watermark Drive 
Columbus. Ohio 43216-1049 

Dear Mr. Pardi and Mr. Savage: 

REMOVAL ACTION NUMBER 9, NEUTRALlZATlON-PRECIPlTATlON-DEACTIVATION- 
STABILIZATION TECHNOLOGY SPECIFIC WORK PLAN CORRECTIONS 

On June 28, 1996, the Mixed Waste Chemical Treatment Project Neutralization- 
Precipitation-Deactivation-Stabilization Technology Specific Work Plan was submitted for 
approval. A schedule was included in Section 3.8 of the work plan. This schedule was 
submitted in error. It did not reflect increased process time due to  the processing of 
thorium materials and the heat stress conditions of the summer months. A revised copy 
of the proposed project schedule is  attached for inclusion into the work plan currently 
under review. 

Processing of any thorium containing materials will be performed in Plant 5 within a high 
efficiency particulate air filter ventilated containment. This system is  currently used t o  
handle thorium contaminated material. Treating the thorium material in Plant 5 will 
prevent the creation of new thorium contamination areas. 

&) Recycled and Recychble @ I 



b -’ 
4 7 8 0 6  

.’ 
Page 2 

If you have any questions, please contact Robert Danner at (51 3) 648-31 67. 

Sincerely, 

FN:Danner 

Enclosure: As Stated 

cc wlenc: 

J. Saric, USEPA, Region V-SRF 
T. Schneider, OEPA-Dayton 
M. West, FERMC0135-1 
M. Thomas, FERMCO/6O 
AR Coordinatorl78 

v c k  R. Craig / 
Project Manager 
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