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1.0 INTRODUCTION 

This project-specific plan (PSP) describes the data collection activities for the precertification of Soil 

Remediation Area 2, Phase I (A2PI), excluding the Southern Waste Unit (SWU) construction support 

area, at the Fernald Environmental Management Project (FEMP), as specified in the Sitewide 

Excavation Plan (SEP). The data collected under this plan will be used to determine preliminary 

certification units and whether the concentrations of primary radiological constituents of concern 

(COCs) are low enough to pass certification statistical analysis. 

1.1 BACKGROUND 

A portion of the southern area of the FEMP site has been identified as A2PI. Figure 1-1 depicts the 

A2PI boundary, as defined in the A2PI Integrated Remedial Design Package (IRDP). This area 

includes the SWU footprints of the Inactive Flyash Pile (IFP), Active Flyash Pile (AFP), South Field 

(SF), and the non-waste unit areas south and northwest of the IFP/SF and east of the AFP. The 

footprints of the IFP/AFP/SF are considered part of the Operable Unit 2 (OU2) soils and the non-waste 

units are considered part of the Operable Unit 5 (OU5) soils (Figure 1-2). 

The SWU construction support area is in the northwest portion of A2PI and includes asphalt and gravel 

parking areas, office trailers, storage containers and a tension support structure. Precertification 

measurements within this construction support area, the Equipment Wash Facility (including a small 

section of the haul road west of the Equipment Wash Facility and the entry/exit) and asphalt aprons will 

be addressed in a separate PSP. As a result, the modified A2PI boundary excludes the construction 

support and Equipment Wash Facility areas from precertification (Figure 1-2). 

In addition, the utility corridor that runs beneath the road, splitting the AFP and SF footprints, will not 

be considered for precertification in this PSP. The asphalt road overlaying the utilities may be 

removed as part of the non-waste units remediation. If this occurs, a real-time scan on the underlying 

soil will be conducted prior to reinstalling a gravellasphalt road surface to ensure final remediation 

levels (FRLs) have been achieved. The utility corridor will need additional measurements prior to 

declaring readiness for certification. These additional precertification measurements will either be 

reflected in a different PSP or documented in a VarianceIField Change Notice (V/FCN) to this PSP. 

FER\A2PlPSFWRECERTVZPIPCERT-RVO.DOC\Mah 13.2000 (1055AM) 1-1 QCQOOG 



FEMP-A2PIPSP-PRECERT-RTSC AN 
2O4OO-PSP-OOO3, Revision 0 

March 9, 2000 

Remediation within A2PI began with site preparation work in Fall 1997. Excavation within the IFP 

footprint began in Summer 1998 and concluded in Summer 1999. Excavation within the AFP footprint 

began in Fall 1998 and resumed in Fall 1999. Excavation within the SF footprint began in 

Summer 1999. Remediation of the AFP and SF is expected to be complete in Summer 2000 and will 

include any additional remediation within the non-waste units. 

The excavation and remediation boundaries for the IFP/SF/AFP were established based on process 

knowledge, OU2 and OU5 Remedial Investigation (RI) data and predesign data. Non-waste unit 

excavation and remediation boundaries will also be established with these same inputs. 

Final remediation boundaries prior to precertification are established based on final grade excavation 

monitoring real-time measurements. Since portions of A2PI may be ready for precertification at 

different times, precertification measurements over the area may be staggered over several months. 

Precertification measurements are expected to begin in Spring 2000 and continue into early Fall 2000. 

The current 1999 topography of A2PI within the remediated footprints of the IFP/SF/AFP is depicted 

in Figure 1-3. Final topography prior to precertification will consist of graded slopes into the 

floodplain of the northern banks of the storm sewer outfall ditch (SSOD) and Paddys Run stream bed. 

Along the eastern boundary of the AFP and the western boundary of the IFP, the steep hillsides slope 

into the SSOD and Paddys Run respectively. The exact topography of the non-waste units during 

precertification is yet to be determined due to the current, unknown status of potential excavation 

boundaries. The non-waste unit post-excavation topography will be better defined upon completion of 

SWU excavation and predesign characterization. 

Four well houses currently exist in the A2PI footprint: one northwest of the AFP (well house #15), 

one south of the AFP (well house #16), one south of Retention Basin 2 (well house #14), and one south 

of the IFP (well house #13). In addition, an injectionlextraction well house is located just south of the 

AFP and west of Retention Basin 3. As mentioned previously, an asphalt road overlaying a utility 

corridor traverses through the A2PI area between the SF and AFP. The asphalt road will be removed 

during remediation, but the utility corridor will remain along with some new overlaying, temporary 

road surface (gravel, etc). Some of the well houses will remain in place during precertification, thus 

obstructing any scanning of soil beneath the well house foundations. As a result, soil in the 

FER\A2PIPSP\PRECERT\A2PIFCERT-RVO.DOC\March 13, UKW) (1055AM) 1-2 
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corridor and beneath the aquifer restoration infrastructure footprints are not part of 

The certification process for A2PI will begin with precertification scanning, as described in this PSP. 

1.2 PURPOSE 

The objectives of precertification and FRL scanning activities detailed in this PSP are to: 1) provide 

information to help establish certification unit (CU) boundaries (as defined in the SEP), 2) identify and 

evaluate any patterns of residual surface soil contamination, and 3) determine if soil excavation prior to 

certification sampling is necessary. These objectives will be accomplished through two separate phases 

of precertification, as described in Section 2.0. Precertification data will be used to determine if A2PI 

is ready for certification activities. If data indicate primary radiological COCs are low enough to pass 

certification statistical analysis, then certification sampling will be initiated under a separate PSP. 

Areas that may fail certification or exceed hot spot criteria will be delineated for removal prior to the 

initiation of certification activities. 

1.3 SCOPE 

The scope of this PSP is limited to precertification and FRL scanning activities within A2P1, excluding 

the construction support area, Equipment Wash Facility area, underground utility corridor and 

footprints of the existing well houses and piping. This includes scanning, confirmation measurements, 

and if necessary, hot-spot delineation. All precertification scanning activities will be consistent with 

Sections 3.3.3,4.1 (Approach A) and 4.2 (Approach B) of the SEP. The real-time scanning approach 

will be consistent with the User Guidelines, Measurement Strategies, and Operational Factors for 

Deployment of In-Situ Gamma Spectrometry at the Fernald Site (Users Manual) except for one 

modification within the OU2 soil areas for total uranium data collection. This modification, detailed in 

Section 2 of the PSP, involves Phase 1 scanning with HPGe detectors to attain the detection of 10 parts 

per million @pm) for total uranium. Field activities will be consistent with the Sitewide 

Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) Quality 

Assurance Project Plan (SCQ), and Data Quality Objective (DQO) SL-056, Revision 0 (Appendix A). 

I 

FRL scanning conducted in support of the PSP for Predesign Sampling in A2PI Non-Waste Units and 

A2PII Part One may be used for precertification in areas undisturbed during remediation. The 

FER!A~PIPS~PRECERTM~PIPCERT-RVO.DOC\M~~C~ 13,2000 (1055AM) 1-3 
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scanning activities were consistent with Sections 3.3.3 and 4.5 of the SEP and the Users Manual. In 

non-waste unit areas, which do not require remediation and where applicable predesign real-time data 

demonstrates FRL attainment, no additional scanning under this precertification PSP will be necessary. 

The exact locations of these areas will be summarized in a V/FCN as the predesign data becomes 

available. 

1.4 KEY PERSONNEL 

Key personnel responsible for performance of the project are listed in Table 1-1 

QQPsb99 
FER\AZP~F'SFWRECERT\A~PIPCERT-RVO.DOC\M~~C~ 13.2000 (1055AM) 1-4 



2 8 4 9  

~ 

Title 

DOE Contact 

Project Manager 

Characterization Lead 
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Primary Alternate 

Rob Janke Kathi Nickel 

Tom Crawford Jyh-Dong Chiou 

Mike Rolfes John Centers 

TABLE 1-1 
KEY PERSONNEL 

Real-Time Instrumentation Measurement 
Program (RTIMP) Field Lead 

Surveying Lead 

Brian McDaniel Dave Allen 

Jim Schwing Jim Capannari 

I Real-Time Program Manager Joan White Dave Allen 

Data Management Contact Deanna Diallo Mike Rolfes I 
Waste Acceptance Organization (WAO) 
Contact 

Linda Barlow Vicky Zimmerman 

I Quality Assurance Contact I Reinhard Friske I Mary Eleton I 
I Safety and Health Contact Debbie Grant I Lewis Wiedeman I 
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2.0 PRECERTIFICATION SCANNING PROGRAM 

The real-time precertification scanning of A2PI will be conducted as remediation footprints become 

available and will take place in two phases. Prior to starting precertification scanning, the 

Characterization Lead or designee will arrange for preparation, clearing, and access controls to the 

areas. 

During Precertification Phase 1 , several Radiation Measurement Systems (RMS) can be utilized. The 

Radiation Tracking System (RTRAK), Radiation Scanning System (RSS), and/or Gator will provide as 

close as possible to 100 percent coverage of the area to determine patterns of total gamma activity. 

RMS operations will be performed in accordance with procedure EQT-34, Radiological Scanning 

System. In areas that are physically inaccessible to the mobile sodium iodide (NaI) systems, the 

high-purity germanium (HPGe) detector will be used to scan surface soil. HPGe detector operations 

will be consistent with procedure EQT-23, High Purity Germanium Detectors. Precertification Phase 1 

scan data will be considered when establishing or verifying previously established CU boundaries. 

In the OU2 soil area (IFP/AFP/SF) footprints, the total uranium FRL is 10 ppm. This concentration 

level cannot be detected using the 2-point running average of the RTRAWRSS. As a result, the 

OU2 areas scanned using the RTRAWRSS in Phase 1 will be further characterized with HPGe 

detectors. This modified Phase 1 scanning approach is detailed in Section 2.1. 

Based on results of the Precertification Phase 1 scan, HPGe detectors will be used during 

Precertification Phase 2 to evaluate/confirm concentrations of the primary ASCOCs. A Phase 1 hot 

spot is suspect at 3xFRL with the RMS or 2xFRL with the HPGe. If the suspect Phase 2 hot spot is 

confirmed (2xFRL with HPGe), hot spot delineation will take place as another phase of precertification 

under this PSP. The real-time equipment and corresponding equipment configurations used during 

each phase of precertification are summarized in Table 2-1. 

Soil moisture measurements, collected to support scanning activities, will be performed in accordance 

with procedure EQT-32, Troxler" 3440 Series Surface Moisture/Density Gauge, or EQT-39, Zeltex" 

Infrared Moisture Meter. Background radon monitoring will also take place in support of all real-time 

FER\A~PIPSP\PRECERT\A~PIPCERT-RVO.DOC\M~~C~ 13. zoo0 (10:55AM) 2- 1 
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measurements. System cdibration operations for HPGe detectors will be performed in accordance with 

procedure EQT-22, High Purity Germanium Detector In-Situ Efficiency Calibration. 

2.1 PRECERTIFICATION PHASE 1 

Precertification Phase 1 scanning will consist of the maximum possible coverage of A2PI using 

real-time gamma sensitive RMS detector systems (RTRAK/RSS/Gator) to evaluate residual soil 

contamination patterns. Real-time RMS detector system coverage will be limited to the surface soil and 

will be as extensive as possible without jeopardizing worker safety (Le., steep slopes). The 

RTRAWGator will be the primary tool used to collect surface soil total gamma activity data, and the 

RSS will be used in areas the RTRAK cannot access. The mobile RMS spectral acquisition time will 

be set to 4 seconds, and data will be collected with a detector speed of 1 mile per hour. Adjacent 

passes will be conducted with approximately a 0.4-meter overlap, which corresponds to a separation of 

the centerline of the passes by 2 meters. The detector system configuration and performance of the 

RSS will be equivalent to the RTRAWGator. The onboard Global Positioning System (GPS) will be 

used to obtain positioning information (Le., northings and eastings) for each spectrum acquired. 

Some portions of A2PI may be inaccessible to the mobile RMS system due to vegetation and/or steep 

hillsides (Figure 2-1). Under these conditions, the HPGe detectors will be used for surface scanning, 

and measurements will be obtained at a detector height of 1 meter and a count time of 900 seconds 

(15 minutes). At the discretion of the Characterization Lead and RTIMP, these readings may be 

obtained at the 31-centimeter detector height if a smaller field of view is required (Le., topography or 

standing water in tributary, etc.). At a minimum, the 99.1 percent coverage option (see Section 4.10 

of the Users Manual) will be employed to scan the required area. 

Some of the east area of the AFP is inaccessible to RTRAK, RSS, and HPGe due to the steep hillside 

(Figure 2- 1). Previously collected total uranium and thorium-232 measurements from predesign 

scanning in the accessible areas east of the AFP were below FRL. Three predesign HPGe 

measurements adjacent to this inaccessible area are greater than lxFRL but less than 2xFRL for 

radium-226. Additional measurements at these three locations will be collected. If the confirmation 

measurements are less than 2xFRL, no additional precertification measurements will be conducted in 

the inaccessible area (less than 1 acre) east of the AFP. If these additional measurements confirm 

greater than 2xFRL concentrations, hot spot delineation will commence. 

W?,?Cds 
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In the OU2 FRL soil areas, each Phase 1 RMS batch area will be further investigated with HPGe 

measurements to assess attainment of the 10 ppm total uranium FRL. The HPGe detector will be 

positioned over areas of highest total activity and/or total uranium concentrations for each RMS batch 

area. At least one 15-minute HPGe measurement will be collected for each RMS batch area. The 

determination of the detector height and frequency of HPGe measurements within each RMS batch area 

will be based on the size and number of elevated total activity zones and/or total uranium locations. 

This determination will be made by the Characterization Lead or designee and detailed in a V/FCN to 

this PSP. Certification readiness will be demonstrated in Phase 1 if the HPGe measurements within the 

RMS batch areas do not exceed hot spot criteria. 

The data obtained from the Precertification Phase 1 scan will be used to determine patterns of total 

gamma activity in A2PI. A 2-point moving average of consecutive mobile NaI measurements will be 

mapped to determine if total uranium, radium-226 and/or thorium-232 hot spots are present. These 

data, along with other information as discussed in Section 3.3.3.2 of the SEP, will be considered when 

determining or verifying CU boundaries in A2PI. After reviewing the mapped data, the 

Characterization Lead will define CU boundaries and document this decision in the Certification Design 

Letter (CDL) for A2PI. 

2.2 PRECERTIFICATION PHASE 2 

All Precertification Phase 2 measurements will be taken using HPGe detectors. Precertification 

Phase 2 measurements will be obtained to confirm potential hot spots identified by RMS (Le., 2-point 

moving average results above 3xFRL) and any HPGe potential hot spots (results above 2xFRL at the 

1-meter height), as identified during Precertification Phase 1. The Characterization Lead is responsible 

for evaluating the mapped RTRAWRSS/HPGe data from Phase 1 and determining preliminary 

certification unit boundaries. 

1 

Per guidelines established in Section 3.3.2 of the Users Manual, all RTRAKRSS hot spot confirmation 

measurements will be obtained at two different detector heights: 31 cm (1 foot) and 1 meter. The 

spectral acquisition time will be set to 15 minutes for both readings. All HPGe hot spot confirmation 

measurements need only a 31-cm detector height measurement (the Phase 1 measurement was already 

obtained at 1 meter). The spectral acquisition time will also be 15 minutes for this measurement. All 

Phase 2 measurement locations will be surveyed and marked, as identified in Section 2.4. The 

FER\A2PIPSP\PRECERTUZPIPCERT-RVO.DOC\March 13,2000 (10:SSAM) 2-3 
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Precertification Phase 2 HPGe Target Analyte List (TAL) is shown in Table 2-2. A hot spot is 

confirmed if an HPGe measurement at either detector height exceeds 2xFRL for any area-specific 

constituent of concern (ASCOC). 

2.3 HOT SPOT DELINEATION 

If a hot spot is confirmed (i.e., a Phase 2 HPGe result above 2xFRL at either detector height), adequate 

time must be allowed to prepare for excavation activities. Excavation will continue until HPGe 

measurements indicate that precertification criteria have been met. The delineation approach will be 

determined by project management after considering all surrounding real-time results; however, the 

strategy must be consistent with guidelines documented in Section 3.3.3 of the Users Manual (detector 

height of 15 cm, count time of 15 minutes). Hot spot pre- and post-excavation real-time measurements 

will include elevation coordinates. Details of the hot-spot delineation, if necessary, will be documented 

in a V/FCN. This information and data will also be forwarded to WAO (via Data Group Form 

FS-F-5157) for waste tracking. 

2.4 fi 
FRL real-time data collection on the surface beneath the asphalt road that overlays the utility corridor 

will be conducted using the same parameters detailed in Section 2.1. Any Phase 2 measurements will 

be at the discretion of the Characterization Lead or designee in consultation with the Project Manager 

and WAO representative or designees. If Phase 2 measurements are requested, the approach will 

follow Section 2.2. 

2.5 

All measurements will be assigned a unique identification for data tracking purposes. All data files will 

include the area and phase number in the file names. All measurements will contain some or all of the 

following designators. 

Precertification Phase 1 : 

1. Prefix designating the area name: A2P1= Area 2, Phase I 

2. Letter designating the purpose: P1 = Precertification Phase 1 
UC = Utility corridor surface scan 

0 d-ll’h p 17 FER\A~PIPSP\PRECERT\AZPIPCERT-RVO.DOC\MXC~ 13,2000 (1055AM) 2-4 
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3. RTRAWRSS batch number 
(if applicable): 

4. HPGe Measurement Number 
(if applicable): 

Sequential numbering of RTRAK or RSS analytical runs 

Designates the sequential numbering of HPGe 
measurements. The first measurement taken is 1 and 
any subsequent measurements are numbered 
sequentially (2, 3,4, etc.). 

5. HPGe Measurement designator 
(if applicable) : G = gamma measurements 

6. Quality control designator 
(as necessary): D = duplicate measurement 

Note: One duplicate HPGe measurement will be 
collected per 20 measurements during 
precerti fication. 

For example: 

A2P 1 -P 1 -4-G-D 

Where: A2P1 = Area 2, Phase I 
P1= Precertification Phase 1 
4 = the fourth gamma reading obtained 
G = gamma measurement 
D = duplicate measurement (as necessary) 

A2P1-P 1-52 1 

Where: A2P1 = Area 2, Phase I 
P1= Precertification Phase 1 
521 = sequential RTRAK run 

Precertification Phase 2: 

1. Prefix designating the area name: A2P1 = Area 2, Phase I 

2. Letter designating the purpose: P2 = Precertification Phase 2. 
UCP2 = Utility Comdor Phase 2 (if needed) 

3. Sequential location number within 
the CU/detector height: Sequential numbering 1 through x 

Detector height - A = 1 meter 
B=31cm 
(ex. 1Aor 1B) 

4. Measurement designator: 

5. Quality control designator 
(as necessary): 

G = gamma measurements 

D = duplicate measurement 
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For example: 

A2P 1 -P2- 1 - 1 A-G-D 

Where: A2P1 = Area 2, Phase I 
P2 = Precertification Phase 2 
1 = sequential numbering 
1A = the first gamma reading obtained and at a detector height of 1 meter 
G = gamma measurement 
D = duplicate measurement (as necessary) 

Hot Spot Delineation: 

1. Prefix designating the area name: A2P1= Area 2, Phase I 

2. Letter designating the purpose: HS = Hot Spot 
UCHS = Utility Comdor Phase 2 (if needed) 

3. Sequential location number: Sequential numbering 1 through x 

4. Hot Spot post removal measurement 
(if applicable): Alpha numerically listed (A, B, C, etc.) 

5. Measurement designator: G = gamma measurements 

6.  Quality control designator 
(as necessary): . D = duplicate measurement 

Example: 

A2P 1 -HS-4-A-G-D 

Where: A2P1 = Area 2, Phase I 
HS = Hot Spot 
4 = the fourth hot spot delineation 
-A = the first measurement after hot spot removal 
G = gamma measurement 
D = duplicate measurement (as necessary) 

Radon Moni toring Measurement Designation: 

1. Prefix designating the area name: A2P1 = Area 2, Phase I . 

2. Letter designating the purpose: P1=  Precertification Phase 1 
P2 = Precertification Phase 2 

3. Monitoring activity: RADON = Radon monitoring 
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4. Detector Height: A = 1 meter 
B = 3 l c m  
C=15cm 

5. Sequential numbering of radon 
monitoring: 1,2,3,  etc. 

For example: 

A2P3-P 1 -RN-A- 1 

Where: A2P1 = Area 2, Phase I 
P 1 = Precertification Phase I 
RADON = Radon monitoring 
A =  1 meter 
1 = first radon monitoring event 

2.6 DATA MAPPING 

As the Survey and RTIMP Teams acquire measurements, the data will be electronically loaded into 

mapping software through manual file transfer or Ethernet. A set of maps or HPGe data summary 

printouts will be generated for the RTIMl' and A2PI Characterization Leads or designees. Maps will be 

generated depicting the following, unless otherwise specified by the Characterization Lead or designee: 

Surface Scan Coverage Mapcs) 

0 RMS Location Map (colored squares) - indicating batch numbers 

0 RMS Total Activity Map (single spectra coverage) - to determine CU boundaries and 
OU2 FRL area HPGe measurements 

0 COCs Concentration Maps - radium-226 and thorium-232 (2-point running average to 
determine potential hot spots exceeding 3xFRL) depicting IxFRL, 2xFRL, and 3xFRL 
concentrations in all areas. Total uranium concentrations will be depicted at O.SxFRL, 
IxFRL, 2xFRL, and 3xFRL in the non-waste unit FRL (82 ppm) area. Total uranium 
concentrations will be depicted at lxFRL, 2xFRL, and 3xFRL in the OU2 FRL (10 ppm) 
soil area for the HPGe measurements. Total uranium concentrations 'will be depicted at 
0-50,51-100, and greater than 100 ppm in the OU2 FRL (10 ppm) soil area for the RMS 

0 HPGe Location Map (bubble map showing field of view and number for each &Ge 
measurement) - including summary data printout for each HPGe measurement. 

Note: HPGe location map can be combined with the previous maps if needed. 
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m G e  ConfirmationDelineation Map(s) 

0 HPGe Location Map (bubble map showing field of view and number for each HPGe 
measurement) - including summary data printout for each HPGe measurement 

Hot SDot Post Removal Map(s) 

e HPGe Location Map (bubble map showing field of view and number for each HPGe 
measurement) - including summary data printout for each HPGe measurement 

The map and/or HPGe data summary printouts will be used to provide the Characterization Lead or 

designee with information to determine if additional scanning, confirmation, or delineation 

measurements are required. 

2.7 SURFACE SOIL MOISTURE MEASUREMENTS 

Surface moisture measurements will be collected to determine soil moisture content and used to correct 

the real-time data so it is comparable to a lab analysis (where data is reported on a dry weight basis). 

Moisture measurements can be collected using either the Troxler" gauge or Zeltex" moisture meter. 

Surface moisture measurements will be obtained at a minimum of two per acre where the mobile RMS 

detectors were used for the Precertification Phase 1 scan. When the HPGe is used during 

Precertification Phase 2, one surface moisture measurement will be obtained per HPGe reading. All 

surface moisture measurements will be conducted within 8 hours of collecting the real-time 

measurements and before ambient weather conditions change. When using the Troxler gauge, 

technicians cannot collect the moisture measurements simultaneously with the RMS or HPGe 

measurements because internal radioactive sources contained in the moisture gauge can cause 

interference with the HPGe or RMS measurements. If surface soil conditions are unsuitable for 

moisture measurements, a default moisture value may be used or a soil core will be collected to a depth 

of 4 inches and submitted to the on-site laboratory for moisture analysis. Refer to Section 3.8 of the 

Users Manual for more information on these measurements. 

0 :? ? 31 
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2.8 BACKGROUND RADON MONITORING 

Background radon monitoring will be utilized during the collection of real-time measurements to obtain 

background radon information from the time that data collection begins until after the final 

measurement is completed. The monitor will be placed in one location for the day where it will be set 

at the same height as the detector being used to collect the soil radiation measurements (RMS detector 

height = 31 cm). The radon monitor must also be placed at approximately the same elevation as the 

real-time measurement. The background radon data will be used per Section 5.3 of the Users Manual 

to correct the radium-226 data. 

. 

2.9 PHYSICAL SAMPLES 

Physical samples may be taken under this PSP in areas inaccessible to both the NaI systems and the 

HPGe detectors. The Characterization Lead or designee will document the sampling approach in a 

V/FCN. If collected, physical samples will follow the DQOs identified in DQO SL-048. 

2.10 WASTE DISPOSITION 

Because no wastes are anticipated to be generated during the real-time scan, a Project Waste 

Identification and Disposition report will not be prepared to support field activities under this PSP. 
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HPGea Height = 1 m, Acquisition Time = 15 minutes 
Height = 31 cm, Acquisition Time = 15 minutes 

Height = 1 m, Acquisition Time = 15 minutes; and 
Hejght = 31 cm, Acquisition Time = 15 minutes 

Height = 15 cm, Acquisition Time = 15 minutes 

HPGe 

HPGe 

TABLE 2-1 
REAL-TIME EQUIPMENT AND DETECTOR CONFIGURATIONS 

USED DURING EACH PHASE OF PRECERTIFICATION 

Equipment 1 Used Precertification Phase Detector Configuration 

Phase 1 - Scanning I RMS I Speed = 1 mph, Acquisition Time = 4 seconds 

a The HPGe will only be used during Phase 1 in the RMS inaccessible areas or OU2 FRL areas. 
A 31-cm detector height may be used at the discretion of the Characterization Lead or designee. 
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ASL A Total Uranium 
(OU2 FRL = 10 mgkg) 

(Non-Waste Unit FRL = 82 mg/kg) 

TABLE 2-2 
TARGET ANALYTE LISTS FOR 

A2PI PRECERTIFICATION HPGe SCANNING 

3 

4 

TAL A2P1-PRECERT-A 

ASL A 

ASL A 

Thorium-232 (FRL = 1.5 pCi/g) 

Radium-226 (FRL = 1.7 pCi/g) 

I HPGe Detector Scanning 

5 
~ ~ 

ASL A Radium-228 (FRL = 1.8 pCi/g) 

I 2 I ASLA 1 Thorium-228 (FRL = 1.7 pCi/g) 
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3.0 QUALITY ASSURANCE/QUALITY CONTROL REQUIREMENTS 

3.1 OUALITY CONTROL MEASUREMENTS 

In accordance with DQO SL-056, Revision 0 (Appendix A), all precertification real-time measurements 

will be classified as ASL A. Per the Users Manual, duplicate readings will be taken at a frequency of 

one for every 20 measurements. 

3.2 PROJECT REOUIREMENTS FOR SURVEILLANCES 

Project management has ultimate responsibility for the quality of the work processes and the results of 

the scanning activities covered by this PSP. The FEMP Quality Assurance (QA) organization may 

conduct independent assessments of the work process and operations to assure the quality of 

performance. The assessment encompasses technical and procedural requirements of this PSP and the 

SCQ. Independent assessments may be performed by conducting surveillances. 

3.3 FIELD CHANGES TO THE PSP 

If field conditions require changes or variances, written approval must be obtained from the 

Characterization Lead and QA before the changes may be implemented (electronic mail is acceptable). 

Changes to the PSP will be noted in the applicable Field Activity Logs and on a V/FCN. QA must 

receive the completed V/FCN, with the signatures of the Project Manager, Characterization Lead and 

the QA Representative or designee, within seven working days of granting approval. If a V/FCN is 

generated to delineate or confirm a hot spot location with soil samples, WAO approval must also be 

obtained. 

3.4 TRAINING 

Programs supporting this work are responsible for ensuring that team members work to and are trained 

to applicable documents. Additionally, programs supporting this work are responsible for ensuring 

team members in their organizations are qualified and maintain qualification for site access 

requirements. The project manager will be responsible for ensuring any project specific training 

required to perform work per this PSP is conducted. 
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4.0 SAFETY AND HEALTH 

Personnel will conform to precautionary surveys by FEMP personnel representing the Utility Engineer, 

Industrial Hygiene, Occupational Safety, and Radiological Control. 

All work performed on this project will be performed in accordance to applicable Environmental 

Monitoring project procedures, Radiological Control Requirements Manual (RM-002 l), Safety 

Performance Requirements Manual, Fluor Fernald work permit, radiological work permits, penetration 

permits, and other applicable permits. Concurrence with all applicable safety permits is required from 

all personnel in the performance of their assigned duties. 

All personnel involved in the collection of soil samples will be briefed on this PSP and the briefing will 

be documented. Personnel who do not receive a briefing on these requirements will not participate in 

the execution of soil sampling activities related to the completion of assigned project responsibilities. 

All emergencies shall be reported immediately on extension 911, or to the Site Communications 

Center at 648-6511 (if using a cellular phone), or by using a radio and contacting "CONTROL" 

on ChanneI 11. 
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5.0 DATA MANAGEMENT 

The RTIMP group will provide hard copy maps and/or summary reports to the Characterization Lead 

and Data Management Lead or designees. All real-time data will be collected and reported at a 

minimum ASL A and require no data validation. All physical samples measurements will be collected 

and reported at ASL B and will require 10 percent data validatiod100 percent field validation. All 

electronically recorded field data will have the RMS or HPGe Data Verification Checklist (Section 5.4 

of the Users Manual), which will be completed after each data collection event. Field documentation, 

such as the Nuclear Field Density/Moisture Worksheet, will undergo an internal review by the RTIMP. 

Electronically recorded data from the GPS, HPGe, and RMS systems will be downloaded on a daily 

basis to disks, or to the Local Area Network (LAN) using the Ethernet connection. The 

Characterization Lead or designee will be informed by the RTIMP Lead or designee when RTIMP 

measurements do not meet data quality control checklist criteria. The Characterization Lead or 

designee will determine whether additional scanning, confirmation, or delineation measurements are 

required. 

Once the electronic data have been placed on the LAN and Sitewide Environmental Database (SED), 

the Data Management Lead will perform an evaluation prior to placement on the Soil and Disposal 

Facility Project (SDFP) web site. The evaluation may involve a comparison check between the 

electronic data, hard copy maps and summary reports for accuracy and completeness. The evaluation 

will be documented on the Real-Time Electronic Data Quality Control Checklist (Figure 5-l), dated 

and signed. After confirmed and delineated hot spot data (requiring remediation) are entered in the 

SED, the Data Group Form (FS-F-5157) will be completed by the Characterization Lead or designee 

with concurrence from a WAO representative. The original Data Group Form will be maintained in 

WAO project files. 

Copies of field documentation shall be generated and provided to the Characterization Lead or Data 

Management Lead upon request and maintained in SDFP project files until dispositioned to 

Engineering/Construction Document Control (ECDC). RTIMP will maintain all the real-time files and 

survey data will be maintained by the Survey Lead or designee. All records associated with this PSP 

will reference the PSP number and eventually be forwarded to ECDC to be placed in the project file. 
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PSPlProject #: 

Batch Numbers: 

HPGe file Numbers: 

DATA QUALITY CONTROL CHECKLIST 
# ITEM TO BE CHECKED d or No Modification/Correction 

with explanation 

1 Receive the Characterization Request form, 
Monitoring Form (MF), coverage maps, real-time 
verification checklist, and/or HPGe parameter 
summary report from the Characterization field 
personnel 

Verify the signatures and all blanks on the MF are 
complete through Section 6 and complete on the 
Real-Time Verification Checklist 

Check loader to ensure the data transferred from the 
LAN to the SED (if the data files are in the SED, the 
loader is working properly) 

Check to ensure data transferred into the correct fields 
by looking at the data on the LAN in comparison with 
the data transferred to the SED (to verify this, all data 
fields for a few runs in each file will be reviewed) 

Check that the project number is correct and is 
consistent on the MF, the LAN, and the SED in both 
the worksheet files and the resultddata files 

Check that the MF, the LAN, and the SED have the 
correct location identifier in both the worksheet files 
and the resultddata files 

Check that worksheet on the LAN and in the SED 
have the correct elevation documented from the 
surveying group 

Verify northing and easting coordinates, look at the 
plotted map and the coordinates in the SED and verify 
the coordinates are within the boundary on the plotted 
map 

Check data files to ensure all files are received 

Attach this checklist and documentation for 
modifications to the EMF, initial and date all forms 
and documentation 

Insert USE into the "QC Field" on the SED after all 
this has been checked and verified correct 

2 

3 

4 

5 

6 

7 

8 

9 

10 X 

X 11 

Page 1 of 2 

- 
REAL-TIME ELECTRONIC 

Date 
Corrected 

X 

X 
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PSPlProject #: n g . 4  

Batch Numbers: 

HPGe file Numbers: 

1. . If no, check with the Characterization Lead or designee to get needed forms. 

2. If no, contact Characterization Lead and return MF to be completed and/or signed. 

3.  If no, check with SED Database Manager (ext. 7544) to find out why. 

4. If no, check with the Real-Time Field Lead to see if any additional fields were added. If so, 
call SED Database Manager (ext. 7544) to have the field ,added into the SED tables. If not, 
check with SED Database Manager (ext. 7544) to see why the fields loaded incorrectly. 

5. If no, verify the correct project number with the Characterization Lead and insert the project 
number into the worksheet on the LAN and the worksheet in the SED; attach the 
documentation to the form. 

6. If no, verify with the Characterization Lead the correct identifier and correct the identifier both 
in the worksheet on the LAN and in the SED; attach the documentation to the form. 

7. If no, check with the Surveying group to verify the elevation; If incorrect, change the elevation 
in the worksheet on the LAN and in the SED and attach the documentation to the form. 

8. If no, check with Characterization Lead or designee to resolve the problem. 

9. Run query in SED. The number of RTRAWRSS files can be checked with the number of 
records (files) listed in the SRDIG directory under Real-Time Lab View files. No sequential 
gaps are anticipated; if gaps are found, check with the Real-Time Field Lead. The Real-Time 
Field Lead will verify gaps or will investigate to find out why the files are missing. For HPGe 
shots, an HPGe Data Verification Checklist is attached to the MF listing all the files. This 
Checklist can be used to ensure all the files were received in the SED. 

Page 2 of 2 

Sign and Date 
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6.0 APPLICABLE DOCUMENTS, METHODS, AND STANDARDS 

Work performed under this PSP will be conducted in accordance with the following procedures and 

documents : 

0 
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ADM-16, In-Situ Gamma Spectrometry Quality Control 

ADM-17, In-Situ Gamma Spectrometry Data Management 

ADM-18, Gamma Vision Software for In-Situ Gamma Spectrometry 

ADM-19, In-Situ Gamma Spectrometry Prerequisites 

EQT-05, Geodimeter" 4000 Surveying System 

EQT-10, AC Portable Generator 

EQT-22, High Purity Germanium Detector In-Situ Efficiency Calibration 

EQT-23, High Purity Germanium Detectors 

EQT-32, Troxler' 3440 Series Surface Moisture/Density Gauge 

EQT-33, Real-time Differential Global Positioning System Operation 

EQT-34, Radiation Scanning System 

EQT-39, Zeltex' Infrared Moisture Meter 

EQT41, Radiation Measuring Systems 

RM-0021 , Radiological Control Requirements Manual 

A2PI Certification Design Letter 

A2PI Integrated Remedial Design Package 

PSP for Predesign Sampling of A2PI Non-Waste Units and A2PII Part One 

Sitewide Excavation Plan 

Sitewide CERCLA Quality Assurance Project Plan 

User Guidelines, Measurement Strategies, and Operational Factors for Deployment of 
In-Situ Gamma Spectrometry at the Fernald Site (Users Manual) 

RTRAK Applicability Study 

Calibration Report for the Mobile Sodium Iodide System Known as the Gator 
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Data Quality Objectives 
Real Time Final Remediation Level (FRL) Monitoring 

1.0 Statement of Problem 

ConceDtual Model of the Site 

The general soil remediation process at the Fernald Environmental Management 
Project ( FE M P) in c I ud es rea I-t i m e in-situ gamma spectrometry ( re a I-t i m e) 
measurements and physical sampling during different phases of the remediation 
process. Initially, pre-design investigations define excavation boundaries. During 
excavation, real-time measurements and/or sampling for waste disposition issues 
occurs. After planned excavations are complete, real-time measurements and/or 
physical sampling precertification activities are carried out t o  verify that residual 
contamination is below final remediation levels (FRLs). 

This DQO describes the real-time in-situ gamma spectrometry methods used for  
gamma resolvable Area Specific Contaminants of Concern (ASCOC) FRL monitoring 
t o  support remedial design and precertification. Any physical soil samples collected 
t o  support remedial design will be collected under a separate DQO. Real-time FRL 
measurements involve field surveys of the surface soil using mobile and stationary 
gamma-discernable real-time equipment. Real-time FRL measurements are collected 
within an area when above-FRL radiological contamination is  anticipated t o  be 
minimal based on process knowledge or previous investigations. 

FRL scanning activities must follow. the guidelines established in the Sitewide 
Excavation Plan (SEP) and the most current version of the document User 
Guidelines, Measurement Strategies, and Operational Factors for Deployment of ln- 
Situ Gamma Spectrometry at the Fernald Site (hereinafter referred t o  as the Real 
Time Users Manual). As discussed in these documents, FRL measurements are 
conducted in t w o  separate activities: 

FRL Phase I includes a mobile sodium iodide (Nal) detector scan o f  as much 
o f  the area as accessible at a 31 cm detection height at 1 mile per hour. If 
parts of the area of interest are inaccessible t o  the mobile Nal detectors, 
then the stationary High Purity Germanium (HPGe) detector will be used t o  
obtain measurements in those areas. Target parameters for FRL Phase I Nal 
measurements are gross gamma activity and 3-times the FRL (3x FRL) 
values of total uranium, radium-226 and/or thorium-232, as calculated by a 
moving two-point average of consecutive measurements, or as indicated by 
2 x  FRL in single measurements using the HPGe detectors at a 1 meter 
detector height. 

FRL Phase II includes stationary HPGe "hot spot evaluation" measurements 
at  Phase I locations where the two-point average of total uranium, radium- 
226 andlor thorium-232 has identified resolvable ASCOC concentrations 
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greater than 3-times the FRL (3x FRL) using the  R M S  systems, or where 
single HPGe measurement from Phase I are greater than  2x  FRL. Target 
parameters for FRL Phase II are all gamma resolvable radiological ASCOCs. 

Available Resources 

- Time: FRL investigation of remediation areas or phased areas must be accomplished 
by the field team of real-time instrumentation operators (and samplers if necessary), 
t o  provide required information in time to  support the design effort. 

Proiect Constraints: FEMP remediation activities are being performed in support  of 
the  Accelerated Remediation Plan, and soil remediation activities must  be 
consistent with the SEP. FRL scanning, and if necessary, sampling and analytical 
testing, must be performed with existing manpower and instrumentation, 
considering instrument availability, t o  support the remediation and certification 
schedule. The results of FRL Phase I will determine Phase I I  HPGe measurement 
location and if necessary, will determine physical sample location. Design and 
execution of potential remediation is dependent on successful completion of this 
work. 

Instrumentation: Real-time monitoring includes mobile sodium iodide (Nal) sys tems 
referred t o  a s  the Radiation Measurement Systems (RMS). In addition, stationary 
germanium detectors mounted on a tripod (the HPGe), are also used. These 
instruments can significantly accelerate the pace of necessary characterization by 
detecting soil contaminated with gamma resolvable radiological ASCOCs in a rapid 
and non-intrusive manner. 

2.0 

3.0 

ldentifv the  Decision 

Decision 

Delineate the horizontal extent of above-FRL (hot spot  criteria) radiological 
contamination in the area soil. In addition, determine the  need for Phase I I  real-time 
measurements t o  further assist in the above-FRL delineation. 

ldentifv Inputs That Affect the  Decision 

Rewired Informational l n w t  

Real-time FRL measurements will be used t o  estimate the  surface soil 
contamination and the variation in surface soil contamination in areas  scheduled for 
design, modeling, precertification, or certification activities. In addition, RTlMP data  
may be used to determine physical sampling collection location and/or a review of 
existing physical sample data, process knowledge, or visible observation. 

\ .  . ' . ,  
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Sources of Informational l n w t  

FRL measurements for gamma discernible radiological COCs will involve 
measurements from mobile and stationary in-situ gamma spectrometry equipment. 
Physical samples may be collected to verify real-time measurements, or to 
investigate non-gamma resolvable ASCOCs. 

Action Levels 

FRLs established in the  OU2 and OU5 Records of Decision are specific for 
radiological COC, and in some cases, vary between remediation areas. The FRLs 
were developed to  account for health risks, cross media impact, background 
concentrations, and applicable or relevant and appropriate requirements (ARARs) 
and represent not-to-exceed contaminant-specific average soil concentrations. 
Real-time HPGe measurements may also be taken to support excavation t o  ALARA 
requirements. Physical samples may be used t o  verify HPGe readings and to 
precertify for non-gamma resolvable ASCOCs. 

The 3 x  FRL concentrations/activities obtained through two-point averaging of 
mobile Nal measurements have been developed based on the  ability of t he  
instrumentation t o  resolve these levels. Refer to the  Real-Time User's Manual for 
additional details. 

Methods of Data Collection 

FRL Phase I measurements will be utilized to obtain a s  close t o  complete coverage 
of the  areas of concern. Hot spot confirmation and delineation measurements will 
be obtained during FRL Phase I 1  by strategically placed stationary HPGe 
measurements. Analysis and data management for FRL Phase I data  will be  
conducted a t  ASL A. FRL Phase I 1  data may be conducted a t  either ASL A or ASL 
B, a t  the  discretion of the Project. The decision to collect Phase i l  data at ASL A, or 
ASL B will depend on the  Project's need for validated data. Only ASL B data  is 
subject t o  validation, at project request. Real-time data collection for Phase II ASL 
A and ASL B measurements are identical. All measurements will be performed in 
compliance with operating procedures, t he  Real-Time User's Manual, t he  SEP, and  
the  SCQ. 

The FRL Phase I data  will be utilized to establish general radiological concentration 
patterns and detect areas of elevated total gamma activity, a s  well as provide 
isotopic information for resolvable ASCOCs. The  FRL Phase I1 HPGe gamma 
detectors will be used to  confirm and delineate Phase I potential hot spot  
measurements, a s  needed. All real-time Phase I and Phase I I  measurements will be 
collected in accordance with the  procedures identified in Section 7.0 of this DQO. 

Surface physical samples may be collected to verify HPGe measurements for 
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non-gamma resolvable ASCOCs. If physical sampling is needed, it will be identified 
in PSPs. The data quality of these samples will be consistent with the latest 
sampling DQO. 

4.0 The Boundaries of the Situation 

SDatial Boundaries 

Domain of the Decision: Boundaries are limited t o  surface soils of areas planned for 
certification, and adjacent areas, as defined in the individual work plans. 

Population of Soils: The soils affected are surface soils (to a nominal depth of 6 
inches), which include recently excavated surfaces and undisturbed soils associated 
with excavation areas as designated in the individual work plans. 

TemDoral Boundaries 

Time Constraints on Real-Time Measurements: The scheduling of FRL scanning is 
closely associated with the design process and excavation schedule. FRL real-time 
scanning must be conducted prior to  design, excavation, i f  any, and before 
certification activities begin. The scanning data must be returned and processed 
into useable format in time for the  information t o  be useful within the current 
remediation schedule. 

, 

Practical Considerations: In-situ gamma spectrometry measurements cannot be 
made during snow coverage or standing water conditions or during precipitation. 
Field analytical methods should also be limited t o  unsaturated soils. Most  areas 
undergoing scanning are flat, open terrain, and are readily accessible t o  the 
equipment. Some areas may require preparation, such as cutting of grass or 
removal of undergrowth, fencing and other obstacles. In situ measurements will 
require coordination with appropriate maintenance personnel for  site preparation. 
Physical and environmental parameters will be recorded and assessed during data 
collection. Refer t o  the Real-Time User's Manual for additional details. 

5.0 DeveloD a Loaic Statement 

Parameters of Interest 

For FRL Phase I, parameters of interest are gross gamma activity and 3-times the 
FRL values of total uranium, radium-226 and thorium-232, as calculated by a 
moving two-point average of consecutive readings. 
of interest are all HPGe-discernable radiological ASCOCs. 

For FRL Phase II, parameters 

FRL Tarqet Levels 
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.For FRL Phase I, target levels are the  highest gross gamma activity readings, 3x  
FRL for total uranium, radium-226 and thorium-232, and WAC trigger levels for 
total uranium. For FRL Phase II, target levels are the  FRLs of all gamma discernable 
radiological ASCOCs including the  WAC trigger level for total uranium. 

Decision Rules 

Following FRL Phase 1, any Phase I Nal scanned areas exhibiting patterns of high 
gross gamma activity will be measured with the HPGe. Also, any Phase I HPGe 
measurements greater than 3x FRL will be scanned with the  HPGe for hot spo t  
evaluation per section 3.3 of the  Real-Time User's Manual. 

Following FRL Phase II, if HPGe results indicate an area could fail FRLs, t h e  soil may 
be evaluated further with additional HPGe measurements or physical samples', or 
undergo remedial excavations. If remedial excavations are performed, t he  
excavated area will be measured with post-excavation HPGe measurements t o  
ensure removal of the contamination. Once the remediation is complete, FRL 
attainment is confirmed by the  HPGe. 

6.0 Establish Constraints on the  Uncertaintv of t h e  Decision 

Rancre of Parameter Limits 

The range of surface soil concentrations anticipated will be from background 
(natural concentrations) to  greater than 3 X  FRL. 

TvDes of Decision Errors and Conseauences - 
Decision Error 1 : This decision error occurs when the  decision maker decides an 
area meets  FRLs when the average soil concentration in an area is above t h e  FRL, 
or t he  soil contains ASCOC concentrations above the  hot spot criteria (3x FRL for 
hot spo t s  -< 10 m2, or 2 x  FRL for hot spots  > 10 m2). This decision error would 
lead t o  the  area failing certification for average radiological COC concentrations 
above the  FRL or for hot spot  criteria. If an  area fails certification sampling and 
analytical testing, remobilization and further excavation, precertification, and 
certification sampling would be necessary. 

Decision Error 2: This decision error occurs when the  decision maker decides tha t  
additional HPGe and/or physical samples are necessary based on FRL Phase I I  
results; or t h e  decision maker directs t he  excavation (or additional excavation) of 
soils, when they actually have average radiological COC concentrations below the  
FRLs and no ASCOC hot spots  (3x FRL for hot spots  5 10 m2, or 2x FRL for hot 
spots > 10 m2). This would result in added sampling and analytical costs and/or 
added costs due  t o  the  excavation of clean soils and an increased volume in the  
OSDF. This is not a s  severe as Decision Error 1. The addition of clean soil to the  
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OSDF would result in further reduction, although minimally, t o  human health risk in 
the  remediated areas. 

True S ta te  of Nature for the  Decision Errors 

The t rue  s ta te  of nature for Decision Error 1 is that the actual concentrations of 
radiological ASCOCs are greater than their FRLs and/or the hot spot  criteria. The 
true s ta te  of nature for Decision Error 2 is that the true concentrations of COCs are 
below their F R L s  and/or hot spot  criteria. Decision Error 1 would be t h e  more 
severe error. 

7.0 Optimize a Desian for Obtainina Qualitv Data 

As discussed in Section 3.3.3 of the  SEP, FRL scanning consists of two separate 
activities. Refer to Section 1 .O of this DQO for a general overview of FRL Phase I 
and FRL Phase I I  activities. 

Real-time measurements are generated by two  methods: 1) the mobile sodium 
iodide (Nal) detection sys tems which provide semi-quantitative radiological data, 
and 2) the  stationary high purity germanium (HPGe) system that provides 
quantitative measurements of radiological COCs. If necessary, physical samples 
may also be collected for HPGe data verification, and t o  precertify for non-gamma 
resolvable ASCOCs. 

Surface moisture readings are obtained in conjunction with Phase I and Phase II the  
Nal and HPGe system measurements using the' Troxler nuclear moisture and density 
gauge or the  Zeltex moisture meter. If conditions do not permit the  use  of the 
moisture meters, a soil moisture sample may be collected and submitted t o  the  on- 
site laboratory for percent moisture analysis, or a default moisture value of 2 0 %  
may be used. The soil moisture data will be used a s  is discussed in Sections 3.8, 
4.1 1 and 5.2 of the  Real-Time User's Manual. The gamma data will be corrected 
to a dry weight equivalent. 

Background radon monitoring will also occur in conjunction with Phase I and Phase 
II Nal and HPGe system measurements, a s  specified in the  PSP. Refer t o  the 
Section 5.3 of the Real-Time User's Manual for a discussion on radium-226 
corrections. 

Sodium Iodide (Nal) Svstem 

The mobile Nal detector systems are collectively called the Radiation Measurement 
Sys tems (RMS). They are used t o  achieve a s  close t o  complete coverage of the 
area a s  possible, taking into consideration the  topographic and vegetative , 

constraints which limit access. The Nal systems currently are used t o  obtain 
measurements over an area specified in a PSP t o  detect radiological total activity 
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patterns and elevated radiological activity. The Nal detector systems are used at a 
31 cm detector height at 1 mph for a 4 second acquisition with a 0.4 meter 
overlap, and are consistent with the Real-time User’s Manual. If the total uranium 
F R L  is 20 ppm or lower, the Nal systems should not be used for FRL attainment, 
the  HPGe system should be used. 

The mobile Nal systems are electronically coupled with a global positioning system 
(GPS) rover and base unit t o  record each measurement location. Counting and 
positioning information is recorded continuously on a field personal computer (PC) 
and stored on disk or hard drive for future downloading on the site soil database 
and Graphical Information System (GIS) system, or transferred directly t o  the  Local 
Area Network (LAN) by Ethernet. 

Information f rom the Nal/GPS system is recorded on the PC and transferred to the 
Unix system through the local area network on a regular (at least daily) basis. The 
information is plotted on the FEMP GIS system, or in the field using Surfer 
software. With the output, patterns of elevated total activity, and locations o f  
elevated concentrations can be identified. 

Data reduction is an important aspect of Nal system data use. Individual to ta l  
uranium, radium-226 and thorium-232 concentrations will undergo two-point 
averaging. The two-point averaged values will be mapped and evaluated with 
respect t o  3x FRL. 

Nal measurements may be used for design, excavation during remediation, and 
precertification decision making if the measurements clearly indicate below F R L  
criteria have been met. They may also be used t o  determine the location and 
number of F R L  Phase II HPGe measurements, if required. 

In-Situ HPGe Detectors 

The HPGe detector is used during FRL Phase I or FRL Phase II, as follows: 

During FRL Phase I, the HPGe is used in areas where topograph& or 
vegetative constraints prevent mobile Nal detector access or if the Nal 
systems are out of service. The HPGe is used in a 99.1 % coverage grid 
over the accessible area. Detector height is 1 meter with a count t ime of 
15 minutes. 

During FRL Phase II, the HPGe detector is used at strategic locations 
established thorough the FRL Phase I screening. These locations are where 
the  highest readings of gross gamma activity were identified and/or where 
individual ASCOC concentrations were identified as hot  spots. The HPGe is 
used t o  identify radiological COC levels, which in turn provide information 
concerning the ability to pass F R L s .  The number of Phase I I  HPGe 
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measurements t o  delineate the  hot spot  boundary varies based on t h e  size of 
extent of contamination. If the  area potentially exceeding the  2x FRL or 3x  
FRL exhibits a visible contamination boundary, the  Project may determine 
tha t  Phase I I  measurements may not need t o  be collected. 

Phvsical Soil Samolinn 

Physical samples may be collected and analyzed for target radiological COCs to 
verify t h e  HPGe measurements and/or t o  precertify for non-gamma discernable 
ASCOCs. 
with t h e  applicable sampling DQO. Criteria for obtaining physical samples, such  a s  
sample density, will be specified in the  PSP, if necessary. The minimum data  
quality acceptable for this purpose will be identified in the  applicable sampling DQO. 
Field QC, ASL and Validation requirements will be consistent with the  SCQ.and SEP 
requirements. 

If physical samples are required, they will be collected in compliance 
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Data Quality Objectives 
Real Time FRL Measurements 

1 A. Task/Description: FRL real-time measurements. 
16. Project Phase: (Put an X in the  appropriate selection.) 

RID FSU RDO RAD R,AU OTHER 0 
l .C .  D O 0  No.: SL-056, Rev. 0 DQO Reference No.: Current Samrdina DO0 

2. Media Characterization: (Put an X in the appropriate selection.) 

Air 0 Biological Groundwater Sediment R Soil 

Was te  0 Wastewater 0 Surface water 0 Other (specify) 

3. Data Use with Analytical Support Level (A-E): (Put an X in the appropriate 
Analytical Support Level selection(s) beside each applicable Data Use.) 

Site Characterization Risk Assessment 
A H  BD C O D U  E . 0  A n B [ 7 C o D o E O  

Evaluation of Alternatives Engineering Design 
A n  B O  C O D 0  EO A H  BH C U D 0  EO 
Monitoring during remediation activities 
A U B D  C n D [ 7  En Other: Precertfication 

A D  BH C O D 0  EO 

4.A. Drivers: Applicable or Relevant and Appropriate Requirements ( ARARs), Operable 
Unit 5 Record of Decision (ROD), the  Real-Time User’s Manual, t he  Sitewide 
Excavation Plan and t h e  Project-Specific Plan (PSP). 

4.B. Objective: To determine if t he  area of interest is likely to pass  FRLs for all HPGe 
discernable radiological COCs 

r 

5. Site Information (Description): The OU2 and OU5 RODs have identified areas at the 
FEMP tha t  require remediation activities. The RODs specify that t he  soils in these 
a reas  will be clean and demonstrated t o  be below the  FRLs. 
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6.A. 

6.B. 

Data Types with appropriate Analytical Support Level Equipment Selection and SCQ 
Reference: (Place an "X" t o  the  right of the  appropriate box or boxes selecting the 
type of analysis or analyses required. Then select the  type of equipment t o  perform 
the  analysis if appropriate. Please include a reference t o  the  SCQ Section.) 

1. pH 0 2. 
Temperature 0 
Dissolved Oxygen 
Technetiu m-9 9 El 

Spec.Conductance 

4. Cations 0 5. 
Anions 0 
TOC 0 
TC LP 0 
CEC 0 

Uranium 
Full Rad. 
Metals 
Cyanide 
Silica 

VOA 
ABN 
Pesticides 
PCB 

a* 3. BTX 0 a* TPH 0 
0 

OiVGrease 

0 6. Other (specify) 
0 Percent Moisture 

COD 0 
* If specified in the  PSP for Nal and HPGe detectable rad's. 

Equipment Selection and SCQ Reference: 

Equipment Selection 

ASL A Mobile Nal, HPGe and HPGe* 

ASLB HPGe* SCQ Section: ADD. G , Table 1 

ASL C SCQ Section: 

ASL D SCQ Section: 

Refer t o  SCQ Section 

SCQ Section: Not ADplicable 

ASL E SCQ Section: 

* Choosing the  ASL level for Phase II FRL HPGe measurements is at the  discretion of the 
project considering the  project need for validated data. 

7.A. Sampling Methods: (Put an X in t h e  appropriate selection.) 

. .  . .  . .  , . .  . 
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Biased Composite 0 Environmental [I] Grab Grid 

Intrusive 0 Non-Intrusive Phased 0 S o u r c e u  

7.B. Sample Work Plan Reference: The DQO is being established prior t o  completion of 
t h e  Project-Specific Plans. 
Background samples: OU5 RVFS 

7.C. Sample Collection Reference: 
-EQT-22, Characterization of Gamma Sensitive Detectors 
-EQT-23, Operation of High Purity Germanium Detectors 
-EQT-32, Troxler 3440 Series Surface Moisture Gauge 
-EQT-33, Real Time Differential Global Positioning System 
-EQT-39, Zeltex Infrared Moisture Meter 
-EQT-40, Satloc Real-time Differential Global Positioning System 
-EQT-4 1 , Radiation Measurement Systems 
-ADM-16, ln-Situ Gamma Spectrometry Quality Control 
-User Guidelines, Measurement Strategies, and Operational Factors for Deployment 
of ln-Situ Gamma Spectrometry at the Fernald Site, 20701 -RP-0006 

8.  Quality Control Samples: (Place an "X" in the  appropriate selection box.) 

8.A. Field Quality Control Samples: 
Trip Blanks 0 Container Blanks 0 
Field Blanks 0 Duplicate Samples a* 
Equipment Rinsate Samples 0 Split Samples 0 
Preservative Blanks 0 PE Samples 0 
Other (specify) Radon Monitorinq, moisture * 
* If specified in the  PSP. 

8.B. Laboratory Quality Control Samples: 

Method Blank 
Matrix Spike 

0 Matrix Duplicate/Replicate 
0 Surrogate Spikes 

Other (specify) 

9. Other: Please provide any other germane information that  may impact the data 
quality or gathering of this particular objective, task or data use. 




