
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 
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Mr. Gene Jablonowski, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0344-99 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Jablonowski and Mr. Schneider: 

AMENDMENT TO OPERABLE UNIT 3 INTEGRATED REMEDIAL DESlGNlREMEDlAL 
ACTION WORK PLAN REGULATORY MILESTONES 

References: 1 ) Letter, G. Jablonowski t o  J.W. Reising, "D&D/Soil Excavation 
Resequencing and Extension Request," dated November 24, 1998 

2) Letter, T.A. Schneider t o  J. Reising, "DOE-FEMP Approval: Schedule 
Revisions," dated November 30, 1998 

The purpose of this letter is t o  formally submit t o  the U.S. Environmental Protection 
Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA) an amendment t o  
the Operable Unit 3 (OU3) Integrated Remedial Design/Remedial Action (RD/RA) Work Plan 
t o  the U.S. Environmental Protection Agency (US.  EPA) and Ohio Environmental Protection 
Agency (OEPA). The amendment is necessary t o  incorporate changes t o  OU3 regulatory 
milestones that were approved by the U.S. EPA and OEPA on November 24 and 30, 1998, 
respectively, that were needed to  support the Plant 1 Pad consolidation plan. 

The enclosed amendment consists of t w o  items: Table 6-1 (OU3 Remedial Design 
Regulatory Milestones) and Figure 6-1 (OU3 Base Remediation Schedule). The changes t o  
the OU3 regulatory milestones have been highlighted in redline form along with several 
additional updates that reflect current Decontamination and Dismantlement (D&D) planning 
and performance. Specifically, these include the actual date for the Sewage Treatment 
Plant Implementation Plan submittal, the projected date for the Operable Unit 4 (OU4) 
Complex - Phase I, and footnote clarifications, all of which were defined following the 
previous work plan amendment submitted in March 1998. 
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Mr. Gene Jablonowski 
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If you have any questions regarding this letter, please contact John Trygier at (51 3) 
648-31 54. 

Sincerely, 

FE MP:Tr yg ie r Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure 

cc w/enclosure: 
N. Hallein, EM-2/CLOV 
L. Parsons, OH/AAM 
J. Reising, OH/FEMP 
J. Saric, USEPA-V, SRF-5J 
R. Beaumier, TPSS/DERR, OEPA-Columbus 
T. Schneider, OEPA-Dayton (3  copies total of enclosures) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
,. AR-Goordinator, FDF/78 

cc w/o enclosure: 
A. Tanner, OH-FEMP 
T. M. Beasley, FDF/44-0 
P. R .  Courtney, FDF/52-3 
L. C. Goidell, FDF/65-2 
T. Hagen, FDF/65-2 
L. Hampshire, FDF/52-3 
J. Harmon, FDF/90 
S. K. Holliday, FDF/44-0 
R. M. Nichols, FDF/44-0 
D. Paine, FDF152-4 
R. Heck, FDF/2 
S. Hinnefeld, FDF/9O 
EDC, FDF/52-7 
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TABLE 6-1 OU3 Remedial Design Regulatory Milestones 

Implementation Plan 0 Complex Submittal Dates 

Building 4 A  

Plant 1 Complex - Phase I 

High and Low Nitrate Tanks 

Boiler Plant/Water Plant Complex 

ThoriumlPlant 9 Complex 

Tank Farm Complex‘bi 

Maintenance Complex‘b) 

Sewage Treatment Plant Complex 

Plant 5 Complex 

Plant 6 Complex 

1 9  Sep 94 (”I 

3 Nov 95‘”’ 

20 Feb 96 ‘”I 

1 2  Sep 96 (”’ 

2 Jan 97‘”’ 

5 Mar 98‘”’ 

5 Mar 98‘”) 

2 
”_ 

East Warehouse Complex 2 Apr 00 

Pilot Plant Complex 

Plant 3 Complex 

1 7  Jan 00 
111 

rl o c t  00 

Plant 2 Complex 1 Oct 00 

Plant 8 Complex 

General Sump Complex - 
Plant 1 Complex - Phase II 

3 Oct 01 

4 Apr 02 

’1 Jul 02 ~ *^ 

.- 

Ad m.i n is t r at i o n Complex 4 Jul 02 

Laboratory Complex 

Liquid Storage Complex 

Electrical Complex 

7 Jul 02 

1 Jan 03 

3 Apr 03 
< - - *  

OU4 Complex - Phase I IC) 3-Jul 03 
OU1 Complex 3 Jul 04 

(a) actual submittal date. 
(b) Maintenance Complex and Tank Farm Complex 

Maintenance/Tank Farm Complex 
combined comdex 

(c)  Phase I includes t 
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