
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. Gene Jablonowski, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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DOE-0921 -99 

Mr. Thomas A. Schneider 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Jablonowski and Mr. Schneider: 

AMENDMENT TO OPERABLE UNIT 3 INTEGRATED REMEDIAL DESIGN/REMEDIAL 
ACTION WORK PLAN REGULATORY MILESTONES 

Reference: Letter, J.A. Saric to J.W. Reising, "Nuclear Material Dispositioning 
Milestones/Extension," dated June 9, 1999 

The purpose of this letter is to formally submit to  the U.S. Environmental Protection 
Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA) an amendment 
to the Operable Unit 3 (OU3) Integrated Remedial Design/Remedial Action (RD/RA) Work 
Plan. The amendment is necessary to incorporate changes to OU3 Regulatory Milestones 
that were approved by the U.S. EPA on June 9, 1999, pursuant to DOE request made on 
June 1, 1999 (Letter Ref. No. DOE-0782-99). 

The enclosed amendment consists of two  items: 

Table 6-1 

Figure 6-1 

OU3 Remedial Design Regulatory Milestones 

OU3 Base Remediation Schedule. 
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The changes t o  the OU3 Regulatory Milestones have been highlighted in redline form along 
with several additional updates that reflect current Decontamination and Dismantlement 
(D&D) planning and performance. Specifically, these include the actual dates for submittal 
of implementation plans for the Plant 5 Complex, Plant 6 Complex, and East Warehouse 
Complex. 

If you have any questions regarding this matter, please contact John Trygier at 
(5 1 3) 648-3 1 54. 

FEMP:Murphy Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure 
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Mr. Gene Jablonowski -3- 
Mr. Tom Schneider 

cc w/enclosure: 
N. Hallein, EM-42/CLOV 
L. Parsons, OH/AAM 
A. Murphy, OH/FEMP 
J. Saric, USEPA-V, SRF-5J 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
AR Coordinator, FDF/78 

cc w/o enclosure: 
J. Reising, OH/FEMP 
A. Shah, OH/FEMP 
A. Tanner, OH/FEMP 
J. Trygier, OH/FEMP 
P. R. Courtney, FDF/52-3 
T. Hagen, FDF/65-2 
J. Harmon, FDF/SO - 
R. Heck, FDF/2 
S. Hinnefeld, FDF/31 
S .  K. Holliday, FDF/44-0 
L. K. Howard, FDF/44-0 
R. M. Nichols, FDF/44-0 
D. Paine, FDF/52-4 
T. Walsh, FDF/65-2 
ECDC, FDF/52-7 
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TABLE 6-1 OU3 Remedial Design Regulatory Milestones 

Implementation Plan e Complex Submittal Dates 

Building 4A 19 Sep 941a' 

Plant 1 Complex - Phase I 3 Nov 95(a' 

High and Low Nitrate Tanks 20 Feb 96 la' 

Boiler PlantlVJater Plant Complex 

Thorium/Plant 9 Complex 

12 Sep 96 ''I 

2 Jan 97'"' 

Tank Farm Complex'b' 

Ma i n t ena nc e Cornplexlb' 

Sewage Treatment Plant Complex 

Plant 5 Complex 

5 Mar 98 ("I 

5 Mar 98 l a )  

2 Mar 98 la) 

25 J a b 2  9$(a) 

Plant 6 Complex'et 30' #p_<>99;1'"' 
East Warehouse Complex(c' -.._"a 30-K@~9~" '  

Pilot Plant Complex 

Plant 3 Complex 

General Sump Complex 

Plant 2 Complex 

Plant 8 Complex 

Liquid Storage Complex 

Plant 1 Complex - Phase II 1 Jul 02 

Administration Complex 4 Jul 02 

Laboratory Complex 

Electrical Complex 

OU4 Complex - Phase I'd' 

7 JulO2 

2.33E 
3 JulO3 

OU1 Complex 3 Jul 04 

(a) actual submittal date. 
(b) Maintenance Complex and Tank Farm Complex have been combined into one project (i.e., 

Maintenanceflank Farm Complex) and a single implementation plan was submitted for this 
combined complex. 
El T~ni%~55J56~&aK&~ject; '(I .e2.; 
Ea n ~ ~ 6 ~ ~ ~ . ~ h ~ ~ ~ - ~ ~ ~ ~ ~ g ~ ~ ~ ~ ~ ~ . ~ ~ ~ ~ ~ f ~ ~ ~  
grn&n~e@iT@iJ~ \ 

Phase I includes the four K-65 Silos and the radon treatment system only. 
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