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WEEKLY FIELD REPORT 

(PROJECT: ON-SITE OISPOSAL FACILITY (OSDF) 

PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  LOCATON: FERNALD, OHIO 

LDESCRIP TION: P k ' l A X l  d Phase IT Construction ~ E K  ENDING: 6 December 1998 

The report period covered by Weekly Report No. 78 is fiom Monday, 30 November 1998 through Sunday, 6 
December 1998. The Phase IT Contractor, Petro Environmental Technologies, Inc (Petro), continued to fill 
Cells 1 and 2 with impacted material during t h ~ s  report period. A trace rainfall occurred on the evening of 30 
November 1998. 

Construction Promess 
. . . . . . . . . . . . . . . . . . . . . . . . . . .  
During the report period Petro continued' f i g  ' Cells' '1 and 2' with ' impacted' 'material.' ' 'Cell 2, placement . . 
'consisted'of placing and. stockpiling 25 1 and. 150 'truck, loads,. respectively; 'of, the select. layer. material. (fly-. . 
-ash/bottom.ash.mixture) f?om.the.Southern.Waste.Unit. (SWU) active fly-ash stockpile,. , .An additional, 30  truck, , 
loads .!?fCatersory 2. (gravel -9 material.??= alS? sockpiled, in cell 2: 

, , , , , , , , , , , , , , , , , , , ;, , , , , , . , . 

'Cell ' i placement generally ' consistea' of 'placing ' Category 2 and Category 4 roll. off boxes. and. Category . I  . 
.material f?om the.west impacted soil stockpile..A total of 255,truck-1oads.of.Category. 1 .materia. 27 truck loads.. 
.of Category 2 and.24.truckloads.of.Category.4 impacted material were placed, in Cell, 1.. , . , . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Construction Submittal Review 

.Phase IT Contractor: ,Submittal No.. 02 100-2 .Rev.. .1, As-bult .Drawings,. and. Subrmttal .No. .029.00-2. Rev, ,2,, 

mix were forwarded to FDF QA 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. 

.Mm&acturer'.s. Seed. Certdkation, .were reviewed.. . co-?*tS, on the seed. C e ~ C a t f : .  f?!.*e. Pe-ent . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . .  

CQC. ,accepted.md .signed .t.he.mani€ests .fobr .truckloads .of. impacted . m a t e d .  from. SWU, .plant. areas .and. . 
west. impacted stockpiles .for p1.acement.i.n .Ce!! 1. and, C,e!l,?, . , . monitored . . .  the ,material . . . . .  

008004 



WEEKLY FIELD W O R T  
PROJECT ON-SlTE OISPOSAL FACILITY (OSOF) 

Phase I And Phase JI Construction 
LOCATION: FERNALO. OHIO PROJECT NO: GQ0409- TASK NO.: 0 2 . 1  

6 December 1998 0 €SCRIP TI ON : ENOING: 

F -. . . -  ..._ . . .  -NOS. 18 (cont'd) 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  and compaction of the imps 

. >  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

grid. .Or. layer. location of ,placed 
material were logged and documented on the material manifests. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . .  

CQC assisted in preparing documents for the Cell 2 Construction Certification Report. Geomembrme 
panel layout drawings are being prepared at the Atlanta office. 

. . . . . . .  . . . .  . . .  
CQC collected 'a moiskre/proctor sample fiom the S W U  'inactive ash pile for comparison of in-sia 
moistures .and the. Opthum' moisture CO'ntent for' fbture ,placement ' p h s  in' CeNs 'one and 'two. ' The 
optimum moisture was .1.9.5%. . The in-situ . moisture content of the original sample was 28%:. . . . . . . . . . . . .  

CQC split a sieve and att erg sample fiom material collected fiom .the material gockpded at the 
screeriers'originating &om' Area- l,'P-I,' site 'preparation. The material classified as a sandy silt (ML) with 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  trace of gravel. and was non-plastic (PI=O); . . . . . . . . . . . . . . . . . .  

CQC . . . . . . . . . . . . . . . . . .  also ran a standard and modified . . . . . . . . . . .  proctor on ,material fiom stockpile 98-1.3 .for comparison to the 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . .  , .  

(d present APZ. Resuits were available on Monday 30 November 1998. A portion of the sample was sent 

and below or to  -the .left of the ,original APZ.. Results.are.pendmg: 

Eiealth and SafeQ 

GEL. (Adanta,. GA) for perinkability t e s ~ g ' ~ t h i i i  if,& C l i n e  ofopi&ufis9 ap'&e.d'peh&&ility zdik' ( ~ p z )  ' ' ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

SeoSyntec seosyntec 'cQc. continues .field. to .personnei hold weekly .attended. safety *e. meetings 'contractor;s for its on-site .daily, Constructionfled* employees, ,In, addition,, and safety repeSentatiVe.., tailgate 

1. December .19B GeoSyntec weekly .meeting.was .an overview ofGeoSyntec's safe .Work ,Plan; .Revision. . 
&oSyntec.ho.l& its .own.ddy .safety tailg&tc'&eethg,after .the 'db~wgi=toii.'~e'hairi 't'bdpii'of'*e' ' 

3:. .Re--.lo,n B. w a s . t r ~ s ~ t t . e d  .t.o FDF. on 3.0.Novmber .1?9.8.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
K noise 'survey of the sieve shakers' for sod analysis was conducted on 12 November 1998. The results are 
mder eW by &oSyntec>s. health and safety .department. in .Atlanta. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSvntec . . . . . . . . . . . . . . . .  PeI-sonnel Schedule. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

rsomel .on sit.e fo.r. the r e p o ~  .penddi . . 
. . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . .  . . . . . . . . . . . . . . . . . .  . . . . . . .  S.. . D..B.o . . . . . . . . . . . . . . . . . .  

2. C. Sukow, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . .  

S E n  na.-ff- 
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-1  f i  GEOSYNTEC CONSULTANTS 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1 NO1. 7;. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  i . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

November. The report period 998.. . 

CeHs.1 'and2with 

ofi No., 77 is  .from Mondayy. 23 November. 1998.kough .Sunday, .29. . 

ed'iririfend 'd~g.this'repoit.penod~ or7 petro ~nvironm 
y, ,hC: ,(Petro),, .qntiQued IQ .la. , , 

in the amount of approximately 
0,. 5, h&es,ova, be,Thanksgiving holiday weekend: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I 
Construction Propress . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

During. the report .period 'pe~o' 'cofihod '%g' 'C'& ' 1 ' &d ' 2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
material. Cell 2 placeme 

consisted. 0f.plaCing .3 14 truck loads ofthe selm .layer materid, ( f l y - ~ ~ o ~ ~ m . ~ h  .&&)' fidfi'the 'southern 
Ugit,(SWU)aqive.fly-ash, stockpile. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  cell '1' plade'rkient geneidy' consi 

impacted material were.placed. in cell 1.. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
of placing Category 2 roll off bo 1. materiall' and '2 impacted .soil, stockpile: .A 'total' af 1'76' truck loads: 'of 'C 

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Cell red 2 on the' construction cefl.3 .side Of consisted * e . ~ t . e ~ . ~ ~  P-Y be.. of . . . . . . . . . . . . . . . . . . . . . . . . . .  completing surveying of nonjqacted .non:pn~~w protective . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ere were no submittals received or reviewed during the report period. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  
, to. .use. a .Pine .Sap . Emulsion. 

cordance with. current FDF. site .procedur 

. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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LOCATION: FERNALD. OHIO FROJECT NO: GO0409 TASK NO.: 0 2 . 1  
Phase I And Phase II Construction . 29 November 1998 

f --. 

7 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  WR Nos..77. (cont'd). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . .  . . . . . . . . .  
Construction Oualitv Control CCOC) 

. . . . . . . . . .  

CQC accepted and signed the manifests for truckloads of impacted material fiom SWU, plant areas and 
west impacted stockpiles for placement in Cell 1 and Cell 2. CQC monitored the material type, placement, 
and compaction (when required; protective layer is only "tracked") of the impacted material. The category 
type and grid or layer location of all placed material were logged and documented on the material 
manifests. 
. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC , assisted. in preparing, documents ,for the, Cell 2, Construction, Certification, Rep,Ort. Geomembrane . . . . . . . .  

panel layout drawings are being . . . . .  prepared at the Atlanta office. Project drawing numbers have been 
requested fiom FDF Engineering. 

. . . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC collected a moisture/proctor sample fiom the SWU inactive ash pile for comparison of in-situ 
moistures and the optimum moisture content for future placement plans in Cells one and two. 0 
CQC'split a'sieve and atterberg'Sairiple~fiom'material'collected fiom the material Stockpiled'at the ' ' ' ' ' ' ' 

and. modified proctor. on material from stockpile .98-13 for comparison to the present.AP2.. Resu1ts.d be. . 
screeners originating -from ,kea-.l; P-1, site.preparation. Results are pending: CQC also ran a standard. . . . .  

calculated . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  on Monday 30 November 1998. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Health' and' Safety 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSyntec. continues .to. hold. weekly. safety .meetings. for. its .on-.site, e.mp1.oyee.s.. The. date. of the .weekly. 
safety . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  meeting has been changed fiom Friday to Monday or Tuesday at the request of FDF. In addition, 
representative GEOSYNTEC CQC fields personal also attend the contractor's daily constructionhealth 
&id' Sdety tailgate meetiiig: ' 'GeoSyntec holds 'its' om ,daily 'safety. tailgate'meeting. .after the contractors: 
The main topic of the 24.November ,1998 GeoSyntec weekly meeting was vehide and. highway safety.. . . . . . .  

. .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSvntec Personnel Schedule . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

,GeoSyntec, had the.following project ,staff personnel.on site for the report .period,:. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. C. Sukow, 
2. R.Erisman, 4. 5 : .  D.Evans, R.. peddi.cord;. . . . .  '7:.  M..Hump.hreys. . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  . . . ~ . ~ . . . ~ ~ . ~ u ~ e ~ " . " ' 6 . ' R . H u m r i i . ' . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  el, and 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

'GEO SWEc c 0 t S . n ~ ~ ~  FaE NO. 1-05-WR UH, REH, DKP, LRW, DBG, File 

000007 . .  
L 



- *- GEOSYNTEC CONSULTANTS - 
\ 
\ 

WEEKLY FIELD REPORT 2 '059 
f p R O j E C T  ON-SITE DISPOSAL FACILITY (OSDF) 

% 

LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 02 - 1 I DESCRIPTION: Phase I And Phase IT Construction WEEK ENDING: 7.7 Nn\rembPr 1 O R  

r 

. . . . .  

The,report.period. covered, by Weekly.Report ,No: 76 is .&om Monday; 1'6 'November 1998' through' sun&y,'22 ' 

, November 1998. :The .Phase .II .Contractor7. Petro Environmental .Technologies, .hc: .(petro), .conhued .to. . 

Cells 0: 5 .  inches. 1 and on 2 with Friday,. impacted 20 November material , l. d b g . t & ,  998.. report,p+od,, Rainfall.~ccUrred in the.amount of approximately 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.Construction, progress . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

k g  ~Gisted.  the Of report placing Period .7i i ,  truck Petro ioads ~ n m w d  .of'protective a g  'layer Cells '&d' 1 and 2 with impact,ed .mterid ,material: (fly-ash/bottom , , Cell, 2 ash .placement. mixture) , 

.matend .h Ceu.2.was completedon. 19November: 4998 with final surVey.data,mbmified by the b=me.surveyor; . 

. . . . . . . . . . . . . . . . . . . . . . .  LYnn Edward msch,. 99.20 .November, !9?8, . . k s y n t e c  .reviewed. the .final. survey. data .and .confirmed. . 
SatisfactoIy placement of the protective layer with in the Cell 2 boundary limits. 

Cell placement generally consisted of placing Category 2 roll. off boxes and'category. 1 'mtend'fiom the wig'  ' 
.impacted, soil stockpile.. A. total of 273. truck .loads .of. Category .1- .material and, 2.7 .mck. loads. of Category .2. 

.&om .the. southem .Waste, Unit (Swv> active, flyiah. fiOckp&: ' ~ 1 ~ ~ ~ ~ ~ ~  6f.he'  I-fo'bi 'of'protecti+e' ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

impact& material were placed in cell 1:. , , , , . , , , , , , , , , , , , , , , , , . . , , , , , . . , . , , . . , , . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . w R . N o  s.96. .(confd).. . . . . . .  . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
tion Submittal Review 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

: . . . .  .subiw. . . . . . . . . .  . . . . . . . . .  . . . .  .RE . . . . . . . . . . . . . . . .  Recbnime.nded 
No. . . . . . . . . . . . . . .  ,Disposition . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . - . . . . . . .  

Phase II 
. . . . . . . .  ,290ti-4 . ~ b  . . . . . . . . . . . . .  

(Prehnary). 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Int'eri;n'Seeding Plan No Comment A 
. h - b d t  Top o.f Sbt.&ae; 'clay . .  co&&is 's;;&h. . . .  ,N& 'App& . . . . . . . .  . . . . . . . . . . .  

. . . . . . . . . . . . .  . . . . . . . . . . . . . .  LDS ,md,ES layen. . . . . . . . .  to m ~ . ~ ~ g i n ~ ~ h ~ .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  
9 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RCI .No: .20.1(324)3 8R, .initiated by .Petra a.ddiessed &dSpfee; '+&'id 'appio+d' ib' 'a'P.& ' 

Sap. Emulsion sprayed .cover .over. the non-impacted non-granular protective .layer on.the. Cell. 3. side. 0 
intercell . . . . . . . . . . . . . . . . . . . . . . . .  berm h e a d  o f a  s 12-d ,  p1,astic. cover. . .This was. approved. subject .to .Const 

rs Approval and place cordance with current FDF site procedures for app . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Construction .Oualitv. Control .(CoC). . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
CQC monitored the completion the. &allation 'Of the .s.acficial nt and compaction . . . . . . . . . . . . . . . . . . . . . .  of the west Cell 2 cl 

embizhie' liner ' over 'the west clay wedge. C 

. . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

CQ . . . . . . . . . . . . . . . . . . . . . . . . . . .  s ,of imsacted .material. fro 
west impacted stockpiles 
and compaction (when'reqiiired; pi 
me. and. .grid. or .layer. location. of ,all, placed ,materid. .were. logged .and documented. 'on 'rhe' iil 

ell 2. CQC monito 
"tiackeir?' Of the' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  mani+sts.. . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  
ell 2 Construction C eport. Geomembrane 

ctivity was discussed . . 
ce. foi' .pieparation ' . 

. . . . . . . . .  

3(En NO.-ff- 
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-- FLUOR DANIEL * .  GEOSYNTEC CONSULTANTS - 
LOCATION: F E R N A L D ,  OHIO PROJECT NO: GQ0409 T A S K  NO.: 0 2 - 1  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
WR Nos. 76 (cont'd) 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1 Health and Safety 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . I  I . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

GeoSyntec continues to hold weekly safety meetings for its on-site employees. The date of the weekly 
safety meeting has been changed from Friday to Monday at the request of FDF. In addition, representive 
GeoSyntec CQC field person also attends the contractor's daily constmctiodhealth and safety tail-gate 
meeting. GeoSyntec's holds its own daily safety tail-gate meeting after the contractors. 

GeoSyntec and FDF met to discuss and answe uestions on safety related items during mF's  contractor 
safety surveillance on GeoSyntec. The surveillance is still in-progress. GeoSynte so completed noise 
survey measurements at its on site soils laboratory. In addition, GeoSyntec responded to FDF comments 
on GeoSyntec's Safe Work Plan (SWP). Revision B to the SWP was completed and is being prepared for 
distribution to FDF and GeoSyntec. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSvntec Personnel Schedule 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I I GeoSyntec,had the following project staffpersonnel on'site for'the'report period: ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' . ' ' ' ' ' ' 
~ I . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 

. . . . . . . .  1.. . .  D: Bodin?? . . . . . . .  ,4. .  .R . ,E ,n~an , .  . . . . . . .  2.. D.. Evans,. and. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  . . . .  s..Q . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
2. C. Sukow, .. . . . . . . .R..H 5 .  R. Peddicord, 8. M. Humphreys 

UamineIi; ummel, 
I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ................................................ 
GenSyntec .Senio.I: Project .Engineer, Jim. Burnett, .was .on. site during the peFiod.with FDF's.approvd:.. 
Bodine will be off site during the week beginning 23 November 1,998. 

' . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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- -- -- GEOSYNTEC CONSULTANTS - 
- WEEKLY FIELD REPORT 

(PRo~EcT: ' ION-SITE DISPOSAL FACILITY (OSDF) 

(DESCRIPTION: Phase I And Phase II Construction MEK ENDING: 15 November 1998 

. . . . .  ENGINEER'S WEEKLY REPORT NO. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  75 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.The report period covered .by.Weekly Report. No. '75, is .from Monday; 9 .November 1998. through Sunday,. 15 

completed construction of Cell 2 and began filling the cell during this report period. Rainfall o m , d  in the 
a m o ~ t  .Of ...h 

Construction Propress. . . . . . .  

November . . . . . . . . . . . .  1998.. .The . Phase, ,E Contractor, Petro .Environmental . Technologies,, .Inc.. . (Petro), . substantially 
. . . . . . . . . . . . . . . . . . . . . .  

Tue.s,day; O'Novemb;er 'l.gg8 at .*e time ofthe'hi,'....d e 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  During the report . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
mixture) .&om *e. Sou*..wasteU..t. began f i g  (sw Cell active'fly-gsh 2 with impact stockpilel, *.total ve layer of4i'6 material (fly-ashhottom ioads 'ofprotective ash 

layerashmaterial .mci~2~truck.loads~of Category 2 impacted stone material,were,placedk the cell. ' The. Categoiy 
2. wte-ial.was ,placed. on the, surface. of.the .temporary.construdion entrance .ramp.. The.protective.layer was not 
completed consultants.pro~ded during the . ~ t ~  report period. .construction' The Cell ~. 2 placement . . . . . . . . . . . . . . . . . . . . . . . . . . . .  of impacted material ed .only. a f k  Geqsyntec 

Geosyntec 
for the Cell 2 constru 

letter was provided to  FDF on ,11 .November 19 dertifi&jon fepijit'will b' &ip&ed h'D 
1,998.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Also during the rep0 eriod a limited amount of new 
'1 i I .o~  truck loaas. o f ~ p a ~ ~ . n i a t e n d  'cat. i' ..d 9 cat '2j 

xmtruction survey,. which. showed a sipficant. improvement. in the slope cont 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

:ell i.ctitio. 2 "clean" .pla constru of' nOri-,~pacted sted P .no.- 
iook place. Placement and, surveying in, this ara is not yet complete. During the report period the ~ o n g  ciririds' ' 
removed the 30-mil sacrificial liner fiom the.- slope of Cell .2.. .The liner .installation had not .been. completed at. . 
he time of the wind . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  

s were P ~ . O €  phase I. . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . . . . . . .  

. . . . . . . . . . .  

No.Coment.. . . . . . . .  

' OGEOSWRC CU~SULTANTS FIE NO. 1-0s-w~~ 
KSH, REH, DKP. LRW. DBG, File - 
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WEEKLY FIELD REPORT 
(PROJECT ON-SITE DISPOSAL FACILITY (OSDF) c 

LOCATION: FERNALD, OHIO PROJECT NO: Ga0409 TASK NO.: 02.1 

. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  ' Nos; '75' icont'd) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  . . . . . . . . . . .  .submittal . . . .  R E . . . .  . . . . . . . . . . . .  . Recommended.. . . . . . . . . . .  

. . . . . . .  .No; . . . . . . . . . . . . . . . . . . .  . Itern DacriPtion. . . . . . . . . . . . . .  .Disposition.. . . . . . . . . . .  StatUS . . . . . . . . . . . . . . . . . . . .  

Manufacturers GML warranty NO Comment (Wording agreed to by ' ~ F - P ~ o )  ' . 

. . . . . . .  . oz4R15. . . . . . . . . . . . . . . .  ~ a n u f a c t u r e ~ ~ . ~ ~ p r o ~ -  No Comment. . . . . . . . . .  .A. . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  035~10. . . . . . . . . . . . . . .  Liner Box Shop Drawings. . . . .  No Comment. . . . . . . . . .  .A . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  Q48R2. . . . . . . . . . . . . . . . .  ' sNoComment . A 

- 
Phase .I . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  . . . . . . . . . . . . . . .  .Q24R13. Installatio w ~ ~ v .  . . .  No coinin~t'  . . . . . . . . . .  A . . . . . . . . . . . . . . . . . . . . . . . . .  
024R14 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

N.0 DCN7s.or.RCI's.were.rec 

Construction Oualitv 

.CQC. monitored .the .placement. and cornpadan .of .clay We.dge. ma%?@ for. !he. We 

.material. was .being ,obtajne~!, PY. ,petrO .fi?m, excess, east, .Clay ,wedge mate" . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  and th 
e was not completed during the report'pe~od. 

d or re,vjewed . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ,during the report period. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . .  .Cont.rof . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

and ,west .impacted stockpiles. for. placement. in. 
placem,eut,, ,md, compaction ,(when required; pro . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  

Heath.and. Safetv. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  kgs'foi 'its' ori-site, employees: .The main topics for .the 13. . GeoSyntec continues t 
NOvembef 1998 meeting was 'a ,discussion. ofthe,''Buddy?'. system. procedures, . 'A. discussion .on. emergency . 

additioqGeoSyntec CQC .field personnel .a@ 

d weeMy .safev. 

reporting procedures. .was. ~ S Q .  held. . .  A. balance. s 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  
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WEEKlY FIELD REPORT 

LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 02 - 1 
Phase I And Phase II Construction wEK END,NG: 15 November 1998 I DESCRIPTION: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I .WR Nos.. '75 (cant; dj' . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I I GeoSvntec Personnel Schedule 
. . . .  . . .  

. . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  . . . . . .  

. . . . . . . . . . . . .  

. . . . . . . . . . . . .  I GeoSyntec had the following project staffpersonnel on site for the report period: 
I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1. D. Bodine, 4. R.Erisman, 7.. D.. Evans,.anc!. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
2. C. Sukow, 5. R. Peddicord, 8. M. Humphreys 

. . . . . .  " 3  . . s .  uanini . . . . . . .  '.6"R 'Hbinm. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . Q"" en, . .  el, 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
I'*"'". 



I f 7 

LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

-7 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ENG~ER'SWEEKLYREI'ORT,NO, .7! . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The report period covered by Weekly Report No. 74 is from Monday, 2 November 1998 through Sunday, 8 
November 1998. The Phase II Contractor, Petro Environmental Technologies, Inc. (Petro), continued with 
construction of C and 3, and filling of Cell 1 during this report period. Rainfall occurred in the amount of 
0.05 inches on Tuesday, 3 October 1998 and 0.3 inches on Sunday, 8 October 1998. Cell 1 construction was 
slowed due to Tuesday's rainfsl. 

Construction Progress 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
EDF Construction and Engineehg have developed a punch list of Phase 1 work items that need to be 

longer be a Phase1 .work.item,.butwiU be scheduled. forcompletion with. Cell.l~fhd.fjlling and.construction o f .  . 
theclay cap .(;.e.. Phase .D work item). .Cmently.FDF and .Petro.plan. to .constNct.a t,empQrary,construction. ramp. , , 
into Cell 2 located at the west corner of the Cell 1\Cell2 intercell berm. This plan i 

installed' (Most' ofthis wedge; ifhot .a. was~originally~part~of the Phase 1. cantract as discussed above.). ,Future . 
construction s&edules.must show completion oftheday wedgein the above.mm.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

During the report period Petro continued filling Cell 1 with impacted material fiom the Southern Waste Unit 

materials.and 8 truck loads .of Category 2 .impz~%ed ,mteds.were placed ,in the cell: .Nine (9) additional, truck . 
loads (2.Cat .l. and.7Cat 2) were placed on.the .OSDF haulmad and.not.accepted .by.GeoSyntec.for .disposal h . . 
cell. 1 : .?mPwtd .mated .I?!aC@ o?! the hau! YO . . . . . . . . . . . . . . . . . . . .  be manifested to 
the cell, but probably should be tracked using ssed this with the 
FDIF 'coristrudon '~*'w*o: . %eospt.ec 'returned.des" to . . 

conditions. .B.ecause. of.the lost.time, .Cell 1. worked .of Saturday. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  8 .stone.siriil' No.. '57 . . 
Cell 2 construction consi Pla ent Lcs. mate 

completed ' 'Complefion 'Of'& aji bmeei; 1. and. Cefl.2. ~ o .  m F .  constru&on,. ,no. , . .  

factory and has been . 
ramp .has. not. '6een , . No.. 20 02-068.. However,. .*e .clay, ' b e n ~ t h  .this' .temp 

addressed. by .D 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

( S ~ ,  . plant' areas 'aria' .*e ,west .~PSic ted ,  stockpile.. total 'of '32g .truck' loads .Of' cat ego^ .I . iiriIjacted . . 

improve . . . . . . . . . . . . . . . . . . . . . . . .  the haLd road s 
material tracking log. 

9 who .wd. , '...& waS.to 'foil 
NO hauling to  Cell. 1. to& place on,Tuesday or. Wednesday during,the ,report ,period.because .of .wet. site . . 

. . .  

gone) and the LCS top 'Geotextile: . Placement of the. Catchment area protective material (No. .78, stone). and the . 

non-impacted . non-granular .protect&. material. .on. .the . intercell. berm ,was. in-progress,. .but. not . completed.. . .  

2 east wedge was completed. No clay placement for the west &on.fook pla* on sawby .WfiCh W~ a .dry . ~ Y  .day. . . . . . . . . . . . . . .  other. cell '2. 9 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
\ 

. COPY TO:\=- PER: 
'GEOSWTEC c p l s u ~ t ~ ~ l f  FILE NO. 1-os-wFR PQT HO. roc- KSH, REH, DKP. LRW. DBG. File 00 0 014 

: b  
t f . ,  . '  - 



*- GEOSYNTEC CONSULTANTS 

WEEKLY FIELD REPORT 
fPRO~ECI: ON-SITE DISPOSAL FACfLlTY (OSDF) 

LOCATION: FERNALD, OHIO PROJECT NO: GQO409 TASK NO.: 02 .1  
<DESCRIPTION: Phase I And Phase I3: Construction WEEK ENDING: 08 November 1998 

W R  Nos. 74 (cont'd) 
J 

f l  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Construction. Submittal .Review . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
The following submittals were reviewed during the report period. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  submittal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .E . . . . . . . . . . . . . . . . . . . .  . R a m e n d e d  . . . . . . . . . . .  

. . . . . . .  .No.. . . . . . . . . . . . . . . . . . . .  ltem Descri_Dtion . . . . . . . . . . . . . . .  ~spos1f~on. . .  : . . . . . . . .  .-_ . . . . . . . . . . . . . . . . . . . .  status . .  

. . . . . . . . . . . . . . . . . . . .  Impacted .piaceme;it 'Module . . ~ O  .comment . . . .  . . " " A ' . . ' ' ' . . . . . ' . . .  . . . . . . . . .  
P6-7 R8 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

&sptw &o. received and. completed on .5 .November 1.998. a ''Blue. Sheet Review?. on letters and. proposed . , 
changes. to.the . ~ ~ a c t e d . ~ t e n a l s . p l a ~ m e n t  ?!an: . Drafts offiesedocuments .??e alsf,,Pfe~?usly.re~ewed: , . , . , 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Design Clarifications and Modifications 

RCI .No.. 20102-03.'7&. changed .to DCN.20.102-.068, .was .initiated.by. Petro .and. responded,to .by. Ge0.S 
,and, m,F, ,pro%ded, a sketch with notes and .details of a temporary construction ramp into Cell 2. 
temporary ramp will be used to haul fill into the cell for the protective and select material layers'and" 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Y, 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

r e p l a c e s . A d c e s s . ~ ~ . ~ o : .  .psi ~ i a ) .  ,dfi.Diamg . g o x - ~ o o O - ~ ~ 2 2 2 ,  .Rev.. 0,. Sheet .G-.14A: . . . . . . .  

. . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Construction Oualitv Control CCOC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

'cQc'cOmij&'d 'monitoring the: repairs f i r  the primtuy GML'bner system: CQC continued. completing the. . 
primary .system CQC.fims.and internd.review.of.~he.documents.. .Two aon-conformance. reports (201Q27. . 
.Ol4 . and. 20102-0.15). we:e ,written .by , Geo.Syntec, o,n , &oSynteC, for ,CQC, ,,de.+ations , related, .to, the, , 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  documentation of the secondary liner system. The non-conformance reports have been evaluated by the 
Certifying Engineer and no further action is needed.' 

i . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  
ty testing. The aila~le 'next'wee~.. . .  

'testing' of 'No.' '78' 'stone. $om this .materid source; continued. use .by ,the. . .However7' .on 
.coarador oftfis.matefial. while testing is .in-progress poses.very little .contractor risk. .In this. cs.e an N.CR. . 
.was not .written . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, . i , , .e.d .*e 'mdeSt.s for. t ~ c l l  - Of impacted .material sw; . .plaslt .areas. . 
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-e - FLUOR DANIEL 
- .  GEOSYNTEC CONSULTANTS r 

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . W R N o s . .  ..(.ant ?d) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

016 has been written against Petro for insufficient depth of cover over the 
trench at the Cell 1 access ramp.' Observations of this'were' reported 'fo'the' ' ' 

Geosyntec NCR Nos. 201 
dary and primary mc 

. . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

&i' aria the 'mF' 'Con,$tfii;tion Manager ' on. 18 November 1998: .Contractor access. road . 

maintenance. and. removal, of .rutted .wet .material .has. .reduced. the protective. cover to below .the, 3-fi 
minimum required., After. continued, requests the contractor eventually . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  added ~ff ic ient  depth of cover. 

1 Heath and Safety 
. . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

&oSyntec continues. to. hold. weekly. safety. meetings. for its on-site .emp!oY~S.. The, ,&. topics, .&e, 06, , . 
November, 1998 ,meeting, was, a ,discussion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  walk-your-space and tool inspection Prior to use. In addition, 
GeoSyntec CQC field personnel attend the contractor's, daily constructiodhedth ' b d  Safety 'tail-gate ' ' meetings . . . . . . . . . . . . .  and'~&qspteC,i 0;Wri 'd&lji &,afetj, taifeg&te 'meetings: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSvntec Personnel Schedule. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
OSptec had the following project staff personnel on Site h i t h e  report Periodi ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  .I... . D: -Bodme;. . .  . 4. .R..Erisman,. . . . . . .  .7. .De Evans, and. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.2 . .  . C. .SukOW, . . . . . . . .  .5 e. . R.. PGddicordl, . . . . .  S : . M* .H~!?PhreyS. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  

. 3.  S .  Quammen, 6. R. Humel ,  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  

. . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

..................t.....,..... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . .  . . .  ENGINEER'S w E E = y . ~ ? o R T .  NO* 73 . . . .  . .  . . . . .  

The report period covered by Weekly Report No. 73 is fiom Monday, 26 October 1998 through Sunday, 1 
November 1998. The Phase II Contractor, Petro Environmental Technologies, Inc. (Petro), continued with 
construction of Cells 2 and 3, and filling of Cell 1 during this report period. Rainfall in the amount of 0.4 inches 
and 0.2 inches occurred on Wednesday, 28 October 1998 and Friday, 30 October 1998. Overall construction 
was slowed due the rainfall. 

. . . . .  . . .  Construction Propress . . . .  . .  . . .  

FDF Construction and Engineering have developed a punch list of Phase 1 work 'items that need' to be' 
completed. Completion of the clay wedge between Cell '1 and Cell 2, according to FDF construction, will no  
longer be a Phase 1 work item, but be scheduled for completion with Cell 1 final f i g .  and construction of the 
clay cap (i.e. Phase II work item). Future schedules must show this. 

During the report period Petro continued IXng'Cell 1 with impacted material &om the Southern Waste 
(SWU) and plant areas. A total of 297 truck loads .of impacted materials (Categories .1 and 2) were placed in the 
cell. No hauling to Cell 1. took place on Monday or Wednesday during the report period. GeoSyntec compiles 
the manifests daily and prepares daily summaries ofthe.number of loads placed of each,Category,, The s u m ,  
is distributed to FDF . . .  engineering, construction, . . . . . . . .  WAO and the contractor. The contractor's licensed surveyor, 
Lynn E. &ch, issues a Cell 1 Fill Quantities letter, approximately weekly, based on weekly 'sUn;eys' pe'rformed.' 
GeoSyntec does'not vei.ify 'accuracy of those quantity conclusions: FDF also prepares Cell, 1. impacted. material 
cross sections fiom-imputing .data .from' surveys .and daily placement plans. .In addition, GeoSptec keeps. up-to: 
date a physical model. of. Cell. 1 .grid .placement. categories: . The model,. as . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  well as the cross sections and daily 
plans, tracks the history of placement of impacted material by grid. The model is updated daily each work day 
morning. 

Cell- 2- construction consisted.primarily of placement of.LCS. material.(No. 78 ,stone, and No.. 57 stone) across the 
cell . p d  ,completion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  of seaming of the GML for the primary liner System. Most, but not all, of the LCS stone and 
Geotextile were also completed. The LCS layer survey certification was progressig satisfactody."Work 
Coritin~ed On' Saturday '&d' Sunday 'mil was slightly behind. the revised schedule .due to weather ,and ,quality 
problem . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  

. . .  

. . . .  . . . .  

. . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  
her and construction 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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-- GEOSYNTEC CONSULTANTS I- 
LOCATION: FERNALD, OHIO PROJECT NO: ~Q0409 TASK NO 

0 1 November 1998 DESCRIPTION: wEEK END,NG: Phase I And Phase It Construction 

0 

Construction Submittal Review 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  The following submittals were reviewed. during the,report'period. ' ' ' ' ' 

' ' ' ' ' ' ' ' ' . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Submittal .RE. . . . . . . . .  Rewmended . . . . . . .  

. .  
Status 

. . . . . . . . . . . . . . .  . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . .  
Disposition 

. . . . . . . . .  
No. Item Description 

FDF.01.I RI, . .  Manufactures Hydraulic Conductivity .Comments. . . . . . . . . .  B.@t.# ~0rreCt;on). . . .  

02900-2 2770~,7.Ro".. R1 Interim . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Seed Certificate Comment C (incomplete) 

. . . . .  

. . . . . . . . . . . . . . . . . . . . . . . .  .And. Shear Test Data- .GCL Rolls . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  (Roll # .listing) . . . . . . . . . .  

. . . . . . .  

~msy*etics). Subgrade Acceptance . . . . . . . . . . . . . . . .  Certificate Minor Comment A (Add Cell #) 

GeoSyntec's Dave Phillips was onsite during the period to conduct internal GeoSyntec quality surveillance and 
assessment. A site summary meeting was held and a surveillance report will be prepared. 

Design Clarifications and Modifications 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RCI No.. 2?!02-034R, initiated by. Petro resp.C?nded .to .by. GeoSynSec. and .FDF,. provided guidmce. to. . 
the contractor for Category 5 trench lay d spacing. A sketch and discussion was pro 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  

RCI No., 20102-035R initiated.by Petro; and.responded,to ,by GeoSyntec.and .FDF;provideci guidarrce'to' ' 
the, contractor.for.Cell. 1 ,perimeter.ditch.construction. . .A sketchand discussion. was.provided.. . . . . . . . . . . . . . . . .  

RcI 'No:, 2oio2-036q .~ t i a t ed '  by'petr. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
ponded to by GeoSyntec, .for. the. in. ce*l .protect.v.e. itldied' onsite flyash .woui& be 'an' accept 

subject. to, material ,size and, placement requkements: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
No DCN's were received or reviewed during the report period. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

uati* Contr(-&fCOC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

onitored the repairs for the primary GML liner system. Fourtee 

offsite ,lab testing: ' Reported 'results 'show all 'but' five. passed' shear' iuid 'peel 
tracked ,and ,repaired: .The ,increase in Mures  were .due to,poor. wality 'se 

. . . . . . . . . . . . . . . . . . . . . . . . . . .  
' DP-36; ' Dp-2 1-44 DP-2 1-64 Dp-34-44 DP-34B,' DP-3 

especially .along the intercell .berm.tie-in. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  



LOCATION: FERNALD, OHIO PROJECT NO: Go0409 TASK NO.: 02.1 
Phase I And Phase II Construction WEK END,NG: 0 1 November 1998 

'cQc 

.in. the. daily .reports.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

accepted .&d .signed the 'mdests 'for 'iruck-.l~ads. Of materiaI 'from. swu. an'd .plaiit' 
areas ' for .placement 'in. Cell ' 1 : . CQC 'monitored. the .material 'type,. ptacemerrt;. and. ,compaction. of.  the 
impacted.material.. The. category.type and .grid location. of all placed. material were logged .and. documented. 

'GeOSyntec'NCR Nos.'20102-01'0 'ha'20102-013 have been'wkitten against Petro for Cell 1 constructi.. " .  

NCR .20 102-01 0, Written. on. 16 .September 1998 for improper construction .of perimeter slopes. and 
delay .in installation of the sacrificial. geomembrane, .still. has not .had corrective. work completed.. ,It is. 
required to properly . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  close down Cell 1 for the winter season. 

@ 
. . . . . . . . . . . . .  

*eath and Safe . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.&oSyntec .continues .to. hold .weekly .safety. meetings. for. i ts .on-site. employees.. .The ,main .topic. for. the 30. 
October 1998 meeting was a dis rocedures De.;;sity. to .testing: prevent . Dave possible 'Phillips. back 
injuries. Also discussed were on the safety aspects Of'NU 
ixjmmented on.GeoSynteds. ansite ttairling 'dacumetltation' and later. met.* ,D: Bodine ;and, R 'Erism' tb' 
discuss. .improvements:. .En. .addition, . GeoSyntec. .CQC . field. .personnel. . attend. .the. . contractor's. . daily 

resume next week. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

demonstration of proper . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

constwctio.~e~th. and. sdm tail-gate. meetingS.. . .GeoSyntec.'s. own, d*!Y. .Saf?Y .tail:gatc .meeti,ngs. will. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec had the following r the report period: . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  . . . . . . . . . . . . .  . . . . . . . .  1' . .  D. .Bodb . . . . . . . . .  ,4: . R.. Efis.man, . . . . . . .  .y. . D. .Evans. 
. . . . . . . .  2.. . c; .sukov+7j.. . .5 .. . R.. Psddicord, . 
. . . . . . .  .3... . S.. Quammen,. . . . .  .6. .R.. Hummel, . . .  

. .  e, 7 

. M.. Humphreys, .and . . . .  

. . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Mr. Dave Phillips was also on site, as scheduled, to conduct surveillance assess 
/ 
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\ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The.report.period .covered .by. Weekly Report No.. 72.k fkom.Monday, 1.9 .October. 1998 through. Smday,. 25 

construction of Cells 2 and 3, and W g  of Cell 1 during this report period. Rainfall in the amount of 0.1 inches 
. October. ,1998. The. Phase. .H. ,Conw%tor, Pew0 Environmental Technologies, . Inc.. .(Petro), . continued. with. 

than n o d  .production: . . ' . . . .  
'occ~rreed on WdrieddBy, '21' October 1998.' &in whil;h occurred on 18 October .1998 &&j in &w& 

. . . . . . . . . . . . . . . .  . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  

Construction Progl.ess . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

FDF ,Construction, &. Efi@eehg .have .devel;dped. a 'punch Ki t '  'of.phas&' '1 ,wbik 'iiims' that' 'need 't'i ' b'& ' 
.completed.. Completion .ofthe clay wedge between Cell, 1 and. Cell 2; ,according t o  -FDF. wnstru&q~ no 
longer, be, a, P , h e  1 work. item,. but .be. scheduled .for completion With. Cell 1 final filling and. construction of the 
clay cap (i.e. Phase II work item). Future schedules must show this. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  

During the report. period Petro continued'fjlling Cell' 1 'kith hpactd'material fibm'thk' S&them udt ' 

.(SWU).md plant a rm.  . Atotal.Of 2l~.truck.loads,of,hpa~ed materials (Categories.1 .and.Z).were pla&.in . 

.Cell, .NO, hauling to .cd! . 1 , took. P!W. on .Monday,. Thursday .or .Friday .during. the report .period. . GeoSyntec . 
compiles the manifests daily and prepares daily summaries of the number of loads placed of each,Category: , The, , 
S~mmary 'is' distributed'to'FDl? 'engmeerin& constructioq WAO and the contractor. The contractor's licewed 
surveyor, .Lynn-E. k c h ,  issues.a.Cell.1 .Fill .Quantitieslmer, approxi.in&ely'w&ldy; based' oii 'W&klY 'Surveys 
performed. Accuracy of those .quantity .conclusions are aot ~verified. by .GeoSyntec: . .FDF, also. prepares .Cell 1. . 
,@pa,cted ,mtedd, ?+s li dons .from .imputing . data fiom. surveys, and. daily. placement .plans, . .In . addition,. . 
GeoSyntec keeps up-to-date a physical model of Cell 1 grid placement 

, ( , . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  .cross sectioiis plans; .track the 'ofplacem'ent' o.fimpactd'maten 
ddy,each,work. morning. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

east'end Cell 2 construction Ofceli and.deployment consisted primarily .ofGcL of &d placement of L end ,(No.. 78, stone and.No.. 5? .stone) .across .the. 
liner system. Also during the period the last 

due .to. approximately. 19,9,50, fi2. of,deployed. GCL. requiring ~removd .due .to hydration &om .the. rainfall. cm ' 

.O.ctober, 1.??8,.1 GML .p*, panels Nos., 36 .through .84. were .placed. completing blacking-in . 
. Repairs (patching, capping) and testing of . . . . . . . . . . . . . . . . . . . . . . . . . .  deployed GML panels d.' W o r ~ '  c o n ~ u ~  on 'S  

the. ms .layer .s.mey k~ca t i . on  I w&$ 'co oyment Of GcL arid .Gm Was' 

. . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

\ 
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LOCATION: FERNALD, OHIO P R O J E C T  NO: GO0409 TASK NO.: 0 2 . 1  
25 October 1998 

WKN os. 'I2 ( cont'd) 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  . . .  . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  Submittal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .=. . . . . . . . . . . . . . .  Ra.-Cnded . . . . . .  

. . . .  No. Item Description Disposition status 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . . .  . . .  . . . . . . . .  . .  . . .  FDF.003 R1' .Manufactures QNQCPackagc for. .Comments. B ,(Additional Tests. 
. . . . . . . . . . . . . . . . . . . .  .Ad&tiod. GCL.Rolls. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  to. be. Submitted). . . . . . . . . .  

A . . . . . . .  ,27 10-2 . =. . . .  .C.m: for No, >?.Stone . . . . . . . . . . . . . . . .  No.C.omme??. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  (Geos~~*et i c~ ) ' . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  0 4 8 . R l p b e  1) Dmn..  Facility O m .  . . . . . . . . . . .  .comments 

2770-1 R6 Installation Schedule & Capabilities No Comment . A 

. . . . . . . . . . .  B. . . . . . . . . . . . . . . .  

GCL conformance samples and transmined results to FDF on 22 October 1998. GeoSyntec has not yet rece 
GeoSyntec completed direct shear and permeability testing, including review and internal Q4 for the addi 

the Manufactures direct shear or permeabiity tests for review. 

Design Clarifications and Modifications. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RCI 'Nos.. .20 io.2-034~. .20i'oj1035R. ..d .201.02-036R, .prepared. by. pet.r.o,. .were 'received .fr-om, FDF, for' 

GeoSptec's.review: . .Reviewand response will'be'completed .during the next report.perioc€: . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Construction Oualitv Control CCOCl. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

cQc 'monitored .t.he. &eploPerit. ..d.rep~s. for' the Pfiary . G ~  her  system^ .mrty-five'piiiriajl GML. 

panels.were ais0 deployed during.the. report period:. .Fourteen destructive. seam samples .@P-15 .through 
DP-28.). were .taken for .offsite. lab. testing. . .Verbal xeported results. show. all passed shear, and .peel. testing. 

and testing of the primary liner is progressing ahead. Of. 

'&d.occw,' causing'hydratian .ofapproximately '1 9,950.p of GCL. ' 

DP21B. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  In general, deployrn . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
deployment of GCL proceeded too 

. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

a m P b  from.c!zru .b?. kPik N?: 98-!3.. .StockPil$l No: 98:. 
aensi. .of. 120.9 .Ibs,*3. 

borrow area (See DCN No. 20102-059). Onsite Proctor testing 
; . 'Results 'liidicafe .average. majrimum 

average optimlirii ,wa~er .c*nterit of l3 '4 . %: ' .Re'sults, of the hydraulic'candtictivity~and . 
d . b e  completed. ~ l y .  next.w&: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
b 
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' '@ (PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

Heath. and. Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. The main topic for the 23 

surface of the gmsynthetics: .Frost .on clay. surfaces and .textured diner poses .a .major slrp; trip .and M hazard: ' ' 

Extra .care .&.essential.., ,Also. discussed was. the. fact that. daylight. savings. time endsthe .weekend .of the 24F. and. . 
replaced clocks need .a;ld' to that. be everyone. turned back. .should. This be. aware is also .Of a '*e reminder that . . . . . . . . . . . . . . .  smoke alarms need, ,theq, batteries ,checked, ,or, , 

costs: .Zn.addition, GeoSyntec CQC'  field .personnel attend .the.contractor?s. daily, constructionhealth .and . . 
. safety. tai1,gate. meetings., . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

October ,1998 .m&g . w . ~  .~ ~$s~~ss.ion 'dn'he,$hkk iji $ppkry cofiditibG that' aie' pres,e.fit' on'the'gb~d' and ' .  

s associated with systems and the possib 
occurrenc~ of exessive levels. of.&,oii mb;ri6jride: 'C&,dn' fiokd$dC .&tectoii' 'als'd 'i+d&l& ai ';GO& 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 02.1 
25 October 1998 WEEK ENDING: 

Phase I And Phase II Construction I DESCRIPTION: 

. . . . . .  .m Nos. 7.2 (cont?d). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  'COC'obtined two more samples of No. 78 stone and one sample of No. 57 stone. Results of testing will 
,be.reported. during .the. next 'report period.' . The contractor begari stone placement f i r  the LCS' Drainage' ' 

CQC also accepted and signed the manifests for tmck-loads of impacted material from S W  and Plant 
'aieas for 'placement 'in ' Cell ' 1. CQC monitored ' the 'material' type, placeme d compaction of the 
.hpacted. material: ~ ~~. .A 'new ~ trash .compactor' (Caterpillar ~~ ~ 8266)' ~~ began 'orisite' operation 'on Monday, ~ 1 2 '  1 
.October. 1998.. . Improvement .in .the. ability. to .crush. and. compact. Category. 2, .materid. was noted. by. this. . 

e,  compactor sho.$d. also be.used t o  ,compact Cat,egory ,l. mhesiue .material. .Nuclear. density. . 
tests were also conducted on the in-place compacted Category 1 material. The category type and grid 
locatiori .of 

Layer,. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  

,placed mat.eial .were logged and. documented 'i;l the daily . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  reports. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 
. . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
7. D.Evans, 

. . . . . . .  '2: . .c.. sukow . . . . . . . . .  5' 
. . .  8.. . M.' Humphreys; 'ana . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  4. R. . 1. D. Bodine, 
J . .  

. . . . . . .  6 . .  R. .Humel . . . . . . .  .9. 3. .york.. . . . . . . . . . . . . . . . . . . . . . . . .  . .  . .  Y 

. . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

. . The.report.period covered ,by. Weekly .Report No., 7 1. .is. from Monday, 12 October. 19.98 .through. Sunday, 1.8 

. .  October. ,1998. .The, Phase. II. Contractor, ,Petro Environmental. Technologies, hc., (Petro),, continued 
construction of Cells 2 and 3, and filling of Cell 1 during this report period. Rainfall in the amount of 0.z 
inches occurred On'SUnday,' 18' October 1998, 'which'did not 'affect work production for the report period.' 

. . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  Construction .Promas . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
FDF Construction and Engineering have developed a punch list of Phase 1 work items that need to bc 

. .  life': ' 'Cdfiplgtiofi of ,thk .cmsijr. weage '&tween 'Cell 1 grid. Cell, 2; ,&id' comple~on. iief .design .of .hr 

. .  access .ramp- for Cell 1 .are.still not .completed .and. NOT .shown on,any ,Construction schedule.. . GeoSyntec 

. . requested. a.meeting with EDF .and P.etro. to. discuss when the Cell 1 wedge ,can be. scheduled and completed., 
. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  
During the report period Petro continued filling Cell 1 with impacted material from the 'Southern' Wast 

' ' (SWU)'and plant areas.' 'A total of 598Iruck.loads.of impactedmaterials (Categories I,, 2.and 4) were @ 
' . in. the cell. . GeoSyntec. compiles the manifests. daily and .prepares .daily .summaries. of the. number. of load: 

contractor. The contractor's licensed surveyor, Lynn E. Hirsch, issues a 1 Quantities letteI 
approximately weekly, based on weekly surveys performed. Accuracy of 'those'qii&itity conclusions 'are 'no 

FDF .also 'prepares Cell. 1. impacted. material 'cross' sections dion 

, . placed. of each Category:. , The, summary, is  distributed. to. FDF. engineerkg ??,. WAO .an6 .hc 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' ' and' can 'not' be ,verified' by ,GeoSyntec 
. . imputing .data.fiom. surveys .and. daily. placement .plans. .h addition, GeoSyntec .keeps .up-todate a physica 

mode! .9fCell .I. grid E!acement.catego,riest, m.model,.as .Ye:! ,as the: cross .s.ections .?d, dailY.P!e~,,,tracl!,~ 
history of placement o acted material by grid. The model is updated daily each morning. 

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' ' Petro .also continued.with constructi.on.o~~~.Access,Ramp, and extendedxmd within.the.OSDF Cell are 
, . using. Category 2 .material placed. over a .deployed. woven .geo.textile. .Placement .of .most. of. the. Categary . 

FDF under the conditions of GeoSyntec NCR No. 20102-013. material for the road is being all0 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
al is being placed ut an intervening 4 ft layer of Category 1 material. GeoSynt 
b;f *e. 2 '.pv61 . ~ d .  .fof .gtainsi= .in the dirty lab .ma dam may .b 

. .  helppful .in evaluating .and. vsrifymg my.corrective. action that. may be .reqirired to close wt.the.NCR.. .As 

. . during. the. p.eriod, 9 placed several grids .sf .categsrY. 1. ash material . w k 4  

. .  completed. during ~e . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

could not be compacted. As a result of this, the material had to be diske 
.drum. ..&ace. sealmng ." .*e . expectea. . ~ .  . comp~etion . Of .compac.o 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
D.G. Bodine copy TO: h4JH, RAH, U A y  JCJ, WAZ, BAS. MWG, GKJ, CPS, JFB, PER: flHA 

NO. 1-a-m bH, EH, DU, LRW, DBG, File SHEET N O . 1 . W -  

000023 . .  

~ _ _ ~  ~ 
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Cell 2 construction consisted primarily of placement of LDS material (No. 78 stone and No. 57 stone) across 
the cell and deployment of GCL and GML for the primary liner system. During the period the stone 
placement and most of the survey certification was completed. Deployment of GCL and GML proceeded 
starting fiom the east slope. lhrty-five GML panels were placed extending to approximately 345 ft east to 
west. Repairs (patching, capping) and testing of deployed GML panels was in-progress during the report 
period. 
Construction Submittal Review 

The following submittalswere reviewed during the report period. 

LOCATION: FERNALD,  OHIO PROJECT NO: G o 0 4 0 9  TASK NO.: 02 - 1 
18 OctobeiTY8- Phase I And Phase .II Construction 

Submittal RE Recommended 
&I. Item Description Disposition status 

WEEK ENDING: 

. . . . . .  

. , . , , . , . 02770-1R5. , . Resume of Superit .&Alt QA Chief 
Contr. Proj. Schedule Update 

2900-3R3 
. ' Permanent Seed' Mix/App.Rate, ' ' ' ' 

. . .  P6-8R5 
Interim seed .Mix/App:Rate . . .  

. . . . . .  

. .  . . . .  .Mdch/App.Rate. . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  Mulch. Binder.& Data. . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  'cert: fo.r.Mulch. . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . .  .Cefi: for Mulch .Binder 

2900-3R0 Cert. for Fertilizer 

. . . . . . . . . . . .  

No Comment . . . .  .A .  . . . . . . . . . . . . . . . . . .  

Major Comments 
No Comment' "" " ' A '  

.Comments . . . . . . . . .  .B . . . . . . . . . . . . . . . . . . .  

No .Comment. . . . . . . . . . . . . . .  A 
A B"  No Comment .Comments. . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

Meeting Held on14 Oct. 
. . . . . . . . . . . .  

.No .Comment. . . . . .  .A . . . . . . . . . . . . . . .  

. . . . . . . . . . .  

.No .Comments. . . . . . . .  .A.  . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

The remaining. GML, ro!! ,(No.. AJ5175). has, been .!?ad, and .f?Kc!. to. COlFP!Y, with .Pr?Jecf. S? 
er r the final lab testing reports. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
NCR 20 102-0 10 will be closed out next w 

. Desi n.ClarifIcations and .Modi.fcations. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  DCN,No: 20402-062 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  was for the SWU project and ap 

. . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the SWU project and responded to by Parsons. N 
. .  report.peiioa: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. Construetion Qua]i@.Control (CQc). . : . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  CQC monitored the completion of 
destructive seam sample, DS43 was 

and repairs for the secondary L liner. One secondw 
. . . i " " " ' . ' . .  . . . . . . . . . . . . . . . . . .  'r.e..dt... passea: . pfi .GML' p..els .were 'aIsd 

'DP. - ). t*eri . .  deployed' .d.--ng. the. repoit .perioam. 'Fodeen .destnictive, seain s . p l e s .  @p. - 
' and. a l s o  passed, shear and. peel testing.. ,ln general; .deploymenti welding. and +testing of the primary liner is 

'GEo  SmTEc CO(SULUNTS, , ?!-E NO. 1 -05-WFR 
KSH, REH, DKP, LRW, DBG, File 

c 
: .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

F-, WEEKLY FIELD REPORT 
f PROJECT- ON-SITE DISPOSAL FAClLlTY (OSDF) 

WOtK!€i* LOCATION: FERN ALD,-OHIO PROJECT NO: GQ0409 T 
Phase 1 And l'h ase ll Construction 1 DESCRIPTION: MEEK ENDING: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .m. Nos.. .?I. (con,t'd) . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
QC also monitored the final placement of the Cell 2 LDS laye 

' 57 stone; respectively; Checking' of stone thickness and stone placement.to .limit formation of Gh4Lwinkle: 
. is .in-progress. .Manufacturers .QC. and CQC's conformance testing of these materials have. been .reviewed a n c  
, approved by GeoSmtec .apd ,FDF, QA: Additional ,No. 57, stone ,was . . .  delivered . . . . . . . . .  to the site. . . . . . . . . . . . . .  Sampling anc 
testing will take place next week. 

. CQC .accepted and signed .the .manifests for 4ruck-loads .of impacted material, from SWU. and-Plant area! 
lacement. in Cell. 1.. CQC. monitored. the, material. type, placement,. and. cornpaction .of .the. impactec 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

- . -  ~ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  material. A new trash compactor (Caterpillar 8266) began onsite operation on Monday, 12 October 1998 
Improvement in the ability to crush and compact Category 2 material was noted by t h ~ s  engineer. Thc 

' ' compactor should 'also 'be used 'to 'compact Category' 1 cohesive materid. Nuclear density 'tests were alsc 
. .  conducted. on the .in-place. compacted ,Category .1 'material.. . The .category. type .and -grid location .of. a.1 
. .  placed. material were logged and .documented in the daily reports.. . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1 ' ' Heath'and Safety I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' . GeoSyntec continues .to .hold .weekly .safety .meetings for. its on-site .employees. .The .main .topic. for. the .1.( 

is national Radon Action Week. Radon gas is a naturally occurring health problem in many residentia 

' ' University of Pittsburgh. research studies .occurring ,approximately .15. years 'or .more'. ago: ' Employees .werl 
. . also reminded. about .the .available.onsite.flue shots, .In addition, GeoSyntec.CQC field. personnel. attend .th 

. . .  October .1.??S meeting . w e  a ~scussisn.sn. radon .as .a public health &?.u?.. , -h.week. of October. !.8:?4,. 19% 

. . . . . . . . . . . . . . . . . . . . . . . . . .  homes. Dan Bodine .ed' ~t .home ..esing is .easy. to. perform. and 'that he .took' part in one ongiris 

. . convactor: s.daY. constructi.qfiealth. and .safe9 .Pi! .gate .meet@gs.. , , . 

. . .  -G.eoS' 'ntec Personnel . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  .Ge.oSyntec .had the fallo.wing project staff.persanne1. on site .for the report period:. . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  c ,  sukow. . . . . . . . .  '5 . 'R .Peddicor.d, . . . . .  .8 . 'M. 'HumphreyS. .an& . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

V 
. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  " ~ " ~ ~ " " " ' ~ ' ~ " " " ' " " " " " '  1. D. Bodine, 4. R.Erisman, 7. D.Evans, . 

. . . . . . . . . .  
' 9 . .  9 . .  . .  

. . . . . .  .3..  . .  S.. Q u m e n ,  . . . . .  6.. .Re . H m e l .  . . . . . . .  .9.. .Be. york. . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

I . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

KSH, REH, DKP, LRW, DBG, File 000025 OGEOSWTEC CCHSJLTANTS FILE NO.'I-OS-WR 
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P 

I LOCATION: FERNALD, OHIO PROJECT NO: (XH3409 TASK NO.: 02.1 

DESCRIPTIONP- II cQE&&ZiD WEEK ENDING: 1 1 October 1998 

I 7 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ENGrnER'S.WEE&Y ~ P , O P T . N O * .  78. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The ,report'period coveted by,Weekly .Report No: 70 is fiom. Monday, 5 .October. 1998. through- Sunday,. .I1 . 

October. ,1998.. .The .Phase. II . Contractor, Petro Environmental. Technologies, .hac. . (Petro), continued .with . .  

construction of cells 2 .and, 3, .and. of Ce! . 1 .during, this report. period., .Rainfau in .the amount of.0-5 inches . . . . . .  

occurred on 3 to 4 October 1998, which limited work on Monday, 4 October 1998. There was additional 1.4 
..hes'of 

Construction. Piogress. . 1 ;  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  .. . . . . . . .  

on , to' 8'october' 1g98; which' simmtly .slowed construction.pro*esb'on 1998. . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  
~ L~ ~~~ -~ ~~ ~~ . ~ ~~ ~~ ~ ~~ ~ ~ ~ ~ ~~~ . ~. ~~ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
FDF Construction and EngheeIing have developed a punch list of work and submittal items that needed to be 
completed before the Phase3 contract can be closed'out: Completion ofthe .clay wedge.betweenCell.1 .and Cell, ' ' 
2, .and.completion.per.design &the access ramp forCell.1, are some of the .itemsthat remahto be completed.. . . . . . .  

(SWrr> and Plant areas. A total Of 235 . ~ C k  'loads Of impacted A " - '  '1',' 2. and 3r were places iri' . . 

contractor's. li .surveyqr,.LynnE: H w 4  issues, a.Cel! 1, Fill Quantities letter, .aPPro+!?at?!Y.we? b=! . . 

surveys and .daily p l ~ e n t .  plans: .ceosynt 
a. few. grid, locations, along. the. north .impacted material . dopes is. encroaching into. the select, material. zone.. . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

During the report period Petro continued f l h g  Cell 1 with impacted material fiom the Southern Waste Unit 

the.cell: ' GeoSyntec campiles?he.dests~daily and prepares.daily d e s . o f  the number.of1oadsplaced. of . . 
&ch ,Category.. . The sc~mmary is. distributed .to .FDF. engineering,. construction,. .WAO and. the. contractor.. The 

on weekly surveys performed. FDF prep ell 1 impacted material cross sections fiom imputing data fiom 
r e ~ e w  .Of the'~atest.croSS.sectio. 

materials' 

that .grid pla&m&t 

GeoSyntec. has notified .FDF. engineering .and. construction of these findings. , In addition,. GeoSyntec. keeps .up- 
to-date a physical model of Cell 1 grid placement 
plans, track the history of placement 

* s. The model, as well 
grid. The model is 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Petro .also ,conhued with. 'mnstruction .of ,the, Access. Ramp, Within the ,OSDF, Cell, .1, .area. using Category. 2. . 
material.placed. over: .a deployed wovengeotextile.. . GeoSyntec's .records, .including.the .physical .model, kdicate. . .  
that the portion of the Access Ramp had previously been coxstri~cted with two lifts of Category 2 material. In 
a&r*& .with' *e Material 'placement 4fi .~ *.2im). .thick m t e e ~ e ~ g .  
harkon of Category 1. material should have been placed prior to construction ,of the AccessRamp WithCategory. ' 

2 material .as described .above.. . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' .. . . .  

A'GeoSytec'nonconformance report (NCR) No: ,20102-013 was Written' for. deviationfrom the ~IM?l?: .It was' . . 
understood .from a .8.  O C ~ Q ~ K  .I998 .telecoderence. hetween .GeoSyntec. and FDF. .that the Contractor .would. . .  
remoye this .Category2 material after use .of .the .constructed. Access.Rarnp.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
\ ,  

COPY TO:' PER: 

000026 
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. .  . . . . . . . . . . . .  

GeoSyntec's personnel participated in an FDF-arranged SWU/OSDF "Step-Back" meeting on the 8 October 
1998 to share lessons learned fiom the excavation of wastes fiom the SWU and disposal in the OSDF. This 
meeting was attended by representatives fiom the Department of Energy (DOE). GeoSyntec discussed the: (i) 
value and resourcefblness of the physical model to all involved parties in tracking down the type, location, and 
quantity of impacted material placed in Cell 1; and (i) successll use of team-work approach to resolve 
placement of Category 3 material and its associated pallets with void spaces. It was apparent fiom the meeting 
that, the roles of GeoSyntec, being the designer and construction c e m g  engineers of the OSDF, are still 
unknown to lots of people, including DOE personnel. 

. . . . . . . .  

Repairs (patching, capping) and testing of deployed GML panels were conducted during the report period. 
This resulted in approval of the east slope to the center of the cell floor for geotextile cushion deployment. 
Petro started placement of the LDS drainage layer material over this section of the cell. 

Construction Submittal Review 

The following submittals were reviewed during the report period. 

. . . . . . . . . . . . .  . . . . . . . . . .  submittal R E '  . .  . .  Recommended.. . . . . . . . . .  

. . .  . . . .  Item DescriDtion. DisDosition. : .s&lx.ls No. . . . . . .  . . . . . . . . .  . .  . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  

005-2R1 
027io-2~2 

. . . .  '02770- 1R3 
. . . . . . .  02770- 1R4 
. . . . . . . .  ,02770-6R1. . 

02770-6R2 
0ji; io- iM' 

. . . . . . .  .p6;8R5 . . . . .  

. . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GML Resin Certificate No Comment 
. .  cert. .Matl Rqs (#5.7s) . . . . . . . . . . . .  &.or comm . . .  

. . .  Resumes ofSeaming' Personnel No Comment . . . . . . . . . . .  

. . .  Resumes. of Seaming Personnel No. Comment. . . . . . . . . . .  

. . .  Cert..of& Sreflac Box Gauges. . . . .  No. COmm??t. . . . .  

. . .  Re&e of.Supent QA.Chief . . . .  No comen.t. . . . .  

. . .  Contr: Proj: Schedule.Update. . . . . . . . . .  FDF .to Review. . .  

ent 

Cert. of Air PresNac Box Gauges No Comment 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
A . . ' . . . A  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  .A . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . A  . . . . . . . . . . . . . . . . . . . . . . . . .  

A 
A 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . A ' . . . . . . . .  . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The. remaining . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  GML roll (No. AJ5175) wai sampled and shipped off-site for laboratory confonnance testing 
d h g  the report period. Samples fiom the five GML rolls were 'also 'taken' &d 'Shipped O f f  site for labor'tbv 
- ~ t k f i a e  $hear tests ,the rolls of W L .  prod ,by , m F  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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EEKLY FIELD REPORT call 
OjECT ON-SITE DIS?OSAL FAClLlTY (OSDF) U "  

e 

a 

. . . . . . . . . . . . . . . . .  

Design Clarifications and Modifications 

DCN No.' 20402-061' was for the SWU project .and approved by 'Parsons. However, this. DCN proposed 
some revisions to the seeding.specifications (Section 02900). Since the OSDF and the .SWU are both. 
using the same "site-wide" seeding specifications, GeoSyntec suggests that any proposed changes to the 
specifications should be coordinated by both project teams. GeoSyntec will review the changes to 
determine whether the proposed revisions by Parsons should also apply to the OSDF. 

RCI No. 20 102-02,3I$- initiated by .Petro and addressed, by Geo Syntec during the week of 10 August. 1998,. , 
resurfaced during this report. period. . This RCI, for the,use of a woven . . . . . . . . . . . .  geotextile and clean aggregate . . . .  to 
reinforce . . .  the Cell . . . .  1 Access Ramp and access road, was approved. subject. to a written approval from the 
Construction Manager. It'is GeoSyntec's understanding that the OEPA disapproved the use of'clean' fill. 
(non-impacted) material inside the OSDF cell. -While.no closure was made on RCI .No. .20102-023I$ the. . 
Cell 1 Access Ramp was constructed during this report period as previously discussed. ,It should also be. 
noted that RCI No., 20102-029R, initiated by Petro and disapproved by GeoSyntec on 22 September 1998, 
addressed the same issue with regard to ushg clean fill material for construction of the Cell 1 Access' 
-P* 
Construction Oualitv Control tCOC) . . . . . .  

CQC ,monitored, the. numerous. (over, 400) repairs, consisting, of patching . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  and capphg secondary GML failed or 
cut seams and destructive sample locations. Most of the repair work occurred @ panels and tie-in seams' installed ' 

during the previous report'perio& ' 'Five'de~~ve'seam'samples were taken' during 'the current .report ,period' ' 
'@S 23; 39 ,through 42): A m d l  mount.of GML deployment in the west end.ofCell 3 internal .berm,. detailing, . 
.repairs, .and vacuum box. testing .remained .at the end .of .the report period, . , Mo&okg, Ofthe, dep1Omqt .and. . 
,sewing ,ofthe ,wtext.de Cushion is in-progress. At the end of the report period approval to place LDS stone 
was given for approkimately the eastern halfof Cell 2. 

.CQC .also monitored.the.initial.pla~ment.of.the .Cell 2 LDSlayer and. corridor. consisting. of.No. 78 .and No.. . 5  

.stone, respectively.. Checking .of .stme .thickness,md stone p1m:ment to f i t  f o e t i o n  pf.Gm, , 

ess. Manufacturers QC and CQC's conformance testing of these materials have been. reviewed and .progr . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
approved by GeoSyntec F Qk 

,placement ,in, 

. . . . .  . . . .  . . . .  . . .  . .  
~~ ~ ~~ ~ . ~~ ~~ ~ .~ ~ ~~ ~~ ~~ ~ ~ 
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. . . .  . .  . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

,CQC. accepted. and +yed the manifests.for.truck-loads of impacted .materid, fiom.SWU md.Plwt, areas for. . 

actor (Rxkety Rex 3-55) was material. The 
density tests were also conducted on the in-place compacted' Category' 1 ' materid.' ' 
'~dl i j&tkwi of all placed'material were logged. and documented. in.the .dairy ,reports 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  monitored the material type acement, and compaction of the impacted . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  operational for most of the 'week: ' . . . . . . . . . . . . . . . . . . . . . . . . . .  

. 
C o P Y & W K ,  1 P T .  PEF?: D.G. Rodine 

'GEoSmm CPrsznTun FILE NO. I-05-vm 
KSH, REH, DKP. LRW, DBG. File _- , I (  
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- 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  WR Nos.. 70 (cont'd) . . . . . .  . . . . .  . . .  . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  I "  
Heath and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. The main topic for the 9 October 
1998 meeting was a discussion on flu shots, Halloween fire safety, home heating and holiday fire safety advice 
fiom NFPA, etc. In addition, GeoSyntec CQC field personnel attend the contractor's daily 
constructionhealth and safety tail gate meetings. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, . .  

2. C. Sukow, 
3. S. Quammen, ' " '  ' 

4. R.Erisman, . . .  . .  . .  

. 5. R. Peddicord, . . . . . .  

6. R. Hummel, 
7. D.Evans, 

. . . . . .  . . . . . . . . . . . . . .  

. .  .8; M. Humphreys; .m(j. .  . . . . . . .  
. . .  . .9 ~ . .B.. york . . . . . . . . . . . . . . . . . . . .  
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*- GEOSYNTEC CONSULTANTS Jl ~L~LEEL j - 
LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 02.1 

% -  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
ENGINEER'S WEEI(LY REPORT NO. 69 . . . . . . . . . . . . . . .  

The report period covered by Weekly Report No. 69 is fiom Monday, 28 September 1998 through Sunday, 4 
October 1998. The Phase II Contractor, Petro Environmental Technologies, Inc. (Petro), continued with 
construction of Cells 2 and 3, and filling of Cell 1 during this report period. 

.cons.c.tionPro".&s.... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

FDF.C,onstruction,and Engineerhg have:deYeloped. a. punch.list .of.wwork .and. submittal items .that, needed, to, be . . 
completed before the Phase I contract can be closed out. Completion of the clay wedge between Cell 1 
2, and completion per design of the access ramp for Cell 1 are some of the items that remain to be compl 

m 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

During the report .period. Petro continued fihg.Cell.1 .with impacted .material .&om the .Southem .Waste. Unit.. 

GeoSyntec compiles the manifests daily and prepares daily summaries of the number of loads placed o 
' * ~ e  . . 

contractor's licensed surveyor; Lynn E:Hirsch,issues a Cell 1 .Fill Qwintitiesktter; approximately weekly;based ' 

surveys and daily 
a few grid locati 

to-date 8 physical. model. of. Cell .grid placement categories.. ,The model,. as well, as .the moss sxtbns and .daily . . 
plans,.track.the history ofplacement.of impacted material. by. grid, ,The model is.updat,ed .daily. each morning. 

(SW .ma.. . A. t o d  .of.?Q2 .m& .1oasls. of. impacted. mateMs. (Categories . 1 . and 2). were. Placed .in the cell. 

The. sumr;n'ary 'is. . d i ~ ~ u t e d  .t.o. FDIF . engineehg. 'construction,. w*o Citkg0;ry.' 

on .weekly .surveys performed.. . FDl? prepares. Cell. 1. impacted. material. cross. sections. from .imputing .data .fiom . .  

.wspt.. has .no~ed.FDF 'en&&ag' .comcti In.addi.on, .hsynt.. keeps' up . . .  

.*e. 

ent plans. GeoSynteds review of the latest cross sections indicate that grid placement in 
ng the north-impacted materi 

. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
croaching into the select material zone. 

- 

De,ployment .of.ce~ '2 .geosynthetic~ '(GcL and. GMLj continued' on ,*e , ~ ~ .  floor. and .over .*e. ~ t . ~ ~ ~  .benn.. . .  

and . a p .  d.failed. seams, a d  .anduct &e m e s w  .t&g, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Panel~Nos: 54 through ~l00.were'depioyedtotahg approximately 158;220 'sq:ft: The'Instder ' has to go,back . ' 
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i. GEOSYNTEC CONSULTANTS 

LC :,$TON: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 02.1 
Phase I And Phase 11 Construction DESCRIPTION: wEEK END,NG: 

4 October 1998 

. . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Construction Submittal Review 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  

m e  . f o f l o ~ g . ~ b f i ~ s  .were reviewed d d g  the repofi. period.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Submittal RE Recommended 
No. Item Descnution Disposihon 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  status', . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  . . . . . . . . . .  . . . .  . . . . . . .  . . . . . . .  .02770-.1R.l. Resumes. of.Seaming Personnel. No. Comment. A. 
Installation Cr& Documentation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. 0277~-4Rl . . . .  Letter. Of A...pmde' for.GML . . . . . . . .  Minor comment . . . . . .  mF . ~ O  verifL . . . . . . . . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  02772-1R1 Letter of Acceptance for GCL No Comment A. . . . . . . . . . . . . . . . . . . .  

passhg '..do~ance. test .result" .were 'rGi.Vd. on 'five .of"*e. Sk, rofl.~. ' 0 ~  .*e. GML ' ~ t  .were. tagged, (See, , 

AJ5  1.75) .is .yet to be wnduded due.to ~ ~ s s i b i l i t y . t o  .he roll.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntecNon Confhnance~Report (NCR) NO. ,20102-009): .Sampling and testing.ofthe .remaining roll (No: ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  
so wrote NCR No. 20102-012 for the co deployment of with no removal o 

Installer,was.advised to  cut aut marked.destructive test.samples.so.that .they .can be field tested;evaluted and. 
shipped off site for .laboratory.testing. .AI sampled areas were.to be .capped and .tested accordingly. . . . . . . . . . . . . . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Desi. n .aai;iT~catioriS .and. ~odifications . . . . . . . . . . . . . . . . . . . . . . . . .  I E I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

NO. DCN ,or RCI .were .received. for. review.du.ring this.repo,~.pe,riod.. . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  *u 
. . . . . . . . . . . . . . . .  %% RAH, V%JCJ, ?!%.BAS? MWG? CF! CF? JFB? . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C!$W . . . . . . . . . . . . . . . . .  D.G. Bodin 
L - 
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PROJECT ON-SITE DISPOSAL FACILITY (OSDF) 

LOCATION: FERNALD, OHIO 

DESCRIPTION: WEEK ENDING: 

PROJECT NO: GQ0409 TASK NO.: 02 - 1 
Yhase 1 And l'h e Jl Construction 4 October 1998 

. . . . . . . . . .  WR No. 69 (cont'd) 

Zonstruction Oualitv Control CCQC) 

ZQC monitored the installation of GCL and GML panels Nos. 54 through 100 located along the Cell 3 intercell 
ierin 'slope and' floor'of'Cell2.' ' A ' s d  'portion'ofthe 'Cell 3 west slope and 'floor, approximately 3500 sq. e., 
emain to. be coveredwith GML: During the preViaus.report ,period.panel Nos: 41 through 53. were deployed. ' ' . 

?orty-five (45) .destructive .seam samples were taken .during. the current. report period .@S .16 through DS 38, . . 
 IS^ 13, 1 3 4  13B, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  13.24 I3.2By 14&14B, 14.24 14.2B, 14.34 14.3B 7 . . . . .  1 5 4  . . . . .  l5B 7 15 2 4  15 2B ~ 15 3B ~~~ 

174 '17l3,"17.2B, 1 9 4  19B, and 19.2B). All failed seams due to failing destructive testing were isolated 
seams have 

mount,of.detailing, .patch,repairs, andmcuum box.testing..A GeoSyntec NCKNo: 20102-012 was writtenon . 
!8 ,September 1498, and, the,repo.rted. nonconformance .has since been addressed.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  

. . . . . . . . . . . . . . . .  Y . . . . - . . .  2 . . .  

, e ~ ~ n ,  two, pasing ,dem&"e 'te.'stS' . 'Au or. will 'be' capped . inc*uding' a significant: . . , Y 

~ ~ c , ~ , , , , . , , , , ,  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
, 
hicement in Cell. .I. CQC, monitored .the. material' type, placement,' 'an& 'compaction of' the 'impacted . ' ' 
nakrial.. . .The trash .compactor. (Rickety. .Rex 3-5.5-B). .was ,partially operational .for .most. of the. week: . . .  

!owever, .it. could. not ,be. used, for. compaction .Of steel .and. concrete debris.. . .As .such,. no roll-off boxes . . .  
iontaining impacted material from the plant were placed in the cell during the report period. Nuclear 

~d location .of all .placed material were logged and.documented in the,daily.reports: . . . . . . . . . . . . . . . . . . . . . . . . .  

so accepted and signed the manifests for truck-loads of impacted material from the SWU area for 

,ensiity .t.est.s. wer.e' also 'conducted on .the .inri-piace' compactea .category' i' material.. , The cate'gory type 'and ' ' ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  5eath. and Safetv 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

?~Syntec ,  CQC .field, personne! . . .  

. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  for the EP?~.Pe!-bd:.  . . . . . .  
7. M. Humphreys, 

. . . . . .  . s ,  .R .peddicor~. . . . . . . . . . . . .  . 8 * .  . D' .Evans' . . . . . . . . . . . . . . . . . . . . . . . .  
. .  Y Y 

. . . . . . . . . . . .  .9... .B; .york.. . . . . . . . . . . . . . .  

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

COPY TO: MJH, RAH. UAK. JCJ. WAZ. BAS. MWG, GKJ. CPS.JF& - N 0 * 3 , , 0 F T  e~~~~~~~ CWSULTANTS  LE NO. 1-05-wR 
f : ', KSH, REH, DW. JXW, DBG, File 

ocoo32 
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*" ' . WEEKLY FIELD REPORT 
PROJECT ON-SIX DIS?OSAL FACILITY (OSDF) 

LOCATION: FEZNALD. OHIO FROJECT NO: GQ0409 TASK NO.: 0 2 . 1  
20 September 1998 WEEX ENDING: 

hase I And Phase II Construction DESCRIPTIO~' 

Construction Submittal Review. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

The . .  following . .  submittals . . . . . . . . .  were reviewed . . .  during . . . . . . . .  the report period. 
'RE Submittal 

&. ' ' ' ' ' . Item Description ' Disposition 

02710-1R3 Source of Granular Drainage Minor Comment 

. . .  

. , . .  . .  . . .  . .  

Material-(No. 57 Stone). 
. . . . . . . .  . . .  . . . . . . . . . . . . .  

. . . . . .  02605-3Rl. . . .  .Pipe Materials, Suppliers;. Minor Comment. . . . . . . . .  

. . .  . . .  . .  and Test Procedures . . . .  . . . .  

02770-5R1 Tensiometer Calibration Cert. No Comment 

02271-2R3 Type C Riprap QC Results No Comments 
. .  . . .  . . . .  

02770-6R0 Cert for Air Pressure Gauges and 
Vacuum Box Gauge 

. . .  No Comments . .  
. .  , . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  

02714-1RO Acceptance Letter (Geotextile) Comments 
. . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

02200-1R2 Earthwork Plan No Comment 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

P6-8 R2 Project Schedule Update No Comment 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  

. .  

. . . . . . .  

RecOmended' ' 

status . .  

A 

. . . . A  

. . . . . . . . . . . . .  . . . .  
A 

. . . . . . . .  A .  

A 

. .  .A. 0r.B depending. . . . . . . . .  

. . . .  FDF.Quantity R?*?W. . . .  
A 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . .  . m F . F a  Cement . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.GeoSY@ec No.? ,C.c?nfsrmance. Report. No.. 20102-?Q9 . was. we??? .against. v? .P!?curem!=t. for all???%% 

has. .Proiriaed .%tten 
shipment of 6 rolls of GML manufactured from different resin lots than the remaining rolls. Specifications 
required roll'lots 'of l00;OOO 'sq:-ft' or 'Beater: 
acceptance. approving. delivery of the rolls. fr-orn.resin.lots ofJess than. 100,000 sq .it.. .FDF .has. authorized, 
.GeoSyntec. to. obtain. .conformance. test .samples .from .two .rolls, .one .from each st?ort. lot: . .One. sample. was. 
obtained during the period while the other was not due to inaccessibility to the roll. The second roll must 
be sampled in the near fbture. 

. mF. has .no. . .  tagged. tbe.s.e .roll.s. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Design Clarifications and Modifications . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  DCN No. 20102-058, initiated and approved by GeoSyntec, allowed the HDPE trial seams to be reduced 
to a length 'less. th&. 5. as. ..& .*e .length 'seamed ensures. that . t ~ e .  welder. element. goes 'through' a'fUfi. 
'cycle'of-turning on, heating; turning,off,. cooling; anddmning on again: Specification.02770 was afFect (1 
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WR Nos. 67 (cont'd) 

DCN No. 20102-059, initiated by FDF and approved as noted by GeoSyntec, expanded the limit of Option 
A Borrow Area Development. Drawing 90X-6000-GO023 and Petro's borrow area submittal are affected. 

Construction Oualitv Control CCOC) 

CQC monitored the installation of GCL and two GML panels along the east slope and east floor of Cell 2. The 
panels were installed by Solmax, Petro's geosynthetics installer. Seven destructive seam samples were taken and 
all passed, except No. 5. The seam represented by sample No. 5 has not yet been repaired. A sigdicant 
amount of detailing and vacuum box testing remained at the ;end of the report period. As indicated in the 
Construction Progress section of this report panels are being deployed without leaving sufficient time to 
complete seaming. This has lead to quality problems and sign3cant production delays. Non-conformance 
reports have been written. 

Additional samples of Granular Drainage Materials, No. 78s and No. 57s, have been taken for particle size, 
hydraulic conductivity and carbonate content testing. Testing completed to date has indicated acceptable results. 
Results are on file in the CQC managers office. 

CQC also accepted and signed the manifests for truck-loads of impacted material fiom SWU and Plant 
areas for placement in Cell 1. CQC monitored the material type, placement, and compaction of the 
impacted material. The trash compactor (Rickety Rex) has now been repaired and is crushing and 
compacting Category 2 materials. Nuclear density tests were also conducted on the in-place compacted 
Category 1 material. The category type and grid location of all placed material were logged and 
documented in the daily reports. 

. .  

Heath and Safetv 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSyntec continues. to  ,hold ,weekly. saf' 'meetings. fbr .its m-site. emp€oyees: .The 'topic for '  the '18 
.September 1998 .meeting. was again .liner .work. do's .and .don'.ts,. hearing. protection. at. the .clean. lab. .and 
.vehicle,, ,safety. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  In addition, GeoSyntec CQC field personnel attend the contractor's daily 
constructionhealth and safety tail gate meetings. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec had the following project staffpersonnel on site for the report period:' 
. . . . . . . .  .i ... .D.. Bodine,' . . . . . . . .  4' . .~ . Q ,  . . . . . . . . . . . . . . . . . . . . . . .  7,. . .  M. 'Humpheys; . .  
. . . . . . . .  .2 . .  . . . . . . . . . .  ~ . R: . .  . . . . . . . . .  '8. . .D. Evans.. an""""' . .  . . ' .  ' .  . . . . . .  . .  an, or& ' ' ' ' 7 

. . . . . . . .  .3 .. . C., .Sukow . . . . . . . .  .6: . R, Humel.  . . . . . . . . . . . . . . .  .9: . .Bo. yo&. . .  

. . uammen, 

. . . . . . . .  
4 I 

hUH, RAH, UAK, JCJ, WAZ, BAS, MWG, GKJ, CPS, JFB, * 

COPY TO: PER: - J 

OGEO SWZC c p ~ ~ T ~ ~  .fla NO. 1-aS-m UH. RJX D** m W *  DBG* File rn " O . 3 W - L  

000034 . L .  : .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ENGINEER'S WEEKLY REPORT NO. 66 
. . . . . . . .  . 

The report period covered by Weekly Report No. 66 is fiom Monday, 7 September 1998 through Sunday, 13 
September 1998. No onsite work occurred on 7 September which was Labor Day. The Phase II Contractor, 
Petro Environmental Technologies, Inc. (Petro), continued with construction of Cells 2 and 3, and filling of Cell 
1 during this report period. No rainfall was recorded during the period. 

. . . . . . . . . . . . .  . . . . . . .  . . .  . . . .  Construction Prowess ' ' ' ' ' ' ' 

FDF ,Construction ,and, Engineering, have, developed . . . . . . . . . . . . .  a punch list of work . . . . . . . . . . . . . . . . . .  and submittal items that needed to be 
completed before the Phase I contract can be closed out. Completion of the clay wedge betwekn .Celf '1 .kid Cell' 
2,'& pressure.t&sting'of the'Ieachate'collectiOn pipes 'between Cell.2 andCell.2 manholes,. and. some erosion. 
control-reseeding.remedial work are a few.of the itemsthat remain to be completed.. The. air pressure.testhg is. 
scheduled to.be completed after the, liner penetration b.oxes.have been installed.. The boxes ,are scheduled (for,the, 
third time) to be installed during the week beginning 14 September 1998. 

Unit ,(Swu). area and .the plant; . A. total .of .5 14 truck .loads .of .impacted .materials (Categories. 1,2, 3,. 
During the report period Petro.continued with filling of Cell 1 with impacted.material.fbm the .Southem 

were. placed in the celrl. d d g  .this. rep.Ort p ~ o d . .  . GeOSyntec , ~ m p & s  the manifests. daily.md .p~pareS. daily. 
summaries of the number of loads placed of each Category. The summary is distributed to FDF engineering, 
construction, w*o .ana *e' contractor.. .The 'contraclor licensed .sLirveyor., 
Quantities .letter; . a p p r o d e l y ,  weekly, .based .on. weekly. surveys .performed.. .FDF 'prepares Cell. .1 .impacted, 
material cross sections fiorn.i.tnput.ing data fiom.surveys and daily.placement.plans. In addition GeoSynte,c keeps. 
up-to-date.a.physical.model. of. cell ,I .grid P!ac$rment .ca!?gor!es: , The.model, as, we!. as.the.cr?ss, sections track . . . . .  
the history of placement of material by grid. 

Placement .of the compacted clay liner for Cell .2 .was completed .during this report peiod: . Cell, 2. interior slope,, 
floor. p d m g  and .survey certification .was also. completed.. A. summary.was p w ~ d e d  to. FDF management: , . , , . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

Hirsch' issueb' a. ceu. 1, > "  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
..d. Gmj,' starting dn.the .east .slope .at. *e. northeast .corner began Deployment of Cell 2 Geosynthetics 

dn.Edday, '11 .September ,1998 . .Two.GML panels wereinstalled. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
9 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Bo.v!?w. P?!! eww?tio!! and. pr?.Essi!% .Sfcl!Y liner .+!?@ st?PP~..durins .fhis. Pee?! b%??se .". additional 
for the Cell 2 clay liner. Borrow excavation and s of clay for use next 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Delivery. of. geosynthetics .(GCL,. geomembrane,. and geotextiles). for. Cell .2. canstructian .continued .throughout 
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Construction Submittal Review 

LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  
13 September 1998 hase I And Phase II Construction 

The following submittals were reviewed during the report period. 

WEEK ENDING: 

Submittal RE Recommended 
No. Item Description Disposition Status 

02770-1RO Geosynthetics-Schedule, Equipment, Comments B 
QC Procedures, Completed Facilities A -~ ~ 

Resume of Super, Cold Weather Seaming A 

02770- 1R1 Geosynthetics-Resumes of Superintendent, No Comment A 
A QC Chieg Seaming PersonneVCrew ( S o h )  

02770-2R0 GML Panel Layout Drawing No Comments A 
with Noted Deviations 

02770-3R0 Installers Letter of Approval No Comments A 

FDF No. 14RO QA LabTests-ASTM D 5397 Major Comments B 
Test Frequency Problems 

FDF No. 15R GML, GCL & Geotextile No Comments A 
Delivery & Testing Schedules 

. . .  

GeoSyntec . . . . . . . . . . . .  Non Conformance Report No. 20102-009 was written against FDF procur 
shipment of 6 rolls of GML manufactured from different resin lots than the remaining rolls. Specifications 
required' roll' lots of '  100,000 ' Sq-fi ' or 'greater: 
delivery of 'rolls from resin lotsafless than ~1~00,000~sq.ft. . addition, the .rolls. which. were not suposedm. 
b,e sen? to this site,, have.had no .conformance, samples, taken .or testing completed.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  for alloying,. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . mF' .did . nof .provide. Atten. acCeptance~ appro.val .for' . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Design 'Clarifications and Modifications 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

DCN .Nos.20402-053,'. 20402-054. and. 20402-055. were. far .the . SWU .project. and. have. been. addressed. by. . 
Parsons. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

c 
- D.G. Bodine MJH, RAH, UAK, JCJ, WAZ, BAS, MWG, OKJ, CPS, JFB, 

' 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . .  W R  Nos. 66 (cont'd) . . . . . . . . . .  

DCN No. 20102-057, initiated and approved by GeoSyntec, provided changes to the CQA Plan (PL-006) 
permitting the use of the drive cylinder test method (ASTM D 2937) for density correlation. The DCN is 
currently awaiting FDF review and approval. 

Construction Oualitv Control (COO and OC Non-Conformance ReDorts 

CQC . . . . .  continued . . . . . . . . . . . . . . . . . . . . .  construction monitoring cqncentrating,on Petro's completion of placement and compaction of 
the clay liner in Cell 2. The Cell 2 clay liner was completed on Friday, 11 September 1998. GeoSyntec NCR 
Nos.' 20102-2, 20102-4 and '20102-7, 'Written liy' GeoSyntec against GeoSyntec for 'p&sing field density 'tests 
when .the field moisture content slightly exceeded the +3 -% of optimum moidre; were addressed, reviewed .and 
closed out during the period. GeoSyntec NCR .Nos. 20102-003, 20102-005, and 20102-006 were written.by 
GeoSyntec against Petro for using clay . . . .  material stockpiles at their risk prior to CQC's approval., These , N C b  
were also closed out after reviewing completed test results'approving the stockpiles. Geosyntec NCR 20 
008'waswritten by GeoSyntec against GeoSyntec' for using the drive cylinder test method as a correlation 
method; This NCR was also reviewed and closed .out during the period.. FDF NC.R.No. FY98-1556. was 
yritten by FDF against GeoSyntec for using incorrect test data for passing field density. tests. The .test data was 
corrected, retests performed in the field where necessary, and all reports corrected . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  and updated. This NCR and 
the response'was also reviewed and closed out during'the period. 'All NCRs had supporting data attached to the 
NCR. Close out. of the .NCRs involved appropriate ' signatures, data reviews 'and' 'meeting 'discusioik 'kith 

Y 

GeoSynta and .mF.  enginering and.QA.perSonne1.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

iristand .6y. .solmax, .petro S " " '  geosynthetics. installer: . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC monitored the installation of GCL and two GML No. panels along the .seam. east samp;les. slope of were Cell 2. .taken' The because panels,were 'not 

seam length was. during the report,perio& . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

of Grandular Drainage Material (GDM) NO. ,7 e. b.en. take!! ,for. p.&d ,size,. hydraulic 
condictivity 'and'carbiinitti 'mitint tisting. ' ~ist ing 'completed has indicated acceptable results, however, not all testing ,complete: .on.fye .cpc . ~ e r s ' o f i c e . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC. ,als.o. accepted. .and. .signed. the .mdests for ,truck-loads .of. impacted. material fiom . SWU .areas. for 
placement in Cell 1. mateiiaI.. However; 'n 

the trash, compactor .(Rickety .Rex) was .still. 
the. in-place compacted. Category. 1. material 
were.l.ogged, and documente ,the.daj!y .rqpoFts, 

C monitored the material type, placement, . . . . . . . . . . . . . . . . . . . . . . . .  and compaction o 
ompaction of 'Category 2 'kd/Or'4' fiteiial 'was conducted during 

h g  ,repaired. ,Nudear density 'tests were 'also .conducted 'on 
The .category.type ,and, grid location. of all. placed .material 

. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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13 September 1998 WEEK ENDING: hase I And Phase II Construction I DESCRIFTIOP? 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1 =.Nos.. 66 (c0nf.d). I 
Heath and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. The topic for the 11 
September 1998 meeting was safety related do's-and-don'ts while working and monitoring installation of 
geosynthetics. Issues and incidents from last year were also discussed. Installation of geosynthetics was 
scheduled to begin later that afternoon. In addition, GeoSyntec CQC field personnel attend the 
contractor's daily constructionhealth and safety tail gate meetings. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 
. . . . .  I . . . . . . . .  I . .  

1. D. Bodine, 
2. M. Humphreys, 
3. C. Sukow, 
4. R.Erisman, 
5 .  B. York, 

6. SQuammen, 
7. R. Peddicord, 
8. R. Hummel and, 
9. D.Evans. 

I .  . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 

An . . . . . . . . . .  additional Engineering Technician is being sought in accordance with FDFs requests. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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LOCATION: FEF!NALD, OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ENG"EERSWEEKLYREpORT'NO''65 I '  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.The report .period covered .by Weekly .Report .No. .65. is .fiom Monday,. 3.1 .August 1998 through .Sunday, 6 

. . . . . . .  September 1998. . . . . . . . . . . . . .  The Phase II Contractor, Petro Environmental . . .  Technologies, Inc. (Petro), continued with 
construction of Cells 2 and 3, and filling of Cell 1 during this report period. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . .  . . . . .  . . . . .  . .  . . .  . .  

. . . . . .  . . .  . . . . .  . .  Construction Propress. . .  

. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

FDF Construction and eering have developed a punch list of work and submittal items that needed to be 
cell. i. aiid . c e ~  

2; air 'pressure. testing' of the leachate collection pipes. between Ceil 2 and Cell 2 manholes; 'and .some.erosion 
control-reseeding remedial .work are .a .few. of the items that remain to be corripleted. .The ,air- pressure testing is 
scheduled to be completed after.the .her penetration boxes have been installed, The boxes are, scheduled.(for ,the 
second time) to be installed during the week beginning 8 September 1998. 

ieted .before. the contract can be clo.s.d . . . . . . .  out. Completion'of.~e .clay 

. . . . . . . . . . .  . .  . . . . . . . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

During the report period Petro continued with filing of Cell 1 with impacted material fiom the Southern I4 
Unit (SWU) area and the plant. A total of 592 truck loads of impacted materials (Categories 1, 2, 3, and d 
were placed in the cell during this report period. GeoSyntec compiles the manifests daily and prepares daily 
summaries of the number of each Category loads placed. The summary is distributed to FDF engineering, 
construction and WAO and the contractor. The contractor's licensed surveyor, Lynn E. Hirsch, issues a Cell 1 
Fill Quantities letter, approximately weekly, based on weekly surveys performed. FDF prepares Cell 1 impacted 
material cross sections fiom imputing data fiom surveys and daily placement plans. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

Placement of compacted clay liner in Cell 2 continued during this report period. and final lift over the 

placement on .the. west. cell. berm. .and. slopes .are. also in-progess.. Compaction .quality amtrol. testing, .was 
conducted .by. the .C,QC Consultant.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

..t. berm .and slopes .were .dmpletd. .ne .w' lifts 'ove.r. *e .iiiterku beiiri .were. &O. ...mple.ted,. .clay. liner 

. 

. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  
BOKOW area ex on and processing of clay liner material continued during this p od. The contractor has 
been' estabiishing . clay' stockpiles having volumes. of approxhately ,3000 xu' yds to ,4000 ' cu' yds: . ,This. Size .is 
smaller: than desired, but is .necessary.considerhg the limited stockpile ar& available. and the need. to .begin. using 

QC di * are reported in the Qual~ty Co 
the stOC.kpiled ?we.!-@ !?Y the time th!.v@*!? is  ?Perations .are b?iig.used.. .Sto&? 

. . . . . . . . . . . .  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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A 1 
r Q  

FROjECT ON-SITE DISPOSAL FACILITY (OSDF) w w  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  
WR Nos. 65 (cont'd) 

. . . . . . .  

. . . . . .  . . . . . . . . . . . . . . . .  .Constructio.n . . . . . . . . . . . . . . . . . . . . . . . .  . . .  

. . . . . .  . . . . . . . . . . . . . . . . .  . .  a . . . . . . . . . . . . .  . . .  

. . .  . . .  . . .  .The following submittals were reviewed during the. report period. . .  

. . .  . . . . . . . . . .  . . .  . . .  . .  . .  
Submittal RE' Remixhiended 

. . . . .  . . . . . . . . . . . . . . . . .  No Item Description . . . .  Disposition . . . .  Status. . . . . . . . . . .  . .  

005, R! ReSi Certs . . . . . . .  No Comment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ol.l'Ro . . . . . .  Gc . . .  Minor coment. . .  '* . . . . . . . . . . . . . . . . . . . . . . . . . .  
010 RO 

012 RO Carbon Black.Dispersion . No Comments . . A , .  . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  ,013 RO Gtx.Certs and Roll List . .  Major Comments . .  B. . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  'p8-9 m. . . .  Op.erator Ve%cation'Fom' . .  FDF tc j  Comment . . . . . . . . . .  

. . . . . .  .02710-1 E. . . .  Test R e d B  (#57s). . . . . . . .  

. . . . . .  ,2900-2, . . . . . . . .  Mfg.'s .Seed Cert5cate. . . . . . . .  *or Comment. . . . . . .  .A . . . . .  

. -  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

A 
Major Comments . B 

. . . . . .  . . . . . .  

SI Bill of Lading 10 1 
L Test Data 

. . . . .  

. . . .  

. . .  Gtx Roll list & Supp. Data . . . . . .  Major Comments . . . . . . . . . . . .  B 0 13R1 
13005-1 R1' Shop Dwg'-'Liner Pen Boxes Minor Comments A 

. . . . . .  

. . . . . . . . . . . . . . . . . . . .  

Comment . . .  .A . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, . , , . , , , , , , , , , , , , , , . . , , 

(Summer seed Mix) 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

n. Clai.ificatioils .sild .Modif,.cation.s. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  

NO .20.1.02. p.roject .RCTs. or DCNs. were. received .or .responded to. d.uMg.the port pedod:. , , , , , . , . , . , . , , , , . , . 
DCN No. 20402-053 was for the SWU project and has been responded to by.Parsons. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  continued construction monitoring concentrating on Petro's placement and compaction of clay lin 
Placement of the and sixth lifts on the east bench and slopes of Cell 2 an 

conducted compactim ' 
qu&w control testing: . .me contraaor: has experienced some difiiculty. in .meeting .the project specifications. due . 

b6ni.1 . w ~  ,dsb; .dfipleted. with miner. coaducted by .petra , . 

eratiod difiicuities,, .timely, groductio.n, Of ,adeqmt 
did not meet the requirements were re-te 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . .  
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- -- - -- GEOSYNTEC CONSULTANTS - 
WEEK ENDING: 6 September 1998 

\._ . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

.The linear.regression equation (or. best-fit. line) ,for .moisture correction of nuclear gauge moisture .content to 

.oven moisture content m w e m e n t s  was updated by. adding both. the databases fkom northem ,cell, area and the 
borrow area. This helped to reduce the field difEculties and provide a better understanding of the site 'wide 
vZ;iability of clay liner material. The gravel and sit Contents of the clay material vary'fkom one area to another. 
. .  

The moisture correction eqwtion will be updated as additional measurements are added .to the database: . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  . . . . . . . . . . . . . .  . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Laboratory conformance tests were conducted on screened clay material stockpiled. Stockpile 98-1 1, with 
approximately 2,500 cubic yards, was used for Cell 2 clay liner construction. Stockpile 98-1 1 was not 
approved when the Contractor decided 'to 'use the material fkom the 'stockpile; ' 'A rioimmformance' report 
.was .written. by GeoSyntec CQC,. . ,Results of laboratory hydraulic ,conductivity testing. will .be. available the 
.first part of the week beginning, 8. September. 1498.. Stockpile 9.8-12 was. started, during the report. period, . , 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . . . . . . . .  

'''"4 CQC also accepted and signed the manifests for truck-loads of impacted 'material from SWU areas 
placement in Cell I: CQC monitored the material type, placement; and compaction of the imp 
.material, .However, no compaction. of Category.2. and/or .4.materiaI was conducted .during the .week since 
the ,trash compactor mckety Rex), was, still .being repaired. .Nuclear. density tests. were also. conducted, on 
the in-place compacted Category 1 material. The category type and grid location of all placed material 
. . . . . .  were .logge.d .an& 

.Heath and .Safety. . . . . . .  

Sept.em~er. 998' 

.contractor'.s daily constructionhealth and. safety.tail.gate. meetings.. . . . . . . .  

in 'the 
.r.eports: . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . .  . : .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec continues to hold weekly saf'ety meetings for its o site employees. The topics for the 4 

,slips,. trips,. and. f i s ;  .first. .aides; ,and .PPE: .In. .addition,. GeoSyntec. .CQC. .field. personnel: attend. the 
weie:. an . o v e ~ e w  site 'bcidents' (nof 'irivolting. Geosyntec .persoMel); 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Geo Svn tec Person ne1 Schedule 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

&oSyntec. had .the.following .project .staff personnel. on &e.for the .report.period:. . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . 7 . . R  . . H m e l a n d  : . . , ,  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . .  . . . . . . . .  4; . .R.,Efismq . . . . . . . . . . . . . . . . . . . . . .  .8,. D.. .Evans.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
,A Senior Engineering Technician, Byron York, is scheduled to start work on 8 September 1998. 

A -  . 
KSH, REH, DKF', LRW, DBG, File 000041 OGEOSWTEC CC~SMTANE RLE NO. I-a-WFR 



LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.:.=, 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ENGINEE~, s' 

.The report .period, covered. by .Weekly Report. No.. 64 .is. fiom.Monday, 25 August 1998. through Sunday,. 30. . 

construction of Cells 2 and 3, and filling of Cell 1 during this report period. 

Constru~on.pro ress....., . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.NO . '64' . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.AqPst, 1998:. .The . ? h e .  II. COnmctorY. petro Ee*c?nmend . T=h.nc?logies,. h c :  , Petro), . continued with, , 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

pimch list of work &d~sUbmittal items that needed to be 
ut. Completion of the clay wedge between cell 1 and cell 

.cell .2. manholes. Y ..&' Sbme. .erosion' 
.control-reseeding. remedial ,work .are .a few. of$.he.items.that .remain td. be completed: .The air .pressure.testing is. 
scheduled to, be completed after the. liner penetration .boxes have.been installed.. The. boxes .are .scheduled .to .be. . 
installed during the week of 3 1 August 1998. . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. ,2,. ...&,pressuie' tehg of the. I&chate. .coflection pipes. betwem &u 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

mg the report peiod .pmo. conhud .with.fiuing 6fceu 1 with imIjactd.mat&al,fi6m .the southern waste., 
Unit .(SWU)area.and. the.plant.. .A total of 534 ,truck ,loads of impacted materials (Categories .1,2; 3 .and. 4). were, . 
placed. in. the ,cell. .d@g .this, . p.wiod.. . .  GeoSyntec. compiles .the. manifests .daily. and. prepares. daily. . 
summaries of the number' of each Category loads placed. The summary is distributed to FDF engineering, 
construction' ana wAo , ~ ~ '  

Fill Quantities letter,. approximately weekly; .based on weekly surveys pesormed: ' FDF prepares' Cell '1 'impacted. . 
.T~.e  . ~ n ~ a c t o r ' s  .~censed .surveyor; .Lynn .E.. . ~ S C i S .  issues .a 'ceii. . .  

cross sections. from .imputing. dab. fi-om .weys.and. daily plaement plans.. . . . . . . .  ; : . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  . . . . . . . . . . . .  
d. The S i  and final lift over the 
S'and the mtercell berm are &'so hi ' ' 

. . . . . . . . . . . . . . . . . . . . .  
Placement of compacted clay liner in Cell 2 co 

progress: Compaction.quahty control testing was conducted by theXQCCodtant: 
.cell . ~ 0 O r .  was .completed. . clay ' ~ e r  * .  p 

. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Borrow area excavation and processing of clay liner material continued during 
been establishing clay stockpiles having volumes of approximately 3000 cu yds to 4000 cu yds. .sder than .desired . is n ~ s S a r y  fie cb1e && av&&*e 'sirid.fhe'n& to 

the stockpiled material. by the time that ,volurne.is reached screening qerations are being used: Stockpile.. 
QC .dis.wssbw .are rep~rted.h the. Wty. Control section ofthis. report, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Y 

r . ~ e  'for cell' 2' co ed. throu&.out. *e'Pe~od.. . .petro; .mF. Gd . .  

b.e- .8 Septemb . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

Dk 'Of 'WL 
WSyntec are monitoring and logging in all deliveries.. The ,Geosynthetics .have been procured by FDF and are . . 
being unloaded .and, stockpiled by.Petro: Installation of Geosynthetics .me .scheduled to begindwing the week . . 

c 

.I ,. 
COPY TO:JV~LU~U--- PER: 

%EO Smac C a r a T A N T S  No. 1-05-WR mw DU, LRw* DBG* File ~00042  o r ~ n  r l a 3 ~ - ,  
1 . 1  ) r .  

c :: ::' > i:i' , d 



~ LOCATON: FERNALD, OHIO P R O J E C T  NO: GQ0409 TASK NO.: 02.1 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The following submittals were reviewed during the report period. 

... .. 1 . .  . .  

. . . . . . . .  I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  
Submittal 

. . . . . . . .  
RE 

. . . . . . . . . . . . . . . . .  
Recommended 

. . . . . . . . . . . . . . . . . . .  .~t.em Descri. tion' . . . . . .  Dis. .osition. . . . . . . . . . . .  status. . . . . . . . . . . . . . . . . . . . . . . . . . .  I No: p v 
. . . . . . . .  . I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

130.05-6.RO. . .  .Fabricators.QC. Tests . . . . .  . .No.Comments . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

Minor Comment .A 
s NoComments A 

. . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .13005. 5.R1 . . .  .Lhe . r .Box.~a t ion  .pro&ures. .No .Comments . .  
' A . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  - 

. . . . . . . .  .13OO5J.R0. . .  .flat .Stock. Mfg. .& Resin .ID. . .  .No.Comments. . . . . . . . .  A. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

13005-8.RI . . .  .Pipe. &L .ResinCertn . . . . . . . . . . .  .No.Coments. . . . . . . . . .  A. . . . . . . . . . . . . . . . . . . . . . . . . .  

02605.3 'Ro. 'pipe(s) ' S ~ O P  detrul, 
. . . . . . . . . . . . . . . . . . . . . . . .  . p r ~ ~ u r e s ; . e t c ~ . " . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  .13 000- 1. m. . . .  Bornow ,&a. M@., .& Rest.. . . .  FDF. to Comment. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

a No Comments A No.comments. . . . . . . . . .  . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - A"" 
02710-2 R1 Cert~ # 7 8 ~  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
P6-8 R1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.Desi *. C]arjficatjons and .Mo.difications. . . . . . . . . . . .  

No 2Q.l.R project RCls',or .WNs.were cievd or F??J?onded.to.du.*g 

Construction OualitvControl CCOC). . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

N Nos. 20402- 02-05 1 were for the SWU project and h 
. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC continued construction monito 
2. Placement of the sixth lift on 
'dfiplet&ofi the a: a d  wea cell slopes .md'thebtemIl bemi: CQC, conducted .compaction quality controf ' 

.testing:. .The contractor .has. experienced. some. dificulty. in .meeting .the .project .specifications. due .to operational I 

concentrating on Petro's placement and 
floor of Cell 2 and Cell'3 was comp 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

did not .meet the .recluirements 
. . . . . . . . . .  . . . . . . . . . .  orked the lift(s). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  



- -  - -- GEOSYNTEC CONSULTANTS - 
I LOCATION: F E R N A L D ,  OHIO P R O J E C T  NO: Go0409 T A S K  NO.: 0 2 . 1  

30 Aurmst 1998 D E S C R  I P TI 0 N P p  WEEK ENDING: 

FLUOR DANIEL 

. 
. . . . . . . . . . . . . . . .  . . . ' ' . ' . . . . ' . . . " . ' . . . . . . . . . . ' W ~ . N o  s.64 . ' ( c ' . .  ont,d)"" . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  

The linear.regression equation (or- best-fit line) .for .moisture correction .of. nuclear gauge .moisture .content, to. . 
. . . . . . . . . . .  oven moisture content . . . . . . . . . . . . . . . . . .  mequrements was updated for the Borrow, Area. Additional oven dry moisture contents 
have been taken to provide more data in the moisture range needed for the BOKOW Area clay. This 'helped to 
reduce' the field 'diflicultities ahd 'along' with the index 'p.roperties 'provide a 'better unaerstanding 'of the 'borrow 
area clay.. .The clay generally contains 1ess.gravel.and more silt and clay than found in. the northern cell.borrow 
areas.. The.moisture correction .quation.will be updated as .additional measurements .x.e added. to ,the database. . .  

Laboratory conformance tests were conducted on screened clay material stockpiled.' Stockpile 98-9' 
. 

98-10, .with 'a' combined 'yardage' of 'approximately. 6,600 cubic yards; 'were used .for 'Cell. .2. clay liner 
construct.ion.. . Stockpile-98-10.was .not. approved when. the..Contractor decided to use .the.material from. the . 
stockpile, . .A non-conformance repofl. was. written .by. Geosyntec CQC.. . Results, of: !aboratory hydraulic . 
conductivity testing will be available the first part of the week begining 3 1 August 1998. ' Stockpile 98-1 1 
was 'started during the report period: . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC. also accepted. and signed .the. manifests. for. truck-loads .of .impacted .material. from .SWU .areas. for. 
placement in Cell 1. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  CQC monitored the material type, placement, and compaction of the impacted 
material. Nuclear density tests were also conducted on the in-place compacted material. The category 

e. and gri'd location .of placed matefial .were logged and' typ 

Heath and Safety. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSyntec continues to hold weekly safety meetings for its on-site employees. 

,addition, . GeoSyntec .CQC. field .personnel .attend. the .contractor's daily construct.ion/health. and ,safety. tail, . 

. . . . . . . . . .  

.in the .daiiy reports . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

998. nieetirig .daS. bbrrdw. area' .and .geneid. .safety .atound. ' f ~ f i s ~ t ~ ~ ~ i ~ f i ~  equipment' . . Ifi . 

.gate meetings.. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec Personnel 'Schedule 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.GeoSyntec. had .the .following project .staffpers,onnel.on site for the report .period:. . . . . . . . . . .  : 

ghteys; . . . . . . . . . . . . . . . .  .6; . R: peddicord;. . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  
5. S. Quammen; 

. . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . . . .  . . . . . . . .  .3.. . .C...S&ow,;. . . . . . . . . . . . . . . . . . . . . . . .  .7 ; .  R: Hummel. and; . . . . . . . . . . . . . . . . . . .  

4.. . R .Erisman; . . . . . . . . . . . . . . . .  .8.. D. Evans;. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
c A Senior Engineering Technician, Byron York, is scheduled to start work on 8 Septe 

copy TO: h4JI-L W, PER: UAK, JCJ, WAZ, BAS, MWG, GKJ, CPS, JFB, 
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. . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The report Period covered by WeeM 

,construction of cells2and 3;and'filhg of Cell 1 during'this repoit'period. 

Construction Progress , , , , , , , , 

m MQ!daY,. !?. .&W. 1998. through. Sunday, 24. 
h g u s t  ' 1998.' ' The' Phase 'II 'contractor, Petro Environmental Techr&gies,, Inc. (pmo), , cobhued with 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
._  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  'FDF c o , ~ ~  . . . . . . .  
-on and Enginkering'have developed a punch list of work and submittal items that needed to be 

cornpleted'before the Phase 1.contractcanbe'closed out.' Compl&on'of'&e 'Clay wedg&'bem& '&.& '1 'and mli ' 
2, .air. pressllre .testing .of .the .leachate .co~ection .pipes.between cell .2. and ,cell. 2 , d o l e s ,  'and 'some. erosion. 

. . . . . . . . . . . . . . . . . . .  1-reseeding remedid,work are,a .few of the items that. remain to .be .completed. .The .air. pressure testing is. 
uled to be completed after the liner penetration boxes have been installed. The boxes were delivered ogite , 'duringthe'period: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  

During the report period.Petro. conhued.with filling of Cell 1 with impacted materid.fiom.the.Southern. 
Unit (swu) area and the plant. A total of 693. truck loads of impacted materials (Categories. 1, .2.and 3) were . 
placed. in' the 'd&g 'this 'report. period. ' GeoSyntec compiles the manifests daily and prepares daily , 

construction.and WAO .and.the,contractor. .The .contractor's licensed .s,uveyor;Lynn'E.'Hirs&,' ishes' a c& 1' ' 

es' of *e .nwber ..of,.,&h .category 'loa&s' Placed.' . .The 'summary is '&.buted -0 'FDF .erigineerin& 

Fa, Wti t i e s ,  letter,.approximately.weekly, basedm weekly.surveys performed.. . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
of compacted clay liner in Cell 2 continued during this report p 

Mu floor was' 
Compaction quality control testing .was conducted .by.theCQCCodtant: Cell 2 ,subgrade siimey'&t,i.fikition' 

. .clay liner. pl-ent 'on' &e' kfl .slopes ' i d  

. . . . . . . . . . . . . . . . .  has, alsobeen completed .by .the contractor3 licensed surveyor.. . . . . . . . .  

ed during this period. -The contractor has BOKOW 'area' excavati 
been .establishing clay stockpiles .hvhg Voliirha 'of appro 
smaller.than.desired, .but .is. necessary considering the limited. stockpiie.area.avail&le and the ,need to: bqjn using ' 

that volume .$.reached.. .Two. screening .operations.are:being. used.. . Stockpile . 
Quality Control section of this report. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

*oo' cii . Y ~ S .  to. 4ooo .& .yas; . . This' .s&' is processing of clay liner 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Delivery of.GCL,and Geomembrane for Cell .2 cmstru&on.continued through 'out 'the period: ' Petfo; FDF'iuid ' 
GeoSyntw .are .m.onit,orhg .and.logging in.all.deliyeries. . .The Geospthetics havebeen pro 

stockprled by Petro.. . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . : . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

\ 
i 
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0 

0 

X E K  ENDING: h- 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  .WE Nos. 63Icont7d). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Construction Submittal Review 

No formal submittals were reviewed during the period by GeoSyntec. Informal submittals for manufacturer 
direct shear tests and hydraulic conductivity were reviewed. Results indicate that the last remaining set of 
manufacturer internal and interface direct shear tests are acceptable and in conformance with the 
specifications. GeoSyntec's GCL conformance test samples were also completed during the period, except 
for GGL 36, which was completed on 24 August 1998. The GCL conformance direct shear and hydraulic 
conductivity tests also met specification requirements. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Design'Clarifications and Modificatiods, ' 

' ' ' ' ' . ' ' ' ' . ' ' 

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RCI .Nos. 20 102-0 19R and 201 02.-020R,, initiated -Petro , and addressed by GeoSyntec, have been voided. 
RCI NOS. 20 102-026~ and 20 102-027R have replaced the above RCIs and addressed questions concerning ' 
categorization and placement of impacted materials. 

RCI.No: -201 0%024I$- requesting .clarification on .fertilizer and. seeding, .was .responded to  ,by, GeOSynteC., , , 

. . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.The RCI.ha.been.Changed to. DCN *O!P?-O??: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

DCN ~&i.'20402-047; 204(j2-048, gnd.20402-049 were for the SWU.project and, have ,been responded to . 
bp'PMson s... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

Construction Oualitv Control CCOC) . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CQC mnbued 'mns t~d6n  m6fitdring mfienwating an Pmo's placement and,compaction of day liner hCd.l~ 
2. . placement of the sixth .lift. on the.dl.floor ofCell.2.and. Ce11.3 . W ~ S  mmpleted.during the. rep9rt.penod.. , CQC , 

completed lifts met 
petro. reworked . ~ e .  the specifications. Areas that did not meet 

conducted compaction quality .contd te 

lift&). . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  

st. 19,98, .CQ.C. is .using. a 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  clear gauge moisture content to oven moisture conte 

as additional measurements are added to th . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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,CQC. aiso. .accepted. .ad. . f i d i d t . s .  .'fbi 't'nick-loids .of' impaci&d .mate*al 'from sWv .areas' 'f& 
.placement in  'Cell. .1; . . CQC ,monitored. the ,material. type, 'placement, .and 'compaction .of the .impacted 
,matec,al: . .Nuclear .density. tests. were. also .conducted .on the in-place compacted .material.. . .  The. category 
type and grid location of all placed material were logged and documented in the daily reports. , , , , , I , ,  , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. ~ o s . p t e C ,  continues: to .hold. weekly ,safiety meetings. for. its on-site employees. . .The. topics for the . .wee ,c 
ending 16 August 1998 were histoplasmosis and vehicle safety. The topic for the week ending 21 August, 
'1998. Was 'eye protection' 'in 'the' workplace.' 'In addition, GeoSyntec CQC field personnel attend the 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.contractor~s daily constmction/health and .safety .rail .gate meetings. 

GeoSvntec Personnel Schedule , , , , , , , , , . , . 

.&O s.tec.had ttie .follo*g 

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

.st&  personnel^ . . , 
. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

... .63.(codt9dd).... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

,Laboratory, cojbrmince .t s .were .conducted .on weened clay .material .stockpiled., Stockpile. 98-7,. and 
98-8, with a combined yardage of approximately 7,000 cubic yards, were used for the sixth lift placed in 
'fhe'cell.. 'Find results' indicated 'acceptable clay liner material. .Note that 'Stockpile 98-8 was not approved 
.when . the Contractor .decided . to use . the ' material --from. ' the stockpile 'for' .cell 'construction. ' A 
nonconformance .report was issued. by Petro QC. . .The stockpile. was eventually approved. by .GeoSyntec 

. . . . . . . . . . . . . . . . . . .  

,after comp!efi?n Of PassFg . q u , ~ t y  COntTOl testing.. . Stock~ik .98-9 was started d u ~ g . t h e .  rep.ort period. . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . .  ENG~ER'S'WEEKLYREPORT'NO.' .62'. , , , . , . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  .The report .period. covered by .Weekly. Report No.. 62 .is. fiorn.Monday, 1.0 .August. 1998. through Sunday, .It; 
August 1998. The Phase II Contractor, Petro . . .  Environmental Technologies, Inc. (Petro), continued 
construction of Cells 2 and 3, and filling of Cell 1 during this report period. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .C.nstruction.Progress . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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WEEKLY FIELD REPORT 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

6 WK Nos. 62 (cont'd) 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.Construction 'Submittal Review. cont,d . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  Submittal.. . . . . .  . . . . . . . . . .  . . . .  . . .  .RE . . . . . . . . . . . . . .  .Recommended. . . . . . . .  

No. DisDosition status . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ' i 4 A u g i . g g 8 . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
007 GSE's Warranty, Rev. 0 FDF to Review 

. . . . . . . . . . .  008. . . . . . . . . . . .  .ncbess/C&dn.Bl&& Dis.p..R&'O' . '14 hg.1998' . . . . . . . . .  .B ~/Cdmbfi t$ .  . . . . . .  

. . . . . . . . . . .  009. . . . . . . . . . . .  .bw-Temp: Brittleness. Rev..(J. . . . . . . .  ]4.hg 1998. . . . . . . . .  .B w/&mments. . . . . . .  

. . . . . .  and them. acceptable. (except 'for t 

Y 

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ur more sets of internal and interface direct shear test results from the manufacturt 

' ' . shear. displacement. rate .of 0.04. in;hrrin.; ' instead .of the, specified' 0.004. .in./min:; was .reported' for 't: 
interface shear.tests.. .GeoSyntec wasinformed. that. this was. a.typographical error on.the.part of.the.testii 

. . . .  laboratory.. A cl&.ca?ion .lefier.from .the .laboratory is  .expected: . Thee .tw.ck.loads (1.4 .rolls. p.er t w k )  

Ho 
GCL arrived on-site during the report period. GeoSyntec CQC monitored the off-loading and sto 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
ar rate) and in conformance with the specifications. 

. . . .  t ~ e  'GcL. rolls.. . No .Qc 'data. for. geofextile.s. .have .been recei.ved. &-.g. the .pefiod' for. 

. . .  requirements of .the. speclfications, .however, .they. are .considered. to. be .draft .until .%he .manufacturers. C 

a 
' ' . GeoSyntec. has. completed. conformance, testing 'on. the ,geotexti!e rolls, sampled; . ' Test 'results' meet ,t 

ing . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  is submifiedy revkwed and ?€?P . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  Des.i' .n'C,arifl.cations. ana Moai~lcationS' . . . . . .  

. . .  RCI .Nos. .20 102-0 19R .and. 2.0 102-02.0R,. initiated Petro. and. addressed .by. GeoSyntec, .will .be. voided. 1 
edures . . . . .  will, be fOllO,W! 

f! 
. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RCI numbers will b 
val and acceptance 

appropriate response and review p . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

CI .No: 301.02-023R, ,initiated .by Petro; w w  addressed ,byGeoSyntec.. .This RCI; for. the use of.a 'wovl 
and .awe.s.s. mad, .was. ap.proved . suLje.ct 10 

. . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, . . Construction 
. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  CQC continued con .c?mPa~ion.?fc!aY.~ 
in Cell 2. Placem urth and fifth lifts on t 

s t i  
' . . and.found. that. approximately.95 percent of the completed liftsrnet .the.specifications: ' 'Areas'rhat 'did'n 

.c.eu .floor .(fCefl '2 .c6nthue& du&g .the .r.e quaIi.. cori.rol 

3QT NO.-ff- 
2 OGEOSWTEC CCWLTANTS m~ NO. 1-m-m 

. .  
000049 KSH, REH, DKP, LRW, DBG, Fila . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

As of 3 August 1998, CQC is using a linear regression equation (or best-fit line) for moisture correction c 
nuclear gauge moisture content to oven moisture content measurements. This equation continues to b 
updated weekly as additional measurements are added to the database. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Laboratory -conformance tests were- conducted on ~ screened clay material stockpile, Stockpiles '98-5,' in 
' ' 98-6,. with .a.combined.yardage of approximately 5,750 cubic .yards, 'were used'for. the f%h and. sixth. lift 
. . .  .placed in. the cell, . Final .results indicated .acceptable .clay h e r  material.. Note .that Stockpile -98-5 .was .nc 

P!OV?C! . . . .  .when the Contractqr decided .to use the.. material .from .the. stockpi!? .f?!. ce!! .c?nstructiqn: 

. . .  ~alted: . No addit~onal .material. fiom'fhis. stockpile .was used' for. .construction 'during. the. report 'perioc 

. .  .during the report .period.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

nonconformance report, GeoSyntec NCR No. 20102-003, was issued and the use of the stockpile wa 

' . Two. samples 'each 'from. in-progress. Stockpiles. 98-7. and '98-8 'were, taken: . .Results .were. not ,availabl 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
initiated and rectified GeoSyntec NCR No. 20 102-001 for a field nuclear moisture/density tes 

. .  .oIJci; 2-49), which was' inc.orrectly iecoided.. . The, t e ~ t   as; .a . r ~ ~ e ~ ~  fo.r. a. failed .t.est. .(No.. 2-48); . Ge0synte 

' ' .NCR. No. 20 102-002, .also .initiated. and rectified .by. GeoSyntec, .addressed. field nuclear, ,moisture/densiT 
. . .  test. Nos.. 2-93, and .2- , which had, field moisture. contents .slightly. greater .than. the. limit. of 3. percentag 

. . . . . . . . . . . . . . . . . . . . . .  points wet of the standard Proctor optimum moisture content. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' ' CQC. also, accepted and. signed the ,manifests for truck-loads, of impacted materidfiom.stockpfie SP-5, m( 
' . .SWU areas .for .placement in Cell. 1 CQC. monitored .the .material. type,. placementj .and compact.ion .of.thl 
. . . .  impacted. mate,rial: , .Nvc!ear. densi9. tests. were. also C? ,i!!-l?lace, compacted .mat I 

type and grid location of all placed material w ocumented in the daily reports. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec had the following project staffpersonnel on site for the report period: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  .I.. . .D..Bodine;. . . . . . . .  . . . . . . . . . .  . . . . . . . . .  . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . .  2.. . .K.. .Badu-.Tweneboah;. . . . .  .6; . R.. Peddicord; . .  

3. C. Sukow; .?: .R.. 
4. N. Meekins; 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. / 

MJH, RAH, UAK, JCJ, WAZ, BAS, MWG, Gn. HNM, JFB D.G. Bodin; 
COPY TO: PCR: / 
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WEEKLY FIELD REPORT 
PROJECT ON-SITE DISi'OSAL FACILITY ( O S O F I  
LOCATION: FERNALD.  OHIO FROJECT NO: GQ0409 TASK NO.: 0 2 .  I 

Phase I And Phase 11 Construction 9 A u w m  
D ESCRI F TI ON : WEK ENOING: 

.- 

'.. j 

- 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .ENGINEER'S WEEXLY.REPORT N.O-. 61. . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The report period covered by Weekly Report No. 61 is fiom Monday, 3 August 1998 through Sunday, 9 
' August ' 1998: The' Phase 'II' Contractor,'Petro Envirorhnental Technologies,' Inc. (Petro), continued with 
. construction~ofCells.2~and 3;and filling of Cell 1 during this report period; . .  . .  

. . . . . . . . . . . . . . . . . . . .  . .  . .  . . . . . .  . . .  

. . . . . .  . . . . . . . . . .  Construction Progress . . . .  

' FDF' Coiistructiori aiid' Engineerihg have' developed 'a punch list 'of work'and .submittal. items that needed to 
' be. completed. before. .the. Phase. I. contract can. be 'closed .out; One .critical. .item. .was .adequate. .as-built 
. .  documentation .of the Cell .1. access .ni.mp and. clay.wedge around the northeast and ,west, sides, of the cell,. , ,ne 
data provided to GeoSyntec appears to be inadequate. However, GeoSyntec believes that approximately 1 10 
linear feet of the clay wedge between 'Cell ' 1 an'd 'Cell. 2 '(not 'bicluding the btei-fiace portion) 'has not 'been 

' constructed and needs to be completed before Cell .2 .is. approved and certified: Another critical item .was .to 
complete the connection. and testing of .the leachate .collector pipes (both.carrier. and .containment pipes) 

scheduled to be completed after the liner penetration boxes have been installed. This will req&e 
' GeoSyntec also had' a meeting 

.with.FDF Engineering on 6 .August.l998 .to discuss the remainingsubmittals for.the.Phase.1 contract ,that, dc 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

a , .  Cell 2 to the, Cell 2 lift station., , The, rep+,was conducted from 6 to 8 August . . . . . . . . . . . . . . . . .  1998. Air pressure test 

excavation 'at .the .repair location  em^ .open .until. testing is .completed.' 

. .not have. an ''A. status". The. as-built documentation of clay. wedge and.access. ramp. was.also .discussed., 

. . . .  

. . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
During the report period Petro. continued filling of Cell 1 with material fiom the inactive ash' piie 
'i.qjacttjd'materials from the' Southem' W a t e  Unit (SWU).' ' 'A total of 458,truck loads of .impacted' material! 
.(Category.l, 2,:and 4) were placed .in the cell durhg.th.ls. report period, . Note.that no.rnaterSal. placement .wa! 

. conducted. on Thursday, 6 .August ,199.8 or Saturday, .8 .August. !?%L . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  
ent of compacted c l.her. cell. 2 .conhue.d ' d ~ g  this. report. pe.nod*' . ne. third . ~ d  'fourth .lift! 

'over the. cell .floor were .completed,, and the fifth .lift 'over. the. Cell. 3 area .was started. ompaction waw 
control. testing. was. conducted. by .CQC . Consultant. . Cell. 2 .subgrade. s.urvey. certification. for. two, or, mor( 
,pokts ,on . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  the west cell slope still remain to completed. These points are near the Cell 2 sump area. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

~.screened.s.oil.~d 

0 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
/ 

c / , . A. r 

MJH. RAH. UAK, JCJ, WAZ, BAS, MWG, GKI, CPS, JF%ER: D.G. Bodin 

sm n a 1 s L  
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\ DESCRIPTION: C c m s h l c h  WEEK ENDING: 9 Aupist 1998 ) 
7 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  WR.~os..ai .  (eontjd). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

i ,~al.Review . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  
Construction SU 

. . . . . . . .  .Submittal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I . . . . .  .RE. . . . . . . . . . . . . . .  .Recommended . . . .  

. . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Status 
B w/Comments 'B  w/Comments .07Aug 1998'. . . . . . .  . . . . . . . . . . .  . . . . . .  . . . . . . .  .oo4 

. . . . . . . .  .p4-.1. . . . . . . . . .  .Fastener Quality .&a. .Rev; 0 . . . . .  .or/. Aug 1.998. . . . . . . . . .  .FDF to Review. . . . . . . . . . .  

. . . . . . . . .  P6-5. . . . . . . . . .  .Fugitive. Dust .Control Plan, Rev. .O . .  .07.Aug 1.998. . . . . . . . . .  . A , .  . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  07.Aug .~.998 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Contractor's Work Area'Plan; 'Rev.' 2' 07'Aug 1998' ' ' ' ' ' ' ' ' ' 'A wKomments' ' ' ' ' ' ' ' ' ' . 

. . . . . . . .  ,021.10-1, . . . . .  .Contr..Work..Area Plm.Dwg..Rev, 2 . .07.Aug 1998.. . . . . . . . .  .A w/Comments.. . . . . . . . . .  

. . . . . . . .  0??90-!, . .  .Earthwork Work. P!an,.Rev. 1. . . . . . .  .07. Aug 1998. . . . . . . . .  A w!Comments. . . . . . . . . . .  
SWMEC P l k ,  Rev. 2 07 Aug 1998 A Contr.. Borr.' Area'M&R pl.an; Rev.. 

.07 .Aug. 9.g8. 
. . . . . . . . .  .I 3005-4 . . . . .  . h t  . .Proc. .Electrofusion .Rev. 0 . . . .  07 ,Aug. 1998. . . . . . . . . .  .A w/Co-ena . . . . . . . . . . .  

.- DisDosition 
07'Aug 1998 

No. 003 . . . . . . . . . .  Item DescriDtion . . . . . . . . . . . . . . . . . . .  . . .  . . . . .  . . . . . . . . . . .  . . . . .  
QNQC 'Data for GCL, Rev. 0 
GCL' PermsDkect Shear,'Rev: 0 ' ' 

*, 

t, Rev. 0 07 Aug 1998 . FDF to Review P6-9 p6~.1.0 

.021.1(3 - 1 

. . . . . . . . .  
A 

. . . . . . .  . . . . . .  

02270- 1 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  '13@)0-1' ' ' .  ' A w/Comments 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  

. .  
GCL Roll #7554 and GML Roll #AK2524FF, and GCL Roll #7594 and GML Roll #AK4216FF, 

the GCI;.and ,GML were reviewed. and ,discussed in the submittal comments and in. meetings with FDF: . ' 

~. c o ~ o ~ a n c e  ...*.*e. speci.~cations~. 'Manufacturer' Qc .test. results 'for . 
found 'them tie 'acceptatjle . .  

. . . . . . . .  . .No .Q.C. data for.geatextiles have.been received yet. forxeview. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Design Clarifications and Modifications 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .DCN. No.. 2.01 02-44,. initiated. and .approved .as noted. by .GeoSyntec, 'provided. changes. to. the .thickness-' 
Technick. 3.pecifi.catians. O 2 m .  and .02.770. and. CQA te.sting method for textured. HDPE .geomembr 

Plan (PL-006) w affected. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  FDF's review is . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  

' DCN. NO. 201 02445; initiated, and. approved'as' noted. by .GeoSyntec; provided 'chmges' to' the .r&pired" 
. .properties. and. ranges. for. HDPE .pipe and. specification ,02605, was affected, . .EDF.'s. 

. . . . . . . . . . . . . . . . . . .  
. . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  

as for the SWU project an 
. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

'GEo Smac ~ ~ ( S U L T A N T S  mE NQ I-OS-W? REH, DKP, LRW, DBG, File SQT n a 3 . c f t ,  
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- -- GEOSYNTEC - 
L 

WEEKLY. FIELD REPORT 
I 

PROJECT" ,OW--SITE OISPOSAL FACILITY (OSOF) 
-~ . . . .  

9 August 1991 WEEK ENDING: 

, 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .WRNos.  .61.(cont'd). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. Design Ckirifications and Modifications (cont'd'l. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' RCI No.' 201'02-019R; ihitiated'by Petio, was addressed by GeoSyntec.' ' This'RCI' provided clarification 
. to placement and.filling of voids within.a.pallet for .skid).and .beneath.a. bundle. of Category 3 material. 
. Reference. was. made .to .the. Impacted Material Placement Plan. (IMPP) . requirements, .and. two complyin 
alternative methods for disposal were suggested, requiring written approval of the Construction Manage] 
FDF's review is in progress. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RCI No. 20102-020R, initiated by Petro, was addressed by GeoSyntec. This RCI addressed Petro' 
. .conc,em ,with regard .to .reSpo.usibility. for.categqrizatio.r! .of.impacted material.. Reference was .made to. th 
contract documents and approved plans. 'FDF's review is in progress. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.RCI ' NO: 201 02-022R; .initiated .and .approved .as. noted .by. GeoSyntec; . provided .revision 'to. the 
.'.correction. procedure for compacted clay. liner .material. . As of 3. August. 19.98, .GeoSyntec. will. appl 
, .comction.to .all. standard. proctor compactio!! tests, on compacted clay !in?!. mate?@: , , , , , , , , , , , , . , , , , , , 

. .  R,cI.. No~.2~402.~,02.1 was. for 'the. swv.project...d by.Pars.onS: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .Construction. Qualitv .Control (COC). . . . . . . . . .  ; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
CQC continued construction monitoring concentrating on Petro's placement and compaction of clay line 
.iii %ell .2: . Pl'acement. Of *e flifth .li* .on.fhe. cell .floor .Of .*e %ell .3 'area (which' is.part'of'Py..e.II' pr.oj.ec 

. and, .the. third, and. ,fourth. .lifts .on .the. cell. floor .of. Cell : 2. continued, during .the. report ,period.. . .  CQI 

. conducted compaction. quality. cantrol .testing .and fmmd .that. apprsximately 9 5 .  percent. o f  the. ,c~mplete 

. . . . . . . . .  lifts met the specifications. . . . . . . . . . . . . . . . . . . . . . . . . .  Areas that did not meet the requirements were re-tested by CQC after Petr . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  
rework 

. .As of 3 August .1.998j CQC .is. using a 1hear.regressio.n equation (or. best-fit line~.for.moisture.correction ( - 

. nuclear gauge. moisture ,content to oven moistw content. measurements.. , . , This equation .*!! ,be. u~date 
weekly as additional measurements are added to the database. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' .Laboratory .corrformance. tests were .conducted on . screened .clay. marerial. sbckpiies: Stockpile .98-2 

. .that the material. in .this stockpile .was .acceptable .fQr .use .as .compacted. clay liner, . N0t.e th.at. this .stockpi. 

. .approxirnately.4,50.0 cubic yards, had. been.used for the fourth.lift.of.the.cel1 floor.. .Final results. indica 

was not approved when the Contractor decided to use the material from the stockpile for cell cons 
A nonconformance report (NCR) on this issue is discussed below.' Two samples from the m-progre 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . )  . . . . . . . .  



0 \WEEKLY FIELD REPORT II - -  
f P R O j E C T  ON-SITE DISPOSAL FACILITY (OSDF) Z b Y  

~ O C A T O N :  FERNALD. OHIO PROJECT NO: GQ0409 TASK NO 

WEEK ENDING: Phase I And Phase II Construction 
DESCRIPTION: 

#\ 

,Construction Oualitv Control (COC) (cont'd) . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  

. . . . . . . . . . .  . .  . .  

(during the report period) stockpile 98-5 were taken. Testing is in progress. Additional samples fiom this 
stockpile may need to be taken if more material is added. Two samples were also taken fiom the in- 
progress (at the end of the report period) stockpile 98-6 from the on-site borrow area. Testing is in 
progress, however, preliminary results fiom the two samples indicate that material fiom the borrow area is 
acceptable. Stockpile 98-7 was started and one sample was taken. No test data is currently available. 

GeoSyntec also acknowledged NCR No. 002, initiated by Petro, for using, at Petro's risk, Stockpile No. 
98-4, prior to approval. Future NCRs written against construction for stockpile use are expected. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  . . . . .  
CQC 'also'accepted and signed'the manifests for truck-loads of impacted material from inactive fly ash 
pile, and. other .SWU areas for placement' in Cell '1: ' CQC monitored the material 'me, placement, and 
compaction of the impacted material; . . Nuclear density tests 'were. also ' conducted, on the 'in-place' . 
compacted . . . . . . . . .  material. The category .type. .and. .&id. location of all. placed. .material were logged, and, . 
documented in the daily reports. Daily CQC placement plans are, given, to, FDFt, . GeoSyntec , is also. 
providing,' for information' only,' to FDF 'Ad' Petro,' .a 'daily summary of the loads of impacted material 

. . . . . . . . .  

accepted.for.Cell 1 filling.. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  

Health and Safety , . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  

, , , , . , , , , , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
'GeoSvntec Personnel Schedule 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.GeoS.yntec. had .the following .project .st&fpersonnel.on site .fqr the report pefiod:. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  1. D. Bodin?,;. , , , , , , , , . . 

"".,,'3 . . . ~ . . S u k o w . . . . . . . ' . . . . . . . . ' ' ' ' . '  . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  4.. . S.. ,Quammen;, . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  . 5 .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

2. K. Badu-Tweneboah; 
. .  Y 

ddimrd; . . , . , . , . , , . 
6 .  7 ,  'D' R. Hummel; ~VanS'. . . . . . . . . . . . . . . .  
. .  : and .8*. Ens.mfi:. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  . .  

. .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  N: Meekins was off site during this report period.(3 $iugusr to.9'August 1'9981.' ' ' - - -  
\ 

NH, RAH, UAK, JCJ, WAZ, BAS, MWG, GKJ, CPS, JFB, COPY TO: 
L .  



- - * -  GEOSYNTEC CONSULTANTS ' I  r 
WEEKLY FIELD REPORT 
P R O J E C T  -0N-SITE D I S P O S A L  FACILITY (:3SOF) 

.. - 
LOCATION: F E R N A L D ,  OHIO P R O J E C T  NO: (XJ0409 T A S K  NO.: 02.1 
DESCRIPTION:  W c e  17 r m s b x t h n  WEK ENDING: 2 Aunust 1998 

/ ' -  

. . . . . . . . . . . . . . . . .  . . . .  ER's'wEEKLy mpoRT NO . '60. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . The. report period covered by WeeMy.Report .No. 60 .is.fiorn .Monday, 27 .July ,1998 through Sunday,. 2 Augus 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Engineer's weekly report and issued weekly. The Phase 11 Contractor, Petro Enviro 
1998. . . .  As. of. .6. July. .1998.,. . the. .Construction Quality Co.!!tv?l. (CQC). ,w,??kly reppc, is  .comb.@$ .fifh. ,fh 

ethnologies, 
(petro), continued with ofcells 2 kd au...g this 6d.' ' " . .  ' ' .  " .  , 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  .Consm&on . p r o ~ ~ s .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

FDF Construction and Engineering have developed a punch list of work and 
. . '&hpl'ied.b&for& &&'phase ~itra.& & tje ,clbs,ed .dut; ofie critid.item' was .adquate .%-bdt .damenbtio 

' ' .ofthe Cell 1.a- ramp and clay wedge mound the northeast and .west.sides ofthe cell. .data, pr0Vided.t 

rtion) has not been constructed and needs t 
. .  .GeoSyntec .appears ta be .inadequate., .However, .GeoS.ynt&. believes .bt ,appro,xiqyitely. 1 I O  .linear, feet  of.^ 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  clay wedge between Cell 1 and C 

mplete .*e ....& . . . . .  

. .  . n e  rep&. is schedded.to .be .conducted .on. l[lues&y, .4 .August. 1998.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  Pian' (IMpp >,' 
.pfoovitjd ,additional ,cl&mjom .on the ,disposal .of containers in, OSDF: . X S S ~ ~ ~ ~ E L I I ~ , .  small, open <a 

. .&viously empty) containers less .than.20.gallons.in size .can.be. disposed .of $.they .are .asbed, ,flattad. md .G 

, , .be, p l d ,  WId ,qmpacted, &, pyo€?nate .category . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  lift. D- will be handled differently Per the 

I be completed before Cell 2 is ap 
' ' 'testing o;fthe'hchate'collector pipes @oh carrier and.containment.pipes)f?om Cell 2 to.theCell.2 .lift. st 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec revised the 23 July 1998 letter to FDF to provide clarifications on the Impacted Material Placeme: 

'No; .20 ao-pL.oo7; .ReGsion q. Jgiiuary .I 998 .. The' reirisca. lefi&; .dated. '1 . y . y  

. . . .  cefl.3 'exGvati0n '&jnhu& .the eXkvat& .mfend b'ehg .pr*ce.s.sed .an& stockpi& for fime, use as. c: 

. . .  into .operation. . .  The Contr.actor's screening process isat least two. to .three .weeks behind. schedule.. . . . . . . . . . .  
' . . liner material. Two. screeners were in operation., A .third, screener. located at .the .Borrow .&ea, has yet. to. be. I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A,. . A/./. ~ f l  

- 000055 



- .e -- GEOSYNTEC - ' I  
LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

DESCRIPTION: WEEK ENDING: %w+b - -e L W $ t  IJ9E 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  W R  Nos, 60.(contY4). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Construction Progress (cont'd) . , . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . ne .Con&aaor .started wit.h .excavation' .stii6kpil&g ijf &y, m~terial the B ~ ~ ~ ~ .  ha. . Nb i c r e ~ g  .ancj 
. .processing ofthe. excavatedday material has been initiated. yet.at the Borrow.Area: .Construction.of.the Borrow 

hm! road, was .initiated .d*g. the. week.. ,Road. corn.ction consisted .of deploying. a. geotextile .separatoI 
e ground surface and placement and compaction of-clayey rock fill material. GeoSyntec did not condud Qc moriitoMg' Ofthi . roa~ .construction. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  .Construction Submittal Review. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  :. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Submittal RE . . . . ' s " t " . ' . ' ' . ' " ' ' . . . . . . .  Recommended 'No ' . ' " "  Disuosition 

. . . . . . . . . . . . . . . . .  . . . . . .  . .  . . . . . . . . .  

. . . . . . . . . .  .00.1. . . . . . . . .  .Supply.ofGeosyntheti~s,.Re".. 0 . . . .  .0.1. Aug 1.998. . . . . . . . . .  C w/Coments. . . . . . . . .  

. . . . . . . . . .  ,002. . . . . . . . . .  .GML QC ,Test Results, Rev. .O . . . . . . . .  .01. Aug 1998. . . . . . . . . . .  C w/Comments. . . . . . . . . .  

Resin QC Certificates, Rev. . . . . . . . . . . . . .  0 24 01 July' Aug igg8 1998 . . . . . . . . . . . . . . . . . . . . . .  A w/Comments . . . . . . .  02605-1 
. . . . . . . . . .  .06.1. (Phase . ~ .  . ~Certif.'ofHydroseedin 

. .  .As .of .the. end. of the .report. periodj GeoSyntec. had. not .received .the. rnanufacturer?s. QC ,test .results ,for 

. . ' ~ t h  *e technical spic~cati 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Design Clarifications and Modifications . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

ev. 0 FDFto Revie 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

e .  shear .an!! .???.ma! .shew. testing 
rer QC test results for the GCL 

# .?5.54. and. .GML. Roll. #AK2S24FF.. . .  Also,. no 
iles have been received for revi 

only 't.he 'GML Qc 't'est. re.s.ul.ts. 
. .  

. currently. nonconformance. to. the specifications; as ,discussed .in .the' submittal 'comments and in ineetiiigs 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, . .DCN' No . 2o 102. - 4o . .initiated. by 'mF .&a .approvea .as 'noted 'by. Ge,os.te 
Y 

. . standard for seeding a5. agreed, whh ,the .OEPA: "Technicaltl. specification Section. 02900 ,(Seeding) .replaced 
, , .Section 0293.0 .(Vel? .Table. .of .Crzntents .(page i) .of. the. technkal. sp.ecifications. document ,was also 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  affected. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
, , RCI .NO.. 2 0 1 0 2 ~ 0 1 . ~ .  initiiite.d by.Pettro.,. was,addressed. and .approved hy .GeoSyntec.. This.RC1. addressed 

the use of temporary seeding and silt fence . . . . . . . . . . . . .  check dams on the side-slopes of the Impacted Runoff 
Catchment 'Area as additional erosion &id 'sediment control measures 

. . .  . . " " " " " " " ' i ' . . " " " " " ' " ' " . " ' . . "  . . . . . . .  
< d 
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WEEKLY .FIELD REPORT 
PROJECT ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO: Go0409 TASK NO.: 0 2 . 1  

DESCRIPTION: T n  N E K  ENDING: 3- C 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  WR Nos.* .60'(cont'd). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

d approved as noted by GeoSyntec, provid 
equency of the Impacted Material Placement Plan. 

clarifications on t . . . . . . . . .  . . . , .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Construction. Oualitv Control.CCOC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
CQC continued tro's placement and compaction of clay lin 

. the .second. ..d. third. lifts. on. the. cell. fIo 
continued .during .the .report, period: . CQC conducted compaction. quality. control ,testing. and. found. tk 
approximately. .95. .percent. .of. the. .completed .lifts , met. the. .specifications. . , Areas .that. did .not. meet . t 
requirements were re-tested by CQC after Petro reworked the lifi(s). 

' ' Laboratory' conformance 'tests ' were' .conducted ' 'on' 'screened ' clay . material ' stockpile: ' Stockpil 
, . . approximately. 4,000.cubic yards,. had .been usedmd covered the second .lift. of the. cell ,floor., 'Stockpi 4 

is acceptable for use as compacted clay liner. Approximately one-half 

' . . this stockpile.wasnot.approved when.the.Contrac2o-r decided. to.use the material f?om the stockpile ,for 'c 
nonconformance.report (NCR) on.this issue is. discussed. below.. .Three .samples. fiorn. t 

. . .  in. Cell 2*. . .Placeme.n* .Of the fist. .on .the 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, , 3,. aPp'oFirimate!Y, fl,!.?9. ?ubi. 

, . . this .stt'ockpile' was. used 'for 'the 'third lift Of 

ds, .had three .samP!eS.taken for: .labora_torY testing.. . Final. results. indic2 

2' .compacted .cIay'her 'duiing *e. repo;t .penoa'. .Note tt 
that the material in this stoc 

L?eri.?d). stockl?ile 98-4. were. taken, , Te:.!ing. is. i! .pro 
week, and *en .as .more .matend. is 'adaed decided to complete adding material to stockpile 98-4 at the en 

on Monday, 3 'August' 1998: ' 'Sihiples ffom this 'stockpile' . . .  (98 ' 5 ) .  . . . . . . . . . . . .  

. .  .No materid has yet been processed at.the on-site.bomow mea.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
- 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
ractor decided to co stockpile 98-4 at the end of the week, . . . . . . . . . .  an 

new stockpile' (98-5)' O n '  MO 998. Samples fiom this stockpile en as mc 
' . . material is.added: 'No. material has yet been processed at.the.on-site.borrow area.' ' . . ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' . ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

: 13.24. .i.Yed. .by. .m?.. . .  As. .sf .  
Vs) to one decimal place, and fail 

. . .  fhe required' v.ue.. . 

' ' '9.5%) .construction: . ,reported values .prior to 27.July.1998; useas-is. . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
\ 
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WEEKLY FIELD REPORT 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ( 1 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ,m. NOS: 60 .(cant: 4). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. .  .Construction ,Quality Control {CQC). (cont'd). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  *. . .  " ' I  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  

GeoSyntec also acknowledged NCR No. 001, initiated by Petro, for using Stockpile No. 98-3 prior to 
approval. Petro pro to operate two soil screeners on a full-time basis to increase daily production 

' 'quantities: . 'GeoSyntec .indicated ~~ ~ ~~ that the .proposed 'solution. may 'not .be. sufficient. to' catch'up with the 
.: .deniand.for day .liner. matend .for .Cell: 2. constnktion . a d  will: not .allow~-for .sufficient time.t& mm$& 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . .  stockpile. CQC .test,hg .prior .to .Contractor. use .sf the .materid: . Fv Rs .wflen against .co 
are expected. 

, CQC also accepted and. signed .the manifests for truck-loads. of impacted material ffom .stockpile. SP-5. and 

ed material. Nuclear density tests were also conducted on the in-place compacted . . . . . . . . . .  material. The 
ry type and grid location of all placed material were logged and documented in the daily reports. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  S W  .areas.for .placement in CeII. l... .C.Q.C. monitored .the.material type, placement, .and compaction .of .the 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, , ,Health and Safe tv . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSyntec continues to hold nstruct.io*edt'h addition, GeoSyntec 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  c o ~ '  fiela . per.s.oMel. att 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
yntec had the foll personnel on site for the re 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . I . ,  ,D..Bo&e.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  .2. . .K.. Badu-.Twenebo.ah; . . . . . . . . . . . . . . . .  
, 

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . .  I 3. N. Meekins; 
4. C. Sukow; 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ..6, . .R..Peddicord;. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  . , '9 .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. .  'Erism. an. . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

D. Evans, an engineering technician, started work at the site during this report period (3 1 July 1998). 

PER: 
S Q T  NO.-OF- 

O C 0 0 5 8  4 4  
e ~ ~ o ~ m ~ ~  CO~SJLTANTS FIG NO. 1-0s-m 

DKP, LRW, DBG, File 



LOCATION: FERNALB. OHIO PROJECT NO: GQ0409 TASK NO,: 0 2 . 1  
26 July 1998 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . The .report .period. covered by Weekly. Report .No. 5.9 .is. fiom. Monday, 20 July 1,998 boy&, S . ~ b y ,  26 July 

. .  1998:. ,As ,of . . . . . . . . . . . . . . . . . . . . . . . . . . . .  6 July 1998, the Construction Quality Control (CQC) weekly report is combined with'the 
Engineer's weekly report and issued weekly. The Phke II .Contractor, Petio' Enviroiunental Technologies! 

' ' I n k :  '(Peke); 'conhued'iiifi tonstruction' of Cells .2l'and .3; .and filling ,of Cell. 1 during.this report period. 
. . During .report. period, . .there. was approximately. .5 .4  .inches .of .rainfall,, causing. significant delays k 
. .  construction. . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  FDF.Construc?ion. and . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Engineering have developed a punch list of work and submittal items that needed tc 
be completed before the Phase I contract can be closed out. One critical item'was'adequate''~-~uiI 
docGe&&n 'rjf'the'Cel'1 1. access 'iarhp'aid 'clay 'wedge' around the northeast .and west' sides. of the c . . .  

4 : . n e  &a provided to.GeoSyntec.appears .to be inadequate. However, GeoSyntec believes.that appro 
. .  .l. 10. linear .ket of the. clay. wedge hetwe.en .Ce4,1 .and. Ce!! 2. (not. &!uding ,!he: kWfaCe, podon) has not 

eer ..d .COrihent Pipes) 
constructed and needs to be completed before Cell 2 is approved 
complete the connection and testing of the leachate collector plpe 

fied. Al-lother critical item was ti 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . * . .  

. .  'Cku 2 t6 ccIl.2' lift's~tion A'CGrefl' 'schedule for.this repair &odd .be .set.. . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

. .  .GeoSyntec .prepared .three.leaers.to ,FDF to. p r ~ k k .  ~ ! % ! f ! ~ a ! ! o ~ .  on.the .hp?Ct 
(IMPP), Document No. 20100-PL-007, Revision 0, January 1998. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
clarified that a second lift of Category 2 &teiid bi  ' p k d  on top 

' ' '2'material: ' The second lem=r,,&ted,z3. July 1998;,provided.c~arifications. on the dispod of ~ d ~ . W n b e l  

er, dated 24 Jul 
. .  .in OSDF:. Essentially, small.open .(and. obviously. empty). containers .can. b.c dkposed. Qf if.thCy.W.GWhf3 
. .  .flatten as .a .daify .cove.. 
. . .  other .fugitive .dust .co 

. .  .lZ-L;in. sofi daily cover .quirem&: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  the appropriate category lift. 
1998, addressed the 2-in. thick lift of soil (Categ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
of Cell 1 with SP-5 material and other impact( g. *e .????fi. ?!e?<, petr?. .c?!!* 

.to;tal' Of .201' t r u c ~  loads 'Of. ...pac.ted .materials .we material from the Southern Waste Urut ( 
, . .  Ij lB~ed~the'Cel l~~~.rhis*ep.artperiod.  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

G E o S ~ ~ E C  CP)SJLTANTS FILE NQ 1-OS-WX 
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LOCATON: FERN ALD. OH1 0 PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

0 

0 

-- 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  wR Nos., '59 (cont~.dj 

. . .  
Construction Progress (cont'd) 

.There was. about 4..7 .inches.of.rain 0vemight.m. Sunday, 26 July .1.998.. As such, the, Cell 2 floor was flooded 

ponded water from the Cell 2 floor was conducted during the week. Survey certification was completed .for ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  

,on,Mo,nday,,20, July, 1998. and no compacted Clay !iner.was placed . . . . . . . . . . . . . . . . . . . . .  during th is  report period. only pumping of 
. .  Cell .2 .su~grade; excep.t.for 'two or .more .po~~ .on  &e. cell slope.' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .Cell, 3. excavation .continued. with .the .excavated. material being. processed. and. stockpiled. for. future, use .as , 
clay liner material. The Cell 3 subgrade was also flooded on Monday, 20 July 1998. Pumping was 
conducted during the week. 
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. . . . . . . .  FDF to Review 

osition . . . . . . . . . . . . s t a t u s . . . . . . . . . . . . . . . . . . . . .  - 
. . . . . . . . .  .P&6 . . . . . . . . .  .Contractor's .Proj.. Schedule,.Rev, .l. . .  .18. Jdy. 1998. . . . . . . . . . .  wk2omments. . . . . . . .  
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498. . . . . . . . . .  . A .  . . . . . . . . . . . .  

998. . . . . . . . . .  .A :w/&-mb. . . . . . . . . . .  
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that a carte blanche approval. of the use of a D8 bulldozer to compact both Category 2 and Category 4 
materials could not be permitted. A construction meeting with Petro, FDF, and GeoSyntec w& held on 
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' .nursday; 23 .July, 1998;. ,At. that,meeting, .Petro- agreed, to.provide appropnate.placement .and compactior 
. .equipment, to. handle .the. s!arious. impacted materials . disposed .b .Cell. 1 .. , .On. Friday, 24 July, ,1,9?8, ,; 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Caterpillar 8 15B compactor began working in Cell 1. This compactor may be replaced with a landfil 

compactor in the future. 
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. .Construction .Quality. Control (cQ.C~. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
CQC continued construction nitoring concentrating on Petro's placement and compaction of clay line 
in Cell 2. No new clay Was placed'iri'Cell'dlj3ng the' report penod'due to the acc'umulation of water'fron . . . . . . . . . . . . . . . . . . . . . . .  

. in; ,ofrain on .Sunday night additiond 0.7 in; , o f . k  on .nusday .  . . .  . . . . . . . . . . . . . . . . . . . . . . .  

. .  Labo.morY .confqrm??ce .tests. ,??E !??d 

. .  y'ar'ds,. 
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screened clay material stockpile. Stockpile 98- .4! . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
been used and covered approximately 95 e cell floor. Stockpile 98-2, approximately 4,000' cubi, 

' I stockpile . is. acceptable ,for. use 'as. compacted. clay .liner material; .T.wo. samples 'from. .the . in-progres 

very more samples fiom thi 

.three. .s.hples. .aln. .fdi . 1 i b b ~ 3 ~ ~ ~  . c ~ n f 6 ~ a n d e .  testing.. . .  .Find. re& ,indicated .that. thi 

. .  Stockpile. 98-3 .have. be.en.taken.. .Final results, ,with the .exce.ption.of, hydrometer, tests, .hdiCate .that .& . 
material in this stockpile is accep compacted clay line . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
stockpile will be taken more ed. No material en 'processed' at the 'on-sit 

. . CQC alsa accepkd and. signed .the .m&fests for .t~~k-l,oads. of bpactiec! .ma?e~al. from. Stockpile sp.-!. .e 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  SWU areas for placement in Cell 1. CQC monitored the material type, placement, and compaction of tk 
impacted material. Nuclear density tests were also conducted' on 'the 'i%place Compacted 'hiatensiI.' ' TI 

' ' category type .and'grid'l.ocatiori of all placed.materid were lcggedand documented in.thedady,reports; . ' 
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I LOCATION: FERNALD. OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  I 
[ DESCRIPTION: Phase 1 And Phase IT Construction WEEK ENDING: 26 Julv 1998 

. . . . . . . . . . .  ..."""....."''''''.'.'....'.'....~Nos.'5g(con*,d)......''....'..'.................. . . . . . . . . . . .  

. . . . . . . . . . . .  

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition. GeoSyntec 
CQC field personnel attend the contractor's daily constructionhealth and safety tailgate meetings. 

. .  

. . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSyntec had the following project . . . . . . . . . . . . . . . . . . . . .  staff personnel on, site for, the report. period:, , , , , , , . , . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  . . . . . . . .  .I.., . D. .Bodhe; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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4. c.suk0w; 
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. . . . . . . . .  6 ..R.Peddicord..an~ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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R. Erisman was off site during this report period (20 July through 26 July 1998). 
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GEOSYNTEC CONSULTANTS 

WEEKLY FIELD REPORT 
{PROJECT ON-SITE DIS?OSAL FACILITY (OSDF) 

LOCATION: FERNALD. OHIO 

DESCSIFTION. 

FROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

wEEX ENDING: 27 September 1998 .Phase I And Phase 11 Construction 

r 

ENGINEER'S WEEKLY REPORT NO. 68 

The report period covered by Weekly Report No. 68 is fiom Monday, 21 September 1998 through Sunday, 27 
September 1998. The Phase II Contractor, Petro Environmental Technologies, Inc. (Petro), continued with 
construction of Cells 2 and 3, and filling of Cell 1 during this report period. Rainfall in the amount of 2.0 inches 
occurred on 21 to 22 September 1998, significantly slowing construction progress. 

. .  Construction P r o m s .  

FDF Construction and Engineering have developed a punch list of work and submittal items that needed to be 
completed before the Phase I contract can be closed out. Completion of the clay wedge between Cell 1 and Cell 
2, completion per design of the access ramp for Cell 1, and major erosion control rework and reseeding work are 
a few of the items that remain to be completed. The Cell 1 slope regrading and reseeding work started during the 
period. Regrading to fill small erosion gullies and provide a well graded slope for seeding was completed for 
most of the exterior Cell 1 slope. However, the regrading was rou& and although met minimum specification 
requirements, appeared below the average quality of other construction projects that thls engineer has 
involved in. 

During the report period Petro continued filling Cell 1 with impacted material fiom the Southern Waste Unit 
(SWU) area and the plant. A total of 290 truck loads of impacted materials (Categories 1, and 2) were placed in 
the cell. GeoSyntec compiles the manifests daily and prepares daily summaries of the number of loads placed of 
each Category. The summary is distributed to FDF engineering, construction, WAO and the contractor. The 
contractor's licensed surveyor, Lynn E. Hirsch, issues a Cell 1 Fill Quantities letter, approximately weekly, based 
on weekly surveys pe#ormed. FDF prepares Cell 1 impacted material cross sections from imputing data fiom 
surveys and daily placement plans. GeoSyntec's review of the latest cross sections indicate that grid placement in 
a few grid locations along the north impacted material slopes is encroaching into the select material zone. 
GeoSyntec has notified FDF engineering and cunstmction of these findings. In addition, GeoSyntec keeps up- 
to-date a physical model of Cell 1 grid placement categories. The model, as well as the cross sections and daily 
plans, track the history of placement of impacted material by grid. The model is updated daily each morning. 

@ 

~ e p l 0 ~ e r i t .  of cell' .geosynthetics. &ntinUed. on the '&fi 'and over '*e '.&&fi 'b-& 

pIacement. Of GML. psiriel..' , .pi panels' on' 1'8 'anh' ember 998, without 

Panel, Nos.. 43 .through. 53 .were .deployed -totaling ,approximately 40,400. sq. .ft: ' How&er,' 'completion' of all 
s m g  repairs, and t.esting was. again. not. completed for. all. the. panels. deployed during lthe previous. or current. 
report periods. A second non-co eptember ,1998,. for. wwed. 

d e i e n t  .time to complete seaming: ,As aresult ofuncompkted semis atld Liriprot'ed work,' rain, which feli'on 

report was Written by Petro o 
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conformance report was written on 21 September 1998 for not protecting GCL fiom hydration due to 
stormwater runon and for not providing a water tight seal on numerous GML patches. Most of the rain shorten 
work week was devoted to repairing damaged areas and preparing and conducting panel tie-ii with the Cell 1 
secondary liner. We understand that the contractor andor installer is in the process of obtaining additional 
manpower to correct the work problems identified and still maintain production. 

Construction Submittal Review 

No formal submittals were received or reviewed during the report period. Equipment specifications for 
vibratory trench rollers (Wacker RT 560 and Bomag BW 650T), smooth drum roller (Bornag BW 213-3D) and 
dozer (Cat D6R LGP) were reviewed for use in Cell 2 construction. The low ground pressure (LGP) dozer will 
be used to grade drainage layer stone and place clay liner material for the clay wedge. 

GeoSyntec also provided comments and attended several meetings concerning the possible use of a Cat 826 
landfill compactor for placement and compaction of Category 2 and 4 materials. The compactor exceeds the 
minimum requirements of the specifbtions. It is also expected to be used for initial grading and initial 
compaction. 

FDF and GeoSyntec reviewed data to be included in FDF non-conformance reports on manufacturer's 
deviations in sampling procedures. Seven rolls of 7-oz geotexeile (Nos. 6050417,6050418,60505 16,6050518, . 
6050519, 6050532 and 6050533) have been tagged to be used as sacrificial geotextile filter in the Cell 2 . 
Catchment area. Two rolls of IO-oz geotede (Nos. 5137243 and 5 137244) have also been tagged for similar 
deviations and is also expected to be used as sacrificial g e o t d e  filter. 

Design Clarifications and Modifications 

- 
~ 

. .  

DCN .Nd. 20~02-060;. itiktited . ~ a .  appiov&d' by .&o~pfec; ~ o ~ , &  No.' '5  'on ' D f ~ & n g ' ~ ~ X - ' ~ o d d -  ' ' 

00224,. Rev.. 0; to ,provide. and clarifi requirements. for, the ,sacrificial .geomembrane .adjacent .to. the 'clay ' 
wedge ,of.Cell ,l. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
RcI. NO.' 20202-029R, 'initiated 'by Petro and disaDproved by GeoSyntec requested approval to construct 
the.Cell. 1. access' ramp using, Category .2 ~material~.placed 'coritinuoudy; ' rather thah 'iii 'accbidance 'u;ith' the ' 
existing .plans. (IMPP),'.drawings. (90.~-6QO~-00.1.99).and specifications.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
RCI NO. 20102-030R, initiated by Petro and disapproved by GeoSyntec requested. agproval to  ,delete,the, , 

placement of bentode granules between GCL panel overlaps. Response stated that project specifications 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

000064 
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WR Nos. 68 (cont'd) 

RCI No. 20102-03 IR, initiated by .Petro .and disapproved by GeoSyntec, requested. approval to .eliminate 
the installation of Geotextile Filter between the LCS Drainage Layer and the Protective. Layer within the 

. . . . . .  

. .  . .  ,&anular Catchment,Area. . .  

RCI No. 20102-032R, initiated by Petro and responded to by GeoSyntec, discussed placement and 
compaction procedures that will be used for construction of the clay wedge for Cell 2. The soil stabilizer 
will not be used. 

Construction Qualitv Control CCOC) 
. . .  

. .  

. . . .  

. . . .  

. . . .  . . . . .  

. . .  

. . . . . . .  . . . . . . . .  

. . .  . . . . . . . . . . . .  

CQC monitored the.installation of GCL and GML panels Nos. 41 through 43 located along the Cell .1 intercell. 
berm slope and floor of Cell 2. Also monitored. were numerous repairs consisting of replacing hydrated GCL , 

work 'occurred h panels and tie-in seams installed during the previous report period. During the previous re rn panels, and patching and capping GML failed or cut seams and destructive sample locations. Most of the r 

period.pane1 Nos. 3 through 40 were deployed.. .Nine destructive seam samples were taken during the current. 
report period @ S  8. through DS .15, DS ,124. DS. 12E3,. except DS .13). Samples DS 12 .(fusion),. DS. 14. 

testing remained at the end of the report period. Also, at the end of the report period additional quality problems 

20102-0.12 was written.on 28 ,September .1.998: .O%ce.and field meetings ,were ,also held h discuss; ident@and. 

(extrusion) .md.DS. I,? .(extrusBn) wed: .A. siwfk=!! amo*! sf detailing, . incl~~g.rePair% anc! .vacyT.bo,! 

withrespect to the. installer perfdrming quality. extrusion weld. seams was' . *. Geosyntec N c R ~ o : .  

propose a solution to &e.w&ng problems.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.eiight' .samples have been' tested. for 'hyhdc. ..ndu...ty .and. 
Gth.sp=zcation requirements.. &q&s we on fie in 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  : . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  
Additional results of Granular Drainage Material, No. 78s and No. 57s, have been ed l h n  the lab. To date 

con~ent.. . show 
CQC. manager?s o f f i ~ :  . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  CQC also accepted and signed the manifests for truck-loads of impacted material from SWU 
areas for placement in Cell 1. CQC monitored the material type, placement, and compaction of the 
' ~ p a c t e d '  'material: ' ' The .trash ' compactor '(Rickety 'Rex' 3-55). was .operational 'for. 'most 'of the ,week.' ' 
,However,. at .the. end .of- the. work .it .again broke down; . .Nuclear .density. tests. were also conducted .on. the 
.in-pl.ace. compacted ,Category, I. .vatvial.. . The category. type:, e! .grid .l.s n:of .all .placed .mate:ri.al. were 

gged and documented in the daily reports. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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GeoSyntec had the following project staff personnel on site for the report period: 
1. D. Bodine, 4. S. Quammen, 7.  M. Humphreys, 
2. R.Erisman, 5 .  R. Peddicord, 8. D. Evans, and 
3. C. Sukow, 6 .  R. Hummel 9. B. York 

. . . . . . . . . .  

WR Nos. 68 (cont’d) 

I L/ eath and Safe 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. The main topic for the 25 
September 1998 meeting was a discussion of the do’s, don’ts and symptoms of colds and flue viruses. In 

1::;tec CQC field personnel attend the contractor’s daily constructionhealth and safety tail gate . 

meetings. 

GeoSvntec Personnel Schedule 

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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=I+, RE& DKP, LRW, DBG, Fie 



LOCATON: F E Z N A L D .  OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

- 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  ENGINEER'S, WEEKLY REPORT NO. 67 

. . . . . . . .  

The report period covered by Weekly Report No. 67 is from Monday, 14 September 1998 through Sunday, 20 
September 1998. The Phase II Contractor, Petro Environmental Technologies, Inc. (Petro), continued with 
construction of Cells 2 and 3, and filling of Cell 1 during this report period. Rainfall in the amount of 1.45 inches 
occurred on 17, 18 and 20 September 1998. 

. .  Construction Progress 

FDF. Construction and .Engineering have developed a punch. list of work and .submittal, items. that needed, to be , 

completed . . . . . . .  before the Phase I contract can be. closed out. Completion of the clay wedge between Cell 1 and Cell 
2, completion per design ofthe access ramp'for CeN 1, and major erosion control rework and reseedmg work are . 
'a few'of the'itemsthat remain to be completed. The Cell. 1 slope regrading.&d reseeding'work is scheduled to 
occur during the next two weeks. 

During the report period Petro continued with'fihg of Cell 1 with impacted material fiom the Southern W 

were p1aced.h the cell during this report period: ' GeoSyntec compiles.the d e s t s  .daily and prepares daily. 
summaries of the number. of loads placed .of each. Category. The summary is .distributed to FDF. engineering, . 

Quantities letter, approximately weekly, based on weekly surveys performed. FDF prepares Cell 1 

up-to-date a-physical.model of Cell. 1 .grid,plac&nent.categories; . The model as well as thetross sections track. 
,&e history. of.plawment.of.mterial by grid.. . . . . . . . . . . . . . . . . . . . . . .  : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Deployment of Cell 2 geosynthetics (GCL and GML) continued on the east slope and cell floor.. Panel Nos. 

and.testing was not completed. for .the .panels deployed: A. non-confomancereport.was w h e n  .by.Petro on. 17 
.September ,1998, .for . unseamed . placement .of. GML .panels. . .  Placement . of. panels .continued . on .18 ,and .19. 
September 1998, without leaving mflicient t h e  to complete s e g .  As a result of uncompleted seams and 
unprotected work, rain, which fell on Sunday, 20 September 1998, caused damage to the underlying GCL. 

unreasonable risk.with respect to.wather at. themst of quality and.true .production isnot justified. 

. . . . .  . . . . . . . . . . . . . .  . . . . . . . .  . . .  . . . . . .  . .  

. . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . .  . . . . . . .  . .  . . . .  

. . . .  . . .  . . . . . .  . .  

Unit (SWU) area and the plant. A total of 675 'truck loads of impacted materials (Categories 1, 2, 4, an a 
co-ction, .WAO .and the contractor. fie. c o n ~ o r ' s . l i w F e d  . ~ e Y o r , ,  Lynn E.. Hirsch is?? a 
matenal .. cToss sections from ~ P u t i n g  ' d a ~  .from surveys and .rlailv placem'ent' p~gfis'. .In 'addition .Geos~tec 'keeps . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

.through 42. . . . . .  .mPl&ori Of all g, .r.epai;s' . were deployed totaling'approxknktely~ 107,677'Sq: ft.' 'However, 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

piOper .&don .to. the .Mer. be. enforced.. . .  D i d o n  . increase . pioductidn. . a 

. . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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ENGINEER'S WEEKLY REPORT NO. 58 

The report period covered by Weekly Report No. 58 is from Monday, 13 July 1998 through Sunday, 19 July 
1998. As of 6 July 1998, the Construction Quality Control (CQC) weekly report is combined with the 
Engineer's weekly report and issued weekly. The Phase II Contractor, Petro Environmental Technologies, 
hc. (Petro), continued with construction of Cells 2 and 3, and filling of Cell 1 during this report period. 

Construction Progress 

Phase I and Phase II 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

FDF Construction and Engineering have developed a punch list of work and submittal items that needed to ' 
be completed before the ' Phase. I' 'contract Can ' be 'closed 'out. One critical item' 'was 'adequate as-built . 

$mother critical. item was .the.complete. connection and. testing. of the leachate ,collector pipes, (both c k e r  , 

1998 to review procedures for connecting and testing the pipes. The meeting was attended by'representatives ' 

. . . . . . . . . . . . . . . . .  

'documentation of the Cell 1 access ramp .and. clay wedge. around the northeast. and .west sides of .the cell.. . 

. .  md, co,ntainment,pipes),fiom . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Cell 2 to the Cell 2 lift station. An inspection meeting was held on the 17 July 

. .from .FDF . petr . . .  
0, ISCO '(the 'pipe' supply and'manufaiCturer's 'representative); 'and .GeoSyntec; . A 'plan .to 

.access. for .an.ISCO technicianto c,onduct the. necessary ,connections ,and &Sting, , , , , . , , , , . , , . . , , , , , , , , 

, 
.complete. the connection was reached;.this p1an.k .acceptable to GeoSyntec.. .FDF .is. arranging. for. an entry . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
During the report period Petro continued with filling of 'Cell ' 1' 'With' 'SP'-S 'matefid 'hd  Other ' i.ii@act&d ' 

. 'material. . A'fOtal of '336 truck loah  of 'impacted'matenals'were placed h.the.ce11 during thkrepmtyeriod:. . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .Pro,of rolling af the .Cell .2 subgrade. wg. completed: . . Placement, O f  %??P?cted Clay .!!?er. o? .*e. ce!! . 
or began on 13 July 1998. Compaction quality control testing was conducte . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  

. . clay. liner m a t e d .  , Suhgmde. grading .and survey. work. for .C.eU. 3. also. csnthued during, this .rep 
ain to be certified . .  S.WGY. certification was comp!eted.for Cell .2 .?".gr?!e: , some, Point? . . . . . . . . . . . . . . . . . . .  

slope. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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WEEKLY FIELD REPORT 
f PROJECT ON-SITE OISPOSAL FACILITY (OSDF) 

LOCATION: FERNALO. OHIO PROJECT NO: GQ0409 TASK NO,: 0 2 . 1  

19 Julv 1991 I OESCqFTION: Phase 1 And Ph&e II Construction WEK ENDING: 

f 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  wR .Nos. &.* .(co.nt,d). . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  
Construction Submittal Review-Phase I1 

. . .  . . .  . . . . . . .  . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .No .submittals. werexeceived for. review during the week; 
. . . . .  . . . . . .  . . . . . . .  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
' 'Design Clarifications 'and 'Modifications 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .Phase .II DCN. NO. ,201 02-034,. initiated .and approved- by GeoSyntec,. revised .the .specifications .to .al.lol 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  the design and construction of bomow area. haul road,(temporary rqad) .t.o be .approved by .the ,C.onstructio 
Manager. Section 13000 of technical specifications was 'affected. 

FDF Drawing No. 90X-6000-G-00206 was affected. FDF review and acceptance ,was, completed on c4 .RCI.No; .20.102-009Rj .initiated, by .FDF. and approved as noted byGeoSyntec;has been. changed.to 
. .  201,02-038t , This .DCN clarified .control. point discrepancies on .the Construction Drawings.. Sheet G- 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  ,;ry'1998;,""".,'' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .RCI .NO. 20102-0.1.OR,. .init.iated by .FDF. and.approved . as. noted,by GeoSyntec; has been. changed.to .DC1 

. .  NO., 20 102-039.. , ,This, DCN .re-routed .the .t.emporary .drainage .channel. .to .avoid . .impact. on .the .existin 
unsuitable matenallwoodchips stockpile. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  FDF Drawing Nos. 90X-6000-G-00204 and 90X-6000-G-0022 

. 'were affected.' 'FDF review kd'acceptance was completed on 13 July 1998. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  

. DCN. No.. .20.102-042,. .initiated .and. approved. .as. noted. .,by . GeoSyntec, ,provided. ,emections . to .th 
Construction . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

' DCN NO.' 20402104l' '+a for' &e'SWU pioje 
. . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  

. RCI NO.. .20.1.02-008.R, .initiated. by Petro, was. addressed and .approved by .GeoSptec; . This .R€I. addresse 

eitensiori met 'the 're 

. RCI Na.. 201 02-0 LIR,. initiated .and .approved by. GeoSyntec,. provided ,cl.arifieations on. the use .of.wate 

. .  the exten!&m of the 
ments of the IMPP. 

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

spmy bar for moistur g. con?wti.on .of.the .comp.acted.clay .liner.. . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  



LOCATION: FERNALD. OHIO PROJECT NO: Go0409 TASK NO.: 0 2 . 1  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  'm.Nos' ss.(. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  . cont'd) 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  

Design Clarifications and Modifications (cont'd) 

RCI No. 20102-012R, initiated by Petro and addressed by GeoSyntec, provided clarifications on the 
definition of soil-like material (Category 1) in the Impacted Material Placement Plan. A soil-like material 
is defined to be any material other than till or ash with at least 80 percent of its particles finer than a 1 in. 
particle size. Additional discussion was provided. 

Construction Oualitv Control (COC) 

CQC continued construction monitoring concentrating on Petro's placement and compaction of clay liner 
in Cell 2. CQC monitored proof rolling of subgrade of Cell 2. CQC identified no new soft areas within 
Cell 2. Soft areas delineated in the Cell 3 area (under the base bid) during the previous week had 
improved, and repairs were unnecessary. Additional proof-rolling was required. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  
Laboratory' conformance tests were conduc Stockpile 98-1, 

approximately.6;000 'to 7,000, cubic: ,yar&s; 'had 'five 'Samples taken: . 'Final' results' of remolded hy&auiic 
.conductivity. tests. on five. samples, .LP-II-I. .through. LP-11-5; 'indicated ,that. they .met. the .specification 

. .  requirements, to ,allow .use, o f  .the .stockpilet . Stockpile, 98.-2, .approximately .4,00.0. cubic .yards,. had. three. 

on screened clay material stockpile. 

samples taken for laboratory co ce testing. Prel results indicated that this, stockpile, 

the .next weeHy.report: . . One sample. from. the .iri-progress, Stockpile '98-3 'we 'taken 'at' 'the '&a '(jf'the' 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Placement of the first lift on the cell floor, exc period. . . . . . . . .  
of the 

. cornpleted.l.ift met,the.specifieations: . Two 'areas that did not meetthe .requirementswill 'be're-tested b;y 'CQC ' 
after Petro ,has.reworked the lift. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

er. material.. .Fi.nal acceptabIe fo.r. .as compact.e.d 'cia on .all' three. samples be d'iscussed 

. repod period.for ,labor&oq processing.. . . . . . . . . . . . . .  

. . .  

. . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, CQC . con&iicted. ' ~ d ~ p g c t i b ' ~ .  q d i Q  'cor;tiol 

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
' CQC also accepted '&id signed the mani for truck-loads of impacted material from stockpile SP-5 and 
' roll-off .boxes ,ofCategory .2 and 4 marerials for' placement 'in Cell' 1: ' 'CQC'moiiitored'the'mateiial 'type, ' 
. plac.ement, and. compaction of the. impacted material: Nuclear density .tests. weredsoxonducted on.the.in; ' 
place ,comp.acted. material. . .The xategary .type. and. grid. location .of. all .placed ,material. ,were logged and . 

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  
\ 



LOCATION: FERNALO. OHIO FROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  'WR.NoS; 58.(c.. . .  ,. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ont d) 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . .  . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  

. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  
1 Health and Safetv 

. GeoSyntec continues .to.hold weekly, safety meetings 'for its on-site 'employees: ' In addition, GeoSyntec 
CQC field. personnel attend .the. contractor's daily constructionhealth and safety. tailgate meetings. S: 

. . . . . . . . . . . . . . . . . . . . .  (see below) .will ."?me .the .duties. of GeoSyntec's.site health and safety. officer. (SHSO), a! 
recommended by Dr. Jack Peng, GeoSyntec's Director of Environment, Health and Safety and D. Bodine 

. .  GeoSyntec,'s. Site' Erigineenrig'Maiiager~ . D*. . . . . . . . . .  
be .*e .alternate .SHSO1. . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  GeoSvntec Personnel Schedule. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  :. . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . .  
'GeOSynteC had the 'following project staff personnel on site for the report period: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  . I .  D.. Bodine; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  ,2.. . ,K. ,B.adu-TwenebO.~; . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  
. .  

3. N. Meekins; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  
4.' ' 'c: 'SUkoW; 

7. R. Erisman.. , , . . . . . . . . . . . . . . . . . . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  ,5.,,,R;.Peddicord;. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  6.. . R. . H , m e l ;  and, . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  : . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .s, . Q ~ e r i  . . . . . .  
, a senior engineenng 

. engineering ,technician will 
hnician, is scheduled to start at the site on 20 July 1998. h o t h e ]  2.7 .J.ulp .I 998. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  he. week 

. .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  



WEK ENDING: 12 July 1998 1 Phase I And Phase 11 Construction DESCRIPTION: 

,ENGmER'$ WEKEY mPORT.NO . 57. . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  n e  report period covered by Weekly RePpW?: ?Ti?. @l-!Monday, 06 July 1.998 through Sunday, .!2 July. 
1998. As of 6 July 1998 the Construction Quality Control (CQC) weekly report is combined with the 

' ' Engineer's weekly repoit 'and issued 'weekly. Therefore, Weekly' Report No. 57 is 'the 'first 'combined report 
' ' for. Phase I and .Phase. 11 construction. The Phase :II. Contractor, Petro .Environmental. Technologies, Inc.. 

(Petro), c0ntinue.d . ~ t h  construction of Cells 11 and ID, and. filling. of.Cell I during .this. report period.. . . . . . .  

Construction Progress 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Phase I and Phase 11 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

FDF 'constru.. cti'on.and Engineering.have .developed. a. punch list of work Submittal 'items that 
be completed before the Phase. I contract can be.closed out. Those interested in.the.list should contact .Bruce. 
Schweitzer or. the FDF Construction Manager.. . One critical item was adequate as-built .documentation. of.the. 

1 Cell 1 access ramp and clay wedge around the northeast and west sides of the cell. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  

. .During. he 

, , category, 1, sol 

, .  Cel,l. f2' 'and' . %ell '3. excavation ' c0n~ue 

.certification. was. completed. for.a.major.part,of,Cel~. 2. subgrade., I?roof.roll.ing ,of.theCel. 2 subgrade .was. 
, ,performed to, allow, compacted clay 

conducted the appropriate repair . . . . . . . . . . .  the 

pe.fio.d . p e t r ~  'pdnhUed 'with .fill 

.C.ategory. 2. material were.placed h t h e  .cell. during this.report.period . . . . . . . . . .  

of' . Cell . 1 .  with. sp-5. .and .other. impacted. 
. .material. mate~ial.~om.the.removal.of.the.former North Entrance Road): .A total.of. ,235 truck laads.of 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
excavated material being processed and st 

. .future. us.e clay liner. . .Subga& ,*ahg. ,&d .smey iydfk, procec&d 'fbf ' bo;th '6 

0, begk .dKklg. the. k.of.13.July ,199.8.. . Soft spots .were. 
. . . . . .  e CQC Consultant an . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

LOCATION: FERNALD. OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  

. O E S C F ? I P T O N : p ?  roastarctinn WEEK ENDING: 13 July 1998 
-- 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  wR Nos; '57 '(COrit.,d . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  , Desien .Clarifications and Modifications . . . . .  

II .RCI'No: .201.02~.oo3R; 'i '~tiated by .PDF aiid' approved 'as 'noted .by. GeoSyntec,' hsiS been chaiiged 

Technical specification. Section .02200. was .affected. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

to DCN 20102-03 1.: .This .DCN. clarified.the.required 'areas. and.depth .of.North.Entrance Road removal. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Phase II DCN No. 20102-033 initiated and approved by GeoSyntec allowed the use the drive cylinder.tes1 
method (ASTM D 2937) of the shd'corie'fesf method' (ASTM D' 1556)'for'the'density correlation'test ,h 
.Appendix .A of the .Impacted, M.ateria1. P.lacement .Plan (PL-007); . . The. cokelation test .frequency was dsc  
.changed. to .one per 25 tests.. 

, .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  aiid '&e .Still .in .*e 
.@ DCN Nos. 20102-034 and 20102-037 were initiated and approvedby GeoSynt 'gppib\id .pfdkes.$.. .They dill .be .discws.e'd fmd .approval; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  
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DCN. .NO.. .20.102-036 was, .initiated, . a d  .apj?rOved . by . GeoSyntec.. .This . DCN . c!efied, .ha*gS. 
specifications. The affected drawings were re-issued as Revision No. 2. 

I'No: 201'02409R, .initiated by ,FDF and.approved 'as noted by.GeoSyntec;has been changed. to,DCE 
.20.1.02-038: . This.DCN clarified.contro1. point discrepancies on.the .Construction Drawings.. Sheet .G-!?B o 
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' . No: 2()102-039: . This.DCN +e-routed the ternporary.drahrage.channe1. . t o  avoid. .impact. on.the, existhi 
. .unsuitable matenallwoodchips stockpile, .FDF. Drawing Nos.. 9.0X-.600.O:G-002.04.aad 5?0X-6000-G:0022: 

d. . . . . . . . . . . . . . . . . . . . . . . . .  FDF review is in progress., . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

' 'DCN' NOS.' 20402:032 ' u d  20402-035 'were' for'the' SWU'projeCt md' approved'by Parsons: . D e g  .thi 
. ,period,.FDF ,decided.~o.i.ssue.a.sep~ate block. of.DCN numbers .for: the OSDF. and SWU projects, . Bruc 
. .Schweitzer .of .FDE .(Tel,, No, , x-51.97.). ws. .assigne g. QCN.n-bers. for. * e .re~PWibiwY. of 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .A 

..".A. .""., V.1.1. 

COPY TO: r tK :  



GEOSYNTEC CONSULTANTS 

e 
LOCATON: FERNALD. OHIO PROJECT NO: GQ0409 TASK NO.: 0 2 . 1  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
YVR Nos. 57 (cont'd) 

Construction Oualitv Control CCOC) 

CQC continued construction monitoring concentrating on Petro completion of Phase I change order work 
items and initial construction of Cell 2. CQC monitored proof rolling of subgrade of Cell 2. CQC 
identified soft areas within Cell 2 and monitored the remedial work conducted by Petro, and performed 
the appropriate nuclear density tests thereafter. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
During the end of the previous report period (Le., the week of 29'June'to' 5 JuIy'1998); the'contractar ' 
accidentally ' &@aged ' the ' water' 'line ' connection ' to GeoSyntec'.s on-site clean geotechnicd . testing. 
.laboratory: GeoSyntec.notified FDF of .the damage.and lack of water.on 6 July, and .again on 8 July.!?98~. 

. .The .damage was fixed and the laboratory received. water .on. the, 10 July.: , , . . , , , , , , . , , , . , , , , , , , . , , , , , , , , , , , 

. .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  
Laboratory conformance tests were conducted on ' screened day' 'material' 'stockpile. ' ' Stockpile ' 98-1 ; ' 
'apprdxhateljl 6,000 to 7,000. cubic. yards; .had 'five. samples. taken; . . Preliminary 'results. of remolded. 
.hydraulic ,conductivity tests. on .three samples, .LP-II-,L, LP.4-2, .and .LP-II-3.,. indicated. that, they .met ,the. 
spe.cificatiQn requirements, to ,allow %e of the stockpile. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Final results on all five samples will be discussed 
in the next weekly report. Stockpile 
sample taken for laboratory conforman 

F.DF directed. GeoSyntec. to. continue. to. use .the .Phase. I .frequency. .of ,one, test. p.er .!,!@? cub 
hydraulic, conductivity, c o n f o ~ ~ c e  , 

, approximately 2,000 cubic yards as of 11 July '199'8, hiid 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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ing . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  of compacted clay liner material during the Phase II project. &auli.c 'conduc.tivity' 
F also requested GeoSyntec to prepare letter to FDF for modification to the 

€'the' Phase .I. 'test results. s' letter. was to ,be &mum 't.est.hg. f.equency .b.ed . on 'sib. 
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235 truckloads of impacted material 

f the bpacted.materid. Nuclear ,density.tests were also conducted. on the in-. 
. type .and .&nd . location .of, all . p1ace.d. material . were. properly. 

r .piacement. Celr . .. , .cQc ' m o ~ t o  
placement; ...a compactio 
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.Health and Safe@. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

GeoSpt.ec .cont~inues. to. eeuji s.&t>' .meetings, for its ,on-site. employees. .In. addition; GeoSyntec 
. CQC field ,pers-e~.attend.the.eontr~tor'.s &.ly constmction/health and.safety.tailgat.e rnwt~gs. .  . . . . . . . .  

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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WEEKLY FIELD REPORT 
PRO jECf: ON-SITE DISPOSAL FACILITY (OSDF) 

LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 0 2  - 1 

DESCRIPTI0N:LcS. Phase I And Phase II Construction 05 July 1998 WEEK ENDING: I 
/ WR NOS. 52-56 (cont'd) 7 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . ~ o n s ~ c t i a n . S u b m i ~ a l  .Review .phase .n . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RE . . . . . . . . . . . . . . . . . . . .  . . .  Submittal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
No. DisDosition Status 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  p6-1. . . . . . . . . . .  

P6-2 

&@der. Rev. .O . . . . . . . . . . . .  02. June 1998. . 
. . . . . . . . .  P6-1. . . . . . . . . . . .  .Submittal Register, Rev.. .l . . . . . . . . . . .  .24,Jwe. 1998. . . . . . . . . .  A. . . . . . . . . . . . . . . . . . . . . . . . .  

e .l.gg8 
. . . . . . . . .  p6.3. . . . . . . . . . .  .pay Itern Schedule. Rev .I . . . . . . . . . . . .  25. June 1998. . . . . . . . . . . . . . . . . . .  ~ . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  P6-5. . . . . . . . . . .  Eugitive.Dust Control.Plan 

. . . . . . . . .  P6-3.. . . .  . .  .25 June. 1998. . . . . . . . . .  A. . . . . . . . . . . . . . . . . . . . . . . . . .  
Contractor Project Schedule 10 June 1998 B w/Comments c o n ~ c t o r  Tentative 'Peiso~el List. . . . . . . . . . p 8 ~ l . . . . . . . . . .  . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  P9-1.. 

. . . . . . A . . . . . . .  . . . . . . . . . . . . . . . . . . .  

02 June 1998 A w/Comments Ver. of Est. Quantities & Calcs. . . . . . . . . . .  p613. . . . . . . . . . .  .pay Item .schedde . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

- 
Y 

. . .  02.June 1998. :. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.02. Jiine 998' 
P6-6 

. . . . . . . . .  . . . . . .  . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . .  f9.1. Q d i t y  Assmm plan. > Rev .o. 08.June 1998. .A a. 
. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  .Q.uality.Assurance Elan, Rev. .1. . . . . .  .22. .Tm 1998. . . .  

09 June 1998 
Work Area Plan, Rev. 0 18 June 1998 
Work.kea p*an, Rev . 

Surveyor's License & Acc. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  02100-1 
B w/Comments 

. . . . . . . . .  . 25.  Jme. 1998' . . . . . . . . .  .B' . . . . . . . . . . . . . . . . . . . . . . . . .  

$.June 1.998.. . . . . . . . .  A.. . . . . . . . . . . . . . . . . . . . . . . . .  
8 June 1998 

. . . . . . . . .  02200-1 . . . . . . .  .Earthwork S&ork.plan. . . . . .  I . . . . . . . . . .  .1.8. June 1.998. . . . . . .  

. . . . . . . .  ,02225-1, . . . . . .  .Spe.cification.$heet for.BeIllfQ&e. 
Surf. Wtr. Mgt. & Eros. Ctl. Plan,, C w/Comments 

B w/Comments 

. ,0227 1-2, . . . . . .  .C&, of Mtl .Re+ (T.ype .D Riprap). . . .  .I8 .June 1.998. . . . . . . . . .  .w/Comments . . .  

. . . . . . . . . .  02270-1 02270-i. . . . . .  
Mgt: &.Eros.' cti: Pian, Ri25 , J ~ e .  isg8 , . , , 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

8,  June 1998 . . . . . . . . .  C.wKo:mments. . . . . . . . .  
' 'S 
. ,Source of Type D ,Riprap . . . . . . . . .  0227 1 - 1 

. . . . . . . .  ,0227!:2. . . . . . .  .Tes (TYPeP RiPFP). . . . . . . . .  .!S.J!!F 1.9 
an. Drain Mtl. (#78s) 18 June 19 A 

. . . . . . . .  W/coment? . . . . . . . . . . . . .  

1.g98 . . . . . . . . .  . c .w /co~en t s .  . . . . . . . . . .  

. . . . . . . . .  027.LOt2. . . . . . .  .Cert. of Mtl Requirements .(#78s). . . . .  .18 ,June 1998. . . . . . . . . .  C.w/.Comments. . . . . . . . . . .  

. . . . . . . . .  ,~2710. 1 ,  . . . . . .  =' . .  . .  02710-1 
- est 'ResuIts (#78s)' 

&1.. . . . . .  .5@lb,Rep. smple.(.#78s). . . . . . . . . . . . .  .1.8.Jme 1998.. . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

Borrow Area M&R Plan 18 June 1998 B w/Comments 
s-Liner Pen. Box, Typs I-IV24 June 1998 B w/Comments 

: ,& IMP Plan, Rev. .O ' . ' ' ,I8 .June. 19% ' ' ' CwEoments  ' ' ' ' 

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  

. . . . . . . . .  p, &, IMP Plan, Rev,. 1 . . .  Cw/Comments. . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
L MIH-GKT qbIM IFR n r . ~ W  

COPY TO:. p PER: - 3 

SEn NO.-ff- 080077 OGEOSWTEC CU~SULTANTS FIE NO. 1-as-wFA 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
W R  Nos. 52-56 (cont'd) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Submittal 
- No. Item Description 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  RE 
Disposition 
. . . . . . . . . . . . .  Recommended 

Status 

. . . . . . . . .  022.1.5-1 . . . . . . . .  ofEmbe&nt Fi.11 .Sand. . . . . .  25 .June 1998. . . . . . . . . .  A. . . . . . . . . . . . . . . . . . . . . . .  
~~ ~~ ~ ~~ ~ ~~ 

. . . . . . . . .  ,02?!5-1:, . . . . . . .  Test .%sults,ofEmbed, Fill Sad . .  . -  .2$ June. 1 ~ 8 .  . . . . . . . .  A. . . .  . 1 .  . . . . . . . . . . . . . . . . . .  

02215-1 
022 1'5-2 B w/Comments 

50-lb. eit: Of Rep.  ma^.. Sample '(Embe.d.. (Fill Sand) Fiii 25 25 . J ~ e .  June 1998 igg8 A . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . . .  022!7@2. . . . . . .  Mfg..'sbd.. Dah.& Inst; .Met..(Siltco)18. June1998. .-. . . . . . . .  A . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  Q227.0-2. . . . . . .  Mfg.'s. Prod.. Data.& b t ,  .Met.. (Ex&)l.8. June .1.998. . . . . . . . . .  A. . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  02270-2 Mfg,'?, prod: !?ab. &.h!..Met, LCdx). !@.June ,1998 . . . . . . . . .  A. . . . . . . . . . . . . . . . . . . .  
Source of Type C Riprap, Rev. 1 A 

. . . . . . . . .  o*271' ' 2 . .  . . . . .  c ' .  . . . .  )R1 2'5 ,,une. i99s'. . . . . . . .  . A ' .  . . . . . . . . . . . . . . . . . . . . . .  
ert. of MtI.'Req: '(Type C 'Ri 

. .0227.7.1.-2. . . . . .  Test .Rad&.CType C.Epmp), .Rev; 1.25 June 1998. . . . . . . . . .  C .w/Co-ents . . . . . . . . . .  

25 June 1998 0227 1 - 1 
- 

. . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  Design .Cla~fications, and, Modifications . . . . . . .  : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  
e I DCN No.1702-059, by Petro and ,approved by . . . . . . . . . . , . . . . .  cati.on. Sect.ion '02g30'was . ~ e  ec . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  provided an alternate 

emporary'vegetation seed nux. Spe 
. . . . . . . . . . . . . . . . . . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. Phase. II .D.CN. No. .20.102-.O 17.,. initiated and. approved .by. GeoSyntec, clarifiedand made, consistent .with, . . 
specifications the conditio 
specification Section 
. . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. Phase, II DCN .No; ,201432-0 19;. 20 € 02420, and. 20 1024023. ,initiated. by. GeoSyrrtec .and .FDF proposed, . I . 
Impacted .Material Placement Plan .(PL407). . Revkws. are. in .progress.. . . . . . . . .  . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
WH. bW. UAK. JCJ. WAZ. BAS. MWG. GKJ. HNM. JFB. D.G.Bodine 

COPY TO: REH, DKP, LRW, DBG, File PER: 3 4 
o G ~ o S m ~ c  CONSULTANTS FIG NO. 1-05-W3 p(EET no.-ff- 

000078 



J [A GEOSYNTEC CONSULTANTS 
\ 

WEEKLY FIELD REPORT 
PROJECT ON-SiTE DISPOSAL FACILITY (OSDF 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
DCN Nos. 20402-016,20402-018,20402-024,20402-025 and 20402-028 were for the SWU project and 
approved by Parsons. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  

DCN. .Nos. .20102-027,. .20.1.02-029, -20.1.02-0.30, . and. .20102-033 . .were . initiated. .and approved . by 
GeoSyntec .and. are. ?til.! in.the ,FDF ?l?PTOVal. process .and wcl. be discussed aftermal ?€?ProVal:. . . . . . . . . . . .  

. RCI No.. 2o O'L-00'3R,. ...tiated 5y.FDF sirid' approved .& .noted by 'Geos~tec; .h.'been .changed to. DCN 

. .Technical specification. Section ,02200. was .affected.. . . . . . . . . . . . . . . . . . . . . .  :. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

,20102-03.1; ' .This. .DCN 'clarified the .required areas. and. depth .of ,North. Entrance Road. removal; 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
RCI NO. 20202-007R, Clarifying ngs and specifications, has been changed to DCN No.20 102-036. 

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Construction Quality Control CCQC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
so accepted for Cell 1 p e first loads of impacted . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. Heajth,and,Sa.f&y. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  
GeoSyntec is holding weekly s meetings for its onsite employees 
attendhg the contractors d i l y  meeting. During'the period safety mee 

. startiup of C e  

. issued .for GeoSyntec .work. at .the dirty. lab. inside. the. controlled area.. '.Soil .processing.began 

. . . . . . . . . . . . . . . . . . .  
d procedures for 

impacted material placement including .WP .and ,RWP requitenletits'. ' Atl .RW' was' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
\ 
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- -- -- GEOSYNTEC CONSULTANTS - 
WEEKLY FIELD REPORT )C 2059 

/PROJECT: ON-SITE DISPOSAL FACILITY (OSOF) 

31 May 1998 DESCRIPTION: d o n  WEEK ENDING: T PC Phme T 

. . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  ENGINEERS W.EEKLY REPORT .N~OS. .48. Through $1, 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  4' May. through. 

onsite .engineering, .construction. and quality. WVWG ,is, oc a daily, hais t.@ugh . f O d .  

, , , wd:dod, m&ngs, qid. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

The report period covered by Wee 
Sunday 3 1 May ' 1998 .. The' Engineers w 

48 throu 
. . . . . . . . . . . . . .  s 'idl'only'be produced 'every 'two to four weeks .untii.the. 
' ' 'phase a, Conuaaor,receives, authohtion to. proceed, with Phase II.constructi~n.~ . .Communication .between. 
. .  .GeoSyntec .and, 

~~~ ~.~~ ~. ~~ ~ .~ ~~ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , , . , , , 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  & 'bf be' thret' HDpE, t~ 2 .arid. the. ms .ke , 

the report period VBS comp 
. 'Exca'. vation . , of the, open excavations was completed, dong with placement of reinforcing. sted . 

3 .?lab.. , This. work , ' ' and ,concrete for,replacement. of.Cell.2 .concrete cover slab. and .a .smd .portisn. 
, . . was.required. be.ause. 

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

~hase.1 . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
completed work at the Dec facfiv ..-d Phase.f .cbge rli ' 

aiid ' other ' FDF ' ii~tjcontractof~ ' of' ' setting . up . the. control . errtry 3rders . and 
. ZCS. and. IDS.  canier. and. . .  

. . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
e 1 and Phase 1 change orde 'before. phase. 

. .  .for a copy.of .the punch list. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' .pipag'actoss'the west berm:; and completion ofthe earthwork. for4.he clay wedge; the west.berm and.the.haul. 

, .  ' OOOQSO 
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LOCATION: FERNALD, OHIO P R O J E C T  NO: GQ0409 TASK NO.: 0 2  - 1 

' . . .  .consistifig, qf,r+Iro,qd tie!, . ds and a HDPE manhole 
construction details Gravity Line (TGLj" 

also change 
west ' of' t k  

, ' . the Impacted Materid.Had .Road: . Drawings 90X-6000-G-00086. and .90Xd000~G~0.009.0 .were affectec 

. . . . . . . . . . . . . . . . . . . .  . . . .  

. . .  

~ ~~ 

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

. phase.*""" ."" . ' . ' ' . """"" ' ' . ' '  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  .The Phase II. C9nstructior!.ContFact,was, awarded .?? . . . . . . . . . .  . . . . .  ( _ .  

I Contractor. Preparation of plans, those subnutted 
. .  discussed . h. the' .s...biiri~. . re*ew .section' below.. . 'Some 'Phase' I' submittals. were .also 

. .  .reviewed.. . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

Construction Submittal Review . 

I 
. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    sub^^ .Recommended. 
NO.. . . . . . . . . . . .  .Item Desdp~on.  . . . . . . . . . . . . . . .  ~ . . . .  .DisDosition . : . . . . . . . . . . . . . . . . . .  Status. . . . . . . . . .  - 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  1 PhaseII No Phase II submittals were returned dun 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  Phase.I . .  40R. . .  ~ ~ a ~ ~ i l ~ . Q C  cefls. . . . . . . . . . . . . . . . .  &r Comment. . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I ' ' ' ' n 'c*arificat~ons 'and 'Modifications . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
E 

. . . . . . . . . . . . . . . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  Phase. I. DCN .No. .1702-055, .initiated. and .approve,d .by. GeaSptec, .cl .d.ed 
e use stalled HDPE solid wall carrier pipe . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

. . . . . . . . .  

. . . . . . . . . .  

000083. . . . .  
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L 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  wR Nos: .4s.; '(.cont'dj' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

2, ,initiated by, Petro, and approved. as, .noted .by. .GeoS.ptecj .allowed. the. 
preparation Of contract0 (Version 13 or later) &s in, 

gir: '$p&~&i& 20 io2-TS-Oi'i 

.No, .201,Q2.-014, .initiated. by FDF.and approved as,noted.by, GeoSynteC; ~ contained ~~ changes I 

' ' other ,electrm.ic 'file 'approved by the CijriSt~Cti 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  Procedures ~d~repor t ing  GCL, procurement. sp.ecificatioi. S,ectio.n .027.72~.. . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
.' DCNs NUS: 20402- 0 1 3  arid '20402-0 I 5' were' the 'sm prb;ject and approved b 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  
qs~&ted ,comment,s .on. FDFys. resp.onse. to .GeoSyntec's. Test. Pad, Pro:ogrm ,Final ,Report . 

atus, ofthe .addendum report .is, unkno wn... . A D.CN. . . . . . . . . . . . . . . . . .  
changes recommende 

' GeoSyntec will,proceed with ti DCN ,during' eatljl'July 'to Support the ongo 
. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

Qualitv Control tQCl . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  
on VBS pipe repair, Petro pipe 

' ' ,hstdation; final. decon .pad construction .and 'clay wedge 'material' 'placehint.' ' '& ' 
, , .CQnStW.CtiOn. progress. section, . connection. of .VBS. and. .Petro ,LC.S/LDS. .piping .for, CeU 2. 'was. not. 

. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . .  Heal.th and .Safe.@. . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
yntec is holding weekly safety m 

. . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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- . , .-.. TABLE 1 

Summary of HDPE Pipe Pressure Testing-1998 
Cells 2 and 3 

Date Pipe 
d/m/yr Dia. 

4/5/98 10-in 
4/5/98 6-in 
4/5/98 10-in 

8/5/98 6-in 

13/5/98 6-in 
13/5/98 6-in 
14/5/98 6-in 
14/5/98 6-in 
15/5/98 6-in 

2 1/5/98 10-in 
4/6/98 6-in 
4/6/98 10-in 

5/5/98 10-in 

8/5/98 10-in 

18/5/98 6-in 

5/6/98 6-in 

Location Length Initial 
(ft) Pressure 

LCS-02 RDND corn. 
LCS-02 FRCMN. 
LCS-02 corn. 
LDS-02 COW. 
LDS-02 TRANS. 
LDS-03 CONT. 
LDS-03 FRCMN. 
Horizontal MW-03 
LCS-02 RDND.FRcm. 
LCSUDS-02 TRANS. 
LCSUDS-03 TRANS. 
Horizontal MW-02 
LCSUDS-02 COW. 
Horizontal MW-03 
LCSUDS-03 COW. 
LCSUDS-03 TRANS. 

20 
20 
20 
25 
25 

20 
140 
20 
438 
430 

438 

430 
513 

16 (pneu) 
15.5 (pneu) 
15 (pneu) 
15.5 (pneu) 
16 (pneu) 
16 (pneu) 
15.5 (pneu) 
145 (hydro) 
17 (pneu) 
120 (hydro) 
122 (hydro) 
18 (pneu) 
16 (pneu) 
17 (pneu) 
17 (pneu) 
122 (hydro) 

Time Pressure Cont. Pass 
(hr) Drop Fail 

1 0 
1 0 
1 0 
1 0 
1 0 
1 0 
1 0 
1 0 
3 0 
1 0 
1 0 
1 0 
1 0 
1 0 
1 0 
1 0 

VBS 
VBS 
VBS 
VBS 
VBS 
VBS 
VBS 
PET. 
VBS 
PET. 
PET. 
PET. 
PET. 
PET. 
PET. 
PET. 

P 
P 
P 
P 
P 
P 
P 
P 
P 
P 
P 
P 
P 
P 
P 
P 
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[a GEOSYNTEC CONSULTANTS I 

0 

1 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  .RESIDENT.EN.GINEER'.S .WEEKLY REP.O.RT.NOS.. 46 and 47. . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  During the report peri 

,yeai., . pipe 'coupIhgs .for .*e . o-bch 

. Passir?gpressure teskham b.een.complded and.results discussed. with.EDF. QA, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

' Phase I 

. During the report, period Petrocompleted placement ofthe first 1iftafCatergory. 1 ,material.on the cell floor. . *  
F!.begw .B!aci%. the 

leted, excavatibn, of backfi!! to pose. manhole. piping .for .manhole . . .  
cover slab No. 2. All w .have d successful ' ~ e e n  rep&ed pressure 'or .repi tests late last 

.pi 
3 ,the .LDS containmentpipe coupling.had also leaked .and now has .been rep,ziired replaced: ' . . 

. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  

f select.rnaterial. on the hem sloges. . Placement .of.the select material .was . . .  
other work activites 
a slow pace due 

at the Decon facility and . . . . . . . . . . . . . . . . . . . . . .  

' Order Work) began atthe .end' of the 
. place just .prior to. the. rain .at the end 

Phase 

. The, Phase. II Construction Contract was scheduled .for .award, at the .e 

submittals 

. . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. on .4, May ,1998. . .Field. construction activities .are. not planned. until. 
edules are in progress. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

C O P Y  T 0 : e  PER: n o  ,.. * .  

OGEO Smnc CONSULTANTS FILE NO. 1-OS-WX REH, DKP, LRW, DBG, File SHEET N O . . 1 . f f ~  

QOOOSi4 
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. . . . . . . . . .  

. . . . . . . . . .  
. . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  
. . . . . . . . . . . . . . .  



. . .  

. . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  M . N o s .  .46,amd.47.(cont9d). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . ,Oua1iw Control .fOC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ntkued . COnsmCtion . ,mo~toring. . concentrating. .on. . VBS. . pipe. .repair, . .impacted . mate.id: . . 
. . . . . . . . . . . . . . . . . . . . . . . . .  

-- - FLUOR DAN1 -- GEOSYNTEC CONSULTANTS - 
L J 

WEEKLY FIELD REPORT 

f 7 

' pad construction and wedge material p!aCemeI'lt., , s , @ h S  ,of .these. items ,has. been. . , 
' 'disGuSsed & O W '  ' ~ S W S k S '  Of field and laboratory testing are on-file in the Site M~~~~~~  for^ ~~ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . EDF. review. daily, .if.needed:. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. GeaSyntec .is .holding weekly. safety, meetings for, its onsit mplOjie'&g ' i i '  gddiiibfi' io' @ ~ ~ ~ ~ ~ t & & '  
. .Brian Erisman. has been disignated. ~ ~ ~ e ~ s ~ t ~ c ' . ~  site ~ea l th  . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  



FLUOR DANIEL 
. *-- GEOSYNTEC CONSULTANTS 

WEEKLY FIELD REPORT 
PROJECT ON-SITE OISPOSAL FACILITY (OSOF) 

LOCATION: FERNALO. OHIO PROJECT NO: Goal66 TASK N O . : X  
26 April 1998 LCS, Phase I And Phase II Construction DESCRIPTION: 

RESIDENT ENGINEER'S WEEKLY REPORT NOS. 44 and 45 

The report period covered by Weekly Report Nos. 44 and 45 is fiom Monday, 6 April 1998 through 
Sunday 26 April 1998. During the winter shut down period the GeoSyntec Resident Engineer had 
demobilized fiom the site. This report discusses the restart of remaining LCS and Phase I project work and 
the beginning of Phase II work. 

Construction Prowess 

LCS 

The LCS contractor, VBS, mobilized to the site on 13 April 1998 to begin repairing manhole piping for 
Cells 2 and 3 that was not completed last winter. Most of the concrete cover slab for Cell 2 has been 
removed and the LCS, LCS Redundant and LDS piping and cleanouts exposed. Cell 3 cover slab was 
removed at the Northeast comer to uncover the LDS cleanout and piping. The LCS Redundant was 
uncovered for safety reasons, although it is believed not to have any leakage problems. Pipe repair 
testing and repair is expected to begin the week of 27 April 1998. 

Phase I 
. .  . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . .  

During the report period Petro completed placement of two feet of select impacted material in Cell 1 
bottom'and on'the e&t, west and north berm slopes. A third foot of select material is yet to be placed on 
the berm slopes; . Placement of the first lift of category 1 ' soil like. material on the .cell floor 'began during the 

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . .  . . . . . . . . . . . . . .  report period.. . . . . . . .  

. . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  
Placement of riprap along the north and west ditch also occurred. Heavy rain during the report period did 
cause some &or soil erosion along the north fence line. Most areas 'will 'require regrading prior to hydro 
seeding. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

During the report period Petro completed installation of the geomembrane liner for the Decon 
contractor did not have any 10 oz. or 16 oz. geotextile onsite. He elected to use two layers of 7 
the geomembrane and, three layers, .above. This 'was acceptable. to . GeoSyntec -for ' the. 'Decon' :Pad. 
[nstallation.of .the perforated HDPE sump. was also completed not including interior .plumbing.. . . . .  . . .  

Attempts were made to start resumption of'construction of the clay wedge for Cell 1. During the report 

. . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

fe.ov& of So;me .tempdm clay.co~e.r occ,urred; . Equipme,nt w% ae.d 'fbi b;thir. aG.ti+itieS 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  md.the .,-,lay still. a.fide too wet .for proper . compa~on witfiin the ApZ.. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  



W R  Nos. 44 and 45 (cont’d) 

Phase 11 

90 construction activities because the Phase I1 contract has not yet been awarded. Material procurement 
work by FDF is underway. 

Construction Submittal Review 
~ 

Submittal RE Recommended 
No. Item Description Disposition Status 

Phase I 
067R4 Cert. For Decon. Subgrade No Comments A 

072 Fastener Quality Control Cert. No Comments A 

066R2 6 & 10 in. HDPE Pipe Mfg. Certs Comments on HOLD until FDF/Petro 
Respond to RE Questions 

FDF has performed some pipe repair and coupling work at the connection.of the.dec.on,discharge pipe to 
the LTS line. Manufacturer of. the couplings, and, their, installation . . . . .  procedure . . . . . . . . . . . . . . . . .  is different fiom that 
previously submitted. Therefore, FDF or Petro needs to submit the manufacturers matend’ and installation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  procedure through the proper’&bniid pr&dure. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  . .  . .  . . . . . . . . .  

. . . .  Design Clarifications and Modifications . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

No new Phase I or LCS DCNs or RCIs were received or reviewed by this RE during this report period. 
. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

PhaseII.20102ProJect.... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

DCN No. . . . . . . . . . .  20102-008, prepared and approved by GeoSyntec, clari 
between the Procurement and. Construction specifcations and CQA Plan for GCL Zaboratory QC 

and correct certain inconsistencies 
. . . . . .  

Testing. ’ Specification 02772P and.02772 and .Plan PL-006 were affected. . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . .  

DCN .No. 201 02-00?, prepared and. approved by Ge?sy”fec, corrected, the, fePOrted ,%t f.. GCL 
pecifications 02772 and 02772P were affected. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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WR Nos. 44 and 45 (cont'd) 

Oualitv Control tOC) 

CQC continued construction monitoring concentration on VBS pipe repair, impacted material 
placement, decon pad construction and wedge clay material placement. Status of these items has been 
iiscussed above. Additional discussion can be found in the Site Managers weekly report. 

Health and Safety 

SeoSyntec is holding weekly safety meetings for its onsite employees. The topic of discussion for the 
m t  week was excavation and trench safety. Safety videos are also being obtained for future safety 
neetings. 
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WEEKLY FIELD REFORT 
FROJECT ON-SiE DISPOSAL FACILITY (OSDF'I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . . . . . . .  I I 

The following covers the period fiom 29 December 1997 through 04 January 
1998. 

I 

i 
Site conditions remained near the freezing mark during the week: with snow i 

i 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ' ' '  I 

I squalls and hard fiostlfreeze observed at the site. Temperatures ranged from twenty-two 
to forty-nine degrees Fahrenheir. Approximately 1 inch of snow was recorded on site 
during the week. Above freezing temperatures returned to the site on 02 January 1998. 

LEACHATE CONVEYAlVCE SYSTEM 

1 

I 

I I 

8 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  

The contractors, Village Buildine Services, Inc. (VBS), Wise Construction 
Company '(WISE) 'ana' Pee0 Environhental's '(PET'S) 'video inspection subcontracror 

the following.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  " " """"""""""  

. . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .  . . . . . . . . . . . . .  osoo.~91'. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

I 

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Completed video i on on portions of the Cell 1 LCS, LCS redundant and LDS 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  gravity 'leachate collection lines. 

.Located.and removed a deflated soR rubber .plug, .apparently left .in the gravity line. . . . . . . . . . . . . . .  

plug was removedextracted from LCS MH-0 1 access point location. 

- ---  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

from . . . . . . . . . . . . . . . . . . . . .  previous air pressure testkg. activi s 7 .  from.the.LCS. gravity dischar,o!: line:. The. . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - 
Indicated that.MJ3-01 .Iocatim~LCS/LDS.clean-out blank.flanges;l.ocated' within dose, ' 

resecurement of the anchorin0 .3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  bolts. Corrective action will be scheduled . . . . . I . . . . . . . .  

' . ' ' ' . ' ' 

. . .  .proximity.of.the. base.of.the housing structures,. are. inhibiting. reposi.tioning.and . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  

I . . .  . ACTION/INFORIIWTION . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  : ,  . . . . . . .  

.- . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - -  

. . . . .  ,. . .  ,NcR. 170@0()5. .~70O.o08 ad. 17oo.O.1.0. Stam. clos'cd . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - - 
Y 9 

RAH 



. . . . .  . . . . . . .  . . .  . .  

. .  

Geosyntec Consultants provided the following services. 

0 Monitored video inspection of portions of LCYLDS gravity drainage collection lines. 
as well as efforts to remove the plug froin LCS gravity line. 

Monitored, documented .and photographed contractor.activities. 
. . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  .pIwsE ONE. . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  The contractor. Petro Environmental Technologies (PET). perfoFed the , , , , , 

following activities. 0 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

.Completed.transp.ort hauling, gading. and .certification.of.impacted material.- liR 1-.in. . . . . . . .  

material performed to achieve design co 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Cell 1 @laced at a thckness of approxim the .p!aced . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ~ " " ' ~ " " " ' ~ ' ~  ' . '  " '  

. Comp1eted.placement .and compaction (with verification testing).oflift 4 clay wedge; . . ' . . . . ' . ' 

approximately .1' thickness. from.primary .anchor .trench.to .crest of slope (butting .up. to. . . . . . . . . . . . . .  

Lift 2 clay wedge was temporarily placed over the initial lift clay wedge, without 
upper . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  edge of the-impacted'material). 

. . . . .  .s.carifica.tion nor 's&ace. prepaiation .(e*g.; 'r.e.movd. offiozen surfac.e 'mateii'als., 'snow . . . . . . . . . . . .  

. . . . . .  .and. ice.aecmulation, etc.3: . {Hmce.the .materid. bonding and. . . .  : . . . . . . . . .  

. . . . .  ,permeahilitylcompactian.consideratinns .ham! not been achievedrealized) - . The. . . . . . . . . . . . . . . . .  

material li moved and reworked in the future at a mo . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  .a lac.e .profectii;e 'C r. matend . o v e r . r e m ~ n g  uiicover~ap ions Of. . . . . . . . . . . . .  

. . . .  e south. slope of he cell ,112 .bterel.l.bem. :. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

Placedspraye 11 .I. ,?ea.. , , , , , , , , , , :. , , , . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .00.009 
4 

B .  NAGEL copy 10: MWG, DBG , R E H  , MJH , JCJ ,GKJ ,UAK , R T N  PER: 
2 NO.-W- Q GEOSmTEC consuLTmrs NO.' I-os-wk~ RMT I LRW WAZ DGB I BP-E , HEM I XWC I DKP 

RAH 



. .  

. . .  

. . .  

. . .  

. . .  

. . .  

, .  

Completed construction inst;lllation/back~illing of GML rain flap along the west end 
of the intercell berm (adjacent to the catchment area). 

ACTIONflNFORMATION 

Hirsch and Associates, registered lar-d surveyors, provided survey documentation 
via PET. 

GeoSyntec representatives have continually advised all concerned parties of the 
fo 110 wing. 

. . . . . . . . . . . . . . . . . .  . .  
0 Nened conshction mgiia&er/contfactb;i to 'phial  displa&i&t oi protective 
. .plastic sheetingfrorn GCL .bentofixmaterial geosynthetic staging area. . . . 

material. stockpile.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - 
. . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec Consultants provided the follozng' Services. 

. Monitored, documented.and photographed contractor.activities. 

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Performed in-place nuclear moisture/density tests on (screened clay liner material) 

. . . . . . . .  .,: . . .  .clay ,wedge.*' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . .  .- 
. .. . .  .Monitore.d anddocumented.positioning and.backfi1ling.of.GML rain f l apmd.  . . . . . . . .  

protective cover materials. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. , . . . . . . . . . . .  , ............. .:.i.:, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ' .  . ~ 

. .  

. .  

. .  

. . .  

. . .  

. . .  

. . .  

. . . . .  

. . . . . .  

. . . . . .  

. . . . . .  

. . . . . .  

. . . . . .  

. . . . . .  



. . .  

Performed I-point proctor check plug for screened clay liner material. lift-1 clay 
wedge. 

Conformance testing of georextile filter (conformance samples GT-07-04.05. 06. 07 
and OS) currently in progress. 

Checked frost depth penetration into in-place clay wedge material. 

Completed "east stockpile" moisture/density relationship standard procror (ASTM D 
698 A), testing performed on-site for impacted material sample IM-03. 

. . .  

. .  . . . . .  GEOSYNTEC'PERSONNEL SCHEDULE 
. . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  B. Nagel. retumed.to site.on 29 December 1997:. . . . .  

- . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

J. McMichen is scheduled to return to site on 08 January . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

S. Quammen is scheduled to return to site on 25 January 

D. Bodine rehmied to. site'.on.29 December l99.7. 

- - -  . . . . . .  . . . . . . .  . . .  

997. . . . . . . . . . . . . . .  . . . . . .  

998; 

. . . .  . . .  

. . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

R. Peddicord.is scheduled to be off-site from 10 to 17 January 1998. 
. .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . .  B; Erismanand R. Peddicord.wil1 continue to staff the project.. . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Plans are to modify on-site staff to cover winter work activities. Activities are currently 
being discussed with the construction manager. 

- 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
- _  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . H E . ~ T H . A M ?  SAFETY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  0000.~4 . . . . . . . . . . . .  0 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
' " " ' ~ '  " ~ ~ ~ ~ ~ " " " " ~ " " " " " " " " " ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~  

Geosyntec techcians continue to attend contractor safety meetings. 



The following covers the period from 05 January 1998 through 11 January 1998. 

Site conditions warmed slightly with moderate rainfall. Temperatures ranged 
from forty-seven to sixty-three degrees Fahrenheit. Approximately 3 inches of rain was 
recorded on site during the week. 

LEACHATE CONVEYAiiCE SYSTEM 

The contractors, Village Building Services, Inc. (VBS), Wise Construction 
Company (WISE) and Petro Environmental's (PET'S) video inspection subcontractor 
performed the following. 

0 Removed excess concretekonstruction materials from the bottom of LCSLDS MH- 
O 1 cleanouts, formed concrete box-out to allow access to cleanout flanges and bolts. 

. . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . .  
Continued to complete closeout items and - perform general site'clean-up. - - -  . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . .  

. . . . . . . . . . . . . .  . .  . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . .  

. . . .  . . . . . . . . . . . .  . . . . .  . . . . . .  ACTIONANFORMGTION 

Geosyntec Consultants provided the following services. 

0 Monitored, documented and photographed contractor activities. 

PHASE ONE 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . . . .  The contractor, Petro Envir chnologies (PET), performed 
. . . . . . . .  fol*owing. activiti . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  a . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  0@009' 



I 
0 Contractor initiated the relocation of the east impacted materials stockpile. 

Contractor performed discharge pumping of cell II floor “sump” areas. 

Contractor performed LCSLDS pumping in MH-0 1, as needed. 
i 
I 

0 I . . . .  I 
I 

ACTIONANFORMATION 

i Hirsch and Associates, registered land surveyors, provided survey documentation ‘ via PET. I 
. . . .  

. . .  GeoSyntec Consultants.provided. the.following services. . 
, . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

- - -  e Monitored, ,documented ,and photograpkd contractor .activities.. . . . . . . . . . . . . . .  . . .  

0 Cleaned out lab storage area and lab trailers T-125 and T-126. 

. . . . . . . . . . . .  . . . . . . . . . . . .  
0 Prepared trailer T- 125 for anticipated .relocation. . 

. . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . .  

0 Transmitted primary and secondary geomembrane layer archive destructive . . . . .  samples, , , , , . .  . . . . . . . . . . . . . . . . .  . . . . . . . .  

. . . . . . .  to FDF Q:A: department. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  

. . .  . . . . . . . . . . . . . . . . .  GE.0.SYNTE.C. PERSONNEL SCHEDULE . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . .  . 0 B.’Nagel 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - -  
. . . . . . . .  .e .  . .  J. McMichen.retuned to site .12. January.1998 .and &mobilized, 14 .January .1.998; . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  S. Quammen is scheduled to return to site on 25 January 1998:. , , , , , , -JQOOCJ~. , , , , . , , , , 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
/ 
\ 



f \ 
f I 

D. Bodine departed the site on 08 January 1998. 

0 

Plans are to modify on-site staff to cover winter work activities. Activities are currently 
being discussed with the construction manager. 

R. Peddicord is scheduled to be off-site from 10 to 17 January 1998. 

B. Erisman and R. Peddicord will continue to staff the project. 

HEALTH AND SAFETY 

0 

Geosyntec technicians continue to attend contractor safety meetings. 

GeoSyntec personnel received respirator fit tests on site 08 January 1998. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - -  
. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . .  . . .  . . . . . . . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
I ’  . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . .  o(J(-Jf-j9’;7.. . . . . . . . . . . . . . . .  . 
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I . . .  

The following covers the period fiom 12 January 1998 through 18 January 1.998. 

Site conditions cooled slightly with moderate snowfall. Temperatures ranged 
fiom twenty-one to forty-eight degrees Fahrenheit. Approximately 1 inch of rain was 
recorded on site during the week. 

LEACHATE CONVEYANCE SYSTEM 

The contractors, Village Building Services, Inc. (VBS), Wise Construction 
Company (WISE) and Petro Environmental‘s (PET’S) video inspection subcontractor 
performed the following. 

. .  

0 Continued to complete closeout items and perform general site clean-up. 

0 Prepare for site demobilization. 
. . . . . . .  

. . . . . . .  

. . . . . . . . .  . .  - - -  
. . . . . . . . . . .  ACTIONENFORMATION . . . . . .  

. .  . . . . . . . . . . . . . .  . . , . , , , . . . . . . . . . . .  

Geosyntec Consultants provided the following services. 
. . . . . .  

. . . . . . . . .  

0 Monitored, documented and photographed contractor activities. 

PHASE ONE 
. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . .  The. contractor,. P.etro Enuironmental.~echnologies. (PET.),. performed the . . . . . . . . . . . . . . . . .  

: . . . . . .  fe!!o*ng, activities, .- . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

. . . . . . . . . .  Contractor continued the relacation.ofthe east impactedmaterials stockpile; . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  o(Poo.98. . . . . . . . . . . . . . . . . .  



. .  , .  

0 Contractor performed discharge pumping of cell no. 2 and cell no. 3 floor “sump” 
areas. 

0 Contractor performed LCS/LDS pumping in MH-01 , as needed. 

ACTION/INFORMATION 
! 

I 

Corrective measures to the last reported survey (08 January 1998) remains outstanding. 

GeoSyntec Consultants provided the following services. 

~ 0 Monitored, documented and photographed contractor activities. 
- _ - -  

Continued preparations for Phase II activities and documentation. 

GEOSYNTEC PERSOMVEL SCHEDULE 

0 

0 

R. Peddicord retumed to site 19 January 1998. 

S. Quammen is scheduled to return to site on 25 January 1998. 
. . .  . . . . . .  . . . . . . .  . . . . . . . . . . . . . . . . . . . .  . . . .  

B. Erisman and’R. Peddicord will continue to staff the project. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  r?hS.Ze .to modify.on-site.staff toxover g-nter.work. activities: .Activities.are xxrrently . . . 

, , , , , , , bekg.diS 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  . . .  
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. . .  

. . .  
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HEALTH AND SAFETY 

0 Geosyntec techc ians  continue to attend contractor safety meetings. 

- . . . . . . . .  . .  

. . . . . . . . . . . . . .  

. .  

. . . . . .  . . .  

. . . . . . .  

- - -  . . . . . . . . . . . . . . .  . .  

. . . . . . . . . . . . .  

. . . . . . . . . .  

. . . . . . . . . . . . .  . . .  

. .  . . . . . . . .  

. . . . . . . . . . . .  

. .  . .  . . . . . . .  . .  . . .  . . . . . . . .  . .  

. . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - -  
. . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

4 . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  O ~ O ~ O . ( - J . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  



I 

The following covers the period from 19 January 1998 through 25 Januarl; 1998 

Site conditions varied throughout the week. Temperatures ranged from t w n n  - 
one to fortyfour degrees Fahrenheit. Approximately 0 rain \vas ritcorded on site during 
the \veek. 

L E A C H ~ T E  COWEE'AXE SYSTEM 

The contractors, Village Buildins Services, Inc. (VSS), has demobilized from 
site. Village Builders Inc. will tentative return to site mid Februae 1998. to complete the 
remaining punch list work items. Om 

PEASE ONE 

The contractor, Petro Environmental T&hnologies (PET), performedihe 
following activities. 

Contractor continued the relocation of the east impacted materials stockpile. 
I 

I I 

1 0 Contractor performed discharge pumping of cell # 1 thru $3 sump area's as needed. I 

I 
I Contractor performed LCSiLDS pumping in manhole i+LCS-0 1 as needed. 

i 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ..ACTIONLNEORi'i'TION.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  - -  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . Corrective measures to,the.kast reportedsurvey (08 fznuary ,1998) remains outstanding: ". ' ' ' ' ' ' ' ' ' ' ' ' . ' ' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  0 0.1 I . . . . . . . . . . . . . . . . . . . . . . . . .  ' . c  ) . .  



GeoSyntec Consultanrs provided the following senices. 

4 Monitored. dowinenred and phuroLnphed conirxror xriviries. 

Continued preparnrions for ? h a s  I1 ac;iviries and liocunenrarioi?. 

GE OSYSTEC P E RSOWEL SCHED LLE 

6 .  Erisrnan and R. Peddicord wiii continue to staff rhe projec:. 

Plans are to modi@ on-site staff to c m . 2 ~  \vinrsr work activities. .Ac:i\ ities are currentlJ- 
k i n 2  discussed with the consrruc:ion manage:. 

HEALTH .A.'u=D SAFETY 

GeoSyntec technicians continue to attend contractor safety mee:rings. 

XOTES 

The GeoSyntec on-site computer continues to experience technical difficulties. 

. .  
I 

. .  . . . . . . .  . . . .  

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . . . .  - _  . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  a . . . . .  

. . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ~00.202 . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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Site conditions varied throughout the week. Tsinpernrures ranged froin i \ \ . tnQ'-  
:wo to fifty-szven degrees Fahrenheit. .Approximatel> 11 iain \vas recorded on site during 
the week. 

The contractors, Village Building Sen;icesl Inc. (,Vl3S): has demobilized froiy 
site. Village Builders Inc. will tentative return to site mid Februap 1098, to coinplsrt :i:s 
remaining punch list Lvork items. 

. 

P.HXSE ONE 

The contractor, Petro Environmental T&hnologies (,PET), performed-die 
fo llo wi ng activities . 

Contractor continued the relocation of the east impacted inaterials stockpile. 

Contractor performed discharge pumping of cell i I thru =3 sump area's as needed. 

Contractor performed LCSiLDS pumping in manhole =LCS-0 1 as needed. 

ACTION/INFOR1MATION - -  

. . . . .  

. . .  . .  

. . . . . .  

-Corrective.rneasures .to the last .reported survey (08.January.1998) ,have been.eorrected. .', . ' . . . . . . . ' ' . 
.with. new survey data provided..(Qne. survey point .remains .outstanding).. . . . . ' ' . ' . . . . . . . . . . . . . ' . . .I 



GeoSyntec Consultants provided the foIlo\ving semices. 

blonirored, dociiinented and phoroLnphed contractor acti\.iries. 

Continued preparations for Phasiz !I activities 3nd uocumentation. 

GEOSYYTEC PERSOSNEL SCHEDL-LE 

0 3. Erisinan and R. Peddicord will continue to staff the project. 

Plans are to modi@ on-site staff to cover winter work activities. Activities are curentl;: 
being discussed with the consrrucnon manayer. j 

0 

a 

. . . .  

. . . . .  

. . . . .  

. . . . .  

HEALTH AND SAFETY 

GeoSytec techni'cians continue to attend contractor safety meetings. 

X.OTES 
. .  . .  

The GeoSyntec on-site computer continues to 'experience technical difficL,,;ies and 
without' expending' furtliei'fime of on-site' faciIities and lost administrative 
product.ivity, .the.computer was retumed.to theAtlanta.GA..-office.~or repairs.. . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  a 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ~ ) o o 1 ~ ~ . . . . . . . . . . ' ' ' . . . .  . . . . . . . . . . . .  

RAR 



The following covers the period from 02 February to 08 February and 09 February 
to 15 February 1998. 

. . . . . . . . . . . .  
Site conditions varied throughout the week. Temperatures ranged from twenty- 

three to fifty-five degrees Fahrenheit. Approximately 1.15 inches of rainfall was recorded 
on site during the previous two weeks and 12" of snow was recorded. 

. . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I I I 

LEACHATE CONVEYANCE SYSTEM 

The contractors, Village Building Services, Inc. (VBS), remain demobilized from 
site. VBS will tentatively return to site 02 March 1998 to complete the remaining punch 
list work items. 

PHASE ONE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . The contractor, Petro .Environmental.Technologies. (PET>,. performed the . . . . 

f o l l o ~ g  activities, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . . . . . . . .  
0 . Contractor completed over 'excavatihg 'the base'ofthe east 'impacted'stockpile.' ' ' ' ' 

I . . . . . .  . Contractor performed discharge.pum?ing of.cel1 no. .l. through no.. 3. sump.areals.as. . . . . . . . . . . . .  I 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

needed. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

0 . . Cont.ract'or perfoirriea LCS/LDS pumping in manhole. no..' Lc.s-o . . . . . . . . . . . . . . . . . . .  as needed. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . .  

. . . . . . . . . . . . .  

. . . . . . . . . . .  0. . .  Performed placernent.of .ge~ttextile.separator. and no.. ,304 stone .u&?I: c.hange oFder.no.. . . . . . . . . .  

. . . . . . . . . . . . . . . .  2.5: .?!SCUSS!?.F continue conce.Fing !he .CQ,pl.?N CQC i ~ o ! v e . ~ . e n t  rC.q~ed.  for. . . . . . . . . . . . . .  
change order no. 25 activities. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  O . O Q . l O 5 . .  . . . . . . . . . . . . .  6 
I 



. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ACTIONflNFORMATION 
. .  

. . . . . . . . . . . . . .  

Corrective measures to the last reported survey (08 January 1998) have been 
corrected with new survey data provided. {ane survey point remains outstanding). 

. . .  

. . . . .  

. . . . . .  As .per.a telephonexonversation with D: Bodine.on 06 .February.1998; the one 
outstanding survey. point ( .#1647 - .+ .1.9 1 !)in the northwest comer. of.cell. no.. 2 does. not- . . . . . . . . . . .  

require immediate corrective actions. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I ' .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . .  GeoSyntec Consultants'provided' the' foIl'owing 'services. 
. . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . .  

. . . . .  . . . . . . . . .  0.  . Monitored,.documente.d .and photographed contractor activities.. . . . . . . .  

. . . . . . . . . .  

- -  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  . . . . . . . . . . .  
Continued preparations for Phase I1 activities and documentation. 

. . .  

. . . . .  

. . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  .GEOSYIYTE.C. PERSONNEL. S.CHEDULE . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. .  

. .  B; E+mm R. .peddicord wi~~.continuC t~ staff the' pid,ldt.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  HEALTH AND SAFETY 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  . * .  . .  Gensyntec. techcians.continue .to attend contractor.safety.meetings.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . , . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . O T E S . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  site on.!?. February. 1.998:. . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ....................... 
. . .  Q O O l O G '  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 
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The following covers the period from 16 February to 22 February and 23 February 
to 01 March 1998. 

. . . . . . . .  
Site conditions varied throughout the week. Temperatures ranged from forty-one 

to sixty-eight degrees Fahrenheit. Approximately 0.3 inches of rainfall was recorded on 
site during the previous two weeks. 

LEACHATE CONVEYANCE SYSTEM 

The contractors, Village Building Services, Inc. (VBS), remain demobilized from 
site. VBS will tentatively return to site 02 March 1998 to complete the remaining punch 
list work items. 

PHASE ONE 

The contractor,' Petro Environmental ' f echnolagies (PET); ' perfoimed'the 
following activities. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Contractor completed over excavating the base of the east impacted'stockpile. 

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Contractor performed.discharge pumping.of cel.l,no.. l-through.no:3.sump m a ' 3  as . . . . . . .  

. . .  ,needed,. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Contractor performed LCS/LDS pumping in manhole no. LCS-01 as needed. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .*. . .Per€ormed.placement of geotextile separatora-d no; 304. stone under change order 'no: . . . . . .  

. . . . .  .2$.. . .Fluor. Ranid.representative J. .Ellis has advised that.the,change. order no. 25 .work. . . . . . .  
outline will be revised to reflect no required CQC testing or inspections by 
'GeoS yntec. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . .  

. .e. . .Asper conversations between Fluor Daniel personnel and GeoSyntec concerning the 
weekly inspection of the seasonal protective cover for impacted materials (section 
1 1 .O of the Impacted Materials Placement Plan Rev. 0), GeoSyntec has offered to 
begin performing this inspection and is iiwaiting a decision from Fluor Daniel. 

ACTION/INFORMATION 

GeoSyntec Consultants provided the following services. 

. . .  

. .  

0 

. . .  

. . .  

0 . . .  

. . .  

. . .  

. . .  
0 

. .  

Monitored. documented and photographed contractor activities. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  
Continued preparations for Phase I1 activities and documentation. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  
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I - I 
I- 1 - GEOSY~UTEC CONSULTAYTS 

i I 

1 . .  

! 

. .  

The followiny covers the period from 02 March to OS March 199s. 

Site conditions varied throughout the week. Temperatures ranged from thirty- . . . . . . . . .  
seven to sixty-one degrees Fahrenheit. Approximately 0.2 inches of rainfall was recorded 
on site during the week. 

~ 

The contractors, Village Building Services, Inc. (VBS), remain demobilized from 
site. VBS will tentatively rerum to site 16 March I998 to complete the remaining punch 
list work items. 

PHASE ONE 

J 

The contractor, Petro Environmental Technologies (PET), performed the 
following activities. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

Contractor performed discharge pumping of cell no. 1 through no. 3 sump area's as . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
' needed; ' '  " 

Contractor performed LCS/LDS pumping in manhole no. LCS-01 as needed. 

. .  

. .  

. .  

. .  

. .  

. .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

P~rfOrmed . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Placement ofgeotextile sepuator and no. 304 stone under change,order. no., , , , , , , , , , , , . . . . . .  25:' 
. . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . .  
i Contiactor 'tjegG 'Work'o 

. . . . . . . . . . .  . . . . . . . . .  . . . . . . . . .  . . . . . . . .  force . . . . . . . . . . . . . . . . .  
. . . . . . . . . . .  . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . :  

' C  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
c 0@01109 , 

\ 



. .  . . . .  .As.per conversations between Fluor Daniel personnel and GeoSyntec concernin_g the 
weekly inspection of the seasonal protective cover for impacted materials (section 
1 1 .O of the Impacted Materials Placement Plan Rev. 0). Fluor Daniel has advised 
GeoSyntec that the inspections will be conducted internally. 

ACTIONANFORMATION 

GeoSyntec Consultants provided the following services. 

. . . . . . .  

e 
. . . . . . .  

. . . . . . .  

. . . . . . .  

. . . . . . .  

. .  

. .  

. .  . . . . .  

Monitored, documented and photographed contractor activities. 

. . . . . . . . . .  
Continued preparations for Phase II activities and documentation. 

. . . . . . . . . . . .  

. .  . . . . . . .  

GEOSYNTEC PERSONNEL . . .  SCHEDULE . . .  . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  NOTES . . . . . . . . . . . . . . . . . . . . . . .  

. .  

. . .  

. . . . .  . . . . .  

. . . . . . .  . . . . . .  

. . . . . .  . . . . . . . .  

. . . .  . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . .  

. . . . . . . . .  . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  
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The GeoSyntec on-site computer is currently not connected to the LAN. Please 'fo*gia dl .dc:' ma.il'via .phorie.or....tt'en'notice:. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  



. ,  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  
The'follov4ng covers the period from 09 March to 15 March 1998. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

. . ............ Site conditions varied throughout the week. Temperatures ranged fiom fifteen to 
hrty-five degrees Fahrenheit. Approximately 1.5 inches of rainfall was recorded on site 
during the week. 

LEACHATE CONVEYANCE SYSTEM 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . .  .The d6nti~ctbi;s, .village ~;;ld;ng 
. . . . . . . .  .site.. V3S will. tentatively. r e m  to .site 30 March. 1998,ro .cofiplet 

, Inc. (VBS), remain demobilized from 

list work.items., . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  a 

. . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . .  . . . . . . . . . . " ' . . . . . . . . . . ' . " P " S E . O N E . " . " . " . " ' . .  . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  " " " ' ~ ~ ' " ' ' ' " ' '  

The contractor, Petro E . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  'field activities this Week,' personnel will re-n;&iliz 
. . . . . . . . . . . . . . . . . . .  , . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  . . . . . . . . . . . . .  . . . . . . . . . . . . A C T  !ON/INFORMATION . . . . .  . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  . . . . . . .  Geosptec .&nsdm& provided the. following. semices.. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . .  es, . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  
arations. for .Phase II.ad.vities. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  OO(J11.1. .  ...................... 

i J 

copy TO: MWG,DBG,REH,MJH,.JCJ;GKJ,UAK,RT,M . . . . .  PER: B. ERISMAN 
1 2 ~Q-ff- ~GE~s,, C C ~ ~ L T -  . mE NO. 1-m-m RMT , LRW, WAZ , BAE ,RAH , KWC , DKP , 'DGB 

RCP, File 
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. . .  . . .  ........ . . . . e .  . . . . . .  . GEOSYNTEC.PERSONNEL SCHEDULE 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .QG.(-)3..$2.. . . .  . ! .  .............................. 

. . .  . . . . .  . . . . . . . .  . .  

B. Erisman and R. Peddicord will continue to' staff the project. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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0 . .  Geosyntec.t~chnicsians.co~tinue .to attend contractor.safety.meetings:. . . . . . . . .  
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e . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Forwarded requested documentation of weekly safety meetings to Gregg Johnson. 

. . . . . . .  .e. . .  Brian.Erisma attended O S ~ . 3 ( ) - ~ . . C o n s ~ c * i o n  O u ~ e ~ a c h . ~ ~ f i f i g ' ~ f i  9 ad 10 . . . . . . . . . . . . .  

. . . . . . . . . . . .  March. The. dates for. thexemainder: of the. classes. has been.changed& 30 .and. 3.1. . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  The GeoSyntec on-site computer is currently not 

. . . . . . . . . . .  Due to. 16 h o w  of Construction Safety .Training attended. by Brian.E&ma; $ . . . . . . . . . . . . .  

. . . . . . . . . . . .  addition .ta normakite. duties, .seven.hmrs.of.overtime.was .recorded .during the 

e.LAN: ,Ple ,ae.  , , , . , , , , , , . .  
forward all cc: mail via phone or wr i t i~~ i  notice. 
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RCP, FILE 



LOCATION: FERNALD, OHIO PROJECT NO: GQO4o9 TASK NO.: 04 

7 

. . . . . . . . . . . . . . .  .The,following.covers the periods.from.06'April through -1.2 ,April. 1998;. . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  .Site .conditions varied.thro~gho.ut fie week.. .Temperatures. ranged. from.thirty-two. . . . . . . . . . . . . .  

. . . . . . . .  on site 'during . .  *e weeli.' . . . . . . . . . .  . . .  . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  
to seventy-five degrees Fahrenheit. Approximately 2.4 inches of rainfall was recorded 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

LEACHATE CONVEYANCE SYSTEM ~ - 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . P H A S  E.ONE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  
The contractor, Petro Environmental Technologies (PET ed the .follou;irig'ac"vitie".'.... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  .PET. comp1eted.placement .of .the 2'.1ayer.of.select .impacted.materials .withincell 110: . . . . . . . . . . . . . . .  
- . S V ? J !  documentation,, Placement. occurred. i n . w  .!?T'.comPact . . .  . . . .  

. . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  

eptabl als removed. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  '0 . PET completed placement .of geotextile,for geomembrane cushion at'decon'pad sump: ' ' ' . ' ' . ' ' ' ' . . 

. . . . . . .  .Two layers of .7oz.. textile .were used.instead. of: 1. layer. of. 1 Ooz, . .No DCN. is required . . . . . . . . . . . . . . . . .  

. . . . . . .  ,~i.nce, proj ect. specifications indicate a minimum of: 1.Qoz.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  began installati.on.o~geomemb..e line.r. (Gmj at. pa'd .sump. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
0 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  .e .  . .Mirsh ASSOG, on .site.this .week.to provide s w e y  documentat.ion.for tqy of seleot, . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  ,imF?acted. materia! .within. cell. 1 : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . .  ION/INFORMATION."""."""""' . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

. . . . . . .  .GeoSyntec.~onsu€~~s,~rovided ,the following services; . . . . . . . . . . . . . . . . . . . .  
'/ , . . : t i  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . .  
. .  

. I  , .  



rl- 

A=- - -- GEOSYNTEC CONSULTANTS 
\ 

WEEKLY FIELD REPORT 
PROJECT ON-SITE DISPOSAL FACILITY (OSDF) 

LOCATION: FERNALD. OHIO PROJECT NO: GQ0409 TASK NO.: 04 

DESCRIPTION: st.ri1rt.i nn WEEK ENDING: 12 A m i 1  1998 

. . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  
ntractor activities. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

0 .  . Monitoredmd documented.placement of impacted.materials in cell no; ' ' ' ' . ' ' ' ' ' ' ' ' . ' . ' ' . ' ' ' . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  Geosyrit.ec .perf6rmed testhg for' sub. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
acceptance. 

. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. .  .Performed .required 1abOratory.testing of select impacted material.and clay,: . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1 ' .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Continued preparations for, Phase, I1 activities ,and, doc-e,ntation. 
I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . .  GEOSmTEC .PERSONNEL .SCHEDULE.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  
6 April 1998. 

. . . . . . .  
D. Bodine returne 

. .  D:Bodine;N; Meekins;B;.Ensman;and R. .Pec€dicord will.continue.to staff the' . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  project.. . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 

. . " " . " " " . . . . . . . . " . . . ' . " . . . . " " . . . . ' . H E A L ; T H A N . . . . " ' . . . " . . . ' ' " . . ' ' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
D SAFETY 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
ec technicians co contractor safety meetings. . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

GeoSyntec.personnel. continue to conduct weekly safety meetings ,for on-site staff. 
. . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. " " ' . . " . " . " ' . ' . " . " . ' . " " " . " ' ' . " ' . . ' " . ' ' ' N O T E s . ' " . . ' . . ' . . . . . . ' . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . .  . . . . . . . . . . . . .  0 The. GeoSynteG on-site computer. is current1ym)teonnected to.the,L.AN:. Please. 

. . . . . . . . . . . .  fornard all .cc: mi.]. via.pbne. or. w&en, notice.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  (-JO(-J118 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
, * 



LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 04 

The,foll,owing covers .the periods.fiom. 13, April through .19.April. 1998.. 

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  LE.A.C.HATE .C.ONVEYANCE SYSTEM. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Site conditions varied throughout the week. Temperatures ranged fiom forty- . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ' three to seventy-two degrees Fahrenheit. Approximately 4.6 inches of rainfall was 
recorded 'on' site during the' week. ' ' 

. . . . . . .  . , .  . . . . . . . . . .  . . . . . . . . . .  

. . . . . .  PET 'completed placement' ofgeomembrane ,at pald 'Sum . . . . . . . . . . . . . . . . " . . . . . . . . . .  . . . . . . .  

pipe.penemtion boots. remaining.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
0 xtrusion seaming 

. . . . . . . . . . . .  has been. cmpleted.&h 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

'I: received a shipment .sf dual .containment HDPE. piping, . . . . . . . . . . . . . . . . . . . . . . . . . .  

' 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

PET pl,aced,, . spread ,and. compacted. supplemental. one .{pot .of c,ategory. 1. material . . 
above the two feet ct impacted material (SIM) within the cell 1 

' 'ACTI'ONIIFWORMATIO 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  GeoSyntec Cons~~ts'pio~i~ded.the.follo~ng.services.. . . . . . . .  o~-,119 . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . P H A S E  ONE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
The contractor, Petro Environmental Technologies (PET), performed the 

. . . . . . . . f o l l o ~ n g a c . t i v i t i e s ~ . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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HEALTH AND S 

-- 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

..: . .  .Gessynt.ec .te.c:hnicians. cmtinue. to. attend. contractor safety meetings. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  e* corit.inue to cond.c . . . . . . . . . . . . . . . . . . . . . . .  
'0 ' ' 'G 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  



LOCATION: F E R N A L D ,  OHIO P R O J E C T  NO: G Q 0 4 0 9  T A S K  NO.: 04 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  
. The following covers the period fiom 04 May through 10 May 1998. 

Site conditions varied throughout the week. Temperatures ranged fiom forty-one 
to seventy-one degrees Fahrenheit. Approximately 1.5 inches of rainfall was recorded on 
site during this time period. 

. . . . . . . . . . . . . . . . . . . . . . . . .  .LEACHAT E.CONVEYANCESYSTEM . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

The contractor, Village Building Services, Inc. (VBS) continues working on the 
. . . . . . . .  remairiing 'punch.Tist 'work' it'ems.' 'VBS concentrated.on HDPE.pipe repairs' ar;d .at' . . . . .  

' . . 

. . . . . . . .  redundant and. 6". LDS-03 from manholes. to.cells.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  LCSLDS 2 and.3. VBS has successfullytested all pipe except for.the.6".LCS42. . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

PHASE ONE 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . .  The.contractor,. Petro Environmental. Technologies. (PET),.pdo.med .the. . . . . . . . . . . . . . . . .  

. . . . . . . .  fo!!owing. activities.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  

. .. . .  PET on .of spray .shield ,at decon facility; . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  ,.. . .  PET meiued six. rolls .of 7 .m.. geotextile (no .QC. cefis. submitted). . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  , .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  
PET began butt fbsion welding of 6" and 10" HDPE for horizontal monitoring wells. 

. . .  

. . . .  

. , . .  

. . .  

. .  

. . .  . .  

. . . .  

. . . . .  

. . . . .  

. . . .  

. . . . .  

. . .  

. . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  ' 0 .  'PET began ,hydrostatic pressuretesting of6'! HDFE.for.$orizonta€ monitoringwells: ' . . . . ' . . . 
. . . . . . . . . . . . . . . . . . . . . . . .  . C  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  0. . .  PET beg??! excavati,?n.for LCS/LDS.PiPi% thI.?.ugh we.s.t.\rerm:, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  PET . p ~ p e ~ .  s ~ a n g  .water. from' cells .~ ana' 3' areas.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
0 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  b,x,,.A,:*;! . . . . .  :?. :.: .q. i . . .  : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ,0001.23.. . . . . . . . . . . . . . . . . . .  . .  
c d 



WEEKLY FIELD REPORT 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  ACTioNmJFoRMATIoN . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

nsul-ts. provided the. fo!!oYing services.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
0 Monitored and documented contractor activiti r cell 1 and decon pad. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  0 . .  Periodically,monitored .butt .hion.we€ding of HDPE .piping.. . . . . . . . . . . . . . . . .  I I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Monitored repairs and pressure testing of HDPE pipe at LCSLDS 02 and 03. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

uea' prep~tiOris. for' Phase .II' activiti.es and. documen~tion~ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  0 . .  Received.additionallaboratory.test equipment for.use in.on-site.''d,irty''.soils. . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  !aboratory.to .be, re!ocated at. siecsn. faci!itY.. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  GEOS.ECPERSONNEL SCHEDZFLE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
0 N. Meekins returned fiom comp. leave on 04 May, 1998. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

C ~ ~ l ~ . S * o ~ . c o m p * ~ ~ ~ * . i ~ ~ ~ i e i S  CBTtraibg . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . .  . . . . . . .  . e  . .  B. Erisman. off.site 7. and .8 .May,. 19.98. for. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
R. Peddicord off site begi 

kins; B; Erismm;C:Sukow atid R. 'Peddicora will' corifinue'fo .staff 
. . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

0 . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .QO,Ql.z? . . . . . . . .  . . . . . . . . .  



LOCATON: FERNALD, OHIO PROJECT NO: Go0409 TASK NO.: 04 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  -1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  H.EALTHANDS.mETY. . . . . . . . . . .  ' .  . . . . . . . . . . . . . . . . . . . . . . . . .  

DESCRIFiON: OSDF-Opt ion Year One WEEK ENDING: l o  May Igg8 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  . . .  

. . . . . . . . . . .  Geosyntec technicians continue to' attend contractor.safety . . . .  
0 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  I 

~ 

~ 

. .  

GeoSyntec personnel continue to conduct weekly safety meetings for on-site sm. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

0 Note: Malfunctioning GFI outlet in trailer T-503 replaced by B & J Electric on 28 . . . . . . . . . ' ' . * p r i " , ' i 9 ' g 8 . ' ' . ' . . ' ' . ' . . . ' .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I " " '  I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .  
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~ 

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . .  . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  (-J(-Ao12.5.. . . . . . . . . . . . . . . .  

N. Meekins 

HEM,RCP,FILE,FDF FILE,FILE CABINET 

copy TO:MWG,DBG,REH,MJH,JCJ,GKJ,UAK,RLM, PER: 
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WEEKLY FIELD REPORT 
PRQJEC~: ON-SITE DISPOSAL FACfLlTY (OSDF) 

. DESCRJpqON: WEEK ENDING: 17 May 1998 OSDF-Option Year One 

~ 

~ -7 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
' 8  f I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The following covers the period from 1 1 May through 17 May 1998. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  
. . .  Site conditions were' generally good 'throughoutthe.week: 'Temperaturesranged' . . . . . . . . . . . .  

. . . . . . . .  from fifty .to ninety.degrees Fahrenheit.. .Only.atrace of rainfall .was .recorded. on .site, . . . . . . . . . . . . . . .  

. . . . . . . .  P*". this !.he. Pefiod: . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The contractor, Village Building Services, Inc. (VBS) continues working on the . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
remaining punch list work items. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . .  ,VBS concentratedm HDPE.piperepairs.and testing at.LCS/LDS 2 and.3: . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

VBS has successfully tested all pipe from manholes to cells. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.* . .  .The redundant.LCS-.03.pipe was. adjusted .for height .and fall .in the field.without. . . . . . . . . . . . . . . . . . .  

5 v e y .  d?cF.nta?i?n:. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . " . . . . . ' . . . . . . ' ' ' . . ' . ' . . ' . . . . ' . . P H A S  E.ONE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 
The contractor, Petro Environmental Technologies (PET), performed the . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

, following activities. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

. . . . . . . .  ... . .  n.of.spmy. shield. @t.ddecon.facllity.. . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

. . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  
PET received soil 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 

FLUOR DANIEL 

LOCATON: FERNALD, OHIO PROJECT NO: W3409 TASK NO.: 04 

I . . . . . . .  +. . .  PET completed initial hydrostatic .pressure testing of 6". HDP.E. for .horizontal . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . . . .  monitoring wells prior to installation. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  " "  , .  I 

. . . . . . .  

I 

0 PET continued placing and compacting clay wedge at Cell 1. 

:\ 

I ~ I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GeoSyntec Consultants provided the following services. 

. . . . . . .  ... : . PET began removing .protective.coxer matmial.at .the future lie-in.area.along .the south. . . . . . . . . .  

side of Cell 1/2 separation berm. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.A.C.TIONnNF,ORMATION . . . . . . . .  .- . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

* I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  T . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 
.... Monitored. and ,documented contractor.activities for LCS, Cell .1-,. and ,decon .pad,. . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Periodically monitored butt fusion welding of HDPE piping. . . . . . . . . . . . . . . . . . .  . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  0. . .  Mo~tored rep~r.s. and .pressure test 

. . . . . . . .  c. . .Monitored and.documented hydrostatic.pressure testing of HDPE.horizontal . . . . . . . . . . . . . . . . . . . . . . .  

at Lcs/LI>s .02'and .03' . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

11 pipe prior to installation. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  

. . . . . . . .  

. . . . . . . . . . .  

. . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Received additi equipment for use in on-site ''dirty" soils . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
laboratory to be re1 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  ' ' 0 .  ' GeoSyntec on&e 1aboratorytrailerfT-€25) .has.been.relocated. to.the.decon8 
. . . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . .  .Is awaiting appro.val to. b.e occupied. . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  * * . .  . . . . . . . .  

00.0127.. ' . ,  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

(copy TO: MWG,DBG,REH,MJH,JCJ,GKJ,UAKtRLMt PER: N. Meekins 
RMT,LRW,WAZ,BAE,RAH,KWC,DKP,DGB, 2 w 3 

OGEOSWEC c p m n r ~ ~ r s   LE N a  i-th-w-~ 
HEM,RCPtFILE,FDF FILE'FILE CABINET 
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f PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  i . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
GEOSYNTEC PERSONNEL SCHEDULE 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  o.  . .  D.. Bodine .began .comp leave .on. 18. May ,1998. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  
w departed from e to begin relocation move. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . .  .... .R.. Peddicord from leave.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . .  t. . .N.. Meekins& ..Erisman, and .R. Peddicord will. canti.nue. to.sWthe. project.. . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  'HEALTH'AND SAFETY,. . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  a 
. . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . .  . . . . . .  . .  

. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
e to conduct weekly safety me r on 

. . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
NOTES . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. 
Of7 .May,. 998' . . . . . . .  . . . . . . . .  

'6' ' .The'GeoSyntea o'fi-s e r . h s  been'csiiriected t6the.L' 
. . . . . . . . . . .  . Ren& Erisrnan. and .Jeph. McMiohen ~m.rec:eive. electronic rnail.via.this sauce: . . ' . . . 

. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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1 PROJECT ON-SITE DISPOSAL FACILITY (OSDF) 

LOCATION: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 04 

DESCRIPTION: P h a s e  One Activities W E K  ENDING: 2 1  J u n e  1 9 9 8  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  . . . . . . . . . . .  LCS, Phase I, .a??d.?base n. Construction. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
CQC WEEKLY REPORT NOS. 46 THROUGH 53 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The report period covered by Weekly Reports Nos. 46 through 53 is from Monday 27 April 1998 
through Sunday 21 June 1998. This report discusses the construction completed and remaining 
forthe .LCS; Phase-.l,and,Phase 11 projects 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . . . .  
~~~ 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . C o " f r " " o " " s " . " . . " " ' " . " ' " " ' " " " . . . . . . " . . " ' ' . ' ' ' ' ' '  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
P 

. . . . . . . .  LCS.. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  . .  .VBS. has completed ,the installation .and. testing .of the .64n m d .  10-h. HDPE pipes .for the . . . . . . . . . . . .  

. . . . . . . . . . . .  LC,SLDS, !ines. for.Manh.ole. 2.and. Manh~le 3... .WQI-~.W.~S. wmpJeted. on. 14. May. 19.98; . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  ... . .  ~S.repaired'*e.conc.rete. s,abs 'for Manhole' 3'  by pouiirig .new .sect.ions. .Of. . . . . . . . . . . .  

. . . . . . . . . . . .  concrete to, replace.the pFeviousIy.damaged areas. . T'he.eoncrete, was ,poured, and finished. on . . . . . . . . . . . .  

. . . . . . . . . . . . . .  28 May .!??S;. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . .  . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  
completed their contract obligations pen nal item 

but aremotlimied to'outAofLround HDPE pipes for the 6-in.tDS' and LCS tedundaiit liiies uf . . . . . . . . . . . .  
. . . . . . . . . . . . .  Manhole. 2, .the .cracked .concrete. slab, for .Manhole 3, and. loose. backfill .around .the solar. . . . . . . . . . . . .  
. . . . . . . . . . . .  

s for Manhole 1, Manhole 2, and Manhole 3. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  Phase 1.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  The' Phase' 'I  'contractof; 'Pkm.  Efivirbnmen'tal ' Technoiogi'es '(PET); 'continued ' work' on ' the' ' ' ' ' ' ' ' ' ' ' ' ' 

. . . . . . . .  portions.of.the F?hase.L contract.to be completed.. Activities were.as fallows:. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . .  

. . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .,. . '. . 
:,.F, , .. ; . 

. . . . .  



LOCATION: FERNALD, OHIO PROJECT NO: GQO409 TASK NO.: 04 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . .  PET re.c.eiv.ed .and, set up ,screening .machinery .for production. of .clay .liner .material. . To date 
approximately 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
2000 cubic yards of 
. . . . . . . . . . . . . . . . . . . .  

material has been . . . . . . . . . . . . . . . . . .  stockpiled; . . . . . . . . . . . . . . .  

. . . . . . . . .  PET .used processed clay material to complete a major portion.ofthe c1aywedge.around Cell . . . . . . . . .  

ith. a CAT 8 13, p.adfoot .compactor, and .tested .for . . . . . . . . . .  

passed cQc testing; . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1. . The clay material was compact 
moisture and density. The clay w ompleted on 17 June 1998 and 

. . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  
pleted the initial butt fusion welding of the 6-in and PE . . . . . . . . . . . . . . . . . . . . . . .  pipe for 

ections were 
. . . . . . . . . . . . .  .Monitoririg 'Well .2 'and' Ho;-i'zontai konit.oring 'weil' 3. .  ' 

. . . . . . . . . . . . .  . . . . . . . .  . .  testedwith.the hydrostat.ic.rnethod.above ground.prior to.installation; . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  
ed the initial butt fusion welding of the 6-in and 10-in pipe for the 

. . . . . . . . . . . . .  a LCSLDS. lines 'to .be. used .in Ce11'2' arid'Ce11'3; 'The'pipe' sections' were'tesfed 'with' the ' ' ' ' ' 
hydrostatic,method,abov,e gro.und.prior to.installatian;. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

Well .3; . Both.the.6-in .and. IO-in. HDPE. pipe €or the.Horizonta1 Monitoring .Wells. were .air . . . . . . . .  : . 

. . . . . . . . . . . . .  

. . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . .  
0' ' ' PET insthlle'd 'the HDPE pipe 'for Horizontal 'Monitori Well 2 'hd 'Horizontal Monit 

. . . . . . . . . .  

s@lation;. , , , , , , , , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . .  
' * '  ' PET installed the.IiDPE.pipe'for the'LCSLDS I for both Ce11'2'i1id'CellJ.' 'The 6-iti'iid' ' ' ' ' ' ' ' ' ' ' 

. . . . . . . . . . . . .  1 O,-in. LCSLDS .lines for. Cell. 3. were. welded. to .the .LCSLDS .VvSs. termination- points. for 

. . . . . . . . . . . . .  .LDS'&a' Lc 2 was welded at th 
open due to 'out-of- 
. . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  'the.6-in transmission lines; ' . . . 
. . . . . . . . . . . . .  . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  

lines were installed for Cell 2, the west 
ne. 'over' *e' 

ut ,*aae' ~ Y ,  PET.. . . . . . . . . . . .  . . . . . . . . . . . . .  'berm ' over 'the 'IIDPE' 

welded 
. . . . . . . . . . . . . .  LCSLDS .manhole. tie-in .was .I& uncovered .due. to.the .'out-of-round? .portions .and, will .be. . . . . . . . . . .  

te; . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . .  .*. . .After.the ,Horiu>nta~.Monitoring.Well. and LCSRDS.lines were+stalled.for Cell' 3;1he west' . . . . .  
. . . . . . . . . .  oyer +.e. HDPE pipes ut grad.e by PET;. . . . . . .  . . . . . . . . . . . . . . . . .  

.field.waste areasto theOSDF, Cell I;. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  .o(-Jo13Q) . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . . .  . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  



, - -- GEOSYNTEC CONSULTANTS 

I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

FLUOR DANIEL 

. . . . . . .  .e .  . .  WiseConstruction moved the. lab .trailer. T-.125. . T-.1.25 .was placed in.the controlled area.next. . . . . . . . . . . .  

. . . . . . . . . . . .  ana' ' s . a ~ e . ~  .W& .perfdrm'e.d.' . The .labor.a.tory 'tiatlei L "  'T-i 25.  as. be.e.n .cleared. 
laboratory. . . . . . . . . . .  

to the DECON pad. Electricity and water was hooked up and a walk through by FDF health 

. . . . . . . . . . . . w o r k . a n d . . . . . . . . . . . . . . . . . . . . . .  . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

LOCATON: FERNALD, OHIO PROJECT NO: GQ0409 TASK NO.: 04 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I Wise Construction moved the lab trailer T-126. T-126 was placed north of the sedimentation 

0 

. . . . . . . . . . .  'basin.west ofthe,oold north access road: Electricity has been.hoaked.up.and water is-needed.' ' ' ' ' ' ' ' ' . ' ' ' 

. . . . . . . . . . .  ,The 1ab.oratm-y trailer, T12.6,.also needs .a final .walk.through by FDE health. and safety. . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . .  
, . \  . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  Phase II 

I . . . . . . .  

' 0 .  - 'PET. Iimited'Phase IIwork during$his.period,tothe excavation.of.Cell.2 .andCell.3; 'Cel.I.2. . ' . . ' ' ' ' .  

. . . . .  has. been excava?ed,to .near finished. grade.. The. c!ay. screening. operation. noted. above. is. a!??. . . . . . . . . . . . .  
producing clay for the Phase I1 Cell 2 clay liner system. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Health and Safetv 

. . . . . . . .  Geos~fec  'continueS 'to hold .weeliry 'safety meetings. 'its 'onsite .e.mployees~. . G e o s ~ t e c  'field' . . . . . . . . . . . .  

. . . . . . .  .personnel attend.the ooatractors,.PET, morning constntotion/healthand. safety ,tailgate meetings: . . . . . . . . . . . . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 

. . . . . . .  
' 0 '  ' 

' D . B o d i n e . . . . ' . " ' ' "  . . . . . . . . . . . . . . . . . .  . . . . . . .  . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Meekins 

0 C.Sukow 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  

. . . .  

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  1 0 R.Erisman 
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FLUOR DANIEL 

JL FER-&. 
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7 
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i 

WEEKLY il . FIELD REPORT 
ROJECT ON-SITE DISPOSAL FACILITY (OSDF) 

0 

0 

R. Peddicord was off site between 5 May through 10 May 1998; 

R. Hummel began full time on site work on 27 May 1998; 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I LOCATION: FERNALD, OHIO PROJECT NO: GQO409 TASK NO.: 04 I 
DESCRIPTION: Phase One Activities WEEK ENDING: 21 June 1998 I 

~~~ ~~ 

7 

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . .  

. . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Variations on themorma1 schedulingare as follows: ' . . 

. . . . . . . .  .. . .  D . Bodine.was site bemeen. 1 8.May'thi0~gh 2 .  May '1.998. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
9 

. . . . .  was 'Off site b e . ~ e e n  2, thrdugh 3' May., 'ana' 2 June I I 9g*;. . . . . .  

. . . . . . . . . . . .  C.' sukow Was' off .s.ite 
. ~ . 5  .~ 

gh'2j.May' ig9.8;. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
0 

. . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
0 B. Erisman w& off site between 29 May through 7 June 1998; 

I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  '(I 
, , , . , . . , t. , , K,BI Tweneboahbe 
. . . . . . .  ... . .  K, Cargill .uisited.the .sitelon .11,12,. and 13. May 1.998;. . . . . .  

. . . . . . . .  .a. . .  T.. Sargent. visited the site on 4. and, 5 .  June 1998; . . . . . . . . . . . . . . . . . .  
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MEETING NOTES - Continued 

Safetv ToDic - As winter approaches, make sure you have an ice scraper, a road flare and 
a flash light in your car. 

TOM Topic - Instead of using excuses, find a way not t o  have t o  use one. 

Balance Topic - If you have children, take the day of their birthday off to  spend with them. 

SOUTHERN WASTE UNITS EXCAVATION 

I. 

II. 

111. 

PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No injuries last week. 

B. 

C. 

SCHEDULE BRIEFING 

swu ' 

A. 

B. 

Petro needs to  continue t o  keep the IMHR clear of mud. 

The results of air samples and BZ data continue t o  be acceptable. 

Petro presented the attached 4-week schedule. 

Petro will load out the Active Flyash Pile today and tomorrow. They will then 
excavate approximately 12,000 CY from the IFP. FDF has staked the area to  
be excavated in the IFP. Petro will seed the area when complete. 

Petro will survey the AFP on December 10, 1998. C. 

Area 1, Phase II - Site PreDaration 

D. The South Entrance Road will be closed this weekend beginning at 6 PM on 
Friday, in order t o  allow Petro t o  install pipe for the Site Preparation package. 

( :. 24DEC07.WPD 
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MEETING NOTES - Continued 

Petro plans t o  be finished with the road crossing late Saturday evening, but 
they have planned for the contingency of working on Sunday. FDF and Petro 
will coordinate work schedules and phone numbers of personnel who will be 
working this weekend. 
Petro will install the plugs and the riser pipe next week, and begin the 
conveyance channel the following week. 

E. 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Due t o  weather concerns, Petro wants t o  use mulch and tackifier in lieu of 
pine sap emulsion t o  stabilize the AFP. . Petro is to  write an RCI accordingly. 

B. FDF will coordinate the placement and timing of the thorium soil that is 
currently bagged and in a roll-off box at the SWU. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. There is an outstanding RCI on the speed limit on the IMHR. FDF will respond. 

VII. SUBCONTRACT ADMINISTRATION 

A. There are a few open change orders that will be resolved this week. 

VIII. GENERAL 

A. 
.. 

IT Corporation will be bringing equipment on site before Christmas that must 
be coordinated with Petro's schedule t o  pave at the South Entrance Road 
crossing. Rick McGuire will coordinate this delivery with Petro. 

Petro and FDF will meet at 3 PM today t o  discuss the STP Excavation 
Package. 

B. 

OSDF PHASE II 

IX. PREVIOUS MEETING REVIEW 

a 24DEC07.WPD 
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MEETING NOTES - Continued 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. Jeff Middaugh presented the safety update during the last 
meeting, not Gregg Johnson. 

X. HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

A. No occupational injuries since the 11/23/98 meeting. 

E. Weekly joint safety walk-through conducted. Contact FDF Const. Management 
for specifics. Housekeeping is showing noticeable improvement. 

The Mack roll-off box truck was tagged out of service by Petro until repairs 
were made to  the damaged wire rope cable. The damaged wire rope has been 
replaced and the vehicle approved for use. 0 
After resuming operations after the recent accident a member of the WAO 
group suggested that t o  enhance visibility, all equipment operating in the cell 
areas should have their headlights on. This was passed on to Petro through 
the FDF construction group. 

0 bse rvat ions : 

* There is a lack of flashlights being utilized during the dark time periods and a few 
safety vests being worn do not have reflective trim. Reminder the flashlight is a 
project requirement and the  reflective safety vest is an OSHA requirement. 

The sound levels of several back up alarms have been in question recently as not 
being able t o  be heard over the surrounding noise levels. Reminder that OSHA 
states that the reverse signal alarms shall be audible above the surrounding noise 
level. The biggest problem appears to  be  with the reverse light/ back -up alarm 
combination bulb. 

C. Dan Stempfley pointed out that the results of boundary air samples and BZ 
data continue t o  be acceptable. The IMHR contamination levels are 

24DEC07.WPD 
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MEETING NOTES - Continued 

acceptable. The data gathered at the B-Street crossing will allow the crossing 
to  be configured similar t o  the 2"d St. and Vit. Plant crossings. 

D. Petro will complete their responses to  the Safety Assessment within the next 
t w o  weeks. 

E. FDF has ordered permanent "No Parking" signs for the area outside of T-98. 
Remind employees not t o  park there until the signs are posted. 

XII. 

Xlll. 

SCHEDULE BRIEFING 
~~ 

A. Petro presented the attached 4-week schedule. 

B. Petro placed 40 boxes in Cell 1 last week. Placement in Cell 1 is complete 
until next spring. 

Petro will be placing flyash in the catchment area tomorrow and certifying it 
the following day. 

C. 

D. Petro will be placing debris in Cell 2 tomorrow. Grid signs are being placed 
today. Petro will relocate the stockpiles after they receive written direction, 
tentatively December 9, 1998. Petro expects the relocation t o  take five work 
days. Petro will modify the Safe Work Plan and review the requirements t o  
haul under the power lines. The area of the old North Entrance Road that they 
will be crossing will be closed t o  vehicular traffic until the work is complete. 

E. 

QUALITY AND INSPECTION 

FDF will attempt t o  stage 15 to  20 boxes of debris per day in the OMTA. 

.. 

A. No report. 

DESIGN AND CONSTRUCTION ISSUES 

A. Due t o  weather concerns, Petro wants t o  use mulch and tackifier in lieu of 
pine sap emulsion t o  stabilize the Borrow Area. Petro is to  write an RCI 
accordingly. 

B. FDF will coordinate the placement and timing of the thorium soil that is 
currently bagged and in a roll-off box at the SWU. 

I.. 24DEC07.WPD 
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MEETING NOTES - Continued 

C. Petro is t o  provide FDF with the necessary information in the next t w o  weeks 
which will allow Phase I to  be closed out. 

XIV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

XV. SUBCONTRACT ADMINISTRATION 

A. No report. 

XVI. GENERAL 

A. No report. 

NEXT MEETING: 2:OO PM, December 14, 1998, T-183 Conference Room 

Prepared by: Bruce Schweitzer Phone No. 648-51 97 Date: December 8, 1998 

BAS:bas 
Attachments : Four Week Schedule 

/ ": . 
t 24DEC07 .WPD 
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MEETING NOTES - Continued 

Safetv Tot ic  - Don’t leave your safety culture at work. 

TQM Toric - The South Entrance Road will be closed December 4, 5 and 6 1998. 

Balance ToDic - Enjoy the Thanksgiving Holiday. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No injuries last week. 

B. The South Entrance Road will be closed next weekend (Dec. 4,5 & 6) t o  
support the Site Preparation construction. Pay attention to  traffic lights and 
flaggers. 

C. Last week Petro and FDF met with site safety and industrial hygiene personnel 
on noise monitoring. The program being implemented by Petro is a good one. 
Information relating t o  noise levels is available in the access trailers or contact 
any of the Safety Reps t o  obtain a copy. 

D. Contamination was found in the AFP. It was handled and work is proceeding. 

E. The results of air samples and BZ data continue t o  be acceptable. 

111. SCHEDULE BRIEFING 

swu 

A. Petro presented the attached 4-week schedule. 

B. Petro finished seeding at the IFP. They are continuing t o  excavate the AFP. 
Petro should finish the select layer by November 25, 1998. a 23NOV23.WPD 
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MEETING NOTES - Continued 

C. Petro needs t o  know the start date and scope for additional excavation at  the 
IFP. Lee McDaniel should be able t o  provide this information by November 25, 
1998. 

Area 1, Phase II - Site Preparation 

D. Petro will be excavating the outfall area this week and next. They will also be 
assembling the pipe that is t o  go under the South Entrance Road in order to  
get ready for the crossing. 

IV. QUALITY AND INSPECTION 

A. Petro is finishing interceptor ditch #2 and will notify FDF if it is ready for 
turnover. 

B. Reinhard Friske noted that Petro QC needs to  be more active in the field. 

v. DESIGN AND CONSTRUCTION ISSUES 

A. Reinhard Friske noted that trucks appear to  be going through the wheel wash 
too fast and are not getting clean. Petro will review. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. RCI #3 for the Site Preparation package is at Parsons for response. 

VII. SUBCONTRACT ADMINISTRATION 
_. 

A. Petro needs t o  submit certified payrolls for November. 

VIII. GENERAL 

A. Petro is not working Friday, November 27, 1998. 

B. Petro plans t o  sawcut the South Entrance Road on Wednesday, December 2, 
1998. 

C. Petro and FDF are t o  coordinate the destination of the material from the 
remaining IFP excavation. 

..: 
23NOV23.WPD 
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MEETING NOTES - Continued 

D. Petro needs to  place more emphasis on housekeeping. DOE has voiced 
concerns sitewide pertaining t o  housekeeping. 

OSDF PHASE I1 

IX. 

X. 

PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Gregg Johnson had the following report: 

A. 

B; 

C. 

D. 

E. 

No occupational injuries for the week. 

Weekly joint safety walk-through conducted. Contact FDF Const. Management 
for specifics. Housekeeping is showing noticeable improvement. 

1 .  Dennis Carr has advised that we should expect several tours over the 
next f ew  months. 

The baseline corporate safety assessment close-out meeting was held. Path 
forward is presently being worked on by Petro. OSDF Safety has volunteered 
to  assist Petro if requested. 

There will be a DOE audit on chemicals a t  the job sites starting the week of 
Nov. 23'd. The audit is anticipated to  include.all aspects of the "cradle t o  
grave'' concept of handling chemicals including purchasing; proper, storage; 
labeling; reporting; and disposal of chemical. 

0 bse rva t io ns : 

* Good traffic f low patterns have been observed at the entry points to  cells 1 and 
2. Everybody including the haul truck drivers and ground support personnel should 
be commended on their safe conduct. 

* Incidents involving not using seatbelts, improper or lack of safety glasses usage, 
and improper usage of step ladder were addressed and corrected. a 23NOV23.WPD 
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MEETING NOTES - Continued 

The ground around the Cell 1 cool down trailer entrance needs, t o  be leveled. The 
ruts f rom the haul truck traffic must be repaired on an as needed basis to  prevent 
ankle/knee-type injuries to, personnel utilizing the trailer. 

F. Dan Stempfley pointed out that the results of boundary air samples and BZ 
data continue to  be acceptable. Petro must take necessary measures t o  keep 
flyash from Cell 2 from becoming airborne. 

, 

XI. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

6. Petro placed 27 roll-off boxes last week. The select layer in Cell 2 should be 
complete on November 25, 1998. Petro will continue t o  place Category 2 and 
4 material this week. Placement of Category 1 material in Cell 1 will continue 
over the next f e w  weeks. 

XII. QUALITY AND INSPECTION 

A. No report. 

XIII. DESIGN AND CONSTRUCTION ISSUES 

A. Survey data is required for the select layer in Cell 2 in order t o  allow it t o  be 
certified which will allow placement of material in Cell 2. 

6. Petro daily logs have been noting that orange nomex PPE is not readily 
available. FDF noted that it must be issued by laundry and cannot be staged. 
Petro will coordinate with Tim Smith t o  get orange nomex issued. 

C. The milestone for excavation of the West Impacted Material Stockpile will be 
deleted from the contract. The purpose of the milestone was t o  support 
placement of the protective and select layers in Cell 2. Since the source of 
the material was changed t o  the AFP, this milestone is no longer valid. 

D. Petro is t o  prepare t o  work on the water line t o  GeoSyntec’s lab trailer. 

XIV. MATERIAL, DCN AND VENDOR DATA STATUS 

23NOV23.WPD 
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MEETING NOTES - Continued 

A. The RCI on the intercell berm, which is t o  put surfactant instead of plywood 
on the berm, should be back today. 

XV. SUBCONTRACT ADMINISTRATION 

A. No report. 

XVI. GENERAL 

A. Collin Sukow will work with FDF & Petro to  obtain samples for moisture 
content at the IFP excavation area. 

NEXT MEETING: 2:OO PM, November 30, 1998, T-183 Conference Room 

Prepared by: Bruce Schweitzer .Phone No. 648-5 197 Date: December 7, 1998 

BAS:bas e Attachments: Four Week Schedule 

m 23NOV23.WPD 000147 
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Rick Schairbaum - Petro 
*Bruce Schweitrer MS 64 
Tim Smith - MS 64 
Dan Stempfley MS 30 

# Collin Sukow MS38 
+# Vern Taylor MS 52-0 
Christa Walls MS52-8 
Lou Wehlitz MS 64 
Lewis Wiedeman MS 60 
+#Dave Williams - Petro 
# Bill Zebick MS 64 
Vicky Zimmerman MS 52-0 
ECDC 
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M E n I N G  NOTES - Continued 

Safety Tor ic  - Remember that the safety of others is in your hands. 

TQM Tooic - TOM is a mind-set, a way of looking at  everything we do, and thinking of 
ways t o  improve. 

Balance ToDic; - Scheduling time with your family is just as important as scheduling your 
time at  work. 

SOUTHERN WASTE UNITS EXCAVATION 

1. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

11. HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. No injuries last week. 

B. 

C. 

D. 

E. -- 

The results of air samples and BZ data continue to  be acceptable. There has 
not been any contamination found on the STP or AFP roads. 

Hearing protection - be aware of boundaries around equipment where hearing 
protection is required. FDF will forward any noise dosimetry information on 
equipment if they have it. 

As a safety precaution Petro should remind truck drivers t o  be aware of speed 
on the Impacted Material Haul Road. 

Equipment is t o  be surveyed for release off site through the SWU wheel wkh. 
Dave Williams will see t o  it that affected work plans and safety documents are 
updated. 

111. SCHEDULE BRIEFING 

- swu 

A. 

6. 

Petro presented the attached &week schedule. 

Petro will finish backfilling trench #2 today. FDF will follow with R-Trak. 
Petro plans to  seed on November 18 - 20, 1998. 

22NovlG.WEK.wpd 
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MEETING NOTES - Continued 
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C. 
D. 

Petro will continue excavation of the AFP this week. 
Sampling of areas in the IFP revealed some areas above free release limits. 
FDF will have more definitive results tomorrow. Additional excavation will be 
required. 

Area 1. Phase I1 - Site Preoaration 

E. The 48" culvert that crosses the South Entrance is scheduled to be installed 
-an December 4 - 6 which is the same weekend as a planned power sutage in 
the South Field. FDF will coordinate this issue with Petro. 

- .  - 

IV. 

V. 

VI. 

VII. 

Vlll. 

F. Petro will Start excavation of the sediment trap today, excavate the outfall 
area this week and next, then follow with the 48" outfall. 

QUALITY AND INSPECTION 

A. No report. 

DESIGN AN0 CONSTRUCTION ISSUES 

A. FDF will direct Petro regarding how Category 2 and 4 material currently stored 
in the South Field may have to be prepared for the winter. 

MATERIAL. DCN AND VENDOR DATA STATUS 

A. No report. 

SUBCONTRACT ADMINISTRATION 

A. There are three open change orders that include DCN's 26, 35 and 47. All 
modifications are up to date. Petro will be submitting their invoice tomorrow. 

GENERAL 

,A. The automated wheel washes are operational but have same defective parts 
that must be replaced by the manufacturer. 

OSDF PHASE II 

IX. PREVIOUS MEETING R N I E W  
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Fluor Daniel FemaId Contram 0 
MEETING NOTES - Continued 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

X. HEALTH & SAFFTY. INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

Gregg Johnson had the following repon: 

A. 
- 

No occupm*onal injuries for the week. 

6. Safety issues that arise in the field are being resolved in the field. 

C. Cad Ketchum, one of Petro’s safety representatives wiil be back on site 
tomorrow. Petro and FDF will meet separately to coordinate safety coverage. 

0. Petro plans to run power underground from the OSDF equipment wash to a 

a disconnect a t  Cell 3. Petro will submit a sketch and update the affected plans 
accordingly. 

XI. SCHEDULE BRlEFlNG 

A. Petro presented the attached 4-week schedule. 

6. Petro is placing the one foat protective cover in Cell 2 today and plans to 
complete it tomorrow. . 

C. Video inspection of the LCS piping in Cell 2 wiil take place tomorrow. 

D. Petro plans to begin placing the two foot select layer in Cell 2 on November 
18,1998. 

E. Cell 1 - Petro will continue to haul material from the WIMS and.wii1 finish fine 
grading the north side of Cell 1 this w e e k  

F. Petro will be installing the 30 mil sacrificial membrane at  the n o d  side of Cell 
1 today and wiil complete it tornorrow. 

XII. QUALIlY AND INSPECTlON 

A. There is an open deficiency report on the shaping of the slopes at  Cell I .  

a Petro noted that the work should be corrected tomorrow with a verification 
survey to  follow. 

22NovlB.WEK.wpd 
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MEETING NOTES - Continued 

XIII. 

XIV. 

xv. 

XVI . 

DESIGN AND CONSTRUCTION ISSUES 

PAGE 5 OF 5 

, 

A. Petro needs direction as to whether or not to place the three foot select 
material below the contouring layer in Cell 1. 

Mark Mather expressed concern over the current applicaiion Gf the acceptable 
permeability zone used for clay compaction. FDF is working t o  resolve this 
issue. Mike Hickey will provide a draft copy of the amendment to the test pad 
report to  Mark Mather. 

- -- - 
B. 

- 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

SUBCONTRACT ADMINISTRATION 

A. No report. 

GENERAL 

A. No report. 

NEXT MEETING: 2:OO PM, ov mber 23, 1998, T-183 Conference Room 

Prepared by: . Bruce &e w i er Phone No. 648-5197 Date: November 18, 1998 

6AS:bas 
Attachments: Four Week Schedule 

22NovlB.WEK.wpd 000153 
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MEETING NOTES 

SUBJECT: 

MEETING DATE: 

MEETING NUMBER: 

- 
- LOCATION: 

ISSUE DATE: 

SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402/20 102) 

November 9, 1998 

21 
MN:SWP(OSDF):98-0063 

Fluor Daniel Fernald (FDF) Office 
-- - - .  

November 17, 1998 
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

Linda Barlow MS 52-7 
Don Beedle - Petro 
John Berret! MS 64 
+Jennifer Blankemeyer MS 524 
# Dan Bodine MS 38 
+ #  Pete Bolig - Petro 
Dennis Can MS 52-2 
+Tom Cart MS 52-5 
J.D. Chiou MS 52-0 
+Tom Crawford MS 52-0 
Robert Crowley 
Mary Eleton MS 60 
+ #  Corey Fabricante MS 30 
# Kathy Fisher MS 64 
+ Frank Ftack MS 60 
Reinhard Friske MS 52-9 

# Mike Godber MS 64 
# Don Goeu MS 64 + Rick McGuire MS60 ECDC 
Debra Grant MS 52-0 

+#  Kevin Harbin MS 64 
# Matt Harper MS 64 
Mike Hickey MS 64 Carlos Pratt MS 64 
+Alan Hohnhorst MS 60 
Rick Holbrook MS 64 
Warren Hooper MS 52-0 
Jay Jalovec MS 45 
Rob Janke MS 45 

Jim Jenkins MS 64 
# Gregg Johnson MS 64 
Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
+ Dave Lockerd MS 52-8 
+# Susan Lorenz MS 52-8 
Mark Mather - Petro 
+ #  Lee McDaniel MS 60 

Jeff Middaugh MS 64 
+# Don Pfister MS 45 

Perry Richardson MS52-8 
+ Mike Rolfes MS 60 
Rick Schairbaum - Petro 
*Bruce Schweitzer MS 64 
Tim Smith - MS 64 
+# Dan Stempfley MS 30 
# Collin Sukow MS38 
+# Vem Taylor MS 52-0 
+# Christa Walls MS52-8 
# Lou Wehlitz MS 64 
+ Lewis Wiedeman MS 60 
+ #Dave Williams - Petro 
+# Bill Zebick MS 6 4  
Vicky Zimmerman MS 52-0 

0 21 NovQ9.WEK.wpd 
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MEETING NOTES - Continued 

Fluor Daniel Fernald Contra 

PAGE 2 OF 5 

Safetv ToDiC - High winds are forecast for tonight and tomorrow, take the necessary 
precautions. 

TQM Tooic; - Commitment - don't overextend yourself. If someone asks you to do 
something and you are truly too busy, tell them. Don't agree to do something you can't. 

Balance Tooic - Participate in activities that you might not otherwise be interested in - you 
may find - you enjoy something new. -- - - -  ' SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY. INDUSTRIAL HYGIENE. RADIOLOGICAL S A F W  

A. No injuries last week. 

B. The results of air samples and BZ data continue to be acceptable. 

C. Corey Fabricante reminded Petro that the AFP would soon become part of a 
contamination area and that they may want to do most of the preparatory 
work prior to  that. Petro was  also reminded of the requirements for signs 
delineating a construction area. 

111. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

6. Petro is finishing interceptor ditch #2 today and wiil finish fine grading the IFP 
on Wednesday, November 1 1, 1998. Petro wiil seed the area on November 
12* and 13"', 1998. Petro wiil coordinate with FDF to schedule seeding in 
conjunction with R-trak. 

C. Petro will begin excavation a t  the AFP on November 1 1, 1998. 

21 NovO9.WEK.wpd 
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MEETING NOTES - Continued 

Fluor Daniel Femald Contract 
DE-AC24-920RZ1972 

PAGE 3 OF 5 

) 

Area 1, Phase ll - Site Preoaration 

D. Tawa, Petro's subcontractor for clearing and grubbing, will be in Lock and Tag 
training tomorrow. They will clear and grub Wednesday and Thursday. 

E. Petro will begin to construct the sediment trap next week and start excavation 
of the outfall. 

- 
F. Petro has removed approximately two-thirds of the STP access.rogd: They 

have used the stone for a road in Cell 1, but may still need additional material. - 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. FDF confirmed that Petro can work the conveyance channel #1 concurrent 
with the outfall area and the ditch around the lead area without the new 0 sediment trap being complete. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

VII. SUBCONTRACT ADMINISTRATION 

A. FDF has received the certified payrolls for last month. 

VIII. GENERAL 

A. Petro plans to work in all areas on November 11, 1998 which is an FDf 
Holiday. 

OSDF PHASE II 

IX. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

X. HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 0 21 NovO9.WEK.wpd 
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MEEnNG NOTES - Continued 

Fluor Daniel Femald Contra 
-- 

PAGE 5 OF 5 

A. There is an NCR on the slope profile of Cell 1 - there will be a corrective action 
from Petro today. It needs to be expanded to verify work complete. Petro, 
FDF and GeoSyntec will meet tomohow at 8 A M  in T-183 to  discuss. 

XIII. DESIGN AND CONSTRUCTION ISSUES 

- 
XIV. 

xv. 

XVI . 

- A. Petro needs another source for gravel for roads in Cell 2. FDF. -- will - work with 
Petro to identify another source. - -  

MATERIAL. DCN AND VENDOR DATA STATUS 

A. No report. 

SUBCONTRACT ADMINISTRATION 

A. No report. 

GENERAL 

A. FDF Construction will meet witfr WAO t o  forecast manpower requirements for 
the rest of the year. 

NEXT MEETING: 2:OO PM, November 16, 1998, T-183 Conference Room 

Prepared by: . Bruce Schweitzer Phone No. 648-51 97 Date: November 16, 1998 

BAS:bas 
Attachments: Four Week Schedule 

21 NovO9.WEK.wpd 
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MEETING NOTES 

SUBJECT: 

MEETING DATE: 

MEETING NUMBER: 

LOCATION: 

ISSUE DATE: 

SWU ExcavationlOSDF Phase I 1  - Weekly Contractor Coordination 
Meeting (204021201 02) 

November 2, 1998 

20 
MN:SWP(OSDF):98-0061 

Fluor Daniel Fernald (FDF) Office 

November 5, 1998 
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

'O Linda Barlow MS 52-7 # Matt Harper MS 64 
+# Don Beedle - Petro 
John Berretz MS 64 
+ Jennifer Blankemeyer MS 5 2-0 
Dan Bodine MS 38 
Dennis Carr MS 52-2 
+Tom Carr MS 52-5 
J.D. Chiou MS 52-0 
+Tom Crawford MS 52-0 
Robert Crowley 
Mary Eleton MS 60 
+# Corey Fabricante MS 30 
+# Frank Flack MS 60 
+#  Reinhard Friske MS 52-9 
# Mike Godber MS 64 
# Don Goetz MS 64 
+# Debra Grant MS 52-0 
+#  Kevin Harbin MS 64 

Mike Hickey MS 64 
+Alan Hohnhorst MS 60 
# Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Jay Jalovec MS 45 
Rob Janke MS 45 

# Jim Jenkins MS 64 
# Gregg Johnson MS 64 
+ Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
Dave Lockerd MS 52-8 
Susan Lorenz MS 52-8 
+# Mark Mather - Petro 
+#  Lee McDaniel MS 60 
+ Rick McGuire MS60 

Jeff Middaugh MS 64 
+# Don mister MS 45 
Carlos Pratt MS 64 

# Perry Richardson MS52-8 
+ Mike Rolfes MS 60 
Rick Schairbaum - Petro 
*Bruce Schweitzer MS 64 
Tim Smith - MS 64 
Dan Stempfley MS 30 

# Collin Sukow MS38 
+ # Vem Taylor MS 52-0 
+ # Christa Walls MS52-8 
# Lou Wehlitz MS 64 
# Steve Wentzel MS 52-2 
+# Lewis Wiedeman MS 60 
+#Dave Williams - Petro 
+# Bill Zebick MS 64 
Vicky Zimmerman MS 52-0 
ECDC 

ZONovO2.WEK.wpd 
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MEETING NOTES - Continued 

C. The site is upgrading to accept 91 1 calls internally. Personnel with cellular 
phones must dial 648-651 1 to get on site emergency response. 

D. Corey Fabricante pointed out that Petro should notify the Rad Techs when 
they want to get a piece of equipment or vehicle out of the contamination 
area. One Rad Tech will be assigned to work with Petro to get the vehicle or 
equipment released. 

XI. SCHEDULE BRIEFING . 

A. Petro presented the attached &week schedule. 

6. Petro will be excavating the west anchor trench at Cell 2. The drainage stone 
for the primary layer of Cell 2 will be complete by November 4, 1998 then . 
Petro will work on the west wedge. Petro is fine grading the east wedge 
today. Petro plans to start the one foot protective layer on November lo*, 
1998. 

C. Petro plans to build the ramp into Cell 2 November 9*, 1998. Petro needs 
FDF to identify the source for the material to be used, and Petro will provide a 
sketch of their plan to  construct the ramp. 

XII. QUALITY AND INSPECTION 

A. There is a one week turnaround on testing for the stone being placed in the 
drainage layer. 

XIII. DESIGN AND CONSTRUCTION ISSUES 

A. FDF, Petro and GeoSyntec will meet to coordinate construction details for the 
ramp into the northwest comer of Cell 2 for the protective layer. 

B. Colin Sukow will visit the Active Flyash Pile to reaffirm that the minimal 
vegetation that is on it will not have to  be scraped off prior to excavation and 
hauling to Cell 2. 

C. Petro and FDF will meet to discuss problems with placing material in the cell 
during the last few weeks as caused by the wet weather. 

PONovO2.WEK.wpd 
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MEETING NOTES - Continued 

XIV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Noreport. 

XV. SUBCONTRACT AD MINI STRATI 0 N 

A. No report. 

XVI. GENERAL 

A. FDF and Petro will meet immediately after this meeting t o  review some 
outstanding safety issues. 

NEXT MEETING: 200 PM, November 9, 1998, Large Lab Conference Room 

Prepared by: . Bruce Schweitzer . Phone No. 648-51 97 Date: November 5, 1998 
m n  / 

BAS:bas E!7 
Attachments: Four Week Schedule 

20Nov02.WEK.wpd 
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SUBJECT: 

MEETING DATE: 

MEETING NUMBER: 

LO C AT10 N : 

ISSUE DATE: 

MEETING NOTES 

SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402/20102) 

November 2, 1998 

20 
MN:SWP(OSDF):98-0061 

Fluor Daniel Fernald (FDF) Office 

November 9 ,  1998 
File Record ,;orage Copy 1 4. 5. .4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
* Author of Notes 

Linda Barlow MS 52-7 
+ #  Don Beedle - Petro 
John Berretz MS 64 
+Jennifer Blankemeyer MS 52-0 
Dan Bodine MS 38 
Dennis Carr M S  52-2 
+Tom Carr MS 52-5 
J.D. Chiou M S  52-0 , 

+Tom Crawford M S  52-0 
Robert Crowley 
Mary Eleton MS 60 
+ #  Corey Fabricante MS 30 
+ #  Frank Flack MS 60 
+ #  Reinhard Friske MS 52-9 
# Mike Godber MS 64 
# Don Goetz MS 64 
+ #  Debra Grant MS 52-0 
+ #  Kevin Harbin MS 64 

# Mat t  Harper M S  64 
Mike Hickey MS 64 
+Alan Hohnhorst MS 60 
# Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Jay Jalovec MS 45 
Rob Janke MS 45 

# Jim Jenkins MS 64 
# Gregg Johnson MS 64 
+ Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
Dave Lockerd MS 52-8 
Susan Lorenz MS 52-8 
+ #  Mark Mather - Petro 
+ #  Lee McDaniel MS 60 
+ Rick McGuire MS60 

20NOV02.WPD 

Jeff Middaugh MS 64 
+ #  Don Pfister MS 45 
Carlos Pratt MS 64 

# Perry Richardson MS52-8 
+ Mike Rolfes MS 60 
Rick Schairbaum - Petro 

e u c e  Schweitzer MS 64 
Tim Smith - MS 64 
Dan Stempfley MS 30 

# Collin Sukow MS38 
+ #  Vern Taylor MS 52-0 
+ # Christa Walls MS52-8 
# Lou Wehlitz MS 64 
# Steve Wentzel MS 52-2 
+ #  Lewis Wiedeman MS 60 
+#Dave Williams - Petro 
+ #  Bill Zebick MS 64 
Vicky Zimmerman MS 52-0 
ECDC 
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MEETING NOTES - Continued 

Safetv ToDic - Make sure that your footwear matches your activity. 

TQM ToDic - Document your efforts. In the eyes of an auditor "If you didn't document it 
you didn't do it." 

Balance Topic - The Career Development Center offers numerous career development 
opportunities. Take advantage of one. 

SOUTHERN WASTE UNITS EXCAVATION ~ 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I I .  HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No injuries last week. There are still problems with housekeeping. Petro also 
needs to  keep MSDS's up to  date. 

B. The results of air samples and BZ data continue t o  be acceptable. 

C. The wheel wash facility south of the OSDF is the only point vehicles or 
equipment can be released from the contamination area. 

111. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Inclement weather last week limited progress in field activities. 

C. Petro finished the automatic wheel washes. The vendor is working on some 
design enhancements. 

D. This week, Petro will be fine grading the IFP, excavating and stockpiling the 
remaining material at the IFP and working to  complete interceptor ditch #2. 
Petro will reseed ditch # 1  with the other reseeding at the IFP by November 
16, 1998. 

,.. * ' < .. ,,,<"".- .; . , 
20NOV02.WPD 
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MEETING NOTES - Continued 
. .  

E. There will be a kickoff meeting tomorrow at 10 A M  for the'Site Preparation 
work. Petro plans t o  layout the sediment trap, the outfall area, and install the 
silt fence this week. They plan to  construct the sediment trap and do clearing 
and grubbing next week. There will be a briefing on the Safe Work Plan at 
7:OO AM in T-545. 

IV. 

V. 

VI. 

VII. 

QUALITY AND INSPECTION 

A. No report. 

DESIGN AND CONSTRUCTION ISSUES 

A. 

I 

The remaining material in the Southfield Stockpile is extremely wet and 
difficult t o  work with the Category 2 material in the cell. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

SUBCONTRACT ADMINISTRATION 

A. The certified payrolls for the month of October were not with the invoice. 
Petro will follow-up. 

Vlll. GENERAL 

A. No items 

OSDF PHASE 11 

IX. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting, No comments affecting those minutes were received. 

X. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Gregg Johnson had the following report: 

20NOV02.WPD 
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MEETING NOTES - Continued 

A. No  occupational injuries for  the week. 

XI. 

XII. 

XIII. 

B. Telephone service wi l l  be out  f rom 5:OO P M  t o  midnight on Nov 
1998. 

mber 6, 

C. . The site is upgrading t o  accept 91 1 calls internally. Personnel with cellular 
phones must  dial 648 -651  1 t o  get on site emergency response. 

D. Corey Fabricante pointed out  that  Petro should notify the Rad Techs w h e n  
they wan t  t o  get a piece of  equipment or vehicle out  of  t he  contamination 
area. One Rad Tech will be assigned t o  work  with Petro t o  get t he  vehicle o r -  
equipmeqt released. 

SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro wil l  be excavating the west anchor trench at  Cell 2. The drainage stone 
fo r  the primary layer of  Cell 2 wi l l  be complete by November 4, 1998 t hen  
Petro wil l  work on the west  wedge. Petro is fine grading the east wedge 
today. Petro plans t o  start the one foot protective layer on November loth, 
7 998. 

C. Petro plans t o  build the ramp into Cell 2 November gth, 1998. Petro needs 
FDF.to identi fy the source for the material to be used, and Petro will provide a 
sketch of their plan t o  construct the ramp. 

QUALITY AND INSPECTION 

A. There is a one week turnaround on testing for  the stone being placed in the 
drainage layer. 

DESIGN AND CONSTRUCTION ISSUES 

A. FDF, Petro and GeoSyntec wil l  meet t o  coordinate construction details f o r  t he  
ramp into the northwest corner of  Cell 2 for the protective layer. 

B. Colin Sukow will visi t  the Act ive Flyash Pile t o  reaff irm that  t he  minimal 
vegetation that  is on it will not  have t o  be scraped o f f  prior t o  excavation and 
hauling t o  Cell 2. .e 20NOV02.WPD 
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MEETING NOTES - Continued 

C. Petro and FDF will meet t o  discuss problems with,placing material in the cell 
during the last few weeks as caused by the wet  weather. 

XIV. 

xv. 

XVI. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

SUBCONTRACT ADMINISTRATION 

A. No report. 

GENERAL 

A. FDF and Petro will meet immediately after this meeting to  review some 
outstanding safety issues. 

NEXT MEETING: 2:OO PM, November 9, 1998,  Large Lab Conference Room 

Prepared by: . Bruce Schweitzer . Phone No. 648-51 97 Date: November 9, 1998 

BAS:bas 
Attachments: Four Week Schedule 
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MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase I1 - Weekly Contractor Coordination 
Meeting (20402/20102) 

MEETING DATE: October 26, 1998 

MEETING NUMBER: 19 
M N': S W P ( 0 S D F) : 9 8 -00 5 8 

LOCATION: Fluor Daniel Fernald (FDF) Office 

ISSUE DATE: November 2, 1998 
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
*. Author of Notes 

Linda Barlow MS 52-7 Mat t  Harper MS 6 4  
John Berretz MS 6 4  
+Jennifer Blankemeyer MS 52-0 
# Dan Bodine MS 38 
Dennis Carr MS 52-5 
+Tom Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford MS 52-0 
+ #  Robert Crowley 
Mary Eleton MS 60 
+ #  Corey Fabricante MS 30 
+ Frank Flack MS 6 0  
Reinhard Friske MS 52-9 

# Mike Godber MS 6 4  
# Don Goetz MS 6 4  
Debra Grant MS 52-0 
Kevin Harbin MS 6 4  

+ Jim Hey MS 52-5 
Mike Hickey MS 6 4  
+Alan Hohnhorst MS 6 0  
# Rick Holbrook MS 6 4  
Warren Hooper MS 52-0 
Jay Jalovec MS 45 
Rob Janke MS 45 

# Jim Jenkins MS 6 4  
Gregg Johnson MS 6 4  
Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
+ Dave Lockerd MS 52-8 
+ #  Susan Lorenz MS 52-8 
+ #  Mark Mather - Petro 
+ #  Lee McDaniel MS 6 0  

0 
#Jeff Middaugh MS 6 4  
Don Pfister MS 45 
Carlos Pratt M S  6 4  
Mike Rolfes MS 6 0  

ick Schairbaum - Petro & ruce Schweitzer MS 6 4  
Tim Smith - MS 6 4  
+ #  Dan Stempfley MS 30 
# Collin Sukow MS38 . 

+ #  Vern Taylor MS 52-0 
+ # Christa Walls MS52-8 
# Lou Wehlitz MS 64 
+ Lewis Wiedeman MS 6 0  
+#Dave Williams - Petro 
+ #  Bill Zebick MS 64 
Vicky Zimmerman MS 52-0 
ECDC 
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MEETING NOTES - Continued 

Safetv Tooic - Car fires can be caused by parking your car over dry leaves - don' do it. 

TOM Tooic - Plan your time effectively. 

Balance Topic - Make family life one of your priorities. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No injuries last week. Of the last four Weekly Safety Walkdowns, 12 of .the 
26 observations related to  housekeeping. This must be improved. , 

The results of air samples and BZ data continue to  be acceptable. 

f 

B. 

C. Material is occasionally building up on the Impacted Material Haul Road 
especially near the crossings. Petro needs to  improve truck cleaning. 

D. Radiological Work Permits - The "Tours and Inspections" RWP is not for  
individuals performing physical work. If someone is wearing a breathing zone 
(BZ) monitor in the OSDF area and needs to  go to  the SWU area or vice versa, 
they must report t o  the control point and inform the Rad. Tech and have the 
filter changed. 

E. Work at the Active Flyash Pile can be performed clean-until the area is posted 
by Radiological Safety. 

F. Petro is having difficulty deconning the CAT330 excavator. FDF will work 
with them to get it deconned and to  research contract requirements. 

G .  Bruce Schweitzer gave Petro a copy of a cc:mail detailing an upcoming DOE 
Chemical Audit. 

Petro was advised that they need to  be prepared for cold weather issues such 
as ice and snow, winterizing wheel wash stations, water lines, etc: 

H. 

190CT26.WPD 
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MEETING NOTES - Continued 

Ill. SCHEDULE BRIEFING 

A. 

B. 

C. 

D. 

E. 

Petro presented the attached 4-week schedule. 

Dave Williams pointed out that  it was a s low week last week due t o  weather 
and that  there are only about 1,000 CY of material remaining in the IFP. 

Petro is excavating the South Field Stockpile, working on interceptor di tch #2 
and f ine grading in the IFP. 

The wheel washes will begin running on automatic on October 29,1998. Petro 
will work t o  get the paperwork in'place t o  get the technician responsible for  
programming on site. 

Petro Area Superintendent Don Beedle has been relocated t o  Cell 1 and will 
assume responsibilities there. 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCT10 L ss ES 

A. Petro still needs t o  update the traff ic control plan and the excavation plan 
before beginning excavation at  the AFP. 

B. Petro plans t o  work this Friday as a make-up day f rom last week. 

C. Petro's revised work hours will be as fol lows for  the SWU Excavation and 
Placement in Cell 1: 

10 /26 /98  thru winter M o n  - Thur 7:OO A M  - 5:30 PM 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A.  No  report. 

VII. SUBCONTRACT ADMINISTRATION 

'L.: 190CT26.WPD ,' 
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MEETING NOTES - Continued 

A. Alan Hohnhorst noted that he had not seen Petro's invoice and certified 
payrolls. Petro thought they had submitted both but will verify. 

VIII. GENERAL 

A. 

B. 

Petro can start excavating the Sewage Treatment Plant access road on 
Monday, November 2 ,  1998. 
FDF is reviewing the submittals for the Site Preparation work. 

C. Petro pointed out a possible problem with the location of a telephone pole and 
the proximity of excavation for the Site Preparation work. Petro will walk the 
area with Rick McGuire. 

OSDF PHASE II 

IX. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

8 - 

X. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

A. No occupational injuries for the week 

B. Weekly joint safety walk-through conducted. Contact FDF Const. Management 
for specifics. Housekeeping continues t o  show up (Review Part 8 and SWP 
requirements on housekeeping). 

C. With the time change it now becomes dark around 1800-hrs. The end of the 
day work routine should be' planned accordingly. 

D. Hot work within the contamination zone has come up again. The minimum PPE 
requirements include the Orange FR Anti-C's. The dark greens can not be 
worn 'over or under the yellow Anti-C's that are normally utilized within the 
contamination zone. 

Additional PPE requirements may include respirator based on what the hot 
work involves, i.e., painted or coated materials wi thout a MSDS, stainless 

- *  
lSOCT26.WPD 
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MEETING NOTES - Continued 

steel or galvanized material, scrap material f rom cell that  could contain lead 
based paint (for example structural steel), or piping wh ich  the contents are not 
known.  

E. 0 bserva ti on  s/l ssues: 

* Dark safety glasses continued to  be an  issue last week. They are being . 

worn  in the morning before sunrise and are not being exchanged for clear 
glasses at t h e  end of the work day. Petro Safety has advised that clear safety 
glasses are available. 

* Smoking in non-approved areas as indicated by but ts  on  the ground is 
ongoing. 

* No flaggers utilized while heavy equipment crossing the n e w  North Entrance 
Road as required by'the traff ic plan. 

' * Cold Weather Issues: Ice/snow conditions - Petro is responsible fo r  control 
on  the Haul Rd., a t  Wheel Wash and Wash Pad areas, and other work areas 
throughout the construction area. Is the material t o  be used compatible with 
the Haul Rd. and has MSDS been submitted/approved. 

F. Review "Unsolved Issues" list i f  not  already .discussed. 

* Finalize SWP t o  an A status (All sections) 

* Timely submittal of Petro Safety daily reports (FDF has no t  received daily 
safety logs since 9/26/98, submitted on 10/5/98) 

* Complete required noise survey for current on-site equipment and 
operations. 

* Complete SWP required evaluation of the use of  light towers for  fueling 
operations. Lighting survey was completed but n o t  the assessment by the  
Petro HSO. Since the survey was completed a t  the HE staging area east o f  T- 
98 the refuel ingktaging area has moved. The survey needs to  be re- 
completed t o  account for  this change. (This is a requirement of the SWP) 

* Petro's support in the completion of the FDF baseline safety assessment is  
still open. Support was requested on  10/05/98. 

L#: 
190CT26.WPD 
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MEETING NOTES - Continued 

XI. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro finished deploying liner on Saturday. They wil l  be detailing the liner for 
the next f e w  days. 

C. Petro spent last Thursday and Friday drying Cell 1. Petro plans t o  work on 
Friday in all areas. 

XII. QUALITY AND INSPECTION 

A. Before the protective layer can be placed in Cell 2, the liner must be complete 
including the anchor trench. The wedge does not need t o  be complete. 

B. The exposed geotextile filter i s  permanent. Petro needs t o  splice other 
material into it. Dan Bodine and Colin Sukow reviewed the requirements with 
John Stacey of Petro immediately prior t o  this meeting. 0 

- .  

XIII; DESIGN AND CONSTRUCTION ISSUES 

A. Petro's revised work hours will be as fol lows for the SWU Excavation and 
Placement in Cell 1: 

10/26/98 thru winter M o n  - Thur 7:OO A M  - 5:30 PM 

B. Petro would like to change the location of the ramp into Cell 2. Petro will 
review the proposed change with FDF and GeoSyntec. 

C. Petro is installing the culvert pipe at the access ramp. 

D. GeoSyntec will review the survey of the GCL stone with Petro and FDF after 
this meeting. 

XIV. MATERIAL. DCN AND VENDOR DATA STATUS 

I .  I 
A. N o  report. 

t .  I .  

XV. SUBCONTRACT A D  MINI STRATI ON 0 
000180 
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MEETING NOTES - Continued 

A. Phase 1 needs to  be closed out. FDF needs the redline as-builts f rom Pelro. 
The Cell 1 wedge will be taken out of the Phase I contract and put into Phase 
1 1 .  

The only pending change that Mark Mather was aware of was the possible 
problem ,with getting the CAT330 excavator decontaminated. 

B. 

XVI. GENERAL 

A. No report. 

NEXT MEETING: 2:OO PM, November 2, 1998, Large Lab Conference Room 
- 

Prepared by: . Bruce Schweitzer . 
1998  

Phone NO. 648-51 97 Date: November 2, 

BAS:bas 
Attachments: Four Week Schedule 

b l  
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MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402/20102) 

MEETING DATE: October 19, 1998 

MEETING NUMBER: 18 
M N: S W P(0SD F) : 98-005 3 

LOCATION : Fluor Daniel Fernald (FDF) Office 

ISSUE DATE:' October 21, 1998 
File Record Storage Copy 104.25.2.4 

DlSTRlBUTlO N : + Attendees for SWU # Attendees for OSDF 
Author of Notes 

Mike Avondolio MS 6 4  # Matt  Harper MS 6 4  
Linda Barlow MS 52-7 
John Berretz MS 6 4  
+Jennifer Blankemeyer MS 52-0 
# Dan Bodine MS 3 8  
Dennis Carr MS 52-5 
+Tom Carr MS 52-2 
J.D. Chiou MS 52-0 
Mary Eleton MS 6 0  

# Jeff  Ellis MS64 
+ #  Corey Fabricante MS 3 0  
+ Frank Flack MS 60 
Reinhard Friske MS 52-9 
Mike Godber MS 6 4  

#'Don Goetz M S  64 
+Debra Grant MS 52-0 
#.Kevin Harbin MS 64 

Rick Heath MS64 
Mike Hickey MS 64 
+Alan Hohnhorst MS 60 
# Rick Holbrook MS 64 
Warren Hooper MS 52-0 
Jay Jalovec MS 45 
Rob Janke MS 45 

# Jim Jenkins MS 64 
# Gregg Johnson MS 64 
Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 6 0  
+ Dave Lockerd MS 52-8 
+ #  Sue Lorenz MS 52-8 
+ #  Mark Mather - Petro 
+ #  Lee McDaniel MS 60 

0 
Jeff Middaugh MS 6 4  
Don Pfister MS 45 
Carlos Pratt MS 6 4  
+Mike Rolfes MS 60 
Rick Schairbaum - Petro 

& B r u c e  Schweitzer MS 6 4  
Tim Smith - MS 64 
+ #  Dan Stempfley MS 30 
# Collin Sukow MS38 . 
+ #  Vern Taylor MS 52-0 
# Christa Walls MS52-8 
Lou Wehlitz MS 6 4  

Lewis Wiedeman MS 60 
+#Dave Williams - Petro 
+ #  Bill Zebick MS 64 
Vicky Zimmerman MS 52-0 
ECDC 
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P A G E 2 O F 6  . 
MEETING NOTES - Continued 

Safetv Topic - Don't overload electrical outlets - it is a fire hazard. 

TQM Topic - Commitment - don't overextend yourself. If someone asks you to  do 
something and you are truly too busy, tell them. Don't agree to  do something you can't. 

Balance Topic - Develop a career plan, then work toward it. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 
~ 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No co'mments affecting those minutes were received. 

11. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. The Active Flyash Pile will be hauled as contaminated material on the 
Impacted Material Haul Road. 

B. The results of 'air samples and BZ data continue to  be acceptable. 

Ill. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

8. No work today due to  yesterday's heavy rain. 

C. Petro plans to  install liner material at interceptor Ditch #2 and fine grade at the 
IFP tomorrow, weather permitting. 

D. The Rad Trailer at the SWU will not be in service Friday, October 23, 1998 
due to  flooring replacement, .therefore Friday cannot be used as a make-up 
day. The Rad Techs will be able to  support approximately three liner 
technicians who will be working at Interceptor Ditch #2. 

E. Petro plans to  begin hauling from the Active Flyash pile on November 6, 1998. 
Darryl Kelley of Petro will be updating the various plans to  reflect this work. 

IV. QUALITY AND INSPECTION 

180'CTlS.WPD 
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A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. It has been determined that flyash can be placed on the slopes of the Cell 2 
liner. The Rad controls at the OSDF will be adjusted since the material will be 
hauled as contaminated. This will including moving of the air monitors. 

B. Petro submitted the traffic control plan, the excavation work plan and the safe 
work plan module for the Site Preparation work. last Friday. 

C. The wheel wash at  the SWU has been operating on manual. Installation of the 
wheel wash at the OSDF will take place this week. Darryl Kelley will submit 
the plan for the operation of the wheel washes prior t o  start-up on automatic.' 
This is required by Petro's Safe Work Plan. 

D. Petro's revised work hours will be as follows for the SWU Excavation and 
Placement in Cell 1 : '  

10/26/98 thru winter Mon - Thur 7:OO A M  - 5:30 PM 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

VII. SUBCONTRACT ADMINISTRATION 

A. Modification 11 is ready for signature. 

B. Certified payrolls are due soon. Alan Hohnhorst reminded Petro that  new rates 
went into effect on October l", 1998. FDF will send a copy of the rates to  
Petro. 

VIII. GENERAL 

A. Frank Flack requested that FDF and Petro agree on standard labor and 
equipment rates that will be used on change orders. Petro agreed. 

180CTlS.WPD 
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MEETING NOTES - Continued 

OSDF PHASE I I  

IX. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

X. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Gregg Johnson had the following report: 

A. There was one injury last week. It was a knife injury to  the hand. The worker 
was wearing the proper hand protection. 

B. Last Friday there was a Radiological incident where a Contractor employee 
who was dressed out in anti-C’s left the contamination area and entered the 
controlled area by going under a boundary rope. 

C. Dan Stempfley pointed out that the results of boundary air samples and BZ 
data continue to  be acceptable. 

D. Gregg Johnson pointed out that the flashing lights on the road barricades were 
still not working. Dave Williams stated that replacement lights were to  be 
delivered this afternoon. 

XI. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro presented a detailed schedule for Cell 2 construction. The placement of 
the wedge is no longer on the critical path. The schedule projects six days per 
week with no rain days. 

C. Petro plans to  resume work in Cell 1 tomorrow 

XII. QUALITY AND INSPECTION 

A. The roll count for liner material as of October 17, 1998 was 247,000 SF of 
‘GML, 218,000 SF of GCL, and 315,000 SF of 1 0  oz. geotextile. Two rolls of 
the geotextile have hold tags. All hold tags on the GML can be removed. 

180CTlS.WPD 
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. MEETING NOTES - Continued . 

6 .  Colin Sukow stated that destructive tests for the liner material were passing 

XIII. 

XIV. 

xv. 

DESIGN AND CONSTRUCTION ISSUES 

A. Petro's revised work hours will be as follows for the SWU Excavation and 
Placement in Cell 1:  

The APZ for the middle layer of the clay wedge is the same as it was for the 
Cell 2 clay liner. Any changes to  the APZ would take effect in Cell' 3. 

10/26/98,thru winter Mon - Thur 7:OO A M  - 5:30 PM 
6 .  

C. Petro will be remobilizing the traffic lights where the Borrow Area Haul Road 
crosses the North Entrance Road. 

' 

D. Petro is waiting on an additional sketch for the RFP on the drainage pipe for 
the Haul road. 

E. The 30 mil geotextile for the sacrificial material is on site. The D-5 bulldozer is 
on site. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

SUBCONTRACT ADMINISTRATION 

A. Petro will return modification 10 soon. 

6.  Mark Mather will work with Don Goetz in order to  determine how the current 
Petro approach to  Penetration Permits and Hoisting and Rigging Lift Plans can 
be adjusted t o  reduce the time impact. 

C. Rick Holbrook asked if Petro was aware of any other pending issues that have 
cost or schedule impacts. Mark Mather stated that at this time he was aware 
of an issue relating to  hydrated GCL at Cell 1 .  

XVI. GENERAL 

. A. No report. 

180CTlS.WPD 
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MEETING NOTES - Continued 

NEXT MEETING: 2:OO PM, October 26, 1998, Large Lab Conference Room 

Prepared by: . Bruce Schweitzer . Phone No. 648-5 1 9 7  Date: October 21, 1 9 9 8  

BAS:bas 
Attachments: Four Week Schedule 

I .  
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MEETING NOTES - Continued 

Safetv Topic - This time of year the temperature outdoors can be in the 30's in the 
morniAg and the  70's in the afternoon. Be prepared with several layers of light clothing 
t h a t  can be easily adjusted. 

T Q M  Topic - Stay up t o  date with procedures - review them every few months. 

Balance Topic - Participate in activities that you might not otherwise be interested in - you 
m a y  f ind vou enjoy something new: 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding .the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I I .  HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Safety walk-through - general housekeeping, especially around the wheel 
wash needs t o  be improved. Barricades around the wheel wash and some 
excavations needed t o  be repaired. 

B. Reminder that  no dark glasses indoors or during non-daylight hours. Also, 
t raf f ic  vests need reflective tape on them. 

C. The results of air samples and BZ data continue t o  be acceptable. 

111. SCHEDULE BRIEFING 

A.  

B. 

C. 

D. 

170CTlZ.WPD 

Petro presented the attached 4-week schedule. 

Petro hauled out of IFP until weather stopped work last Thursday and loaded 
asphalt stockpile on  Friday. 

Petro tested the wheel wash last Friday, still needs some minor adjustments 
which will performed this week. 

Petro began grading a t  Interceptor Ditch #2. Correction t o  the schedule - it 
should reflect SWU IFP excavation to  day and tomorrow. 

000199 
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MEETING NOTES - Continued 

IV. QUALITY AND INSPECTION 

A. No report. 

V.  DESIGN AND CONSTRUCTION ISSUES 

A. Petro's revised work hours will be as follows for the SWU Excavation and 
Placement in Cell 1: 

10/12/98 - 10/23/98 
10/26/98 - Winter Shut Down 

Mon - Thur 
Mon - Thur 

7:30 A M  - 6:OO PM 
7:OO A M  - 5:30 PM 

Fridays will be used as make-up days as required. Cell 2 and borrow area work will 
remain on a five 10-hour day schedule and Saturdays as required t o  maintain 
schedule. 

B. Petro would like to  stockpile base and stone at the SWU t o  be used for Cell 
road repair as needed. Petro to  walk the proposed area w i th  Frank Flack, 
Corey Fabricante, and Sue Lorenz. 

C. Petro will submit the proposed plan for the Site Preparation package. 

D. A short length of interceptor ditch - # l  is lined with coconut blanket. Petro 
asked for confirmation that HDPE liner is no needed. FDF t o  confirm. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. An RCI was approve to  slightly modify interceptor ditch #2 installation. 

VII. SUBCONTRACT ADMINISTRATION 

A. Three pending change orders at  SWU - thorium soil; RMI boxes; D-6 vs. D-8. 

B. Certified payrolls are up to  date. 

VIII. GENERAL 

A. Be aware of speed limit on Impacted Material Haul Road - 15  MPH applies t o  
all vehicles. 

. .  
170CTl Z.WPD 000200 
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MEETING NOTES - Continued 

OSDF PHASE I I  

IX. PREVIOUS MEETING REVIEW 

0 Fluor Daniel Fernald Contract 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. Last week's minutes indicated that the secondary liner for 
the OSOF was complete, when in fact a portion at the southwest corner remains 
unfinished. 

, 

X. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following repOK: 

A.  WEEKLY PROJECT MEETING 10/12/98' 

1. No occupational injuries for the week 

2. Weekly joint safety walk-through conducted. Contact FDF Const. Management for 
specifics. 

3. Due to  issues resulting in the closing of the old North Construction access to  the site 
the RR project has been given permission to  access their project via the north entrance 
to  the OSDF and drive around the north side of the cell to the access road located at 
about LCS MH #2. The roadway has been removed from the Petro work scope and 
OSDF SWP briefings are not required. However, speed limits, dust issues, etc. are to 
be followed. While traveling on the roadway. 

4. The older Mack roll-off box developed a hydraulic leak while within Cell 1 this morning. 
Appropriate actions and reporting occurred. 

5. Observations: 
* With the foggy conditions being experienced in the morning everybody is 

reminded to  turn on headlights on vehicles and heavy equipment operating within 
the construction boundaries 

* Ground personnel should be extra careful around the HE and should wear 

Also suggested that dark safety glasses not be worn during heavy fog 
safety vests with reflective trim. 

conditions. 

17OCTlZ.WPD 
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MEETING NOTES - Continued 

* Some personnel have become lacking with utilizing the proper PPE. Starting to. 
see personal sun and safety glasses being utilized instead of safety glasses, 
gloves not being worn while handling or cutting material that could result in hand 
injuries, not using seatbelts, etc. Everybody is requested to  remind the workers in 
their groups on these issues. Continued non-compliance with the "basics" may 
quickly lead us down the road to an injury or incident. 

s\ 

* Smoking in non-approved areas project wide is still an open issue and problem. A t  .\ 
Cell 2 need to relocate the  butt cans as the work progresses westward and/or 

provide additional butt cans. 

+ An oxygen and acetylene cylinder were found laying down in bed of Petro utility 
truck, Lic# PG76X a t  the wash pad area. Petro Safety present and is to have 
corrected. 

B. Dan Stempfley pointed out that the results of boundary air samples and BZ 
data continue to  be acceptable. 

I) XI. SCHEDULE BRIEFING- 

A .  Petro presented the attached 4-week schedule. 

B. Petro will fine grade the east slope of Cell 2 tomorrow and begin deployment 
of primary liner on Wednesday, October 14, 1998. The west side will be 
detailed this week and then will finish the GCL and GML. Petro will place 
drainage layer stone throughout the week. 

C. The material in the borrow area is still wet. Petro will attempt to  begin 
screening operations again this week. 

D. Petro will excavate the anchor trench today and tomorrow. Last week Petro 
built the haul road in Cell 1 and order the 30 mil sacrificial geomembrane and 
will install it next week. 

E. The CAT 826 trash compactor is in the Cell and operating. 

XII. QUALITY AND INSPECTION 

A. No report. 

170CT12.WPD 
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MEETING NOTES - Continued 

XIII. DESIGN AND CONSTRUCTION ISSUES 

A. See i tem V., section A. above for revised work hours. 

6. After this meeting, Petro and FDF will walk down and review how t o  operate 
the buffer area at the West Impacted Material Stockpile excavation and the 
traffic f low to  the Cell . 

C. Petro was reminded that they must continue t o  monitor actions or activities 
that could spread contamination along the IMHR. 

D. Petro is considering using one lane of the IMHR as the pad for the wheel wash 
at the OSDF end. 

E. Petro will use temporary power for the wheel washes for the t ime being. 

XIV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. - 

XV.  SUBCONTRACT ADMINISTRATION 

A. No report. 

XVI. GENERAL 

A. Petro will have to  remove the fence between Cell 1 and 2 at the t ime that 
they begin hauling from the Active Flyash Pile. The Rad fence must then be 
relocated t o  the intercell berm between cells 2 and 3. The fence on the east 
side of Cell 2 needs t o  be installed far enough f rom the slope t o  ease 
construction of the wedge. Petro plans t o  begin hauling f rom the AFP on 
November 2, 1998. 

B. The West Impacted Material Stockpile is Category 1 unless visible large 
organic material is found. 

NEXT MEETING: 2:OO PM, October 19, 1998, Large Lab Conference Room 

0 
Prepared by: . Bruce Schweitzer . Phone No. 648-51 97 Date: October 19, 1998 
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MEETING NOTES - Continued 

Safetv Topic - October is National Fire and Safety month, check your Pire extinguishers, 
smoke detectors. 

T Q M  Topic - The available work area at the IFP is becoming smaller and congestion with 
equipment is a bigger problem. Communication and minimizing t ime in the area is vital t o  
ensuring a safe work area. 

Balance Topic - Winners measure success by how they deal with roadblocks along the 
way. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited f rom the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. 

0 I I .  

Safety walk-through'last week yielded only a f e w  minor items, all o f  which 
were corrected immediately. 

B. The Haul Road should be downposted beginning tomorrow. 

C. Dan Stempfley pointed out that the RWP for the drivers/operators in enclosed 
cabs will be adjusted t o  allow cotton.gloves. This is in response t o  some skin 
irritation that some drivers have experienced with the nitrile gloves. 

111. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro will test  the wheel wash at the SWU October 8, 1998. 

C. Petro should finish excavation at  the IFP October 6, 1998. Tentatively they 
will begin excavation of the South Field Impacted Material stockpile on 
October 7, 1998. 

D. Petro will be construction the interceptor ditch through the end of October. 

.: . 

4 160CT05.WPO 
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MEETING NOTES - Continued 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Petro's revised work hours will be as follows for the SWU Excavation and 
Placement in Cell 1 : 

10/06/98 - 10/09/98 Mon - Fri 7 ~ 3 0  A M  - 5:OO PM 
1011 2/98 - 10/23/98 
10/26/98 - Winter Shut Down 

Mon - Thur 
Mon - Thur 

7 : 3 0  A M  - 6:OO PM 
7:OO A M  - 5:30 PM 

Fridays will be used as make-up days as required. Cell 2 and borrow area work will 
remain on a five 10-hour day schedule and Saturdays as required to  maintain 
schedule. 

B. There will be a separate meeting to  address optimization of the available 
Category 1 material ,wi th the available debris. 

C. Frank Flack asked how Petro intended to  dig the liner trench at Interceptor 
Ditch No. 2 because FDF anticipates that digging the trench on the slope will 
be difficult. FDF and Petro will review the approach. 

D. Jennifer Blankemeyer reminded Petro that the equipment wash plan must be 
resubmitted to  match the currently planned operation and configuration. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

VI1 . SUBCONTRACT AD MINI STRATI ON 

A. Alan Hohnhorst had not yet received the latest certified payrolls. Petro 
believes that they were delivered on Friday, but will verify. 

B. The modification for the South Field Stockpile excavation has been issued. 
FDF will respond t o  the D-6 t o  D-8 bulldozer change at the IFP. 

160CT05.WPD 
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MEETING NOTES - Continued 

VIII. GENERAL 

A. The site wide electrical outage will take place this weekend. Only those with 
wri t ten permission will be allowed on site. 

OSDF PHASE II 

IX. PREVIOUS MEETING REVIEW 

Comments were solicited f rom the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

X. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jef f  Middaugh had the following report: 

A. 1 injury for the week - recordable thumb injury. Recordable due t o  lifting 
restriction. This injury may become lost-time based on  fol low-up doctor 
evaluation. 

Weekly walkdown conducted as per schedule. Majority of observations were 
housekeeping related. Contact project construction management for specifics. 

The in-house safety assessment is on-going. Should complete this week if all 
goes as planned. Will de-brief Petro on  findings upon completion. 

Dan Stempfley pointed out that  the results o f  boundary air samples and BZ 
data continue t o  be acceptable. 

B. 

XI. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro continues t o  strip top soil in the borrow area. The depth of topsoil is 
f rom 18" - 24" which is deeper than expected. Petro plans t o  be screening 
clay by the end of the week. 

Petro has finished the secondary GCL/GML and is detailing that installation 
now.  Petro plans t o  start hauling stone for the drainage layer by the end of 

C. 

160CT05.WPD 
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MEETING NOTES - Continued 

this week which should take approximately six days. Petro is getting quotes 
for the 30 mil sacrificial geomembrane. 

XII. QUALITY AND INSPECTION 

A. Mike Godber reminded Petro that they have not been submitting a weekly look 
ahead schedule for placement of impacted material as required by the IMPP, 
and that they still do not have a full-time Area Superintendent for Cell 1 as 
required by the approved QA plan. FDF has recently notified Petro in writing 
of these requirements that are currently lacking. 

B. Petro needs to  coordinate the replacement of the six rolls of GCL that had to  
be used to  replace the damaged material. The responsibility to  replace this 
material is Petro's as a result of their liner subcontractor. FDF would like t o  
have the material placed from the same lot number. 

C. Mike pointed out that the destructive sample tests have recently been 
passing. 

- 
XIII. DESIGN AND CONSTRUCTION ISSUES 

A. See item V., section A. above for revised work hours. 

XIV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

XV. SUBCONTRACT ADMINISTRATION 

A. FDF is still waiting for DOE budgets to  be formalized to  certain changes to  be 
implemented. 

XVI. GENERAL 

A. The site wide electrical outage will take place this weekend. Only those with 
written permission will be'allowed on site. ' 

NEXT MEETING: 2:OO PM, October 12, 1998, Large Lab Conference Room 

Prepared by: . Bruce Schweitzer . Phone No. 648-51 97  Date: October 7 ,  1998 

160CT05.WPD 
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MEETING NOTES 

SUBJECT: 

MEFnNG DATE: 

MEETING NUMBER: 

LOCATION: 

ISSUE DATE: 

SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402/20102) 

September 28,1998 

15 
MN:SWP(OSDF):98-0048 

Fluor Daniel Fernald (FDF) Office 
. 

October 1, 1998 
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

Mike Avondolio MS 64 
Linda Barlow MS 52-7 
John Berretz MS 64 
+Jennifer Blankemeyer M S  52-0 
# Dan Bodine MS 38 
Dennis Carr MS 52-5 
+Tom Carr MS 52-2 
J.D. Chiou MS 52-0 
Tom Crawford - MS 52-0 
Mary Eleton MS 60 
+# Corey Fabricante MS 30 
+# Frank Flack MS 60 
Reinhard Friske MS 52-9 

# Mike Godber MS 64 
# Don Goetz MS 64 
Debra Grant MS 52-0 
Kevin Harbin MS 64 

Matt Harper MS 64 #Jeff Middaugh MS 64 
# Mike Hickey MS 64 +# Don Pfister MS 45 
+Alan Hohnhorst MS 60 Carlos Pratt MS 64 
Rick Holbrook MS 64 # Perry Richardson MS52-8 
+#Warren Hooper MS 52-0 +Mike Rolfes MS 60 
Jay Jalovec MS 45 Rick Schairbaum - Petro 
Rob Janke MS 45 W r u c e  Schweitzer MS 64 

#Jim Jenkins MS 64 Tim Smith - MS 64 
Gregg Johnson MS 64 +# Dan Stempfley MS 30 

# Daryl Kelley - Petro dy  Collin Sukow MS38 
Uday Kumthekar MS 64 Vem Taylor MS 52-0 
Marshall Linton MS 60 Lou Wehlitz MS 64 
+ Dave Lockerd MS 52-8 Lewis Wiedeman MS 60 
+# Sue Lorenz MS 52-8 +#Dave Williams - Petro 
Mark Mather - Petro Bill Zebick MS 64 
+ #  Lee McDaniel MS 60 . Vicky Zimmerman MS 52-0' 

ECDC 

0 Safetv To & - Wherever you see yellow tape, warning signs etc, read and abide by them. 
f 

1 SSsp2S.WEK.wpd 
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FERNALD, OHIO DE-AC24-920R21972 

MEETING NOTES - Continued 

TOM To& - Be patient in a crisis, don't overreact. 

e T& - Participate in activities that you might not otherwise be interested in - you 
may find you enjoy something new. 

SOUTHERN WASTE UNITS EXCAVATION 

1. PREVIOUS MEET ING REVIW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. NO comments affecting those minutes were received. 

I I .  HEALTH & SAFETY. INDUSTRIAL HYGIENE. R AD1 OLOG ICAL SAFETV 

A. Air sample data continues to  be well below acceptable limits. 

B. Still awaiting approval to downpost the Haul Road crossings. 

111. sc HEDULE BR IEFING 

A. 

B. 

Petro presented the attached 4-week schedule. 

Petro is approaching te final grades in several areas at the IFP. There is more 
Category 2 at the IFP than there are currently available grids at the OSDF. 

C. Petro plans to  complete the Inactive Flyash Pile excavation next week. They 
will have all of the Category 1 material moved this week. Construction of 
Interceptor Ditch #2 will continue past next week. Above WAC excavation is 
complete. 

D. , The automated wheel washes are almost complete. Completion and operation 
of these are very important. Petro anticipates that the one at the SWU will be 
operational on October 12, 1998. 

IV. QUALITY AND INSPECTION 

A. No report. 

0 
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FERNALD, OHIO DE-AC24-92OR21972 

MEETING NOTES - Continued 

A. A load of Category 2 from the SWU may contain up to 10% lumber and s t i l l  
be considered Category 2. Personnel manifesting loads need to  be made 
aware of this. 

6. Frank Flack informed Petro that they needed to submit the as-builts for 
Interceptor Ditch # l .  

VI. JvlATERIAL. DCN AND VENDORDATAS TATUS 

A. No report. 

A. Several changes are pending. 

A. The sitewide electrical outage has been moved from October3rd and 4* to 
October 10th and 1 1 th. 

OSDF PHASE II 

IX. PR EVI 0 US MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

X. H H E  # RADIO1 ,OG ICAl SAFETY 

Jeff Middaugh had ,me following report: 

A. There were no injuries reported for the week ending September 19, 1998 nor 
the week ending September 26, 1998. 

B. Liner crew personnel continue to show that they are adapting to the safety 
culture found at the FEMP. Safety observations have steadily decreased from 
the first days of work. 

15Sep28.WEK.wpd 
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MEETING NOTES - Continued 

C. 

D. 

E. 

F. 

G. 

Weekly joint safety walk-through inspections conducted. ,Contact 
construction management for specifics. 

The in-house safety audit utilizing the corporate form is on-going. Still need to 
complete the programmatic portion, will meet with Petro Safety to review 
findings upon completion. 

Lighting survey was conducted at the refilling area east of T-98. Results 
showed that one light plant does not effectively illuminate the entire 
equipment lay down area, especially the east end of the staging area. Petro 
and FDF are working to resolve. 

The work permit for Cell 1 has been modified to address the placement of the 
Cat. 5 material with respect to: 

personnel have option to wear respirator if they have current resp. 
training, fit test, and Medical approval. 

handling non'-friable asbestos material 

0 bservations: 

Personnel from alt.groups are still wearing dark glasses, personal glasses, or no 
glasses when arriving at T-98 in the morning. Clear safety glasses are the only 
approved safety glasses permitted before sunrise (which is now at approximately 
07 35-hrs). 

*Fire extinguishers are required to be within 50-ft. Of the work activities per 
Part 8 of contract. Additional extinguishers are needed at the Cell 2 liner 
project due to excessive travel distances to obtain the FE. 

*Petro should consider having somebody trained to all portions of the FDF 
Lock & Tag Program. Recently a 'Unsafe Danger - Do not use. tag meant 
for defective equipmenthools was utilized instead of the proper FO tag and 
lock to isolate a defective electric circuit at T-545. Petro presently does not 
have anybody trained to the FO level and therefore FDF approved persons 
hung the FO tag an$ lock. 

*Also service personnel who require to work 
sources are required to have the FDF Lock & 
work as an qualified/authorized person. 

on or in the path of energy 
Tag Training before conducting 

1 BSsp28.WEK.wpd 
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MEETING NOTES - Continued 

'Synthetic slings being used as part of the liner install, project have been 
foundiorn, excessive wear, and being left outside overnight exposed to the 
environrnelSt. Need to ensure that the proper 'daily before use' inspections 
are being conducted by the Petro designated Rigging & Hoisting competent 
persons($'. . 

*The 2 Lulls being used at the liner installation project are not equipped with 
lights. ,Therefore their usage during dark hours will be prohibited i f  the liner 
installation project would go to an extended hour after dark work period. 

'Need to make sure that the tools, equipment, and vehicles are undergoing 
the required daily inspections before use. Recently 2 extension cords were 
found to  be defective at Cell 2, and a spot check of daily HE/vehicle 
inspections found that theyinspections are not being documented before the 
units are used. 

*Have not heard of any negative feedback regarding the OSDF response to 
the criticality drill. 

*DOE has instructed that there is to  be no privately owned vehicle parking at 
the North Lay down Area or the adjacent segment of the old N. Access Rd. 

*Orange FR Anti-C's are required for 'hot' work within contamination areas. 

H. The Light Entry RWP does not include accessing active dumping or excavation. 
A worker must be on the excavation RWP and have a BZ monitor to enter 
those areas. Personnel at the equipment washes should wear the 62 monitors 
cup down so that they don't collect water and ruin the BZ. 

XI. $CHEDULE BRIEFING 

A. Petro presented the attached &week schedule. 

B. Petro began excavating the channel for the sediment trap at the expanded 
borrow area - Option A clay screening. .Screening will begin next week. 

C. Petro deployed liner material this past Friday and Saturday. Two additional 
liner technicians started today, t w o  more are in training, and two more are 
scheduled to arrive next week. Petro is providing labor to support Solmax and 
to  regain schedule. Petro plans to begin placing the gravel in the secondary 
layer this Friday, and complete it next week. 

.f 
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MEETING NO7 3 - Continued 

D. Petro will be placing Category 2 and 5 material this week, Category 3 and 4 
placement is on hold until more Category 1 material becomes..available. There 
are approximately 300 CY of Category 2 material at the SWU that needs to  be 
moved to  complete the IFP. 

Petro will be installing the sacrificial liner at the intercell berm between cells 2 
and 3 the week of October 7, 1998. 

' 

- 
E. 

XII. QUALITY AND I NS PECTIO 

A. Destructive tests on liner are failing at an unusually high rate. Petro believes 
that the technicians are tiring and not applying enough pressure to  the joints. 
Petro believes that the technicians that they are adding should alleviate this 
situation. FDF reminded Petro that the technicians need to pay closer 
attention to  installation requirements, including cleaning of the liner at the 
joints, and configuration at the joint. 

N AND CONSTRUCTION ISSUES 

A. Petro has slowed down deployment of liner in order to get the liner that is 
already in place caught up. They expect to  increase deployment beginning 
today as the new technicians begin to  arrive. 

0 

XIV. MAT ERlAl DCN A ND VENDOR DATA STATUS 

A. The 30 mil sacrificial liner will be ordered as soon as the DCN is complete. 

xv. su BCONTRACT ADMINISTRATION 

A. No report. 
i. 

XVI. GE NERAC 

A. The sitewide electrical outage has been moved from October3rd and 4'" to 
October 10th and 1 lth. 

NEXT MEETING; . 2:OO PM, October 5, 1998, Large Lab. Conference Room 

Prepared by:, Bru itzer Phone No. 648-5197 Date: October 1, 1998 

BAS:bas 
Attachments: Four Week Schedule 0 '. 
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. MEETING NOTES 

SUBJECT: 

MEETING DATE: 

MEETING NUMBER: 

LOCATION: 

ISSUE DATE: 

SWU Excavation/OSDF Phase I1 - Weekly Contracior Coordination 
Meeting (20402/20102) 

September 14, 1998 

1 4  
M N : S W P( 0 SDF) : 98-0044 

Fluor Daniel Fernald (FDF) Office 

September 17, 1998 
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

Mike Avondolio MS 6 4  
Linda Barlow MS 52-7 

# John Berretz MS 6 4  
+Jennifer Blankemeyer MS 52-0 
Dan Bodine MS 3 8  
Dennis Carr MS 52-2 
+Tom Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford - MS 52-0 
Mary Eleton MS 60 
+ #  Corey Fabricante MS 30 
+ Frank Flack MS 60 
Reinhard Friske MS 52-9 

# Mike Godber MS 6 4  
Don Goetz MS 6 4  
Debra Grant MS 52-0 
Kevin Harbin MS 6 4  

Mat t  Harper MS 64 #Jeff Middaugh MS 6 4  
Mike Hickey MS 6 4  + #  Don Pfister MS 45 
+Alan Hohnhorst MS 60 Carlos Pratt MS 6 4  
Rick Holbrook MS 64 +Mike Rolfes MS 60 
+#Warren Hooper MS 52-0 Rick Schairbaum - Petro 
Jay Jalovec MS 45 &Bruce Schweitzer MS 6 4  
Rob Janke MS 45  Tim Smith - MS 64 

#Jim Jenkins MS 6 4  + #  Dan Stempfley MS 30 
Gregg Johnson MS 6 4  Vern Taylor MS 52-0 
Daryl Kelley - Petro # Lou Wehlitz MS 6 4  
Uday Kumthekar MS 6 4  + Lewis Wiedeman MS 60 
Marshall Linton MS 60 + #Dave Williams - Petro 
+ #  Dave Lockerd MS 52-8 + #  Bill Zebick MS 6 4  
Sue Lorenz MS 52-8 Vicky Zimmerman MS 52-0 
+ #  Mark Mather - Petro ECDC 
+ #  Lee McDaniel MS 60 

f .  
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MEETING NOTES - Continued 

. Safetv Topic - As Fall approaches be aware of  the hazard caused by the low angle of the 
sun when you leave work. Keep sunglasses in your car, and keep your windshield clean. 

TQM Topic - Continuous improvement is not  just a slogan. This project is a great example 
of continuous improvement as we continue t o  adapt t o  changing conditions, work safely 
and maintain producti,on. 

Balance Topic - Take advantage of the many local Fall Festivals. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited f rom the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I I .  HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. High temperatures this week will require monitoring for heat stress. Make 
sure supervisors are aware of this. 

0 
B. .FDF H&S representatives wil l  be performing a corporate safety assessment 

this week and next. 

C. There was an ankle sprain in the SWU last Friday. Watch for slips, trips and 
falls. 

Ill. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Working t o  elevation 548 at the south area of the IFP, t o  elevation 5 5 2  in the 
Above-WAC and t o  elevation 5 5 6  at the north area of the IFP. 

C. Petro started the automatic wheel wash this past Saturday. It is not  yet 
complete. 

D. The RMI boxes will be loaded. 

IV. QUALITY AND INSPECTION 

14SEP14.WPD 
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MEETING NOTES - Continued 

A. .No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Spreading of dirt and mud at both equipment wash stations is a problem. 
Petro added gravel a t  the exits Saturday. Cleaning needs to be improved. 
Simply wetting the area does not remove the built up material. Scraping or 
brooming should be done. 

Petro is up to  date on their daily reports. B. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Mark Mather asked about the status of DCN 5 4  which has to  do with the 
Above-WAC excavation elevation. This DCN has been approved and 
distributed. 

VI1 . SUBCONTRACT ADMINISTRATION 

A. No Report. 

VIII. GENERAL 

A. A site wide criticality drill is tentatively scheduled for September 24, 1998. 
Petro is to  prepare a list of planned activities for that day. FDF will review for 
possible exemptions or an in-place accountability. 

OSDF PHASE I I  

IX. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

X. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

14SEP14.WPD 
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MEETING NOTES - Continued 

A. There were no  injuries reported for the week ending September 12, 1998. 

B. 

C. Observations: 

No walk-through was performed last week. 

- Barricade fencing throughout the project needs t o  be checked and repaired. 

- Housekeeping at the north lay down area needs t o  be improved. 

- The FDF Corporate Safety Assessment started at  the SWU and will begin at 
the OSDF on Tuesday. 

- There was a pallet of transite that shifted during unloading. The process and 
packaging was reviewed and it was determined that  it was an isolated 
occurrence. 

- Solmax equipment has been inspected, the issues addressed and it is 
acceptable. 

- Any additional liner seaming machines must  be inspected. 

- Petro has satisfactorily addressed the lighting issue at the refueling 
operation. 

- There are some flashing lights on barricades north of the Cell that apparently 
not working. 

D. Dan Stempfley pointed out that the results of boundary air samples continue 
t o  be acceptable. Dan also reemphasized the importance of preventing 
material f rom falling of f  of trucks onto the IMHR. 

XI. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. The liner subcontractor, Solmax, mobilized last week, has submitted required 
plans and began deploying liner today. Solmax wil l  be working extended 
hours and this Saturday. 

< 14SEP14.WPD 
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MEETING NOTES - Continued 

C. The clay liner for Cell 2 was completed September 1 1, 1998. Petro installed 
the penetration boxes on Saturday, they will be tested this week. 

D. Petro continues t o  stockpile drainage material for Cell 2. 

E. Petro compacted Category 2 grids in Cell 1 this past Saturday. 

F. Petro plans t o  place Category 5 material on September 16, 1998. 

Xll. QUALITY AND INSPECTION 

A. Mike Godber pointed out that  there are six rolls of GML on site that  are 
unacceptable. They have been tagged. All GCL on site is acceptable. 

B. Mike Godber asked whether or not the berms at  Cell 1 will be reseeding in 
order t o  minimize erosion. Petro will reseed the berms. 

C. Mike Godber asked whether or not it had been verified that there is enough 
volume around Cell 1 t o  prevent surface water f rom overflowing. Jim Jenkins 
confirmed that there was enough volume. Dave Williams noted that  Petro 
was putt ing in a culvert pipe under the road t o  Cell 1. 

XIII. DESIGN AND CONSTRUCTION ISSUES 

A. J im Jenkins will coordinate with Dave Williams of Petro t o  finalize the plan for 
expansion of the Borrow Area. Jim plans t o  walk the area down this week 
with EPA if they can make it t o  the site. 

B. Impacted Material Haul Road painting and striping at the crossings is t o  be 
done this week by FDF. Dan Stempfley will confer with Andy Rogers as t o  
whether or not the crossing requirements can be lifted on September 21, 
1998. Jim Jenkins will ensure that the proper site wide announcements are 
made. 

C. FDF will advise Petro as t o  when the remaining deliveries of liner material are 
scheduled. 

D. Petro is t o  pump out the LCSl LDS manholes in order t o  allow FDF t o  inspect 
them. 

/- 
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XIV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

XV. SUBCONTRACT ADMINISTRATION 

A. No report. 

XVI. GENERAL 

A. See i tem Vlll above for information pertaining t o  the scheduled criticality drill. 

B. Don Pfister'asked whether or not  FDF security or DOE had inquired as t o  
construction vs. security fence around the north lay down area. Lou Wehlitz 
was aware of a possible issue and wil l  fol low up. 

NEXT MEETING: 2:OO PM, September 21, 1998, Large Lab Conference Room 
0 

Prepared by: . Bruce Schweitzer . Phone No. 648-5197 Date: September 17, 
1 9 9 8  

BAS: bas 
Attachments: Four Week Schedule 

14SEP14.WPD 

000232 



90 

80 

70 

60 
v) 
0 
X 50 
0 

6 40 
tt: 

30 

20 

10 

0 

rn 

0 
0 
8 
N 
0 

-ed 

OMTA nvenLuryl To & From 

I I I 

711 7 7/24 7131 011 041 4 842 1 8128 944 911 1 

a ROB's IN to OMTA per week 
ROB's OUT to OSDF per week 
Avg. End. Inventory 

Ooes not include Cat. 3 flatbeds 



~ .. 

50,000 

.-. 

40,000 
¶ . I  

t 

’>  
0 
I 30,000 

)r 20,000 m 
8 

10,000 

0 
0 
0 
0 
N 
G: 
Lp 

Baseline vs. Actual Clay Placement 

._ 

. . .. 

-- 
$ 

b 

711 3 7117 7124 7/3 1 8f7 8/14 812 1 8128 914 9/9 

-+- Baseline - Actual 

NOTE: PLACED CY BASED ON ESTIMATED LOAD COUNTS 
ESTIMATE LOAD YARDAGE PER TRUCK CHANGED ON 8/24/98 A35 : 17 CY/LOAD A25: 13 CY/LOAD 



\ 

100,000 

95,000 

90,000 

85,000 

80,000 

75,000 

70,000 

65,000 

60,000 

d 
d, 
0 
N 
CJ 
wl 

8128 

Excavation lor September 
Baseline vs, Actual 

914 

Baseline ..-)-*. - Actual 

Includes all Categories from Excavation Estimate based on 20 CYlload 
Baseline: IFP, SP-5, AWAC, WIMS, Surveyed QTY as of 8/12 yields 20 CY/toad 

! 



8,000 

7,000 

6,000 

t ,  

Debris for Septelldkr (Roll-off Boxes) 
Baseline vs. Actual 

8/28 914 914 I 911 8 9/25 

--*- Baseline 
+- Actual 

0911 4/96 



.- 

e FERNALD ENVIRONMENTAL .. MANAGEMENT PROJECT Fluor Daniel Femald Contract 

PAGE 1 OF 6 
FERNALD, OHIO DE-AC24920R21972 

MEETING NOTES 

SUBJECT: 

MEETING DATE: 

MEETING NUMBER: 

LOCATION: 

ISSUE DATE: 

SWU Excavation/OSDF Phase I I  - Weekly Contractor Coordination 
Meeting (20402/20 1 02) 

September 8, 1998 

13 
MN:SWP(OSDF):98-0042 

Fluor Daniel Fernald (FDF) Office 

September 9, 1998 
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

Mike Avondolio MS 64 
+Linda Barlow MS 52-7 
John Berretz MS 64 
+Jennifer Blankemeyer MS 52-0 
#Dan Bodine MS 38 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford - MS 52-0 
Mary Eleton MS 60 
+ # Corey Fabricante MS 30 
+# Frank Flack MS 60 
Reinhard Friske MS 52-9 
Mike Godber MS 64 

# Don Goetz MS 64 
Debra Grant MS 52-0 
Kevin Harbin MS 64 

Matt Harper MS 64 
Mike Hickey MS 64 
+Alan Hohnhorst MS 44-1 
# Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Jay Jalovec MS 45 
Rob Janke MS 45 

#Jim Jenkins MS 64 
Gregg Johnson MS 64 
Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
Dave Lockerd MS 52-8 
+# Sue Lorenz MS 52-8 
+#  Mark Mather - Petro 
Lee McDaniel MS 60 

#Jeff Middaugh MS 64 
Don Pfister MS 45 
Carlos Pratt MS 64 
+Mike Rolfes MS 60 
Rick Schairbaum - Petro 
*Bruce Schweitzer MS 64 
Tim Smith - MS 64 
+# Dan Stempfley MS 30 
# Colin Sukow MS 38 
+ #  Vern Taylor MS 52-0 
# Lou Wehlitz MS 64 
+ Lewis Wiedeman MS 60 
+#Dave Williams - Petro 
+# Bill Zebick MS 64 
+Wcky Zimmerman MS 52-0 
ECDC 

Safetv ToDiC - Anyone with an open wound must be evaluated by Radiological Safety and 
Medical prior to  entering a Radiologically Controlled Area. 
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MEETING NOTES - Continued 

TOM TO& - Recognize and reward fellow employees for their good work. 

Balance ToDic - Read a good book every now and then. 

SOUTHERN WASTE UNITS EXCAVATION 

1. PREVl OUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY. INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. 

B. ‘a 
C. 

D. 

E. 

Petro needs t o  inspect perimeter fencing and repair it as needed. Petro also 
needs to review open excavations and make sure that fencing/barricades are 
in place. 

Petro was informed of an upcoming site wide DOE Assessment pertaining t o  
safety, particularly radiological control/ contamination control. The 
assessment is starting today. It is anticipated that DOE will be conducting the 
field portion of the assessment by September 14, 1998 and it may last up to 
two weeks. 

Dust control seems to be going well at the SWU. Housekeeping can be 
improved, such as trash that is collecting at the wheel wash at the SWU. 

Lew Wiedeman pointed out that he had observed two trucks leaving the SWU 
wheel wash with material on top of the bed rails. Petro was reminded of the 
importance of cleaning the rails of trucks in order to prevent contamination of 
the road. 

Mark Mather pointed out that Petro distributed a safety questionnaire to its 
employees. Petro will share the results with FDF when they become available. 

111. SCHEDULE BRIEFING 

A. 

B. 

Petro presented the attached 4-week schedule. 

Petro continued excavating the Above WAC material. They have excavated 
the IFP to elevation 552’ on the north side and to elevation 556’ at the south 
side. a 13Sep08.WEK.wpd 

000238. 
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C. Petro should complete the first 4 foot cut in the above WAC portion of the IFP 
today, R-Trak will follow. Tentatively, the above WAC excavation will take 
two weeks to complete. 

The installation of the automatic wheel washes may be delayed relative to the 
attached schedule. 

D. 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Linda Barlow pointed out that the placard from truck #8 was missing. Dave 
Williams will follow up. 

The gate across the Impacted Material Haul Road near SP-7 was not open this 
morning as scheduled. 

B. 

C. Special materials that are being discovered during excavation that are to  be 
placed in boxes are being left near the excavation too long. Petro needs to  
place material in boxes as soon as possible after it is discovered. 

, 

D. The boxes that Petro are to  load with soil for RMI will be delivered on 
September 10, 1998. FDF will prep the boxes for loading and for shipment. 

E. Petro is still not up to date on submitting daily reports. The last daily report 
that FDF has is dated August 20, 1998. Petro has received a letter from FDF 
outlining the consequences of continued late submittals .of daily reports. 

F. FDF is currently preparing a construction package for the Sewage Treatment 
Plant (STP) excavation. Sludge from the STP will be placed at SP-7. Petro 
needs to place above-WAC material west of sample point 1 1. Frank Flack will 
provide written direction to  Petro clarifying this requirement. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

VII. SUBCONTRACT ADMINISTRATION 

A. There are a few change orders pending. 
f-. 

13SepOB.WEK.wpd 
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MEETING NOTES - Continued 

6. Certified Payrolls from Petro and subcontractors are up to date. 

VIII. GENERAL 

A. A site wide criticality drill is tentatively scheduled for September 24, 1998. 
Petro is to prepare a list of planned activities for that day. FDF will review for 
possible exemptions or an in-place accountability. 

OSDF PHASE II 

IX. 

X. 

a 

XI. 

PREVIOUS MEETING REVIEW 
- 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

A. 

6. 

C. Observations 

There were no injuries reported for the week ending September 5, 1998. 

No walk-through was performed last week. 

The Criticality Drill has been rescheduled for September 24, 1998. 

The Rally Point for the Borrow Area and Petro's main office trailer is Rally 
Point #1. The Rally Point for Cells 1 and 2, the OMTA and GeoSyntec's lab 
trailers is the area outside of trailers T-96 and T-98. Normal procedures for 
exiting a Controlled/ Contamination Area are required for criticality drills. 

Reminder regarding DOE assessment beginning in the field September 14. 

Dan Stempfley pointed out that the results of boundary air samples continue 
to  be acceptable. Dan also reemphasized the importance of preventing 
material from falling off of trucks onto the IMHR. 

D. 

SCHEDULE BRIEFING 

A; Petro presented the attached 4-week schedule. 
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MEETING NOTES - Continued 

B. -. GeoSynthetic Clay Liner installation is to begin September 9, 1998. Petro will 
install the liner penetration boxes this week and test them on September 1 1, 
1998. 

C. Petro has resumed stockpiling Cell 2 drainage material. They are finishing the 
east anchor trench and fine grading the clay in Cell 2. Petro expects to have 
the clay liner certified by the end of the week. Petro is working to repair some 
desiccation cracks in the clay liner. 

D. Petro placed 53 boxes of debris last week. Petro is placing Category 3 
material today because the Rex trash compactor is still broken down. The Rex 
is scheduled to  be fixed today or tomorrow. 

XII. QUALITY AND INSPECTION 

A. No report. 

XIII. DESIGN AND CONSTRUCTfON ISSUES 

A. Bill Zebick reminded Petro that during this period of dry, windy weather, dust 
control is extremely important. The flyash that is currently being placed in Cell 
1 can easily become airborne. Petro must use any or a combination of dust 
control methods including spraying water, rolling and sealing, or application of 
a crusting agent to prevent dust. 

B. Lou Wehlitz reminded Mark Mather that FDF needs the full size red-line 
drawing of the temporary water line. 

C. Jim Jenkins confirmed that an additional 75,000 available cubic yards of clay 
has been identified for use in the Cell 3 clay liner. Jim Jenkins will be 
reviewing Petro’s excavation plan for this area after this meeting. It is hoped 
that the plan can be presented t o  EPA on September 1 1, 1998 

D. FDF has received Petro’s revised proposal for te Area 1, Phase ll Site 
Preparation Package. Rick Holbrook will contact Rick McGuire in order to 
expedite the technical evaluation. Mark Mather indicated that Petro’s staffing 
plan for that scope of work was included in the revised proposal. Petro will 
need to  submit Safe Work Pian information and other submittals related to  
Option A work that will be exercised during the Base Contract. 

(- . 
13SepOB.WEK.wpd 
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MEETING NOTES - Continued 

XIV. MATERIAL. DC N ANDVENDORDATAS TATUS 

A. The welding rod for the GML is to  be delivered. GeoSyntec will confirm 
compatibility of the various liners and the welding rod at the Cell 1/ Cell 2 
interface. 

XV . SUBCONTRACT AD MI N I STRATI 0 N 

A. Rick Holbrook reminded Mark Mather that there were outstanding change 
proposals that need t o  be negotiated in a timely manner. Mr. Mather was 
reminded that all perceived contract changes must be brought to  the attention 
of the Construction Manager as soon as they become apparent, and if Petro 
proceeds with those changes without prior FDF authorization, Petro does so at 
their own risk. 

XVI. GENERAL 

A. See item Vlll above for information pertaining t o  the scheduled criticality drill. 

NEXT MERING: 2:oo PM, September 14,1998, Large Lab Conference Room 

1998 

BAS: bas 
Attachments: Four Week Schedule 

e 13SepOB.WEK.wpd 
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MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402!20102) 

I MEETING DATE: August 31, 1998 ' 

MEETING NUMBER: 12 
MN: S WP(0SDF) : 98-0040 

LO C AT10 N : 

ISSUE DATE: September 3, 1998 

Fluor Daniel Fernald (FDF) Office 
-~ ~. ~ ~ 

File Record Storage Copy 104.25.2.4 

DISTRIBUTION : + Attendees for SWU # Attendees for OSDF 
Author of Notes 

Mike Avondolio MS 64  
#Kwasi Badu-Tweneboah MS 38 
Linda Barlow MS 52-7 
John Berretz MS 64 
+Jennifer Blankemeyer MS 52-0 
Dan Bodine MS 38 
Pete Bolig - Petro 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
Tom Crawford - MS 52-0 
Lance Dilworth MS 66 
Mary Eleton MS 60 
+ #  Corey Fabricante MS 30 
+ Frank Flack MS 60 
Reinhard Friske MS 52-9 
Mike Godber MS 64 
Don Goetz MS 64 , 

- Debra Grant MS 52-0 
Kevin Harbin MS 64 
Matt Harper MS 64  

# Mike Hickey MS 64 
+Alan Hohnhorst MS 
Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Jay Jalovec MS 45 
Rob Janke MS 45 

#Jim Jenkins MS 64 
Gregg Johnson MS 64  
+Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
+Dave Lockerd MS 52-8 
+ #  Sue Lorenz MS 52-8 

4% 

- + #  Mark Mather - Petro 
+ #  Lee McDaniel MS 60  
#Jeff Middaugh MS 64 
Don Pfister MS 45 
Carlos Pratt MS 64  
+Mike Rolfes MS 60 

'ck Schairbaum - Petro & ce Schweitzer MS 64 
Tim Smith - MS 64 
+ #  Dan Stempfley MS 30 
+#  Vern Taylor MS 52-0 
Lou Wehlitz MS 64 
+ Lewis Wiedeman MS 60 
+#Dave Williams - Petro 
+ #  Bill Zebick MS 64 
Vicky Zimmerman MS 52-0 
ECDC 
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MEETING NOTES - Continued 

Safetv Topic - Remind equipment operators of the importance of equipment inspection 
checklists, and the need t o  notify management if something is not working properly. 

TOM Topic - Prescribe solutions rather than describe problems. 

Balance Topic - Kevin ller of Petro is the proud father of twins. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. Reference section IX of the meeting minutes ". . . Notice of 
Violation from DOE . . ." should have read ". . . Notice of Violation from EPA . . , ' I .  

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. The computers at the Rad Control points have arrived. The monitors should 
be installed today. 

B. Petro will be adding a water cannon to  further improve dust control at the 
swu. - -  - 

Ill. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro continued excavating the Above WAC material. They have excavated 
the IFP to  elevation 560' and below. 

C. 

D. 

Petro plans t o  add one haul truck this week. 

There will be no work taking place on Labor Day,.Monday, September 7, 1998 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

12AUG31 .WPD 

080249 
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MEETING NOTES - Continued 

A. Frank Flack pointed out that FDF had not received any daily reports since 
August 12,1998. This is a serious issue and Petro must get these up to  date 
and keep them current. Mark Mather stated that August 13 - 20 will be 
turned in today. 
The drawing for Above WAC excavation limits needs clarification as to  depth 
of excavation. Jennifer Blankemeyer and Frank Flack are aware of the issue 
and are working t o  provide the required information. 

B. 

VI. 

VIII. 

IX. 

C. A bone was found in SP-7. Cultural Resources has been called in t o  determine 
the species. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

SUBCONTRACT ADMINISTRATION 

A. Petro has not submitted certified payrolls for August. Mark Mather will follow 
up on this issue. 

B. 

ACTION ITEM LIST 

No report. 

GENERAL 

A. No report. 

All change orders are up t o  date. 

OSDF PHASE II 

X. PREVIOUS MEETING REVIEW 

. Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

XI. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

12AUG31 .WPD 
.. . 
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MEETING NOTES - Continued 

Jeff Middaugh had the following report: 

A. The incident relating t o  the REX trash compactor on August 28, 1998 
. (possibly a carbon monoxide incident) is currently a first aid case. 

B. 

C. Observations 

There was a minor accident at  the Borrow Area involving t w o  pieces of heavy 
equipment. 

Reminder that proper eye protection is required in heavy equipment when the 
windshield is rolled back. 

T-96 HVAC filters have been changed and holding tanks have been pumped. 
Some further maintenance t o  the HVAC system will be undeytaken. 

Off-loading of the various liner material continues t o  go well and is being 
performed safely. 

Personnel at the Equipment Wash Pad have been wearing the proper PPE. 

A n  additional port-0-let has been placed east of T-98. 

Work before sunrise, or close t o  sunset, such as refueling and dumping of 
drainage material at Cell 3, requires additional lighting. Also, personnel 
walking to  T-98 before sunrise have been observed without the proper 
reflective striping on their vests. 

Petro needs to  ensure that spill kits are available at all times. There were a 
few minor spills last week. Also, make sure plastic or other containment is in 
place when maintaining equipment. . 

Suggestions have been made as t o  how to  make the opening of side swing 
roll-off boxes more safe. The use of a longer chain to  allow the person 
opening the door to  stand back farther, and the use of a pike pole or similar 
item t o  be used to  dislodge jammed material from a safe distance were t w o  
suggestions, 

XII. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

12AUG31 .WPD 
&;I' 
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MEETING NOTES - Continued 

B. 

C. 

D. 

E. 

F. 

- -  
G. 

H. 

12AUG31 .WPD -2 

Installing liner penetration boxes and testing them this week. 

Petro is within t w o  to  three feet of finishing the intercell berm. Petro is t o  
begin fine grading Cell 2 tomorrow beginning at the east side and progressing 
west. 

Petro's liner subcontractor's personnel are in training this week. Petro plans to  
begin placing GCL Tuesday, September 8, 1998. Petro will begin submitting 
survey data for the clay liner Wednesday, September 2 t o  allow GeoSyntec t o  
begin certifying the installation. 

It appears that Petro will have enough clay t o  finish Cell 2. Don Goetz and 
Jim Jenkins are working to  identify another source of Clay for screening for 
Cell 3. 

Petro anticipates approximately 35 work days to  install Secondary and Primary 
layers. 

Petro will discontinue stockpiling drainage material untit further notice, 
because they currently have sufficient material for the LDS layer. 

Seven roll-off boxes were transported t o  the Cell this morning. One of the roll- 
off box trucks had a flat tire and is currently out of service. 

Xlll. QUALITY AND INSPECTION 

A. No report. 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A.  Issues t o  be resolved outside of this meeting: 

Routing of haul road for movement of West Impacted Material Stockpile t o  Cell 
2 for the protective cover. Bill Zebick t o  follow up on this item. 

Schedule and projections for remaining construction season relative to  
quantities of all categories of material. Bruce Schweitrer to  follow up on this 
item. 

000252: 
. .  
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MEETING NOTES - Continued 

B. Warren Hooper asked if Petro had submitted a proposal for the Area 1 Phase I I  
work as requested. Mark Mather noted that it was being finished today to  be 
submitted tomorrow. 

C. Petro has been placing transite because the REX trash compactor and the D-8 
dozer are broken down. 

D. The punch list on Cell 1- Cell 2 interface will be done when the final tie-in of 
the liner is completed. 

E. Petro will need to  submit Safe Work Plan information and other submittals 
related to  Option A work that will be exercised during the Base Contract. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

XVI. SUBCONTRACT ADMINISTRATION 

A. No report. 

XVII. ACTION ITEM LIST 

No report. 

XVIII. GENERAL 

A. There will be no work tatting place on Labor Day, Monday, September 7, 1998 

NEXT MEETING: 2:OO PM, September 8, 1998, Large Lab Conference Room 

Prepared by: . Bruce Schweitzer . Phone No. 648-51 9 7  Date: August 10, 1998 

BAS: bas 
Attachments: *Four Week Schedule 

, 
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MEETING NOTES 

SUBJECT: 

MEETING DATE: 

MEETING NUMBER: 

LOCATION: 

ISSUE DATE: 

SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402/20102) 

August 24, 1998 
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Fluor Daniel Fernald (FDF) Office 
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File Record Storage Copy 104.25.2.4 
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Mike Avondolio MS 64 
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+Jennifer Blankemeyer MS 52-0 
# Dan Bodine MS 38 
+#  Pete Bolig - Petro 
Steve Brandstetter - Petro 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford - MS 52-0 
Lance Dilworth MS 66 
+ Mary Eleton MS 60 
+# Corey Fabricante MS 30 
+ Frank Flack MS 60 
+ Reinhard Friske MS 52-9 
# Mike Godber MS 64 
# Don Goetz MS 64 

Debra Grant MS 52-0 
Kevin Harbin MS 64 

# Matt Harper MS 64 
# Mike Hickey MS 64 
+Alan Hohnhorst MS 44-1 
# Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Kevin ller - Petro 
Jay Jalovec MS 45 
Rob Janke MS 45 

#Jim Jenkins MS 64 
Gregg Johnson MS 64 
Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
Dave Lockerd MS 52-8 
Sue Lorenz MS 52-8 

+ #  Mark Mather - Petro 
+ #  Lee McDaniel MS 60 
#Jeff Middaugh MS 64 
Don Pfister MS 45 
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Vicky Zimmerman MS 52-0 
ECDC 
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Safetv ToDic - Many schools are back in session, pay close attention a t  bus stops and at 
intersections near schools. 

TOM ToDic - Don't overextend yourself - if you need help accomplishing a task, ask for it. 

Balance ToDic - Develop a career plan, then work toward it. 

SOUTHERN WASTE UNITS EXCAVATION 

PREVIOUS MEETING REVIEW ~- ~ 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. 

111. 

IV. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Started excavating thorium contaminated soil last Friday. Ran into some 
debris which is being boxed. 

B. FDF intends to  change the radiological posting of the Impacted Material Haul 
Road on September 21, 1998. Data collection has started. Keeping the road 
free of all visible dirt and debris will allow this to  happen. 

C. Lew Wiedeman pointed out that the area from T-139 to the work area is being 
maintained well for dust control, which is causing muddy conditions. Lew also 
reminded everyone to make sure that operations briefings were being held 
prior to work being started. 

SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro has excavated to elevation 560' at the IFP. They are currently chasing 
some above WAC areas. Petro intends to  finish excavating the thorium areas 
today and begin the above WAC areas in the next two  days. 

C. The pumps and motors for both automatic wheel washes are on site. The 
gratings and manifolds are being fabricated. 

QUALITY AND INSPECTION 

A. No report. 

1 1 Aug24.WEK.wpd 
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MEETING NOTES - Continued 

V. PESIGN AND CONSTRUCTION ISSUES 

A. The thorium contaminated soil (TCS) that has been excavated is being kept in 
a roll-off box until an approved plan is in place to  move it to  the OSDF. It is 
planned that the TCS will be placed as Category 5 material. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

VII. SUBCONTRACT ADMINISTRATION 

A. Alan Hohnhorst pointed out that he has not received certified payrolls from 
Petro or their subcontractors for the months of July and August. Mark 
Mather will follow up. 

VIII. ACTION ITEM LIST 

No report. 

IX. GENERAL 

A. Vern Taylor discussed the occurrence reporting link on the Notice of Violation 
from DOE pertaining to the Borrow Area Sediment Trap. The root cause was 
determined to be poor communication by management to field personnel 
pertaining to agreements with regulatory agencies. The importance of 
referencing all requirements relative to the execution of the work, ensuring the 
requirements are related to  the field, and verifying the implementation of the 
requirements was stressed. Also, the practice of establishing hold points for 
future contracts as a safe guard to  ensure requirements are implemented was 
discussed. In addition, field personnel were briefed on the use of MS-007 and 
how future agreements with regulatory agencies will be documented and 
communicated to field personnel. 

OSDF PHASE II *. 

X. PREVIOUS MEETING REVIEW 

a Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

11 Aug24.WEK.wpd 
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MEETING NOTES - Continued 

XI. HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLOG ICAL S AFETY 

Jeff Middaugh had the following report: 

A. 

B. 

C. 

There were no injuries reported for the week. The incident involving the 
splashing of water in the eye of an operator has been downgraded from a first 
aid case to  a log entry. 

The weekly joint safety walk-through was not conducted. 

0 bservations 

The radio in the T-545 break trailer was found to be turned off. The radio 
needs t o  be left on in order to receive Site Emergency Information. Emergency 
information will not be received via telephone. 

The telephone numbers for the trailers are as follows: T-545 - x5276, T-546 - 
x4288. 

New cutters have been provided for cutting banding material at Cell 1. These 
cutters should eliminate hazards due to the use of small cutting snips. 

When reporting unsafe actions involving vehicles, personnel should try to get 
the full license number and a description in order to help in follow up. 

The correct PPE is now being utilized at the Equipment Wash pad. 

Personal vehicles should not be using or parking along the gravel road north of 
Cell 1. There has been a recent increase in vehicles parked in that area. 

A concern has been raised as to the adequacy of the outer exclusion boundary 
ropes and signs at the Borrow Area. Recent occurrences of personnel entering 
the area without permission have caused the concern. 

Petro still needs to submit a competent person list. 

Jeff suggested that the above ground piping in areas of high grass, primarily in 
the east field, in order to prevent damage because it is not visible. 

All personnel should be aware of the dangers of heat stress this week. Take 
the proper precautions and preventive measures. 

1 1 Aug24.WEK.wpd 

000262 



a FERNALD ENVIRONMENTAL MANAGEMENT PROJECT Fluor Daniel Fernald Contract 

PAGE 5 OF 6 
FERNALD, OHIO DE-AC24-920R21972 

MEETING NOTES - Continued 

D. FDF intends to  change the radiological posting of the Impacted Material Haul 
Road on September 21, 1998. Data collection has started. Keeping the road 
free of all visible dirt and debris will allow this to  happen. 

E. Pete Bolig pointed out that personnel have been accessing the clay screening 
operation without proper authorization. Accessing this area is permitted but 
only with authorization from Petro. 

F. Dan Stempfley stated that the results of the breathing zone monitors and the 
boundary air samples have been favorable. 

G. Reminder that TLD's should be kept in the appropriate rack, not taken off site. 

x11. 

- -  

XIII. 

SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

6. Petro is completing the clay liner at the base of Cell 2 and is beginning to  work 
the sides/slopes. Petro estimates that they need approximately 10,000 CY of 
clay. Material with a higher silt content has been encountered in the borrow 

. area, and is slowing installation. September 4, 1998 is the projected date for 
completion of the clay liner. 

C. Petro is continuing excavation at the borrow area sediment basin and 
screening of clay. Drainage layer material is still being stockpiled. 

QUALITY AND INSPECTION 

A. There has been an issue with possibly using an uncontrolled document for 
construction of the borrow area sediment basin. Reminder that an RCI is not a 
controlled document, but an RCI can be used in conjunction with controlled 
documents. 

6. Petro confirmed that they will apply water to the completed clay liner (floor) of 
Cell 2 until synthetic liner placement begins. This will be done t o  avoid 
desiccation of the clay. 

Acceptable test results for clay stockpiles 7 and 8 have been received. 
Results for clay stockpile 9 should be received tomorrow. 

C. 

D. Petro plans to  install the liner penetration boxes this week. They will 
coordinate with FDF OA for inspection prior t o  installation. 

1-x" 
11 Aug24.WEK.wpd 
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FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 
FERNALD, OHIO 

MEETING NOTES - Continued 

XIV. 

xv. 

XVI. 

E. The last lot of GCL will be approved this week. 

DESIGN AND CO NSTRUCTION ISSUES 

2059 
Fluor Daniel Fernald Contract 

DE-AC24-920RZ1972 
PAGE 6 OF 6 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

Compaction of the clay liner has not been going well due to  the increased silt 
content of the clay. 

Category 3 and 4 material can be placed in the same horizon with each other 
provided that there is a 100 foot separation. Jim Jenkins is working to clarify 
this issue with the EPA via a PCN. 

Water capacity is low at times due to  the site water trucks filling up. The site 
water trucks may begin filling up off hours in order to minimize this problem. 

Manufacturer's certificates for the geotextile are needed. 

Petro's liner subcontractor will be training the week of August 31, 1998. 

Lou Wehlitz will check into the possibility of increasing the pump at the 
construction water well. 

The new Impacted Material Haul Road closing/crossing schedule seems to be 
working well. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. Receiving GCL and GML this week. 

SUBCONTRACT ADMINISTRATION 

A. FDF has responded to most of Petro's letters to  date. Rick Holbrook gave a 
brief summary or recent responses. 

B. Petro was asked 

XVII. ACTION ITEM LIST 

No report. 

11 Aug24.WEK.wpd 
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MEETING NOTES - Continued 

XVIII. GENERAL 

A. The information contained in section IX above was discussed for those not 
present during the first part of the meeting. 

NEXT MEETING: 2:OO PM, August 31 ,  1998, Large Lab Conference Room 

Prepared by: . Bruce Schweitzer . Phone No. 648-51 97 Date: August 10, 1998 

BAS:bas 
Attachments: Four Week Schedule 

L< 
1 1 Aug24.WEK.wpd 
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MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase I I  - Weekly Contractor Coordination 
Meeting (20402/20102) 

MEETING DATE: August 17, 1998 

MEETING NUMBER: 10 . 

LO CAT1 ON : Fluor Daniel Fernald (FDF) Office 

ISSUE DATE: August 18, 1998 
File Record Storage Copy 104.25.2.4 
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Author of Notes 
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Frank Flack MS 60 
Reinhard Friske MS 52-9 
Mike Godber MS 64 

# Don Goetz M S  64 

Debra Grant MS 52-0 
Kevin Harbin MS 64 
Matt Harper MS 64 
Mike Hickey MS 64 
+Alan Hohnhorst MS 44-1 
Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Kevin ller - Petro 
Jay Jalovec MS 4 5  
Rob Janke MS 45 

#Jim Jenkins MS 64 
Gregg Johnson MS 64 
Daryl Kelley - Petro 
Uday Kurnthekar MS 64 
Marshall Linton MS 60 
+ Dave Lockerd MS 52-8 
Sue Lorenz MS 52-8 

+ # Mark Mather - Petro 0 
+ #  Lee McDaniel MS 60 
#Jeff Middaugh MS 64 
+#Don Pfister MS 45 
Carlos Pratt MS 64 
+Mike Rolfes MS 60 
Rick Schairbaum - Petro 
"Bruce Schweitzer MS 64 
Tim Smith - MS 64 
+ #  Dan Stempfley MS 30 
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+ # Vern Taylor MS 52-0 
Lou Wehlitz MS 64 
Lewis Wiedeman MS 60 
+ #Dave Williams - Petro 
+ #  Bill Zebick MS 64 
Vicky Zimmerman MS 52-0 
ECDC 

Safetv ToDic - When walking around heavy equipment, stay out of the operator's blind 
space . 0 
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MEETING NOTES - Continued 

T Q M  ToDic - Establish clear goals and responsibilities so team members know what t o  
expect. 

Balance ToDic - Participate in activities that  you might not  otherwise be interested in - you 
may f ind you enjoy something new. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REViEW 

Comments were solicited f rom the attendees regarding the minutes for the previous 
coordination meeting. No comments affect ing those minutes were received. 

I I .  HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Excavation in the SWU has uncovered two separate areas of thorium 230. 
The RWP is in place. Involved personnel have received Powered Air Purifying 
Respirator (PAPR) training. The thorium will be placed in the OSDF as 
Category 3 material. 

. 

B. The Rad Control points will each be receiving an additional computer this week 
which will be used for badging in. The same actions will be needed for 
badging in. Times will improve as personnel become accustomed t o  the 
process. 

1 1 1 .  SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Petro completed the earthwork a t  interceptor ditch #1. Petro is currently 
installing rip rap and coconut fabric. 

C. One load of Above WAC material has been transported from the SWU t o  SP-7. 
Petro is implementing the DCN that addresses wash requirements for the haul 
t rucks that will go t o  SP-7. 

D. Petro.is currently working the south side of the IFP. Petro expects to  start 
major Above WAC excavation by August 24, 1998. They will be staking the 
Above WAC area on August 19, 1998. The plan is t o  dedicate 4 or 5 trucks 
to Above WAC excavation, and the remaining trucks t o  unclassified 
excavation. 

. .  . i .  

. .,, , ,: ;” . .L. 5, ,; 
,I 1.6 
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MEETING NOTES - Continued 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Petro pointed out that  the water at Pump House #2 was not  turned on this 
morning. T im Smith normally coordinates this issue, but was not available this 
morning. Bill Zebick will assign an alternate for T im t o  avoid this happening in 
the future. 

B. Lee McDaniel stated that  EPA plans t o  take split samples f rom 1 or 2 trucks 
on Tuesday. 

C. Petro has not  received the electrical design drawings for the SWU and OSDF 
Automatic Wheel Wash power supply. Bill Zebick wil l  fol low up with Lou 
Wehlitz. 

. .  - VI. MATERIAL, DCN AND VENDOR DATA STATUS - 
A. No report. 

VI I .  SU BC 0 NTR A CT A D  M I NI STR AT1 0 N 

A. No report. 

VIII. ACTION ITEM LIST 

No report. 

IX. GENERAL 

A. Lee McDaniel will take the lead on finalizing the planning for the thorium 
excavation and transporting. Lee will coordinate this with Petro and the 
appropriate FDF personnel. 

B. Bill Zebick will work with Mat t  Harper t o  provide a container t o  Petro t o  be 
used t o  store Category 5 double-bagged asbestos for eventual placement in 
the OSDF. 

. ,; . .  
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MEETING NOTES - Continued 

OSDF PHASE JI 

X. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affect ing those minutes were received. 

XI. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff  Middaugh had the following report: 

A. There was one recordable injury that  stemmed from a repetitive motion injury 
a t  the OSDF Equipment Wash. Reminder t o  Petro of need for 3 Day fol low up 
report. 

B. Observations 

Temporary "No Parking" signs are needed on the east side of the old N. 
Access Rd. Project personnel are not parking there, but others are still parking 
there. 

Vehicles without brake or other lights should have an escort or trailing vehicle 
when operating on an active road. 

Several activities are being performed very safely including stone deliveries 
and off-loading of liner material. 

Vendors need approved hoisting and rigging plans including a l i f t  plan, such as 
a vendor jacking up a piece of equipment for maintenance. 

A concern has been raised with regards t o  noise levels from the Rex trash 
compactor. Noise monitoring is t o  start this week. 

C. Roll-off boxes will begin going t o  the cell wi thout tarps if the tarps are not  
contaminated. A rad tech must work  with Petro personnel in order t o  frisk the 
tarps as they are rolled back. I f  contamination is found, the tarps must be le f t  
on the box. 

XII. SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

w lOAugl7.WEK.wpd 
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MEETING NOTES - Continued 

B. Petro will complete the borrow area haul road this week. Petro continues to: 
haul in and stockpile Cell 2 drainage material; process and screen clay at the 
borrow area - using clay for stockpile 7 today, building stockpile 8 today, and 
will begin stockpile 9 tomorrow. Still on schedule for September 1 completion 
date with screening stopping t w o  days before that .  

Petro is placing transite in the Cell today. Dave Williams pointed out that only 
21 ROB'S were placed in the cell last week, partially due to .a lack of Category 
1 material. 

C. 

Xl l l .  QUALITY AND INSPECTJON 

A. No report. 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A. Jim Jenkins and Don Goetz are coordinating with Petro t o  identify further 
sources of clay for the Cell 2 liner. 

Draf t  copy of Area 1 Phase 2 Site Preparation Package was delivered t o  Petro 
August 13, 1998. 

.;-,:. - 
6. 

C. FDF is working with the EPA in order t o  allow placement of various categories 
of material in the Cell for up t o  possibly seven days wi thout  requiring daily 
cover. 

D. The new haul road schedule started today. There was confusion this morning 
because WAO and GeoSyntec were not fully aware of the resulting change in 
work  hours. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Receiving GCL and GML this week. 

XVI. SUBCONTRACT ADMINISTRATION 

A. No report. 

XVII. ACTION ITEM LIST 

No report. 
k-: 

1 OAugl7.WEK.wpd 
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MEETING NOTES - Continued 

XVIII. GENERAL 

A. Gregg Johnson is reviewing Petro's revised proposal for work hours while 
hauling clay from the borrow area. 

NEXT MEETING: 2:OO PM, August 24, 1998, Large Lab Conference Room 

Prepared by: . Bruce S . Phone No. 648-5197 Date: August 10, 1998 

BAS:bas 
Attachments: 

-~ 

Four Week Schedule 
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PO. Box 538704 Cincinnati, Ohio 45253-8704 (513) 648-3000 . R.UOR DANIEL 

August '1 1: 1998 

Fernald Environmental Management Project 
Letter nlo. C:SWP(OSDF):98-0064 

Mr. Mark Mather 
Petro Environmental Technologies, Inc. 
7851 Palace Drive 
.Cincinnati. OH 45259 

Dear Mr. Mather: 

FSC 614, SWU EXCAVATION/ OSDF PHASE I I ,  RESPONSE TO LETTER NO. 21 - 
IMPACTED MATERIAL PLACEMENT PLAN 

The following is in response to  your letter No. 21  dated J u l y  21, 1998, regarding the 
Impacted Material Placement Plan (IMPPI: 

- Item Number 1 - The following clarifies the terms layer, lift, zone and horizon as used in the 
IMPP for Category 2 through 5 materials: 

C Z : : ; ~ ;  2 - Sne cszp!e:e !ift zf Cz?egw; 2 rr.r?erial inc!lx!Pc Category 2 material 
placed in a loose lift of 18 to  21 inches, subsequently compacted, and then having 
an overlying 3 to  6 inches of Category 1 material placed and compacted to  bring the 
total thickness of the complete lift t o  approximately 24  inches. The word "horizon" 
is not used in Section 8.3 of the IMPP relative to  Category 2 material, however, a 
horizon of Categorv 2 material is approximately 48"  thick and is made up of t w o  
consecutively placed, complete 24"  (approximate) lifts of Category 2 material. The 
word "layer" is used once in Section 8.3 and is the same as a lift. The word "zone" 
is not used in Section 8.3. 

Category 3 - One complete l ift of Category 3 material includes Category 3 material 
placed up to  48 inches thick and spaced at a minimum of 9 6  inches apart with 
in:ervening compacted Categorv 7 material and an overlying compacted 12 inch lift 
of Category 1 material. A horizon of Category 3 material is made up of one 
complete Category 3 lift (up to  60" in height including 12"  Category 1 cover). The 
words "layer" and "zone" are not used in Section 8.4 of  the IMPP. 

Category 4 - One complete lift of Categorv 4 material includes Category 4 material 
oiaced in a loose lift of 1 8  inches with subsequent compaction, and then having an 
overlying 1 2  inches of Category 1 material placed and compacted. A horizon of 
Category 4 material is made up of t w o  consecutively.placed, complete Category 4 
lifts. The words "layer" and "zone" are not used in S c$j .5 of the IMPP. 

OO&k!Yf 
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Mr. Mark Mather 
Letter No. C:SWP(OSDF):98-0064 
Page 2 

Category 5 - The Category 5 material that  is anticipated for the the scope of this 
contract is double-bagged asbestos and piping containing ACM insulation. The 
IMPP is very clear on the excavation, placement and compaction sequence of this 
material, and there should be no requirement for further definition of layer, lift, zone 
or horizon relative to  Category 5 material. 

~ 

Item Number 2 - Refer t o  the IMPP, section 8.3.1, second paragraph, last sentence which 
reads as follows: "Not more than one lift of Category 2 material shall be placed on top of 
another lift of Category 2 material without a minimum 4 ft. (1.2 m) thick intervening 
horizon of Category 1 material." Consistent with the clarification in Item 1 above, this 
allows a second lift (approximately 24") of Category 2 material t o  be placed directly on top 
of an  initial l i ft (approximately 24")  of Category 2 material. 

A horizon (four feet) of Category 1 material is not required t o  be placed in between an 
initial and second lift of Category 2 material. Petro may choose to  install a horizon of 
Category 1 material between these lifts, but would be reimbursed for Category 1 material 
for that horizon. A horizon of Category .1 material is required between t w o  48"  horizons 
of Category 2 material. 

Item Number 3 - The pay items for Categories 2 through 5 material do include the 
appropriate amount of Category 1 material. The appropriate amount of Category 1 material 
includes: the required amount of Category 1 material that  is t o  be mixed with or that is to  
be used t o  fill in voids of various categories; the required amount of Category 1 materisi IO 
complete a lift horizon vertically; and, the required amount of Category 1 material that is 
used to  separate a category horizontally from other categories (e.g. ten feet on all sides for 
Category 2). 

Item Number 4 - Surveying shall be conducted in accordance with the OSDF Phase I I  
Technical Specification Section 021 00 - Surveying, Rev. 1 (subparagraphs 3.028 and 3.04 
A.81 and Section 1301 0 - Impacted Material Placement, Rev. 1 (subparagraphs 3.07 A and 
B). 

Section 021 00, 3.02 B outlines Intermediate Support Surveys. These surveys will 
be performed "during progress of the construction activities to  verify the accuracy 
of work and as directed by the Construction Manager." For waste placement 
activities, intermediate surveys will be considered, at a minimum, surveys of 

4 
a 
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completed l i f t  surfaces for all categories of  materials prior t o  additional waste 
placement. These surveys will be conducted when directed b y  the Construction 
Manager. Completed l i f ts for the  purposes of the intermediate surveys will be 
considered the layers of material reqt i red b y  the IMPP for placement of all the 
Categories described in the IMPP. 

b--- 

Examples are: Category 4 - According t o  the IMPP, Category 4 material wi l l  be 
placed in loose l i f ts of 1 8  inches and then compacted. Then 1 2  inches of Category 
1 material will be placed on  top  of  the Category 4 material and compacted. The 
compacted Category 4 and compacted Category 1 material on-top will be 
considered one completed l i f t  of Category 4. Category 2 - Category 2 material wi l l  
be placed in loose l i f ts of 1 8  t o  21 inches and compacted. On top of this layer of 
Category 2, 3 t o  6 inches of Category 1 is t o  be placed and compacted. The 
combined layers of Category 1 and 2 comprise a completed lift o f  Category 2. 

It must  be kept in mind that  the purposes of surveying during waste placement are 
for  Dayment. and most importantly t o  accurately track the placement of material 
into the disposal facility and assure compliance with the regulatory approved IMPP. 

I tem Number 5 - There is a need for survev controi of Cateaorv 1 material and that is t o  
conduct intermediate survey checks t o  assure that  the placement requirements in the IMPP 
are met .  These checks are needed t o  provide controls t o  demonstrate t o  the regulatory 
agencies and the shareholders that  w e  are meeting the intent of the IMPP. The constraints 
associated w i t h  preparing a stockpile o f  Category 1 material inside the cell include dust 
control and E&S controls depending upon the size of the stockpile. 

I tem Number 6 - Reference Section 5.1 of  the IMPP, which states that "The materials 
requiring OSDF disposal are expected t o  vary considerably in their composition, handling, 
placement and compaction characteristics. Section 5.2 of the IMPP states that Category 2 
material ". . . includes general building rubble and debris of irregularly shaped metals or 
other components . . . with a maximum length of  10 f t .  (3m) and a maximum thickness of 
1 8  in. (450 mm) , . ." The material loaded into the t w o  referenced roll-off boxes met  this 
criteria for Category 2 material. The material in these t w o  boxes was piping, which is 
identified as building debris in Section 5.3.4, Table 5-1 of the IMPP. The entanglement of 
Category 2 material during the loading, transporting and/or dumping process is to be 
expected. Petro's proposal included the use of a loader with either grapples or forks t o  l i f t  

000283 
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and transport certain materials to  the required location indicating the understanding that 
not all materials could be placed en masse. 

- Item Number 7 - Dust control during unloading of roll-off boxes is required by Part 6 - 
Statement of Work, Exhibit E - Fugitive Dust Control Requirements, Section 2.3. 

Response t o  Petro heading "First Horizon Lessons Learned": 

Item 1 - FDF does not agree because this approach will limit the flexibility of debris 
placement. 

Item 2 - Horizons are to  be as defined above. Horizons will not be adjusted so that all 
horizons are exactly the same. I- - 

Item 3 - Refer t o  the response to  Item 7 above. 

Item 4 - Refer t o  the response to  Item 4 above. 

Response t o  Petro heading "DCN or RCI Requests": 

FDF does not believe that an RCI or DCN is required for either of the listed items. 

Sincerely, 

William A. Ze 
OSDF Construction Manager 

WAZ:BAS:tjr 

C: .D. G. Bodine, FDF, MS38 , 

J. C. Jenkins, FDF, MS64 
R. A. Holbrook, FDF, MS64 
D. W. Hooper, FDF, MS52-0 
L. A. McDaniel, FDF, MS60 
B. A. Schweitzer, FDF, MS64 

000284 
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MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402/20102)  

MEETING DATE: August 10, 1 9 9 8  

MEETING NUMBER: 9 

LOCATION: Fluor Daniel. Fernald (FDF) Off ice 

ISSUE DATE: August 13, 1998 
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
* Author of Notes 

Mike Avondolio MS 64 +Debra Grant MS 52-0 + #  Mark Mather - Petro 
#Kwasi  Badu-Tweneboah MS 38 
Linda Barlow M S  52-7  

# John Berretz MS 6 4  
+Jennifer Blankemeyer MS 52-0  
# Dan Bodine MS 38 
Steve Brandstetter - Petro 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
T o m  Crawford - MS 52-0 
+ #  Lance Dilworth MS 6 6  
+ Mary Eleton MS 6 0  " 
+ #  Corey Fabricanre MS 30 
+ #  Frank Flack MS 6 0  
Reinhard Friske M S  52-9 
Mike Godber M S  64 
Don Goetz MS 64 

# Kevin Harbin MS 6 4  
Mat t  Harper MS 64 
Mike Hickey MS 64 
+Alan Hohnhorst MS 44-1 
# Rick Holbrook MS 64 
Warren Hooper MS 52-0 
Kevin ller - Petro 
Jay Jalovec MS 4 5  
Rob Janke MS 4 5  

#Jim Jenkins MS 64 
Gregg Johnson M S  6 4  
+Daryl Kelley - Petro 
Uday Kumrhekar MS 64 
Marshall Linton MS 60 
i Dave Lockerd M S  52-8 
Sue Lorenz M S  52-8 

+ Lee McDaniel M S  60 
#Jeff Middaugh MS 64 
Don Pfister MS 4 5  
Carlos Pratt MS 64 
Mike Rolfes M S  60 
Rick Schairbaum - Petro 
"Bruce Schweitzer MS 64 
Tim Smith - MS 64  
+ #  Dan Stempfley M S  30 
+ #  Vern Taylor M S  52-0 
# Lou Wehlitz MS 64 
+ Lewis Wiedeman MS 60 
+ #Dave Williams - Petro 
+ #  Bill Zebick MS 64 
+Vicky Zimmerman M S  52-0 
ECDC 

Safetv Topic - Wear proper PPE both on and of f  the job. 

TOM Topic - Document decisions promptly and accurately. L*j 
09AuglO.WEK.wpo 

': 
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MEETING NOTES - Continued 

Fluor Daniel Fernald Contract 

PAGE 2 OF 6 

Balance ToDic - Take charge of your attitude. Don' t  let someone else choose it for you. 

SOUTHERN WASTE UNITS EXCAVATION 

I .  PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affect ing those minutes were received. 

I I .  HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY - 

A. Petro has no t  been including safety reporting with their daily reports. 

B. Daryl Kelley wil l  review alternate walkways or alternate parking locations at  
the SWU in order t o  avoid drivers and operators having t o  walk through mud , 

build up on t t  e w a y  t o  the control point. 

I l l .  

C. Overfilling of trucks a t  the SWU is still a problem due t o  material falling of f  on 
the Impacted Material Haul Road and dust control. 

SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. 

B. Work a t  SP-5 was completed August 7, 1998 and SP-5 is n o w  SP-7. I t  will 
be used for Above WAC material. 

C. Interceptor ditch # I  is complete. Petro is fine grading today, and will begin 
seeding and installation of coconut fiber tomorrow. Frank Flack confirmed that 
Petro should use the "summer" seed mix.  FDF wil l  approve the interceptor 
ditch pending receipt of the field survey notes. Petro will survey ditch #1 
tomorrow. Petro needs clarification on the sequence for coconut fiber and 
dumped rock for the check dam a t  interceptor di tch #1. Jennifer Blankemeyer 
will provide direction cri the sequence. Vicky Zimmerman pointed out that if 
di tch #1 was a t  final elevation, no further R-Trak scans would be necessary. 

D. Excavation a t  the IFP is ongoi'ng. 

IV. QUALITY AND INSPECTION 

A. No report. 

O9Augl O.WEl<.wpd I 
I. . 
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MEETING NOTES - Continued 

1 

V. DESIGN AND CONSTRUCTION ISSIJES 

A. 
I from the SWU excavation. Frank Flack wil l  fol low up. 

Petro needs clarification on requirements t o  remove all brick vs. just acid brick 

B. SP-7 does not need t o  be seeded until such time that  Petro does not plan to  
add any material for 45  days. Frank Flack will provide direction as the 
requirement for seeding becomes apparent. 

C. Washing of the haul.trucl<s leaving SP-7 (Above WAC) can be done a t  the 
existing wheel wash. Frank Flack directed Petro t o  visually inspect the beds 
of trucks that have been hauling Above WAC material and wash out the beds. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Mark Mather suggested that a list of DCN's be included w i t h  other handouts 
a t  the weekly meeting. Bruce Schweitzer will fol low up. 0 - 

VII. SUBCONTRACT ADMINISTRATION 

A. Modification number 2 has been issued but wil l  require a few minor changes. 

VIII. ACTION ITEM LIST 

No report. 

IX. GENERAL 

A. No report. 

OSDF PHASE II 

X. PREVIOUS MEETING REVIEW 

Comments were solicited froiri the artendees regarding the minutes for the previous 
coordination meeting. No comments affect ing those minutes were received. 

XI. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the followiilg report: 

b$ 
09 Aug 10. WEU. wpd 
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I 

MEETING NOTES - Continued 

A. There were three first aid injuries last week. 

B. Observations 

Those involved in  Sats. Cleaning of the Hubbard truck did excellent job and were 
able t o  fol low the new SWP addendum addressing this type of activity. Reminder 
others may need t o  be briefed t o  this addendum. 

Designated Smoking Areas still open issue - smoking is occurring throughout the job 
site. Personal radios are still being observed being used by HE operators and 
articulating dump truck drivzrs. 

Competent person list needs t o  be looked ar and updated as needed. The personnel 
presently listed as competent persons need t o  fulfill the competent person obligation 
for the subject area(s) that they have been delegated: Example is ladders 

Hearing PPE is observed not being utilized when required around the HE and other 
noise producing equipment. Noise level monitoring is needed for several new pieces 

, .  

: . . ., .. of equipment. . -- 
Personnel are still being observed going t o  and from the 1-96/T-98 area without the 
proper PPE. Some personnel do not have reflective striping on their vests for the 
darker morning hours. REMINDER on need for flashlights for all personnel w h o  will 
be p'erforming activities while i t  is still dark. 

Tentatively next week the radar speed trailer wi l l  be on-site after Petro expressed 
concerns wi th  vehicle speed. 

The project wi l l  be undergoing a semi-annual comprehensive safety assessment 
utilizing the FD Corp. assessment 'form. 

XII. SCHEDULE BRIEFING 

A. Petro placea 301 loads or iirir>acteu iriaterial last week. 57 of the loads were 
roll-off boxes. 

B. Last week: Clay was placed in  Cell 2 ;  the third screen became operational in 
the borrow area; work continued on the Borrow Area Haul Road; the 
temporary water t o  the borrow area was completed. 

0 9 A u g 1 0 .  W E  K . V ~ I J U  OOO@q3 
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MEETING NOTES - Continued 

C. Current week: clay installation, work on the borrow area haul road and 
screening at the borrow area will continue; Petro will begin receiving drainage 
layer stone on August 12, 1998.  

D. Liner material will be delivered this week. 

XIII. QUALITY AND INSPECTION 

A. Clay stockpiles: SP-3 and SP-4 have been approved; SP-5 lab testing is in 
progress and should have results tomorrow: GeoSyntec has taken 3 samples 
of SP-6 prior K O  screening srarting, preliminary indications are good. 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A. Mark Mather pointed out that  the design of the OSDF Equipment Wash pad is 
causina material t o  sDlash back UD onto the trucks. Lou Wehlitz will look into 

. .  . -. 

w 

possibly adding metal grating t o  the pad. 

Mark Mather asked the status of FDF's response t o  Petro Letter 21. Bruce B. 
Schweitzer stated that i t  would be issued 8/1 1/98. 

C. The issue was raised as t o  whether or not  there would be any other EPA 
issues or requirements in the event that Petro is authorized t o  begin screening 
clay th is fall for Cell #3 which is t o  be built in 1999.  FDF will review. Petro 
will be done screening clay in  approximately t w o  weeks. 

D. Petro is replacing the Cat  81  5 w i th  a Rex trash compactor. 

E. Petro is await ing FDF direction relative t o  Impacted Material Haul Road 
scheduling. 

F. A meeting will be held August 11, 1998 t o  further address the issues of tarps 
on roll-off boxes. 

G. Mark Mather will coordinate with Lou Wehlitz t o  get the designs for the 
electrical supply for the  automated wheel washes. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Approximately 200,000 SF of GCL IS t o  arrive on August 12, and 200,000 SF 
of GML is to  arrive on August 13, 1998.  FDF wiil provide personal PPE for the 
truck drivers and straps and shackles for rigging L-:. 

0 9 A u g l  O.WEK.wDd 
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MEETING NOTES - Continued 

B. RCI 19R response should be complete today. RCI 020R response should be 
complete August 1 1. 

XVI . SUBCONTRACT AD MI NI STRATIO N 

A. The milestone for coinpletion of the clay liner is being extended t o  September 
1, 1998.  

B. FDF will respond t o  Petro's letter No. 36, which requests a schedule extension 
due to  issuance of authorization t o  mobilize by August 12, 1998.  

1 C. Rick Holbrook will be off site for the rest of the week. Direct any procurement 
related issues to  Alan Hohnhorst. 

XVII. ACTION ITEM LIST 

1 ,  No report. 
.- 

XVIII. GENERAL 

A. The meeting times have been changed - 2:OO - 2:30  PM for SWU, 2:30 - 3:OO 
PM for OSDF. 

NEXT MEETING: 2:OO PM, August 17,  1998,  Large Lab Conference Room 

Prepared by: . Bruce F chweitzer . Phone No. 648-51 9 7  Date: August 10, 1998 

BAS: bas 
Attachments: Four Week Schedule 

. .  

L 2 :  

09AuglO.WEK.wpd 
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08AugOJ.WEK.wpd 



FERNALD ENVIRONMENTAL MANAGEMENT PROJECT Fluor Daniel Fernald Contract 

PAGE 2 OF 6 
DE-AC24-920R21972 0 FERNALD, OHIO 

MEETING NOTES - Continued 

T O M  Tor ic  - Come t o  a meeting with a clear agenda. 

Balance ToDic - The only difference between a rut and a grave are the dimensions. 

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited f rom the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 11. 

A.  Petro has not been including safety reporting with, their daily reports. The 
reports can be separate but need to be submitted daily. 

1 1 1 .  

8 .  Dan Stempfley made the following points: the parking area near the equipment 
wash and the various haul roads must be kept free of mud; the interior of 
equipment with enclosed cabs must be kept clean and free of dirt and dust 
including the recirculating portion of the A/C vents in order t o  allow continued 
use of minimum PPE; the f i f ty-foot exclusion radius near active loading or 
dumping for persons. wi thout respirators must continue t o  be enforced; and, 
workers in cloth anti-c's should t ry  to  keep them relatively unsoiled t o  avoid 
contamination penetrating the cloth; 

C. Dan Stempfley also pointed out that for unrestricted release t o  exit from a 
contamination area t o  an uncontrolled area may still require up t o  five work 
days, and that  t o  date, none of the smears for equipment returning t o  the 
OMTA have shown any levels of contamination above release limits. 

D. Dan Stempfley further noted that supervisors have been added t o  the light 
work RWP which al lows them to  travel from one area of the contamination 
area t o  another wi thout having t o  sign in and out on numerous RWP's. The 
light work permit does not allow workers to  enter active work areas or 
perform physical labor, and they must enter and exit a t  the same control point. 

SCHEDULE BRIEFING 

A.  Petro presented the attached 4-week schedule. 

B. 99% of the SP-5 silt fence wil l  be insralled as of today. 

0 OSAug03 .WEK.vrDd 
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MEETING NOTES - Continued 

C. Petro excavated approximately 10,000 CY from SP-5 and the SWU last week. 
The elevation of excavation at  the IFP is at approximately 5'67 feet. Petro is 
performing the second cut a t  the interceptor ditch. 

The first of the t w o  automatic wheel washes should arrive on site August 5 ,  
1998. Petro will install it a t  the OSDF end of the Haul Road. 

D. 

E. By August 10, Petro wil l  have ten trucks hauling f rom the SWU, and a total of 
12 trucks approximately t w o  weeks after that. 

IV.  QUALITY AND INSPECTION 

A.  No report. 

V .  DESIGN AND CONSTRUCTION ISSUES 

A. The disposal of rolls of fence in the OSOF was discussed regarding category, 
placement, and compaction requirements. This issue requires further 
discussion outside of this meeting. Jim Jenkins and Dan Bodine will follow up. 

B. Petro is constructing the ramp a t  SP-5 today. Petro will do an  as-built and FDF 
Engineering will review the final contours of SP-5 with them this week. 

C. FDF will provide electrical design based on Petro's power requirements for the 
wheel wash facilities. The design a t  the SWU loca.tion is contained in DCN 
021. The design for the OSDF portion is being completed by FDF engineering. 
Lou Wehlitz will expedite this design. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A.  No report. 

VII. SUBCONTRACT ADMINISTRATION 

A. No report. 

VIII. ACTION ITEM LIST 

No report. 

IX.  GENERAL 
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MEETING NOTES - Continued 

A. Vicky Zimmerman stated that one above WAC area was found in the IFP 
excavation. It has been roped off and will be handled separately. 

B. There will be a drill for the personnel involved in the Vitrification Pilot Plant on 
August 6’”. 1998. This will probably require a temporary shut d o w n  of the 
Impacted Material Haul Road. Jim Jenkins will coordinate this issue with CRU 
4. 

OSDF PHASE II 

X. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

XI. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the fol1owin.g report: 

A. No injuries last week. 

B. Over the weekend, an individual driving on the North Entrance Road apparently 
disregarded a flagger for Petro who was directing them t o  stop for a truck that 
was t o  cross the road. The license number was identified and security was 
notified. 

C. Good separation between ground forces and heavy equipment has been 
observed. 

D. Personnel have still been observed smoking in areas not designated for 
smoking and in the cabs of equipment. 

I E. Reminder for Petro that  they must have an OSHA Excavation Competent 
person perform initial and/or daily inspections prior t o  personnel entering 
excavations. 

F. Workers at the Cell have expressed concerns regarding t e  need for additional 
radios and the need for CB radios to  talk to  Hubbard t ruck drivers. This is also 
a Petro Safe Work Plan requirement for conveying emergency information. 

000298 
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MEETING NOTES - Continued 
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G. All personnel must be reminded that  there are minimum PPE requirements for 
walking along the North Access Rd. on the way t o  T - 9 6 n - 9 8 .  Also, parking 
along the old North Access Rd. is not  permitted. This will be especially 
dangerous when Petro begin hauling in stone drainage material along that 
road. 

XII. SCHEDULE BRIEFING 

A. Petro placed approximately 10,000 CY of clay last week. There is 
approximately 6 ,000 - 8 ,000 CY of clay stockpiled. They will begin screening 
in the borrow area this week, and hauling from the borrow area August loth., 
1998 a t  the earliest. 

B. Petro has completed approximately 600 feet of the borrow area haul road. 
They expect t o  complete the haul road by August 8'-,. 

C. Petro wil l  begin receiving the #78 drainage material for Cell 2 next week. 

D. Lou Wehlitz wi l l  look into the cost for additional parking in the construction 
area. 

E. Petro is digging up  the area around the Cell 2 leachate piping t o  allow the pipe 
manufacturers technician t o  repair the pipe. 

F. 

G. 

Petro delivered 5 6  roll-off boxes t o  the cell last week. 

Clay stockpile 4 has been sampled. Petro started building clay stockpile 5 this 
morning. 

XIII. QUALITY AND INSPECTION 

A. No report. 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A. Petro was delayed in fueling their equipment this morning because the gate t o  
the work area was not unlocked on time. Don Goetz will contact security t o  
get the gates unlocked at 5 A M  instead of 5:30 A M .  FDF Construction will 
improve key control for keys in their possession. 

B. Once Petro begins hauling clay f rom the borrow area, they plan t o  resume 
hauling after the required shut d o w n  t ime which is from 3:30 PM t o  5 PM. 

08Aug03.WEK. wpd 
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MEETING NOTES - Continued 

C. Mark Mather asked i f  FDF had considered directing Petro t o  process clay this 
construction season for next year. FDF has considered this and will give Petro 
firm direction in the next few weeks. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. RCI number 21 R pertaining t o  silt fence maintenance at  SP-5 will be 
disapproved. 

B. FDF IS reviewing the delivery schedule for the GCL and GML and expects to  
provide the dates to  Petro this week. GeoSyntec is awaiting various data and 
test results from the manufacturer of the material. 

~ 
~ 

XVI. SUBCONTRACT ADMINISTRATION 

A. There will be a meeting to  finalize the change order for delays a t  SP-5 
tomorrow at 7 A M  a t  T-138.  

Modification 2 is ready for signature, but requires a minor modification. 6. 

XVII. ACTION ITEM LIST 

No report. 

XVIII. GENERAL 

A. Jim Jenkins noted that the temporary waterline does need t o  be labeled. Petro 
labeling it today. 

B. The meeting times have been changed - 2:OO - 2:30 PM for SWU, 2:30 - 3:OO 
PM for OSDF. 

NEXT MEETING: 2:OO PM, August 10, 1998,  Large Lab Conference Room 

HI Prepared by: . Bruce Schweitzer . Phone No. 648-51 97 Date: August 3, 1998 

BAS:bas 
Attachments: Four Week Schedule 

0 08AugOJ.WEK. wpd 
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MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase I I  - Weekly Contractor Coordination 
Meeting (20402/20102) 

MEETING DATE: July 27, 1998 

MEETING NUMBER: 7 

ISSUE DATE: July 29, 1998 
File Record Storage Copy 104.25.2.4 

DlSTRl BUT1 ON: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

# Mike Avondolio M S  64 
#Kwasi Badu-Tweneboah M S  38  
Linda Barlow M S  52-7 
John Berretz MS 6 4  
#Dan Bodine MS 38 
Steve Brandstetter - Petro 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford - MS 52-0 
# Lance Dilworth M S  66 
Mary Eleton M S  60 
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+Frank Flack MS 60 
+Reinhard Friske M S  52-9 
#Mike Godber M S  64 
Don Goetz M S  6 4  
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Kevin Harbin MS 64 

# Matt Harper MS 64 
# Mike Hickey MS 64 
+ Alan Hohnhorst MS 44-1 
#Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
#Kevin ller - Petro 
Jay Jalovec MS 45 
Rob Janke MS 45 

#Jim Jenkins MS 64 
Gregg Johnson MS 64 
+ Daryl Kelley - Petro 
Uday Kumthekar MS 64 
Marshall Linton MS 60 
+ Dave Lockerd MS 52-8 
+ Sue Lorenz MS 52-8 
Mark Mather - Petro 
+ #  Lee McDaniel MS 60 

#Jeff Middaugh MS 64 
+ #  Don Pfister MS 45 
Carlos Pratt MS 64 

+Mike Rolfes MS 60 
Rick Schairbaum - Petro 
'Bruce Schweitzer MS 64 
Tim Smith - MS 64 
Dan Stempfley MS 30 
+ #  Vern Taylor MS 52-0 
#Lou Wehlitz MS 64 
Lewis Wiedeman MS 60 
+ #Dave Williams - Petro 
Jerry Williams MS 60 
+Jennifer Wright MS 52-0 
+#Bill Zebick MS 64 
+Vicky Zimmerman MS 52-0 
ECDC 
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MEETING NOTES Continued 

Safety ToDic - Prior to  starting work, make sure that the appropriate sanitation facilities are 
in place, then keep them maintained. 

TOM ToDiC - Success will depend upon how well we work together as a team. 

Balance Tooic - Don’t take stress from your job home with YOU. 

SOUTHERN WASTE UNITS EXCAVATION 

I. 

II. 

Ill. 

PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. The’ OSDF Material Transfer Area has been reposted as a “Buffer” area. Rad 
Engineering is working to accommodate the request for a “Supervisor’s RWP“ 
to  allow supervisors to move throughout the SWU and OSOF without having 
to  sign in and out on numerous RWP’s. 

SCHEDULE BRIEFING 

A. 

B. 

C. 

0. 

E. 

Petro presented the attached 4-week schedule. 

Currently excavating a t  SP-5. A CAT-330 excavator is on site and will be 
moving to  SP-5 later today. Should be complete with excavation by 8/1/98. 
Petro will work 8/1/98 if necessary to  complete SP-5 that day. Lee McDaniel 
asked when Petro would be cutting the road a t  SP-5 to  allow unloading of 
Above-WAC material. Petro had planned on doing it immediately prior to  the 
anticipated date of known Above-WAC excavation, but considering the 
possibility of hitting Above-WAC at anytime, may do it sooner. 

Excavation a t  the SWU is currently alternating between the IFP and Interceptor 
Ditch #1. 

The temporary water line to  the SWU is complete. Sprinklers are operational 
in some areas. Sprinklers and pipe system will be adjusted as required as 
excavation elevations and locations change. 

Stump grinding is complete. Some further grinding may be required for trees 
on slopes. 

07JUL27 .Y/EK. WDd 
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MEETING NOTES - Continued 

F. Components of the automated wheel wash are expected to be delivered by 
July 30, 1998. These include the pump, holding tank, motor. The first skid 
will be installed a t  the OSDF wheel wash. 

G. Petro has requested FDF to provide support for extended work hours until 6 
PM a t  the Southern Waste Units. This will allow additional time for Petro t o  
push to stockpiles or load trucks. Petro will not be hauling on the Impacted 
Material Haul Road from 5 PM - 6 PM. Sue Lorenz confirmed that it would not 
be a problem to  have trucks loaded and sitting overnight provided that the 
beds are covered. Extended work will begin tonight. 

EPA has informed FDF that they will randomly select material haul trucks from 
the SWU to  be sampled to assure that Above-WAC material is not being 
placed in the OSDF. If selected, a truck would be directed to  dump in an area 
out of the traffic pattern but within the SWU. EPA has further informed FDF 
that typical stockpile requirements such as fencing, postings, etc. would not 
be required for the resulting piles. Dust control would have t o  be maintained. 
WAO would do FTL's. FDF will seek DOE concurrence for the proposed 
treatment of the resulting soil piles. 

H. 

a 
I. Petro expects another haul truck to be operational July 28, a second additional 

haul truck July 29, and a third additional haul truck on August 4, 1998. 

IV. QUALITY AND INSPECTION 

A. Petro confirmed that they were tracking over the working pile and watering to  
seal surfaces at  the end of,each work day. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Need t o  discuss need for proctor's and schedule for taking them with 
GeoSyntec during the second half of this meeting. 

B. Petro will temporarily power automated wheel washes with generators. Petro 
is getting price quotes for supply and installation of electrical. A t  the SWU 
wheel wash there cannot be an electrical outage until August 20, 1998. 

Received Petro's submittal for their recovery schedule today. C. 

D. . Elevation question on SP-5 regarding elevation 591 .OO' and grading to  existing 
curb and gutter. Jennifer Wright to review to see i f  a DCN is required. 

07JUL27.b5<. wpr, .- . I '  
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MEETING NOTES - Continued 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No report. 

VII. SUBCONTRACT ADMINISTRATION 

A. No report. 

VIII. ACTION ITEM LIST 

No report. 

IX. GENERAL 

A. . All personnel must be sensitive to  storm water  control and soil erosion issues. 

6.  Don Pfister pointed out that there will be a site wide outage on October 31d 

and 4'". No work will be permitted on site that weekend. 

OSOF PHASE II 

X. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

XI. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

A. No injuries last week. 

6. The second roll-off box truck was rejected today due'to clamps on the cable 
being installed upside down. 

C. Several minor incidents of leaks or spills from equipment, but cleanup and 
reporting has been done properly. 

D. The safety representatives have been noticing lack of seat belt use and 
smoking in non-approved areas. Please remind employees accordingly. 

07 JUL27 .WEK. wpd 
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XII. SCHEDULE BRIEFING 

A.  

B. 

C. 

0. 

E. 

Last week's weather made conditions too wet for clay placement. Currently 
working on temporary drainage swale. 

Currently screening clay at  Cells 2 and 3. The stabilizer is broken down. 
Working on E&S controls in borrow area. Will be excavating in borrow area 
tomorrow. 

Plan t o  start borrow area haul road construction tomorrow pending EPA 
approval. The temporary water for the borrow area should be done tomorrow. 
Petro will be screening in the borrow area next week. 

Bill Zebick, Dan Bodine and Lee McDaniel will work out the schedule and 
requirements for Petro to  take proctors in the SWU. 

FDF needs Petro t o  provide their plan for waste placement by noon on Fridays 
for the following week. This wil l allow FDF Engineering to  review the 30 
model for placement, and to  schedule support personnel. 

XIII. QUALITY AND INSPECTION 

A. Cell 1 Placement surveys were done this morning. Petro will do  a survey per 
grid per lift. 

6.  Mike Godber reminded Petro that Category 2 material must be covered with 
Category lmaterial and rolled and sealed at the end of the day. 

C. Clay stockpile 2 is certified. Clay stockpile 3 should be certified by  the end of 
the week. 

D. The sediment trap at the borrow area is to  be built today. Petro will call Mike 
Godber for inspection when the work is complete. 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A. Petro will write an RCI for clean material for using liner and gravel for ramp 
and turnaround at  the end of the ramp t o  allow work on light rain days. This 
will a!so allow placement to  recover more quickly after heavier rains. FDF will 
expecire this RCI. 

000308 
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MEETING NOTES - Continued 

8. The contractual milestone for the clay liner completion is still August 21, 
1998. The recovery schedule received today contains a diff'erent date. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Petro needs to  expedite the submittal process and get "B action" submittals 
resubmitted for CFC. 

8. GeoSyntec is returning the RCI on Vegetation and Seeding. 

X VI. SUBCONTRACT A DMI N I STRATI 0 N 

A. Petro's July 23 letter regarding SP-5 productivity needs clarification. FDF is 
not sure i f  this letter means that their original proposal is no longer valid. Mark 
Mather must respond. 

XVII. ACTION ITEM LIST 

Action Items were discussed and added to the list 

XVIII. GENERAL 

A .  Mat t  Harper pointed out that a tarped roll-off box has been placed near the 
equipment wash facility to  dispose of contaminated trash generated on the 
project. A WAO person must be present to  certify trash being placed in the 
box. A WAO representative will be a t  the box at 1 P M  daily and will manifest 
the box for disposal in the Cell as required when one becomes full. 

6 .  Jim Jenkins will determine i f  Petro's temporary water line needs to  be labeled. 

C. Lou Wehlitz will review the fencing requirements on the A-road from the 
material transfer area and will direct Petro as to  whether or not it is their 
responsibility. 

NEXT MEFTING: 200 PM, August 3, 1998, Large Lab Conference Room 

Prepared by: . Bruce . Phone No. 648-5197 Date: July 29, 1998 

6AS:bas 
Attachments: Four Week Schedule 

Action I tem List 

07 JUL27 .WEK. wpd 
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MEETING NOTES - Continued 

Safetv Tooic; - Be aware when you are around storm water retention basins, use the proper 
safety devices. Also, be aware of slipping hazards caused by mud from..,heavy rains. 

. 

TQM ToDiS - Make sure that you sign in on appropriate permits and that you sign out as 
required. 

Balance Tooic - The Fluor Daniel Fernald picnic is a t  Kings Island, August 1 ,  1998. 

SOUTHERN WASTE UNITS EXCAVATION 

. I .  . . '  - . . .  _.  

. I .  

11. 

111. 

PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No com1nents affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Personnel are working out heat stress related issues.. I f  workers change job 
locations, their baseline information should go with them. 

B. The computer system is being utilized to  badge in and out and sign on t o  
permits in the contamination area. Make sure.you sign in and out as 
required. 

C. Mary Eleton requested that anti-c!s be stockpiled' at the control points in 
smaller sizes. 

SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. The schedule was prepared 
this past Friday and has not been updated for the work not performed today 
because of the heavy rain last night. 

B.. Petro's subconfractor will be grinding stumps tomorrow. The water line is 
being finished. Petro will supplement dust control with a water cannon as 
required. 

C: Petro is not done excavating SP-5. Could possibly finish July 24, 1998 
instead of July 31 as currently scheduled. Petro plans to  excavate at SP-5 
tomorrow morning. The R-trak will run tomorrow afternoon. 

D. Petro plans to  mobilize a t  the IFP-tomorrow (7/21). 

06JULZO.WEK.wpd 
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E. Mark Mather pointed out that personnel seem to  be spending a lot of time 
getting through the control point. FDF will work to  streamline the process. 
Time spent should improve when Petro begins accessing the SWU through 
that control point. 

F. Mark Mather asked if his employee working the equipment wash at the OSDF 
could also assist with removing.the tarp in the Cell thus having to work under 
two Rad. Work Permirs. Dan Stempfley said that this would be acceptable 

under the other and provided that the most stringent PPE was worn. 
~ provided that the employee signed out on one work permit prior to  working 

G. Bruce Schweitzer distributed t w o  graphs depicting baseline vs. actual soil 
excavation. He pointed out that the baseline was straight line based on 
original schedule quantities and Petro durations, except SP-5 for which the 
quantity has been reduced from 26,100 to 12,100. 

IV. QUALITY AND INSPECTION 

A. Petro was asked to  provide the required postings a t  the SWU trailer area. An 
actual board is not required, the items can be posted in the control point 
trailer. The permits can be kept in a binder inside the trailer. Mary Eleton 
pointed out that the RWP should be kept in one place a t  the control points, 
not  moved around. 

' 

8.  It was  pointed out that the diameter of the manifest tubes seem to  be too 
small for WAO personnel t o  quickly remove the manifests with gloves on. 
Also since the tubes are much longer than the manifests the task is more 
difficult. Petro will take this into consideration. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Jerry Williams has pancake quantities of excavation that it will take to  get to  
below the Above-WAC material a t  the IFP. 

VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. RCI 01 5R has been written regarding the interceptor ditch a t  SP-5. 

06JUL20. WEK. wod 
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VII. SUBCONTRACT ADMINISTRATION 

A. Modification 1 has been signed. FDF will respond on the three RFP currently 
in for consideration. 

VIII. ACTION ITEM LIST 

No report. 

IX.  GENERAL 

A. No items 

OSDF PHASE I I  

X. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

XI. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

.. Jeff Middaugh had the following report: 

A. There was one first aid case last week - poison ivy at the SWU. 

B. Latest revision of Penetration Permit will be instituted beginning July 23, 
1998. Minimal impact to  contractors. Jeff Middaugh to  get a copy to Petro. 

C. Questions regarding crossing of existing North Entrance Road by Borrow Area 
Haul Road and the traffic control system. Steve Brandstetter pointed out 
that  there is information relating t o  this in both the Traffic Control Plan and 
the Borrow Area Management Plan. Dave Williams will meet with Jeff 
Middaugh to  review any concerns. 

D. Housekeeping at T-98 could improve. Reminder to respect and replace 
barricades. Use of proper PPE. 

E. Fire & Safety was notified that the OSDF Material Transfer Area was 
operational. They reviewed the location and identified the best route for ERT 
response. 

06JUL20 .WEK. wpd 
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MEETING NOTES - Continued 

F. Concern with roll-off box truck driver familiarity with the truck and the 
laborer familiarity with removing tarps and opening the door. 

G. Need to ensure that back-up alarms can be heard over surrounding 
background noise. 

H. Screener barricades and signage must be maintained. 

~ XII .  

XIII. 

SCHEDULE BRIEFING ~ 

~ ~ 

A. Borrow area drainage channel at Cell 3. 

B. Petro reported that approximately 8,000 CY of clay for the liner of Cell 2 
have been installed and approved. Approximately 34,000 to go. 

C. The screening is behind due t o  the heavy rain overnight. There have been 
some problems with the current screens. A new screener will be delivered 
July 22, 1998. Petro will work in the first area that dries. 

D. With no further rain, clay will resume by July 24, Cell 1 work will resume 
July 21. 

E. The time spent to  frisk roll-off boxes leaving Cell 1 could improve. Bill Zebick 
pointed out that FDF Rad Engineering and their DOE counterparts are working 
t o  make the process more expedient. Petro will bring in a 2"d ROB truck 
Wednesday, July 22 in the morning. 

QUALITY AND INSPECTION 

A. Mike Godber noted that there has been a big improvement in communication 
and performance relative t o  clay liner installation as compared to  Phase 1. 

Daily reports, which include daily quality information, need to  be submitted 
more timely. 

Clay stockpile 2 - final perm test results will be back tomorrow. 

It was pointed out that the original half size GeoSyntec drawings given to  
Petro are a different size than the updated drawings recently transmitted. 
Rick Holbrook will work with Petro to resolve this issue. 

B. 

C. 

D. 

, * . ,  
' * ,  
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MEETING NOTES - Continued 

XIV 

0 Fluor Daniel Fernald Contract 
DE~AC24-920RZ1972 

* P A G E 6 O F 6  _.. 

DESIGN AND CONSTRUCTION ISSUES ' 

A. Dave Williams pointed out that there still seem to be problems with the nuclear 
density test results relative to optimum moisture. Dan Jenkins and Dan Bodine 
to address. 

8. FDf requested more accurate projections from Petro of their debris placement 
in order to  maximize use of the cell. 

xv. 

XVI 

C. The last two  of five flatbeds provided by Petro were  rejected due to  safety 
issues relative to'DOT standards. Petro to  review. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A.  Petro has written RCI 01 2R requesting clarification of soil and soil like 
material. 

SUBCONTRACT ADMINISTRATION 

A. Petro was informed previously that their draft baseline schedule and recovery 
schedule that were transmitted by their letter No. 020 dated July 13, 1998 
were not acceptable. A formal submittal for the baseline is being reviewed by 
FDf. 

XVII. ACTION ITEM LIST 

Action Items were discussed and added t o  the list 

XVIII. GENERAL 

A. A meeting will be held tomorrow morning to  attempt to  resolve issues 
pertaining to  Impacted Material Placement. 

NEXT MEETING: 2:OO PM, July 27, 1998, Large Lab Conference Room 

. . .  : I Prepared by: . Bruce . Phone No'. 648-5197 Date: July 24, 1998 
i '  

6AS:bas 
Attachments: four Week Schedule 

Action Item List 

06JUL20.WEK.wpd 000323 
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MEETING NOTES 
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MEETING NOTES - Continued 

Safetv ToDiC - Be aware when you are around storm water retention basins, use the proper 
safety devices. Also, be aware of slipping hazards caused by mud from heavy rains. 

TOM T o ~ i c  - Make sure that you sign in on appropriate permits and that you sign Out as 
required. 

Balance ToDic - The Fluor Daniel Fernald picnic is a t  Kings Island, August 1, 1998. 

SOUTHERN WASTE UNITS EXCAVATION 

I .  PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comrnenrs affecting those minutes were received. 

11. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Personnel are working out heat stress related issues. I f  workers change job 
locations, their baseline information should go with them. 

The computer system is being utilized to  badge in and out and sign on to  
permits in the contamination area. Make sure you sign in and out as 
required. 

5. 

C. Mary Eleton requested that anti-c’s be stockpiled at the control points in 
smaller sizes. 

I l l  SCHEDULE BRIEFING 

A. Petro presented the attached 4-week schedule. The schedule was prepared 
this past Friday and has not been updated fa: the work not performed today 
because of the heavy rain last night. 

B. Petro’s subcontractor will be grinding stumps tomorrow. The water line is 
being finished. Petro will supplement dust control with a water cannon as 
required. 

C. - 
- 

Petro is not done excavating SP-5. Could possibly finish July 24, 1998 
instead of July 31  as currently scheduled. Petro plans to  excavate at SP-5 
tomorrow morning. The R-trak will run tomorrow afternoon. 

0. Petro plans to  mobilize a t  the IFP tomorrow (7/21). 

06JULZO.WEK.wpd 
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E. Mark Mather pointed out that personnel seem to  be spending -a lot of time 
getting through the control point. FDF will work to streamline the process. 
Time spent should improve when Petro begins accessing the SWU through 
that control point. 

F. Mark Mather asked i f  his employee working the equipment wash a t  the OSOF 
could also assist with removing the tarp in the Cell thus having to  work under 
t w o  Rad. Work Permits. Dan Stempfley said that this would be acceptable 
provided that the employee signed out on one work permit prior to  working 
under the other and provided that the most stringent PPE was worn. 

-~ 

G. Bruce Schweitzer distributed two  graphs depicting baseline vs. actual soil 
excavation. He pointed out that the baseline was straight line based on 
original schedule quantities and Petro durations, except SP-5 for which the 
quantity has been reduced from 26,100 to  12,100. 

IV. QUALITY AND INSPECTION 

A. Petro was asked to  provide the required postings a t  the SWU trailer area. An  
actual board is not required, the items can be posted in the control point 
trailer. The permits can be kept in a binder inside the trailer. Mary Eleton 
pointed out that the RWP should be kept in one place a t  the control points, 
not moved around. 

6. . It was pointed out that the diameter of the manifest tubes seem’to be too 
small for WAO personnel to  quickly remove the manifests with gloves on. 
Also since the tubes are much longer than the manifests the task is more 
difficult. Petro will take this into consideration. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Jerry Williams has pancake quantities of excavation that it will take to  get to  
below the Above-WAC material at the IFP. 

VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. RCI 015R has been written regarding the interceptor ditch at SP-5. 

- 1  . * “ 1  

I .* 
. j  

0 6 J U L20. W E K . w pd (300326 



FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 
I FERNALD, OHIO 

Fluor Daniel Fernald Contract 
DE-AC24-920R21972 

PAGE 4 OF 6 
MEETING NOTES - Continued 

VII. SUBCONTRACT ADMINISTRATION 

A. Modification 1 has been signed. FDF will respond on .- the .-- three RFP . . .  . currently .. 

in for consideration. 

VIII. ACTION ITEM LIST 

No report. 

IX. GENERAL 

A. No items 

OSOF PHASE II 

X. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY XI. 

Jeff  Middaugh had the following report: 

A. 

8. 

There was one first aid case last week - poison ivy at the SWU. 

Latest revision of Penetration Permit will be instituted beginning July 23, 
'1998.  Minimal impact to  contractors. Jeff Middaugh to  get a copy to  Petro. 

C. Questions regarding crossing of existing North Entrance Road by Borrow Area 
Haul Road and the traffic control system. Steve Brandstetter pointed out 
that there is information relating to  this in both the Traffic Control Plan and 
the Borrow Area Management Plan. Dave Williams will meet with Jeff 
Middaugh to review any concerns. 

D. Housekeeping a t  T-98 could improve. Reminder to'respect and replace 
barricades. Use of proper PPE. 

Fire & Safety was notified that the OSDF Material Transfer Area was 
operational. They reviewed the location and identified the best route for ERT 
response. 

E. 

. ... .. 
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MEETING NOTES - Continued 

- XII, 

F. Concern with roll-off box truck driver familiarity with the truck and the 
laborer familiarity with removing tarps and opening the door. 

G. Need to  ensure that back-up alarms can be heard over surrounding 
background noise. 

H. Screener barricades and signage must be maintained. 

SCHEDULE-BRIEFING 

A. 

6 .  

Borrow area drainage channel at Cell 3. 

Petro reported that approximately 8,000 CY of clay for the liner of Cell 2 
have been installed and approved. Approximately 34,000 to  go. 

The screening is behind due t o  the heavy rain overnight. There have been 
some problems with the current screens. A new screener will be delivered 
July 22, 1998. Petro will work in the first area that dries. 

C. 

0. With no further rain, clay will resume by July 24, Cell 1 work will resume 
July 21. 

E. The time spent t o  frisk roll-off boxes leaving Cell 1 could improve. Bill Zebick 
pointed out that FDF Rad Engineering and their DOE counterparts are working 
t o  make the process more expedient. Petro will bring in a 2"* ROB truck 
Wednesday, July 22 in the morning. 

Xlll. QUALITY AND INSPECTION 

A. Mike Godber noted that there has been a big improvement in communication 
and performance relative t o  clay liner installation as compared to  Phase 1. 

6 .  Daily reports, which include daily quality information, need to  be submitted 
more timely. 

C. Clay stockpile 2 - final perm test results will be back tomorrow. 

D. It was pointed out that the original half size GeoSyntec drawings given to 
Petro are a different size than the updated drawings recently transmitted. 
Rick Holbrook will work wi th  Petro to  resolve this issue. 

06JULZO.WEK.wod 000328 
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MEETING NOTES - Continued 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A.  Dave Williams pointed out that there still seem to be problems with the nuclear 
density test results relative t o  optimum moisture. Dan Jenkins and Dan Bodine 
to  address. 

B. FDF requested more accurate projections from Petro of their debris placement 
in order to  maximize use of the cell. 

C. The last two of five flatbeds provided by Petro were rejected due to safety 
issues relative to  DOT. standards. Petro to  review. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

. A. ' Petro has written RCI 01 2 R  requesting clarification of soil and soil like 
material. 

0 XVI. SUBCONTRACT ADMINISTRATION 

A. Petro was informed previously that their draft baseline schedule and recovery 
schedule that were transmitted by their letter No. 020 dated July 13, 1998 
were not acceptable. A formal submittal for the baseline is being reviewed by 
FDF. 

XVII. 

- Action Items were discussed and added to. the list 

XVIII. GENERAL 

A. A meeting will be held tomorrow morning to  attempt t o  resolve issues 
pertaining to Impacted Material Placement. 

NEXT MEETING: 2:OO PM, July 27, 1998, Large Lab Conference Room 

Prepared by: . Bruce . Phone No. 648-5 197 Date: July 24, 1998 
/ 

/ 

BAS :bas 
A ttachrnen ts: Four Week Schedule 

Action Item List 
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FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 
FERNALD, OHIO DE-AC24-920R21972 

PAGE 1 OF 6 

MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase II - Weekly Contractor Coordination 
Meeting (20402/20102) 

\ 

MEETING DATE: July 13, 1998 

MEETING NUMBER: 5 

LOCATION: Fluor Daniel Fernald (FDF) Office 

ISSUE DATE: July 15, 1998 
File Record Storage Copy 104.25.2.4 

DISTRISUTION: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

Mike Avondolio MS 64  
#Kwasi Badu-Tweneboah MS 
38 
+Linda Barlow MS 52-7 
John Berretz MS 64 
#Dan Bodine MS 3 8  
+Steve Brandstetter - Petro 
+Charlie Brown MS 60 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford - MS 52-0 
Lance Dilworth MS 66 
Mary Eleton MS 60 
+#Frank Flack MS 60 
+Reinhard Friske MS 52-9 
#Mike Godber MS 64 
#Don Goetz MS 64 
+ Debra Grant MS 52-0 

#Kevin Harbin MS 64  
Matt Harper MS 64  

+ Mike Hickey MS 64 
+Alan Hohnhorst M S  44-1 
+ #Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Kevin ller - Petro 
Jay Jalovec MS 45 
Rob Janke MS 4 5 .  
#Jim Jenkins MS 64 
Gregg Johnson MS 64 
Daryl Kelley - Petro 
+Tony Klimek M S  52-0 
# Uday Kumthekar MS 64:  
Marshall Linton MS 60 
Dave Lockerd M S  52-8 
+ #  Mark Mather - Petro 
Lee McDaniel M S  60 

#Jeff Middaugh MS 60  
Don Pfister MS 45 
Carlos Pratt MS 64 

+Mike Rolfes MS 60 
Rick Schairbaum - Petro 
'Bruce Schweitzer MS 64 
Tim Smith - MS 6 4  
+Dan Stempfley MS 3 0  
Vern Taylor MS 52-0 
#Lou Wehlitz MS 64 
Lewis Wiedeman MS 60 
#Dave Williams - Petro 
Jerry Williams MS 60 
+Jennifer Wright MS 52-0 
+#Bill Zebick MS 64 
+Vicky Zimmerman MS 52-0 
ECDC 
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PAGE 2 OF 6 
(" FERNALD, OHIO OE-AC24-920R21972 

. .  
MEETING NOTES - Continued 

Safetv Topic - Watch out for occasional visitors to  construction areas. 

TQM ToDic - Don't rely too heavily on technology, if it stops working you might too. 

Balance ToDic - Develop . .  a career plan, then work toward it. 
. .  . .  : - .  . I .  

SOUTHERN WASTE  NITS EXCAVATION 
.. . . .  

t '  

I. . - PREVIOUS MEETING REVIEW 
... . -  

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting; No comments affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. 

II. 

Photo-ionization Detectors at SP-5 have had only negligible readings. 

B. Dan Stempfley reminded Petro that  the Impacted Material Haul Road must be 
kept visibly clean. 

111. SCHEDULE BRIEFING 

A. Petro submitted the attached 4-week schedule. 

B. SP-5 excavation, hauling and placement is ongoing. Petro is using a bigger 
bulldozer (0-8) than before. Petro will probably be ready for the R - Trak July 
15, in the morning. The 4 week schedule Petro passed out is incorrect with 
regards to  the completion of SP-5. Petro expects to  be complete by July 31, 
1998 instead of July 24. 

. 

C. Interceptor Ditch #1 is laid out. Excavation is t o  start July 15 or 16. Material 
will be pushed to  a central location which will be coordinated with WAO. 
J.D. Chiou will discuss with OEPA the possibility of beginning the IFP 
excavation prior t o  completing ditch #1. Petro will do page change notices to  
the affected work plans. 

0. Petro is continuing to  install th,e temporary water line t o  the SWU. They 
expect it to  be complete by tomorrow. 

E. Petro plans to  complete temporary electrical work before the SWU area 
becomes a contamination area. 

/ '  

I 9 
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PAGE 3 OF 6 
MEETING NOTES - Continued 

IV. 

V 

VI. 

VII. 

VIII. 

IX. 

QUALITY AND INSPECTION 

A. A QA preparation meeting relative to Interceptor Ditch #1 is schedule for July 
14 at 8:30 AM. Petro will detail their approach to  this work. 

6. Petro should be aware of dust being generated near the shoulder of the road 
near SP-5, and dirt is tracking on the road. 

DESIGN AND CONSTRUCTION ISSUES 

A. Field personnel currently are not clear as to  what constitutes Category 1 
material in regards to soil and soil like material. Petro will write an RCI 
requesting a definition. GeoSyntec will respond accordingly, and WAO will 
be informed officially. 

B. Stump grinding is to  begin July 21, 1998. 

C. The dumpsters that are to  be’used by FDF personnel are on order. Additional 
portolets are on site. 

D. Dan Stempfley confirmed that portolets are not permitted in a contamination 
area unless personnel frisk before entering. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. No items. 

SUBCONTRACT ADMINISTRATION 

A. FDF has received three proposals relative t o  DCN’s as requested in last 
weeks’ meeting. 

ACTION ITEM LIST 

No report. 

GENERAL 

A. No items 



FERNALO ENVIRONMENTAL MANAGEMENT PROJECT 
f- FERNALO, OHIO 

MEETING NOTES - Continued 

Fluor Daniel Fernald Contract 

PAGE 4 OF 6 
DE-AC24-920RZ1972 

OSOF PHASE II 

X. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

XI. HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

A. There were no injuries last week. 

6. Housekeeping around T-96 has improved; at GeoSyntec's clean side lab and 
at T-96 electrical extension cords were not being used properly. The grass at 
the fuel storage at the south end of the site by the field trailers needs 
mowed. Snow fencing that was down has been replaced. 

C. IH conducted their annual microwave survey. All microwaves for the 
SWU/OSDF Team passed. 

D. There were some safety concerns regarding installation of the above ground 
water piping. Affected personnel were briefed on the concerns. 

E. Petro needs to  provide advance notice to  FDF for placement of Category 4 
material into the cell t o  allow utilization of the PID monitors. 

F. Be aware of poison ivy and poison oak near the work areas. FAT&LC has 
had some cases. 

XII. SCHEDULE BRIEFING 

A. Petro started stripping topsoil in the Borrow Area last week. E&S controls are 
in place. 

B. Petro started constructing the clay liner for Cell 2 today. Petro is screening 
clay at Cells 2 and 3 and will complete in this area this week, equipment 
permitting. They will begin screening clay at the borrow area the week of 
July 20, 1998. The Borrow Area Haul Road is to  begin this week. Petro may 
need to  cross the North Entrance Road while constructing the Borrow Area 
Haul Road. Jim Jenkins will coordinate with FDF Public Affairs regarding this 
issue. 

I .  

i :i 
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MEETING NOTES - Continued 

C. FDF will be visiting the manufacturer of the liner material this month. Uday 
Kumthekar will provide Petro the lengths of the material purchased. 

D. Mark Mather pointed out that they will need training for the liner crew 
(maximum of 20 people) in August. Lou Wehlitz will follow up with Mark to 
make sure the training is scheduled. 

E. FDF stated that the first delivery of liner material is scheduled for August 3, 
1998. 

XIII. QUALITY AND INSPECTION 

A. The straw bales are not in place in Cell 1 as required. 

B. The lifts of Category 1 material being placed in Cell 1 appear to  be thicker 
than the 15" requirement. Some appear to  be 18"-20". This has not been 
verified by survey, but Petro should be aware and make adjustments as 
required. 

C. FDF has not received any conformance test data on clay liner material. 
GeoSyntec noted that samples 4 and 5 were sent t o  Atlanta on Saturday. 
Samples 1, 2 and 3 passed on permeability. 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A. Uday Kumthekar again suggested that allowing the clay to  hydrate prior to  
placement increases the constructability. , 

Dan Bodine pointed out that Petro needs to  submit an as-built of the Cell 1 
Phase I access ramp to allow proper design for the Cell 1 Phase II ramp. 

B. 

C. Uday Kumthekar will set up a meeting with Marc Jewett  and other WAO 
people t o  explain the criteria for Category 1 soil and soil like material. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. RCI 11 R pertaining to  the use of a spray bar on the soil stabilizer has been 
approved. 

OSJULI 3b.WEK.wpd 
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m(- 

MEETING NOTES - Continued 

.- . - 
XVI. SUBCONTRACT ADMINISTRATION 

A. See items under SWU section. 

XVII. ACTION ITEM LIST 

No report. 

XVIII. GENERAL 

A. No items. 

N E X T  MEETING: 2:OO PM, July 20, 1998, Large Lab Conference Room 

Prepared by: . Bruce Schweitzer . Phone No. 648-51 97 Date: July 15, 1998 

BAS:bas 

Attachments: Four Week Schedule 

\ 
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PAGE 1 OF 6 
’ FERNALD, OHIO DE-AC24-920R21972 

MEETING NOTES 

SUBJECT: SWU Excavation/OSDF Phase I t  - Weekly Contractor Coordination 
Meeting (20402/20102) 

MEETING DATE: July 6, 1998 

MEETING NUMBER: 4 

LOCATION: 

ISSUE DATE: July 14, 1998 

Fluor Daniel Fernald (FDF) Office 

Fil R 3 d Stor j e  Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
Author of Notes 

# Mike Avondolio MS 64 
# Kwasi Badu-Tweneboah M S  
38 
#John Berretz MS 64 
Dan Bodine MS 38 
#Steve Brandstetter - Petro 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford - M S  52-0 
Lance Dilworth M S  66 
Mary Eleton MS 60 
‘#Frank Flack MS 60 
Reinhard Friske MS 52-9 
* Mike Godber MS 64 
#Don Goetz MS 64 
+Debra Grant MS 52-0 

Kevin Harbin MS 64 
Mat t  Harper MS 64 
Mike Hickey MS 64 . .  

+ Alan Hohnhorst MS 44- 1 
#Rick Holbrook MS 64 
+#Warren Hooper MS 52-0 
Kevin ller - Petro 
Jay Jalovec M S  4 5  
Rob Janke M S  4 5  
#Jim Jenkins MS 64 
Gregg Johnson MS 64 
+Daryl Kelley - Petro 
+Tony Klimek MS 52-0 
Marshall Linton MS 60 

# Uday Kumthekar MS 64 
Dave Lockerd MS 52-8 
+#Mark Mather - Petro 
Lee McDaniel MS 60 
#Jeff Middaugh MS 60 
+ #Don Pfister MS 4 5  
Carlos Pratt MS 64 

Mike Rolfes MS 60 
Rick Schairbaum - Petro 
Bruce Schweitzer MS 64 
Tim Smith - MS 64 
+Tony Snider MS 52-0 
Rich Stengel MS 64 
Dan Stempfley MS 30 
+#Vern Taylor MS 52-0 
Phil Thomas - MS 64 
#Lou Wehlitz MS 64 
Lewis Wiedeman MS 60 
+#Dave Williams - Petro 
Jerry Williams MS 60 
+Jennifer Wright MS 52-0 
+#Bill Zebick MS 64 
+Vicky Zimmerman MS 52-0 
ECDC 
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FERNALD, OHIO DE-AC24-920R21972 
PAGE 2 OF 6 

MEETING NOTES - Continued 

Safetv Topic - Fireworks are fun to watch but should be handled by qualified professionals. 

T O M  Topic - Effective schedules are valuable tools for keeping a project on track. 

Balance Topic': Take advantage of time away from work for boating, fishing, golf or other 
. favorite hobby. 

. I  

SOUTHERN WASTE UNITS EXCAVATION 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I I .  HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. . Petro asked if sanitary facilities could be located in the vicinity of SP-5 work 
area. Debbie Grant will fol low up regarding site policy for sanitary facilities 
in a contamination area. 

With all the support personnel involved with SP-5 work activities, parking a t  
the OSDF is becoming congested which is a safety hazard. Need to minimize 

B. \~ 

. '  use of individual vehicles. 

Ill. SCHEDULE BRIEFING 

A. Petro submitted the attached 4-week schedule. 

B. Tawa Wood Waste employees will be in training the week of July 13, 1998. 
Stump grinding activities will not start until the temporary water line t o  SWU 
is complete. 

C. Daryl Kelley will give FDF specific dates needed for electrical outages to  
complete trailer hook ups. 

0. Petro needs t o  subr(lit equipment cut sheets and proposed requirements for 
automated equipment washes to  FDF for review and approval prior t o  
proceeding with this system. 

. _. 

E. Petro will not  start moving dirt at Interceptor Di tch #1 until SP-5 excavation 
work is comdete. FDF expressed concern that this delayed start in the SWU 
will have a negative impact the overall schedule. 0 04JUL06.WEK.wpd 

.-. 
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MEETING NOTES - Continued 

IV. 

V. 

VI. 

VII. 

QUALITY AND INSPECTION 

A. Tim Smith will be responsible for monitoring the Impacted Material Haul Road 
for adequate cleanliness. 

DESIGN AND CONSTRUCTION ISSUES 

A. Petro will refuel and.maintain the generators supplied by FDF for the SP-5 
cool down trailer. 

6. Petro requested that FDF support personnel not.use the dumpster supplied by 
Petro for clean waste disposal. Bill Zebick has ordered dumpsters for use by 
FDF in the area. 

C. Tony Snider announced that effective July 13, 1998 Tom Crawford would 
become the  A2P1 Area Project Manager and Jennifer Wright would be 
assuming the A2P1 Project Engineering duties. 

D. A water source north of SP-5 is available to  support the SP-5 excavation 
activities, if needed. If this water is to  be used, coordinate with Tom 
Daughtrey, the Construction Contracts Manager of the WPRAP project. 

MATERIAL, DCN AND VENDOR DATA STATUS ' 

A. The following DCNs have been processed: 

DCN 21 - Upgrade Electrical Service to  Equipment Wash Facility - design 
complete, on hold pending approval of Automated Wash System. 
DCN 24 - Replace Technical Specification Section 02900, Seeding - approved 
June 30, 1998 
DCN 25 - Above WAC Area Modification - approved June 30, 1998 
DCN 32 - Construction Trailer 40 Volt Feed - approved July 1, 1998 
DCN 35  - Delete Dumped Rock in Interceptor Ditch No. 1 - approved July 7, 
1998 

SUBCONTRACT ADMINISTRATION 

O O Q 3 4 - 3  
04JUL06.WEK.wpd 
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MEETING NOTES - Continued 

A. Petro needs to  submit a proposal for the change t o  the work as required by 
DCN 016. 

6. Petro needs to submit a proposal for the removal of control and management 
responsibilities for the transfer system l i f t  stations and associated 
conveyance piping from Petro's scope of work as required by DCN 01 5. 

C. Petro needs to  submit a proposal for the change which relaxed the 
requirements for the surveying software as approved by DCN 0 1  8 .  The 
associated DCN for the OSDF portion is DCN 0 1 2  

VIII. ACTION ITEM LIST 

No report. 

IX.  GENERAL 

A. Petro and FDF personnel involved with SP-5 excavation need t o  be processed 

activity due t o  the early morning congestion at the control point. 
through the Radiological Control point first in order t o  support this work _-. 

8. The FAT&LC operator of the R-Trak is on a 6:OO A M  t o  4:30 PM Monday 
through Thursday Schedule. Vicky Zimmerman requested that Petro noti fy 
FDF by noon if this support is required after 4:30 PM for that day and by 
noon Thursday if Friday support will be required. 

OSDF PHASE I I  

X. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

XI., HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

A. There were no injuries last week. 

B. There was a complaint that ponolets were not well  maintained. T w o  
portolets were past due for service. 

0 04JUL06.WEK.wpd 
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MEETING NOTES - Continued 

C. Six tires on the lowboy trailer were found to  be unsuitable and should be 
replaced. The brake lights for the lowboy must be hooked up and inspected 
by FDF. 

0. The telephone in T-96 is functional. The number is 5960. 

E. By wearing modesty clothing under anti-c's, heat stress requirements could 
be reduced. 

F. Dark glasses are not allowed to  be worn indoors. 

XII. SCHEDULE BRIEFING 

A. The subgrade for Cell 2 was proof-rolled today. Approximately 90% of the 
proof-rolled area was acceptable. An atea that is approximately 45' x 75' 
failed proof-rolling requirements and is in the process of being repaired. 

The Cell 3 footprint is being excavated to  grade. Excavation of Cell 3 will not  
be finished until the stockpile of clay liner material is removed. ' 0 8. 

C. Petro is building the west berm for Cell 3. 

D. By the end of this week, Petro will finish screening the borrow material from 
Cell 3. 

E. On July 20, 1998 Petro will begin processing clay from the borrow area. 

F. 

G. 

Petro will begin constructing the borrow area haul road on July 15, 1998. 

Petro plans to begin putting material f rom the transfer area into the Cell on 
July 13, 1998. 

H. Petro plans to begin clay liner on July 13, 1998. 

I. FDF stated that the first .delivery o f  liner material is scheduled for August 3, 
1998. 

XIII. QUALITY AND INSPECTION 

0 
A. The Category 1 Material being placed in Cell 1 shall be smooth drum rolled at 

the end of each day. /- .:. 
000345 ' ,  .! 
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MEETING NOTES - Continued 

B. Straw bales are required to  be placed around the surface water runoff 
catchment area of Cell 1. Straw bales cannot be used outside of Cell 1. 

C. Clay liner material that is being processed is dry and a suggestion was made 
to add more water to  processed clay. Prior t o  the clay being placed the 
moisture content should be 2% greater than optimum. Also, if the clay is 
placed in the cell too dry to  meet permeability window requirements, it must 
be moisture conditioned using a spray bar attached to  the stabilizer. 

XIV. DESIGN AND CONSTRUCTION ISSUES 

A. No report. 

XV. MATERIAL, DCN AND VENDOR DATA STATUS 

A. ’ No report. 

XVI. SUBCONTRACT ADMINISTRATION 

See items under SWU section. A. 
0 
..:. 

XVII. ACTION ITEM LIST 

No report. 

XVIII. GENERAL 

No items. 

NEXT MEETING: 2:OO PM, July 6, 1998, T-1 Conference Room 

Prepared by: . Frank Flackl Mike Godber . 
Phone No. 648-521 1 ,  -4930 Date: July 14, 1998 

BAS:bas 

Attachments: Four Week Schedule 

0 04JULOG.WEK.wpd 
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MEETING NOTES 

SU BJ ECT: SWU Excavation/OSDF Phase I I  - Weekly Contractor Coordination 
Meeting (20402/20102I  

MEETING DATE: June 29, 1 9 9 8  

MEETING NUMBER: 3 

LOCATION: Fluor Daniel Fernald (FDFI Office 

ISSUE DATE: July 2, 1 9 9 8  
File Record Storage Copy 104.25.2.4 

DISTRIBUTION: + Attendees for SWU # Attendees for OSDF 
* Author of Notes 

Mike Avondolio M S  64 
John Berretz M S  64 
Dan Bodine MS 3 8  
#Steve Brandstetter - Petro 
Dennis Carr MS 52-2 
J.D. Chiou MS 52-0 
+Tom Crawford - MS 52-0 
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MEETING NOTES - Continued 

Safetv Took  - Overcrowding can cause accidents, don't go into a construction area unless 
you really need to  be there. 

TOM Tooic - The recent coordination and communication that has taken place in order to 
expedite submittal review i s  an  excellent example of teamwork. 

Balance Tooic - Enjoy the Fourth of July weekend. 

SOUTHERN WASTE UNITS EXCAVATION 

I PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A.  There will be-a cool down trailer in the SWU area. 

111. SCHEDULE BRIEFING 

A. Over the next t w o  weeks, Petro will be installing stone for the support area 
including the trailer area and the equipment parking area. 

B. Petro will also be digging the ditch around the impacted material stockpile in 
order to  direct runoff t o  basin 1. 

C. Petro committed to  bring hard copies of a four week rolling schedule t o  the 
next meeting. This schedule will be the basis for this section of the meeting. 

D. Petro plans to  begin moving material from SP-5 on Thursday, July 2, 1998 .  
In order to  support this, they are performing surveying, preparing the area 
around SP-5 and installing rad fence. 

E. Petro will perform stump grinding during the week of July 6, 7998.  

F. Stormwater management - Frank Flack will work with Petro t o  transition the 
maintenance of the E&S controls as required by  the Contract. FDF 
Environmental Compliance performs weekly walk downs t o  inspect the 
controls. 
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G. Petro will start moving dirt a t  Interceptor Di tch 1 late this week or early next 
and will work intermittently and as weather permits until full scal operations 
at the SWU begin. The material will no t  be immediately transported t o  the 
Cell. 

H. Petro will continue t o  work on  the temporary water line. A t  this t ime they 
have sufficient water t o  operate a manual wash station a t  the SWU. 

IV. QUALITY AND INSPECTION 

A. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Dust control is imperative at SP-5. Bill Zebick suggested that the Impacted 
Material Haul Road be blocked of f  just south of  SP-5 while Petro is moving SP- 
5, at least until they begin hauling f rom the SWU. This will mean that traff ic 
from the SWU cannot use the road t o  get t o  the OSDF. It also means that the 
2nd St. and Vit Plant crossing will no t  have t o  be manned until hauling f rom 
the SWU commences. Petro agreed in principle, and will advise FDF if they 
desire another approach. 

B. The Haul Rd. and SP-5 wil l  be posted as a "Contamination Area" as soon as 
hauling starts. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A.  DCN 26, which addressed cutt ing a n e w  di tch around the impacted material 
stockpile t o  allow diverting runoff t o  basin 1, and extending ditch 12 t o  the 
east and plugging culvert 6 for uncontrolled runoff, was approved June 26, 
1 9 9 8 .  

B. Three DCN's that address the fol lowing issues will tentatively be approved 
tomorrow: 1 )  Replace the specification section on seeding; 2) Modify the 
above WAC area - drawing revision; and 3) Impacted stockpile excavation, 
above WAC sump development, sediment sampling and disturbed area 
stabilization. 

03JUN29.WEK 
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C. There is currently a DCN under the Kelchner contract for SWU Site Prep that 
covers the  installation of electric in the SWU. The DCN number is 81 for that  
contract. A DCN needs t o  be wri t ten under Contract 614 for any portion of 
the work that  is t o  be performed by Petro. Tony Snider and Tony Klimek will 
fol low up on this item. 

D. There are three submittals that need t o  be submitted and approved t o  support 
the SSR. They are: 1) Competent person certifications; 2) Qualifications and 
training certifications of people assigned t o  handle PACM; and 3) Training 
certificates. 
Other submittals that  need to  be submitted and reviewed by FDF are the SWU 
Safety and Health Representative qualifications, and a resubmittal of the Safe 
Work Plan 

E. 

0 
VII. SUBCONTRACT ADMINISTRATION 

A. Petro needs t o  submit a proposal for the change t o  the work as required by 
DCN 016. 

B. Limited Authorization to  Mobilize was issued June 26, 1998. 

C. An RFP is t o  be issued to  support DCN 018 which relaxed the requirements for 
the software that the surveyor must  use. The associated DCN for the OSDF 
portion is DCN 012. 

D. A n  RFP needs t o  be issued t o  support DCN 006 which removed the control 
and management responsibilities for  the lift stat ion and the transfer line f rom 
Petro. 

VIII. ACTION ITEM LIST 

Action i tems were discussed and added t o  the list. 

IX.  GENERAL ,. 

A. Bill Zebick will set up a meeting tomorrow morning at 7:30 A M  for FDF 
personnel t o  discuss physiological monitoring for FDF. 

OSDF PHASE II 
--: 

03JUN29.WEK 
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Comments were solicited from the attendees regarc,,ig the minutes for the previous 
coordination meeting. No comments affect ing those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

Jeff Middaugh had the following report: 

A.  

B. 

C. 

D. 

E. 

F. 

Items from the list of the latest walkdown including fence maintenance, and 
labeling confined spaces have been closed out. 

Work permits must be in place prior t o  work.  

A walkdown was done with site Fire & Safety personnel. It was agreed that if 
an incident occurs that requires their support, someone from the project would 
meet them a t  a designated point and escort them t o  the area. For the OSDF 
the designated point wi l l  be the intersection of the old and new North Entrance 
Roads. For the SWU, the designated point will be at  the entrance near the 
support area. 

The telephone in T-96 is functional. The number is 5960. 

Be aware of demolition activities at Building 78. This building previously 
served as the permanent structure for personnel at the  OSDF in the event of 
severe weather warnings. Site safety has determined that since no permanent 
structure is readily accessible, in the event of severe weather warnings 
directing personnel t o  seek shelter immediately, low lying areas should be 
utilized. 

Petro needs t o  inspect the tires on the low-boy trailers they are bringing on 
site. Several of the tires appear t o  be extremely worn and possibly unsafe. 

111. SCHEDULE BRIEFING 

A. Petro is fine grading in Cell 2 and excavating t o  within one foot of final 
subgrade in Cell 3. They are also screening clay and installing rad fence. 

B. The borrow area is currently available for  Petro t o  begin work. The grass is 
cut and a work permit needs t o  be in place. 

000352 
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C. Construction of the borrow area haul road and placement of debris from the 
OSDF Material Staging Area will begin the week of July 13, 1998 at the 
earliest. 

IV. QUALITY AN'D INSPECTION 

1. No report. 

V. DESIGN AND CONSTRUCTION ISSUES 

A.  A water truck to  support Petro's construction activities will be delivered to  site 
on July 1, 1998. 

VI. 

VII. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. DCN's have been approved but not issued relative to  the APZ of the clay liner 
and relative to  l i f t  thickness of the Impacted Material Placement Plan. Mike 
Hickey is reviewing them relative to issues with the EPA. 

GeoSyntec is t o  issue DCN's relating t o  leachate line tie-ins at Cell 2 where 
the existing pipe is out of round. 

B. 

SUBCONTRACT ADMINISTRATION 

A.  See items under SWU section. 

VIII. ACTION ITEM LIST 

Action items were discussed and added to  the list. 

IX. GENERAL 

No items. 

NEXT MEETING: 2:OO PM, July 6, 1998, T-1 Conference Room 
/- 
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Safetv TOD ic - Be observant, know what others around you are doing, and take 
responsibility for your surroundings. 

TnM Tonic - Don't wait to the last minute to  get projects done. Allow others time to  
complete their parts. 

- fl' 
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MEETING NOTES - Continued 

Balance Tonic - Scheduling time with your family is just as important as scheduling your 
time a t  work. 

SOUTHERN WASTE UNITS EXCAVATION 

I .  PRFV I O U S ~  TING RFVIFW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II; HEALTH & SAFE TY NOUSTRIAL  I HYGIENF RADIOLOG ICAl SAFFTY 

A; The Safe Work Plan is being reviewed by FDF. It is expected to be returned 
"C" Action by June 11, 1998. 

I l l .  SCHFDULE BRlFF ING 

A. Steve Brandstetter will be submitting the resource loaded schedule June 9, 
1998. The current schedule that has been submitted will be returned t o  Petro 
" C -Act ion " . 

B. 

C. 

D. 

The SSR started today. Bill Zebick will provide a copy of the latest action 
items and issues to Mark Mather. 

Petro plans to submit the Health & Safety Program by June 10, 1998. 

Access Control trailers must be operational including PCM's before work can 
start. Dan Stempfley stated that the PCM's should be installed a t  both the 
SWU Access Control trailer and a t  the OSDF Access Control trailer by the end 
of this week. Dan also noted that additional Rad. Techs were completing 
training this week. 

IV. QUALITY AND INSPFCT ION 

A. The QA Plan will be returned by tomorrow, June 9, 1998. 

V. DFSIGN AND CONSTRUC TION ISSUFS 

A. Petro will use the April, 1997 fly over t o  establish survey elevations for the 
Borrow Area. 

02JUNOB.WEK 
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MEETING NOTES - Continued 

B. 

C. 

D. 

E. 

The automated truck wash that Petro Plan's t o  provide r e q h e s  150 Amp 
service which is substantially more than is available a t  the Southern Waste 
Units. The Site Preparation drawings that were part of the bid package did 
indicate the Amps available a t  that point. Lou Wehlitz, Jim Kerl and Harry Gear 
are handling the design to  support the power requirements. The transformer 
that is required will take from six to eight weeks. 

Although Petro is not required t o  submit technical data on the temporary HDPE 
water pipe, they will still submit appropriate MSDS sheets and other items 
required to  perform work. 

Tony Klimek is to  provide the final DCN to clarify the latest requirements for the 
excavation of SP-5 tomorrow, June 9, 1998. This action remains urgent since 
it is the first location that Petro is to excavate. Bruce Schweitter will initiate 
the request for proposal to  Petro. 

Warren Hooper will find out if there is a task order to empty a rail car filled with 
hydrated lime north of SP-5, and what if any impact there might be to  Petro's 
work in that area. 

- . -  

VI. 

VII. 

Vlll 

IX. 

MATFRIAL. DCN AND VFNDOR D ATA STATUS 

A. 
. .  

Tony Klimek will provide the DCN for the discharge at the SWU wheel wash 
tomorrow, June 9, 1998. Tony will find out if the oil-water separator can 
handle a f low of 6,000 gallons per hour. - 

A. No repon. 

ACTION ITFM I IST 

Action items were discussed and added to the list. 

GENERAL 

No report. 

e-' 
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MEETING NOTES - Continued 

I .  

1 1 .  

OSDF PHASE II 

Ill. 

IV. 

a V. 

VI. 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY. INDU STRIA1 H Y I  G FNF R ADIOLOG ICAL SAFETY 

No report. 
~- ~ 

SCHEDULE B RIFFING 

A. ' See related items under SWU portion. 

QUAL1 TY AND INS PFCTION 

1. No report. 

DESIGN AND CONSTRUCTION ISSUES 

A. FDF will meet tomorrow morning to  identify activities and requirements to  allow 
partial authorization to  mobilize to  Petro. The three activities that were 
identified are: 1 )  temporary water piping; 2) installation of trailers; and 3) 
installation of  Rad fence around the OSDF. At a minimum, the QA Plan, the 
Safety and Health Program, the Contractor's Work Area Plan, the Storm Water 
Management and Erosion Control Plan, and the Dust Control Plan must be a t  
least "6-Action'' prior t o  issuing ATM. Other items such as MSDS, 
operator/rigger verifications, etc. must be submitted prior t o  actual work 
starting. 

MATFRIAL. DCN A ND VFNDO 5 DATA STA TUS 

A. Dan Bodine noted that a DCN t o  cover changes t o  the IMPP should be issued 
next week. Also, a DCN t o  cover changes to the clay liner installation should 
be issued within the next week. 

VII. SU6CONTRACT AOMlNlSTRATlON 

A. No report. 

02JUNOB.WEK 000368 
' !  

L/ 



.. 
.., . . . 

.4 . 

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 
FERNALD, OHIO 

Fluor Daniel Femald Contract 0 - 

DE-AC24-920R21972 
PAGE 5 OF 5 

MEETING NOTES - Continued 

VIII. AC TIOrJ ITFM LIST 

Action items were discussed and added to the l ist 

IX. GENERAb 

A. Gregg Johnson pointed out that any of Petro's equipment that requires annual 
inspection is possibly approaching the anniversary date since it came on site. 
Steve Brandstetter noted that most of the heavy equipment is on an hourly 
basis, but that items on an annual basis will be reviewed. 

6. Rick Holbrook will be on vacation' for two  weeks beginning June 12, 1998. 
Alan Hohnhorst will be the primary contact for subcontract administration items 
during that time. 

XT MFFTING; 2:OO PM, June 15, 1998, T-1 Conference Room 

- Prepared by:, Bruce A. Sch weitzer . Phone No. 648-5197 Date: June 10, 1998 

6AS:bas 

Attach men t s : Action Item List 

02JUN08 .WEK 000361 
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Caiilwell 
K. l l cd  M .  05-Jun-98 

Herper 
R. Holbrook 18-May-98 

F. FIii'i/ D. IO-JIIII-98 

B. ZebicW-, 03-Jun-98 02-Jim9 - .  

__ ___._ __ -- - . 

F Fhck 20-M;IY-98 . - . - . - 

Siiidcr/ D. 
Kelley 

- .- -. . .. . . -. . - . - . - . .. . -. -. -. - -. . . -. 
M .  liarper/ K. IO-Jun-98 



I 
I .  

. . . .  .. : . :  , . 
r; 

-- 
25 OSDF 

2(," o ~ ~ F -  

27 OSDF 
,, .. . .  

28 OSDF 

29 om 
-. . - -__- 
30 OSDF 

--I- 

. .  
. '  

' I  ' ., , : 
I .  

SOUTllERN WASTE UNITS 
ON-SITE DISPOSAL FACILITY - PIIIISC I I  

rn Weeklv C 

i .  :. .:. . .  . .  

13-May-98 

13-May-98 Determine Category of Materiiil froiii slun~p 
grindlng 

13-Mi~v-98 Coordinate borrow iIrci1 I I ~ I I I  roitd \vil l i  Public 
Amairs 

13-May-98 Determine phone requirements iii ficld 

Determine how to obtain Prodor's at source in a' 
timely nianner to support niaterial placcnient 

___.. ..... _____-____...._-..-. .--- 
. .  

-.. --.-.....- - __. ..... .. 

- __ . _- . ... . . . . . . . . .  .- - ... 

- _ ............ 
13-MilV-98 

I3 -Mi1~-98 
13-May-98 
O I - J I I I I - ~ ~  
0 I-JUII-98 

__ _. - . -- 
- 

i nfrast rucf ure (con f a 111 inatedl con# rol Icd) 
Determine disposition of North Entrance Roild 
subgrade ( Cell or stockpile) 
RCIIIOVC esisling co~il~~~uniciltioll Iiiic io Sb\\.iigc 
Treat men1 Plant that crosscs proposed Borrow Area 
Haul Road 

. -. ..... - ....... - .......... 

....... . _ _  . - ......... -- . . . . . . . .  

__- ~ ...... .... 
Provide limil of csca\~i~tioll for Borrow Area 
Provide Sed TraD details for Area I.  Phase I I  

__ __ ........ _. ...... . . . . . . .  _- 
_ _ _ _ _ _  _ _ _  --_ __ 

Coordinate review of Safe Work Plait 
Coordinate field location of survey points for 
flyover 

-___ 

J. Berrctd D. 
Bodine 

J. Berretd D. 
Bodine 

J .  Jcrikiris 

-- 

._-- - 

. ............ 
B. Zebick 

. -  
J. Jenkins 

. - ..... _ . . . .  
L. Wclililz 

- ~ - - -  
0 I-Jun-98 Coordinate Petro QA wv/ Rcinliard Friske 
0 I -Jua-98 Issue design inforination for SP-5 escavatioii 

__ _-____ - . - - . - . -1- -. - - 
0 I-JUII-98 Resolve ne&, for lire wash at SP-5 

0 I-Jun-98 Modify contract to R. Holbrook 

. . .  
. . .  . . . .  . .  . .  

08-Jun-98 Install PCMs inAccess 
& S w u  

08-Jun-98 
08-Jun-98 Coinplete Request for Engineering Services for F. FlacW H. 

08-Jun-98 -Find out status of DCN Cor cliange i n  clay J. Jenkins/ D 

Find out about design for 

electric at wheel washes Gear 

smcification Bodine 

- ....... 

- - - . -- 
J. Jenkins ~ 

J. Jenkins 
B. Sclrweitzei 
F. FlacW D. 
Kelley/ L. 
Wehlitt , 

R. Scliairbaun 
L. McDaiiicll 
J. D. CIiiou 

. .  ...... . . .  
04-Jun-98 02-JUII-98 

04-JUII-98 02-Jun-!l8 
---.- .. .--. . -- 

- .- - .. 
I 2-JUII-98 

. .  
OS-Jim-98 
- ......... - -. - ........ 
I 2-JUII-98 

.... 
'i S-JUII-OX 

........ ._ . -_ ..... - 
I S-JIIII-~S - .... .... ... - . . . . . .  

___ IS-Jun-98 [ ........ - 
03-Jun-98 
05~Jun-98 05-Jun-98 

- ____- ........ . 

. .  

. . . .  

IO-JUII-98 ......... -1 12-J1111-98 
--.- __ 

-_ I- 12-Jim-98 
I I-JUII-98 

. . .  . . . .  
2 .  

_ . .  . .  . . .  
.... . .;. . .  . .  

.! . a '  

............. .- __ .. __ ............ _- ......... 

.. - .......... - . _._--J-- . -. - - --:- -. ......... 

I 
Must revisit DCN 6 

- -1 .- 

I 

I .- I 
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MEETING NOTES - Continued 

C. Six tires on the lowboy trailer were found t o  be unsuitable and should be 
replaced. The brake lights for the lowboy must be hooked up and inspected 
by FDF. 

D. The telephone in T-96 is functional. The number is 5960. 

E. By wearing modesty clothing under anti-c's, heat stress requirements could 
be reduced. 

XII. 

F. 

SCHEDULE BRIEFING 

Dark glasses are not allowed t o  be worn  indoors. 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

H. 

I .  

The subgrade for Cell 2 was proof-rolled today. Approximately 90°h of the 
proof-rolled area was acceptable. A n  area that is approximately 45 '  x 75 '  
failed proof-rolling requirements and is in the process of being repaired. 

The Cell 3 footprint is being excavated t o  grade. Excavation of  Cell 3 will no t  
be finished until the stockpile of clay liner material is removed. * 

Petro is building the west berm for Cell 3. 

By the end of this week, Petro will finish screening the borrow material f rom 
Cell 3. 

On July 20, 1998 Petro will begin processing clay from the borrow area. 

Petro will begin constructing the borrow area haul road on July 15, 1998. 

Petro plans to  begin putting material f rom the  transfer area into the Cell on  
July 13, 1998. 

Petro plans t o  begin clay liner on Ju ly  13, 1998. 

FDF stated that the first delivery of liner material is scheduled for August 3, 
1998. 

- - .. 

04 JULO6. WEK. wpd 

0003G4 

XIII. QUALITY AND INSPECTION 
* 2  

A. The Category 1 Material being placed in Cell 1 shall be smooth drum rolled at 
the end of each day. 



. 
PETRO ENVIRONMENTAL TECHNOLOGIES, INC. 

4-Week Schedule 

e 
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SWU EXCAVATION/ OSDF PHASE I1 ALIGNMENT 

- 
GENERAL INTRODUCTION MEETING 

DATE: May 11, 1998 
TIME: 
LOCATION: Hampshire House 

7:30 AM - 12 Noon 

Safety, TOM, Balance - FDF, DOE, Contractor 

Introduction of Team Members (handout FDF & Contractor reporting chart, phone list) 

Objectives of the Alignment: 
Establish first 30 days schedule and goals 
Identify new processes 'and interfaces for SWU Excavation and Cell Construction 
Determine how processes and interfaces used under Phase I can be improved 

DOE Overview 

Project Managers Overview - J.D. Choiu, Mike Hickey 

Safety Culture - Warren Hooper 

Mission Statement ' Key Result Areas 

Organizational Roles & Responsibilities - SWU Excavation/OSDF Phase II Project - Base 
Contract 

Lee McDaniel 
Bill Zebick 
GeoSyntec 
Petro 
Mark Jewett 

Schedule for Base Contract - B. Schweitzer 

Procurement Overview - R. Holbrook 

Safety Overview - G. Johnson, D. Grant 

Engineering Overview - T. Klimek, U. Kumthekar 

QA Overview - M. Godber 

Lessons Learned 
Present areas that can be improved upon and provide proposed solutions. 

Petro from Phase I experience 
OSDF Team from Phase I experience 

000366 



..._ 
S W U  EXCA VA TION/ 0.SDF PHASE I1 ALIGNMENT 

GeoSyntec from Phase I experience 
SWU Team from other SCEP experience 

. .  . .  



DATE: 
TIME: 
LO CAT1 0 N : 

SWU EXCAVATION/ OSDF PHASE I1 ALIGNMENT 2 0 5 
SUBMITTALS, DCN's, CORRESPONDENCE ' 

May 11, 1998 

Hampshire House 
1:OO PM - 5:OO PM 

identify points of contact 
Flow of documents 
ECDC interfaces 
Need for quick turnaround 
Submittals tied into schedule 
Submittal distribution, approval 
DCN's, RCl's 
Routine correspondence 
NCR's - avoidance, communication 

Bruce 
Uday 
Tony K 
Rick Holbrook 
Rick Schirbaum 
GeoSyntec 
ECDC 
Mike Godber 



SWU EXCAVATION/ OSDF PHASE I1 ALIGNMENT 

SAFE WORK PLAN 

DATE: May 11, 1998 

LOCATION: Hampshire House 
TIME: 1 PM - 5 PM 

Use of Safe Work Plan 
Lessons Learned 
Outline 
Format 
How to revise document 

Items to incorporate 

Warren Petro 
Bill Safety 
Lee PM 
Lou PE 
Frank 
Grew 
Debbie 
Dan St 
Don 
Kevin 
Matt 

. . . I  .. - 0803639 



SWU EXCAVATION/ OSDF PHASE I1 ALIGNMENT 

SWU EXCAVATION ALIGNMENT 2Q 
DATE: May 13, 1998 

LOCATION: Delta Building 
TIME: 7~30 AM - 9~30 AM 

ORGANIZATIONAL ROLES .& RESPONSIBILITIES FOR THE SWU EXCAVATION 

SCHEDULE/MILESTONES 

LESSONS LEARNEDKHALLENGES 

RAD1 0 LOG IC AL ISSUES 

SAFETY ISSUES 

EROSION \ DUST CONTROLS 

000370 



SWU EXCAVATION/ OSDF PHASE I1 ALIGNMENT 

HAUL ROAD ALIGNMENT 

DATE: May 13, 1998 

LOCATION: Delta Building 
TIME: 9 ~ 3 0  AM - 10:30 AM 

ORGANIZATIONAL ROLES'& RESPONSIBILITIES FOR HAUL ROAD OPERATIONS 

Kevin Harbin - Lead Construction Engineer 
Tim Smith - Construction Engineer 

SCHEDULE/MILESTONES 
- Crossing Schedule 

LESSONS LEARNEDKHALLENGES 
Boundaries - North end of SWU Decon thru disposal facility, (tire wash at cell 
included) 
Interfaces - three Haut Road Crossings 

- access gate operations 
- Shut down 5 - 1 0  minutes every hour 
- FDF Haul Road Contact 
- Rad Techs at crossings 

- Control fence 
- Access Gates 
- Haul Road shoulders and pavement 
- Erosion Control 

Tire Wash Operation - Location 
- Water source 
- Manpower 
- Waste water disposition/silt 
- Maintenance 
- Winter protection 
- FDF oversite 

- Procedure for spills/cleanup 
- Procedure for repairs on Haul Road 
- Radio communications 
- No repairhaintenance of equipment on Haul Road 

Haul Road Facility Maintenance 

Haul Road Spills & Breakdowns 

Truck driver training 

Equipment maintenance - tarps 
Divisions/Personnel west of Haul Road - Neighbors 

- Tail gates i f  applicable 
RADIOLOGICAL ISSUES 

SAFETY ISSUES 
- Dust Control 

- Accidents 
- Traffic Control 

EROSION \ DUST CONTROLS 
0 Issues/Concerns 
0 

0 Path Forward 
Actions t o  Address Issues/ Concerns 

000371 



SWU EXCAVATION/ OSDF PHASE I1 ALIGNMENT - 2059 
TRANSFER AREA ALIGNMENT 

DATE: May 13, 1998 

LOCATION: Delta Building 
TIME: 10:30 AM - 11 :30 AM 

ORGANIZATIONAL ROLES & RESPONSIBILITIES FOR THE OSDF TRANSFER AREA 

* 
* 
* 
* 
it 

* 

Matt Harper - Lead Debris Transfer Area Engineer 
Greg Peters - Construction Coordinator for Transfer Area 
Jeff Ellis - Construction Engineer 
Mike Ravenscraft - FDF Heavy Equipment Supervisor 
Scott Osborn - Waste Acceptance Operation (WAO) lead 
Lance Dilworth - WAO Quality Assurance lead 

~ ~ 

SCHEDULE/MILESTONES 

* Receive 8,100 bulked cubic yards of debris a t  the OSDF Transfer Area by September 
30, 1998, as required by "Exhibit F". 

LESSONS LEARNED/CHALLENGES 

Retrieving debris from the Transfer Area 
Returning empty containers to the Transfer Area a :  

* Container repairs 
* Refueling 
* Debris placement forecasting and scheduling 

RADlOLOGl C AL ISSUES 

* 
* 
* 

Equipment decontamination and survey's required to enter transfer area 

Container condition and inspections i.e. installing tarpaulins 
Transferring paper: work i.e. FTL\OSM in and out of Transfer Area 

SAFETY ISSUES 

* PPE required 
* Heat \ Cold Stress 

Speed limits and traffic flow 

EROSION \ DUST CONTROLS 
* Maintaining the gravel pad 

000372 



. .  :. 
swu EXCAVATION/ OSDF PHASE 11 ALIGNMENT 

IMPACTED MATERIAL PLACEMENT ALIGNMENT 

DATE: May 13, 1998 

LOCATION: Delta Building 
TIME: 1:OO PM - 3:OO PM 

ORGANIZATIONAL ROLES & RESPONSIBILITIES FOR THE IMPACTED MATERIAL 
PLACEMENT 

Kevin Harbin - Lead Impacted Material Placement Engineer (Construction) 
Jef f  Ellis - Construction Engineer 
Tim Smith - Construction Coordinator 
Uday Kumrhekar - Team Coach OSDF Engineering 
Jim Jenkins - Project Engineering Contact 
John Berretz - Engineering Interface 
Dan Bodine - GeoSyntec Resident Engineer 
Mike Godber - Quality AssurancelQuality Control Lead 
Lance Dilworth - Waste Acceptance Operation Lead (WAO) 
Dan Stempfley - Radiological Engineering 
Bob Crowley - Lead Rad Tech 
Gregg Johnson - Team Leader 
Jef f  Middaugh - Team Membgr 

SCHEDULElMlLESTONES 
95% of Debris provided by FDF in the Transfer Area by September 15, 1998 is t o  be 
placed in Cell 1 by September 30, 1998, as required by  " Exhibit F". (Debris Delivery 
Requirements and Schedule). 

RADIOLOGICAL ISSUES 
Cell One Boundaries 
Maintenance of Rad Fences 

Anti C Requirements 
Repairs To Equipment and Fueling Operations 

Heat I Cold Stress (Station) 
Deconning of  Equipment Exiting the Cell (tire wash) 

LESSONS LEARNEDKHALLENGES 
Receiving Material From Transfer Area * 

Handling o f  Material that does not  meet WAC. 

Hand Placement of ACM Material 

8 

Haul Road Delays 

EROSION \ DUST CONTROLS 

Contractor Shall be Responsible for all Erosion ad Dust Control 

Impacted Material Placement Presentation 
John Berretz 

e Issues/Conceys 
0 Actions to  Address Issues/ Concerns 0003'73 
0 Path Forward 



b -  
I )  

SWU EXCAVATION/ OSDF PHASE I1 ALIGNMENT 

LINER CONSTRUCTION/ BORROW AREA 

0 DATE: May 13, 1998 
TIME: 3:OO PM - 5:OO PM 
LOCATION: Delta Building 

ORGANIZATIONAL ROLES & RESPONSIBILITIES FOR THE LINER CONSTRUCTION/ 
BORROW AREA 
Bill Zebick - CM (OSDF) 
Lou Wehlitz - CCM 
Don Goetz - CE 
Rob Turnbull - Construction Coodinator 
Gregg Johnson - Safety Team Coach 
Jeff Middaugh - Safety Officer 

Rick Heath - Project Engineer 
Jim Jenkins - Project Engineer 
John Berretz - Geologist 
Mike Godber - QA/QC 
Linda Barlow - WAO 

SC H ED U LE/MI LEST0 NES 
0 Submit Work Plans (05/29/98) 
0 Complete Clay Liner (08121 /98) 

Complete Placement of Protect Layer and Select Layer (1  1 /23/98) 0 

0 Material Delivery by FDF 

LESSONS LEARNEDKHALLENGES 
0 Late Construction Start 

APZ 

Approved and accepted Geosynthethics 
. Over-excavation 

0 Qualified Installer 
0 Documentation Turnover 
0 Field Office Availability 
0 Verification of quantities by Petro 

RADIOLOGICAL ISSUES 
0 Will be minimal and addressed on as needed basis 

SAFETY ISSUES 
0 Hearing protection 
0 Communications 
0 Back Up Alarms 
0 Night Work 
0 Speed 
0 Traffic Control 
0 Heat Stress 

EROSION \ DUST CONTROLS 
0 Dust Control 
0 Stockpiles 

Issues/Concerns 
. .  

0 Actions to Addiess Issues/ Concerns 080374 



. . .  

b. 

Administrative 
Assistant 

0 
Q 
n 

Project Administrator 
and 

Coordinator 
- - - - -  

-u 

w 

Organization, Roles, and Responsibiliies 
Title 111 Services to FDF 

On-Site Disposal Facility, Phase II 

I I I I n 

Admin Assistant' 

GeoSyntec Labs 
SGI / MTL / GEL Manager Engineer 

p q  Imp. Matl. Plcmt. 

:.s, 

1 

Engineering 
Technicians 



APPENDIX E: 

PERSONNEL LOGS 
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PERSONNEUEQUIPMENT DAILY LOG 

I LOCATON: FERNALD. OHIO PROJECT NO: GQO409 TASK NO.: 04 

DESCRIPTION: T k x  WEEK BEGINNING:14 bf.. 98 



a - - FLUOR DANIEL -- GE OSY NTE c c o NSULTANTS - 
LOCAnON: FERNALD, OHIO PROJECT NO: GQO409 TASK NO.: 04.1 



- FLUOR DANMEL -- GEOSYNTEC CONSULTANTS 
’L 

PERSONNEUEQUIFMENT DAILY LOG 



FLUOR DANIEL 
- 
1- GEOSYNTEC CONSULTANTS 

LOCATION: FERNALD. OHIO PROJECT NO: G o 0 4 0 9  TASK NO.: o4 
23 November \qqfi 

PERSONNEUEQUIPMENT DAILY LOG 
PROJECT ON-SITE DISPOSAL FAClLlTY (OSDF) 
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FLUOR DANIEL i FERNALDB 1 L d 
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a - FLUOR DANIEL -- GEOSYNTEC CONSULTANTS - 
LOCAnON: FERNALD. OHIO PROJECT NO: GQ0409 TASK NO.: 04 
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