
FERNALD CLEANUP PROGRESS BRIEFING 
JULY 1999 

6:30 p.m. Opening Remarks 

6:35 p.m. Status of Major Projects 
- Silo 3 
- Accelerated Waste Retrieval 

- Silos 1 & 2 Dome Repair Video 

7:OO p.m. Proof-of-Principle (POP) Results 
- Objective of POP 
- POP Test Results 

- Path Forward / Feasibility Study Development 

- Stakeholder Comments / Feedback on POP Reports 

7:45 p.m. - 8:15 p.m. 
8:30 p.m. Meeting Adjourns 

Question and Answer Session 
Review of Action Items 
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MEETING OBJECTIVES 

Review the path forward for the Feasibility Study/Proposed 

Plan/Record of Decision, emphasizing public involvement. 

Present a summary of key results from the Proof of Principle 

contractor reports. 

Discuss and receive stakeholder comments on the Proof of 
f\3 

Principle contractor reports. 

4 
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REVISED SILOS 1 AND 2 FEASIBILITY 
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PROOF OF PRINCIPLE TESTING 
OBJECTIVES 

Pilotescale treatability study 
Provide commercial data to support Feasibility Study analysis of 
alternatives 

e Develop waste loading and bulking factors. 

Demonstrate processing rate. 

0 Demonstrate ability to attain WAC. 
- Demonstrate continuous operation. 

- Provide commercial basis for implementability evaluation 

- Provide pre-conceptual engineering to support cost estimates 

w 
(0 
~3 

(reliability, maintainability, etc.). en 

for fullescale facility. 
c\ 
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a 
FEASIBILITY STUDY DATA NEEDS PROVIDB 

Proof of Principle Data Overall Comply Long-Term Reduction of Short-Term lmplementability 
Requirements Protectiveness with Effectiveness Toxicity, Mobility, Effectiveness 
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a 
INPUTS TO COMPARATIVE 

ANALYSIS OF ALTERNATIVES 

In Addition to POP Results: 

- Stakeholder and regulator input 

- CAT and DOE Independent review team input 

- Short-term (worker and off-site transportation) risk evaluations 

- Long-term public risk evaluation 

- Administrative Implementability evaluation 

- Evaluation of industry and DOE experience with similar 

technologies / waste streams 
w 7 - Technical 

- Life-cycle 
a0 

evaluation of POP vendor pre-conceptual designs W 
CD 
cn cost estimates 
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DEVELOPMENT 8 F FEASIBILITY 
a 

STUDY/PROPOSED PLAN 

w--J 
Legend 

Completed Acti*ity 

7n 199 

POP Proof Of Principle FS Feasibility Study 

O&M Operations & Maintenance D&D Decontamination & Dismantlement 
ENG Engineering RCS Radon Control System 
l T A  Transfer Tank Area ARAR Applicable or Relevant & Appropriate Requirement 
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PROOF OF PRINCIPLE TESTING 
TECHNOLOGY FAMILIES 

Vitrification Jouledheated 

Vitrification Other 

Chemical Stabilization Cement based 

Chemical Stabilization Other 

\ 0 
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