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Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

APR 11 1996 
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DOE-0772-96 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V - SRF-5J 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, OH 45402-291 1 

Dear Mr. Schneider and Mr. Saric: 

OPERABLE UNIT 1 SITE PREPARATION ACTIVITIES AND MATERIALS MANAGEMENT 

The following provides a schedule and drawing of site preparation activities that are 
necessary to  prepare the Operable Unit 1 (OU1) site for construction and operation of 
remediation facilities. The Department Of Energy (DOE) would like to  implement the 
activities identified below prior to  the Environmental Protection Agency (EPA) approval of 
the Pre-final Design Package. These activities include drainage pipe modifications, 
construction of retaining walls, installation of erosion control (silt fencing); and site 
clearing and grading for the construction of the waste processing facility; as well as 
activities required to  construct the stormwater management system that will support OU1 
remediation. These activities are identified in the Pre-final Design Package, Site 
Improvement Plan, Description of Site Preparation Activities. Management of materials 
generated from site preparation activities is addressed in the Excavation Plan, Materials 
Management Plan, Section A.5.2.2. 

The OU1 soils generated from site preparation activities destined for eventual treatment in 
the OU1 remediation facility will be managed within the OU1 boundary, just east of the rail 
spur (see enclosed figure). Current Waste, Pi t  Area stormwater control procedures will 
continue to be imp1emente.d during these activities, Le., the construction area runoff is 
covered under a National Pollutant Discharge Elimination System (NPDES) permitted 
outfall. In addition, the topsoil stockpile area will be surrounded with silt fence (see Site 
Improvement Plan for barrier control areas); and, the soil piles will also be hydro-seeded for 
dust suppression. These additional runoff controls are consistent with the draft 
Stormwater Pollution Prevention Plan to  be submitted to EPA on May 1, 1996. 
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If you have any questions, please contact Dave Lojek at  (51 3) 648-31 27. 

Sincerely, 

FN:Hall 

Enclosure: As  Stated 

cc w/enc: 

G. Jablonowski, USEPA-V, SRF-5J 
T. Schneider, OEPA-Dayton (3 Total) 
Manager, TPSSIDERR, OEPA-Columbus 
AR Coordinator, FERMCO, 78 

cc w l o  em: 

R. Nace, EM-423, GTN 
F. Bell, ATSDR 
D. Ward, GeoTrans 
R. Vandegrift, ODOH 
S. McLellan, PRC 
R. Warner, DOE-FN 
U. Kumthekar, FERMCO, 52-2 
P. Norman, FERMCO, 52-2 
A. Taylor, FERMCO, 52-2 
N. Weatherup, FERMCO, 52-2 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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