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v Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati . 0 h io 45253-8705 
(51 3) 648-31 55 

'JUL 2 4 i5?6 
DOE-1173-96 

Mr. James A. Saric, Remedial Project Director 
U S .  Environmental Protection Agency 
Region V - SRF-5J 
77 Wes t  Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

U S .  ENVIRONMENTAL PROTECTION AGENCY REQUEST FOR REVISION T O  THE 
OPERABLE UNIT 3 PRIORITIZATION AND SEQUENCING REPORT 

Reference: Letter from James  A. Saric t o  Johnny W. Reising, "OU3 Implementation Plan 
Schedules," dated June 19, 1996. 

In the referenced letter, the U.S. Environmental Protection Agency (U.S. EPA) approved 
the revised submittal schedule for the Operable Unit 3 (OU3) Implementation Plans and 
requested the submittal of revised pages for t h e  OU3 Remedial Design Prioritization and 
Sequencing Report (PSR).  However, the PSR document,  as a whole, is not conducive to 
being revised t o  reflect schedule revisions throughout the project. The approach of 
providing revised schedules without complete revision and reissue of the PSR was 
previously discussed favorably in meetings with t h e  regulators and also reflected in t h e  
following text: 

Section 5.0 of the PSR s t a t e s  that ,  " ... the  base schedule will be updated 
when necessary (rather than annually) and submitted to  the regulatory 
agencies for review and approval." 

0 In an October 23, 1995, letter from Johnny Reising to James  Saric and Tom 
Schneider, DOE stated that,  "It is not  DOE'S intent t o  fully revise the  PSR. 
including the  methodology and models that  it contained, b u t  rather t o  meet  
your request by submitting the current target schedules t o t  s:tuctural D&D, 
supporting the $276M flat-line funding assumption on an annual basis." 
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In addition, since the  PSR is a component of the  OU3 Remedial DesigdRemedial Action 
Work Plan (RD/RA WP) for interim Remedial Action package. it will be superseded by the  
development of an  integrated OU3 RDlRA Work Plan, encompassing the interim and final 
remedial actions. This integrated work plan will incorporate the schedule commitments in 
a format which can  accommodate revisions, should they be necessary. This document 
will b e  provided to the  agencies in draft form within 60 days of finalization of t h e  OU3 
Record of Decision (ROD) for Final Remedial Action (anticipated later this calendar year). 

Although a complete revision of the PSR is not recommended, the  more significant 
components of the  PSR have been modified and are included for your use. The three 
attached change pages are: 

Paae 4-1 1, Table 4-2, which lists the  revised definitions of OU3 complexes in 
order of remediation priority: 

Paae 4-14, Fiqure 4-3, which shows the  Fiscal Year (FYI 1996 Accelerated 
Case Baseline schedule for OU3 dismantlement: and 

Paae 4-1 6, Table 4-3, which provides the  approved schedule for 
Implementation Plan submittals and reflects the  enforceable remedial design 
schedule under the Amended Consent Agreement. 

If you or your s taff  have any questions, please contact John Trygier a t  (51 3) 648-31 54. 

Sincerely,, c 

FN:Trygier 

Enclosure: As Stated 

Fernald Remedial Action 
Project Manager 
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cc wlenc: 

R.  L. Nace, EM-425lGTN 
A. Shah, DOE-FN - 

G. Jablonowski. USEPA-V, 5HRE-8J 
R. Beaumier, TPSSlDERR, OEPA-Columbus 
F. Bell, ATSDR 
0.  S. Ward, GeoTrans 
R .  Vandegrift, ODOH 
S. McLellan, PRC 
L. C. Goidell, FERMCOI 
T. Hagen, FERMCOl65-2 
J. Harmon, FERMCOlSO 
S. M. Houser, FERMCOl 
W. B. Jameson, FERMCOl 
T. J. Walsh, FERMCOl 
AR Coordinator/78 

cc wlo enc: 

C. Little, FERMCOl2 . 
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TABLE 4-2 Complex Sequence Priority for Remediation ; r  : 2  
< -  

Components OU3 Complex 

3ala ing 4 A  

?ant 1 Comptex - Phase I 

-1gh ana Low Nitrate Tanks 

3oiler Plantiwater Plant Complex 

ThoriumPlant 9 Complex 

Tank Farm Complex 

Sewage Treatment Plant Complex 

Plant 3 Complex 

?!ant 5 Complex 

:.laintenance Complex 

?!ant 2 Complex 

Plant 6 Complex 

Plant 8 Complex 

East Warehouses Complex 

Plant 1 Complex - Phase II 

Pilot Plant Complex 

Liauid S:orage Complex 

Administration Complex 

Genera! Sumo Complex 

-a oo ra t o r v  C o m D t ex 

5 sctricai Station Compiex 

',I i s c e I I a neo us Corn ple x * 

5 A  

1A.  308. 568 .  56C. 66. 67. 7 2  

18K. 18L 

1 OA. 1 OB. 1 OC. 1 OE. 20A .  208.  20C. 20H.  24A .  P-005 

9h. 98. 9C.  9 0 .  9E. 9F. 32A .  3 2 8 .  64, 6 5 .  63 .  78, 81 

19A.  19C. 19D. 19E 

25A.  258,  25C. 250 .  25E. 28F, 39D 

38,  3C. 30, 3E. 3F. 3G. 3J.  3K. 3 9 A .  39C 

4 8 .  5A .  58. 5C. 5D. 5E. 5F. 5G. 55A ,  5 5 8  

1 2 A .  128.  12C. 12D. 248 .  38A.  388 

2A, 2 0 .  2E. 2F.  2G. 3 9 0  

6 A .  6B. 6C. 6D. 6E. 6F. 6G 

8 A .  88 .  8C. 8D. 8E. 8F. 80  

200. 77.  79 .  8 2  

16 ,  3 0 A .  5 6 A .  60, 61, 62, 63. 71.  TS-004.  TS-005. TS-006 

13A.  138 .  13C. 130 .  37 .  54A.  548.  54C. 68  

18J .  20E. 20F. 20G. 22A ,  228.  2 2 0 .  26A .  268. 45A.  4 5 6  

11 ,  1 4 A ,  1 4 8 .  28A.  288 .  53A.  5 3 8  

28. 2 C .  3A.  3H. 3L. 135 .  18D. 1 8 H  

1 5 A .  1 5 8  

16A.  168 .  1 5 C .  160, 16E. 16F, 16G. 26C.  : ' A .  46 

I 

- 
16H. 16J. 18G. 23 ,  25J .  28C. 28D.  28E. 2 E G .  G-004. G-006. 
G-007 .  G-008 

* These s w c t u r e s  te.g.. pipe bridges. process and non-orocess trailers. security shacks. 5:c . i  ivill be aismantled 
:nroucjnout the remedial action on an "as-available" hasis and W I I I ,  therefore, no t  be scneauled. 
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TABLE 4-3 Enforceable Milestones for the OU3 Interim Remedial Action . 

Draft Implementation 
Complex Plan Submittal Dates 

Suilding J A  

Plant 1 Complex - Phase I 

High ana Low Nitrate Tanks 

Boiler Plantiwater Plant Comolex 

Thorium/Plant 9 ComDlex 

Tank Farm Complex 

Sewage Treatment Plant Complex 

Plant 3 Complex 

Plant 5 Complex 

Maintenance Complex 

Plant 2 Complex 

Plant 6 Complex 

Plant 8 Complex 

East Warehouse Complex 

Plant 1 Complex - Phase I 1  

Pilot Plant Complex 

Liquid Storage Complex 

Administration Complex 

19 Sep 94 

3 Nov 95 

20  Feb 96 

1 Aug 96 

6 Jan 97 

2 Jun 97 

1 Jul 97 

1 Jut 97 

1 Jul 97 

4 Jan 98 

1 Oct  98 

1 Jan 99 

1 Apr 99 

1 Jul 99 

1 Jul 99 

3 Jan 00 

2 Oct  00 

. 3 Jan 01 

General Sump Complex 1 Mar 01 

Laboratorv Complex 2 Apr 01 

Electrical Complex 

c3U4 Comoiex 

2 Apr 01 

1 5  Jan 03 

1 Apr 04 2 U 1  Comoiex - ... -- - 




