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-- REPLY TO THE.AlTENTION OF: 

JAN 4. 5 1997 

Mr. Johnny W. Reising 
United States Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

SRF-5J 

RE: OU 3 Boiler Plant/Water 
Plant Implementation Plan 
and RTC 

Dear Mr. Reising: 

The United States Environmental Protection Agency (U.S. EPA) has 
completed its review of the United States Department of Energy's 
(U.S. DOE) draft final Operable Unit (OU) 3 Boiler Plant/Water 
Plant implementation plan and responses to comments. 

The responses to comments adequately address the majority of 
U.S. EPA's previous comments and they have been adequately 
incorporated into the revised implementation plan. However, a few 
minor clarifications are required. 

Therefore, U.S. EPA approves the Boiler Plant/Water Plant 
implementation plan pending receipt of adequate responses to the 
attached comments. U.S. DOE must submit responses to comments and 
changed pages addressing the attached comments within thirty (30) 
days receipt of this letter. 
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Please contact me at (312) 886-0992 if you have any questions 
regarding this matter. 

Sincerely, 

James A. Saric 
Remedial Project Manager 
Federal Facilities Section 
SFD Remedial Response Branch #2 

Enclosure 

cc: Tom Schneider, OEPA-SWDO 
Jack Baublitz, U.S. DOE-HDQ 
John Bradburne, FERMCO 
Charles Little, FERMCO 
Terry Hagen, FERMCO 

’ Tom Walsh, FERMCO 



TECHNICAL REVIEW COMMENTS ON THE RESPONSE TO COMMENTS 

BOILER PLANT/WATER PLANT COMPLEX IMPLEMENTATION PLAN 
E'ERNALD ENVIRONMENTAL MANAGEMENT PROJECT 

E'ERNXD, OHIO 

ON THE DRAFT OPERABLE UNIT 3 - 

SPECIFIC COMMENT 

Commenting Organization:' U.S. EPA Commentor: Saric 
Section # :  4.0 Page # :  40 Line # :  NA 
Original Specific Comment # :  5 
Comment: The original specific comment requests that the 

remediation schedule be revised to reflect a more 
realistic start date. The start date for field 
remediation has been changed to approximately 1 month 
later. However, the field remediation period has been 
shortened from 869 to 645 days. Some explanation of 
how 224 days were eliminated from this schedule should 
be added to the text. 
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TECHNICAL REVIEW COMMENTS ON THE 

DRAFT-FINAL OPERABLE UNIT 3 
BOILER PLANT/WATER PLANT COMPLEX IMPLEMENTATION PLAN FOR 

ABOVEGRADE DECONTAMINATION AND DISMANTLEMENT 
FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 

FERNALD, OHIO 

SPECIFIC COMMENT 

Commenting Organization: U.S. EPA Commentor: Saric 
Section # :  Appendix A Page # :  A-1 Line # :  16-1'7 
Specific Comment # :  1 
Comment: The text states that sufficient process knowledge 

exists to allow any secondary waste to be contained and 
sent to the on-site wastewater treatment plant for 
treatment. The text also indicates that sampling of 
secondary waste may be necessary. The text should be 
revised to state that contained secondary waste 
sampling may be necessary before the waste is sent to 
the on-site wastewater treatment plant to ensure that 
the treatment plant can accept the waste stream. 
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