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AUG 13 1997 

Mr. Johnny W. Reising 
United States Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

RE : 

Dear Mr. Reising: 
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OU 2/0U 5 Extension 
Request 

The United States Environmental Protection Agency (U.S. EPA) has 
completed its review of the United States Department of Energy's 
(U.S. DOE) June 27, 1997, request for extension of three 
milestones, two from Operable Unit (OU) 2 and one from OU 5. 

During the last several months significant progress has been made 
regarding soil certification and excavation. In order for U.S. EPA 
to provide U.S. DOE with comments on the Sitewide Excavation Plan 
and the Insitu Radiological Characterization Comparability Study 
before submitting the Area 2, Phase 1 Integrated Remedial Design 
Package (A2P1 IRDP), U.S. DOE requests an extension for submittal 
of the A2P1 IRDP from July 14, 1997 to October 20, 1997. 

As a directly associated item, U.S. DOE requested that the final 
design and certified for construction package associated with A2P1 
be extended from August 11, 1997, to February 16, 1998. 

Also, as previously discussed, the lime sludge ponds will be 
incorporated into the IRDP for Area 3 ,  which is scheduled to be 
submitted to U.S. EPA by July 2, 1998. Additionally, the solid 
waste landfill will be incorporated into the IRDP for Area 6 to be 
submitted to U.S. EPA by January 15, 2001. 

These OU 2 and OU 5 projects are directly related, and numerous 
recent discussions and meetings have highlighted the importance of 
integrating the projects. Therefore, U.S. EPA concurs with the 
extension request fo; the milestones requested in U.S. DOE'S June 
27, 1997 letter. 
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Please contact me at (312) 886-0992 if you have any questions 
regarding this matter. 

Sincerely, 

vJames A. Saric 
Remedial Project Manager 
Federal Facilities Section 
SFD Remedial Response Branch #2 

cc: Tom Schneider, OEPA-SWDO 
Bill Murphie, U.S. DOE-HDQ 
John Bradburne, FERMCO 
Terry Hagen, FERMCO 
Tom Walsh, FERMCO 
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