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FERNALD OH@?ZC@ HquOmem wWEEZG

"APRIL 1998

6:30 p.m. Opening Remarks
6:35 p.m. Project Updates

Waste Pits Remedial Action Project
Facilities Closure & Demolition Project
Silos Project |

Aquifer Wmmwonmmo%wmﬂmimnmn Project
Soils Characterization & Excavation Project
On-Site UmmWOmm_ Facility Project

Waste Management

Question and Answer Session

- | -- Break --
7:45 p.m. Fernald Corrective Action Plan
8:30 p.m. Adjourn
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Gary Stegner

Dave Lojek
John Trygier
Nina Akgunduz
Dennis Carr
Rob Janke

Jay Jalovec
John Sattler

John Sattler
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PROJECT NEWS S
OU1 - CS?@H,M PITS REMEDIAL

ACTION PROJECT

¢ Transportation and disposal

¢ Gondola railcar procurement
o IT Corporation’s Remedial Design Plan in PEIC

* WPRAP field work

L 0R0V3
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Photo taken February 1998
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LOCOMOTIVE MAINTENANCE FACILITY

Photo taken February 1998 . ,
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ON-SITE TRACK LEVELING

Photo taken February 1998

Photo #6349D-1299
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PROJECT NEWS e

QU3 - FACILITIES CLOSURE &
- DEMOLITION PROJECTS

¢ Plant 8 safe shutdown complete

® Decontamination and dismantlement activities in Plant 9
and Boiler Plant continue

e Maintenance/Tank Farm Request for Proposal issued

- e Sewage Treatment Plant Implementation Plan issued
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- PLANT 8

Photo taken March 1998
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PLANT 9

Photo taken March 1998




Photo taken March 1998
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BOILER PLANT

Photo taken April 1998 | 02052
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PROJECT NEWS 1376

QU4 - SILOS PROJECT

. \Vémmmnmmmmmvmnw on Accelerated Waste Retrieval Project
* Reviewing ?.ouOmm._m for Silo 1 and 2 Proof of Principle testing

e Silo 3 Project
- Request for Proposal
- Explanation of Significant Differences

- Remedial Design Work Plan

- Small Scale Retrieval

0¢20i3
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Photo taken March 1998 0004
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SILOS PROJECT WORKSHOP  °°°

Photo taken April 1998
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PROJECT NEWS o

OU 5 - AQUIFER RESTORATION/
WASTEWATER PROJECT

e Expansion of AWWT complete
e Successful Regeneration Demonstration at AWWT
e New Sewage Treatment Plant - construction complete

e Construction of South Field Extraction System/South
Plume Optimization/Injection Demonstration systems -
80 percent complete

0C204i6
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Photo taken March 1998
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NEW SEWAGE TREATMENT PLANT

Graphics # 5005.5C
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Photo #6607D-133
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Photo taken March 1998
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SOUTH FIELD OPTIMIZATION

Photo taken March 1998
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 PROJECT NEWS -..1876

OU 5 - SOILS CHARACTERIZATION &
EXCAVATION PROJECT

¢ Southern Waste Units Site Preparation work -
90 percent complete

e Southern Waste Units remediation expected to

begin July 1998
® Area 1, Phase II Status; Area 8 Phase I Status

0200
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Photo taken March 1998
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Photo taken March 1998
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PROJECT NEWS - 1876

'OU2 - ON-SITE DISPOSAL FACILITY

® March 26 - resumed placing east mmonwcm_m.
material in OSDE, following winter shutdown

e Additional placement to begin this summer
(debris, southern waste units, existing stockpiles)

~ ® Material transfer area for debris nearing completion

- 002023
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" CELL 1 MATERIAL PLACEMENT

Photo taken March 1998

0c2025
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CELL 1 MATERIAL PLACEMENT

Photo taken March 1998 A 0CcCe026
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PROJECT NEWS _
WASTE MANAGEMENT

* Copper recycling
e Toxic Substance Control Act (TSCA) incinerator

® Loss of Fluid Test (LOFT) fuel rods

LURH P
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Photo #6780-1

COPPER SAMPLING
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- TSCA INCINERATOR - OAK RIDGE, TN
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| LOFT MATERIAL PACKAGING

Photo taken March 1998 o
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WASTE SHIPPING UPDATE

Corrective Actions

® Bases of Corrective Actions
- Type B Accident Investigation Report

+ Seven judgements of needs

+ Root cause and four contributing causes

. Oimﬂ&@ﬁﬁumﬁw Memoranda

e Corrective Action Plans

. DOE-Fernald - 16 corrective actions
- FDF - more than 50 corrective actions
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WASTE SHIPPING UPDATE

Corrective Actions

® Waste Container Integrity.
o_gmm_ﬁn Characterization

® Waste Program Oversight

® Waste Shipping Support Team

. F_Hr Forward

000032
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WASTE SHIPPING UPDATE

Corrective Actions

® Waste Container Integrity

- Suspended all shipments

- Conducting engineering evaluations to
develop performance specifications

- Procuring new shipping containers

061033
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WASTE SHIPPING UPDATE

Corrective Actions

e Waste Characterization

--Utilize alternate treatment/stabilization

- Match absorbents to waste stream being shipped

0c 034
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WASTE SHIPPING UPDATE

Corrective Actions

® Waste Program Oversight
- Elevated management focus by:

. Enhancing Quality >mm:~.mbnm\Oo=_§o_ checks and
balances for packaging and shipping containers

. Tracking container abnormalities

- DOE-Fernald revising and strengthening review of
contractor corrective action and Eﬁ_mawbamﬁos Om
amnrn_nm_ guidance

0035
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WASTE SHIPPING UPDATE

Corrective Actions

® Waste mrmcvmbm Support Team

- Formalized roles and responsibilities of Fernald
support team into emergency procedures

- Pursue contract for back up response capability
for non-emergencies

0GC36 -
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Path Forward

* Resumed shipments will be contingent upon:

- Corrective Action Implementation
- - DOE-Nevada Approval
- UOM\ED Approval

. memmm approach will be used for shipments
(dry, non-CGR ocsﬁmmbmnmv

, _ oc2e3y
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