
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 

Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

. U.S. Environmental Protection Agency 

Mr. Tom Schneider, Project Manager 
Ohio Environmcntal Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL lNVESTlGATlON/FEASlBlLlTY 

1998, AND QUARTERLY REPORT JANUARY 1, 1998, THROUGH MARCH 31, 1998, 
INCLUDING EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION 
STATUS REPORT 

STUDYlCONSENT DECREE MONTHLY REPORT - MARCH 1, 1998, THROUGH MARCH 31, 

This letter transmits the amended Consent Agreement Monthly Report for the period of 
March 1, 1998, through March 31, 1998, and the Quarterly Report for the period of 
January 1, 1998, through March 31, 1998. This report is formatted to  reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising to  J. A. Saric and T. Schneider, "Phase VI1 
Removal Actions and Reporting Requirements under the FEMP Legal Agreements," dated 
January 16, 1996, and agreed to  by the U.S. Environmental Protection Agency (U.S. EPA) 
and Ohio Environmental Protection Agency (OEPA). 

@ Recycled bd Recyclnble @ 



- 1396 

Page 2 

I f  you have any questions, please contact me at (513) 648-3139. 

Sincerely; 

- - - - - _ _  - Johnny W. Reising - _ -  
Fernald Remedial Action 
Project Manager 

-_ 

Enclosures: As Stated 

cc wlencs: 

N. Hallein, EM-42, CLOV 
G. Jablonowski, USEPA-V, SRF-5J 

F. Barker, Tetra Tech 
D. Carr, FDF/52-2 
T. Hagen, FDFI65-2 
AR Coordinator, FDFI78 

- R. Beaumier, TPSSIDERR, OEPA-Columbus 

\ 

cc w lo  encs: 

A. Tanner, DOE-FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
J. Harmon, FDFI90 
R. Heck, FDFl2 
S. Hinnefeld, FDFI2 
B. Irvine, FDF/65-2 
T. Walsh, FDF165-2 
EDC, FDFI52-7 

... 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31,1998 AND 

QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 
RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Introduction 

- _ _  _- - -This report describes actions-at the Fernald Envifonmental Management Project (FEMP) from 
January 1 through March 31, 1998. The monthly and quarterly reports have been revised 
to reflect the proposal presented in the letter, DOE-0395-96, J. Reising to  J.A. Saric and T. 
Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements", dated January 16, 1996, and agreed to by USEPA and OEPA. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

January 1998 

. -  -. 

Enforceable Milestones Completed 
- None 

0 Major Work InitiatedKompleted 
- 
- 
- 
- 

Continued on-site rail infrastructure upgrade 
Completed erection of rail maintenance building 
Initiated Shandon Yard upgrade construction 
Received U.S. EPA approval to amend Operable Unit 1 Remedial Action Work Plan to  
include IT Corporation's Submittal Register listing new enforceable milestone dates for 
submittal of remedial design and remedial action deliverables 
Submitted draft of IT Corporation's remedial design deliverables to DOE-FEMP 
Continued to  review IT Corporation's pre-mobilization contract deliverables 
Awarded contract for transport, storage and maintenance of two  60-ton locomotives 
acquired as excess from Department of Defense in Umatilla, Oregon 
Continued development of Draft Waste Management Plan 

- 
- 
- 

- 

February 1998 

Enforceable Milestones Completed 
- None 

Major Work InitiatedKompleted 
- 
- 
- 
- 
- 
- 
- 

Continued on-site rail infrastructure upgrade 
Continued Shandon Yard upgrade construction 
Submitted IT Corporation's Draft Remedial Design package to DOE-FEMP 
Continued to  develop and finalize IT Corporation's pre-mobilization contract deliverables 
Awarded contract for construction of rail and access road lighting 
Continued development of Draft Waste Management Plan 
Incorporated DOE-FEMP comments into Transportation and Disposal Plan 

March 1998 

Enforceable Milestones Completed 
- Submitted International Technology (IT) Corporation's Draft Remedial Design Package to 

Agencies March 5, 1998, in advance of actual milestone date of April 9, 1998 

_ .  - Major Work InitiatedKompleted - 
- 
- 

Continued on-site rail infrastructure upgrade 
Continued Shandon Yard upgrade construction 
Completed Locomotive Maintenance Building construction; continued associated utilities 
installation 

Page 2 
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CONSOLIDATED 
AGREEMENT/FEDERAL 

CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLITY 

STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31,1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- 
- 
- 

Continued developing/finalizing IT'S pre-mobilization and pre-operations deliverables 
Continued development of Draft Waste Management Plan 
Finalized Transportation and Disposal Plan in preparation for submittal t o  Agencies 

.~ 

April 1998 (Anticipated) 

0 Enforceable Milestones 
- Submit Draft Transportation and Disposal Plan to Agencies by April 30, 1998 

0 Major Work t o  be Initiated/Completed 
- 
- 
- 
- 
- 
- Initiate development of IT Corporation's Draft Remedial Action deliverables - 
- 

Complete on-site rail infrastructure construction 
Complete Shandon Yard Upgrade construction 
Complete Locomotive Maintenance Facility utilities installation 
Continue reviewing/finalizing lT.'s pre-mobilization and pre-operations deliverables 
Initiate construction of rail and access road lighting 

Award contract for railcar procurement 
Complete Draft Waste Management Plan and begin initial reviews 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY 
Additional OU2 soils-related activities reported under OUSlSoils Characterization and Excavation 
Project. 

January 1998 

0 Enforceable Milestones Completed 
- Placed seasonal cover on Cell 1 of OSDF January 2, 1998, meeting actual milestone 

date of January 15, 1998 

Major Work Initiated/Completed 
- On-Site Disposal Facility (OSDF) 

- Began planning for construction of OSDF Material Transfer Area 
- Reconfigured East Soil Stockpile to allow certification of area under pile 
- Reviewed contractor proposals for OSDF Phase II/Southern Waste Units excavation 

contract (project to be performed in conjunction with Soil Characterization and 
Excavation Project) 
Submitted Revised Waste Acceptance Criteria Attainment Plan for OSDF to Agencies 
January 30, 1998 

- Continued working on construction punch list items 
- Operated system and performed routine maintenance as required 

- 

- Leachate Conveyance System (LCS) 

Page 3 3 
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CONS0 LI DATED CONSENT AG R E EMENT/F ED ERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

February 1998 

Major Work Initiated/Completed 
- On-Site Disposal Facility (OSDF) 

- 
- 

Began construction of OSDF Material Transfer Area and Decontamination Facility 
Continued review of contractor proposals for OSDF Phase II/Southern Waste Units 
excavation contract (performed in conjunction with Soil Characterization and 
Excavation Project) 
Performed regular inspection of Cell 1 seasonal cover; no maintenance was 
necessary 

Continued working on construction punch list items, as permitted by weather 
conditions 
Operated system and performed routine maintenance as required 

- 

- Leachate Conveyance System (LCS) 
- 

- 

March 1998 

Enforceable Milestones Completed 
- Began impacted material placement in Cell 1 on December 23, 1997, in advance of 

actual milestone date of March 27, 1998 
Completed construction of Haul Road and Relocated North Access Road as of December 
5, 1997, in advance of actual milestone date of March 27, 1998 

- 

Major Work Initiated/Completed 
- On-Site Disposal Facility (OSDF) 

- 
- 
- 

Completed construction of OSDF Material Transfer Area 
Began construction of Decontamination Facility 
Began placement of 2-foot layer of select impacted material into Cell 1 using East 
Soil Stockpile materials 
Continued proposal evaluations and preparation of Consent Package for OSDF Phase 
IVSouthern Waste Units excavation contract (to be performed in conjunction with 
Soil Characterization and Excavation Project) 
Performed regular inspection of Cell 1 seasonal cover; no maintenance was 
necessary 

Resumed completion of outstanding construction punch list items (earlier efforts 
delayed by weather conditions) 
Operated system and performed routine maintenance as required 

- 

- 

- Leachate Conveyance System (LCS) 
- 

- 

April 1998 (Anticipated) 

-. . . . -.. . . . - . ~ . - _. . - . -. .-. - . ~..- ..~... - . - . - ..~.. -. .-- .- .-  ~. 

Enforceable Milestones 
- None 
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CONSOLIDATED 

AGREEMENT/FEDERAL 
CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Major Work to  be InitiatedKompleted 
- OSDF 

- Complete construction of Decontamination Facility 
- Complete placement of 2-foot layer of select impacted material into Cell 1 using East 

Soil Stockpile materials 
- Submit Consent Package for OSDF Phase IllSouthern Waste Units excavation 

contract to  DOE-FEMP 

- Complete outstanding construction punch list items 
- Operate system and perform routine maintenance 

- _ _ _  _ -  - - - - _ _ ~  - - 

- Leachate Conveyance System (LCS) 

OPERABLE UNIT 8 - FACILITIES CLOSURE & DEMOLITION PROJECTS 

January 1998 

Enforceable Milestones Completed 
- None 

Major Work InitiatedKompleted 
- Safe Shutdown 

- Plant 8 

Performed 24 electrical isolations 
Completed holdup material removal from various areas of Plant 8 

Excavated for domestic water line, cooling water and sewage lines 

Isolated storage tank containing sodium hydroxide/sodium sulfide mixture; 
activity involved drumming, coding and storage of material 

- Plant 6 

- D&D 
- Boiler Plant/Water Plant 

- 
- 
- 

Continued demolition of railroad tracks 
Continued window and transite removal at  Boiler Plant 
Sized, segregated, and containerized debris from demolition activities 

Began friable asbestos abatement, equipment removal and interior demolition 
activities in Plant 9 
Continued with preparation/submittaI of subcontractor Safe Work Plans 
Continued demolition of railroad tracks 

- Thorium/Plant 9 Complex 
- 

- 
- 

- Continued Implementation Plan development 

- Continued Implementation Plan development 

- Maintenance/Tank Farm Complex 

- - - - . - . . - - - . - - __ - - - Sewage Treatment Plant Complex - - 
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CONSOLIDATED 
AGREEMENT/FEDERAL 

CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31,1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

February 1998 

Enforceable Milestones Completed 
- _  - - - _ _  Submitted Maintenance/Tank Farm Complex D&D Implementation - - - _ _ ~  - Plan ___ - t o  - Agencies on - -  - 

February 27, 1998, complying with the actual milestone date of March 5, 1998 f o r  
combined complexes 

Major Work Initiated/Completed 
- Safe Shutdown 

- Plant 8 

Isolated underground sewage line 
Isolated fire suppression system 

Completed holdup material removal from selected areas 

- Plant 6 
Continued isolating storage tank containing sodium hydroxide/sodium sulfide 
mixture; activity will eventually involve drumming, coding and storage of 
material 
Sealed up Rolling Mill area 

- D&D 
- Boiler Plant/Water Plant 

- 
- 
- 
- 
- 

Began demolition of Boiler Plant and Coal Handling Area 
Continued demolition of railroad tracks 
Completed window removal at Boiler Plant 
Completed demolition of Process Water Break Tank 
Sized, segregated, and containerized debris from demolition activities 

Began friable asbestos abatement, equipment removal and interior demolition 
activities in Plant 9 
Continued with preparation/submittaI of subcontractor Safe Work Plans 
Continued demolition of railroad tracks 

- Thorium/Plant 9 Complex 
- 

- 
- 

- Continued Implementation Plan development 

- Continued Implementation Plan development 

- Maintenance/Tank Farm Complex 

- Sewage Treatment Plant Complex 

March 1998 

Enforceable Milestones Completed 
- 

- Submitted-Sewage Treatment-Plant Complex- D&D Implementation Plan to-Agencies -- -- 

Submitted Maintenance/Tank Farm Complex D&D Implementation Plan t o  Agencies 
February 27, 1998, in advance of actual milestone date of March 5, 1998 

March 2, 1998, in advance of actual milestone date of April 2, 1998 

. - . - - - __ 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

0 Major Work Initiated/Completed 
- Safe Shutdown 

- Plant 8 
~ ~ - .  - ~ ~. . ~- ~- ~ ~ . ~ ~ .  ~~~ ~~ .- .- . .- ~~ -~ ~- -. -~ _ _  ___. . -~ -~ .. ~~ ~ 

Completed isolation of all utilities into plant by 3/1 1/98 
Turned building over to Site Services 

Performed underground excavations on fire protection, treated waterline and 
domestic waterline for Tank Farm 

Continued biohazard cleanup and removal 
Continued asbestos removal and holdup material removal in selected areas 

Continued isolating storage tank containing sodium hydroxide/sodium sulfide 
mixture; activity will eventually involve drumming, coding and storage of 
material 
Continued utility disconnects and control point setup 

- Non-Nuclear Facilities 

- Plant 2/3 

- Plant 6 

- D&D 
- Boiler Plant/Water Plant 

- 
- 
- 
- 

Completed removal of accessible Boiler Plant transite 
Completed demolition of Coal Shaker structure and associated equipment 
Continued demolition of railroad tracks 
Sized, segregated, and containerized debris from demolition activities 

Continued asbestos abatement, equipment removal and interior demolition 
activities in Plant 9 
Continued interior dismantlement and equipment removal in Building 32 
Continued demolition of railroad tracks 
Decontaminated, sized, segregated and staged/packaged debris from demolition 
activities at Plant 9 

- Thorium/Plant 9 Complex 
- 

- 
- 
- 

April 1998 (Anticipated) 

Enforceable Milestones 
- See Operable Unit 3 "Enforceable Milestones Completed" for March 1998 

Major Work to  be Initiated/Completed 
- Safe Shutdown 

- Continue asbestos removal in Plant 2/3; complete holdup material removal in 
selected areas 

- -  - .- - - Continue biohazard cleanup -and -utility disconnects in Plant 6; complete control point- - - 

setup 
- Complete utility disconnects in selected areas of non-nuclear facilities 
- Complete excavations on underground utility lines to Boiler Plant 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 
RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- D&D 
- Boiler Plant/Water Plant 

- 
- 

- 

Complete transite removal at Boiler Plant 
Complete demolition of East and West Precipitator breeching and support steel; 
continue-Boiler Plant equipment removal 
Continue ongoing sizing, segregation, and containerization of debris 

Perform structural D&D of Building 32 
Begin building preparation activities in and around Buildings 69 and 78 
Continue asbestos abatement, equipment removal and interior demolition 
activities in Plant 9; commence similar activities in Building 69 

__  - - __ ~ - _ _  __ - - - ~ - 

- Thorium/Plant 9 Complex 
- 
- 
- 

- Complete railroad track removal 

OPERABLE UNIT 4 - SILOS PROJECTS 

January 1998 

0 Enforceable Milestones Completed 
- None 

0 Major Work Initiated/Completed 
Silos 1 & 2 Project 
- 

- 
Briefed stakeholders on Request for Proposal (RFP) for Multi-Tech Proof-of-Principle 
Testing and on Initial Screening of Technologies, at January 13, 1998, monthly 
briefing; extended comment period to  February 3, 1998, at request o f  stakeholders 

- Received responses to Commerce Business Daily announcement for expressions of 
interest in Accelerated Waste Retrieval (AWR) Project 
Made Draft National Environmental Policy Act (NEPA) Supplemental Analysis for 
AWR Project available to  stakeholders locally and in Nevada 

- 

- Silo 3 Project 
Prepared Responsiveness Summary addressing public comments on Draft Final Silo 3 
Explanation of Significant Differences (ESD); submitted Final ESD t o  DOE for 
transmittal t o  Agencies 
Responded to  comments from Agencies on Draft RFP; discussed vendor comments 
with stakeholders at January 13, 1998, monthly progress briefing 
Reached decision to  modify Draft RFP to  allow for off-site treatment as one of the 
treatment alternatives and initiated evaluation of technical, regulatory and schedule 
impacts of that decision 
Continued System Operability/Mock-Up Testing of Small Scale Waste Retrieval at 

- _ -  - _- - sil0-4-.- ~ ____ 

- Silos Support Projects 
- Completed evaluation of Silo 4 core sampling test results; based on these results and 

other already existing data, further integrity testing of silos does not appear t o  be 
warranted 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT. 

February 1998 

Enforceable Milestones Completed 

_ _  - _ _  _ _  - -  - - - _ _ _  _ - _  - - 
- None 

Major Work Initiated/Completed 
Silos 1 & 2 Project 
- 

- 
Issued revised Request for Proposal (RFP) for Multi-Tech Proof of Principle 
on February 11, 1998 
Commenced preparation of initial sections of Silos 1 & 2 Feasibility Study 
amendment 

- 

3 9 6  

Testing 

- Began internal FDF/DOE review of draft RFP for Accelerated Waste Retrieval (AWR) 
Project 
Transmitted draft National Environmental Policy Act (NEPA) Supplemental Analysis 
for AWR Project t o  DOE-Ohio Field Office for approval 

- Submitted Final Silo 3 Explanation of Significant Differences (ESD) to Agencies on 
February 17, 1998 
Revised Draft RFP to allow off-site treatment; initiated internal reviews 
Continued System Operability/Mock-Up Testing of Small Scale Waste Retrieval at 
Silo 4 

- 

- Silo 3 Project 

- 
- 

March 1998 

0 Enforceable Milestones Completed 
- None 

Major Work Initiated/Completed 
- Silos Project --- General 

- Held March 4, 1998 public meeting to  discuss Public Involvement plans 
- Silos 1 & 2 Project 

Conducted Pre-Proposal Meeting with interested potential contractors March 3, 
1998, on Proof of Principle Testing Request for Proposal (RFP) 
Received proposals on Proof of Principle RFP by March 3 1, 1998 due date 
Made Scope of Work, Evaluation Criteria, and Summary Matrix of Technical 
Requirements Document from Accelerated Waste Retrieval (AWR) Project RFP 
available for 30-day public review as of March 25, 1998 
Received DOE-Ohio Field Office approval of the National Environmental Policy Act 
(NEPA) Supplemental Analysis for AWR Project; Field Office examination concluded 
preQaration of Supplemental Environmental Impact Statement for project is not 
.warranted ~ _. . _. - - - -- -.. .- ~~ .. .-. - . .~ . . - ~ . . . -- - -. .. . -- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Silo 3 Project 
- Received USEPA approval of Final Explanation of Significant Differences (ESD) March 

27, 1998, and began preparation of Silo 3 Remedial Design Work Plan 
- Completed revision of Draft RFP to allow off-site treatment; submitted it to  Contract 

Review Board (CRB) for approval 
Completed mock-up testing of Small Scale Waste Retrieval at  Silo 4; initiated 
relocation of equipment to Silo 3 to prepare for Standard Startup Review (SSR) and 
subsequent sample retrieval 

- 

April 1998 (Anticipated) 

0 Enforceable Milestones 
- None 

Major Work to  be Initiated/Completed 
- 

0 
Silos 1 & 2 Project 
- Begin evaluation of Proof of Principle Testing RFP proposals 
- Conduct public workshop on April 1, 1998, on Scope of Work, Evaluation Criteria 

and Technical Requirements Document Summary Matrix from AWR RFP 
- Obtain independent consultant review of AWR RFP; begin addressing both 

consult ant and stake h o I d e r comments 

- Submit Draft Remedial Design Work Plan to DOE-FEMP for review 
- Await CRB approval of RFP; upon receipt, submit RFP to DOE-FEMP for advance 

notice 
- Complete SSR for Small Scale Waste Retrieval 

- Silo 3 Project 

OPERABLE UNIT 5 - SOILS AND WATER PROJECT 

January 1998 

Enforceable Milestones Completed 
- Aquifer Restoration/Wastewater Project (ARWWP) 

- Submitted monthly National Pollutant Discharge Elimination System (NPDES) 
Discharge Monitoring Report for November 1997 to OEPA on January 14, 1998 
Met 20 parts per billion monthly average uranium discharge to  Great Miami River as 
required by the OU5 Record of Decision 

- 

Soil Characterization and Excavation Project (SCEP) 
- None 

- 

- . _  . - .  
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Major Work Initiated/Completed 
- ARWWP 

- Submitted analytical data associated with first Integrated Environmental Monitoring 
Plan Quarterly Status Report to  DOE-FEMP on January 9, 1998 -~ - ~- ~ .. - - .~ . 

- Submitted Draft Start-up Monitoring Pian for South Field- Extraction System and 
South Plume Optimization project modules to Agencies on January 15, 1998 

- Made request to  Agencies on January 15, 1998, to modify selected schedule dates 
contained in June 1997 Operable Unit 5 Remedial Action Work Plan; request is not 
for schedule extension, but for change in start-up sequence of following projects: 

South Plume Optimization System 
Re-Injection Demonstration Project 

Continued various construction and/or readiness activities associated with: 

AWWT Facility Expansion 

Initiated field implementation of Paddys Run Embankment Phase It erosion 
stabilization activities 
Continued Area 2 Phase I (Southern Waste Units) Site Prep package field 
implementation activities 
Performed Final Remediation Levels (FRL) attainment precertification field activities 
for Area 8 Phase I (On-Property O U 5  Soil in Area West of  Paddy's Run) t o  
accommodate Natural Resource Restoration activities 

- Continued procurement process for OSDF Phase II/Southern Waste Units excavation 
contract, to be performed in conjunction with OSDF Project 

- Submitted Draft Preliminary Wetland Mitigation Assessment to Agencies, outlining 
revised wetland mitigation strategy 
Continued discussions with Agencies on Draft Sitewide Excavation Plan (SEP) issues 
including perched water control strategy, off-property area certification strategy, 
waste tracking system, and stockpile management 

- Continued development of Project Specific Plans (PSPs) and Integrated Remedial 
Design Package (IRDP) for Area 3 (Northern Portion of  the Former Production Area) 

. - -~ .. _ _  - ~ _ ~ _  .- _ .  -.- .~ ~ ~~ ~ . ~. - - ~~~ .. ~~ 

South Field Extraction System Phase I 

- 
Advanced Waste Water Treatment (AWWT) Resin Regeneration System; note 
that the SSR was completed January 26, 1998. 

New Sewage Treatment Plant (STP) 
- SCEP 

- 

- 

- 

. -  

February 1998 

0 Enforceable Milestones Completed 
- Aquifer RestorationlWastewater Project (ARWWP) 

- Submitted monthly National Pollutant Discharge Elimination System (NPDES) 
-- Discharge -Monitoring- Report for-January- 1-998 to- OEPA~on-February 1-2,- 1998 - - 

- Met 20 parts per billion (ppb) monthly average uranium discharge to  Great Miami 
River as required by the OU5 Record of Decision 

- Submitted Ohio Department of Natural Resources Water Withdrawal Report on 
February 27, 1998, fulfilling the actual milestone date of. March 1, 1998 

- - ~ - .  . ..~ -. . . .. - - 

6 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31,1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Soil Characterization and Excavation Project (SCEP) 
- Submitted Area 2 Phase I (Southern Waste Units) Final DesignKertified for 

Construction Excavation Package design drawings on December 17, 1997, fulfilling 
the actual milestone date of February 16, 1998 - 

Major Work Initiated/Completed 
- ARWWP 

- 
- 

Started pipeline installation for South Plume Optimization Project 
Continued various construction and/or readiness activities associated with: 

- Completed Construction Acceptance Testing (CAT), System Operability Testing 
(SOT) and Standard Startup Review (SSR) on AWWT Resin Regeneration System 

Perform first ion exchange regeneration activities using new AWWT Resin Regeneration 
System 

- 

Advanced Wastewater Treatment (AWWT) Facility Expansion 
New Sewage Treatment Plant (STP) 

- 

- SCEP 
Completed field activities for’Phase I I  of Paddys Run Embankment Stabilization 
Project; also completed upstream bioengineering control 
Continued Area 2 Phase 1 Site Preparation package field implementation activities; 
included installation of high density polyethylene infiltration barriers within retention 
basins 

- Continued procurement process for OSDF Phase II/Southern Waste Units excavation 
contract, to be performed in conjunction with OSDF Project 

- Submitted response to  comments to  Agencies for: 
Prefinal Area 2 Phase I Integrated Remedial Design Package (IRDP) 
Draft Sitewide Excavation Plan 

- Continued development of Project Specific Plans (PSPs) and IRDP for Area 3 
(Nocthern Portion of the Former Production Area) 

- 

March 1998 

Enforceable Milestones Completed 
- Aquifer Restoration/Wastewater Project (ARWWP) 

- Submitted Ohio Department of Natural Resources Water Withdrawal Report February 
27, 1998, in advance of actual milestone date of March 1, 1998 

- Submitted Restoration Area Verification Sampling Report (Groundwater Remedial 
Footprint) t o  Agencies February 26, 1996, in advance of actual milestone date of  
March 5, 1998 

- Submitted monthly National Pollutant Discharge Elimination System (NPDES) 
Discharge Monitoring Report (DMR) for February 1998 to  OEPA March 12, 1998 

- Submitted March 1 998 Integrated Environmental Monitoring Report Quarter Update 
t o  Agencies March 27, 1998 

- Met 20 parts per billion (ppb) monthly average uranium discharge t o  Great Miami 
River as required by the OU5 Record of Decision 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 
RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Soil Characterization and Excavation Project (SCEP) 
- Submitted Revised Work Plan for Ecological Research Projects t o  Agencies March 

24, 1998 

~ _ _  - _ _ _ ~  __ ____ ~ _ _ _  
0 Major Work Initiated/Completed 

- ARWWP 
- 
- 

Completed pipeline installation for South Plume Optimization Project 
Continued all major construction activities and initiated Integrated Construction 
Acceptance Testing (CAT) and System Operability Testing (SOT) on  Advanced 
Wastewater Treatment (AWWT) Facility Expansion 
Completed construction and performed CAT and SOT on new Sewage Treatment 
Plant (STP) 
Submitted the following items to  Agencies: 

- 

- 
Draft Final South Field Extraction SystemEouth Plume Optimization Start-up 
Monitoring Plan 
Additional responses tg OEPA comments on October 1997 Design, Monitoring 
and Evaluation Program Plan 

- SCEP 
- Completed minor checklist items for demobilization of Paddys Run Embankment 

Stabilization Phase II 
- Continued Area 2 Phase I (Southern Waste Units) Site Preparation package field 

implementation activities; included work on retention basins, equipment wash 
facility, trailers and lift stations 
Continued procurement process for OSDF Phase lI/Southern Waste Units excavation 
contract (to be performed in conjunction with OSDF Project) 
Initiated additional Waste Acceptance Criteria attainment sampling of Area 1 Phase I 
(OSDF Cell 1 Footprint and Nearby Areas) West Soil Stockpile 
Submitted Draft. Certification Design Letter and Project Specific Sampling Plan for 
Area 8 Phase I (Portion of FEMP Property West of Paddys Run) 
Held meeting with DOE-HQ on proposed Natural Resource Trusteeship settlement 
Submitted Revised Proposal Establishing Conservation Area Near the FEMP t o  
Agencies March 10, 1998 
Continued development of Project Specific Plans (PSPs) and Integrated Remedial 
Design Package (IRDP) for Area 3 (Northern Portion of the Former Production Areal 

- 

- 

- 

- 
- 

- 

April 1998 (Anticipated) 

Enforceable Milestones 
- ARWWP 

- Commence AWWT Facility Expansion operations by April 30, 1998 

- Meet 20 ppb average monthly uranium discharge t o  Great Miami River as required by 
the OU5 Record of Decision 

- - - - .- . - - - Submit. monthly.NPDES-DMR-to QEPA - ___ _ _ _  
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31,1998 AND 

QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31,  1998 INCLUDING EFFLUENT 
RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- SCEP 
- Submit Revised Work Plan for On-Property Public Access Habitat Area t o  Agencies 

by April 13, 1998 
.._ . . -  ~ .. .... ~ - ~~ ~ .__ ~ .. .~~ ~ _ ~ ~ .  . ~ - ~ - ~ ._ - - - . ~  - .. . . ~. ~ - ~ _- . ~. 

Major Work to-  b e  lni$ated/Completed- 
- ARWWP 

- Complete Integrated CAT and SOT activities, and successfully perform SSR on 
AWWT Facility Expansion in preparation for operations startup 

- Successfully complete SSR on Sewage Treatment Plant and begin operations 
- Continue construction of South Field Extraction System/South Plume Optimization 

System/lnjection Demonstration System 

- Continue field implementation of Area 2 Phase I Site Preparation package, including 
completion of testing on installed pipelines, and installation of equipment wash 
facility and electrical service 

- Submit Consent Package for OSDF Phase lI/Southern Waste Units excavation 
subcontract to DOE-FEMP for approval 

- . Continue development of PSPs and IRDP for Area 3 
- Submit Revised Sitewide Excavation Plan to Agencies, along with responses to  

additional comments received 
Submit response to comments to Agencies for: 

- SCEP 

- 
Prefinal Area 2 Phase I IRDP; also to include revised Implementation Plan, 
revised Excavation Package design drawings, and summary of Design Change 
Notices 
Prefinal Area 1 Phase I I  (Southern Portion of  East Field) IRDP 
Area 1 Phase I Certification Report 

- Submit Revised Operable Unit 5 Remedial Design Work Plan Addendum addressing 
certification strategy for off-property areas, as well as t w o  Precertification PSPs for 
Area 9 (Area East of Eastern FEMP Property Line) 

- Submit Draft Work Plan for Aesthetic Barrier Project 
- Hold comment response meeting with Natural Resource Trustees on Natural 

Resource Restoration Plan 
Initiate Phase I wetland mitigation design 

. 
- 

WASTE MANAGEMENT 

January 1998 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/F ED ERAL FACILITY AG R E EM ENT/R E M  ED1 AL INVEST1 GAT10 N/FEASIBILITY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Major Work Initiated/Completed 
- Low Level Waste 

- All low level waste shipping remains suspended due t o  DOE direction following an 
incident involving transportation of white metal boxes to Nevada Test Site (NTS); 
DOE Type B Investigation Team performed their investigation of incidents during 
January and issued draft report to DOE-OH and DOE-HQ 

Liquid Mixed Waste --- Received sampling results for Batch #8 (newly generated low 
level waste) and initiated characterization; continued to  evaluate newly generated 
waste streams for bulking into Batches #9  and #10 

- -  

- Mixed Waste Treatment Projects 
- 

- Chemical Treatment Projects 
Neutralization / Prec i p i t a t  i o n /D e ac t i v a t i o n/S t a bi I i z a t ion ( N PD S Project --- Treated 
total of 660 drums in project as of January 31, 1997; identified 83  more drums 
for final treatment campaign under this contract 
RCI Solvent Extraction Project --- Subcontractor prepared and submitted 
equipment decontamination plan 

Hazardous Waste/Recycling Project --- Made preparations for next Lab Pack shipment 
Thorium Legacy Waste Stabilization Project --- Continued characterization of thorium 
legacy inventory; received conditional approval of Final Technology Work Plan from 
Ohio EPA 

- 
- 

February 1998 

Enforceable Milestones Completed 
- None 

Major Work Initiated/Completed 
- Low Level Waste 

- All low level waste shipping remains suspended per Department of Energy direction 
following an incident involving transportation of white metal boxes to Nevada Test 
Site (NTS); DOE Type B Investigation Team performed an investigation during 
January and issued their report on February 6, 1998 

Liquid Mixed Waste --- Received sampling results for Batch #8 (newly generated low 
level waste) and initiated characterization; continued to  evaluate newly generated 
waste streams for bulking into Batches #9  and # l o  

- Mixed Waste Treatment Projects 
- 

- Chemical Treatment Projects 
Neutralization /Pr e ci p i t a t  i o n /De act i v a t  i o n /St a bi I iz a t  i o n ( N PDS) Project --- 
Neutralized 47 drums during February 1998; total of 724 drums treated in 
project thus far 
RCI Solvent Extraction Project --- Subcontractor submitted final equipment 
decontamination pian 
Organic Treatment Project --- Issued Commerce Business Daily announcement on 
February 9, 1998, to  seek potential bidders for treatment of tri-mixed wastes 
(these wastes formerly under auspices of RCI Solvent Extraction Project) 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998.AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Hazardous Waste/Recycling Project --- Made preparations for next Lab Pack shipment 
from Analytical Laboratory Services 

Major Work Initiated/Completed 
- Low Level Waste 

- All low level waste shipping remains suspended due t o  incidents involving 
transportation of white metal boxes to Nevada Test Site (NTS) 

Liquid Mixed Waste --- Completed sampling and characterization for Batch #8 (newly 
generated low level waste); continued to evaluate newly generated waste streams 
for bulking into Batches #9 and # l o  

Neutralization/Precipitation/Deactivation/Stabilization (NPDS) Project --- 

- Mixed Waste Treatment Projects 
- 

- Chemical Treatment Projects 

Neutralized 36 drums during March 1998; total of 760 drums treated in project 
so; received DOE-FEMP approval t o  extend contract t o  treat 500 additional 
drums during week of March 29, 1998. 
RCI Solvent Extraction Project --- Completed Pre-Work Safety Assessment March 
27, 1998 
Organic Treatment Project --- Received 28 responses to  Commerce Business 
Daily announcement seeking potential bidders for treatment o f  tri-mixed & mixed 
wastes formerly under auspices of RCI Solvent Extraction Project 

- Hazardous Waste/Recycling Project --- Completed Lab Pack shipment 
- Thorium Legacy Waste Stabilization Project --- Continued characterization and 

profiling of thorium legacy inventory 

April 1998 (Anticipated) 

Enforceable Milestones 
- None 

Major Work t o  be Initiated/Completed 
- Low Level Waste 

- Issue Corrective Action Plan responding to  Type B Investigation Report on Leaking 
White Metal Boxes 

- Mixed Waste Treatment Projects 
Liquid Mixed Waste Project --- Continue evaluation of wastes and bulking of Batches 

- -  - #9-and #lo; note-that shipments are again beingaccepted from Fernald for disposal -- -- - 

at Toxic Substances Control Act Incinerator in Oak Ridge, Tennessee 

- 
.. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL 

1396 

FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 THROUGH 31, 1998 AND 
QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1998 INCLUDING EFFLUENT 

RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Chemical Treatment Projects 

- Hazardous Waste/Recycling Project --- Make photochemical shipment through 
Safety-Kleen, Inc. 

- Thorium Legacy Waste Stabilization Project --- Continue staging low level waste 
repackaging activities in Building 64, in order to support eventual shipment of these 
wastes to NTS, pending resolution of corrective actions from Triennial Audit as well 
as resolution of Correcrive Actions srernming from Type B Investigation 

RCI Solvent Extraction Project --- Begin Phase I decontamination and 
demobilization of subcontractor's equipment 
Organic Treatment Project --- Evaluate responses to Commerce Business Daily 
an no U n ce m en t i n- ~o r d er t 0- p re -qU a1 i f y p ote nt i a1 ve nd O-rs: is S ue -RF P- ~ 

- .- ~ -~~ - ~ . - - - ~ _ _ _  
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- _  - ATTACHMENTA - - -  - - - -  - - _ _ _  - 

EFFLUENT RADIATION REPORTS 



EFFLUENT RADIATION.REPORT 

- 
SOUTH PLUME WELLFIELD SOUTH FIELD LEACHATE SYSTEM 

Flow Total U Total U Quarterly Sampling Required 
(gallons) (ugll) (kg) No Sample Collected This Month 

Total 66,949,000 N/A 4.97 East Sump 
Avg (2) 2,180,000 19.6 I 0.16 Solids mgA 
Max 2,741,000 35.4 i 0.26 Total U ugil 
M in 1,157,000 7.4 I 0.06 

West Sump 

JANUARY 1998 

. -  _ _ .  

PARSHALL FLUME (Effluent to Great Miami River 11000004001) 

. . ~ 

STORMWATER RETENTION BASIN BYPASSES 

STORMWATER RETENTION BASIN OVERFLOWS 

Solids 
Total U - _ _  

STORMWATER RUNOFF TO PADDY'S RUN 
_ _  

Precipitation 3.33 in 
Total U 9.46 kq Total Gallons Totalizer not worklna 

(1) The activity of this discharge has been and will continue to be reported as Uranium-238 (pCi/l) 
in accordance with the Ohio €PA format for reporting uranium. Since this does not account for 
the actlvity of the other uranium isotopes in the effluent, the total uranium data is also presented. 
The calculated Total U-238 is based on a conversion factor of 337.84 pCi U-238/mg Total U 
applied to the measured value of total uranium. 

Average values presented are flow-weighted. 

Analytical results not yet available. 

(2) 

(3) 

(4) No sample submitted for analysis. 

ai 
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EFFLUENT RADlATlON REPORT 

FEBRUARY 1998 

1396 ' I  

PARSHALL FLUME , (Effluent to Great Miami River 11000004001) 

STORMWATER RETENTION BASIN BYPASSES 

STdRMWATER RETENTION BASIN OVERFLOWS 

(1) The activity of this discharge has been and will continue to be reported as Uranium-238 (pcill) 
in accordance with the Ohio EPA format for reporting uranium. Since this does not account for 
the activity of the other uranium isotopes in the effluent, the total uranium data is also presented. 
The calculated Total U-238 is based on a conversion factor of 337.84 pCi U-238hg Total U 
applled to the measured value of total uranium. 6 

(2) 

(3) 

Average values presented are flow-weighted. 

Analytical results not yet available. 
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EFFLUENT RADIATION REPORT 

MARCH 1998 

-' 1396 

PARSHALL FLUME (Effluent to Great Miami River 11000004001) 

STORMWATER RETENTION BASIN BYPASSES 

STORMWATER RETENTION BASIN OVERFLOWS 

(1) The activity of this discharge has been and will continue to be reported as Uranium-238 (pcill) 
In accordance with the Ohlo EPA format tor reporting uranium. Since this does not account for 
the activity of the other uranium isotopes in the effluent, the total uranium data is also presented. 
The calculated Total U-238.1s based on a conversion factor of 337.84 pCi U-238hg Total U 
applied to the measured value of total uranium. 

Average values presented are flow-weighted. (2) 

(3) Analytical results notyet available. 

a3 
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RADON REPORTS 
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, CONSOLlDATED CONSENT AGREEMENT I FEDERAL FAClLlTY COMPLIANCE AGREEMENT/ 

FEDERAL FACILITY AGREEMENT MONTHLY PROGRESS REPORT 

MONTH: JANUARY 
YEAR 1998 

FACIUTX Fernald EnvLonmental Mmagment frofwt 
us. 0eP.Nnmt of Energy 
7400 WBley Rod,  P.O. Box 638704 
Cicinnatl. O h b  45263 H u n Y t m  

K-85 SILO REPORT 
RADON CONCENTRAV ONS 

NO TES: Negative values may occur when input values from the DAQ syDtem are 
, low. due to regression parametwe used in determining concentr8tiOn~. The 

low value phenomenon is caused by problems associated with the OAQ 
system (1.e. power surges, equipment failure, greb sampling, ate.). 

I 
- . ..- -. ..- . _-  . . - - .. . .~ - - ~. - - . -- - 

STANDARD LEGEND: 1. AU values reported in pCilL. 
2. Data reported to three significant digits to remain consistent with the calibration data. 
3. Shaded Cells Indicate partlaVcomplete data loss due to equlpment malfunclion. 



1.3 9.6. 
CQNSOLlDATED CONSENT AGREEMENT I FEDERAL FACILITY COMPLIANCE AGREEMENTI 

FEDERAL FACILITY AGREEMENT MONTHLY PROGRESS REPORT 

1.28E97 

1.26E97 

MONTH: FEBRUARY 
YEAR 1998 

I .OZE+07 
1.00E+07 
9.31 E+OB 
9.67€+06 
9.74E+06 
8.79E+08 

FACIUTY. FWMM Envbonmental Muugment  Project 
U.S. Department of Enargy 
7400 Willey Road. P.O. Box 638704 
Chchnati. Ohlo 46263 Hamilton 

K-65 SILO REPORT 
RADON CONCENTRATIONS 

NOTES: Negative values may occur when input values from the DAQ system are 
low. due to regression parameters usod in determining concentratlone. The 
low value phenomenon le caused by problems associated with the DACl 
system (1.8. power surges, equipment failure, grab sampling, em.). 

- _ _  - - - - - - - - -. . -  
STANDARD LEGEND: 1 .All  values reported In pCVL 

2. Data reported to three significant digits to remain consistent with the calibration data. 
3. Shadad Cells indicate partiailcomplete data loss due to equipment malfunction. 

- 
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CONSOLIDATED CONSENi AGREEMENT i FEDERAL FACILITY COMPLIANCE AGREEMENTI 

FEDERAL FACILITY AGREEMENT MONTHLY PROGRESS REPORT 

MONTH: . MARCH FACILITY: Femald Environmental Mirvgsmmt Project 
Y h :  1998 

‘ I  

U.S. Deparrment of Energ4 
7400 Willey Road. P.O. Bow 638704 
Cincheti. Ohio 46263 Hamdton 

I 
K-65 SILO REPORT . a  

! RADON CONCENTRATIONS 

Heada ace G h b  Sam le Results ml NOTES: Negative values may occir when input valuee from the DAQ system sro 
low, due to regression parameters used in determining concentrations. The 
low value phenomenon is causad by problems aseoclated with the DAO 

ma5m 
9.44008 

03/18/98 1 .=+Of t .01 E 6 7  
03/28/98 1.22E+07 7.73E+W ’ system k e .  power surges, equipment failure, grab sampling. etc.). 

Frequency of grab sampling was reduced to one every two weeks 
beginning the second week of March. 

~- -~ . .~ . . . ~ .  - .. . ~ _. .. ~~ . ~ ~. . . . . . . . . - ~ .  . -. . .- .. .~ 

STANDARD LEGEND: 1. All values reported in p C i L  
2. Data reported to three significant digits to remain consistent with the calibation data. 
3. Shaded Cella Indicate partiallcomplete data loss due to equipment malfunction. 
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ATTACHMENT C 

REMOVAL ACTION STATUS REPORT 

Note: All Removal Action except 3, 9, 12, 17, and 27 are completed and closed. 
Removal Action 3, 9, 12, 17, and 27 are Programmatic Removal Actions and 
work continues under them. All documentation for work done this quarter under 
these Programmatic Removal Actions is located in the Post-Rod files. Gradually 
work performed under these actions is being phased out and being done pursuant 
t o  appropriate Remedial Actions. 

. .. . 
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