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Department of Energy 
Ohio Fieid Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

OCT 1 5  1998 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-&I 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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DOE-0042-99 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5" Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

TEST PAD PROGRAM FINAL REPORT ADDENDUM NUMBER 1, ON-SITE DISPOSAL 
FACILITY, REVISION A, OCTOBER 1998 

Enclosed for your review is the Test Pad Program Fiml Report Addendum No. I ,  
Revision A, dated October 1998. During construction of the Compacted Clay Liner for 
Cells 1 and 2, lessons learned were identified. The enclosed addendum evaluates these 
lessons learned and Cell 1 clay!iner construction performance test data. Similar trends 
were observed during Cell 2 clay liner installation. This evaluation provides improvements 
for the clay liner placement and more information to optimize clay liner performance 
requirements for subsequent phases of the On-Site Disposal Facility (OSDF). 

If you have any questions regarding these page changes, please contact Jay Jalovec at 
(513) 648-3122. 

Sincerely, 

FEMP: Jalovec 

Enclosures 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 



Mr. James A. Sa& 
Mr. Tom Schneider 
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cc w/enclosures: 
G. Jablonowski, USEPA-V, SRF-5J 
R. Beaumier, TPSWDERR, OEPA-Columbus 
T. Schneider, OEPA-Dayton I3 copies total of enc.) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
T. Hagen, FDF/66-2 
J. Harmon, FDF/SO 
AR Coordinator, FDF/78 

cc w/o enclosures: 
N. Hallein, EM421CtOV 
J .  Reising, OH/FEMP 
A. Tanner, OHIFEMP 
R. Warner, OHlFEMP 
D. Carr, FDF/52-2 
R. Heck, FDFI2 
M. Hickey, FDF/64 
S. Hinnefeld. FDF/90 
U. Kumthekar, FDF/64 
T. Walsh, FDF165-2 
EDC, FDF/52-7 




