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Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

U. S. ENVIRONMENTAL PROTECTION AGENCY ENFORCEABLE MILESTONE MET, 
PLACEMENT OF ONE FOOT PROTECTIVE COVER IN CELL .2 

On July 29, 1998, the Department of Energy (DOE) proposed several new milestones for 
the On-Site Disposal'Facility (OSDF) Project. Subsequently, both the U. S .  Environmental 
Protection Agency (U.S. EPA) and the Ohio Environmental Protection Agency (OEPA) 
concurred with DOE'S proposal. One new milestone is to  protect the clay liner by 
December 31 of each year a liner is constructed. In order to  achieve this protection, 
approximately three feet of cover is needed. 

On November 1 1, 1998, Fluor Daniel Fernald, Inc. (FDF) received the Cell 2 certification 
letter from GeoSyntec Consultants, Inc. (GeoSyntec). This letter certified that Cell 2 was 
constructed in accordance with the approved technical specifications, construction 
drawings, and construction quality assurance plan. As such, completion of the Leak 
Detection System Drainage Layer and the Leachate Collection System Drainage Layer 
provided t w o  feet of the necessary cover. This certification letter also allowed first waste 
placement into Cell 2. 

Protective layer activities commenced on November 11, 1998. This one foot of material 
from the Active Flyash Pile was the final layer needed to  achieve clay liner protection. 
Protective layer placement activities continued until November 20, 1 998. The installation 
of this layer of impacted material satisfies the above stated requirement. 
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If you have any questions regarding this transmittal, please contact Jay Jalovec at  (51 3) 
648-3 1 22. 

Sincerely, 
:<.. ... . : . 

. . .  

FEMP:Jalovec . Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 
N. Hallein, EM-42/CLOV 
J. Reising, OH/FEMP 
A. Tanner, OH/FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
R. Beaumier, TPSS/DERR, OEPA-Columbus 
T. Schneider, OEPA-Dayton (3  copies total of enc.) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
D. Carr, FDF/52-2 
T. Hagen, FDF/65-2 
J. Harmon, FDF/9O 
R. Heck, FDF/2 
M. Hickey, FDF/64 
S. Hinnefeld, FDF/90 
U. Kumthekar, FDF/64 
T. Walsh, FDF/65-2 

ARqCoordinator, FDF/78 
EDC, FDF/52-7 




