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State of Ohio Environmental Protection Agency 

Southwest District Office 
401 East Fflh S h t  =LE: (937) 285-63!j7 foc (937) 2854249 Bob Tat?, Governor 
Dayton, Ohlo 45402-291 1 . Maureen OConnor, U Governor 

Christopher Jones, Director 

;;Loo0 
January 11,19 9 P 
Mr. Mike Kepler, PCD 
U.S. DOE - Ohio Field Office 
P.O. Box 3020 
Miamisburg, OH 45334-3020 

RE: FERNALD COST RECOVERY GRANT AWARD NUMBER 

Dear Mr. Kepler: 

Attached please -find Ohio EPA's Quarterly Report for the period October 1 , I999 through 
December 31 , 1999 detailing activities related to the Cost Recovery Grant. 

If you should have any questions regarding this report, please contact me at (937) 285- 
6466. 

Sincerely , 

&-" Thomas A. Schneider 
Fernald Project Manager 
Office of Federal Facilities Oversight 

cc w/o enc: Graham Mitchell, Chief, OFF0 
Pat Campbell, Fiscal Officer, -DERR 
John Brown, Fernald Site Auditor 
J ~ g ; ~ O ~ e r n a ~ -  
Jim Beaton, Grants Administrator, Fiscal 

cc w/ enc: Kathi Nickel, DOE Fernald 
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Cost Recovery Grant Quarterly Report 

for the 
First Quarter of FFYOO 

OCTOBER 1999 

HIGH LIG HTSlS IG N I Fl CANT EVENTS 
The monthly Progress Briefing was held on October 12. The topic was a 
comparison of alternatives for Silos 1 and 2. 
The tenth and eleventh trains with Waste Pit materials left for Envirocare of Utah. 
These were the first trains to take the more direct route to Indianapolis, rather than 
through Cincinnati. Excavation of the Waste Pit 3 cap continues. 
Sewage Treatment Plant excavation has been completed. Pre-certification 
sampling and seeding have been completed. 
The FCAB Stewardship Committee met on October 13. Plans were made for the 
National SSAB meeting on Stewardship which was held October 25-27 in Oak 
Ridge, TN. Representatives from OEPA, FCAB, DOE and FDF attended the 
meeting.. 
The Remediation Committee met to discuss grazing issues and Operable Unit 4. 
Excavation of materials within the Southern Waste Units continues including areas 
in the South Field and the Active Flyash Pile.. Staff dressed out to inspect acid brick 
vs. building debris brick. Staff observed ground penetrating radar demo on October 
20. A consultant was selected to complete the work in the Southern Waste Units. 
Construction of Cell #3 liner system was completed. First waste was placed in the 
cell. Flyash will make up the first two feet of waste in the cell. Waste placement 
continues in Cells #I and #2. 
Fall planting was started in the A I  P I  Wetland Restoration Project. 

DOCUMENT APPROVALS 
Provided Ohio EPA approval on the following document: 1) RtC A I  P2 Utility Trench 
PSP; 2) 3A/4A Variance; 3) A M  Stockpile WAC Report; 4) V/FCN 204OOPSP2-2 
& 204OOPSP-1; 5) OU1 Extension Request; 6) OU1 Two Temporary Loadout Bins; 
7) Cell 3 Startup; 8) Revised A2P1 Non-Waste Units PSP & RtC (conditional app.); 
9) RtC for O&MMP for Aquifer Restoration and Wastewater; IO) RtC for Utility 
Trench CDL. 

DOCUMENT REVIEWS 
Provided review and/or comments to DOE on the following documents: 1) A8P2 
Restoration Design; 2) A3/A4 Advanced Conceptual Design; 3) Final Draft Addenda 
No. 2, 3 & 4 for IMPP; 4) June 1999 Operating Report for Reinjection.; 5) IEMP Q2 
1999 Report & RtC on 1998 SER; 6) OU4 Draft FS. 

MEETINGS 
One or more OFF0 staff participated in the following meetings: 
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In-situ Gamma into SCQ; 2) RtC March & April Operating Reports; 3) Friable 
- Asbestos in SWU; 4) OSDF Variances RCI 201 02-057R & 201 02-058; 5) Variance 

20200-PSP-0005-3 A3A/4A Subsurface; 8) DCN 20402-095 for Area 2 -; 9) VFCN 
20200-PSP-0005-6 A3A/4A Subsurface; 10) OU1 DCNs V 99- 
001,002,003,004,005,006,007,008,009,010,011 , 012; 11) Silo 3 Site Prep Request 
Letter. 

V/FCN 20200-PSP-0005-5; 6) VFCN 20720-PSP-0001-1; 7) VFCN 

DOCUMENT REVIEWS 
Provided review and/or comments to DOE on the following documents: I) RtC Silos 
1&2 POP Test Reports; 2) Impacted Material Placement Report for 8/99; 3) Silo 3 
Retrieval Technology Description; 4) Silo 3 Process Description; 5) Silo 3 General 
Arrangement Drawings; 6) RtC on OEPA Comments for OSDF GW Tech Memo; 7) 
WAC Report for Stockpiles 1, 2, & 4; 8) Draft CDL AlP2; 9) Draft PSP AlP2; 10) 
V/FCN 2070-PSP-0009-1,2,3,&4. 

MEETINGS 
One or more OFFO staff participated in the following meetings: 
Weekly Project Managers conference calls; OFFO staff meeting; monthly Progress 
briefing; FCAB stewardship committee; FCAB remediation committee; FCAB mtg.; 
ITRC mtg (Illinois); H&S rads mtg.; OU4 mtg; OU4 FS public meeting; FRESH 15" 
anniversary mtg; Oak Ridge visit; UD presentation. 

DECEMBER 1999 

HIGHLIGHTS AND SIGNIFICANT EVENTS 
0 

0 

Laura Hafer interviewed and offered part-time position with a start date 1/3/00. 
Operable Unit 1 dryers are operational. As of the end of December, 16 trains with 

Activities at the OSDF and the Southern Waste Units shut down on December 8, 

Ohio EPA OFFO held a Technical Availability Session covering the OU4 Silos 1&2 

Area 2 Phase Ill was certified as attaining Final Remediation Levels. The area is 

Waste Pits material have left Fernald for Envirocare of Utah. 

1999 for the winter. 

issues on Dec. 1. Additionally, DOE, FDF, Ohio EPA and USEPA participated in 
Nevada Test Site CAB meetings to discuss the OU4 Silos 1 & 2 Feasibility Study. 

located in the southern portion of the site and covers approximately 70 acres. This 
brings the total area certified as attaining FRLs to approximately 300 acres. 

0 

0 

DOCUMENT APPROVALS 
Provided Ohio EPA approval on the following document: 1) Completion Report Task 
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cooperative planning and training meetings. 
OEMA continues to review and assist Hamilton and Butler Counties in the 
development and upkeep of their local plans for USDOE facilities. 
OEMA is working with EPA offices and the counties on the implementation of the 
DOE funding grant. 
Two CAMEO courses were taught this summer. They were taught July 20"' -23d 
and August 17th - 20"'. County personnel were present. 
The LEPC Conference was held August 12, 1999, at which county and plant 
personnel attended. 
Hamilton and Butler counties are in the process of purchasing new and refurbishing 
old equipment to upgrade their capabilities in this area. 
OEMA has posted a page on OEMAs home page on the World Wide Web. The 
Ohio EMA web site has been updated by an internal work group. 
Ohio EMA had an exercise October 7th of its EOC and operational systems to 
ensure Y2K compliance. Also the Operations Center was open over the Y2K roll 
over period with 21 state agencies, 2 federal agencies and 3 volunteer agencies 
present. There were no reported problems for the Y2K roll over weekend. 
Ohio EMA met with Butler County to discuss an upgrade to. their mobile 
communications/operations center and use of funding for it. ' 




