
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. Gene Jablonowski, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5 J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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DOE-0283-00 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Jablonowski and Mr. Schneider: 

REVISED SILOS 1 AND 2 ACCELERATED WASTE RETRIEVAL PROJECT REGULATORY 
DELIVERABLES SCHEDULE 

Reference: Letter, from J. Reising to  G. Jablonowski, U.S. EPA, and T. Schneider, 
OEPA, "Silos 1 and 2 Accelerated Waste Retrieval Project Design 
Deliverables Schedule," dated November 19, 1999 

The purpose of this letter is t o  transmit for your review and concurrence the revised 
Fernald Environmental Management Project (FEMP) Silos 1 and 2 Accelerated Waste 
Retrieval (AWR) Project Regulatory Deliverables Schedule. Based on your feedback 
regarding the original milestones proposed in the above referenced letter, DOE-FEMP 
proposes to  provide the following submittals for review and approval: 

Draft Remedial Design Work Plan for Silos 1 and 2 AWR Project 
(Complete Package) 

Draft Remedial Action Work Plan for Radon Control System Phase 1 

Draft Remedial Action Work Plan for the Waste Retrieval Operation 

March 31, 2000 

March 2, 2001 

August 30, 2002 
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Mr. Gene Jablonowski 
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I f  you have any questions, please contact Dave Yockman at (51 3) 648-31 41. 

Sincerely, 

FEMP:Murphy 

cc: 
S. Fauver, EM-42/CLOV 
N. Hallein, EM-42/CLOV 
N. Akgunduz, OH/FEMP 
J. Lorence, OH/FEMP 
A. Murphy, OH/FEMP 
J. Reising, OH/FEMP 
A. Tanner, OH/FEMP 
D. Yockman, OH/FEMP 
J. Saric, USEPA-V, SRF-5J 
T. Schneider, OEPA-Dayton 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
T. Hagen, FDF/65-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
S. Hinnefeld, FDF/31 
D. Paine, FDF/52-4 
S. Peterman, FDF/52-4 
P. Pimentel, FDF/14 
T. Walsh, FDF/65-2 
AR Coordinator, FDF/78 
ECDC, FDF/52-7 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 




