«“““Ns

“;osr4% | | | ' : 2 9 9 4 |

'UNITED STATES ENVIRONMENTAL PROTECTION.AR X
" % NMENTA PRRALD . .
M‘ ¢ 77 WEST JACKSON BOULEVARD LOG }f}-’/ j/ |
ﬂ i CHICAGO, IL 60604-3590 -
MAY 2 4 7000 - : | Mar 25 2 us PH *0D
Mr. Johnny W. Reising RH’WEWE”TENT'C’WF:SRF-SJ
United States Department of Energy ' ; IB[Q Y
Fernald Area Office ART

P.0. Box 398705
Cincinnati, Ohio 45239-8705

Subject: Approval of Task Order Implementation Schedule for Above-Grade
Decontamination and Dismantlement of Four Components Under the
Miscellaneous Small Structures Decontamination and Dismantlement
Project and Proposed Amendment

Dear Mr. Reising:

The United States Environmental Protection Agency (U.S. EPA) has reviewed the
above-referenced document as part of its oversight activities for Operable
Unit 3 at the Fernald Environmental Management Project (FEMP). The document;
which is dated May 2000, was received by U.S. EPA on May 11, 2000, and was
prepared by the U.S5. Department of Energy. The document provides information
necessary to accelerate remediation of three administrative complex components
(Buildings 28A, 28B and 28N) and Component 2E (NFS Storage & Pump House) as
part of the approved miscellaneous small structures 1mp1ementat1on plan. An
implementation schedule was included with the document.

U.S. EPA found that the document adequately describes the implementation plan
for the above-grade decontamination and dismantlement of the structures.
Therefore, U.S. EPA approves the above-referenced document Please contact me
at (312) 886-4591 if you have any questions.

Sincerely,

Ge Jablonowski
Remedial Project Manager
Federal Facilities Section

SFD Remedial Response Branch #2

Enclosure

cc.. Tom Schneider, QOEPA-SWDO
Bill Murphie, U.S. DOE-HDQ
John Bradburne, Fluor Fernald
Terry Hagen, Fluor Fernald
Tim Poff, Fluor Fernald
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