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Demolition Projects update 
Decontamination and Dismantlement @&D) activities continue m Plant 6, the former Metals Fabricatan 
Plant. MACTEC, the subcontractor performing the work, is continuing the demofition of the Water 
Treatment Area and Old Ingot Furnace Stack. 

MACTEC is also continuing with the D&D activities at Plant 5 where work includes removal of the roof 
panels and transite siding. 

Currently, a total of 90 buildings and. structures have been remediated. For more information on D&D 
Projects, visit the Web site at www.fernald.gov/cleupproj/d&d.htm, or contact John Trygier, DOE- 
FEMP D&D project manager, 513-648-3154, email. john.txygier@fernald.gov. 

Waste Pits Project update 
Unit Train 33 is scheduled to leave for Envirocare of Utah in late January, surpassing the 200,000 ton 
milestone of materials transported for disposal. Unit Train 33 will mark a total of 200,340 tom o€ 
material safely shipped by rail to Envirocare to date. For more infomation on the Waste Pits Project, visit 
the Web site at www.fernald.gov/cleanupproj/wpits.htm or contact Dave Lojek, DOE-FEW Waste Pits 
project manager, 5 13-648-3 127, email: dave.lojek@fernald.gov. 

Shipping Forecast 
A total of 22 low level waste shipments, comprismg approximately 48,015 cubic feet, are forecasted for 
transport to the Nevada Test Site during January. These shipments will include thorim residues and 
contaminated trash. During the same period, 32 shipments of nuclear materials, representing 
approximately 40 metric tons uranium, are forecasted for transfer to interim storage at DOE'S Portsmouth, 
Ohio facility. For more detailed information regardmg these shipments, contact John Sattler, DOE-FEMP 
Waste Management project manager, 5 13-648-3 145, email: john.sattler@fernald.gov. To view 
information on shipping forecasts and the previous month's actual shipping numbers, visit the Web Site 
at www.fmald.gov/Transportation/shipprog.htm. 

Preparations for capping Cell 1 
A Request for Proposal has been sent to several prequalitied stone quarries identified as smaII 
businesses. The procurement is to finnish stone as part of the final cover (cap) for Cell 1 of the On-site 
Disposal Facility (OSDF). Proposals are due by the end of January and the contract wil l  be awarded in 
early February. For more information on the OSDF Project, visit our Web site at 
www.fernald.gov/cleanupproj/osdf.htm or contact Jay Jalovec, DOE-FEMP OSDF Project Manager, 
5 13-648-3 122, email: jay.jalovec@fernald.gov. 
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Community Reuse Organization (CRO) meeting 
The Fernald CRO will meet on Tuesday, Jan. 30 at 6:30 p.m. at the Ross High SchooI media center. For 
more information on the Femald CRO, contact Curt Paddock, CRO economic deveropmart c%&,&nt, 
5 13-527-3 150, email: paddockmgt@aol.com. , (2 11: 

J t % j i  5- 

. 
##bw### 


