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R~PLY~TO~THE ATENTION OF: 

Mr. Jack R .  Craig 
United States Department of Energy 
Feed.Materials Production Center 
P . O .  Box 398705 
Cincinnati , Ohio 45239-8705 

HRE-8J 

R E :  Approval of F i n a l  OU 4 
Remedial Design Work P lan  

u. Dear Mr. Craig: 

The United States Envi ronmental Protection Agency (U.  S .  EPA) has completed i ts  
review of the F i n a l  Operable U n i t  (OU) 4 Remedial Design ( R D )  Work P l a n .  The 
RD work p l a n  was revised t o  incorporate a modified remedial design management 
strategy and submittal schedule as discussed on the May 8 ,  1995, 
tel econference. 

The revised work p l a n  reduces the number of submittals and allows for 
completion of the p i l o t  p l a n t  t reatabil i ty s tudy program i n  advance of the 
completion of Tit le I documentation for the vitrif icatlon p l a n t .  However, the 
impact of these changes results i n  remedi a1 process faci 1 i t y  operations bei ng 
extended fourteen (14) months. 

Therefore, U . S .  EPA approves the RD work plan and associated schedule. 

Please contact me a t  (312) 886-0992 i f  you have any questions. 

Remedial Project Manager 
Technical Enforcement Section #1 
RCRA Enforcement Branch 

cc: Tom Schnei der, OEPA-SWDO L 

Jack Baubl i t z ,  U .  S .  DOE-HDQ 
Don Ofte. FERMCO 
Jim Thiesing, FERMCO 
Terry Hagen, FERMCO 

i 
@ Printed on Recycled Paper 




