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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 10 DECEMBER 2000 
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’WEEKLY FIELD REPORT --- \ 

WEEKLY REPORT NO. 174 

The report period covered by Weekly Report No. 174 is from Monday, 4 December 2000 
through Sunday, 10 December 2000. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase II and Phase III projects; and (ii) 
Enhanced Permanent Leachate Transmission System (EPLTS) project. During the period, 
there were light snow flurries recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. GeoSyntec continued packing project-related documents for the 
expected move from trailer T-39 to trailer T-503. 

I OSDF Phase III 

GeoSyntec was informed that the IT Corporation (IT) had been selected as the Contractor 
for the Phase I11 Cell 1 Final Cover Construction project. An alignment meeting was held 
on Wednesday 29 November 2000. Construction is anticipated to start in Spring 200 1. 

EPLTS 

The STAVER Group, Inc. (STAVER) placed embedment sand and compacted fill around 
the CVH excavation and along the EPLTS trench from the CVH to Station 28+00. 
STAVER also continued with the installatioderection of the pre-engineering buildings. 

STAVERs subcontractor, ISCO, welded the Bekaplast liner on the CVH walls. ISCO 
also installed the screed strips and assisted in the placement of the setting bed and 
Bekaplast liner panels for the CVH floor. Repairs to the Bekaplast liner on the VH-6 
floor were completed with cement epoxy used to frll the voids between the floor panels 
and the setting bed. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 10 DECEMBER 2000 

/ WEEKLY REPORT NO. 174 (cont’d) 

Construction Propress (cont’d) 

EPLTS (cont’d) 

STAVERS subcontractor, B & J Electrical Co., Inc., continued work with the installation of 
the electrical line during the week. 

Construction Submittal Review 

OSDF Phase II 

There was no construction submittal reviewed during the report period. 

OSDF Phase 111 

There was no construction submittal reviewed during the report period. 

EPLTS 

The following construction submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
16900-00 1, Rev. 3 Annunciator Product Data 05 Dec 2000 No Comments 

Design Clarifications and Modifications 

OSDF Phase II 

DCN No. 20102-1 1 1, initiated by Fluor Fernald, was approved as noted by GeoSyntec. 
This DCN included the property values for the geotextile cushion layer in the final cover 
system and added puncture resistance values for the geomembrane liner and 
geomembrane cap. Phase I1 Technical Specification Sections 027 14P, 02270, and 02770P 

\ 00800s 1 
were affected. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 10 DECEMBER 2000 

WEEKLY REPORT NO. 174 (cont'd) 
Design Clarifications and Modifications (cont'd) 

OSDF Phase II 
RCI No. 20102-068R, re-initiated by Fluor Fernald, was re-clarified by GeoSyntec and 
approved by all parties, including the Ohio EPA. This RCI proposed an alternative 
placement method for sludges in the OSDF. 

OSDF Phase III 

None 

EPLTS 

None 

Construction Qualitv Control CCQC) 

OSDF Phase n/m 

None 

EPLTS 

CQC monitored the we,,ing of the Benaplast iner panels on the CVH walls and the 
placement of the setting bed and floor panels for the CVH. Nuclear density tests were 
performed on compacted fill placed during the report period. Sampling and testing of 
soil excavated from VH-6 and the CVH trench continued during the period. CQC also 
monitored the repairs to the Bekaplast liner on the floor of VH-6. 

[ COPY TO:JDC,RAH,UAK,WAZ,BAS,MWG,KSH,DBG, I 
I GKJ,MWG,JCJ,TLC,SBW,DKP,JFB PER C. Sukow/K. Badu-Tweneboah I 
OGeoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 3 of 4 



1- 1.- 

' WEEKLY FIELD REPORT e- 6 6 9  I 
7 J CIL- 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 10 DECEMBER 2000 

i 

WEEKLY REPORT NO. 174 (cont'd) 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor's daily constructiodhealth and 
safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The GeoSyntec 
weekly safety meeting held on 4 December was an overview of potential site hazards including 
slippery road conditions, deer crossings, and ladder use entering and leaving the Valve Houses. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1 ,  K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 

4. M. Humphreys (part time), 
5 .  S. Abney, and 
6 .  K. Sparks (part time). 
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LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 17 DECEMBER 2000 

f- ’ WEEKLY FIELD REPORT -- - 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 175 

The report period covered by Weekly Report No. 175 is fiom Monday, 1 1 December 2000 
through Sunday, 17 December 2000. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase II and Phase III projects; and (ii) 
Enhanced Permanent Leachate Transmission System (EPLTS) project. During the period, 
there were 0.8 inches of rain and approximately 1.5 inches of snow recorded. 

Construction Progress 

OSDF Phase 11 

No fieldwork activities. GeoSyntec continued packing project-related documents and began 
the move from trailer T-39 to trailer T-503. Some of GeoSyntec’s fbrniture and boxes in 
trailer T-39 were moved to trailer T-503 by Fluor on-site workers on 13 December 2000. 
The remaining items including bookcases, cabinets, desks and chairs were to be moved 
during the following week. 
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OSDF Phase 111 

No fieldwork activities. IT Corporation, the Phase III Cell 1 Cover Construction 
Contractor started providing submittals for the construction work. Construction is 
anticipated to start in Spring 2001. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the pre- 
engineering buildings and performed grading between stations 1 l+OO and 22+00. 
STAVER also excavated the trench from station 23+00 to station 28+00 and concrete 
cover was placed over the 10-in. containment pipe between stations 27+00 and 27+35 on 
15 December 2000. STAVER also started constructing the diversion along the OSDF 
sedimentation basin during the week. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 17 DECEMBER 2000 
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WEEKLY REPORT NO. 175 (cont’d) + 

Construction Proaress (cont’d) 

EPLTS (cont’d) 
STAWRs subcontractor, B & J Electrical Co., Inc., continued work with the installation of 
the electrical line during the week. 

Construction Submittal Review 

OSDF Phase 11 

There was no construction submittal reviewed during the report period. 

OSDF Phase III 

The following construction submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
P6-001, Rev. 0 Pay Item Schedule of Values 12 Dec 2000 No Comments 
02100-003, Rev. 0 Land Surveyor’s License & 

Resume of Surveyor Supervisor 12 Dec 2000 A 

/ 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE 11 CONSTRUCTION WEEK ENDING: 17 DECEMBER 2000 

WEEKLY REPORT NO. 175 (cont’d) 
Construction Submittal Review (cont’d) 

EPLTS 

The following construction submittals were reviewed during the report period. 

Submittal 

P6-00 1, Rev. 6 
02605-007, Rev. 0 
03 100-009, Rev. 1 

15060-006, Rev. 0 
15070-002, Rev. 0 
16400-005, Rev. 0 
16400-006, Rev. 0 

16450-002, Rev. 0 

RE Recommended 
Item Description Disposition Status 
Project Schedule Update 12 Dec 2000 Fluor to Comment 
McElroy Mini-Mc 12 Dec 2000 No Comments 
Trial Batch Concrete Cylinder 
28-day Break 12Dec2000 A 
Weld Inspections 12 Dec 2000 No Comments 
Tee1 Electric Drum Pump 12Dec2000 A 
Pole Ground Mergger Tests 12 Dec 2000 No Comments 
B&J Electric Test Instruments 
Certificate of Calibration 12Dec2000 A 
VHs 1-4 Ground Resistance 12 Dec 2000 No Comments 
Tests 

Design Clarifications and Modifications 

OSDF Phase JUUI 

GeoSyntec attended a 11 December 2000 meeting with Fluor Engineering to discuss the 
following items: (i) page change notices to the IMP Plan on re-classification of Category 
4 materials; (ii) Ohio EPA approval of the alternative placement method for lime sludge 
(RCI No. 20 102-068R); (iii) specification for the sacrificial geotextile cushion in the Cell 
1 final cover system construction project; (iv) status of the re-evaluation biointrusion 
barrier layer material and testing requirements being performed by GeoSyntec Atlanta 
office; (v) procurement specifications for the biointrusion barrier; and (vi) pending DCN 
on Phase 111 drawings. 

~ ~ 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 17 DECEMBER 2000 
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WEEKLY REPORT NO. 175 (cont’d) 

Design Clarifications and Modifications (cont’d) 

EPLTS 

GeoSyntec received and reviewed conformance check survey data on the LTS p,$eline 
between Sta. 26+00 and Sta. 28+00 on 15 December 2000. Comments were verbally 
provided to STAVER and Fluor Construction. 

GeoSyntec attended a 15 December 2000 meeting with Fluor Construction and Fluor 
Engineering to discuss plans to delete the anchoring of the bottom of the Lapeyre stairs to 
the Bekaplast concrete protective liner on the floors of the valve houses and control valve 
house. Fluor Engineering will initiate a DCN. 

Construction Oualitv Control CCOC) 

OSDF Phase Iym 

None 

EPLTS 

CQC monitored the concrete pour for the concrete cover between 27+00 and 27+35. 
Nuclear density tests were performed on compacted fill placed during the report period. 
Sampling and testing of soil excavated from VH-6 and the CVH trench continued during 
the period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: '17 DECEMBER 2000 
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WEEKLY REPORT NO. 175 (cont'd) 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor's daily constructionhealth and 
safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The GeoSyntec 
weekly safety meeting held on 12 December covered proper lifting techniques. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 

4. M. Humphreys, 
5 .  S. Abney, and 
6. K. Sparks. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 31 DECEMBER 2000 

WEEKLY REPORT NO. 176 

The report period covered by Weekly Report No. 176 is fiom Monday, 18 December 2000 
through Sunday, 31 December 2000. (This report covers a two-week period due to the 
shortened workweeks during the Christmas holidays.) The Resident Engineer’s Weekly 
Report and the Construction Quality Control (CQC) Consultant’s Weekly Report are 
combined into one report for the: (i) On-Site Disposal Facility (OSDF) Phase 11 and Phase 
I11 projects; and (ii) Enhanced Permanent Leachate Transmission System (EPLTS) project 
During the period, there was approximately 2 inches of snow recorded. 

Construction Progress 

OSDF Phase XI 

COPY TO:JDC,RAH,UAK,WAZ,BAS,MWG,KSH,DBG, 
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No fieldwork activities. GeoSyntec moved into trailer T-503; however, most of the fbrnitur 
and other project-related documents remained in trailer T-39. These items were yet to b 
moved by Fluor’s on-site workers. 

OSDF Phase 111 

No fieldwork activities. IT Corporation, the Phase I11 Cell 1 Cover Construction Contractor 
continued providing submittals for the construction work. Construction is anticipated to start 
in Spring 2001. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the pre 
engineering buildings. STAVER also continued with the excavation and installation of the 
LTS pipeline fiom Sta. 26+00 (north of RIMIA) towards Sta. 204-00. STAVER placed 
concrete cover over the 10-in. containment pipe between stations 24+35 and 25+15 on 28 
December 2000. 

000013 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING': 31 DECEMBER 2000 

/ 
WEEKLY REPORT NO. 176 (cont'd) 

Construction Submittal Review (cont'd) 

EPLTS 

The following construction submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
09900-00 1, Rev. 0 Carboline Epoxy 19 Dec 2000 No Comments 
13130-003, Rev. 0 Lapeyre stair supports 19 Dec 2000 No Comments 
15060-002, Rev. 1 Carbon Steel Pipe Testing Proc. 19 Dec 2000 No Comments 
16900-00 1, Rev. 4 Annunciator Product Data 19 Dec 2000 No Comments 

Desien Clarifications and Modifications 

OSDF Phase 

GeoSyntec attended an 18 December 2000 meeting with Fluor Engineering and Fluor 
Quality Assurance representatives to review a draft text titled "Proposed OSDF Interim 
Closure Requirements". 

GeoSyntec also participated in an 18 December teleconference call with Fluor 
Engineering and the GeoSyntec Atlanta office personnel to discuss comments on the bio- 
intrusion barrier layer material re-evaluation report and design calculations package. 
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PRO J ECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 31 DECEMBER 2000 

Construction Propress (cont’d) 

EPLTS (cont’d) 

I # 

STAVERs subcontractor, RIECK, welded the 6-in. and 10-in. prefabricated HDPE pipes 
together near station 27+00. A hydrostatic pressure test was run between Valve House 2 
(VH-2) and Valve House 3 (VH-3). The pressure was stabilized over the prescribed 
period of time, however, the actual test phase failed due to fieezing connections. 

:OPY TO:JDC,RAH,UAK,WAZ,BAS,MWG,KSH,DBG, 
GKJ,MWG,JCJ,TLC,SBW,DKP, JFB PER C. Sukow/K. Badu-Tweneboah 

STAVER’S subcontractor, B & J Electrical Co., Inc., continued work with the installation 
of the electrical line during the week. 

STAVER s subcontractor, ROTO ROOTER started with the videotaping of the LCS, LDS, 
RLCS pipelines into Cells 1,2, and 3 .  

Construction Submittal Review 

OSDF Phase II 

There was no construction submittal reviewed during the report period. 

OSDF Phase III 

The following construction submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02100-003, Rev. 1 Land Surveyor’s License & 

Resume of Surveyor Supervisor 
(Updated license enclosed) 19Dec2000 A 

000015 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 31 DECEMBER 2000 

i 

WEEKLY REPORT NO. 176 (cont'd) 
Design Clarifications and Modifications (cont'd) 

EPLTS 

DCN No. 201 11-03 1, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
changed the use of weep holes drilled into the fixed end seals of the LTS pipes for 
venting (DCN No. 20111-012) to the use of a service saddle and butt-fbsed nipple 
system. Valve House and Control Valve House Mechanical Detail drawings were 
affected. 

DCN No. 201 1 1-032, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
changed the specifications for the LCSLDS tank inlet and outlet flexible hoses. 
Technical Specification Section 15070 and Valve House and Control Valve House 
Mechanical Detail drawings were affected. 

Construction Oualitv Control CCOC) 

OSDF Phase IL/lII 

None 

EPLTS 

CQC monitored the installation of LTS pipe between Sta. 20+00 and Sta. 26+00, 
including placement of pipe embedment fill and concrete cover between 24+35 and 
25+15. Nuclear density tests and concrete sampling and testing were performed on 
compacted fill and concrete cover, respectively, placed during the report period. CQC 
also monitored the hydrostatic pressure test between VH-2 and VH-3. 

000016 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 31 DECEMBER 2000 
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WEEKLY REPORT NO. 176 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoS yntec CQC field personnel attended the Contractor’s dady 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tadgate meetings. The GeoSyntec weekly safety meeting held on 18 December 
covered cold weather and exposure. The weekly safety meeting held on 27 December 
covered hand tool safety. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1.  K. Badu-Tweneboah, 
2. C. Sukow (part time), 
3. D. Evans (part time), 
4. T. Dickman (part time), 

5. M. Humphreys, 
6 .  S. Abney, and 
7.  K. Sparks (part time). 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 07 JANUARY 2001 

f WEEKLY REPORT NO. 177 

The report period covered by Weekly Report No. 177 is from Monday, 1 January 2001 
through Sunday, 7 January 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase HI projects; 
and (ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During 
the period, there was no precipitation recorded. 

Construction Progress I 
OSDF Phase I1 I 
No fieldwork activities. GeoSyntec moved into trailer T-503; however, most of the 
furniture and other project-related documents remained in trailer T-3 9. These items 
were yet to be moved by Fluor’s on-site workers. 

e, 
OSDF Phase I11 

No fieldwork activities. IT Corporation, the Phase I11 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 2001. 

EPLTS 

pipes together fiom station 26+00 to VH-6. 
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The STAVER Group, Inc. (STAVER) continued with the installatioderection of the 
pre-engineering buildings. STAVER also continued with the excavation and installation 
of the LTS pipeline from Sta. 26+00 (north of RIMIA) towards Sta. 20+00. STAVER 
placed concrete cover over the 10-in. containment pipe between stations 23+27 and 
24+10 on 5 January 2001. Backfill was placed fiom station 26+00 to VH-6 on 6 
January during a brief warm spell. 

I STAVER’s subcontractor, RIECK, welded the 6-in. and 1 0-in. prefabricated HDPE 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 07 JANUARY 2001 

/ WEEKLY REPORT NO. 177 (cont’d) 

Construction Promess (cont’d) 

EPLTS (cont’d) 

STAVERs subcontractor, B & J Electrical Co., Inc., continued work with the installation 
of the electrical line during the week. 

STAVERs subcontractor, ROTO ROOTER continued with the videotaping of the EPLT 
from VH-1 to VH-5. 

Construction Submittal Review 

OSDF Phase II 

There was no construction submittal reviewed during the report period. 

OSDF Phase III 

There was no construction submittal reviewed during the report period. 

EPLTS 

There was no construction submittal reviewed during the report period. 

Design Clarifications and Modifications 

OSDF Phase D[/III 

GeoSyntec reviewed and provided comments to Fluor Engineering and Fluor Quality 
Assurance on a draft text titled ”Proposed OSDF Interim Closure Requirements”. 

0 ~ 0 0 1 9  
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 07 JANUARY 2001 
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WEEKLY REPORT NO. 177 (cont’d) 
Design Clarifications and Modifications (cont’d) 

EPLTS 

DCN No. 201 11-033, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
deleted the anchoring of the bottom of the Lapeyre stair to the floor of the valve houses 
and control valve house. Valve House and Control Valve House Structural Detail 
drawings were affected. 

Construction Quality Control CCOC) 

OSDF Phase II/III 

None 

EPLTS 

CQC monitored the installation of LTS pipe between Sta. 26+00 and VH-6, including 
placement of pipe embedment fill and concrete cover between 23+27 and 24+10. 
Nuclear density tests and concrete sampling and testing were performed on compacted 
fill and concrete cover, respectively, placed during the report period. CQC also 
monitored the video taping of the EPLTS between VH- 1 and VH-5. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constmctiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on January 02 
covered the affects of hypothermia. 
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PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 07 JANUARY 2001 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO 

. 
WEEKLY REPORT NO. 177 (cont'd) 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans (part time), 
4. T. Dickman, 

5 .  B. York (part time), 
6. S. Abney @art time), and 
7. K. Sparks. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 14 JANUARY 2001 

\ 

WEEKLY REPORT NO. 178 

The report period covered by Weekly Report No. 178 is from Monday, 8 January 2001 
through Sunday, 14 January 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase ILI projects; 
and (ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During 
the period, there was a trace of snow recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. GeoSyntec completed the move to trailer T-503, and continued 
with the organization of files and project documents. 

OSDF Phase III 

No fieldwork activities. IT Corporation, the Phase I11 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 200 1. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the 
pre-engineering buildings. STAVER also continued with the excavation and installation 
of the LTS pipeline from Sta. 26+00 (north of M A )  towards Valve House 6 (VH-6). 
Backfill was placed from Sta. 27+50 to VH-6 during the week. STAVER also replaced 
the anti-seep collar for the outflow pipes of Sediment Basin A near Sta. 23+50. A 
bentonite-sand mix was placed around the corrugated metal pipe and seep collar 
intersection. 

STAVERs subcontractor, RIECK, welded the 6-in. and 10-in. prefabricated HDPE 
pipes to VH-6 and the Control Valve House (CVH). A pneumatic pressure test was 
completed on the 6-in.pipe from VH-6 to the CVH. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 14 JANUARY 2001 

WEEKLY REPORT NO. 178 (cont'd) 

EPLTS (cont'd) 

STAVER's subcontractor, B & J Electrical Co., Inc., continued work with the installation 
of the electrical line during the week. 

Construction Submittal Review 

OSDF Phase II 

There was no construction submittal reviewed during the report period 

OSDF Phase III 
, 

The following construction submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
P6-002, Rev. 0 Contractor's Project Schedule 9 J a n  2001 B w/Comrnents 
P6-004, Rev. 0 Submittal Register 9 J a n  2001 B w/Comments 

EPLTS 

The following construction submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02714-001, Rev. 1 Geotextile 9 J a n  2001 A 
027 14-002, Rev. 1 Geotext.de Certification 9 Jan 2001 A 

000023 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 14 JANUARY 2001 

WEEKLY REPORT NO. 178 (cont’d) 

Design Clarifications and Modifications 

OSDF Phase IJAI 

Phase I11 RCI No. 20103-002R, initiated by Fluor Fernald, was responded to by 
GeoSyntec. This RCI clarified that a 1 6-odyd2 geotextile for the supplemental 
geotextile cushion layer in the OSDF Phase I11 Technical Specifications could also be 
used for the sacrificial geotextile cushion for the final cover system temporary 
termination. 

GeoSyntec reviewed and provided comments to Fluor Engineering and Fluor Quality 
Assurance on a draft text titled ”Proposed OSDF Interim Closure Requirements”. 
GeoSyntec on-site personnel also worked with the GeoSyntec Atlanta office to expand 
this document in response to Fluor’s request. 

GeoSyntec also attended several meetings with Fluor Engineering representatives to 
discuss status on biointrusion barrier layer re-evaluation report and associated DCNs; 
proposed changes to the toe detail drawing for the Cell1 final cover construction; and 
geotechnical laboratory testing of on-site stockpile materials. 

EPLTS 

DCN No. 201 11-034, initiated by Fluor Fernald, was approved by GeoSyntec. This 
DCN changed the motor speed control requirements for the fans in the valve houses.and 
control valve house. Technical Specification Section 15865, Valve House and Control 
Valve House Electrical Detail drawings were affected. 

. 

RCI No. 201 1 1-027, initiated by the STAVER Group, was responded to by Fluor 
Engineering and approved by GeoSyntec. This RCI provided a mounting height for the 
unit heaters to be located in valve houses and control valve house. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 14 JANUARY 2001 

\ 

WEEKLY REPORT NO. 178 (cont’d) 

Construction Ouality Control (COC) 

OSDF Phase II/III 

None 

EPLTS 

CQC monitored the installation of LTS pipe between Sta. 26+00 and VH-6, including placement 
of pipe embedment fill and compacted fill. Nuclear density tests were performed on compacted 
fill placed during the report period. CQC also monitored the pneumatic pressure test run on the 6- 
in. HDPE pipe from VH-6 to the CVH on 10 January 200 1. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily constructiodhealth 
and safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly safety meeting held on January 08 covered slips, trips, and falls. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

K. Badu-Tweneboah (part time), 
C. Sukow, 
D. Evans (part time), 
T. Dickman, 

5 .  B. York (part time), 
6.  S. Abney, and 

7. K. Sparks (part time). 

000025 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 21 JANUARY 2001 

WEEKLY REPORT NO. 179 

The report period covered by Weekly Report No. 179 is from Monday, 15 January 2001 
through Sunday, 2 1 January 200 1. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was a trace of snow and rain recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. GeoSyntec completed the move to trailer T-503. Files and 
project documents continue to be organized. 

OSDF Phase III 

No fieldwork activities. IT Corporation, the Phase I11 Cell 1 Cover Construction 
Contractor continued providing submittals. for the construction work. Construction is 
anticipated to start in Spring 200 1. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the pre- 
engineering buildings. Backfill was placed from station 25+00 to Valve House-6 (VH-6) 
during the week. 

STAVER’s subcontractor, RIECK, ran hydrostatic pressure tests on the 6-in. and 10-in. 
HDPE pipes between VH-6 and the Control Valve House (CVH). 

STAVER’s subcontractor, ISCO, welded the bekaplast floors of the CVH on 18 January 
200 1. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 21 JANUARY 2001 

GKJ,MWG,JCJ,TLC,SBW,DKP,JFB PER C. Sukow/K. Badu-Tweneboah 

/ WEEKLY REPORT NO. 179 (cont’d) \ 

Construction Propress (cont’d) 
EPLTS (cont’d) 
STAVERs subcontractor, Roto Rooter, video taped the HDPE line between VH-5 and VH-6 and 
also between VH-6 and the CVH. Gravel was cleaned out of the section between VH-3 and VH- 
4. 

STAVER’s subcontractor, B & J Electrical Co., Inc., continued work with the installation 
of the electrical line during the week. 

Construction Submittal Review 

OSDF Phase JUOSDF Phase III 

The following construction submittals were reviewed during the report period. 

Submittal 
No. 
02770-001, Rev 1 
02770-002, Rev 0 
02770-003, Rev 0 
02770-004, Rev 0 
02770-005, Rev 0 

02770-006, Rev 0 
02770-007, Rev 0 

02770-008, Rev 0 
02770-009, Rev 0 
02770-009, Rev 1 
02772-001, Rev 1 
02772-002, Rev 0 
02772-003, Rev 0 
02772-005, Rev 0 
02772-006, Rev 0 

Item Description 
Manufacturing Capabilities 
List of 10 Completed Facilities 
Origin and Identification of Resin 
Certification of Welding Rod 
Certification of Minimum 
Average Roll Values 
Recommended Storage 
Recommended Installation 
Proceedure 
Geomembrane Warranty 
Completed Forms GML 60T 
Completed Forms GML 60s 
GCL Product Name 
Manufacturing Capability 
Manufacturer’s QA Proced. 
Cert. of Geotextile Components 
Cert. of Minimum Average 
Roll Values 

RE 
Disposition 
17 Jan 2001 
17 Jan 2001 
17 Jan 2001 
17 Jan 2001 
17 Jan 2001 

17 Jan 2001 
17 Jan 2001 

17 Jan 2001 
17 Jan 2001 
18 Jan 2001 
18 Jan 2001 
18 Jan 2001 
18 Jan 2001 
18 Jan 2001 
18 Jan 2001 

Recomended 
Status 
No Comment 
No Comments 
No Comments 
No Comments 
No Comments 

No Comments 
B 

No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 21 JANUARY 2001 

WEEKLY REPORT NO. 179 (cont’d) 

Construction Submittal Review (cont’d) 

OSDF Phase WOSDF Phase III 

Submittal 
No. 
02772-007, Rev 0 

02772-008, Rev 0 

02772-009, Rev 0 
02772-0 10, Rev 0 
027 14-002, Rev 0 
027 14-003, Rev 0 

02714-004, Rev 0 
02714-005, Rev 0 

027 14-006, Rev 0 

EPLTS 

Item Description 

Recommended Installation 
Procedure 
Recommended Long Term 
Storage 
Date Projected Delivery 
Completed Forms GCL- 1 
Manufacturing Capability 
Cert. of Minimum Average 
Roll Values 
Date Projected Delivery 
Recommended Long Term 
Storage 
Completed Forms GT-8, GT-16 

RE 
Disposition 
18 Jan 2001 

18 Jan 2001 

18 Jan 2001 
18 Jan 2001 
18 Jan 2001 
18 Jan 2001 

18 Jan 2001 
18 Jan 2001 

18 Jan2001 

Recommended 
Status 
No Comments 

No Comments 

No Comments 
No Comments 
No Comments 
No Comments 

No Comments 
B 

No Comments 

There was no construction submittal reviewed during the report period. 

Design Clarifications and Modifications 

OSDF Phase II/III 

There were no design clarifications or modifications reviewed during the report period. 

EPLTS 

There were no design clarifications or modifications reviewed during the report period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 21 JANUARY 2001 

I 

F 
WEEKLY REPORT NO. 179 (cont’d) 

Construction Quality Control (COC) 

OSDF Phase DI/III 

None 

EPLTS 

CQC monitored the hydrostatic pressure tests of the EPLTS pipe between VH-6 and the 
CVH. Nuclear density tests were performed on compacted fill placed during the report 
period. CQC also monitored the CVH bekaplast floor welding by ISCO. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on January 15 
covered hearing protection. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. C. Sukow > 

2. T. Dickman, 
3 .  D.Evans, 

4. K. Sparks 
5. S. Abney 

000029 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 28 JANUARY 2001 

‘ I  

WEEKLY REPORT NO. 180 

The report period covered by Weekly Report No. 180 is from Monday, 22 January 200 1 
through Sunday, 28 January 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was approximately 0.5-in of snow recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. 

OSDF Phase III 

No fieldwork activities. IT Corporation, the Phase 111 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 2001. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the pre- 
engineering buildings. Backfill was placed around Valve House-5 (VH-5) during the 
week. 

STAVER s subcontractor, RIECK, welded HDPE flanges and installed the plumbing for 
the Control Valve House (CVH). RECK also ran a hydrostatic pressure test on the 
carbon steel pipes inside the CVH. 

STAVER’s subcontractor, B & J Electrical Co., Inc., continued work with the installation 
of the electrical line during the week. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 28 JANUARY 2001 

.i 

/ WEEKLY REPORT NO. 180 (cont’d) \ 

Construction Submittal Review 

OSDF Phase WOSDF Phase IIC 

The following construction submittals were reviewed during the report period. 

Submittal 
No. Item Description 
02270-00 1, Rev 0 

02772-0 10, Rev 1 
02772-002, Rev 1 
02772-004, Rev 0 

1440-0pt1-OO1,RevO Submittal Register 
1440-Optl-001,Revl Submittal Register 
1440-Opt 1-00 1 ,Rev2 Submittal Register 
1440-Opt 1-002,RevO Safety Material Data Sheets 
642-P9-00 1, RevO 
642-P6-005, RevO 
02200-001, RevO Earth Work Plan 
02150-001, RevO Traffic ControlPlan 

Surface Management and 
Erosion Control Plan 
Completed Forms for GCL 
Manufacturers Production Capacity 
Requirements for Geotextile 
Components 

Quality Assurance Plan 
Fugitive Dust Control Plan 

RE 
Disposition 
22 Jan 2001 

23 Jan 200 1 
23 Jan 200 1 
22 Jan 2001 

22 Jan 2001 
22 Jan 2001 
26 Jan 2001 
22 Jan 2001 
26 Jan 2001 
22 Jan 2001 
25 Jan 2001 
22 Jan 2001 

Recornended 
Status 
B 

No Comments 
No Comments 
No Comments 

No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
B 
A 
No Comments 

EPLTS 

The following construction submittals were reviewed during the report period. 

Submittal RE Recornended 
No. Item Description Disposition Status 
02605-001, RevO 3-20-ft sections of 6-in HDPE 23 Jan2001 A 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 28 JANUARY 2001 

WEEKLY REPORT NO. 180 (cont’d) 
Design Clarifications and Modifications 

OSDF Phase WUI 

There were no design clarifications or modifications reviewed during the report period. 

EPLTS 

There were no design clarifications or modifications reviewed during the report period. 

Construction Oualitv Control CCOC) 

OSDF Phase WUI 

None 

EPLTS 

CQC monitored the hydrostatic pressure test of the carbon steel pipes inside the CVH. CQC also 
ran nuclear density tests were performed on compacted fill placed during .the report period. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily constructiodhealth 
and safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly safety meeting held on January 15 covered pinch points. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. C. Sukow, 
2. T. Dickman, 

3 .  D. Evans 
4. K. Sparks 

4. S. Abney 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 2 FEBRUARY 2001 

\ 

WEEKLY REPORT NO. 181 

The report period covered by Weekly Report No. 181 is from Monday, 29 January 2001 
through Sunday, 2 February 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there were approximately 1.3 inches of rain and 0.25 in. of snow recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. 

OSDF Phase 111 

No fieldwork activities. IT Corporation, the Phase 111 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 200 1. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the pre- 
engineering buildings. Backfill was placed around Valve House-6 (VH-6) during the 
week. STAVER announced they would begin a 4-day, 1 0-hour schedule beginning this 
week except for electrical work by B & J Electrical Co., which will be on a 6-day, 10- 
hour schedule. 

STAVER’S subcontractor, RIECK, performed hydrostatic pressure tests on the carbon 
steel pipes inside VH-1, VH-5, and VH-6. 

STAVER’s subcontractor, B & J Electrical Co., Inc., continued work with the installation 

000033 of the electrical line during the week. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 2 FEBRUARY 2001 

fl  

WEEKLY REPORT NO. 181 (cont’d) 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report period. 

Submittal 
No. 

RE Recommended 
Item Description Disposition Status 

02714P-001, Rev. 0 Product Name 2 Feb 2001 No Comments 
02714P-002, Rev. 1 Manufacturing Capabilities 2 Feb 200 1 No Comments 
02714P-004, Rev. 1 Projected Delivery Dates 2 Feb 2001 No Comments 

OSDF Phase III 

The following construction submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

P6-001, Rev. 1 Pay Item Schedule of Values 2 Feb 2001 No Comments 

EPLTS 

The following construction submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

15080-003, Rev. 0 Flexgate Knifegate Valves 
O&M Manuals 1 Feb 2001 No Comments 

15500-002, Rev. 0 Unit Heater O&M Manuals 1 Feb 2001 No Comments 
16900-001, Rev. 6 Instrumentation O&M Manuals 1 Feb 2001 No Comments 

000034 J 16900-00 1, Rev. 7 Annunciator O&M Manuals 1 Feb 2001 No Comments 

. 
COPY TO:JDC,RAH,UAK,WAZ,BAS,MWG,KSH,DBG, 

GKJ ,MWG, JC J ,TLC, SBW, DKP, JFB PER C. Sukow/K. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1 -05-WFR SHEETNo. 2 of 4 



I GeoSyntec Consultants 

d -  5 92 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 2 FEBRUARY 2001 
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WEEKLY REPORT NO. 181 (cont’d) 
Design Clarifications and Modifications 

OSDF Phase n/m 

There were no design clarifications or modifications reviewed during the report period. 

EPLTS 

RCI No. 201 1 1-03 1R initiated by The STAVER Group was responded to by Fluor 
Fernald and approved by GeoSyntec. The RCI provided clarification to the depth of the 
intake tubes for the Tee1 Model 3P652B electric drum pump. 

DCN No. 201 11-035, initiated by Fluor Fernald as RCI No. 201 1 1-029R, was approved 
by GeoSyntec. This DCN provided testing requirements for conductordcircuits during 
installation. Technical Specification Section 16050 was affected. 

DCN No. 201 11-036 was initiated and approved by Fluor Fernald. This DCN made 
changes to CFC Drawing No. 9OX-6000-E-00258 so as to provide power to building 
28E from the OSDF Leachate Power Line. 

DCN No. 201 1 1-037, initiated by Fluor Fernald, was approved by GeoSyntec. This 
DCN added a second unit heater within the Control Valve House to provide adequate 
freeze protection. The EPLTS electrical detail drawings were affected. 

Construction Oualitv Control CCOC) 

OSDF Phase M I I  

None 

EPLTS 

CQC monitored the hydrostatic pressure testing of the carbon steel pipes inside the 
valve houses. CQC also performed nuclear density tests on compacted fill placed during 
the report period. Electrical work was spot checked on a periodic basis. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 2 FEBRUARY 2001 

\ 

WEEKLY REPORT NO. 181 (cont’d) 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on January 30 
covered hearing protection. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. C. Sukow, 
2. T. Dickman, 

3 .  K. Sparks, and 
4. S. Abney. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 11 FEBRUARY 2001 

WEEKLY REPORT NO. 182 

The report period covered by Weekly Report No. 182 is from Monday, 5 February 200 1 
through Sunday, 1 1  February 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there were approximately 0.4 inches of rain and a trace of snow recorded. 

Construction Proeress 

OSDF Phase II 

No fieldwork activities. 

OSDF Phase 111 

No fieldwork activities. IT Corporation, the Phase 111 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 2001. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the pre- 
engineering buildings. 

STAVER’s subcontractor, RECK, performed hydrostatic pressure tests on the carbon 
steel pipes inside Valve House No. 2 (VH-2) and re-ran the hydrostatic pressure test on 
the 6-in HDPE pipe between VH-2 and VH-3. 

STAVERs subcontractor, B & J Electrical Co., Inc., continued work with the installation of 
the electrical h e  during the week. 

i. O C G 0 3 7  , 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQl029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 11 FEBRUARY 2001 

~~ 

WEEKLY REPORT NO. 182 (cont’d) 

Construction Submittal Review 

OSDF Phase 11 

There was no geosynthetics procurement submittal reviewed during the report period. 

OSDF Phase JII 

There was no construction submittal reviewed during the report period. 

EPLTS 

There was no construction submittal reviewed during the report period. 

Design Clarifications and Modifications 

OSDF Phase Will 

There were no design clarifications or modifications reviewed during the report period. 

EPLTS 

There were no design clarifications or modifications reviewed during the report period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 I DESCRIPTION: PHASE I I  CONSTRUCTION W E K  ENDING: 11 FEBRUARY 2001 

WEEKLY REPORT NO. 182 (cont'd) 

Construction Oualitv Control CCQC) 

OSDF Phase II/III 

None 

EPLTS 

CQC monitored the hydrostatic pressure testing of the carbon steel and HDPE pipes 
inside the valve houses. Electrical work was spot checked on a periodic basis. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor's dady 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on February 5 
covered aeronautical travel safety. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. ByranYork, 
2. T. Dickman, 
3 .  D.Evans 

4. K. Sparks, and 
5 .  S. Abney. 
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LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 FEBRUARY 2001 
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- 4552 [ PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO, 183 

The report period covered by Weekly Report No. 183 is from Monday, 19 February 
2001 through Sunday, IS  February 2001. The Resident Engineer’s Weekly Report and 
the Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; 
and (ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During 
the period, there were approximately 1.4 inches of rain recorded. 

Construction Progress 

OSDF Phase I1 

No fieldwork activities. 

OSDF Phase I11 

c 
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No fieldwork activities. IT Corporation, the Phase I11 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 200 1. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the 
pre-engineering buildings. 

STAVER’s subcontractor, RIECK, performed hydrostatic pressure tests on the carbon 
steel pipes inside Valve House No. 3 (VH-3). 

STAVER’s subcontractor, B & J Electrical Co., Inc., continued work with the 
installation of the electrical line during the week. 

000040 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 FEBRUARY 2001 

WEEKLY REPORT NO. 183 (cont’d) 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal RE Recommended 
No, Item Description Disposition Status 

20102-1441/1-001, Rev. 1 Submittal Register 15 Feb 2001 No Comments 
20 102- 1440/1-00 1, Rev. 3 Submittal Register 15 Feb 2001 No Comments 
02714P-002, Rev. 2 Manufacturing 16 Feb 2001 A 

Capabilities 

OSDF Phase III 

There was no construction submittal reviewed during the report period. 

EPLTS 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

02605-008, Rev. 1 Resin QC Report 19 Feb 2001 A 
09900-002, Rev. 0 Dura-Pox Primer & Finish 19 Feb 2001 No Comments 
15060-001, Rev. 2 CSP Testing Procedure 15 Feb 2001 No Comments 
16450-002, Rev. 1 VH-5&6 Ground Rest. Tests 15 Feb 2001 No Comments 
16450-002, Rev. 2 CVH Ground Rest. Test 16 Feb 200 1 No Comments 

000041 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) - 4552  
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 FEBRUARY 2001 

WEEKLY REPORT NO. 183 (cont’d) 

Design Clarifications and Modifications 

OSDF Phase II/III 

There were no design clarifications or modifications reviewed during the report period. 

EPLTS 

RCI No. 201 1 1-033R was initiated and responded to by Fluor Fernald. This RCI 
provided additional clarifications on the tank vents in VH-1. 

Construction Oualitv Control CCOC) 

OSDF Phase lJ/lII 

None 

EPLTS 

CQC monitored the hydrostatic pressure testing of the carbon steel pipes inside VH-3. 
Electrical work was spot checked on a periodic basis. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on February 13 
covered stepladder safety. 

000042 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 FEBRUARY 2001 

e 

WEEKLY REPORT NO. 183 (cont’d) 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah (part time), 
2. C. Sukow(parttime), 
3.  D. Evans, 
4. T. Dickman, 

5 .  B. York, 
6. S. Abney, and 
7. K. Sparks. 

000043 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 25 FEBRUARY 2001 

4 
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WEEKLY REPORT NO. 184 

The report period covered by Weekly Report No. 184 is fiom Monday, 19 February 
2001 through Sunday, 25 February 2001. The Resident Engineer’s Weekly Report and 
the Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; 
and (ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During 
the period, there was approximately 0.4 inches of rain recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. 

OSDF Phase III I 
No fieldwork activities. IT Corporation, the Phase I11 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 200 1. 

I EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the 
pre-engineering buildings. General soil grading was performed and riprap (Type C 
Dumped Rockfill) was placed in the drainage channel near Valve House No. 1 (WI-1). 

STAVERs subcontractor, Roto-Rooter, video taped the EPLTS carrier line fiom VH-3 
to VH-4. 

STAVER’s subcontractor, B & J Electrical Co., Inc., continued work with the 
installation of the electrical line during the week. 

000044 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 25 FEBRUARY 2001 
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WEEKLY REPORT NO. 184 (cont’d) 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

20102-1441/1-001, Rev. 2 Submittal Register 23 Feb 2001 No Comments 
0277OP-008, Rev. 1 Geomembrane Warranty 22 Feb 2001 Fluor to Comment 
0277OP-0 12, Rev. - Cert. of Resin Polymer 22 Feb 2001 B w/Comments 
0277OP-013, Rev. 0 GMB MQC Test Results 23 Feb 2001 B w/Comments 

OSDF Phase III 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
Item Descriution DisPosition Status 

P6-002, Rev. 1 Cont. Project Schedule 22 Feb 2001 No Comments 
P6-005, Rev. 1 Fugitive Dust Control Plan 22 Feb 2001 Minor Comments 
02200-001, Rev. 1 Earthwork Work Plan 22 Feb 2001 A w/Comments 

EPLTS 

There was no contractor submittals reviewed during the report period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 25 FEBRUARY 2001 
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WEEKLY REPORT NO. 184 (cont’d) 

Design Clarifications and Modifications 

OSDF Phase II 

DCN No. 1702-1 12, initiated by Fluor Fernald, was approved as noted, by GeoSyntec. 
This DCN provided revisions to the monitoring pipe in the LCS Manhole No. 3. Sheet 3 
of 6 of DCN No. 1702-060 was affected. 

OSDF Phase III 

DCN No. 20103-01 1, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
revised the biointrusion barrier material in the OSDF final cover system from ODOT 
Type C Dumped Rockfill to ODOT Type D Dumped RocWill and the choke stone layer 
material from AASHTO No. 1 coarse aggregate to AASHTO No. 57 coarse aggregate 
This DCN was initiated as result of new information on additional testing on rock at local 
quarries, technical literature on internal fkiction angles, and re-evaluation of the original 
design calculations. Technical Specifications Section 02280 was affected. 

RCI No. 20103-004R, initiated by Fluor Fernald, was addressed by GeoSyntec. This RCI 
revised the Construction Quality Assurance (CQA) Plan testing requirements for the 
biointrusion barrier and choke stone as a result of DCN No. 20 103-01 1. 

EPLTS 

None 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 4 MARCH 2001 
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WEEKLY REPORT NO. 185 

The report period covered by Weekly Report No. 185 is fiom Monday, 26 February 
2001 through Sunday, 4 March 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase 111 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was approximately 0.75 inches of rain recorded. 

Construction Progress 

OSDF Phase 11 

No fieldwork activities. 

OSDF Phase 111 

No fieldwork activities. IT Corporation, the Phase 111 Cell 1 Cover Construction 
Contractor continued providing submittals for the construction work. Construction is 
anticipated to start in Spring 200 1. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the installatioderection of the pre- 
engineering buildings. STAVER also started the demolition of the concrete covers over 
Manhole No. 1 and Manhole No. 2 (MH-1 and MH-2) as part of the Stage 2 tie-in of 
Valve Houses (VH-) 1,2, and 3 to Cells 1, 2, and 3, respectively. 

STAVERs subcontractor, B & J Electrical Co., Inc., prepared, primed, and painted the 
carbon steel installed in VH-4, VH-5, and VH-6. 

Construction Submittal Review 
OSDF Phase II 

There was no geosynthetics procurement submittals reviewed during the report period. 000047 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 4 MARCH 2001 
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WEEKLY REPORT NO. 185 (cont’d) 

Construction Submittal Review (cont’d) 

OSDF Phase III 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

P9-001, Rev. 1 Quality Assurance Plan 27 Feb 2001 No Comments 

EPLTS 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

16050-002, Rev. 0 VH-Continuity Checks 27 Feb 2001 No Comments 
16400-00 1, Rev. 1 Poles & Pole Hardware 27 Feb 2001 No Comments 
16400-007, Rev. 0 Pole Mounted Xformer 27 Feb 2001 No Comments 
16400-008, Rev. 0 Megger Test #2 ASCR 27 Feb 2001 No Comments 
16500-001, Rev. 1 Lighting Product Data 27 Feb 2001 No Comments 

Design Clarifications and Modifications 

OSDF Phase II 

RCI No. 20102-073R, initiated by Fluor Fernald, was responded to by GeoSyntec. This 
RCI clarified that the interface and internal shear strength testing for the geosynthetic 
clay cap used in the OSDF final cover system does not have to be tested at normal stress 
of 45 psi. Also, the thickness of the textured geomembrane used for the interface shear 
test shall be 60 mil, which is the minimum thickness for the OSDF geomembrane cap. 

O C O O 4 8  1 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 4 MARCH 2001 

/ 

WEEKLY REPORT NO. 185 (cont’d) 

OSDF Phase IC1 

None 

EPLTS 

RCI No. 201 11-034R, initiated and responded to by Fluor Fernald, was approved by 
GeoSyntec. This RCI clarified and provided a method for installing fixed-end seals on the 
1 0-in. diameter HDPE containment inside the valve houses. 

Construction Quality Control (CQC) 

OSDF Phase JJ/lII 

None 

EPLTS 

Electrical work was spot checked by CQC on a periodic basis. CQC also met with Fluor 
QA and STAVERs QC and discussed the status of project documentation. CQC also 
periodically monitored the painting of the carbon steel pipes in the valve houses. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tadgate meetings. The GeoSyntec weekly safety meeting held on 26 February was 
a discussion on the hazards of the small dumpster next to the GeoSyntec traders being 
full and not emptied by Rumpke since December. 
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LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 25 FEBRUARY 2001 
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WEEKLY REPORT NO. 184 (cont’d) 

Construction Quality Control (CQC) 

OSDF Phase II/III 

None 

EPLTS 

Electrical work was spot checked by CQC on a periodic basis. CQC also met with Fluor QA and 
STAVER s QC and discussed the status of project documentation. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoS yntec CQC field personnel attended the Contractor’s daily constructiodhealth 
and safety tailgate meetings. GeoSyntec also holds its own dady safety tailgate meetings. The 
GeoSyntec weekly safety meeting held on February 19 covered pressure wash safety. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2.  C. Sukow, 
3. D. Evans (part time), 
4. T. Dickman (part time), 

5. B. York (part time), 
6 .  S. Abney, and 
7. K. Sparks (part time). 

000050 
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LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 4 MARCH 2001 

WEEKLY REPORT NO. 185 (cont’d) 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project stafF personnel on site for the report period: 

1 .  K. Badu-Tweneboah, 
2. C. Sukow, 
3 .  D. Evans (part time), 
4. T. Dickman (part time), 

5 .  B. York (part time), 
6 .  S. Abney, and 
7 .  K. Sparks (part time). 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 11 MARCH 2001 

\ 

WEEKLY REPORT NO. 186 

The report period covered by Weekly Report No. 186 is fiom Monday, 5 March 2001 
through Sunday, 11 March 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase II and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there were approximately 0.5 inches of rain and 0.25 inches of snow recorded. 

Construction Progress 

OSDF Phase 11 

No fieldwork activities. 

OSDF Phase 111 

IT Corporation, the Phase 111 Cell 1 Cover Construction Contractor contdued providing 
submittals for the construction work. Construction is anticipated to start in Spring 2001. 
Fluor Fernald began to receive No. 78 coarse aggregate for the Cell 1 cover drainage 
layer. 

EPLTS 

The STAVER Group, Inc. (STAVER) placed and graded riprap around GIS No. 7 .  No 
304 stone was placed and compacted on the access corridor in the vicinity of Valve 
House (VH-4). 

STAVERs subcontractor, Condor Painting, Inc., prepared, primed, and painted the 
carbon steel piping installed in VH-4, VH-5, and VH-6. 

I 000052 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQl029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 11 MARCH 2001 

WEEKLY REPORT NO. 186 (cont’d) 
/ 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report period. 

02605-009, Rev. 0 6 4 .  LTS Pipe Test Rpts 7 Mar 2001 A w/Comments 
02605-010, Rev. 0 10-in. LTS Pipe Test Rpts 7 Mar 2001 A w/Comments 
09900-002, Rev. 1 Epo-Plex Epoxy Paint 6 Mar 2001 No Comments 

Submittal 
No. Item Description 

RE Recommended 
Disposition Status 

0277OP-010, Rev. 0 Resin QC Cert. and Test Reports 7 Mar 2001 A w/Comments 

02772P-004, Rev. 1 Manf‘s reqs. for geotextde on GCL 7 Mar 2001 No Comments 

OSDF Phase III 

The following contractor submittals were reviewed during the report period. 

0277OP-0 12, Rev. 1 Certification of Resin Polymer 7 Mar 2001 A 

Submittal 
No. Item Description 

RE Recommended 
Disposition Status 

P6-002, Rev. 2 Contractor’s Proj. Schedule 7 Mar 2001 No Comments 
P6-006, Rev. 0 Training Medical Reqmts 6 Mar 2001 Fluor to Comment 
02150-001, Rev. 1 Traffic Control Plan 7 Mar 2001 No Comments 

EPLTS 

The following contractor submittals were reviewed during the report period. 

Submittal 
Item Description 

RE Recommended 
Disposition Status 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 1 I MARCH 2001 

EPLTS (cont’d) 
Submittal 
No. 
15070-004, Rev. 0 
16900-00 1, Rev. 8 
16900-002, Rev. 0 
16900-003, Rev. 0 
16900-004, Rev. 0 
16900-004, Rev. 0 

WEEKLY REPORT NO. 186 (cont’d) 

RE 
Item Descriution Disposition 
Tank & Hose Leak Test 7 Mar 2001 
Kobald Float Switch O&M 6 Mar 2001 
QC GLI Level Transmitter 6 Mar 2001 
Instrumentation Calibration 6 Mar 2001 

mar 200 1 
Flow Meter Factory Cal. 7Mar 200 1 
Digital Pressure Rec. Cal. 

Recommended 
status 
Fluor to Comment 
No Comments 
No Comments 
No Comments 
No Comments 
No Comments 

Design Clarifications and Modifications 

OSDF Phase II 

None 

OSDF Phase III 

DCN No. 20103-012 was initiated and approved by GeoSyntec. This DCN revised the 
granular drainage material for the cover drainage layer in the OSDF final cover system 
from standard AASHTO No. 78 gradation to a modified gradation. This DCN was 
initiated in response to a supplier’s request and to be consistent with previous OSDF cell 
construction. Technical Specifications Section 027 10 was affected. 

RCI No. 20103-005R was initiated and addressed by GeoSyntec. This RCI revised the 
Construction Quality Assurance (CQA) Plan testing requirements for the granular 
drainage material as a result of DCN No. 20103-012. 

None 

EPLTS 

RCI No. 201 1 1 -035R, initiated and responded to by Fluor Fernald, was approved by 
GeoSyntec. This RCI clarified and provided clarifications for constructing the entrance 
pads to the valve houses. 00054 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 11 MARCH 2001 

WEEKLY REPORT NO. 186 (cont’d) 

Construction Qualitv Control CCOC) 

OSDF Phase lI/III 

CQC collected two samples of the No. 78 stone, C78-1 and C78-2, for the cover drainage 
layer. Test results for C78-1 indicated a fines content (i.e. percent passing through the 
US No. 200 sieve) exceeding the specified values. Testing of (278-2 is ongoing. 

EPLTS 

Electrical work was spot checked by CQC on a periodic basis. CQC also met with Fluor 
QA and STAVERs QC and discussed the status of project documentation. CQC also 
periodically monitored the painting of the carbon steel pipes in the valve houses. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 5 March covered 
latex allergies. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans (part time), 
4. T. Dickman, 

5 .  B. York (part time), 
6 .  S. Abney, and 
7. K. Sparks 

OOOQSS , 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 MARCH 2001 

a- / 

FLUOR FERNALD 

WEEKLY REPORTNO. 187 

The report period covered by Weekly Report No. 187 is from Monday, 12 March 2001 
through Sunday, 18 March 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase 111 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was approximately 0.8 inches of rain recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. 

OPY T0:JDC ,RAH, UAK, WAZ, BAS, M WG,KSH ,DBG, 
GKJ,MWG,JCJ,TLC,SBW,DKP,JFB PER C. Sukow/K. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 1 of 4 

OSDF Phase III 

IT Corporation, the Phase 111 Cell 1 Cover Construction Contractor continued providing 
submittals for the construction work. Construction is anticipated to start in Spring 2001. 
Fluor Fernald continued to receive No. 78 coarse aggregate for the Cell 1 cover drainage 
layer. Hauling was discontinued on 16 March 200 1 due to failing conformance sampling. 

EPLTS 

The STAVER Group, Inc. (STAVER) placed 304 stone for the entrance of Valve House 
5 (VH-5). The UMTA drainage corridor near VH-4 was completed and compacted fill 
was placed between VH-5 and VH-6. 

STAVERs subcontractor, ISCO, welded flange rings in the Control Valve House and 
made repairs in VH-5 and VH-6. Sponge testing for leak detection by Fluor Fernald 
revealed leaks in other Valve Houses that will be repaired by ISCO in the following 
week. 
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PROJECT NO:GQ1029 TASK NO: - 4552 04 1 PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO 

I DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 MARCH 2001 

WEEKLY REPORT NO. 187 (cont’d) 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal 
No. Item Description 

RE Recommended 
DisDosition Status 

0277OP-013, Rev. 1 MQC certs for geomembrane 12Mar 2001 A 
02772P-004, Rev. 2 Manuf s reqs. for GCL’s geotextile 12 Mar 2001 No Comments 

OSDF Phase 111 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description DisDosition Status 

, -  

P6-00 1, Rev. 0 
P8-006, Rev. 0 
02200-001, Rev. 2 
02215-001, Rev. 0 
02270-00 1, Rev. 1 
0227 1-00 1, Rev. 0 
02280-001, Rev. 0 
027 12-00 1, Rev. 0 
0272 1-00 1, Rev. 0 

Radios - Batteries 12 Mar 2001 
Operator Verification Forms 12 Mar 200 1 
Earthwork Work Plan 12 Mar 2001 
Embedment Fill Material 12 Mar 2001 
SWMEC Work Plan 12 Mar 2001 
Riprap and Test Results 12 Mar 2001 
Bioint. Barrier Choke Stone 12 Mar 2001 
Granular Filter Material 12 Mar 2001 
Manuf s Product Data 12 Mar 2001 

EPLTS 

There was no contractor submittals reviewed during the report period. 

No Comments 
No Comments 
No Comments 
C w/Comments 
Minor Comments 
w/Comments 
C w/Comments 
C w/Comments 
A 

000057 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 MARCH 2001 

WEEKLY REPORT NO. 187 (cont’d) 

Design Clarifications and Modifications 

OSDF Phase II 

None 

OSDF Phase III 

None 

EPLTS 

DCN No. 201 1 1-040, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
replaced the existing breakers in the valve houses with GCFI protected breakers. CFC 
Drawing No. 90X-6000-E-0026 1 was affected. 

Construction Qualitv Control (CQC) 

OSDF Phase IUDI 

CQC collected two samples of the No. 78 stone, C78-3 and C78-4, for the cover drainage 
layer. Test results for C78-2 indicated a fines content (i.e. percent passing through the 
US No. 200 sieve) exceeding the specified values. Test results for C78-3 indicated the 
material retained on the %-in. sieve did not meet the specified range. Testing of C78-4 is 
ongoing. 

EPLTS 

CQC monitored and tested the placement of soil and No. 304 stone between VH-4 and 
VH-6. CQC also monitored the welding and repair efforts by ISCO. The grout under the 
Bekaplast liner on the floor of VH-6 was checked for voids. ISCO will begin injecting 
epoxy grout to fill the voids during the next report period. 
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LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 18 MARCH 2001 
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WEEKLY REPORT NO. 187 (cont’d) 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily constructiodhealth 
and safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly safety meeting held on 12 March covered hazards of work place complacency. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans (part time), 
4. T. Dickman, 

5. B. York (part time), 
6 .  S. Abney, and 
7. K. Sparks. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 1 LOCATION: FERNALD, OHIO PROJECT NO:GQIUI TASK NO: 04 

[ DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 26 MARCH 2001 

WEEKLY REPORT NO. 188 

The report period covered by Weekly Report No. 188 is from Monday, 19 March 2001 
through Sunday, 26 March 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and (ii) 
Enhanced Permanent Leachate Transmission System (EPLTS) project. During the period, 
there was approximately 0.5 inches of rain recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. 

OSDF Phase III 

IT Corporation, the Phase I11 Cell 1 Cover Construction Contractor continued providing 
submittals for the construction work. Construction is anticipated to start in Spring 200 1. 

Fluor Fernald continued to receive No. 78 coarse aggregate and rip rap for the Cell 1 cover 
drainage layer. A split sample of No. 78 stone was collected for comparison testing 
between GeoSyntec’s on-site laboratory and Highland Stone’s laboratory on 20 March 
200 1. Test results were similar, indicating that both laboratories are following the correct 
ASTM test procedures. 

EPLTS 

The STAVER Group, Inc. (STAVER) placed riprap for the new impacted sediment basin 
outlet near Valve House 5 (VH-5 ) .  Excavation work for the Stage 2 demolition of Manhole 
Nos. 1 (MH-l), MH-2, and MW-3 were completed during the week. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 26 MARCH 2001 

t WEEKLY REPORT NO. 188 (cont'd) 

Construction Progress (cont'd) 
STAVERs subcontractor, ISCO, completed repairs to the Bekaplast liners for VH-2 
VH-3, VH-4, and VH-5. The grout injection repair to the VH-6 floor began during the 
week. Problems were encountered with the grout mixture setting up too quickly and 
ISCO will continue repairs during the next report period with more injection equipment 
to accelerate the process. 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittal was reviewed during the report 
period. 

Submittal RE Recommended 
No. ' Item Description Disposition Status 
P 1-00 1, Rev. 4 Submittal Register 19Mar 200 1 No Comments 

OSDF Phase 111 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disoosition Status 
02 100-00 1, Rev. 2 Land Surveyor's License & 

Resume of Surveyor 19 Mar 200 1 A 

0000Gl 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 

I DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 26 MARCH 2001 

/ 
WEEKLY REPORT NO. 188 (cont'd) 

Construction Submittal Review 
EPLTS 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02605-009, Rev. 0 6-in. LTS Pipe Test Reports 19 Mar 2001 A w/Comments 
02605-0 10, Rev. 0 1 0-in. LTS Pipe Test Reports 19 Mar 200 1 A w/Comments 
15250-00 1 , Rev. 1 Pipe Insulation 19 Mar 2001 No Comments 
16900-004, Rev. 1 Flowmeter Factory Calibration 19 Mar 200 1 No Comments 
16900-005, Rev. 0 Instrumentation Field 

Calibration Report 19 Mar 2001 No Comments 

Design Clarifications and Modifications 

OSDF Phase II 

GeoSyntec attended a 21 March 2001 meeting with Fluor Fernald Construction, 
Engineering, and QA to discuss Nonconformance Report (NCR No. FY2000- 161 5) 
written by Fluor Fernald QA on Fluor Fernald Construction and GeoSyntec CQC, on 
missed nuclear density tests during the 2000 impacted material placement activities. 
GeoSyntec was asked to prepare the Corrective Action and Disposition on this NCR. 

OSDF Phase III 

None 

EPLTS 

GeoSyntec approved DCN No. 201 11-038, initiated by Fluor Fernald. This DCN added a 
dedicated power source for a 2-HP pump as part of the equipment for the contingency 
plan. CFC Drawing No. 9OX-6000-0262 was affected. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 26 MARCH 2001 
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WEEKLY REPORT NO. 188 (cont’d) 
Design Clarifications and Modifications (cont’d) 
GeoSyntec approved RCI No. 201 1 1-036R, initiated and addressed by Fluor Fernald. 
This RCI called for the reconstruction of the ILTS pipe vent at LCS Manhole No. 1. 

Construction Oualitv Control CCOC) 

OSDF Phase MII 

CQC collected one sample of the No. 78 stone, C78-5-a, for the cover drainage layer. 
Test results for C78-5-a indicated a fines content (Le. percent passing through the US No. 
200 sieve) exceeding the specified values. Test results for C78-4 indicated the material 
conformed to project specifications. 

EPLTS 

CQC monitored and tested the placement of riprap for the new sediment basin outlet near 
VH-5. CQC also 
monitored the injection of epoxy grout by ISCO to fill the voids in VH-6 floor. This 
repair work is ongoing. 

CQC also monitored the welding and repair efforts by ISCO. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 12 March 
covered flash flood safety tips. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 4.T. Dickman, 7. K. Sparks 
2. C. Sukow, 5 B. York (part-time), 
3.  D. Evans, 6. S. Abney, and OG0063 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 01 APRIL 2001 

WEEKLY REPORT NO. 189 

The report period covered by Weekly Report No. 189 is from Monday, 26 March 2001 
through Sunday, 1 April 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase III projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was no precipitation recorded. 

Construction Progress 

OSDF Phase 11 

No fieldwork activities. 

OSDF Phase 111 

IT Corporation, the Phase III Cell 1 Cover Construction Contractor continued providing 
submittals for the construction work. Construction is anticipated to start in Spring 2001. 

Fluor Fernald continued to receive riprap (Type D Dumped Rock fill) for the Cell 1 cover 
drainage layer. A split sample of No. 78 stone was collected fiom the Eagle Quarry for 
comparison testing between GeoSyntec’s on-site laboratory and Highland Stone’s 
laboratory on 28 March 2001. Test results fiom the two laboratories were similar and 
passed project specifications. 

EPLTS 

The STAVER Group, Inc. (STAVER) placed No. 304 stone for access corridor between 
Valve House 4 (VH-4) and VH-6. Excavation work for the Stage 2 demolition of 
Manhole Nos. 1 (MH-l), MH-2, and MW-3 were completed during the week. STAVER 
also received the HDPE pipe for the cell tie-ins during the report period. 

STAVERs subcontractor, ISCO, completed repairs to the Bekaplast floor in VH-6. 

000064 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 01 APRIL 2001 

WEEKLY REPORT NO. 189 (cont'd) 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal RE Recommended 
No .Item Description Disposition Status 
027 14P-007, Rev. 0 Geotextile QC Certificates 27 Mar 2001 No Comments 
0277OP-013, Rev. 2 Geomembrane QC Test Results 27 Mar 2001 w/ Comments 

OSDF Phase JJI 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
PS-004, Rev. 1 Operator Verification Forms 27 Mar 2001 No Comments 
0272 1-004, Rev. 0 Reinforced Concrete Pipe 27Mar2001 A 

EPLTS 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02605-010, Rev. 1 10-in. LTS Pipe Test Reports 27 Mar 200 1 w/ Comments 
15060-007, Rev. 0 Carb. Steel Pipe Test Reports 27Mar2001 A 
16050-002, Rev. 1 VHs Continuity Checks 27 Mar 2001 No Comments 
16900-004, Rev. 2 Recorder Factory Calibration 27 Mar 2001 No Comments 
16900-005, Rev. 1 Instrumentation Field 

Calibration Report 27 Mar 2001 No Comments 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 01 APRIL 2001 

FLUOR FERNALD 

WEEKLY REPORT NO. 189 (cont'd) 

Design Clarifications and Modifications 

OSDF Phase II 

GeoSyntec drafted a Corrective Action and Disposition on Nonconformance Report 
(NCR No. Fy2000- 16 1 9 ,  written by Fluor Fernald QA on Fluor Fernald Construction 
and GeoSyntec CQC, on missed nuclear density tests during the 2000 impacted material 
placement activities. Fluor Fernald Construction is reviewing the draft. 

OSDF Phase LII 

None 

EPLTS 

GeoSyntec prepared a memorandum to Fluor Fernald that presented the results of  the 
review of the video camera inspections of the leachate transmission system pipes from 
VH-1 to the CVH. 

Construction Quality Control CCQC) 

OSDF Phase lI/IU 

CQC collected one sample of the No. 78 stone, C78-5-b, for the cover drainage layer. 
Test results for C78-5-b indicated the material conformed to project specifications. 
C78-6 was collected once delivery continued and riprap sample RRO1-01 was also 
collected during the report period. Testing is ongoing. 

EPLTS 

CQC monitored and tested the placement of No. 304 stone for the access corridor 
between VH-4 and VH-6. CQC also monitored the welding and repair efforts by ISCO. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQWI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 01 APRIL 2001 

'WEEKLY FIELD REPORT 

000067 

FLUOR FERNALD I 

f > 
WEEKLY REPORT NO. 189 (cont'd) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field . personnel attended the Contractor's daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 26 March covered skin 
safety. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1 .  K. Badu-Tweneboah, 
2. c .  sukow, 
3. D. Evans, 
4. T. Dickman, 

5. B. York (part time), 
6. S. Abney, and 
7. K. Sparks. 
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The STAVER Group, Inc. (STAVER) placed compacted fill around Valve House 6 (VH-6). The 
Leachate Detection System (LDS) pipeline from Cell 1 was cut at the tie-in point for Manhole 
No. 1 (MH-1). A series of pneumatic pressure tests were run on the existing LDS carrier and 
containment pipes of the LDS line into Cell 1 as required by the project specifications. The tests 
resulted in a loss of pressure; however, no visible leaks were detected from the test gauge or the 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 08 APRIL 2661 

WEEKLY REPORT NO. 190 f 
The report period covered by Weekly Report No. 190 is from Monday, 2 April 2001 through 
Sunday, 8 April 2001. The Resident Engineer’s Weekly Report and the Construction Quality 
Control (CQC) Consultant’s Weekly Report are combined into one report for the: (i) On-Site 
Disposal Facility (OSDF) Phase II and Phase III projects; and (ii) Enhanced Permanent 
Leachate Transmission System (EPLTS) project. During the period, there was 0.4 inches of 
precipitation recorded. 

Construction Progress 

OSDF Phase 11 

I 
No fieldwork activities. 

OSDF Phase 111 

IT Corporation (IT), the Phase I11 Cell 1 Cover Construction Contractor continued providing 
submittals for the construction work. 

Fluor Femald continued to receive riprap (Type D Dumped Rock fill) and No. 78 stone for the 
Cell 1 cover drainage layer. 

IT began Phase I11 construction on 4 April 2001 with the placement of two reinforced concrete 
pipe (RCP) culverts along the borrow area haul road for storm water runoff control. An access 
ramp into Cell 1 was completed and the first lift of non-impacted contouring layer was started 
during the report period. 

EPLTS 
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LOCATION: FERNALD. OHIO PROJECT NO:GQWI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 08 APRIL 2001 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 190 (cont’d) 
F 

Construction Progress (cont’d) 
EPLTS (cont’d) 
link seal. Further testing and tie-in of the Leachate Collection System (LCS) and Leachate 
Collection System-Redundant (LCS-R) will be performed in the next report period. 

Construction Submittal Review 

OSDF Phase JI 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase JII 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. IItem Description Disposition Status 

022 1 5-00 1, Rev. 1 Embedment Fill Material 2 Apr 2001 A w/Comments 
02270-002, Rev. 0 Installation of SWMEC Mtl. 2 Apr 2001 A w/Comments 
027 12-00 1, Rev. 1 Granular Filter Material 3 Apr 2001 A w/Comments 

EPLTS 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

02605-013, Rev. 0 Fluid-Lok Simultaneous butt- I 

J Fusion welding procedure 3 Apr 2001 No Comments 
02605-014 Cell Tie-in HDPE Piping Cert. 3 Apr 2001 A 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCllON WEEK ENDING: 08 APRIL 2001 

WEEKLY REPORT NO. 190 (cont’d) 
Design Clarifications and Modifications 

OSDF Phase It 

GeoSyntec drafted a Corrective Action and Disposition on Nonconformance Report (NCR No. 
FY2000-1619, written by Fluor Fernald QA on Fluor Femald Construction and GeoSyntec 
CQC, on missed nuclear density tests during the 2000 impacted material placement activities. 
Fluor Femald Construction is reviewing the draft. 

OSDF Phase III 

RCI No. 20103-006R, initiated by The IT Corp. and clarified by Fluor Engineering, was 
accepted by GeoSyntec. This RCI clarified that an erosion mat was indeed required for the Cell 
1 cover system, as shown on the CFC drawings. 

GeoSyntec prepared and dispositional NCR No. 20103-002 on the non-conformance (Sample 
Nos. C78-1, C78-2, and C78-3) of the No. 78 coarse aggregate shipped to the site for the Cell 1 
cover drainage layer material. 

EPLTS 

GeoSyntec attended a 5 April 2001 meeting with Fluor Fernald to discuss the results of the 
pneumatic pressure tests performed on the existing LDS carrier and containment pipes into Cell 
1. During the meeting it was decided to proceed with the EPLTS Cells 1, 2, and 3 tie-ins while 
Fluor independently investigates the potential cause for the non-passing pneumatic test on the 
Cell 1 LDS. 
Construction Oualitv Control CCOQ 

OSDF Phase II/III 

CQC collected one sample of the No. 78 stone, C78-7, for the cover drainage layer. Test results for 
C78-6 and C78-7 indicated the material conformed to project specifications. Testing for riprap 
sample RROl-01 was also completed and passed project specifications. CQC also collected three 
conformance samples of materials proposed for the non-impacted 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 08 APRIL 2001 

WEEKLY REPORT NO. 190 (cont’d) 
Construction Oualitv Control (COC) (cont’d) 

OSDF Phase IUUl (cont’d) 

contouring layer. Testing is ongoing. Nuclear density tests were performed on the first lift 
of the contouring layer placed in Cell 1 .  

EPLTS 

CQC monitored and tested the placement of compacted fill around VH-6. 
monitored the pneumatic pressure tests performed on the MH-1 LDS. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tadgate meetings. The GeoSyntec weekly safety meeting held on 2 April covered stress in the 
work place. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

CQC also 

1. K. Badu-Tweneboah, 5. B. York, 
2. c. sukow, 6. S. Abney, and 
3.  D. Evans, 7. K. Sparks. 
4. T. Dickman, 



L --- GeoSyntec Consultants 

I 

FLUOR FERNALD 

3 WEEKLY FIELD REPORT 
/ 

-- 
I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 15 APRIL 2001 

WEEKLY REPORT NO. 191 
The report period covered by Weekly Report No. 191 is fiom Monday, 9 April 2001 
through Sunday, 15 April 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase 111 projects; 
and (ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During 
the period, there was 4.5 inches of precipitation recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities. 

OSDF Phase I11 

IT Corporation (IT), the Phase 111 Cell 1 Cover Construction Contractor continued 
providing submittals for the construction work. 

Fluor Fernald continued to receive riprap (Type D Dumped Rock fill) and No. 78 stone 
for the Cell 1 cover drainage layer. Delivery was suspended on 10 April 2001 due to 
an accident with one of the delivery trucks. Delivery is expected to continue during the 
next report period following completion of the accident investigation by Fluor Fernald. 
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IT began Phase 111 construction on 4 April 2001 with the placement of two reinforced 
concrete pipe (RCP) culverts along the borrow area haul road for storm water runoff 
control. IT was continued with placement of the first lift of non-impacted contouring 
layer during the report period. 

EPLTS 

The STAVER Group, Inc. (STAVER) began the excavation for the Cell 2 connection 
to Valve House 2 (VH-2). The Leachate Collection and Collection-Redundant Systems 
(LCS and LCS-R) pipeline from Cell 1 were cut at their tie-in points from Manhole No. 000072 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ?Mi TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 15 APRIL 2001 
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WEEKLY REPORT NO. 191 (cont’d) 
Construction Progress (cont’d) 
EPLTS (cont’d) 

1 (MH-1). The lines were pneumatic pressure tested resulting in no loss of pressure. The 
Leachate Detection System (LDS) tested last week was tied into VH-1. The LDS line did 
not pass pneumatic testing. 

Construction Submittal Review 

OSDF Phase II 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase III 

The following contractor submittals were reviewed during the report period, 

Submittal RE Recommended 
- No. Item Description Disuosition Status 

P6-005, Rev. 1 Fugitive Dust Control Plan 11 Apr 2001 No Comments 
P8-004, Rev. 2 Operator Verification Forms 9 Apr 2001 No Comments 
02100-005, Rev. 0 Survey Notes, Sketches, Etc. 12 Apr 2001 No Comments 
02150-001, Rev. 3 Traffic Control Plan 11 Apr 2001 No Comments 
02200-00 1, Rev. 3 Earthwork Work Plan 1 1 Apr 2001 No Comments 

EPLTS 

There was no contractor submittals reviewed during the report period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQWI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTlON WEEK ENDING: 15 APRIL 2001 

FLUOR FERNALD 

WEEKLY REPORT NO. 191 (cont’d) 

Design Clarifications and Modifications 

OSDF Phase II 

GeoSyntec finalized and signed the Corrective Action and Disposition on 
Nonconformance Report (NCR No. FY2000-1615), written by Fluor Fernald QA on 
Fluor Fernald Construction and GeoSyntec CQC, on missed nuclear density tests during 
the 2000 impacted material placement activities. 

OSDF Phase III 

DCN No. 20103-013, initiated by Fluor Engineering, was approved as noted by 
GeoSyntec. This DCN revised the thickness tolerance and the number of lifts required for 
the non-impacted contouring layer to meet the design elevations. Technical 
Specifications Section 02240, part 3.08A was affected. 

EPLTS 

None 

Construction Quality Control (CQQ 

OSDF Phase II/III 

CQC collected one sample of the No. 78 stone, C78-8, for the cover drainage layer and 
one sample of riprap, RR-02, for the biointrusion barrier layer. Test results for C78-8 
indicated the material conformed to project specifications. Testing for riprap sample 
mol -02  was also completed and passed project specifications. CQC also collected five 
conformance samples of materials proposed for the non-impacted contouring layer. 
Testing is ongoing. Nuclear density tests were performed on the first lift of the 
contouring layer placed in Cell 1. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 15 APRIL 2001 

WEEKLY REPORT NO. 191 (cont’d) 

Construction Oualitv Control CCOC) (cont’d) 

EPLTS 

CQC monitored the excavation for the Cell-2 LDS, LCS, and LCS-R. CQC also 
monitored the pneumatic pressure tests and welding performed on the Cell 1 LDS, LCS, 
and LCS-R 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s 
daily constructionhealth and safety tailgate meetings. GeoSyntec also holds its own 
daily safety tailgate meetings. The GeoSyntec weekly safety meeting held on 2 April 
covered emergency weather drill procedure. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

K. Badu-Tweneboah, 
C. Sukow, 
3. D. Evans, 
4. T. Dickman, 

5 .  B. York (part time), 
6.  S. Abney, and 
7. K. Sparks. 
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PROJECT:, ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT N0:GQIUI  TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 22 APRIL 2001 

WEEKLY REPORT NO. 192 
The report period covered by Weekly Report No. 192 is from Monday, 16 April 2001 
through Sunday, 22 April 2001. The Resident Engineer's Weekly Report and the 
Construction Quality Control (CQC) Consultant's Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase II and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 1 .O inch of precipitation recorded. 

Construction Progress 

OSDF Phase I1 

No fieldwork activities. 

OSDF Phase I11 

IT Corporation (IT), the Phase I11 Cell 1 Cover Construction Contractor continued 
providing submittals for the construction work. IT also continued with the placement of 
the frrst lift of the non-impacted contouring layer on Cell 1. 

Delivery of Type D Dumped Rock fill for the Cell 1 biointrusion barrier layer and No. 78 
stone for the Cell 1 cover drainage layer resumed during the report period. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued the excavation for the Cell 2 tie-in 
to Valve House 2 (VH-2). The Leachate Collection and Detection Systems (LCS and 
LDS) pipeline fiom Cell 2 were cut at their tie-in points from Manhole No. 2 (MH-2). 
The lines were pneumatic pressure tested resulting in no loss of pressure. 

Construction Submittal Review 

OSDF Phase I1 

There was no geosynthetics procurement submittals reviewed during the report period. 000076, 
' I  
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WEEKLY REPORT NO. 192 (cont'd) 

Construction Submittal Review (cont'd) 

OSDF Phase III 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

02100-005, Rev. 1 Survey Notes, Sketches, Etc. l7Apr 2001 A w/Comments 

EPLTS 

There was no contractor submittals reviewed during the report period. 

Design Clarifications and Modifications 

OSDF Phase II 

None 

OSDF Phase III 

None 

EPLTS 

RCI NO. 20111-038R, initiated by The STAVER Group, was responded to by Fluor 
Fernald and GeoSyntec. This RCI provided additional information on the HDPE pipe 
extensions to the existing horizontal monitoring wells. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT N O : ~ ~ 1 3 4 1  TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 22 APRIL 2001 

/ 

WEEKLY REPORT NO. 192 (cont'd) 

Construction Quality Control (CQC) 

OSDF Phase WHI 

CQC collected one sample of the No. 78 stone, C78-9, for the cover drainage layer. 
Test results for C78-9 indicated the material conformed to project specifications. 
Nuclear density tests were performed on the first lift of the contouring layer placed in 
Cell 1 as needed. CQC produced a letter of acceptance for stockpiles BA-A, BA-B, 
BA-C, BA-D, and BA-E for use as contouring layer material. 

EPLTS 

CQC monitored the excavation for the Cell-2 LDS, LCS, and LCS-R. CQC also 
monitored the pneumatic pressure tests and welding performed on the Cell 2 LDS and 
LCS. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor's daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 16 April 
discussed carelessness and a reminder of site communications. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1 .  K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 

5. M. Humphreys (part time), 
6. S. Abney, and 
7. K. Sparks. 

4. T. Dickman, 
OU0078 d 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 29 APRIL 2001 

WEEKLY REPORT NO. 193 

The report period covered by Weekly Report No. 193 is from Monday, 23 April 2001 
through Sunday, 29 April 2001. The Resident Engineer's Weekly Report and the 
Construction Quality Control (CQC) Consultant's Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 0.3 inches of precipitation recorded. 

Construction Progress 

OSDF Phase I1 
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Representatives from Fluor Fernald Construction and Quality Assurance and GeoSyntec 
had a walkdown to OSDF Cell 2 and Cell 3 to identify areas needing repair from erosion 
that might have occurred over the winter shutdown. 

OSDF Phase 111 

IT Corporation (IT), the Phase I11 Cell 1 Cover Construction Contractor continued 
providing submittals for the construction work. IT also continued with the placement of 
the first lift of the non-impacted contouring layer on Cell 1. 

Delivery of Type D Dumped Rock fill for the Cell 1 biointrusion barrier layer and No. 78 
stone for the Cell 1 cover drainage layer continued during the report period. All of the 
HDPE geomembrane for the Cell 1 final cover was delivered and unloaded in the north 
laydown area during the report period. 

EPLTS 

The STAVER Group, Inc. (STAVER) began the excavation for the Cell 3 tie-in to Valve 
House No. 3 (VH-3). Compacted fill was placed in the excavation for Cell 1 to VH-1 tie- 
in and embedment fill (sand) was placed for the Cell 2 VH-2 tie-in. STAVER also 
placed concrete for the steps and bollards for VH-4, VH-5, and VH-6. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 29 APRIL 2001 

WEEKLY REPORT NO. 193 (cont’d) 
Construction Progress (cont’d) 
EPLTS 
The Leachate Collection System-Redundant (LCS-R) pipeline from Cell 2 was cut at its 
tie-in point from Manhole No. 2 (MH-2). The line was pneumatic pressure tested 
resulting in no loss of pressure. 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02714-007, Rev. 0 QC Certificates 25 Apr 2001 A w/Comments 
02714-007, Rev. 1 QC Certs (8 and 16 oz. Mtls) 25 Apr 2001 A w/Comments 

OSDF Phase HI 

The following contractor submittals were reviewed during the report period. 

Submittal 
No. 
02100-004, Rev. 0 
02770-004, Rev. 0 
02270-006, Rev. 0 
02270-007, Rev. 0 

02270-008, Rev. 0 

02270-009, Rev. 0 

02270-0 10, Rev. 0 

Item Description 
Surveyor Notes 
GML Installation Schedule 
GML Installation Layout Plan 
GML Installation - Manufacturer’s 
Letter of Approval 
GML Installation - List of 10 
Completed Facilities 
GML Installation - Resumes of 
Installer Superintendent 
GML Installation - Resumes of 
Seaming Personnel 

RE 
Disposition 
25Apr 2001 
27 Apr 2001 
27 Apr 2001 

27 Apr 2001 

27 Apr 2001 

27 Apr 200 1 

27 Apr 2001 

Recommended 
Status 
w/Comments 
No Comments 
No Comments 

A 

B w/Comments 

A 

A 000080 
\ 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 29 APRIL 2001 

0 

0 

WEEKLY REPORT NO. 193 (cont’d) 

Construction Submittal Review (cont’d) 
OSDF Phase III (cont’d) 

Submittal 
No. Item Description 

02270-0 1 1, Rev. 0 GML Installation Experience 

RE Recommended 
DisPosition Status 

27Apr2001 A 

EPLTS 

The following contractor submittal was reviewed during the report period. 

Submittal 
No. Item Description 

02770-004, Rev. 0 

Design Clarifications and Modifications 

OSDF Phase II 

None 

OSDF Phase III 

None 

EPLTS 

None 

Monitoring Well Covers 

RE 
Disposition 

25Apr 200 

Recommended 
Status 

A 

000081 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT N0:GQIMi TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 29 APRIL 2001 

/ 

WEEKLY REPORT NO. 193 (cont’d) 

Construction Quality Control (CQC) 

OSDF Phase ll 

CQC assisted in identiGing areas needing erosion and sediment control repairs in Cell 2 and 
Cell 3. Fluor Fernald plans to clean the catchment areas, re-grade the slopes, and replace silt 
fences prior to the beginning of waste placement scheduled to commence in the fmt week of 
June. 

OSDF Phase III 

CQC. collected two samples of the No. 78 stone, C78-10 and C78-11, for the cover drainage 
layer. Test results for C78-10 indicated a high fines content not conforming to project 
specifications. Testing for C78-11 is ongoing. Nuclear density tests were performed on the 
second lift of the contouring layer placed in Cell 1 as needed. 

EPLTS 

CQC monitored the excavation for the Cell-3 LDS, LCS, and LCS-R. CQC also monitored 
the pneumatic pressure test and welding performed on the Cell 2 LCS-R, compacted fill 
placed for the Cell 1 to VH-1 tie in, and concrete poured for VH-4, VH-5, and VH-6. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 23 April covered eye 
protection and an explanation fiom Greg Johnson on how the new site radios are to be used. 

~~ ~ ~~ ~ 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT N0:GQIMI TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 29 APRIL 2001 

WEEKLY REPORT NO. 193 (cont'd) 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 

4. M. Humphreys (part time), 
5. T. Dickman, and 
6. S. Abney. 

. 
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PROJECT: ON-SITE DISPOSAL’FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 06 MAY 2001 

WEEKLY REPORT NO. 194 
The report period covered by Weekly Report No. 194 is from Monday, 30 April 2001 
through Sunday, 6 May 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase II and Phase III projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was a trace of precipitation recorded. 

Construction Prowess 

OSDF Phase II 

No fieldwork activities 

OSDF Phase III 

IT Corporation (IT), the Phase I11 Cell 1 Cover Construction Contractor continued 
providing submittals for the construction work. IT also continued with the placement of 
the second lift of the non-impacted contouring layer on Cell 1. 

Delivery of Type D Dumped Rock fill for the Cell 1 biointrusion barrier layer continued 
during the report period. Delivery of the No. 78 stone for the Cell 1 cover drainage layer 
was completed on Thursday May 3,2001. All of the geotextile for the Cell 1 final cover 
was delivered and unloaded in the north laydown area during the report period. 
EPLTS 

The STAVER Group, Inc. (STAVER) continued with the excavation for the Cell 3 tie-in 
to Valve House No. 3 (VH-3). Compacted fill was placed around VH-4 and VH-5. 
Embedment fdl (sand) was placed around the pipelines in the Cell 2 N H - 2  tie-in. 

The Leachate Collection System GCS) pipeline fiom Cell 2 was cut at its tie-in point 
from Manhole No. 2 (MH-2). The line was pneumatic pressure tested resulting in no loss 
of pressure. A hydrostatic pressure test was performed on the gravity LTS pipeline 
between the Control Valve House (CHV) and Permanent Lift Station (PLS) resulting in 000084 a- / 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 06 MAY 2001 

WEEKLY REPORT NO. 194 (cont’d) 
Construction Progress (cont’d) 
EPLTS 

no loss of pressure in either the carrier pipe or the containment pipe. 

Construction Submittal Review 

OSDF Phase II 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase 111 

The following contractor submittals were reviewed during the report period. 

Submittal 
No. Item Description 

RE 
Disposition 

P8-004, Rev. 5 Operator Verification Forms 01 May 2001 
02100-005, Rev. 2 Surveyor’s Notes 04 May 2001 
02100-006, Rev. 0 Surveyor’s Notes & Drawings 

Contouring Layer As-Built 03 May 2001 

Recommended 
Status 

No Comments 
No Comments 

C w/Comments 

EPLTS 

There was no contractor submittals reviewed during the report period. 

Design Clarifications and Modifications 

OSDF Phase 11 

None 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 06 MAY 2001 

WEEKLY REPORT NO. 193 (cont’d) 

Desien Clarifications and Modifications (cont’d) 

OSDF Phase III 

GeoSyntec continued to review progress top of contouring layer survey certification 
points for the Cell 1 final cover construction. 

EPLTS 

GeoSyntec reviewed and provided comments to Fluor Fernald on the conformance check 
survey data for the LDS, LCS-R and LCS pipeline tie-ins from Cell 1 to VH-1 and fiom 
Cell 2 to VH-2. 

Construction Oualitv Control CCOC) 
I-- 

OSDF Phase IUOSDF Phase III 

CQC collected one sample of the No. 78 stone, C78-12, for the cover drainage layer. 
Test results for C78-11 and C78-12 indicated the samples conformed to project 
specifications. Nuclear density tests were performed on the second lift of the contouring 
layer placed in Cell 1 as needed. 

EPLTS 

CQC monitored the excavation for the Cell-3 LDS, LCS, and LCS-R. CQC also 
monitored the pneumatic pressure test and welding performed on the Cell 2 LCS-R, 
compacted fill placed for the Cell 1 to VH-1 tie in, and concrete poured for VH-4, VH-5, 
and VH-6. CQC also monitored the hydrostatic pressure tests performed on the LTS 
pipeline fiom the CVH to the PLS. 

000086 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 06 MAY 2001 

WEEKLY REPORT NO. 193 (cont’d) 

Health and SafeQ 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 30 April covered 
heat stress. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 
4. B. York, 

5 .  M. Humphreys (part time), 
6. T. Dickman, 
7. S. Abney, and 
8. K. Sparks (part time) 

oooos7, 
.I\ 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 13 MAY 2001 

~ ~~ 

WEEKLY REPORT NO. 195 

The report period covered by Weekly Report No. 195 is fiom Monday, 7 May 2001 
through Sunday, 13 May 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and 
(5) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 1.7 inches of precipitation recorded. 

Construction Progress 

OSDF Phase 11 

No fieldwork activities 

OSDF Phase 111 

IT Corporation (IT), the Phase III Cell 1 Cover Construction Contractor continued 
providing submittals for the construction work. 

IT completed the placement of the second lift of the non-impacted contouring layer on 
Cell 1 and began placement of the first lift of low-permeability clay cap on the east slope 
of Cell 1 on 9 May 2001. Delivery of Type D Dumped Rock fill for the Cell 1 
biointrusion barrier layer continued during the report period. 

EPLTS 

The STAVER Group, Inc. (STAVER) continued with the excavation for the Cell 3 tie-in 
to Valve House No. 3 (VH-3). Compacted fill was placed between VH-4 and VH-5. 
Embedment fill (sand) was placed around the pipelines in the Cell 2NH-2  tie-in. 

The Leachate Detection System (LDS), Leachate Collection System (LCS), and Leachate 
Collection System-Redundant (LCS-R) pipelines fiom Cell 3 were cut at their tie-in 
points from Manhole No. 3 (MH-3). The lines were pneumatic pressure tested resulting 
in no loss of pressure for the LDS and LCS. The LCS-R was pneumatically tested twice 

. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 13 MAY 2001 

\ 

WEEKLY REPORT NO. 195 (cont’d) 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal RE Recommended 
&J& Item Description Disposition Status 
02772P-0 1 1, Rev. 0 MQC Test for each GCL Lot 7May2001 A 
02772P-012, Rev. 0 Internal and Interface Shear Test 

Results for each GCL Lot 7 May2001 A 

0SDF.Phase 111 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
P8-004, Rev. 5 Operator Verification Forms 8 May 2001 No Comments 
02100-006, Rev. 1 

02 100-006, Rev. 3 

Surveyor’s Notes & Drawings 
Contouring Layer As-Built 10 May 200 1 B w/Comments 
Surveyor’s Notes & Drawings 
Contouring Layer As-Built 10 May 2001 B w/Comments 

EPLTS 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02930-001, Rev. 0 Vegetation Seed Mixture Info 7 May 2001 A w/Comments 
02930-001, Rev. 0 Conweb Fibers Product Data 7 May 2001 A w/Comments 
02930-001, Rev. 0 Hydrostik Tackifier Product Data 7 May 200 1 A w/Comments 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 13 MAY 2001 

WEEKLY REPORT NO. 195 (cont’d) 

Design Clarifications and Modifications 

OSDF Phase II 

RCI No. 20102-074R, initiated and approved by GeoSyntec provided clarification on the 
geosynthetic clay cap (GCC) internal and interface shear strength test results. Compliance 
packages for the GCC samples were also included as part of the RCI clarification. 

OSDF Phase 111 

GeoSyntec continued to review progress top of contouring layer survey certification 
points for the Cell 1 final cover construction. 

EPLTS 

GeoSyntec approved DCN No. 20111-041, initiated by Fluor Fernald. This DCN 
provided modifications to the existing interim leachate transmission system (ILTS) south 
of Valve House No. 6 for use as an alternate means for leachate transmission from 
VH-6 to the permanent lift station PLS) as part of the Contingency Plan. CFC Drawing 
Nos. 9OX-6000-C-00284 and 90X-6000-M-00266 were affected. 

Construction Oualitv Control CCOC) 

OSDF Phase IUOSDF Phase 111 

CQC collected one sample of rip rap, RRO1-03, for the cover drainage layer. Test results 
for RRO1-03 indicated the sample did not conformed to project specifications. RRO1-03 
is being re-tested to verrfy results. The second lift of the contouring layer placed in Cell 
1 was proof rolled and nuclear density tested as needed. The first lift of clay on the east 
slope was placed, stabilized, compacted, and pass nuclear density testing and the APZ. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 13 MAY 2001 

WEEKLY REPORT NO. 195 (cont’d) 

Construction Oualitv Control CCOC) 
EPLTS 

CQC monitored the welding and pneumatic testing for the Cell-3 LDS, LCS, and LCS-R. 
CQC also monitored compacted fill placed between VH-4 and VH-5 and embedment 
sand placed in the VH-2 excavation. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoS yntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 7 May covered 
the hazards of warmer weather such as insects, allergies, and poisonous plants. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 
4. B. York, 

5. K. Sparks, 
6.  T. Dickman, and 
7, S. Abney, 

000091 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 20 MAY 2001 

WEEKLY REPORT NO. 196 

The report period covered by Weekly Report No. 196 is from Monday, 14 May 2001 
through Sunday, 20 May 2001. The Resident Engineer's Weekly Report and the 
Construction Quality Control (CQC) Consultant's Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase III projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 3.5 inches of precipitation recorded. 

Construction Progress I 
OSDF Phase II 

No fieldwork activities 

OSDF Phase III 

IT Corporation (IT) continued providing submittals for the construction work. 

IT continued with placement of the first lift of low-permeability clay cap on the north and 
west slopes of Cell 1. 

Delivery of Type D Dumped Rock fill for the Cell 1 biointrusion barrier layer was 
temporarily stopped during the report period. Approximately 95 percent, by weight, of 
the total quantity has been delivered and stockpiled on-site. 

I EPLTS 

The STAVER Group, Inc. (STAVER) placed embedment fill (sand) around the pipelines 
in the Cell 3Nalve House No. 3 (VI-€-3) tie-in. No. 304 stone was placed and compacted 
in front of VH-2 and VH-3. Bollards were set and poured for VH- 1 and VH-2. 

The Leachate Collection System (LCS) pipeline from Cell 3 was pneumatically tested 
and passed from VH-3 to Cell 3. 

ouoo92 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 20 MAY 2001 
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‘.-I WEEKLY FIELD REPORT -- 4552 - 

/ 
WEEKLY REPORT NO. 196 (cont’d) 

Construction Submittal Review 

OSDF Phase II 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase HI 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

02 100-006, Rev. 4 

02100-006, Rev. 5 

027 14-00 1, Rev. 0 

027 14-00 1, Rev. 1 

Surveyor’s Notes & Drawings 
Contouring Layer As-Built 16 May 200 1 B w/Comments 
Surveyor’s Notes & Drawings 
Contouring Layer As-Built 1 8 May 200 1 B w/Comments 
Letter of acceptance for 
Geotextile material 14 May 2001 B w/Comments 
Geotextile Material Letter 

. of Acceptance 18 May 2001 A w/Comments 

EPLTS 

There was no contractor submittals reviewed during the report period. 

Design Clarifications and Modifications 

OSDF Phase II 

RCI No. 201 02-074R, initiated and approved by GeoSyntec provided clarlfication on the 
geosynthetic clay cap (GCC) internal and interface shear strength test results. Compliance 
packages for the GCC samples were also included as part of the RCI clarification. T h  
RCI is currently awaiting formal approval by the Regulatory Agency (i.e., Ohio EPA). 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQWI TASK NO: 04 
DESCRIPTION: PHASE ll CONSTRUCTION WEEK ENDING: 20 MAY 2001 

WEEKLY REPORT NO. 196 (cont’d) 

Design Clarifications and Modifications (cont’d) 

GeoS yntec participated in a teleconference meeting with representatives fiom DOE, 
Fluor Fernald and Ohio EPA to discuss RCI No. 20102-074R regarding the results of 
GCC interface and internal shear strength testing and the compliance packages. The Ohio 
EPA gave a verbal approval at the meeting 

OSDF Phase IC1 

GeoSyntec continued to review progress top of contouring layer survey certification 
points for the Cell 1 final cover construction. 

EPLTS 

GeoSyntec reviewed and provided comments to Fluor Fernald on the conformance check 
survey data for the LDS, LCS-R and LCS pipeline tie-ins from Cell 3 to VH-3. 

Construction Oualitv Control CCOC) 

OSDF Phase WOSDF Phase III 

CQC collected the third conformance sample of rip rap, RRO1-03, for the biointrusion 
barrier layer for testing. Test results for RRO1-03 indicated the sample did not comply 
with the minimum specified values for bulk specific gravity. RRO1-03 was re-tested and 
the results were similar. Similar results were also obtained for the fourth conformance 
sample, RRO 1-04. 

CQC conducted nuclear density tests on the second lift of contouring layer placed on Cell 
1, and also witnessed the proof rolling of the top of contouring layer prior placement of 
the compacted clay cap. CQC also monitored the placement and sealing of the first lift 
clay on the north and west slopes of Cell 1. 
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WEEKLY REPORT NO. 196 (cont’d) 

Construction Oualitv Control (COC) (cont’dl 

EPLTS 

CQC monitored the welding and pneumatic testing for the Cell 3 N H - 3  LCS pipeline. 
CQC also monitored 304 stone placed in front of VH-2 and VH-3, embedment sand 
placed in the VH-3 excavation, and the bollards constructed for VH-1 and VH-2. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. I 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 14 May covered 
heat stress. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 
4. B. York, 

5. K. Sparks, 
6. T. Dickman, and 
7. S. Abney 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 27 MAY 2001 

. 
WEEKLY REPORT NO. 197 

The report period covered by Weekly Report No. 197 is from Monday, 21 May 2001 
through Sunday, 27 May 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase I11 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 1.7 inches of precipitation recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities 

I OSDF Phase 111 

IT Corporation (IT) continued providing submittals for the construction work. 

IT completed the placement of the first lift of low-permeability clay cap of Cell 1 and 
began placement of the second lift on the east slope. 

Three truckloads of geosynthetic clay cap (GCC) for the Cell 1 final cover system were 
delivered and unloaded on 25 May 200 1. Further deliveries are expected during the next 
report period. 

EPLTS I 
The STAVER Group, Inc. (STAVER) poured concrete for the step pads to Valve House 
No. 1 (VH-1) and VH-2. STAVER also pumped out water and cleaned the floor of VH-3 
caused by accumulation of rainwater and sediments due to the rainfall over the weekend. 

STAVERs sub-contractor, ISCO, welded the inside flange rings for the pipe penetrations 
into the east walls of VH-1, VH-2, and VH-3. ISCO also completed repairs to the I 

000096 concrete protective liner (Bekaplast) on the floors of VH-5 and VH-6. I a- / 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 27 MAY 2001 

WEEKLY REPORT NO. 197 (cont'd) 

Construction Submittal Review 

OSDF Phase 11 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase III 

The following contractor submittals were reviewed during the report period. 

Submittal 
No. 

P8-004, Rev. 6 
02280-002, Rev. 0 

02280-001, Rev. 1 

02770-001, Rev. 0 

02770-00 1, Rev. 0 
02270-004, Rev. 1 
02270-005, Rev. 1 
02270-006, Rev. 1 

EPLTS 

RE 
Item Description DisDosition 

Operator Verification Forms 
Biointrusion Barrier Choke 
Stone Supplier Certification 
Biointrusion Barrier Choke 
Stone Source and Quantities 
Geomembrane Material 
Letter of Acceptance 
Leak detection work plan 
GML Installation Schedule 
GML Installation Work Plan 
GML Installation Layout Plan 

2 1 May 200 1 

24 May 2001 

24 May 2001 

23 May 2001 
24 May 2001 
23 May 2001 
25 May 2001 
23 May 2001 

There was no contractor submittals reviewed during the report period. 

Recommended 
Status 

No Comments 

C w/Comments 

A 

A 
C w/Comments 
A w/Comments 
No Comments 
A 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 27 MAY 2001 

' I  1 FLUORFERNALD -- 
I- 1 - GeoSyntec Consultants 

WEEKLY REPORT NO. 197 (cont'd) 
Desim Clarifications and Modifications 

OSDF Phase II 

RCI No. 20102-074& initiated and approved by GeoSyntec provided clarification on the 
geosynthetic clay cap (GCC) internal and interface shear strength test results. Compliance 
packages for the GCC samples were also included as part of the RCI clarification. This 
RCI is currently awaiting formal approval by the Regulatory Agency (i.e., Ohio EPA). 

OSDF Phase III 

GeoSyntec provided Fluor Fernald Engineering with ten copies of the Cell 4 Horizontal 
Monitoring Well and Miscellaneous Details CFC Drawing @DF Drawing No. 9OX-6000 
G-00324), Rev. 0. 

EPLTS 

None 

Construction Oualitv Control CCOC) 

OSDF Phase IUOSDF Phase III 

CQC performed laboratory tests on the No. 57 stone submittal sample for the biointrusion 
barrier choke stone provided by IT. Results indicated the sample complied with the 
minimum specified values. 

CQC monitored the placement and compaction of low-permeability clay of the Cell 1 
cap. In-situ moisture/density testing and verification of compliance with the APZ were 
performed as needed. 

EPLTS 

CQC monitored ISCO's welding and repair efforts. CQC also monitored the installation 

/ 1 

of the VH-1 and VH-2 step pads. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 27 MAY 2001 

/ 

WEEKLY REPORT NO. 197 (cont’d) 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. I 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoS yntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 21 May covered 
site communications and the buddy system. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1 .  K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 
4. B. York, 

5. K. Sparks (part time), 
6. T. Dickman, and 
7 .  S. Abney 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDFI 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 3 JUNE 2001 

\ 

WEEKLY REPORT NO. 198 
The report period covered by Weekly Report No. 198 is from Monday, 28 May 2001 
through Sunday, 3 June 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase II and Phase IU projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 1.7 inches of precipitation recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities 

OSDF Phase III 

IT Corporation (IT) continued providing submittals for the construction work. 

IT continued with the placement, stabilization, and compaction of low-permeability clay 
cap for the Cell 1 final cover construction. 

Two truckloads of geosynthetic clay cap (GCC) for the Cell 1 final cover system were 
delivered and unloaded on 30 May and 3 1 May 200 1. Further deliveries are expected 
during the next report period. 

EPLTS 

The STAVER Group, Inc. (STAVER) placed compacted fill around Valve House No. 3 
(VH-3) and No. 304 stone for the access corridor between VH-3 and VH-6. 

The fixed end seals for the LTS pipeline inside VH-1, VH-2 and VH-3 were damaged 
(the fixed-end seal welds were separated from the annulus space between the 6-in. and 
10-in. diameter HDPE pipes. The might have been caused by the expansion and 
contraction of the LDS, LCS, and LCS-R HDPE tie-in pipes while they were exposed 
prior to backfilling. Fluor Fernald is evaluating remedial measures. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION W E K  ENDING: 3 JUNE 2001 

WEEKLY REPORT NO. 198 (cont’d) 

Construction Submittal Review 
OSDF Phase II 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase III 

The following contractor submittals were reviewed during the report period. 

Submittal 
No. Item Description 

RE? Recommended 
Disposition Status 

02 100-00 1, Rev. 3 

02100-006, Rev. 6 

02100-006, Rev. 7 

02770-008, Rev. 1 

Land Surveyor’s License 
and Resume 31 May2001 A 
Surveyor’s Notes & Drawings 
Top of Cell 1 and Ramp Area 30 May 2001 B w/Comments 
Surveyor’s Notes & Drawings 
Contouring Layer As-Built 3 0 May 200 1 B w/Comments 
List of 10 Completed Facilities for 
Geomembrane Liner Installer 30 May 200 1 B w/Comments 

EPLTS 

There was no contractor submittals reviewed during the report period. 

Design Clarifications and Modifications 

OSDF Phase II 

RCI No. 20102-074R initiated and approved by GeoSyntec provided clarification on the 
geosynthetic clay cap (GCC) internal and interface shear strength test results. Compliance 
packages for the.GCC samples were also included as part of the RCI clarification. Thls 
RCI is currently awaiting formal approval by the Regulatory Agency (;.e., Ohio EPA). 

000101‘ 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 3 JUNE 2001 
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WEEKLY REPORT NO. 198 (cont’d) 
Desim Clarifications and Modifications 

OSDF Phase 111 

None 

EPLTS 

None 

Construction Quality Control (CQC) 

OSDF Phase IYOSDF Phase 111 

CQC monitored the placement and compaction of low-permeability clay of the Cell 1 
cap. In-situ moisture/density testing and verification of compliance with the APZ were 
performed as needed. 

EPLTS 

CQC monitored placement and compaction of compacted fill for VH-3 and No. 304 stone 
for the access corridor between VH-3 and VH-6. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constxuctiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 29 May covered 
allergies and antihistamines. 

000102 

COPY TO:JDC,RAH,UAK,WAZ,MWG,KSH,DBG, 
GKJ,SW,MWG,JCJ,TLC,SBW,DKP,JFB PER C. SukowM. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 3 of 4 



- I 1 FLUORFERNALD 1 --- I I GeoSyntec Consultants 

L ', 'WEEKLY FIELD REPORT -c 5 5 3  

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 3 JUNE 2001 

\ 

/ 

WEEKLY REPORT NO. 198 (cont'd) 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D.Evans, 
4. B. York, 

5. T. Dickman, and 
6. S. Abney 

000103 
1 

COPY TO:JDC,RAH,UAK,WAZ,MWG,KSH,DBG, 
GKJ,SW,MWG, JCJ ,TLC,SBW,DKP, JFB PER C. SukowM. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 4 of 4 



cc - ,- GeoSyntec Consultants FLUOR FER2vALD 

-- 
0 

1. ,I WEEKLY FIELD REPORT 6 6 9  
e e dt& 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 10 JUNE 2001 

WEEKLY REPORT NO. 199 

The report period covered by Weekly Report No. 199 is fiom Monday, 4 June 2001 
through Sunday, 10 June 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase 11 and Phase 111 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 2.5 inches of precipitation recorded. 

Construction Progress 

OSDF Phase II 

No fieldwork activities 

OSDF Phase III 

IT Corporation (IT) continued providing submittals for the construction work. 

IT continued with the placement, stabilization, and compaction of low-permeability clay 
cap for the Cell 1 frnal cover construction. Progress was limited due to rain continuing 
throughout the week. 

I 

One truckload of geosynthetic clay cap (GCC) for the Cell 1 final cover system was 
delivered and unloaded on 8 June 2001. Further deliveries are expected during the next 
report period. 

EPLTS 

The STAVER Group, Inc. (STAVER) poured concrete for the cleanouts, horizontal 
monitoring well, and step pad for Valve House No. 3 (VH-3). 

OOOlOQ 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 I DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 10 JUNE 2001 

WEEKLY REPORT NO. 199 (cont’d) 

Construction Submittal Review 

OSDF Phase 11 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase III 

There was no contractor submittals reviewed during the report period. 

EPLTS 

There was no contractor submittals reviewed during the report period 

Design Clarifications and Modifications 

OSDF Phase II 

RCI No. 20102-074K initiated and approved by GeoSyntec provided clarification on the 
geosynthetic clay cap (GCC) internal and interface shear strength test results. Compliance 
packages for the GCC samples were also included as part of the RCI clarification. This 
RCI was formally approved the Regulatory Agency (i.e., Ohio EPA) during the report 
period . 

GeoSyntec concurred with the Corrective Action description and disposition for Fluor 
Fernald NCR No. 57, written by Fluor QA, on the conformance test results for the GCC 
at 45 psi (see RCI No. 20102-074R). 

OSDF Phase III 

NCR No. 20103-003 was initiated and dispositioned by GeoSyntec. This NCR addressed 
the results of conformance testing on cover drainage material sample No. C78-10 that did 
not meet the gradation requirements of less than or equal to 2 percent by weight passing 
through the U.S. No. 200 sieve. OGOlOS 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 10 JUNE 2001 

a 
JWEEKLY FIELD REPORT 
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WEEKLY REPORT NO. 199 (cont’d) 
Desien Clarifications and Modifications 
OSDF Phase III (cont’d) 

NCR No. 20103-004 was initiated and dispositioned by GeoSyntec. This NCR addressed 
the as-built data points for the top of contouring layer that were out of the elevation 
tolerance. 

NCR No. 20 103 -005 was initiated and dispositioned by GeoSyntec. This NCR addressed 
the results of conformance testing on the biointrusion barrier material sample Nos. RRO1- 
03 and RRO1-04 that did not meet the minimum bulk specific gravity requirement of 
2.60. 

EPLTS 

DCN No. 20111-042, initiated by The STAVER Group as RCI No. 20111-039R, was 
approved as noted by Fluor Fernald and GeoSyntec. This DCN replaced the fixed-end 
seals on the LTS piping system inside the valve houses, which were potentially damaged 
due to expansion and contraction of the LDS, LCS, and LCS-R tie-in pipes, with link 
seals. CFC Drawing No. 90X-6000-M-00266 was affected. 

Construction Oualitv Control CCOC) 

OSDF Phase WOSDF Phase III 

CQC monitored the placement, stabilization and compaction of low-permeability clay of 
the Cell 1 cap. In-situ moisturddensity testing and verification of compliance with the 
APZ were performed as needed. 

EPLTS 

CQC monitored the concrete poured for VH-3. Air and slump tests were performed. 
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FLUOR FERNALD 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 10 JUNE 2001 

@j 

WEEKLY REPORT NO. 199 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 8 June covered 
back up alarms. GeoSyntec also attended the Contractor Safety Breakfast meeting on 6 
June 2001, 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 5. T. Dickman, and 
2. C. Sukow, 6.  S. Abney 
3. D. Evans, 
4. B. York, 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 17 JUNE 2001 

WEEKLY REPORT NO. 200 

The report period covered by Weekly Report No. 200 is from Monday, 11 June 2001 
through Sunday, 17 June 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase I1 and Phase 111 projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 0.25 inches of precipitation recorded. 

Construction Promess 

OSDF Phase II 

No fieldwork activities. Fluor Fernald informed GeoSyntec that activities for waste 
placement in the OSDF will begin on 16 July 2001. This work would probably be 
performed as part of the Phase 111 contract with IT. 

I 

OSDF Phase III 

IT Corporation (IT) continued providing submittals for the construction work. 

IT continued with the placement, stabilization, and compaction of low-permeability clay 
cap for the Cell 1 final cover construction. 

EPLTS 

The STAVER Group, Inc. (STAVER) placed compacted fdl and No. 304 stone between 
Valve House 4 and Valve House 5 (VH-4 and VH-5). The replacement of the fixed end 
seals with link seals on the Leachate Transmission Line (LTS) pipehe inside the valve 
house and work on the tie-in of the interim leachate line to VH-6 as part of the 
Contingency Plan began during the week. 

000108 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 17 JUNE 2001 

f 
WEEKLY REPORT NO. 200 (cont'd) 

Construction Submittal Review 

OSDF Phase 11 

There was no geosynthetics procurement submittals reviewed during the report period. 

OSDF Phase 111 

There was no contractor submittals reviewed during the report period. 

EPLTS 

There was no contractor submittals reviewed during the report period 

Design Clarifications and Modifications 

OSDF Phase II 

None 

OSDF Phase III 

None 

EPLTS 

None 

000109 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK ENDING: 17 JUNE 2001 

\ 

WEEKLY REPORT NO. 200 (cont’d) 

Construction Oualitv Control CCOC) 

OSDF Phase WOSDF Phase III 

CQC monitored the placement, stabilization and compaction of low-permeability clay of 
the Cell 1 cap. In-situ moisture/density testing and verification of compliance with the 
APZ were performed as needed. 

EPLTS 

CQC monitored the placement of compacted fill and No. 304 stone between VH-4 and 
VH-5. CQC also monitored the replacement of the fixed-end seals and work on the 
Contingency Leachate Line. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoS yntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 11 June emphasized 
common sense and staying focused. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D.Evans, 
4. B. York, 

5. T. Dickman, and 
6.  S. Abney 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 24 JUNE 2001 
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WEEKLY REPORT NO. 201 
The report period covered by Weekly Report No. 201 is from Monday, 18 June 2001 
through Sunday, 24 June 2001. The Resident Engineer's Weekly Report and the 
Construction Quality Control (CQC) Consultant's Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase 11 and Phase III projects; and 
(ii) Enhanced Permanent Leachate Transmission System (EPLTS) project. During the 
period, there was 2.1 inches of precipitation recorded. 

Construction Progress 

OSDF Phase III 

IT Corporation (IT) continued providing submittals for the construction work. 

IT continued with the placement, stabilization, and compaction of low-permeability clay 
cap for the Cell 1 frnal cover construction. Three truckloads of Geosynthetic Clay Liner 
(GCL) were delivered to the site during the report period. 

EPLTS 

The STAVER Group, Inc. (STAVER) completed the connection of the southern portion 
of the interim leachate line to Valve House 6 (VH-6); and pneumatically tested the line 
from VH-6 to the Control Valve House. 

Construction Submittal Review 

OSDF Phase II 

The following geosynthetics procurement submittals were reviewed during the report 
period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 24 JUNE 2001 

WEEKLY REPORT NO. 201 (cont'd) 
Construction Submittal Review 
OSDF Phase 111 

The following contractor submittals were reviewed during the report period. 

Submittal 
No, 
02280-002, Rev. 1 
02770-002, Rev. 1 

02770-004, Rev. 2 
02770-005, Rev. 2 
02772-003, Rev. 0 
02772-004, Rev. 0 
02772-005, Rev. 0 

02772-006, Rev. 0 

EPLTS 

RE Recommended 
Item Description Disposition Status 
Biointmsion Barrier Choke Stone 18 June 200 1 B w/Comments 
Geomembrane Liner (GML) Installation 
Leak Detection Work Plan 22 June 2001 B w/Comments 
GML Installation Schedule 18 June 2001 No Comments 
GML Installation Work Plan 18 June 2001 No Comments 
GCL Installation Schedule 18 June 200 1 No Comments 
GCL Installation Work Plan 18 June 200 1 B w/Comments 
GCL Installation - List of 10 
Facilities 18 June 2001 B w/Comments 
GCL Installation - Resumes 
of Installer and QA Inspector 18 June2001 A 

There was no contractor submittals reviewed during the report period 

Design Clarifications and Modifications 

OSDF Phase II 

None 

OSDF Phase III 

DCN No. 20103-016, initiated by Fluor Fernald, was approved as noted by GeoSyntec. 
This DCN added monitoring devices - ground penetrating radar targets, settlement plates, 
soil water status nests, and pressure transducer risers - to the Cell 1 Final cover 
construction as part of the post-closure monitoring and maintenance of the OSDF final 
cover system. CFC Drawing No. 9OX-6000-G-00302 was affected. 000112, 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 24 JUNE 2001 

d 

4 

WEEKLY REPORT NO. 201 (cont’d) 

Design Clarifications and Modifications 

EPLTS 

DCN No. 20111-043, initiated by Fluor Fernald at the request of the OEPA, was 
approved by GeoSyntec. This DCN removed valve 90-V114-VLV from VH-1, valve 
9O-V214-VLV from VH-2, and valve 9O-V314-VLV fiom VH-3. Blanks were 
installed on both sides of the removed valve, CFC Drawing Nos. 90X-6000-M-00263, 
90X-6000-M-00264, and 90X-6000-M-00265 and the EPLTS System Operation 
(SOP) Document No. 43-C-372 were affected. 

Construction 0ualitv.Control CCOC) 

OSDF Phase IUOSDF Phase 111 

CQC monitored the placement, stabilization and compaction of low-permeability clay 
of the Cell 1 cap. In-situ moisture/density testing and verification of compliance with 
the APZ were performed as needed. CQC also monitored the unloading of GCL in the 
north laydown area. 

Three soil samples collected from the South Fields were tested for maximum density 
(standard Proctor compaction) and classification. These samples will be used as 
Category 1 for waste placement ths  year. 

EPLTS 

CQC monitored work and pressure testing on the Contingency Leachate Line. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 24 JUNE 2001 

WEEKLY REPORT NO. 201 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 18 June reviewed hardhat 
regulations. The eyewash station in T-125 was removed fiom the controlled area and 
serviced. It is presently in T-126 as the eyewash station. The eyewash station for T-126 is 
out of compliance and presently tagged out. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 

4. Byran York (part time), 
5 .  T. Dickman, and 
6. S. Abney. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 01 JULY 2001 

WEEKLY REPORT NO. 202 

The report period covered by Weekly Report No. 202 is fiom Monday, 25 June 2001 
through Sunday, 1 July 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the: (i) On-Site Disposal Facility (OSDF) Phase 111 project; and (ii) Enhanced 
Permanent Leachate Transmission System (EPLTS) project. During the period, there 
was a trace of precipitation recorded. 

Construction Progress 

OSDF Phase Kt1 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clap cap. 

I 

IT continued with the placement, stabilization, and compaction of low-permeability clay 
cap for the Cell 1 final cover construction. The sacrificial layer of the clay wedge was 
excavated and hauled away to the East Borrow Field Area. 

The geosynthetics Installer, The Istre Company (TIC), began to mobilize during the 
report period by staging geosynthetics materials to the Cell 1 area and also filling sand 
bags. . 

EPLTS 

The STAVER Group, Inc. (STAVER) completed a walk down of the EPLTS with Fluor 
Fernald on 27 June 2001. Construction of the EPLTS was construed to be completed 
during the walk down. GeoSyntec is in the process of completing the final construction 
quality assurance (CQA) certification report. 
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PRO J ECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 01 JULY 2001 

4 
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WEEKLY REPORT NO. 202 (cont’d) 
Construction Submittal Review 

OSDF Phase III 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02770-005, Rev. 3 Geomembrane Installation 

EPLTS 
Work Plan 27 June 2001 No Comments 

There was no contractor submittals reviewed during the report period. 

Desien Clarifications and Modifications 

OSDF Phase III 

DCN No. 20103-016, initiated by Fluor Fernald, was approved as noted by GeoSyntec. 
This DCN added monitoring devices - ground penetrating radar targets, settlement plates, 
soil water status nests, and pressure transducer risers - to the Cell 1 Final cover 
construction as part of the post-closure monitoring and maintenance of the OSDF final 
cover system. CFC Drawing No. 9OX-6000-G-00302 was affected. 

GeoSyntec reviewed progress survey certification points for the top of compacted clay 
cap during the report period. 

GeoSyntec participated in meetings with Fluor Fernald and IT to discuss reconstruction 
of the compacted clay cap at the toe (i.e., tie-in of final cover system to the liner system) 
per Detail No. 38 of CFC Drawing No. 9OX-6000-G-003 17. A minimum 2-ft compacted 
clay cap thickness was required per the Drawings and Specifications. 

EPLTS 
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1 PRO J ECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 

I DESCRIPTION: PHASE II CONSTRUCTION WEEK ENDING: 01 JULY 2001 J 
WEEKLY REPORT NO. 202 (cont’d) 

Construction Oualitv Control (COC) 

OSDF Phase III 

CQC monitored the placement, stabilization and compaction of low-permeability clay of 
the Cell 1 cap. In-situ moisture/density testing and verification of compliance with the 
APZ were performed as needed. 

EPLTS 

CQC participated in the 27 June 2001 walk down of the EPLTS project completion with 
STAWR and Fluor Fernald. CQC pointed out several remaining punch-out items to 
Fluor Fernald during the walk down. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 25 June covered 
the potential hazards associated with geosynthetics installation. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1 .  K. Badu-Tweneboah, 
2. C. Sukow, 
3. D.Evans, 

4. Byran York, 
5. T. Dickman, 
6. K. Sparks, and 
7. S. Abney 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 08 JULY 2001 

WEEKLY REPORT NO. 203 

The report period covered by Weekly Report No. 203 is from Monday, 2 July 2001 
through Sunday, 8 July 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project. During the period, 
there was 1.4 inches of precipitation recorded 

I Construction Prowess 

OSDF Phase I11 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clap cap. 

IT continued with the placement, stabilization, and compaction of low-permeability clay 
cap for the Cell 1 final cover construction. IT also began to stabilize and compact the 
west and north toes of the clay cap. The sacrificial layer of the clay wedge was 
excavated and stockpiled at the East Borrow Field Area. 

The geosynthetics installer, The Istre Company (TIC), began placement of geosynthetics 
on the west slope of the Cell 1 cap on 3 July 2001. A 41,350-ft2 of compacted clay cap 
was covered with geosynthetic clay cap (GCC) and geomembrane cap during the report 
period. 

I O Q O l l t j ,  
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 08 JULY 2001 

WEEKLY REPORT NO. 203 (cont’d) 

Construction Submittal Review 

OSDF Phase III 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 

P8-004, Rev. 7 Operator Verification Form 2 July 200 1 No Comments 
P8-004, Rev. 8 No Comments 
02770-01 5, Rev. 0 

02770-0 15, Rev. 1 

02272-001, Rev. 0 Letter of Acceptance of 2 July 2001 No Comments 

Operator Verification Forms 5 July 200 1 
Certificate of Calibration of 
Tensiometer and Gauges 2 July 2001 With Comments 
Certificate of Calibration of 
Tensiometer and Gauges 5 July 2001 A 

GCL Material 

Design Clarifications and Modifications 

OSDF Phase III 

DCN No. 20103-016, initiated by Fluor Fernald, was approved as noted by GeoSyntec. 
This DCN added monitoring devices - ground penetrating radar targets, settlement plates, 
soil water status nests, and pressure transducer risers - to the Cell 1 Final cover 
construction as part of the post-closure monitoring and maintenance of the OSDF final 
cover system. CFC Drawing No. 90X-6000-G-00302 was affected. 

GeoSyntec reviewed progress survey certification points for the top of compacted clay 
cap during the report period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 08 JULY 2001 
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WEEKLY REPORT NO. ,203 (cont’d) 

Construction Oualitv Control (COC) 

OSDF Phase III 

CQC assisted Fluor Construction in delineating and pin flagging test pit locations for 
pre-conformance sampling and testing of soils in Areas 2 and 3 of the East Borrow Field 
prior to screening and processing for clay liner and cap material. 

CQC monitored the placement, stabilization and compaction of low-permeability clay of 
the Cell 1 cap. In-situ moisturddensity testing and verification of compliance with the 
APZ were performed as needed. 

CQC monitored and documented the deployment of geosynthetics beginning on 3 July 
200 1. Geosynthetics deployment began on the west slope of Cell 1. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 2 July covered 
eye protection. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 4. Byran York, 
2. c. sukow, 5.  T. Dickman, 
3. D.Evans, 6. K. Sparks, and 

7. S. Abney 
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PRO J ECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 15 JULY 2001 

WEEKLY REPORT NO. 204 

The report period covered by Weekly Report No. 204 is fiom Monday, 9 July 2001 
through Sunday, 15 July 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project. During the period, 
there was 1.9 inches of precipitation recorded. 

Construction Progress 

OSDF Phase III 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clay cap. 

IT continued with the stabilization and compaction of low-permeability clay cap for the 
north toe of the Cell 1 final cover construction. The sacrificial layer of the clay wedge 
was excavated and stockpiled at the East Borrow Field Area. 

The geosynthetics installer, The Istre Company (TIC), continued placement of 
geosynthetics on the west slope of the Cell 1 cap. A total of 1 15,200-fi2 of compacted 
clay cap was covered with geosynthetic clay cap (GCC) and geomembrane cap during the 
report period. To date 156,550 fi2 of geomembrane cap has been deployed. 

The leak detection contractor, Leak Location Services, Inc. (LLSI), performed leak tests 
on the west slope of the Cell 1 cover and found a pair of pinhole leaks in the 
geomembrane cap. The leaks were marked, surveyed and will be repaired and vacuum- 
box tested by TIC. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 15 JULY 2001 

WEEKLY REPORT NO. 204 (cont’d) 

Construction Submittal Review 
OSDF Phase III 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02770-01 5, Rev. 2 Certificate of Calibration of 

Tensiometer and Gauges 1 1 July 2001 A 

Design Clarifications and Modifications 

OSDF Phase III 

DCN No. 20103-016, initiated by Fluor Fernald, was approved as noted by GeoSyntec. 
This DCN added monitoring devices - ground penetrating radar targets, settlement plates, 
soil water status nests, and pressure transducer risers - to the Cell 1 Final cover 
construction as part of the post-closure monitoring and maintenance of the OSDF frnal 
cover system. CFC Drawing No. 9OX-6000-G-00302 was affected. 

GeoSyntec reviewed progress survey certification points for the top of compacted clay 
cap during the report period. 

GeoSyntec participated in a 9 July 2000 meeting with Fluor Fernald and IT Corporation 
to discuss excavation, handling and placement of lime sludge from the Lime Sludge 
Ponds to the OSDF cells. 

Construction Ouality Control CCOC) 

OSDF Phase III 

CQC sampled 13 test pit locations for pre-conformance sampling and testing of soils in 
Areas 2 and 3 of the East Borrow Field on 1 1 and 12 July 200 1. Testing of soil samples 
is ongoing. 000122 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 15 JULY 2001 

WEEKLY REPORT NO. 204 (cont’d) 

Construction Oualitv Control CCOC) (cont’d) 

CQC monitored the stabilization and compaction of low-permeability clay of the north 
toe of the Cell 1 cap. In-situ moisturddensity testing and verification of compliance with 
the APZ were performed as needed. 

CQC monitored and documented the deployment of geosynthetics that continued during 
the report period. Deployment covered the west and northwest portion of the Cell 1 cap. 
CQC also monitored the leak detection testing that was performed by LLSI. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 9 July covered 
hearing protection. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1.  K. Badu-Tweneboah, 
2. C. Sukow, 
3. D. Evans, 

4. Byran York, 
5. T. Dickman, 
6. K. Sparks, and 
7. S. Abney 
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PRO J ECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 22 JULY 2001 

\ 

WEEKLY REPORT NO. 205 

The report period covered by Weekly Report No. 205 is fiom Monday, 16 July 2001 
through Sunday, 22 July 2001. The Resident Engineer's Weekly Report and the 
Construction Quality Control (CQC) Consultant's Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project. During the period, 
there was 2.7 inches of precipitation recorded. 

. 

Construction Progress 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clay cap. 

IT continued with the stabilization and compaction of low-permeability clay cap for the 
east toe of the Cell 1 final cover construction. The sacrificial layer of the clay wedge was 
excavated and stockpiled at the East Borrow Field Area. 

The geosynthetics installer, The Istre Company (TIC), continued placement of 
geosynthetics on the west slope of the Cell 1 cap. A total of 129,161-ft2 of compacted 
clay cap was covered with geosynthetic clay cap (GCC) and geomembrane cap during the 
report period. 

The leak detection contractor, Leak Location Services, Inc. (LLSI), performed leak tests 
on the west slope of the Cell 1 cover. Detected leaks were marked, surveyed and will be 
repaired and vacuum-box tested by TIC. 

Construction Submittal Review 

There was contractor submittal reviewed during the report period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 22 JULY 2001 

WEEKLY REPORT NO. 205 (cont’d) 

Desim Clarifications and Modifications 

DCN No. 20103-016 was voided due to changes to the dimensions of the fabricated 
monitoring devices. This DCN was then re-issued as DCN No. 20103-018 by Fluor 
Fernald and approved as noted by GeoSyntec. The DCN added monitoring devices - 
ground penetrating radar targets, settlement plates, soil water status nests, and pressure 
transducer risers - to the Cell 1 Final cover construction as part of the post-closure 
monitoring and maintenance of the OSDF final cover system. CFC Drawing No. 90X 
6000-G-00302 was affected. 

DCN No. 20103-017 was for electrical work to some site trailers, and was initiated and 
approved by Fluor Electrical Engineer. 

GeoSyntec reviewed progress survey certification points for the top of compacted clay 
cap during the report period. 

GeoSyntec attended a 20 July 2000 meeting with Fluor Fernald and IT Corporation to 
discuss screening and processing of clay liner material for the OSDF Cells 4 and 5 liner 
system construction. 

Construction Qualitv Control CCQC] 

OSDF Phase III 

CQC sampled 13 test pit locations for pre-conformance sampling and testing of soils in 
Areas 2 and 3 of the East Borrow Field on 1 1 and 12 July 2001. Testing of the soil 
samples was ongoing during the report period. A spreadsheet with laboratory test results 
was distributed to Fluor Fernald Construction and Engineering. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 22 JULY 2001 

i 

WEEKLY REPORT NO. 205 (cont’d) 

Construction Oualitv Control CCOC) (cont’d) 

CQC monitored the stabilization and compaction of low-permeability clay of the north 
toe of the Cell 1 cap. In-situ moisture/density testing and verification of compliance with 
the APZ were performed as needed. 

CQC monitored and documented the deployment of geosynthetics that continued during 
the report period. Deployment covered the west half of the north slope of the Cell 1 cap. 
CQC also monitored the leak detection testing that was performed by LLSI. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constmctiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 16 July covered 
geosynthetic liner and utility knife safety. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 4. Byran York, 
2. C. Sukow, 5 .  T. Dickman, 
3. D.Evans, 6. K. Sparks, and 

7 .  S. Abney 
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WEEKLY REPORT NO. 206 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 29 JULY 2001 

The report period covered by Weekly Report No. 206 is from Monday, 23 July 2001 
through Sunday, 29 July 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase Ill project. During the period, 
there was 0.3 inches of precipitation recorded. 

Construction Progress 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clay cap. 

IT continued with the stabilization and compaction of low-permeability clay cap for the 
east toe of the Cell 1 frnal cover construction. The sacrificial layer of the clay wedge was 
excavated and stockpiled at the East Borrow Field Area. 

The geosynthetics installer, The Istre Company (TIC), continued placement of 
geosynthetics on the west slope of the Cell 1 cap. A total of 65,48 1 fi2 of compacted clay 
cap was covered with geosynthetic clay cap (GCC) and geomembrane cap during the 
report period. A total of 194,642 fi2 has been placed to date. 

Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 

Submittal 
No. Item Description 

RE Recommended 
Disposition Status 

P9-001, Rev. 2 Quality Assurance Plan 25 July 2001 No Comments 
02850-001, Rev. 0 Automated Equipment Wash Plan 25 July 2001 No Comments 
130 10-00 1, Rev. 0 List of Equipment and Impacted 

Material Placement Plan Certificate 24 July 200 1 B w/Comments 

. kOPY TO:JDC,RAH,UAK,WAZ,MWG,KSH,DBG, 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT N0:GQIMi TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 29 JULY 2001 

- 
WEEKLY REPORT NO. 206 (cont'd) 

Design Clarifications and Modifications 

DCN No. 20103-016 was voided due to changes to the dimensions of the fabricated 
monitoring devises. This DCN was then re-issued as DCN No. 20103-01 8 by Fluor 
Fernald and approved as noted by GeoSyntec. The DCN added monitoring devices 
- ground penetrating radar targets, settlement plates, soil water status nests, and 
pressure transducer risers - to the Cell 1 Final cover construction as part of the 
post-closure monitoring and maintenance of the OSDF final cover system. CFC 
Drawing No. 90X-6000-G-00302 was affected. 

DCN No. 20103-017 was for electrical work to some site trailers, and was initiated 
and approved by Fluor Electrical Engineer. 

GeoSyntec reviewed progress survey certification points for the top of compacted 
clay cap during the report period. 

Construction Oualitv Control CCOC) 

OSDF Phase JII 

CQC sampled 13 test pit locations for pre-conformance sampling and testing of 
soils in Subareas 2 and 3 of the East Borrow Field on 11 and 12 July 2001. Initial 
testing of the soil samples was completed during the report period. More samples 
were selected for testing to fbrther define areas of marginal material. All testing is 
anticipated to be completed next week. A spreadsheet with laboratory test results 
was distributed to Fluor Fernald Construction and Engineering. 

CQC monitored the stabilization and compaction of low-permeability clay of the 
east toe of the Cell 1 cap. In-situ moisturddensity testing and verification of 
compliance with the APZ has been completed for the Cell 1 cap. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 29 JULY 2001 

WEEKLY REPORT NO. 206 (cont’d) 

Construction Oualitv Control CCOC) (cont’d) 

CQC monitored and documented the deployment of geosynthetics that continued during the 
report period. Deployment covered the north and east slope of the Cell 1 cap. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 23 July covered laser safety. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K Badu-Tweneboah, 

3. D. Evans, 
4. K Sparks, 

2. c. sukow, 
5. B. York, 
6. T. Dickman, and 
7. S. Abney. 
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P RO J ECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 05 AUGUST 2001 

J 

WEEKLY REPORT NO. 207 

The report period covered by Weekly Report No. 207 is from Monday, 30 July 2001 
through Sunday, 5 August 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project. During the period, 
there was 0.6 inches of precipitation recorded. 

Construction Progress 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clay cap. 

IT began placement of No. 78 stone (for the cover drainage layer) on the west slope and 
toe of the Cell 1 final cover on 2 August 2001. 

The geosynthetics installer, The Istre Company (TIC), continued placement of 
geosynthetics on the west slope of the Cell 1 cap. A total of 3 1,326 flz of compacted clay 
cap was covered with geosynthetic clay cap (GCC) and geomembrane cap during the 
report period. A total of 225,968 ftz has been placed to date. TIC began geotextde 
deployment and sewing on the west slope of the Cell 1 final cover on 3 1 July 2001. 

The leak detection contractor, Leak Location Services, Inc. (LLSI), performed leak tests 
on the west slope of the Cell 1 cover. Detected leaks were marked, surveyed and will be 
repaired and vacuum-box tested by TIC. 

Construction Submittal Review 
The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02270-00 1, Rev. 2 Surface-Water Management and 

Erosion Control Plan 3 0 July 200 1 w/ Comments 
02280-002, Rev. 2 Biointrusion Barrier Choke Stone 30 July 2001 No Comments 
02850-001, Rev. 0 Automated Equipment Wash Plan 25 July 2001 No Comments 
130 10-001, Rev. 0 List of Equipment and Impacted 000130 

Material Placement Plan Certificate 24 July 2001 B w/Comments 

1 LOPY TO:JDC,RAH,UAK,WAZ,MWG,KSH,DBG, 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 05 AUGUST 2001 
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WEEKLY REPORT NO. 207 (cont’d) 

Design Clarifications and Modifications 

DCN No, 20103-019 was for electrical work to some site trailers, and was initiated by 
Fluor Engineering and approved by Fluor Electrical Engineer. 

DCN No. 20103-020 was for telephone service to some site trailers, and was initiated and 
approved by Fluor Electrical Engineer. 

DCN No. 20103-021, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
changed the requirements for the permanent vegetation seed mix and crusting agent for 
the OSDF Phase III construction. Technical Specification Section 02930 was affected. 

DCN No. 20103-023 was initiated and approved by GeoSyntec. This DCN added 
surface-water management and erosion control features to Cell 1 final cover system 
temporary termination area. Phase I11 CFC Drawing Nos. 90X-6000-G-00302 and 90X- 
6000-G-003 17 were affected. 

DCN No. 20103-024 was initiated and approved by GeoSyntec. This DCN added the use 
of soil-bentonite plugs to backfill horizontal monitoring well pipe trenches and HDPE 
pipe trenches between each valve house and corresponding cell outlet. Technical 
Specification Section 022 15 was affected. 

GeoSyntec reviewed progress survey certification points for the top of compacted clay 
cap during the report period. 

Construction Oualitv Control CCOC) 

OSDF Phase III 
CQC sampled 13 test pit locations for pre-conformance sampling and testing of soils in 
Subareas 2 and 3 of the East BOKOW Field on 1 1 and 12 July 2001. Initial testing of the 
soil samples was completed during the last period. More samples were selected for 
testing to fbrther define areas of marginal material. All testing has been completed. A 
spreadsheet with laboratory test results was distributed to Fluor Fernald Construction and 
Engineering. - - 
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PRO J ECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 05 AUGUST 2001 

WEEKLY REPORT NO. 207 (cont’d) 

Construction Quality Control CCOC) 

CQC monitored the placement of No. stone for the cover drainage layer on the west slope 
of the Cell 1 final cover. CQC monitored that a low ground pressure was used to place the 
1-8 thick layer, and that a minimum 3-R thick layer was maintained with articulated haul 
trucks. Placement of the stone was monitored to e m r e  that wrinkles of the underlying 
geosynthetics were minimized. 

CQC monitored and documented the deployment of geosynthetics that continued during 
the report period. Deployment covered the east slope and northeast corner of the Cell 1 
cap. CQC also monitored the deployment of the geotextile cushion layer on the west slope 
of the Cell 1 cap. Sewn seams were walked and checked for overlap and sewing integrity. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 30 July covered laser 
stresses and strains. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1 .  K. Badu-Tweneboah, 5 .  B. York, 
2. C. Sukow, 6 .  T. Dickman, and 
3. D.Evans, 7. S. Abney. 
4. K. Sparks, 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 12 AUGUST 2001 

i 

1 I FLUOR FERNALD - 1 - 5  GeoSyntec Consultants 

WEEKLY REPORT NO. 208 

The report period covered by Weekly Report No. 208 is fiom Monday, 6 August 2001 
through Sunday, 12 August 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase III project. During the period, 
there was 0.5 inches of precipitation recorded. 

Construction Progress 

Cell 1 Cae 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clay cap. 

IT continued placement of No. 78 stone (for the cover drainage layer) on the north and 
northwest slopes and toes of the Cell 1 final cover during the report period. IT also 
performed maintenance of the Clay Cap to mitigate desiccation cracking. 

The geosynthetics installer, The Istre Company (TIC), continued placement of 
geosynthetics on the west slope of the Cell 1 cap. A total of 52,934 ft2 of compacted clay 
cap was covered with geosynthetic clay cap (GCC) and geomembrane cap completin 
geomembrane deployment for the Cell 1 cap on 11 August 2001. A total of 273,093 ft 
has been placed for completion. TIC continued geotextile deployment and sewing on the 
north and northwest slopes of the Cell 1 final cover during the report period. 

The leak detection contractor, Leak Location Services, Inc. (LLSI), performed leak tests 
on the east and northeast slopes of the Cell 1 cover. Detected leaks were marked, 
surveyed and will be repaired and vacuum-box tested by TIC. 

Borrow Area 

IT began screening brown till in the East Borrow Field Area for fbture Cells 4 and 5 .  
Approximately 2000 cubic yards of Clay liner and Cap material were produced during 
the report period. 

000133, 

GKJ,SW,DKP,JFB PER C. Sukow/K. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1-05-WR SHEETNo. 1 of 4 



J - 3- GeoSyntec Consultants J [ FLUORFERNALD I 

~VEEKLY FIELD REPORT -- 4 5 5 3  - 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 12 AUGUST 2001 

/ 

WEEKLY REPORT NO. 208 (cont’d) 

Desien Clarifications and Modifications (Cont’d) 

DCN No. 20103-023 was initiated and approved by GeoSyntec. This DCN added surface- 
water management and erosion control features to Cell 1 frnal cover system temporary 
termination area. Phase III CFC Drawing Nos. 9OX-6000-G-00302 and 9OX-6000-G-003 17 
were affected. 

DCN No. 20103-024 was initiated and approved by GeoSyntec. This DCN added the use of 
soil-bentonite plugs to backfill horizontal monitoring well pipe trenches and HDPE pipe 
trenches between each valve house and corresponding cell outlet. Technical Specification 
Section 022 15 was affected. 

GeoSyntec reviewed progress survey certification points for the top of compacted clay cap 
during the report period. 

Construction Oualitv Control (COC) 

OSDF Phase III 

CQC sampled 13 test pit locations for pre-conformance sampling and testing of soils in 
Subareas 2 and 3 of the East Borrow Field on 11 and 12 July 2001. A spreadsheet with 
laboratory test results was distributed and the results were analyzed and discussed with Fluor 
Construction and Engineering. Further sampling of the borrow area may be scheduled in the 
future. 

CQC monitored the placement of No. 78 stone for the cover drainage layer on the west slope 
of the Cell 1 final cover. CQC monitored that a low ground pressure was used to place the 1- 
ft thick layer, and that a minimum 3-ft thick layer was maintained with articulated haul 
trucks. Placement of the stone was monitored to e m r e  that wrinkles of the underlying 
geosynthetics were minimized. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 12 AUGUST 2001 

WEEKLY REPORT NO. 208 (cont’d) 

Impacted Material Placement 

GeoSyntec personnel attended the Safe Work Plan briefing conducted by IT Health and 
Safety for Impacted Material Placement in Cells 2 and 3. Impacted Material Placement is 
anticipated to begin during the next report period. 

Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 

Submittal 
No. Item Description 

RE Recommended 
Disposition Status 

02270-00 1, Rev. 2 Surface-Water Management and 
Erosion Control Plan 30 July 200 1 w/ Comments 

02280-002, Rev. 2 Biointrusion Barrier Choke Stone 30 July 2001 No Comments 
02850-001, Rev. 0 Automated Equipment Wash Plan 25 July 2001 No Comments 
13010-001, Rev. 0 

Design Clarifications and Modifications 

DCN No. 20103-019 was for electrical work to some site trailers, and was initiated by 
Fluor Engineering and approved by Fluor Electrical Engineer. 

List of Equipment and Impacted 
Material Placement Plan Certificate 24 July 200 I B w/Comments 

DCN No. 20103-020 was for telephone service to some site trailers, and was initiated and 
approved by Fluor Electrical Engineer. 

DCN No. 20103-021, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
changed the requirements for the permanent vegetation seed mix and crusting agent for 
the OSDF Phase 111 construction. Technical Specification Section 02930 was affected. 
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PRO J ECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 19 AUGUST 2001 

> 
WEEKLY REPORT NO. 209 

The report period covered by Weekly Report No. 209 is from Monday, 13 August 2001 
through Sunday, 19 August 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase I11 project. During the period, 
there was 0.25 inches of precipitation recorded. 

Construction Progress 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clay cap. 

IT continued placement of No. 78 stone (for the cover drainage layer) on the north and 
east slopes and toes of the Cell 1 frnal cover during the report period. 

The geosynthetics installer, The Istre Company (TIC), completed placement of 
geomembrane on the Cell 1 cap during the last report period. TIC continued geotextile 
deployment and sewing on the north and northeast slopes ofthe Cell 1 h a 1  cover during 
the report period. Geotextile cushion installation was completed on 17 August 200 1. 

The leak detection contractor, Leak Location Services, Inc. (LLSI), performed leak tests 
on the northeast slopes of the Cell 1 cover. Detected leaks were marked, surveyed, 
vacuum-box tested, and repaired by TIC. Leak detection testing was completed during 
the report period. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for fbture Cells 4 and 5 liner construction. 
Approximately 3,000 cubic yards of clay liner and cap material were produced during the 
report period. Approximately 5,000 cubic yards have been screened to date. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 19 AUGUST 2001 

WEEKLY REPORT NO. 209 (cont’d) 

Construction Propress (Cont’d) 
Impacted Material Placement 

IT began impacted material placement in Cell 2 and Cell 3 on 16 August 2001. 
Placement was limited to filling the area between the Cell 2 and Cell 3 intercell berm. 
Placement of material types by Cell was as follows. 

Fell 

\ 

COPY TO:JDC,RAH,UAK,WAZ,MWG,KSH,DBG, 

Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 

Submittal RF! Recommended 
No. Item Description Disposition Status 

P6-002, Rev. 3 Project Work Schedule 13 Aug 2001 No Comments 
P8-012, Rev. 4 Monthly Manpower Report 14 Aug 2001 No Comments 
13010-001, Rev. 1 Contractor Impacted Material 

Placement Work Plan 14 Aug 2001 A w/Comments 

Design Clarifications and Modifications 

GeoSyntec reviewed progress survey certification points for the top of compacted clay 
cap during the report period. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 19 AUGUST 2001 

WEEKLY REPORT NO. 209 (cont’d) 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC monitored the placement of No. 78 stone for the cover drainage layer on the west 
slope of the Cell 1 final cover. CQC monitored that a low ground pressure was used to 
place the 1-ft thick layer, and that a minimum 3-ft thick layer was maintained with 
articulated haul trucks. Placement of the stone was monitored to ensure that wrinkles 
of the underlying geosynthetics were minimized. 
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CQC monitored and documented the deployment of geosynthetics that continued 
during the report period. Deployment of geomembrane was completed during the last 
report period. Repairs and non-destructive testing were monitored and documented by 
CQC personnel and was completed on 17 Aug 2001. CQC also monitored the 
deployment of the geotextile cushion layer on the north and northeast slopes of the Cell 
1 cap. Sewn seams were walked and checked for overlap and sewing integrity. 
Geotextde deployment was completed on 17 August 2001. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO1-03 and LPO1-04 were collected from Stockpile 
01-1 at the borrow area for laboratory conformance testing of Clay Liner and Cap 
material. 

Impacted Material Placement 

CQC also monitored the placement of impacted materials into Cell 2 and Cell 3, 
checked, signed and collected manifests. Nuclear density tests were performed on 
Category 1 material as required. 

000138, 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 12 AUGUST 2001 

WEEKLY REPORT NO. 208 (cont’d) 

Construction Oualitv Control CCOC) (Cont’d) 
CQC monitored and documented the deployment of geosynthetics that continued during 
the report period. Deployment of geomembrane covered the north slope of the Cell 1 
cap. CQC also monitored the deployment of the geotextile cushion layer on the north and 
northwest slope of the Cell 1 cap. Sewn seams were walked and checked for overlap and 
sewing integrity. 

Screened clay samples LPO1-01 and LPO1-02 were collected fiom the borrow area for 
conformance testing of Clay Liner and Cap material fiom Stockpile 0 1 - 1. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weeky safety meting held on 30 July covered 
eyewash stations and proper usage. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, \ 5 .  B; York, 
2. c. sukow, 6.  T. Dickman, and 
3. D. Evans, 7. S. Abney. 
4. K. Sparks, 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 19 AUGUST 2001 I 

\ 
WEEKLY REPORT NO. 209 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructiodhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 13 August 
covered work place 
accidents. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D.Evans, 
4. K. Sparks, 

5 .  B. York, 
6. T. Dickman, and 
7. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 26 AUGUST 2001 

WEEKLY REPORT NO. 210 

The report period covered by Weekly Report No. 210 is from Monday, 20 August 2001 
through Sunday, 26 August 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase III project. During the period, 
there was 1.5 inches of precipitation recorded. 

Construction Progress 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of compacted clay cap and cover drainage layer. I 

IT continued placement of No. 78 stone (for the cover drainage layer) on the north and 
east slopes of the Cell 1 final cover during the report period. Type D Dumped Rock fill 
(Riprap) placement for the biointrusion barrier on the west slope of the Cell 1 final cover 
began on 23 August 2001. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for fbture Cells 4 and 5 liner construction. 
Approximately 5,000 cubic yards of clay liner and cap material were produced during the 
report period. Approximately 10,000 cubic yards have been screened to complete 
Stockpile 0 1 - 1. Screening for Stockpile 0 1-2 began on 24 August 200 1. 

Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement was limited to 
filling the area between the Cell 2 and Cell 3 intercell berm. Placement of material types 

000141 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) I LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 

I DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 26 AUGUST 2001 

by Cell was as follows. 

WEEKLY REPORT NO. 210 (cont’d) 
Construction Progress (cont’d) 

Impacted Material Placement (cont’d) 

Cell 2 cell 3 Weekly Totals 
Category 1 445 5 450 . 
Category 2 24 0 24 
Category 3 0 0 0 
Category 4 , o  0 0 
Category 5 0 0 0 
Totals 469 5 474 

Construction Submittal Review 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended - No. Item Descrbtion DisDosition Status 
P6-002, Rev. 4 Project Work Schedule 21 Aug 2001 No Comments 

Design Clarifications and Modifications 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer on the west slope of Cell 1 final cover during the report period. A memorandum to 
allow placement of the overlying biohtrusion barrier layer was transmitted to the 
Construction Manager. 

Cell 1 Final Cover Construction 

CQC monitored the placement of No. 78 stone for the cover drainage layer on the Cell 1 
f’mal cover. CQC monitored that a low ground pressure bulldozer was used to place the 
1-R thick layer, and that a minimum 3 4  tbick layer was maintained with articulated 
haul. 000142, 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 26 AUGUST 2001 

WEEKLY REPORT NO. 210 (cont’d) 

Construction Oualiitv Control CCOC) 
Cell 1 Final Cover Construction 

trucks. Placement of the stone was monitored to ensure that wrinkles of the underlying 
geosynthetics were mlntml;r_ed . CQC also monitored the placement of Type D riprap for 
the biointrusion barrier layer on the west slope of Cell 1. 

. .  . 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO 1-05 and LPO 1-06 were collected h m  Stockpile 0 1 - 
1, and LPO1-07 was collected horn Stockpile 01-2. The hydraulic conductivity test 
results for LPO1-1 h m  Stockpile 01-1 was reported to be 2.1 x d s .  Conformance 
testing of Clay Liner and Cap material is ongoing 

Impacted Material Placement 

CQC also monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
construction/health and safety tailgate meetings. In particular, GeoSyntec personnel 
attended the safety briefing on the placement of the Type D riprap for the biointrusion 
barrier layer on August 24, 2001. GeoSyntec also holds its own daily safety tailgate 
meetings. The GeoSyntec weekly safety meeting held on 20 August covered proper 
gasoline storage and transport. 
G e o h t e c  Personnel Schedule 

GeoSyntec had the following project staf€persoxmel on site for the report period: 

1. K. Badu-Tweneboah, 3. D. Evans 5. B. York, 7. S.Abney 
2. c.sukow, 4. K.Sparks 6. T. Dickmaa and 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 I DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 SEPTEMBER 2001 

WEEKLY REPORT NO. 211 

The report period covered by Weekly Report No. 21 1 is from Monday, 27 August 2001 
through Sunday, 2 September 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project. During the period, 
there was 1.6 inches of precipitation recorded. 

Construction P r o m s  

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer. 

IT continued placement of No. 78 stone (for the cover drainage layer) on the north and 
east slopes of the Cell 1 final cover during the report period. IT continued placement of 
Type D Dumped Rock Fill (Riprap) for the biointrusion barrier on the north and west 
slopes of the Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. 
Approximately 5,000 cubic yards of clay liner and cap material were p r o d u d  during the 
report period. Approximately 15,000 cubic yards have been screened to date. Screening 
for Stockpile 01 -2 continued during the report period. 

Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. The catchment area for 
Cell 2 was mucked out by IT during the report period. The material removed was placed 
within Cell 3 to allow the material to dry back for suitable compaction. Other placement 
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Cell 3 Weekly 
Totals 

FLUOR FERNALD 

Category 1 
Category 2 
Category 3 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 SEPTEMBER 2001 

- -. .-- 

320 42 362 
45 0 45 
0 0 0 % 

WEEKLY REPORT NO. 211 (cont’d) 

Category 4 
Category 5 

Construction Propress (cont’d) 

0 0 0 
0 0 0 

ITotals 1365 142 1407 I 

Construction Submittal Review 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item DescriDtion Dismsition Status 
P8-004, Rev. 9 Operator Verifications 28 Aug 2001 No Comments 

Design Clarifications and Modifications 

DCN No. 20103-022, initiated by IT as RCI No. 20103-008R, was approved as noted by 
GeoSyntec. This DCN changed the geometry of the final cover toe interface with the 
drainage channel at Cell 1 and included a monitoring access on the north and east 
perimeters of Cell 1 .Phase 111 CFC Drawings 90X-6000-G-003 10, 90X-6000-G-003 1 1, 
9OX-6000-G-003 17, and 90X-5500-6-00577 were affected. The loading restriction on 
the monitoring access was revised fiom 20 tons to 10 tons in response to Regulatory 
Agency review and comment. 
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1 PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 SEPTEMBER 2001 

WEEKLY REPORT NO. 211 (cont’d) 

Design Clarifications and Modifications (cont’d) 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer on the central slope, top slope and eastern slope of Cell 1 final cover during the 
report period. Memoranda to allow placement of the overlying biointrusion barrier layer 
were transmitted to the Construction Mauager. 
Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC monitored the placement of No. 78 stone for the cover drainage layer on the Cell 1 
final cover. CQC monitored that a low ground pressure bulldozer was used to place the 1- 
ft thick layer, and that a minimum 3-ft thick layer was maintained with articulated haul 
trucks. Placement of the stone was monitored to ensure that wrinkles of the underlying 
geosynthetics were mlnlmrzed . CQC also monitored the placement of Type D riprap for 
the biointrusion barrier layer on the west slope of Cell 1. 

. .  . 

CQC also monitored the placement and installation of the cover monitoring devices 
(GPR-A plates, PT-1 and SP-1 through PT-4 and SP-4, and PT-5 through PT-7 plates and 
rod assemblies) during the cover drainage layer and biointrusion placement operations. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO1-08, LPO1-09, LPO1-10, and LPO1-11 were 
collected from Stockpile 01-2. The hydraulic conductivity test results for LPO1-07 from 
Stockpile 01-2 was reported to be 4.4 x lo4 c d s .  The hydraulic conductivity test results 
on the composite sample for Stockpile 01-1 was reported to be 4.1 x lo-* c d s .  
Conformance testing of Clay Liner and Cap material is ongoing. 

Impacted Material Placement 

CQC also monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 0 0 0 1 4  F; , 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQI%i TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 SEPTEMBER 2001 

WEEKLY REPORT NO. 211 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constnrction/health and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly d e t y  meeting held on 27 August covered lightning 
safety at the FEMP and lowering Cholesterol levels with oatmeal. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 5. B. York, 
2. c. sukow, 6. T. Dickman, and 
3. D.Evans, 7. S. Abney. 
4. K.Sparks, 

0 fJQ 1- 4 7 1  
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09 SEPTEMBER 2001 

WEEKLY REPORT NO. 212 

The report period covered by Weekly Report No. 212 is ikom Monday, 3 September 2001 
through Sunday, 9 September 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase III project. During the period, 
there was 0.4 inches of precipitation recorded. 

Construction Progress 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer. 

IT completed placement of No. 78 stone (for the cover drainage layer) on the north and 
east slopes of the Cell 1 final cover during the report period. IT continued placement of 
Type D Dumped Rock Fill (Riprap) for the biointrusion barrier on the north and west 
slopes of the Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

on of brown till in the East Borrow Field Area and screening 
erial for future Cells 4 and 5 liner construction after a safety 

1,500 cubic yards of clay liner and cap material were 
period. Approximately 16,500 cubic yards have been 

screened to date. g for Stockpile 01-2 was completed during the report period. 
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Category 1 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09 SEPTEMBER 2001 

Totals 
320 0 320 

WEEKLY REPORT NO. 212 (cont’d) 
Construction Propress (cont’d) 
Impacted Material Placement 

Category 2 
Category 3 
Category 4 

IT continued impacted material placement in Cell 2 and Cell 3. The catchment area for 
Cell 2 continued to be mucked out by IT during the report period. The material removed 
was placed within Cell 3 to allow the material to dry back for suitable compaction. Other 
placement was limited to filling the area between the Cell 2 and Cell 3 intercell berm and 
the Cell 2 catchment area. Placement of material types by Cell was as follows. 

52 0 52 
0 0 0 
0 0 0 

Category 5 
Totals 

0 0 0 
372 0 372 

Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item Description Disposition Status 

02100-006, Rev. 8 Survey Notes & Drawings 7 Sep 2001 B w/Comments 
02280-002, Rev. 3 Biointrusion Barrier Choke 7 Sep 2001 A w/Comments 

Stone Cert. 

000149. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09 SEPTEMBER 2001 

WEEKLY REPORT NO. 212 (coned) 

Desim Clarifications and Modifications 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer for the Cell 1 final cover during the report period. 

GeoSyntec participated in meetings with Fluor Fernald and DOE representatives to 
discuss a mevaluation of the type of vegetation for the OSDF final cover. GeoSyntec 
also participated in a field trip with Fluor Fernald representatives to Mt. St. 
John/Bergamo Nature Preserve, a State Landmark Outdoor Education Center in the 
Dayton area to observe Rhizotron cylinder studies on the monitoring and evaluation of 
root growth in the various components of the OSDF final cover. Dr. Donald Geiger of the 
University of Dayton and principal investigator of the studies explained the findings h m  
the studies to the attendees. 

Construction Oualitv Control CCOQ 

Cell 1 Final Cover Construction 

CQC monitored the placement of Type D riprap for the biointrusion barrier layer on the 
north slope of Cell 1. 

CQC also monitored the placement and installation of the cover monitoring devices 
(GPR-A plates, PT- 1 and SP- 1 through PT-4 and SP-4, and PT-5 through PT-7 plates and 
rod assemblies) during the cover drainage layer and biointrusion barrier placement 
operations. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material sample LPO 1 - 12 was collected h m  Stockpile 01 -2. Conformance 
testing of Clay Liner and Cap material is ongoing. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09 SEPTEMBER 2001 

WEEKLY REPORT NO. 212 (cont'd) 

Construction Oualitv Control CCOC) (cont'd) 

Impacted Material Placement 

CQC also monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and Safety 

1 

PY TO: JDC, U AK, WAZ, M WG, KSH , DBG, 
GKJ,SW, DKP, JFB PER C. Sukow/K. Badu-Tweneboah 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor's daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 4 September 
covered eyewash stations. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c.sukowy 
3. D.Evans, 
4. K.Sparks, 

5. B. York, 
6. T. Dickman, and 
7. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDFI 
LOCATION: FERNALD, OHIO PROJECT NO:GQI341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 SEPTEMBER 2001 

WEEKLY REPORT NO. 213 

The report period covered by Weekly Report No. 213 is  from Monday, 10 September 
2001 through Sunday, 16 September 2001. The Resident Engineer’s Weekly Report and 
the Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the On-Site Disposal Facility (OSDF) Phase III project. During the period, 
there was 1.35 inches of precipitation recorded. 

Construction Promess 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer and the top of subgrade 
along the perimeter of Cell 1. 

IT continued placement of Type D Dumped Rock Fill (Riprap) for the biointrusion 
barrier on the north and west slopes of the Cell 1 final cover. 

Borrow Area Excavation, Clay M e n i n g  and Restoration Activities 

IT continued with the excavhtion of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 h e r  construction. 
Approximately 5,000 cubic yards of clay liner and cap material were produced during the 
report period. Approximately 21,500 cubic yards have been screened to date. Screening 
for Stockpile 01-3 began on 12 September 2001. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 SEPTEMBER 2001 
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WEEKLY REPORT NO. 213 (cont’d) 
Construction Prowess (cont’d) 
Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. A drain pipe (culvert) was 
placed underneath the Impacted Materials access ramp into Cell 2 and Cell 3. The 
culvert conveys flow of precipitation water from the Cell 2 catchment area to the 
catchment area for Cell 3. Placement of material types by Cell was as follows. 

Construction Submittal Review 

There was no (formal) contractor submittals reviewed during the report period. 

Design Clarifications and Modifications 

DCN No. 20103-015, initiated by Fluor Femald, was approved by GeoSyntec. This DCN 
covered the removal of the OSDF temporary leachate line and equipment 
decontamination facility in the future Cell 4 footprint. 

DCN No. 20103-030, initiated by Fluor Femald, was approved by GeoSyntec. This DCN 
modified the installation details for the settlement plates used for the OSDF Cell 1 final 
cover monitoring system. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 SEPTEMBER 2001 

WEEKLY REPORT NO. 213 (cont’d) 

Design Clarifications and Modifications (cont’d) 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer and subgrade along the perimeter of the Cell 1 final cover during the report period. 

GeoSyntec participated in meetings with Fluor Fernald and IT to discuss pre-mobilization 
and preparation activities for the Lime Sludge Ponds excavation, handling, and placement 
operations. 

Construction Qualitv Control (COC) 

Cell 1 Final Cover Construction 

CQC monitored the placement of Type D riprap for the biointrusion barrier layer on the 
north slope of Cell 1. Volvo articulated dump trucks were used to track-in (compact) 
completed lifts of the riprap. 

CQC also monitored the placement and installation of the cover monitoring devices 
(GPR-A plates, PT-1 and SP-1 through PT-4 and SP-4, and PT-5 through PT-7 plates and 
rod assemblies) during the cover drainage layer and biointrusion barrier placement 
operations. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO1-13, LPO1-14, and LPO1-15 were collected from 
Stockpile 0 1-3. Conformance testing of Clay Liner and Cap material is ongoing. 

000154, 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 SEPTEMBER 2001 

WEEKLY REPORT NO. 213 ( a d d )  

Construction Oualitv Control (COC) (cont’d) 

Impacted Material Placement 

CQC attended a meeting on the placement of lime sludge with Fluor Fernald and IT. 
Placement of lime sludge is anticipated to begin during the next report period 

CQC also monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily mnstmction/health 
and safkty tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. ‘Ihe 
GeoSyntec weekly safety meeting held on 10 September c o v e d  heavy equipment safety. 
GeoSyntec also attended the Fluor Femald’s Contractor Safety B&ad meeting on 12 !kptember. 

Geosvntec Personnel Schedule 

GeoSyntec had the following project staf€ personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c.sukow, 
3. D.Evans, 
4. KSparks, 

5. B. York, 
6. T. Dicianan, and 
7. S. Abney. 
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WEEKLY REPORT NO. 214 

The report period covered by Weekly Report No. 214 is from Monday, 17 September 
2001 through Sunday, 23 September 2001. The Resident Engineer’s Weekly Repodand 
the Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the On-Site Disposal Facility (OSDF) Phase I11 project. During the period, 
there was 0.7 inches of precipitation recorded. 

Construction Progress 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer and the top of subgrade 
along the perimeter of Cell 1. 

IT continued placement of Type D Dumped Rock Fill (Riprap) and choke stone (No. 57 
stone) for the biointrusion barrier on the north and west slopes of the Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. 
Approximately 6,000 cubic yards of clay liner and cap material were produced during the 
report period. Approximately 27,500 cubic yards have been screened to date. Screening 
for Stockpile 01 -3 was completed during the report period. 
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Category 1 
Category 2 
Category 3 

J 1 

e:-ZEKLY FIELD REPORT - 4552 
I 

Totals 
234 120 354 
36 0 36 
0 0 0 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl341 TASK NO: 04 I DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 23 SEPTEMBER 2001 

Category 4 
Category 5 
Totals 

WEEKLY REPORT NO. 214 (cont’d) 

0 0 0 
0 0 0 
270 120 390 

Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

1 
PY TO: J DC,UAK, WAZ, M WG, KSH , DBG, 

I( PER C. Sukow/K. Badu-Tweneboah GKJ,SW,DKP, JFB 
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Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02230-001, Rev. 0 Road Construction No. 304 20 Sep 2001 A 

02230-002, Rev. 0 Road Construction 17 Sep 2001 B w/Comments 

02271-001, Rev. 2 Type D Riprap 21 Sep2001 A 
02271-001, Rev. 0 Type C Riprap 17 Sep2001 A 

Stone 

Geotextile 

Design Cladications and Modifications 

DCN No. 20 103-03 1 , initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
proposed to relocate of the proposed depression in Borrow Area Subarea 1 B as part of the 
interim restoration program to allow reasonable access to existing monitoring well #2400. 
This DCN is still being reviewed by the Regulatory Agency. 

000157 , 
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LOCATION: FERNALD, OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 23 SEPTEMBER 2001 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 214 (cont'd) 

Desigs Clarifications and Modifications (cont'd) 

ECI No. 20103-009l2, initiated by Fluor Femald, was clarified by GeoSyntec. This RCI 
clarified that the detail for north perimeter at Cell 1 shown on Drawing No. 90X-6000-G- 
003 1 1 should look like the east perimeter detail on Drawing No. 9OX-6000-G-3 10. 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer and subgrade along the perimeter of the Cell 1 final cover during the report period. 

Construction Oualitv Control CCOQ 

Cell I Final Cover Construction 

CQC monitored the placement of Type D riprap and choke stone for the biointrusion 
barrier layer on the north and west slopes of Cell 1. Volvo articulated dump trucks were 
used to track-in (compact) completed lifts of the biointmsion barrier and choke stone. 

Borrow Area Ekcavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO 1-1 6, LPO 1-1 7, LPO 1-1 9, and LPO 1-20 were 
collected fiom Stockpile 01-3. The measured remolded hydraulic conductivity of the 
composite sample for stockpile 01-2, LPO1-18, passed project specifications at 4.8 x 10" 
c d s .  Conformance testing of Clay Liner and Cap material is ongoing. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

000158, 
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PROJECT: ONISITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 23 SEPTEMBER 2001 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor's daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 17 September 
covered the use of PPE, including safety glasses, at work and at home. 

- . 
WEEKLY REPORT NO. 214 (cont'd) 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c.sukow, 
3. D.Evans, 
4. K.Sparks, 

5. B. York, 
6. T. Dickman, and 
7. S. Abney. 

c GKJ,SW,DKP,JFB PER C. SukowK. Badu-Tweneboah 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 30 SEPTEMBER 2001 

f \ 

WEEKLY REPORT NO. 215 

The report period covered by Weekly Report No. 215 is fiom Monday, 24 September 
2001 through Sunday, 30 September 2001. The Resident Engineer’s Weekly Report and 
the Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the On-Site Disposal Facility (OSDF) Phase I11 project. During the period, 
there was 0.75 inches of precipitation recorded. 

Construction Promess 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer and the top of biointrusion 
barrier with choke stone layer. \ 

IT continued placement of Type D Dumped Rock Fill (Riprap) and choke stone (No. 57 
stone) for the biointrusion barrier on the north and west slopes of the Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. 
Approximately 7,500 cubic yards of clay liner and cap material were produced during the 
report period. Approximately 35,000 cubic yards have been screened to date. Screening 
for Stockpile 01-4 began on 26 September 2001. 

000160, 
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Category 1 
Category 2 
Category 3 
Cateporv 4 

f ’  

499 34 533 
52 0 52 
0 0 0 
29 0 29 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 30 SEPTEMBER 2001 

WEEKLY REPORT NO. 215 (cont’d) 
Impacted Material Placement 

Sumps were excavated into the lime sludge ponds to begin de-watering the material in 
anticipation of being removed and placed in Cell 3 during the next report period. 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

[Category 5 lo lo (0 I 
1Totals 1580 134 [ 614 1 

Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 

Submi#al - No. 
P8-004, Rev. 10 
022 10-006, 

Rev. 9 

Rev. 1 

Rev. 0 

Rev. 0 

Rev. 1 

02770-009, 

02770-0 13, 

02770-01 4, 

02772-006, 

d 

GKJ,SW, DKP,JFB PER C. Sukow/K. Badu-Tweneboah 

RE 
Item Descrbtion DisDosition 
Operator Verification Forms 25 Sep 2001 
Survey Notes & Drawings for 
Drainage Layer As-Built 28 Sep 2001 
Geomembrane Liner Installation - 
Resumes of Instal. Supt. & QA Insp. 25 Sep 2001 
Geomembrane Liner Installation - 
Warranty of Installation 25 Sep 2001 
Geomembrane Liner Installation - 
Leak Detection Testing Report 29 Sep 2001 
Geosynthetic Clay Liner Installation - 
Resumes of Insta. Sup. & QA Insp. 25 Sep 2001 

Recommended 
Status 
No Comments 

B w/Comments 

A 

No Comments 

A w/Comments 

A ~00163./ 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 30 SEPTEMBER 2001 

WEEKLY REPORT NO. 215 (cont'd) 

Design Clarifications and Modifications 

DCN No. 20103-031, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
proposed to relocate of the proposed depression in Borrow Area Subarea 1B as part of the 
interim restoration program to allow reasonable access to existing monitoring well #2400. 
This DCN is still being reviewed by the Regulatory Agency. 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer and biointrusion barrier layer during the report period. A memoraudum on the 
biointrusion layer was issued to the Construction Manager on 28 September 2001. 

Construction Oualitv Control KOCy 

Cell I Final Cover Construction 

CQC periodically monitored the placement of Type D riprap and choke stone for the 
biointrusion barrier layer on the north and west slopes of Cell 1. Volvo articulated dump 
trucks were used to track-in (compact) completed lifts of the biointrusion barrier and 
choke stone. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO1-25 was collected fiom Stockpile 01-3 plus LPOl- 
22, LPO1-23, LPO1-24, and LPO1-26 were collected fiom Stockpile 01-4. Conformance 
testing of Clay Liner and Cap material is ongoing. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

~ ~ 0 1 6 2 ,  

GKJ,SW,DKP, JFB PER C. Sukow/K. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 3 of 4 



. . .  - 
FLUOR FERA?ALD A=-- - GeoSyntec Consultants 

hEEKLY FIELD REPORT 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 30 SEPTEMBER 2001 

WEEKLY REPORT NO. 215 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
construction/health and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 24 September covered rain 
hazards and slip, trips, and falls associated with wet ground. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff  personnel on site for the report period: 

1. K. Badu-Tweneboah, 

3. D.Evans, 
4. K. Sparks, 

2. c.sukow, 
5. B. York, 
6. T. Dickman, and 
7. S. Abney. 

000163, 
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WEEKLY REPORT NO. 216 
The report period covered by Weekly Report No. 216 is fkom Monday, 1 October 2001 
through Sunday, 7 October 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project. During the period, 
there was 0.8 inches of precipitation recorded. 

Construction Progress 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer and the top of biointmion 
barrier with choke stone layer. 

IT continued placement of Type D Dumped Rock Fill (Riprap) and choke stone (No. 57 
stone) for the biointrusion barrier on the north and west slopes of the Cell 1 f h l  cover. 
It also started placing granular filter layer on the east slopes of Cell 1 cover, and cover 
drainage layer and Type C Dumped Rock Fill (Riprap) on the Cell 1 east perimeter 
interface with drainage channel. Temporary silt fences were installed at the downslope of 
the granular filter to prevent was into the drainage channel. It also placed protective soil 
layer on the temporary termination area of the Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. 
Approximately 12,000 cubic yards of clay liner and cap material were produced during 
the report period. Approximately 47,000 cubic yards have been screened to date. 
Screening for Stockpile 01-4 was completed on 2 October 2001. Stockpile 01-5 was 
screened between 2 October and 4 October 2001. Screening for Stockpile 01 -6 began on 
5 October and is ongoing. 
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Cell 3 w=w 
Totals 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 07 OCTOBER 2001 

Category 1 
Cat%ory 2 

I 
391 227 61 8 
7 74 81 

WEEKLY REPORT NO. 216 (cont’d) 

Submittal RE Recommended 
- No. Item Description Disposition Status 
P6-002, Rev. 5 No Comments 
P6-005, Rev. 4 Fugitive Dust Control Plan 1 Oct 2001 No Comments 
P9-001 , Rev. 3 Quality Assurance Plan 1 Oct 2001 No Comments 
021 50-001, Rev. 5 Traffic Control Plan 1 Oct 2001 No Comments 
1301 0-001, Rev. 2 

Contractors Project Schedule 1 Oct 2001 

Contractors Impacted Material 
Placement Work Plan 5 Oct 2001 B w/Comments 

00016s 

Impacted Material Placement 

Category 3 
Category 4 
Category 5 
Totals 

Lime sludge excavation and placement in the OSDF began this week. Fourteen (14) 
truckloads were placed in a Category 2 steel debris grid and covered with Category 1 
material. Additional loads were hauled to a drying area outside the OSDF next to the old 
OMTA area. 

0 0 0 
0 0 0 
0 14 14 
398 315 713 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 



L~EKLY FIELD REPORT -- 4 5 5 2  
PROJECT: ONSITE DISPOSAL F AClLlTY (0SD.F) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 07 OCTOBER 2001 

WEEKLY REPORT NO. 216 (cont’d) 

Desim Clarifications and Modifications 

DCN No. 20103-031, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
proposed to relocate of the proposed depression in Borrow Area Subarea 1B as part of the 
interim restoration program to allow reasonable access to existing monitoring well #2400. 
This DCN is still being reviewed by the Regulatory Agency. 

GeoSyntec reviewed progress survey certification points for the top of subgrade, cover 
drainage layer, and biointrusion barrier layer during the report period. 

GeoSyntec attended several meetings with Fluor Fernald and IT representatives to 
discuss excavation, handling and placement of l i e  sludge into the OSDF cells. 

GeoSyntec completed the blue sheet review on the page changes for alternate placement 
of Category 3 impacted materials. 

Construction Oualitv Control CCOC) 

Cell I Final Cover Construction 

CQC periodically monitored the placement of Type D riprap and choke stone for the 
biointrusion barrier layer on the north and west slopes of Cell 1. Volvo articulated dump 
trucks were used to track-in (compact) completed lifts of the biointrusion barrier and 
choke stone. CQC also periodically monitored placement of granular filter layer, Type C 
riprap, and cover drainage on the Cell 1 final cover. 

Borrow Area ficavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO 1-27 and LPO 1-28 were collected from Stockpile 0 1 - 
4 plus LPO1-29, LPO1-30, LPO1-31, and LPO1-32 were collected fiom Stockpile 01-5. 
Two samples, LPO1-33 and LPO1-34, were collected from Stockpile 01-6. Conformance 
testing of Clay Liner and Cap material is ongoing. 

000166 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 07 OCTOBER 2001 

WEEKLY REPORT NO. 216 (cont’d) 

Construction Oualitv Control CCOC) (cont’d) 

Impacted Material Placement 

CQC attended the kick-off meeting for lime sludge excavation and placement. CQC 
monitored the initial excavation at the lime sludge ponds to determine the extent of h e  
liquids. 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 1 October 
covered carbon monoxide poisoning. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D.Evans, 
4. K. Sparks, 

5.  B. York, 
6. T. Dickman, and 
7. S. Abney. 

000167 
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LOCATION: FERNALD. OHIO PROJECT NO:~~1341  TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 14 OCTOBER 2001 

WEEKLY FIELD REPORT - 4 5 5 3  

I PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

\ 
WEEKLY REPORT NO. 217 i 

The report period covered by Weekly Report No. 217 is fiom Monday, 8 October 2001 
through Sunday, 14 October 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase III project. During the period, 
them was 1.4 inches of precipitation recorded. 

Construction Progress 

Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer and the top of biointrusion 
barrier with choke stone layer. 

*, 
IT continued placing granular filter material on the east and north slopes of Cell 1 cover 
system. Temporary silt fences were installed at the downslope of the granular filter to 
prevent sediment washing into the drainage channel. IT also began placement of 
vegetative soil on the east slope of Cell 1. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. 
Approximately 15,000 cubic yards of clay liner and cap material were produced during 
the report period. Approximately 62,000 cubic yards have been screened to date. 
Screening for Stockpile 01-6 was completed on 9 October 2001. Stockpile 01-7 was 
screened during the report period and completed on 11 October 2001. IT worked on 
preparation for screening for Stockpile 01-8. 
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Category 1 

KLY FIELD REPORT 

Totals 
124 123 247 

I FLUOR FERNALD 

Category 2 95 49 144 
Category 3 0 0 0 
Category 4 0 0 0 
Category 5 0 22 22 
Totals 219 194 413 . 

L 4 5 5 2  
\ 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT N0:GQiMi TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 14 OCTOBER 2001 

WEEKLY REPORT NO. 217 (cont’d) 

Impacted Material Placement 

Lime sludge excavation and placement in the OSDF continued during the report period. 
22 truckloads were placed in a Category 2 steel debris grid and covered with Category 1 
material. Additional loads were hauled to a drying area outside the OSDF next to the old 
OMTA area. 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Construction Submittal Review 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Disposition Status 
02714-002, Rev. 0 

02714-003, Rev. 0 

Monitoring Access Geotextile 
Product Information 10 Oct 2001 B w/Comment 
Monitoring Access Geotextile 
QC Certification 10 Oct 200 1 B w/Comments 

\ 
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WEEKLY REPORT NO. 217 (cont’d) 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 14 OCTOBER 2001 

\ 

D e s h  Clarifications and Modifications 

DCN No. 20103-031, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
proposed to relocate of the proposed depression in Borrow Area Subarea 1B as part of the 
interim restoration program to allow reasonable access to existing monitoring well #2400. 
This DCN was voided based on review by, and subsequent discussions with, the 
Regulatory Agency. 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer, biointrusion barrier layer, and granular filter layer during the report period. 

GeoSyntec attended a 10 October 2001 meeting with Fluor Fernald to discuss excavation, 
handling and placement of lime sludge into the OSDF cells. 

Construction Quality Control CCQC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the granular filter layer and vegetative soil 
layer on the Cell 1 final cover. Nuclear density tests on the vegetative soil were 
performed as needed. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO1-35 and LPO1-36, LPO1-37, and LPO1-44 were 
collected from Stockpile 01-6 plus LP01-40, LP01-41, LP01-42, LP01-43, and LP01-45 
were collected from Stockpile 01-7. Conformance testing of Clay Liner and Cap material 
is ongoing. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 000170 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQIMI TASK NO: 04 ’ 

DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 14 OCTOBER 2001 

’ +Y TO: J DC, UAK, WAZ,M WG, KSH, DBG, 
GKJ,SW,DKP, JFB PER C. Sukow/K. Badu-Tweneboah 

e 

WEEKLY REPORT NO. 217 (cont’d) 

Health and Safetv 

GeoSyntec Continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
construction/health and safely tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safkty meeting held on 8 October 
covered sign postings and administrative health and safety controls. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c.sukow, 
3. D.Evans, 
4. K.Sparks, 

5. B. York, 
6. T. Dickman, and 
7. S. Abney. 

000171 b 1 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:~~1341  TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 21 OCTOBER 2001 

\ 
WEEKLY REPORT NO. 218 

The report period covered by Weekly Report No. 2 1 8 is from Monday, 15 October 200 1 
through Sunday, 21 October 2001. The Resident Engineer's Weekly Report and the 
Construction Quality Control (CQC) Consultant's Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase I11 project and the Phase IV 
Geosynthetics Procurement project. During the period, there was 2.35 inches of 
precipitation recorded. 

Construction Propress 

Phase III - Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer and the top of biointrusion 
barrier with choke stone layer. 

IT continued placing granular filter material on the north slope of Cell 1 cover system. 
Temporary silt fences were installed at the downslope of the granular filter to prevent 
sediment washing into the drainage channel. IT continued placement of vegetative soil on 
the north slope of Cell 1. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. Due 
to heavy rain early in the report period, screening was limited and approximately 1,000 
cubic yards of clay liner and cap material were produced. Approximately 63,000 cubic 
yards have been screened to date. Screening for Stockpile 01-8 is ongoing. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 21 OCTOBER 2001 
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Category 1 
Category 2 

Totals 
301 29 330 
53 0 53 

WEEKLY REPORT NO. 218 (cont'd) 
Construction Promess (cont'd) 
Phase III - Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Category 3 
Category 4 

0 0 0 
8 0 8 

Category 5 
Totals 

0 0 0 
362 194 391 

~ ~ 

Phase IV - Geosynthetics Procurement Activities 

Fluor Femald and the geosynthetics manufacturerdsuppliers started 
procurement submittals for the Phase IV project. 

Construction Submittal Review 

providing 

Phase 111 Project 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item Description Disposition Status 
02 1 00-006, Rev. 10 Contouring Layer Recertification, 

Clay Cap Survey & Geomembrane 
Liner Survey Drawings 16 Oct 200 1 No Comments 
Survey Notes and Drawings for 
Subgrade As-Built 19 Oct 200 1 C w/Comments 
Geomembrane Liner Installation 
Leak Detection Testing Report 19 Oct 200 1 No Comments 

2 100-006, Rev. 1 1 

02770-014, Rev. 1 O ( S Q 1 Z  
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PROJECT: ONSITE DISPOSAL FACILITY fOSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 21 OCTOBER 2001 

WEEKLY REPORT NO. 218 (cont’d) 

Construction Submittal Review (cont’d) 

Phase IV Project 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal RE Recommended 
No. Item DescriDtion Disposition Status 
1440/2-001, Rev. 0 Submittal Register 17 Oct 2001 No Comments 
1441/2-001, Rev. 0 Submittal Register 17 Oct 2001 No Comments 

Design Clarifications and Modifications 

DCN No. 20103-034, initiated by Fluor Femdd, was approved by GeoSyntec. This DCN 
added a new seed mix table (Table 02930-1c) to Section 02930 (Vegetation 
Specification) to be used for OSDF Cell Final Cover permanent vegetation. This DCN 
was issued as a result of an 1 1 October 2001 meeting between OEPA, DOE, and Fluor 
Femald. Final Regulatory approval of the DCN is in progress. 

DCN No. 20103-035 was initiated and approved by GeoSyntec. This DCN revised to top 
surface of the vegetative soil layer to scarified to a depth of 6 inches &2 inches prior to 
spreading topsoil. Section 02920, Part 3.01C of the Technical Specifications was 
affected. This DCN was also issued as a result of an 11 October 2001 meeting between 
OEPA, DOE, and Fluor Femald. Final Regulatory approval of the DCN is in progress. 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer, biointrusion barrier layer, and granular filter layer during the report period. 
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LOCATION: FERNALD, OHIO PROJECT NO:GQlWI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 21 OCTOBER 2001 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 218 (cont’d) 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the granular filter layer and vegetative soil 
layer on the Cell 1 final cover. Nuclear density tests on the vegetative soil were 
performed as needed. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO 1-46 was collected from Stockpile 0 1-8. 
Conformance testing of Clay Liner and Cap material is ongoing. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nucleaf density tests were performed on Category 1 
material as required. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly - safety meeting held on 15 October covered 
“over the counter” cold medicines and potential hazards associated with their use. 

GeoSyntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c.sukow, 
3. D. Evans, 
4. K. Sparks, 

5.  B. York (part time), 
6. T. Dickman, and 
7. S. Abney. 

OGO1‘7S 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 28 OCTOBER 2001 

WEEKLY REPORT NO. 219 

The report period covered by Weekly Report No. 219 is from Monday, 22 October 2001 
through Sunday, 28 October 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project and the Phase IV 
Geosynthetics Procurement project. During the period, there was 3.5 inches of 
precipitation recorded. 

Construction Progress 

Phase III - Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of granular filter layer. 

IT continued placing granular filter material on the north and northwest slopes of Cell 1 
final cover. Temporary silt fences were installed at the downslope of the granular filter to 
prevent sediment washing into the drainage channel. IT continued placement of 
vegetative soil on the north slope of Cell 1. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. Due 
to heavy rain during the report period, screening was limited and approximately 1,000 
cubic yards of clay liner and cap material were produced. Approximately 64,000 cubic 
yards have been screened to date. Screening for Stockpile 01-8 is ongoing. 
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1 PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 28 OCTOBER 2001 
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WEEKLY REPORT NO. 219 (cont'd) 
Construction Progress (cont'd) 

Phase III - Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Phase IV - Geosynthetics Procurement Activities 

Fluor Fernald and the geosynthetics manufacturedsuppliers started providing 
procurement submittals for the Phase IV project. 

Construction Submittal Review 

Phase III Project 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
- No. Item Description Disposition Status 
P6-004, Rev. 2 Submittal Register 25 Oct 2001 B w/Comments 

Phase IV Project 

O G 0 1 7 "  There was no geosynthetics procurement submittals reviewed during the report period. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 28 OCTOBER 2001 

WEEKLY REPORT NO. 219 (cont’d) 

Design Clarifications and Modifications 

DCN No. 20103-034, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
added a new seed mix table (Table 02930-1c) to Section 02930 (Vegetation 
Specification) to be used for OSDF Cell Final Cover permanent vegetation. This DCN 
was issued as a result of an 1 1 October 2001 meeting between OEPA, DOE, and Fluor 
Fernald. Final Regulatory approval of the DCN is in progress. 

DCN No. 20103-035 was initiated and approved by GeoSyntec. This DCN revised to top 
sufface of the vegetative soil layer to scarified to a depth of 6 inches k2 inches prior to 
spreading topsoil. Section 02920, Part 3.01C of the Technical Specifications was 
affected. This DCN was also issued as a result of an 1 1 October 2001 meeting between 
OEPA, DOE, and Fluor Fernald. Final Regulatory approval of the DCN is in progress. 

1 

GKJ,SW,DKP, JFB PER C. Sukow/K. Badu-Tweneboah 
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DCN No. 20103-038, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN 
changed the erosion mat fiom jute to coir mat to be used at specific locations on the 
OSDF cell final cover. This DCN was also issued as a result of an 11 October 2001 
meeting between OEPA, DOE, and Fluor Fernald. Final Regulatory approval of the DCN 
is in progress. Technical Specification Section 02270, Part 3.01.B and Phase I11 CFC 
Drawing No. 90X-6000-G-003 17 were affected. 

GeoSyntec reviewed progress survey certification points for the top of granular filter 
layer during the report period. 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the granular filter layer and vegetative soil 
layer on the Cell 1 final cover. Nuclear density tests on the vegetative soil were 
performed as needed. 

00017t5 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 28 OCTOBER 2001 

WEEKLY REPORT NO. 219 (cont'd) 

Construction Oualitv Control CCOC) (cont'd) 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO 1 -47, LPO 1-48, and LPO 1-5 1 were collected fiom 
Stockpile 01-8. Conformance testing of Clay Liner and Cap material is ongoing. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor's daily 
constructiod'health and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 22 October covered the 
potential hazards of changing car batteries. 

Geo$vntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c. sukow, 
3. D.Evans, 
4. K. Sparks, 

5. B. York (part time), 
6. T. Dickman, and 
7. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQWI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 04 NOVEMBER 2001 

WEEKLY REPORT NO. 220 

The report period covered by Weekly Report No. 220 is h m  Monday, 29 October 2001 
through Sunday, 4 November 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase 111 project and the Phase IV 
Geosynthdcs Procurement project. During the period, there was a trace of precipitation 
recorded. 

Construction P r o m s  

Phase III - Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of cover drainage layer on the west perimeter of 
Cell 1 final cover. 

IT continued placing granular filter material on the west slope and vegetative soil layer 
material on the top and north slope of Cell 1 iinal cover. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for future Cells 4 and 5 liner construction. IT 
screened 5,000 cubic yards of clay liner and cap material during the report period. 
Approximately 69,000 cubic yards have been screened to date. Screening for Stockpile 
01-8 was completed on 1 November 2001. Screening for Stockpile 01-9 is ongoing. 
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358 64 422 
177 21 198 
0 0 0 
9 0 9 

1 P? 'EKLY FIELD REPORT -- 4 5 5 2  
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Category 5 
Totals 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 04 NOVEMBER 2001 

0 0 0 
544 85 629 

WEEKLY REPORT NO. 220 (cont'd) 
Construction Promess (cont'd) 

Phase III - Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Phase N - Geosynthetics Procurement Activities 

Fluor Fernald and the geosynthetics rnanufacturedsuppliers started 
procurement submittals for the Phase IV project. 

Construction Submittal Review 

Phase III Project 

There was no contractor submittals reviewed during the report period. 

Phase W Project 

providing 

There was no geosynthetics procurement submittals reviewed during the report peria 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 04 NOVEMBER 2001 

WEEKLY REPORT NO. 220 (cont’d) 

Design Clarifications and Modifications 

DCN No. 20103-033, initiated by Fluor Fernald, was approved by GeoSyntec. This DCN . 

pro+ided the details for installing the instrumentation component of the Cell 1 final cover 
monitoring system. 

GeoSyntec reviewed progress survey certification points for the top of cover drainage 
layer during the report period. 

GeoSyntec attended a 31 October 2001 meeting with Fluor Fernald and IT for planning 
for the installation of the Cells 4 and 5 horizontal monitoring wells and the LDS, LCS, 
and RLCS pipe connections to their respective stub-outs from valve houses (VHs) 4 and 
5. GeoSyntec reminded Fluor Fernald and IT of the need to use the simultaneous butt- 
fusion welding technique to join the dual-containment piping systems to the stub-out 
locations. GeoSyntec also reminded the attendees of the potential impact of the weather 
on the pipe installation project. Issues such as cold weather joining of HDPE pipes and 
h z e n  subgrade and trench backfill conditions should be considered during preparation 
for the pipe installation project. 

GeoSyntec prepared a corrective action response to Fluor Fernald nonconformance report 
(NCR) No. 176, Rev. 0 issued on 25 September 2001 on the training and qualifications of 
GeoSyntec CQC technicians for OSDF construction work performed h m  1997 to 2000. 
This response is currently being reviewed by Fluor Fernald Quality Assurance (QA) 
group- 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the granular filter and vegetative soil layers on 
the Cell 1 final cover. Nuclear density tests on the vegetative soil were performed as 
needed. 000182, 
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J PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQI341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 04 NOVEMBER 2001 I 

FLUOR FERNALD 

WEEKLY REPORT NO. 220 (cont’d) 

Health and Safetv 

’I 

TO: JDC,UAK,WAZ, MWG,KSH, DBG, 
GKJ,SW,DKP,JFB PER C. Sukow/K. Badu-Tweneboah 

Construction Qualitv Control (COC) (cont’d) 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO1-53, and LPO1-54 were collected fiom Stockpile 01- 
8. LPO1-55 was collected h m  01-9. Conformance testing of Clay Liner and Cap 
material is ongoing. 

. GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C. Sukow, 
3. D.Evans, 
4. K. Sparks, 

5 .  B. York, 
6. T. Dickman, and 
7. S. Abney. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ~WI TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 11 NOVEMBER 2001 

. 
WEEKLY REPORT NO. 221 

The report period covered by Weekly Report No. 221 is fiom Monday, 5 November 2001 
through Sunday, 11 November 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the %-Site Disposal Facility (OSDF) Phase III project and the Phase IV 
Geosynthetics Procurement project. During the period, there was a trace of precipitation 
recorded. 

Construction Propress 

Phase III - Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of the vegetative soil layer on the Cell 1 fbal cover. 

IT continued placing vegetative soil layer and topsoil materials on the top and north 
slopes of Cell 1 final cover. 

Phase I11 - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT continued with the excavation of brown till in the East Borrow Field Area and 
screening for clay liner and cap material for fbture Cells 4 and 5 liner construction. IT 
screened 4,500 cubic yards of clay liner and cap material during the reprt period. 
Approximately 73,500 cubic yards have been screened to date. Screening for Stockpile 
01-9 is ongoing. 

Temporary Leachate Transmission System (LTS) Removal 

IT began the removal of the temporary LTS pipeline on 6 November 2002. The southern 
end of the excavation was flooded due to perched water trapped within the LTS 
embedment sand. The water was pumped out prior to backfill placement. 
Approximately 200 ft of the temporary LTS pipeline was removed by the end of the 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE Ill CONSTRUCTION WEEK ENDING: 11 NOVEMBER 2001 
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WEEKLY REPORT NO. 221 (cont'd) 
Construction Proecress (cont'd) 

Phase III - Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Phase IV - Geosynthetics Procurement Activities 

Fluor Fernald and the geosynthetics manufacturers/suppliers started providing 
procurement submittals for the Phase IV project. 

Construction Submittal Review 

Phase Ill Project 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Descrbtion Dismsition Status 
P6-004, Rev. 3 Submittal Register 9 Nov 2001 No Comments 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT N0:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: I 1  NOVEMBER 2001 

WEEKLY REPORT NO. 221 (cont'd) 

Construction Submittal Review (cont'd) 

Phase IV Project 

The following geosynthetics procurement submittals were reviewed during the report period. 

Submittal RE 
- No. Item Description Disposition 
0277OP-001 , Rev. 0 Mandwturing Capability 9 Nov 2001 
0277OP-002, Rev. 0 List of 10 Completed Facilities 9 Nov 2001 
02770P-003, Rev. 0 Origin & ID of Resin 9 Nov 2001 
0277OP-005, Rev. Ocertification of Min Avg. Roll Values 9 Nov 2001 
0277OP-006, Rev. 0 Recommended Storage 9 Nov 2001 

Requirements 
0277OP-007, Rev. 0 Recommended Installation 9 Nov 2001 

Procedures 
02770P-008, Rev. 0 Geomembrane Warranty 9 Nov 2001 
02770P-009, Rev. 0 Forms GML-80T & GML-80s 9 Nov 2001 
02770P-O 10, Rev. 0 Material Safety Data Sheets 9 Nov 2001 

Recommended 
StatUS 
A w/Comments 
A 
A 
A 
A 

A w/Comments 

Fluor to Comment 
A 
No Comments 

Design Clarifications and Modifications 

GeoSyntec reviewed progress survey certification points for the top of vegetative soil layer 
during the report period. 

GeoSyntec attended a 5 November 2001 safety-briefing meeting with Fluor Fernald and IT 
for planning for the temporary LTS removal project. 

GeoSyntec prepared a corrective action response to Fluor Femald nonconformance report 
(NCR) No. 176, Rev. 0 issued on 25 September 2001 on the training and qualifications of 
GeoSyntec CQC technicians for OSDF construction work performed fiom 1997 to 2000. 
Fluor Fernald Quality Assurance (QA) group is currently reviewing the corrective action 
response to this NCR. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 11 NOVEMBER 2001 

WEEKLY REPORT NO. 221 (cont’d) 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the vegetative soil and topsoil layers on the 
Cell 1 final cover. Nuclear density tests on the vegetative soil were performed as needed. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO1-56, LPO1-57, and LPO1-59 were collected fiom 
Stockpile 01 -9. Conformance testing of Clay Liner and Cap material is ongoing. 

Temporary Leachate Transmission System (LTS) Removal 

CQC attended an informational kick-off meeting for the temporary LTS removal on 5 
November 2001. The trench excavation was monitored and compacted fill was density 
tested at pre-selected locations. Density test locations were pre-selected due to access 
and depth of the excavation constraints. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
construction/health and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 5 November 
2001 covered over the counter medications. 

008187 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 11 NOVEMBER 2001 
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WEEKLY REPORT NO. 221 (cont’d) 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 5. B. York, 
2. c.sukow, 6. T. Dickman, and 
3. D. Evans (part time), 7. S. Abney. 
4. K. Sparks (part time), 

000188 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 25 NOVEMBER 2001 

WEEKLY REPORT NO. 222 & 223 

The report period covered by Weekly Reports No. 222 and 223 is f b m  Monday, 12 
November 2001 through Sunday, 25 November 2001. The Resident Engineer's Weekly 
Report and the Construction Quality Control (CQC) Consultant's Weekly Report are 
combined into one report for the On-Site Disposal Facility (OSDF) Phase I11 project and 
the Phase IV Geosynthetics Procurement project. Weekly reports 222 and 223 have been 
combined due to the short work period of the Thauksgiving Day holiday. During the 
period, there was 0.6 inches of precipitation recorded. 

Construction Progress 

Phase 111 - Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of the topsoil layer on the Cell 1 final cover. 

IT continued placing topsoil layer on the top and north slopes of Cell 1 final cover. 
Seeding and erosion mat installation commenced on 15 November 2001. I T also worked 
on final grading of the toe of vegetative soil layer and monitoring access, and placed 
Type D Dumped Rock Fill (riprap) on the exterior slopes of the monitoring access on the 
east and north perimeter of Cell 1 during the period. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT completed the excavation of brown till in the East Borrow Field Area and screening 
for clay liner and cap material on 19 November 2001. IT screened 6,500 cubic yards of 
clay liner and cap material completing Stockpiles 01-9 and 01-10 during the report 
period. Approximately 75,000 cubic yards have been screened for future Cells 4 and 5 
liner constructions. 

O G O l S 9  
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 25 NOVEMBER 2001 

WEEKLY REPORT NO. 222 & 223 (cont'd) 

Construction Promess (cont'd) 

Temporary Leachate Transmission System (LTS) Removal 

IT continued with the removal of the temporary LTS pipeline during the report period. 
Approximately 1200 ft of the temporary LTS pipeline was removed by the end of the 
report period. 

Phase Ill - Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Phase N - Geosynthetics Procurement Activities 

Fluor Femald and the geosynthetics manufacturedsuppliers started providing 
procurement submittals for the Phase IV project. 

O G 0 1 9 0  
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LOCATION: FERNALD. OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 25 NOVEMBER 2001 

4 \ 
PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 222 & 223 (cont’d) 

Construction Submittal Review 

Phase III Project 

The following contractor submittals were reviewed during the reprt period. 

Submittal RE Recommended 
No. Item Description Dismsition Status 
02230-002, Rev. 0 

02230-003, Rev. 1 

Road Construction Geotextile 
Product Information 19 Nov 200 1 No Comments 
Road Construction Geotextile 
QC Certification 19 Nov 2001 No Comments 

Phase IV Project 

The following geosynthetics procurement submittals were reviewed during the report period. 

Submittal 
No, 
02714P-001, Rev. 0 
02714P-002, Rev. 0 
02714P-003, Rev. 0 

02714P-005, Rev. 0 
02714P-006, Rev. 0 
02714P-007, Rev. 0 
0277OP-004, Rev. 0 
02772P-00 1, Rev. 0 
02772P-002, Rev. 0 
02772P-003, Rev. 0 
02772P-004, Rev. 0 
02772P-005, Rev. 0 
02772P-006, Rev. 0 

Item Description 
Gwtextile Product Names 
Manufacturing Capabilities 
Certification of Min Avg Roll 
Values 
Long Term Storage Requirements 
Completed Form GT-7 & GT- 16 
Material Safety Data Sheets 
Certification of Welding Rod 
GCL Product Name 
Daily Production Capacity 
Manufhcturing QC Procedures 
Requirements for Geotextile Comp. 
Certification of Geotextile Comp. 
Certification of Min Avg Roll - 
Values 

RE Recommended 
DisDosition Status 
16 Nov 200 1 B w/Comments 
19 Nov 2001 No Comments 
19 Nov 2001 B w/Comments 

19Nov2001 A 
16 Nov 2001 No Comments 
13 Nov 200 1 No Comments 
14Nov2001 A 
16Nov2001 A 
16 Nov 2001 No Comments 
19 Nov 2001 No Comments 
19 Nov 2001 No Comments 
19 Nov 2001 No Comments 
19 Nov 2001 A w/Comments 

O O O i 9 1 ,  
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE Ill CONSTRUCTION WEEK ENDING: 25 NOVEMBER 2001 

WEEKLY REPORT NO. 222 & 223 (cont'd) 

Construction Submittal Review (cont'd) 

Phase IV Project (cont'd) 

Submittal RE Recommended 
- No. ItemDescriDtion . Dimsition . Status 
02772P-007, Rev. 0 Recommended Installation 16 Nov 2001 No Comments 

Procedures - 
02772P-008, Rev. 0 Recommended Storage Requirements 

and Limitations 16 Nov 2001 No Comments 
02772P-009, Rev. 0 Projected Delivery Dates 16 Nov 2001 No Comments 
02772P-010, Rev. 0 Completed Form GCL-1 16 Nov 2001 No Comments 
02772P-0 1 1, Rev. 0 Material Safety Data Sheets 16 Nov 2001 Fluor to Comment 

Design Clarifications and Modifications 

GeoSyntec reviewed progress survey certification points for the top of vegetative soil 
layer and topsoil during the report period. 

GeoSyntec prepared a corrective action response to Fluor Fernald nonconformance report 
(NCR) No. 176, Rev. 0 issued on 25 September 2001 on the training and qualifications of 
GeoSyntec CQC technicians for OSDF construction work performed fiom 1997 to 2000. 
Fluor Fernald Quality Assurance (QA) group is currently reviewing the corrective action 
response to this NCR. 

Construction Oualitv Control (COC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the topsoil layers, seeding, and erosion mat 
installation on the Cell 1 final cover. 

OQ0132 
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WEEKLY REPORT NO. 222 dk 223 (cont’d) 

Construction Oualitv Control (COC) (cont’d) 
Borrow Area Excavation, Clay Screening and Restoration Activities 

Screened clay material samples LPO 1-60 and LPO 1-63 were collected from Stockpile 0 1 - 
9. LPO1-61, LP01-62, LP01-64, and LPO1-65 were collected fiom Stockpile 01-10. 
Conformance testing of Clay Liner and Cap material is ongoing. 

Temporary Leachate Transmission System (LTS) Removal 

The trench excavation was monitored and compacted fill was density tested at pre- 
selected locations. Density test locations were pre-selected due to access and depth of the 
excavation constraints. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
construction/health and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 12 November 
2001 covered office safety and the meeting held on 19 November 2001 covered meat 
bacteria and pathogens. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 3. D. Evans (part time) 5.  B. York 7. S. Abney 
2. c. sukow, 4. K. Sparks (part time) 6. T. Dickman, and 000193 

PY TO: JDC, UAK, WAZ, M WG, KSH , DBG, 7 I ’  GKJ,SW,DKP, JFB PER C. Sukow/K. Badu-Tweneboah I 
OGeoSyntec Consultants FILE No. 1 -05-WR SHEETNo. 5 of 5 



- 
FLUOR FERNALD m- GeoSyntec Consultants 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 DECEMBER 2001 

WEEKLY REPORT NO. 224 

The reprt  period covered by Weekly Reports No. 224 is from Monday, 26 Novemkr 
2001 through Sunday, 2 December 2001. The Resident Engineer’s Weekly Report and 
the Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the On-Site Disposal Facility (OSDF) Phase 111 project and the Phase N 
Geosynthetics Procurement project. During the period, there was 3.3 inches of 
precipitation recorded. 

Construction Proeress 

Phase III - Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of the topsoil layer on the Cell 1 final cover. 

IT continued placing topsoil layer on the top and north slopes of Cell 1 final cover. 
Seeding and erosion mat installation continued during the report period. Placement of silt 
fence and settlement monitoring plates also continued. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT hauled excavated soil piles fkom Sub-Area 1 to the topsoiVunsuitable stockpile area 
and demobilized remaining screening equipment. 

Temporary Leachate Transmission System (LTS) Removal 

IT continued with the removal of the temporary LTS pipeline during the report period. 
IT began the demolition of the equipment wash facility and removed portions of the 
interim leachate transmission system (ILTS) pipeline between Valve House 4 (south of 
the impacted material haul road) and Valve House 5.  

000194 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 DECEMBER 2001 

WEEKLY REPORT NO. 224 (cont'd) 
Construction Promess (cont'd) f Phase III - Impacted Material Placement I 
IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Phase IV - Geosynthetics Procurement Activities 

Fluor Fernald and the geosynthetics mandwturerdsuppliers started providing 
procurement submittals for the Phase IV project. 

Construction Submittal Review 

Phase III Project 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item DescriDtion Disposition Status 
P6-004, Rev. 0 Submittal Register 28 Nov 2001 No Comments 
02 100-006, Rev. 12 

02 100-006, Rev. 14 

Survey Notes .& Drawings - 
Biointrusion Layer As-Builts 
Survey Notes & Drawings - 
Cover Drainage Layer 
AS-Builts 29 Nov 2001 B w/Comments 000195 

30 Nov 2001 B w/Comments 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 DECEMBER 2001 

I 

WEEKLY REPORT NO. 224 (cont'd) 
Construction Submittal Review (cont'd) 
Phase IV Project 

The following geosynthetics procurement submittals were reviewed during the report 
period. 

Submittal RE Recommended 
No. Item Description Dismsition Status 
1440/2-001, Rev. 1 Submittal Register 29 Nov 2001 No Comments 
1441/2-001, Rev. 1 Submittal Register 29 Nov 2001 No Comments 
02714P-001, Rev. 1 Geotextile Product Name 29 Nov 2001 A 
02714P-003, Rev. 1 
02714P-004, Rev. 0 Projected Delivery Dates 29Nov2001 A 
02714P-006, Rev. 1 Completed Form GT-10 29Nov2001 A 
02714P-007, Rev. 1 Material Safety Data Sheets 29 Nov 2001 No Comments 
0277OP-00 1, Rev. 1 Manufacturing Capability 29 Nov 2001 C w/Comments 
02772P-004, Rev. 1 Requirements for Geotextile Comp. 30 Nov 2001 No Comments 

Certification of Min Avg Roll Values 29 Nov 2001 B w/Comments 

Design Clarifications and Modifications 

GeoSyntec reviewed progress survey certification points for the top of vegetative soil layer 
and topsoil during the report period. 

GeoSyntec prepared a corrective action response to Fluor Fernald nonconformance report 
(NCR) No. 176, Rev. 0 issued on 25 September 2001 on the training and qualifications of 
GeoSyntec CQC technicians for OSDF construction work performed from 1997 to 2000. 
Fluor Fernald Quality Assurance (QA) group is currently reviewing the corrective action 
response to this NCR. 

Construction Oualitv Control (COQ 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the topsoil layers, seeding, and erosion mat 
installation on the Cell 1 final cover. 000196 
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PROJECT: ONSITE DISPOSAL FACILITY fOSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 02 DECEMBER 2001 

WEEKLY REPORT NO. 224 (cont’d) 

Construction Oualitv Control KOC) 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Conformance testing of Clay Liner and Cap material is ongoing. 

Temporary Leachate Transmission System (LTS) Removal 

The trench excavation was monitored and compacted fill was density tested at pre- 
selected locations. Density test locations were pre-selected due to access and depth of the 
excavation constraints. 

* 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3,  checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 26 November 
200 1 covered the 10 commandments of safety. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff  personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c. sukow, 
3. D.Evans, 

4. B. York, 
5. T. D i c k  (part time), and 
6. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09 DECEMBER 2001 

The report period covered by Weekly Reports No. 225 is from Monday, 3 December 
2001 through Sunday, 9 December 2001. The Resident Engineer’s Weekly Report and 
the Construction Quality Control (CQC) Consultant’s Weekly Report are combined into 
one report for the %-Site Disposal Facility (OSDF) Phase 111 project and the Phase IV 
Geosynthetics Procurement project. During the period, there was 0.4 inches of 
precipitation recorded. 

Construction Progress 

Phase III - Cell 1 Final Cover Construction 

IT Corporation (IT) continued providing submittals for the construction work, including 
survey certification points for the top of the topsoil layer on the Cell 1 final cover. 

IT continued seeding and erosion mat installation for the Cell 1 Cap during the report 
period. Placement of silt fence and settlement monitoring plates also continued. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT hauled excavated soil piles from Sub-Area 1 to the topsoil/unsuitable stockpile area, 

Temporary Leachate Transmission System (LTS) Removal 

IT continued with the removal of the temporary LTS pipeline and the demolition of the 
equipment wash facility during the report period. 
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ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09 DECEMBER 2001 

WEEKLY REPORT NO. 225 (cont'd) 
Construction Promess (cont'd) 
Phase III - Impacted Material Placement 

IT continued impacted material placement in Cell 2 and Cell 3. Placement of material 
types by Cell was as follows. 

Phase IV - Geosynthetics Procurement Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

construction Submittal Review 

Phase III Project 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item Descrbtion Disposition Status 
02 100-006, Rev. 1 5 Existing Conditions Survey of 

Southern Waste Units 
02100-006, Rev. 16 Survey Notes & Drawings - 

Granular Filter Layer As-Builts 

5 Dec 2001 No Comments 

6 Dec 2001 A w/Comments 

Phase JY Project 

There was no geosynthetics procurement submittals reviewed during the report period. 0 0 0 7 c- . 9 
1 
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LOCATION: FERNALD. OHIO PROJECT NO:GQI~~I TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09,DECEMBER 2001 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 225 (cont'd) 

Design Clarifications and Modifications 

DCN No. 20103-039, initiated by Fluor Femald, was approved by GeoSyntec. This DCN 
made changes to the installation periods and methods for permanent seeding and stapling 
of erosion mat. Phase III Technical Specifications Sections 02270 and 02930 were 
affected. 

GeoSyntec prepared a corrective action response to Fluor Fernald nonconformance report 
(NCR) No. 176, Rev. 0 issued on 25 September 200 1 on the training and qualifications of 
GeoSyntec CQC technicians for OSDF construction work performed from 1997 to 2000. 
Fluor Fernald Quality Assurance (QA) group is currently reviewing the corrective action 
response to this NCR. 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the erosion mat installation and seeding on the 
Cell 1 find cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Conformance testing of Clay Liner and Cap material is ongoing. CQC provided Fluor 
Femald with a draft sampling and pre-conformance testing plan for Sub-Areas 2 through 
8 in the East Field Borrow Area. 

Impacted Material Placement 

CQC monitored the placement of impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQI%I TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 09 DECEMBER 2001 

WEEKLY REPORT NO. 225 (cont’d) 

Health and SafeQ 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily construc.tion/health 
and safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly d e t y  meeting held on 3 December 2001 covered the company’s new health 
insurance plan and enrollment process. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c.sulcow, 
3. D. Evans @art time), 

4. B. York, 
5. T. Dickman, and 
6. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 DECEMBER 2001 

WEEKLY REPORT NO. 226 

The report period covered by Weekly Reports No. 226 is from Monday, 10 December 
2001 through Sunday, 16 December 2001. The Resident Engineer's Weekly Report and 
the Construction Quality Control (CQC) Consultant's Weekly Report are combined into 
one report for the On-Site Disposal Facility (OSDF) Phase III project and the Phase IV 
Geosynthetics Procurement project. During -the period, there was 1.0 inches of 
precipitation recorded. 

Construction Prouess 

Phase III - Cell 1 Final Cover Construction 

IT and Fluor Fernald initiated on preparing a punch list of the remaining Phase 111 - Cell 
1 final construction tasks. 

IT continued seeding and erosion mat installation for the Cell 1 Cap during the report 
period. Placement of silt fence and settlement monitoring plates also continued. 

IT also worked on grading and tie-in of the monitoring access on the northwest perimeter 
to the access corridor on the west perimeter of Cell 1. Construction of the 25-year 
drainage channel on the west perimeter continued during the period and included re- 
grading the channel, installation of the erosion mat and placement of Type C riprap. 

Phase HI - Borrow Area Excavation, Clay Screening and Restoration Activities 

Fluor Construction and CQC pin flagged pre-conformance points in S u b - h a s  2 through 
8 for the purpose of collecting Borrow Area soil samples for pre-conformance testing. 

Temporary Leachate Transmission System (LTS) Removal 

IT completed the removal of the temporary LTS pipeline and the demolition of the 
equipment wash facility during the report period. 

000202 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQI341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 DECEMBER 2001 

Construction Progress (cont'd) 

Phase III - Impacted Material Placement 

IT completed impacted.material placement J Cell 2 ant 
material types by Cell was as follows. 

Cell 3 for 2001. Placement of 

Phase n7 - Geosynthetics Procurement Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

Construction Submittal Review 

Phase III Project 

There was no contractor submittals reviewed during the report period. 

WEEKLY REPORT NO. 226 (cont'd) 
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PROJECT: - ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 DECEMBER 2001 

WEEKLY REPORT NO. 226 (cont'd) 

Construction Submittal Review (cont'd) 

Phase IV Project 

The following geosynthetics procurement submittals were reviewed during the report 

Submittal RE Recommended 
No. Item Description DisDosition Status 
1440/2-00 1, Rev. 2 Submittal Register 13 Dec 200 1 No Comments 
1441/2-001, Rev. 2 Submittal Register 13 Dec 2001 No Comments 

period. 

Design Clarifications and Modifications 

None 

Construction Oualitv Control (CQC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the erosion mat installation and seeding on the 
Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Conformance testing of Clay Liner and Cap material is ongoing. CQC and Fluor 
Construction located pre-conformance test pits for Sub-Areas 2 through 8 in the East 
Field Borrow Area. The locations were pin flagged and surveyed for location and 
elevation. 

Temporary Leachate Transmission System (LTS) Removal 

The trench excavation was monitored and compacted fill was density tested at pre- 
selected locations. Density test locations were pre-selected due to access and depth of the 
excavation constraints. 000204 
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LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 CONSTRUCTION WEEK ENDING: 16 DECEMBER 2001 

PROJECT: ONSITE DISPOSAL FACILITY IOSDF) 

I 

I 

WEEKLY REPORT NO. 226 (cont’d) 

Construction Oualitv Control CCOQ (cont’d) 

Impacted Material Placement 

CQC .monitored the placement of.impacted materials into Cell 2 and Cell 3, checked, 
signed and collected manifests. Nuclear density tests were performed on Category 1 
material as required. Placement for the year ended on 10 December 2001. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
construCtion/health and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 10 December 
2001 was a discussion on a recent incident involving a light plant tower that fell on one 
of the Site Contractors’ employee. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c. sukow, 
3. D. Evans (part time), 

4. B. York, 
5.  T. Dickman (part time), and 
6. S. Abney. 
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EEKLY FIELD REPORT 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 30 DECEMBER 2001 

r 

ID ,! 

WEEKLY REPORT NO. 227 & 228 

The report period covered by Weekly Reports No. 227 and 228 is fiom Monday, 17 
December 2001 through Sunday, 30 December 2001. The Resident Engineer’s Weekly 
Report and the Construction Quality Control (CQC) Consultant’s Weekly Report are 
combined into one report for the On-Site Disposal Facility (OSDF) Phase I11 project and 
the Phase IV Geosynthetics Procurement project. Reports No. 227 and 228 have been 
combined to one report since there was no OSDF construction work during the Christmas 
holiday week (24-30 December 2001). During the period, there was 3.3 inches of 
precipitation recorded. 

Construction Prowess 

Phase III - Cell 1 Final Cover Construction 

IT, Fluor Fernald, and GeoSyntec walked down the Cell 1 final cover construction area 
and developed a punch list of the remaining Phase I11 - Cell 1 fmal cover construction 
tasks. 

IT continued erosion mat installation for the Cell 1 Cap during the report period. 
Placement of riprap, silt fence, and conduits for the final cover monitoring system also 
continued during the period. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT assisted CQC in sampling pre-conformance test pits in Sub-Areas 2 through 8 for the 
purpose of collecting Borrow Area soil samples for pre-conformance testing. 

Phase III - Impacted Material Placement 

IT applied crusting agent to the interim slopes of Cell 2 and Cell 3 as part of seasonal 
closure during the report period. 
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EKLY FIELD REPORT -- 4 5 5 3  
PROJECT: ONSITE DISPOSAL FACILITY IOSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 30 DECEMBER 2001 

WEEKLY REPORT NO. 227 & 228 (cont'd) 

Construction Prom-ess (cont'd) 

Phase IV - Geosynthetics Procurement Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

Construction Submittal Review 

Phase III Project 

There was no contractor submittals reviewed during the report period. 

Phase lV Project 

There was no geosynthetics procurement submittals reviewed during the report period. 

Design Clarifications and Modifications 

Phase 111 DCN No. 20103-040, initiated by Fluor Femald, was approved by GeoSyntec. 
This DCN added bent strap testing and preliminary low air pressure (pneumatic) testing 
to the HDPE pipe specifications. Phase 111 Technical Specifications Section 02605 was 
affected. 

Phase IV RCI No. 20104-001R, requested and responded to by Fluor Fernald, was 
approved by GeoSyntec. This RCI requested changing the minimum thickness of the 
intervening layer of Category 1 material fiom 4 ft to 2 ft. Section 8.0 of the Impacted 
Material Placement Plan (Doc. No. 20100-PL-007, Rev. 3PCN1) was affected. This RCI 
has been approved by the Regulatory Agencies (Ohio EPA and US EPA). 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the erosion mat installation and other 
construction activities on the Cell 1 final cover. ooozor, 
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FLUOR FERNALD 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & Iv CONSTRUCTION WEEK ENDING: 30 DECEMBER 2001 

WEEKLY REPORT NO. 227 & 228 (cont'd) 

Construction Oualitv Control (cont'd) 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Conformance testing of Clay Liner and Cap material was completed during the report 
period. CQC began sampling preconformance test pits for Sub-Areas 2 through 8 in the 
East Field Borrow Area on 19 December 2002. Sampling and testing is ongoing. 

Valve House LTS and Monitoring Well Installation 

CQC attended a Safe Work Plan meeting for the welding and installation of the 
horizontal monitoring wells and LTS lines for Valve House 4 and Valve House 5. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor's daily 
construction/health and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 17 December 
2001 was a discussion on the NFPA's hazard rating diamond. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. B. York (part-time) 
3. D.Evans 

4. T. Dickman (part-time), and 
5. S. Abney (part-time) 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 13 JANUARY 2002 

WEEKLY REPORT NO. 229 & 230 

The report period covered by Weekly Reports No. 229 and 230 is h m  Monday, 31 December 
2001 through Sunday, 13 January 2001. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one report 
for the On-Site Disposal Facility (OSDF) Phase III project and the Phase IV Geosynthetics 
Procurement project. Reports No. 229 and 230 have been combined to one report due to short 
work week during the New Year’s holiday week (3 1 December 2001 to 6 January 2002). During 
the period, there was 3 inches of snow recorded. 

Construction Pro~ress 

Phase IlI - Cell 1 Final Cover Construction 

IT continued erosion mat installation for the Cell 1 Cap during the report period. Repairs to the 
Cell 1 final cover toe interfa with the monitoring access (on the east and north perimeters) and 
the 25-year drainage channel (on the west perimeter) were made by placing additional aggregates 
(No. 78 stone, Type C and Type D riprap) to match the cover grades. 

IT and 3-Phase also continued with the installation of conduits and junction boxes for the Cell 1 
find cover monitoring system. 

Valve House LTS and Monitoring Well Installation 

DeBra, IT’S subcontractor, began welding HDPE pipe for the Valve House 4 (VH-4) and VH-5 
horizontal monitoring wells, as well as the extension of the LDS, LCS, and RLCS pipes from 
VH-4 and VH-5 to outlets of Cells 4 and 5, respectively. IT excavated and prepared the trench 
for the VH-5 monitoring well pipe during the report period. The solid section of the Cell 5 
horizontal monitoring well pipe was installed and pressure tested during the report period. 

IT also continued with the removal and hauling of material h m  Stockpiles 004 and 005 to the 
designated stockpile areas in the borrow area. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

IT assisted CQC in sampling pre-codormance test pits in Sub-heas 2 through 8 for the purpose 
of collecting Borrow Area soil samples for preconformance testing. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ~W TASK NO: 04 
DESCRIPTION: PHASE 111 & Iv CONSTRUCTION WEEK ENDING: 13 JANUARY 2002 

WEEKLY REPORT NO. 229 & 230 (cont’d) 

Construction Promess (cont’d) 
Phase III - Impacted Material Placement 

IT applied crusting agent to the interim slopes of Cell 2 and Cell 3 as part of seasonal closure 
during the report period. Pinesap emulsion was also applied to stabilize the clay liner material 
stockpiles in the borrow area. 

Phase IV - Geosynthetics Procurement Activities 

Geosynthetics procurement for the Phase N project continued during the period. 

Construction Submittal Review 

Phase III Project 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item DescriDtion Disposition Status 
02100-006, Rev. 17 Survey Notes and Drawings - 

As-Built Granular Filter Layer 
02100-006, Rev. 18 Survey Notes & Drawings -Nov. 
02 100-006, Rev. 19 Survey Notes and Drawings - 

Vegetative Soil Layer As-Built 

07 Jan 2002 No Comments 
31 Dec 2001 No Comments 

07 Jan 2002 B w/Comments 

Phase IV Project 

The following geosynthetics procurement submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item Description Dimsition Status 
02714P-002, Rev. 1 Mandacturing Capabilities 07 Jan 2002 No Comments 
02714P-003, Rev. 2 Certification of MARVs 31Dec2001 A 
02714P-007, Rev. 2 Material Safety Data Sheets 31 Dec 2001 No Comments 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQWI TASK NO: 04 
DESCRIPTION: PHASE 111 & 1~ CONSTRUCTION WEEK ENDING: 13 JANUARY 2002 

WEEKLY REPORT NO. 229 & 230 (cont’d) 

Design Clarifications and Modifications 

Phase N DCN No. 20104-001, initiated by Fluor Fernald, was apjmved by GeoSyntec. This 
DCN changed the alignment of the emergency access road to reduce the number of curves for an 
emergency vehicle. Phase N Construction Drawings 90X-60OO-G-00330 and 9OX-6OOO-G- 
000350 were affected. 

GeoSyntec participated in an 8 January 2002 final walk down for the Cell 1 final cover 
construction with Fluor Construction, Fluor Engineering, and IT. A final punch-list of the 
remaining construction tasks was to be prepared by Fluor Construction. 

GeoSyntec also attended meetings on 8 and 10 January 2002 meetings with Fluor QA and 
Engineering to review disposition of three nonconformance reports (NCRs) written by Fluor QA 
on the Cell 1 final cover construction project. 

Construction Onalitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored placement of the erosion mat installation and other construction 
activities on the Cell 1 frnal cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Conformance testing of Clay Liner and Cap material was completed during the report period. 
CQC began sampling pre-codomance test pits for Sub-Areas 2 through 8 in the East Field 
Borrow Area on 19 December 2002. Sampling was completed on 7 January 2002. Geotechnical 
laboratory testing is ongoing. 

Valve House LTS and Monitoring Well Installation 

CQC also periodically monitored trench excavation, installation, welding and pressure testing of 
the HDPE pipes for the Cell 5 horizontal monitoring well. 

000211 I 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQI341 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 13 JANUARY 2002 I 

WEEKLY REPORT NO. 229 & 230 (cont’d) 

Construction Onalitv Control (CW) (cont’d) 

Phase IV - Geosynthetics Procurement Activities 

-CQC visited the CETCO manufactwing plant in Lovell, Wyoming and collected confonnance samples of 
geosynthetic clay h e r  (GCL) being produced for Cell 4 and Cell 5 liner construction. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, representative 
GeoSyntec CQC field personnel attended the Contractor’s daily constructionhealth and safety tailgate 
meetings. GeoSyntec also holds its own daily safety tailgate meetings. The GeoSyntec weekly safety meethg 
held on 7 January 2001 covered winter driving. 

GeoSyntec also attended a 10 January 2002 Safety Awareness meeting, organized by Fluor Fernald, on 
recent four incidences at the F E W  site. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. C.Suk0W’ 
3. B. York, (part time), 

4. D. Evans (part time), and 
5. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 27 JANUARY 2002 

WEEKLY REPORT NO. 231 & 232 1 
The report period covered by Weekly Reports No. 231 and 232 is fiom Monday, 14 
January 2002 through Sunday, 27 January 2002. The Resident Engineer’s Weekly Report 
and the Construction Quality Control (CQC) Consultant’s Weekly Report are combined 
into one report for the &-Site Disposal Facility (OSDF) Phase 111 project and the Phase 
IV Geosynthetics Procurement project. Reports No. 229 and 230 have been combined to 
one report due to short work week during the Martin Luther King’s holiday week (21 
January 2002 to 27 January 2002). During the period, there was less than 1 inch of 
precipitation recorded. 

Construction P r o m s  

Phase III - Cell 1 Final Cover Construction 

IT continued erosion mat installation for the Cell 1 Cap during the report period. Repairs 
to the Cell 1 final cover toe interface with the monitoring access (on the east and north 
perimeters) and the 25-year drainage channel (on the west perimeter) were made by 
placing additional aggregates (No. 78 stone, Type C and Type D riprap) to match the 
cover grades. 

IT and 3-Phase also continued with the installation of conduits and junction boxes for the 
Cell 1 final cover monitoring system. 

Valve House LTS and Monitoring Well Installation 

DeBra, IT’S subcontractor, installed and pressure tested HDPE pipe for the Valve House 
4 (VH-4) monitoring well on 18 January 2002 and completed installation of the VH-5 
horizontal monitoring well on 14 January 2002. DeBra also welded the extensions of the 
LDS, LCS, and RLCS pipes for VH-4 and VH-5. IT excavated and prepared the trench 
for the VH-4 monitoring well pipe during the report period. Compacted fill was placed 
over the VH-5 and VH-4 monitoring wells on 15 and 18 January, respectively. 

IT also continued with the removal and hauling of material from Stockpiles 004 and 005 
to the designated stockpile areas in the borrow area. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 27 JANUARY 2002 

WEEKLY REPORT NO. 231 & 232 (cont'd) 

Construction Promess (cont'd) 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase 111 - Impacted Material Placement 

No construction activities. 

Phase IV - Geosynthetics Procurement Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

Construction Submittal Review 

Phase HI Project 

There were no contractor submittals reviewed during the report period. 

Phase IV Project 

The following geosynthetics procurement submittal was reviewed during the report 
period. 

Submittal RE Recommended - No. Item Description Disposition Status 

1441/2-001, Rev. 3 Submittal Register 14 Jan 2002 No Comments 
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LOCATION: FERNALD, OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 27 JANUARY 2002 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 231 & 232 (cont’d) 

Desim Clarifcations and Modifications 

Phase I11 DCN No. 20103-041, initiated by Fluor Fernald, was approved by GeoSyntec. 
This DCN changed the battery and battery charger enclosures and power receptacles for 
the OSDF Cell 1 Final Cover monitoring device power and instrument cables to be 
mounted outside of Valve House 1. OSDF Drawing No. 90X-5500-E-00584 and EPLTS 
Drawing No. 90X-6000-E-026 1 were affected. 

Phase 111 DCN No. 20103-042 was initiated and approved by GeoSyntec. This DCN 
removed final hydrostatic testing requirements for the solid wall pipes of the horizontal 
monitoring wells. Technical Specifications Section 02605, Part 3.05.E was affected. 

Phase 111 DCN No. 20103-043, initiated by Fluor Femald, was approved by GeoSyntec. 
This DCN proposed expanding electrical power supplies as a result of the expansion of 
the access control facility west of the OSDF. Drawings No. 90X-5500-E-00586 through 
90X-5500-E-00589,96X-5900-E-00358 and 96X-5500-E-02003 were affected. 
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Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored construction activities on the Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Geotechnical laboratory testing of pre-conformance samples collected fiom Sub-Areas 2 
through 8 of the East Borrow Area continued during the report period. 

Valve House LTS and Monitoring Well Installation 

CQC also periodically monitored trench excavation, installation, welding and pressure 
testing of the HDPE pipes for the Cell 4 and Cell 5 horizontal monitoring wells and LDS, 
LCS and RLCS pipe extensions. oooz15 
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1 PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 4% IV CONSTRUCTION WEEK ENDING: 27 JANUARY 2002 

WEEKLY REPORT NO. 231 & 232 (cont’d) 

Construction Oualitv Control CCOQ 

Phase IV - Geosynthetics Procurement Activities 

CQC visited the CETCO manufbcturing plant in Lovell, Wyoming and collected 
conformance samples of geosynthetic clay liner (GCL) being produced for Cell 4 and 
Cell 5 liner construction. 

Healthandsafetv 

Geosyrrtec continues to hold x&ly safety meeting for its on-site employees. In addition, 
e v e  GeoSyntec CQC field personnel attended the Cbntractor’s daily c~nstrudion/health 
and safety tailgate meetbgs. Geosyntec also attmded the Hum Fernald’s Contractor Safety 
Breakhst meeting on 17 January 2002. 

GeoSyntec also holds its own daily safety tailgate and weekly health and safety (€US) medhgs. 
’TIE GeoSyntec weekly H&S meeting held on 16 January 2002 was adiscussion onrecenf lost time 
accidents at F d d  The 23 January URekly H&S meeting was areview of the Fluor Femald‘s 
Contractor Brealdast safety meeting held on 17 January 2002. 

Geosvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report perid 

1. K. B ~ u - T ~ w ~ x M ~  (part time), 
2. C . ~ O W ,  
3. B.York, 

4. D. Evans (paxt time), and 
5. s. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: I O  FEBRUARY 2002 

FLUOR FERNALD 

WEEKLY REPORT NO. 233 & 234 

The report period covered by Weekly Reports No. 233 and 234 is fkom Monday, 28 
January 2002 through Sunday, 10 February 2002. The Resident Engineer’s Weekly 
Report and the Construction Quality Control (CQC) Consultant’s Weekly Report are 
combined into one report for the On-Site Disposal Facility (OSDF) Phase III project and 
the Phase Iv Geosynthetics Procurement project. Reports No. 233 and 234 have been 
combined to one report due to light construction activities’ during this winter shutdown 
period. During the period, there was approximately 1.5 inches of precipitation recorded. 

Construction Proeress 

Phase HI - Cell 1 Final Cover Construction 

IT continued erosion mat installation for the Cell 1 final cover during the report period. 
Repairs to the Cell 1 final cover toe interface with the monitoring access (on the east and 
north perimeters) and the 25-year drainage channel (on the west perimeter) were made by 
placing additional aggregates (No. 78 stone, Type C and Type D riprap) to match the 
cover grades. 

IT and 3-Phase also continued with the installation of conduits and junction boxes for the 
Cell 1 final cover monitoring system. 

Valve House LTS and Monitoring Well Installation 

DeBra, IT’S subcontractor, installed HDPE pipe for the Valve House 4 (VH-4) LDS, 
LCS, and RLCS pipes. Both the &in and 10-in HDPE pipes for the LDS, LCS, and 
RLCS pipes passed hydrostatic testing during the report period. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 
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EKLY FIELD REPORT -- . u W b  

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & N CONSTRUCTION WEEK ENDING: 10 FEBRUARY 2002 

WEEKLY REPORT NO. 233 & 234 (cont'd) 
Construction Promess (cont'd) 

Phase III - Impacted Material Placement 

No construction activities. 

Phase IV - Geosynthetics Procurement Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

Construction Submittal Review 

Phase 111 Project 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended - No. Item Descrintion Disposition Status 
02930-007, Rev. 0 

Phase IV Project 

There was no geosynthetics procurement submittals reviewed during the report period. 

Desien Clarifications and Modifications 

GeoSyntec attended a 29 January meeting with Fluor Fernald to discuss submittals for 
OSDF Phase IV construction work. 

Construction Onalitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored construction activities on the Cell 1 final cover. 

Crusting Agent Manuf. Information 29 Jan 2002 No Comments 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 10 FEBRUARY 2002 I 

WEEKLY REPORT NO. 233 & 234 (amt’d) 

Construction Oualitv Control CCOC) (cont’d) 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Geotechnical laboratory testing of pre-conformance samples collected h m  Sub-Areas 2 
through 8 of the East Borrow Area continued during the report period. 

ValveHouseLTsandMonitoringW~Installation 

Geosyntec continues to hold d y  safety mediqp for its on-site employees. In addition, 

and safety tailgate medings GeoSynh also holds its own daily safety tailgate meethgs. ’Ihe 
Ge&ynkc weekly safety meeting held an 28 January CoVezBd airport seunity naeamnres. ’Ihe 
Geosyntec weekly safety meeting held on 5 February covered safe winter driving. 

qmxnhtive Geosyrrtec CQC field penomel attended the Contrador’s daily CoIlSttllcfi ‘Onmealth 

GeosMtec Pemonnel Schedule 

Geosyntechadthefollowingpject staffpersonnel onsite forthereportperiod: 

1. KJ3adu-Tkerxhah@arttime), 
2. c.sukow, 
3. B.York, 

4. D. Evans (part time), and 
5. s. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 24 FEBRUARY 2002 

- I I FLUOR FERNALD 1 ~-k GeoSyntec Consultants 

WEEKLY REPORT NO. 235 & 236 

The report period covered by Weekly Reports No. 235 and 236 is h m  Monday, 11 
February 2002 through Sunday, 24 February 2002. The Resident Engineer’s Weekly 
Report and the Construction Quality Control (CQC) Consultant’s Weekly Report are 
combined into one report for the On-Site Disposal Facility (OSDF) Phase III project and 
the Phase IV Geosynthetics Procurement project. Reports No. 235 and 236 have been 
combined to one report due to light construction activities during this winter shutdown 
period. During the period, there was approximately 1.4 inches of precipitation recorded. 

Construction Progress 

Phase III - Cell 1 Final Cover Construction 

IT completed erosion mat installation for the Cell 1 final cover during the report period. 

IT and 3-Phase also completed the installation of conduits and junction boxes for the Cell 
1 final cover monitoring system. 

GeoSystems Analysis, Inc. was also on-site during the period to complete the installation 
and calibration of the instrumentation for the Cell 1 final cover monitoring system. It also 
partially completed backslling around the conduits and junction boxes during the period. 

Valve House LTS and Monitoring Well Installation 

IT completed backfilling over the Valve House 4 (VH-4) LDS, LCS, and RLCS pipes 
during the report period. IT also placed concrete for W-4 and VH-5 monitoring wells 
cover slabs on 14 February 2002. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FE,RNALD. OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & N CONSTRUCTION WEEK ENDING: 24 FEBRUARY 2002 

WEEKLY REPORT NO. 235 & 236 (cont’d) 
Construction Progress (cont’d) 

Phase IV - Impacted Material Placement 

No construction activities. 

Phase IV Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

Fluor Fernald and Wise Construction (Wise) began construction of the Emergency 
Access Road on 15 February 2002. Construction is ongoing. 

Construction Submittal Review 

Phase 111 Project 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item DescriDtion DisDosition Status 
02605-006, Rev. 1 
- 

Pipe Joining Equipment ID and 
Procedures for Butt-Fusion Welding 11 Feb 2002 No Comments 

Phase IV Project 

There was no geosynthetics procurement submittals reviewed during the report period. 

Design Clarifications and Modifications 

GeoSyntec attended a 20 February 2002 meeting with Fluor Fernald and Wise to discuss 
the cause and remedial measures for the CMP culvert pipes that collapsed during 
construction of the Emergency Access Road. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 24 FEBRUARY 2002 

I FLUOR FERNALD 

WEEKLY REPORT NO. 235 & 236 (cont’d) 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

CQC periodically monitored construction activities on the Cell 1 final cover. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Geotechnical laboratory testing of pre-conformance samples collected fiom Sub-Areas 2 
through 8 of the East Borrow Area continued during the report period. 

Valve House LTS and Monitoring Well Installation 

CQC also periodically monitored trench excavation, installation, welding and pressure 
testing of the HDPE pipes for the Cell 4 and Cell 5 LDS, LCS and RLCS pipe extensions. 
CQC also sampled and tested the concrete poured for the VH-4 and VH-5 monitoring 
wells cover slabs. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 11 February covered 
complacency and not taking unnecessary chances. The GeoSyntec weekly safety meeting 
held on 19 February covered construction equipment safety. 

GeoSvn tec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah (part time), 
2. C. Sukow, 
3. B. York, 

4. D. Evans (part time), and 
5. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: F ERNALD. OHIO PROJECT NO:GQI341 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 10 MARCH 2002 

WEEKLY REPORT NO. 237 & 238 

The report period covered by Weekly Reports No. 237 and 238 is fiom Monday, 25 
February 2002 through Sunday, 10 March 2002. The Resident Engineer’s Weekly Report 
and the Construction Quality Control (CQC) Consultant’s Weekly Report are combined 
into one report for the On-Site Disposal Facility (OSDF) Phase III project and the Phase 
IV Geosynthetics Procurement project. Reports No. 237 and 238 have been combined to 
one report due to light construction activities during this winter shutdown period. During 
the period, there was approximately 0.2 inches of precipitation recorded. 

Construction Progress 

Phase III - Cell 1 Final Cover Construction 

No construction activities. 

Phase 111 - Valve House LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase IV - Impacted Material Placement 
... 

No construction activities. 

Phase IV Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

Fluor Femald and Wise Construction (Wise) continued construction of the Emergency 
Access Road and placed erosion and sedimentation controls. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 8 IV CONSTRUCTION WEEK ENDING: 10 MARCH 2002 
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WEEKLY REPORT NO. 237 & 238 (cont'd) 

Construction Submittal Review 

Phase III Project 

The following contractor submittal was reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Diswsition Status 

02605-016, Rev. 1 Pneumatic Safety Valves 5 Mar 2002 A w/No Comments 
Calibration & Pressure Settings 

Phase IV Project 

There was no geosynthetics procurement submittals reviewed during the report period. 

Desim Chrifrcations and Modifications 

GeoSyntec attended meetings with Fluor Femald on 4 and 5 March to discuss the 
surveying requirements and CQC responsibilities for the Phase N project. 

Construction Oualitv Control (COG') 

Cell 1 Final Cover Construction 

CQC ordered supplies in preparation for Shelby-tube thin-walled sampling of the 
vegetative soil layer on the Cell 1 final cover. CQC also reviewed and prepared 
comments on a letter issued by IT regarding the reconstruction of the toe of the 
compacted clay cap in the Cell 1 final cover. Comments have not yet been provided to 
Fluor Construction; a meeting to discuss this is in the planning process. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ2741 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 10 MARCH 2002 

e- -- 
L GeoSyntec Consultants 

EKLY FIELD REPORT 

FLUOR FERNALD 

\ 

WEEKLY REPORT NO. 237 & 238 (oont’d) 

Construction Oualitv Control CCOQ (cont’d) 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Geotechnical laboratory testing of pre-codormance samples collected from Sub-Areas 2 
through 8 of the East Borrow Area continued during the report period. 

Valve House LTS and Monitoring Well Pipe Installation 

No construction activities. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In 
addition, representative GeoSyntec CQC field personnel attended the Contractor’s daily 
construction/health and safety tailgate meetings. GeoSyntec also holds its own daily 
safety tailgate meetings. The GeoSyntec weekly safety meeting held on 25 February 
covered hand tool safety. The GeoSyntec weekly safety meeting held on 4 March covered 
safe housekeeping practices. 

.s 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah (part time), 
2. c.sukow, 
3. B.York, 

4. D. Evans (part time), and 
5. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 24 MARCH 2002 . 

WEEKLY REPORT NO. 239 dk 240 

The report period covered by Weekly Reports No. 239 and 240 is from Monday, 11 
March 2002 through Sunday, 24 March 2002. The Resident Engineer’s Weekly Report 
and the Construction Quality Control (CQC) Consultant’s Weekly Report are combined 
into one report for the &-Site Disposal Facility (OSDF) Phase In project and the Phase 
IV Geosynthetics E’rocurement project. Reports No. 239 and 240 have been combined to 
one report due to light construction activities during this winter shutdown period. During 
the period, there was approximately 2.4 inches of precipitation recorded. 

Construction Progress 

Phase 111 - Cell 1 Final Cover Construction 

No construction activities. 

Phase III - Valve House LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase 111 - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase IV - Impacted Material Placement 

No construction activities. 

Phase JY Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 

Fluor Fernald continued construction of the Emergency Access Road and erosion and 
sediment controls. Stockpile OSD-004 was removed from the Cell 4 and Cell 5 footprint 
to the topsoil stockpile on the north end of the East Borrow Field Area. A temporary road 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQIW- TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 24 MARCH 2002 

\ I 

WEEKLY REPORT NO. 239 & 240 (cont’d) 
Construction Promess (cont’d) 
was constructed from the north end of the RIMIA facility to Valve House (VH-6); and 
soil backfill was built in front of VH-5 in preparation for the tie-in of LCS, RLCS, and 
LDS pipe extensions to the VH-5 stub-outs. 

Construction Submittal Review 

Phase III Project 

The following contractor submittals were reviewed during the report period. 

Submittal RE Recommended - No. Item Descriotion Disuosition Status 
02 100-006, Rev. 20 

02200-001, Rev. 5 Earthwork Work Plan 12Mar2002 A 
02205-LSP-001, Rev. 1 Lime Sludge Ponds 

Excavation Work Plan 12 Mar 2001 w/Comments 
02714-001, Rev. 2 Geotextile Mtl Letter of Acceptance 12 Mar 2002 w/Comments 
02770-008, Rev. 2 Geomembrane Liner Installation 

Leak Detection Work Plan 12Mar2002 A 
02772-004, Rev. 1 GCL Installation Work Plan 12Mar2002 A 

Survey Notes and Drawings 
Cell 2 Top of Select Layer 18 Mar 2002 No Comments 

Phase IV Project 

There was no geosynthetics procurement submittals reviewed during the report period. 

Design Clarifications and Modifications 

Phase IV DCN No. 20104-002 was initiated and approved by GeoSyntec. This DCN 
required for the extension of the secondary geomembrane liner over the 5H: 1V temporary 
termination slope to provide additional protection of the compacted clay liner. Phase IV 
CFC Drawing NO. 90X-6000-G-00342 W ~ S  affected. 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ274l TASK NO: 04 
DESCRIPTION: PHASE 111 & N CONSTRUCTION WEEK ENDING: 24 MARCH 2002 
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FLUOR FERNALD 

EKLY FIELD REPORT -- 5 53 

WEEKLY REPORT NO. 239 & 240 (cont'd) 

Design Clarifications and Modifications (cont'd) 

Phase N DCN No. 20104-002 was initiated and approved by GeoSyntec, This DCN 
required for the extension of the secondary geomembrane liner over the 5H: 1V temporary 
termination slope to provide additional protection of the compacted clay liner. Phase IV 
CFC Drawing No. 90X-6000-G-00342 was affected. 

GeoSyntec attended meetings with Fluor Femald on to discuss: (i) preparation of a 
service contract for the Phase IV geosynthetics installation; and (ii) on-going OSDF 
Phase IV construction activities. 

Construction Oualitv Control tCOC) 

Cell 1 Final Cover Construction 

Preparation of the Phase I11 - Cell 1 final cover construction CQA final report (narratives 
and appendices) continued during the period. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

Geotechnical laboratory testing of pre-conformance samples collected fiom Sub-Areas 2 
through 8 of the East Borrow Area was completed during the report period. 

Valve House LTS and Monitoring Well Pipe Installation 

No construction activities. 
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EKLY FIELD REPORT ;-4552 . 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: ,04 
DESCRIPTION: PHASE 111 & N CONSTRUCTION WEEK ENDING: 24 MARCH 2002 

WEEKLY REPORT NO. 239 & 240 (cont’d) 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily construction/health 
and safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly safety meeting held on 11 March covered hand tool d e w .  The GeoSyntec 
weekly safety meeting held on 18 March covered d e  housekeetkn practices. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 4. D. Evans (part time), and 
2. c. sukow, 5. S. Abney. 
3. B. York, 

Y TO: JDC, UAK, WAZ, M WG, KSH , DBG, @ GKJ,SW,DKP,JFB PER C. SukowlK. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 4 of 4 



cc - ,mL GeoSyntec Consultants FLUOR FERNALD 
J \  1 

EKLY FIELD REPORT --4552 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE Ill & Iv CONSTRUCTION WEEK ENDING: 01 APRIL 2002 

~ ~ -~ ~ ~~ 

WEEKLY REPORT NO. 241 

The report period covered by Weekly Reports No. 241 is from Monday, 25 March 2002 
through Sunday, 1 April 2002. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase III and Phase IV project. During 
the period, there was approximately 1.6 inches of precipitation recorded. 

Construction Prowess 

Phase III - Cell 1 Final Cover Construction 

No construction activities. 

I Phase III - Valve House LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase III - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase IV - Impacted Material Placement 

Fluor Fernald held preparatory meetings for Impacted Material Placement during the 
report period. Fluor Fernald also worked on Cell 2 and Cell 3 surface repairs, erosion 
damage, and surface water management and erosion controls. 

Phase IV Activities 

Geosynthetics procurement for the Phase IV project continued during the period. 
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LOCATION: FERNALD. OHIO PROJECT NO:~~1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & n/ CONSTRUCTION WEEK ENDING: 01 APRIL 2002 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

I 

WEEKLY REPORT NO. 241 (cont’d) 

Construction Submittal Review 

Phase III Project 

The following contractor submittals were reviewed during the report period. 

Submittal 
- No. 

02 100-006, Rev. 22 

02 100-006, Rev. 23 

02 100-006, Rev. 24 
02100-006, Rev. 25 

02100-006, Rev. 26 

Item Description 
RE Recommended 
Dimsition Status 

Survey Notes and Drawings 
Dec-Jan Monthly Surveys 25 Mar 2002 No Comments 
Vegetative Soil Layer As-Built 
Survey 29 Mar 2002 No Comments 
Topsoil Layer As-Built Survey 29 Mar 2002 No Comments 
Borrow Area Existing Conditions 
and As-Built Survey 29 Mar 2002 No Comments 
SWU PE-EXisting Sur~ey 25 Mar 2002 No Comments 

Phase IV Project 

The following submittals were reviewed during the report period. 

Submittal 
- No. Item Description 

RE Recommended 
Disposition Status 

PHIV-00 1, Rev. 0 Submittal Register 25 Mar 2002 No Comments 
02 100-00 1, Rev. 0 Surveyors licenses and resumes 25 Mar 2002 B w/Comments 
02721-003, Rev. 0 Manufacturer’s Product Data and 

recommended method of storage, 
handling & install. 25 Mar 2002 No Comments 
Manuf. ’s certification of culverts, 
GIs, and Joint Materials 25Mar2002 A 

02721 -004, Rev. 0 
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PROJECT: ONSITE DISPOSAL FAClLtTY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & Iv CONSTRUCTION WEEK ENDING: 01 APRIL 2002 

WEEKLY REPORT NO. 241 (cont'd) 

Design Clarifications and Modifications 

GeoSyntec completed a draft (Revision A) of the Phase 111 - Cell 1 Final Cover 
Construction CQA Final Report and provided Fluor Fernald with copies for review and 
comment. GeoSyntec is awaiting comments fiom Fluor Femdd and directions on the 
distribution of the iina.l draft version. 

Construction Oualitv Control (COC) 

Cell 1 Final Cover Construction 

Preparation of the Phase 111 - Cell 1 final cover construction CQA final report (narratives 
and appendices) continued during the period. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities. 

Phase IV Impacted Materials Placement 

CQC monitored erosion and sediment control work in Cell 2 and Cell 3. Nuclear density 
tests were performed on Category 1 material placed during Fall 2001. 

Valve House LTS and Monitoring Well Pipe Installation 

No construction activities. 

General Activities 

Field equipment, laboratory equipment, and scales were calibrated during the report 
period. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQIWI TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 01 APRIL 2002 

WEEKLY REPORT NO. 241 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representsltive GeoSyntec CQC field personnel attended the Contractor’s daily construction/health and 
saf‘ety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The GeoSyntec 
weekly safety meeting held on 25 March covered severe weather tips. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah, 
2. c. sukow, 
3. B.York, 

4. T. Dickman, and 
5.  S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

4552  

LOCATION: FERNALD. OHIO PROJECT NO:GQWI TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 07 APRIL 2002 

WEEKLY REPORT NO. 242 

The report period covered by Weekly Reports No. 242 is fi-om Monday, 1 April 2002 
through Sunday, 7 April 2002. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase I11 and Phase IV project. During 
the period, there was approximately 0.3 inches of precipitation recorded. 

Construction Progress 

Phase JII - Cell 1 Final Cover Construction 

No construction activities. 

Phase III - Valve House (VH) LTS and Monitoring Well Pipe Installation 

Fluor Construction excavated the trenches for the LDS, LCS, and RLCS pipeline 
extensions fiom VH-5 stub-outs to Cell 5 outlet. The 6-in. and 10-in. diameter pipes for 
the RLCS and LDS lines were welded onto the VH-5 stub-outs on 6 April 2002. 

Phase IV - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase IV - Impacted Material Placement 

Fluor Fernald held a safety briefing for the Impacted Materials Placement activities on 1 
April 2002. Placement of impacted materials began on 2 April 2002 in Cell 2 and Cell 3. 
Placement of material types by Cell was as follows. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 07 APRIL 2002 

WEEKLY REPORT NO. 242 (cont'd) 

Phase IV - Impacted Material Placement (Cont'd) 

Totals 
Category 1 292 129 421 
Category 2 151 90 241 
Cateaorv 3 0 0 0 
Category 4 0 0 0 
Category 5 0 ' 0  0 

Totals 443 21 9 662 

Ph-se IV - Cell 4 and Cell 5 Constructions 

Geosynthetics procurement for the Phase IV project continued during the period. 

Stripping and grubbing of Cell 4 and Cell 5 began during the report period. Topsoil was 
loaded and hauled out of Cell 4 and Cell 5 and stockpiled in the footprint of Cell 7. 

Construction Submittal Review 

Phase III Project 

There were no contractor submittals reviewed during the report period. 

Phase IV Project 

There were no submittals reviewed during the report period. 

Design Clarifications and Modifications 

GeoSyntec completed a draft (Revision A) of the Phase 111 - Cell 1 Final Cover 
Construction CQA Final Report and provided Fluor Fernald with copies for review and 
comment. GeoSyntec is awaiting comments from Fluor Fernald and directions on the 
distribution of the final draft version. 0002 
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k K L Y  FIELD REPORT --4552 
PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIWI TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 07 APRIL 2002 

WEEKLY REPORT NO. 242 (cont’d) 

Construction Oualitv Control CCOQ 

Cell 1 Final Cover Construction 

Preparation of the Phase 111 - Cell 1 final cover construction CQA final report (narratives 
and appendices) continued during the period. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities. 

Phase IV Impacted Materials Placement 

CQC attended the 1 April 2002 safety briefing for Impacted Materials Placement 
Activities. CQC also monitored the placement of impacted materials starting on 2 April 
2002. Nuclear density tests were performed as needed. 

Valve House LTS and Monitoring Well Pipe Installation 

CQC monitored the welding of HDPE pipe for the LDS and RLCS to the VH-5 stub-outs. 

Phase IV - Cell 4 and Cell 5 Construction 

CQC collected a series of topsoil samples fiom the clearing, grubbing, and stripping 
activities in the Cells 4 and 5 footprints. The samples were collected for determination of 
organk contents of the topsoil in the area. Testing is ongoing. 
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FLUOR FERNALD 

EKLY FIELD REPORT -- 4552 
PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NQ:GQIUI TASK NO: 04 
DESCRIPTION: PHASE 111 & N CONSTRUCTION WEEK ENDING: 07 APRIL 2002 

WEEKLY REPORT NO. 242 (cont’d) 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the contractor’s M y  
construCtion/hdth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 2 April covered 5 core 
safety functions. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. c. sukow, 
3. T. Dickman, and 

2. B. York, 
4. S. Abney. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIUI TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 14 APRIL 2002 

/ 

WEEKLY REPORT NO. 243 

The report period covered by Weekly Reports No. 243 is from Monday, 8 April 2002 
through Sunday, 14 April 2002. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the @-Site Disposal Facility (OSDF) Phase I11 and Phase IV project. During 
the period, there was approximately 0.45 inches of precipitation recorded. 

Construction Propress 

Phase III - Cell 1 Final Cover Construction 

No construction activities. 

Phase III - Valve House (VH) LTS and Monitoring Well Pipe Installation 

The 6-in. and 10-in. nominal diameter HDPE SDR-11 pipes for the LCS line was welded 
onto the VH-5 stub-out on 8 April 2002. Hydrostatic pressure tests were completed on 
each of the LDS, LCS, and RLCS pipelines during the report period. 

Phase IV - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase IV - Impacted Material Placement 

Placement of impacted materials continued in Cell 2 and Cell 3 during the report period. 
Placement of material types by Cell was as follows. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 1 DESCRIPTION: PHASE 111 & Iv CONSTRUCTION WEEK ENDING: 14 APRIL 2002 

WEEKLY REPORT NO. 243 (cont'd) 
Construction Promess (cont'd) 

Phase IV - Cell 4 and Cell 5 Constructions 

Procurement of geosynthetics and materials for the Phase IV project continued during the 
period. 

Stripping and grubbing of Cell 4 and Cell 5 continued during the report period. Topsoil 
continued to be loaded and hauled out of Cell 4 and Cell 5 and stockpiled in the footprint 
of Cell 7. 

Construction Submittal Review 

Phase III Project 

There were no contractor submittals reviewed during the report period. 

Phase IV Project 

The following submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item Description Disposition Status 

Fluor Fernald Submittals 
PHIV-00 1, Rev. 1 Submittal Register 12 Apr 2002 B w/Comments 
02271-002, Rev. 0 Certification of Riprap 12 Apr 2002 A 

Materials 

\ 000239, 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIMI TASK NO: 04 
DESCRIPTION: PHASE 111 & W CONSTRUCTION WEEK ENDING: 14 APRIL 2002 

WEEKLY REPORT NO. 243 (cont’d) 

Construction Submittal Review (cont’d) 

Phase IV Project 

The following submittals were reviewed during the report period. 

Submittal 
- No. Item Description 

3-Phase Electric Submittals 
P6-002, Rev. 0 
P6-003, Rev. 0 
P6-004, Rev. 0 
P6-005, Rev. 0 
P6-006, Rev. 0 
P8-00 1, Rev. 0 
P8-002, Rev. 0 
P8-003. Rev. 0 
P8-005, Rev. 0 

P8-006, Rev. 0 

P8-007, Rev. 0 
P8-008, Rev. 0 
P9-001, Rev. 0 

Pay Item Schedule of Values 
Temporary Facilities 
Work Plans 
Submittal Register 
Waste Management Plan 
Hazardous Chemical List 
Carcinogen Control Plan 
Fall Protection and Training Plan 
Contractor’s Heat and 
Cold Stress Policies 
Contractor’s Substance Abuse 
Program 
Hearing Conservation Program Plan 
Training Certificates 

QNQC Program 

Estes Engineering Submittals 
02 1 00-00 1, Rev. 0 
02 100-003, Rev. 3 

Surveyors’ licenses and resumes 
Copies of survey field notes 

RE Recommended 
Disposition Status 

12 Apr 2002 
12 Apr 2002 
12 Apr 2002 
12 Apr 2002 
12 Apr 2002 
12 Apr 2002 
12 Apr 2002 
12 Apr 2002 

No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
No Comments 
No Comments 

12 Apr 2002 No Comments 
12 Apr 2002 No Comments 

12 Apr 2002 No Comments 
12 Apr 2002 No Comments 
12 Apr 2002 No Comments 

8Apr2002 A 
12 Apr 20002 No Comments 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 b IV CONSTRUCTION WEEK ENDING: 14 APRIL 2002 

WEEKLY REPORT NO. 243 (cont'd) 

Construction Submittal Review (cont'd) 

Submittal RE Recommended 
status - No. Item Description Disposition - 

Geosynthetics Procurement Submittals 
02714P-009, Rev. 0 Geotextile QC Certificates 12 Apr 2002 B w/Comments 
02772P-013, Rev. 0 MQC Test for Each GCL Lot 10 Apr 2002 w/Comments 
02772P-015, Rev. 0 GCL Manufacturing Certificates 10 Apr 2002 A 

Design Clarifications and Modidications 

GeoSyntec completed a draft (Revision A) of the Phase I11 - Cell 1 Final Cover 
Construction CQA Final Report and provided Fluor Fernald With copies for review and 
comment. GeoSyntec is awaiting comments from Fluor Femald and directions on the 
distribution of the final draft version. 

GeoSyntec reviewed the page changes to the Impacted Material Placement Plan regarding 
the two-foot thick intervening layer of Category 1 impacted material between horizons of 
Category 2 impacted material. 

Construction Oaalitv Control CCOC) 

Cell 1 Final Cover Construction 

Preparation of the Phase III - Cell 1 final cover construction CQA final report (narratives 
and appendices) continued during the period. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIW TASK NO: 04 
DESCRIPTION: PHASE 111 & IY CONSTRUCTION WEEK ENDING: 14 APRIL 2002 

. 

\ 000242j 

WEEKLY REPORT NO. 243 (cont’d) 

Construction Oualitv Control (cont’d) 

Phase IV Impacted Materials Placement 

CQC monitored the placement of impacted materials starting on during the report period. Nuclear 
density tests were performed as needed. 

Valve House LTS and Monitoring Well Pipe Installation 

CQC monitored the welding of HDPE pipe for the LCS to the VH-5 stub-out. CQC periodically 
monitored the hydrostatic pressure testing for the VH-5 LDS, LCS, and RLCS. 

Phase IV - Cell 4 and Cell 5 Construction 

CQC collected a series of topsoil samples from the clearing, grubbing, and stripping activities in the 
Cells 4 and 5 footprints. The samples were collected for determination of organic contents of the 
topsoil in the area. Test results yielded organic contents ranging between 3.5% and 5.2%. CQC 
also tested a submittal sample of No. 78 stone that passed project specifications. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily constructionmealth and 
safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The GeoSyntec 
weekly safety meeting held on 8 April was a viewing of a DOT placards’video. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah 2. c. sukow, 7. S. Abney 
3. B. York (part time), 4. K. Sparks (part time), 
5.  T. Dickman, 6. D. Evans (part time) and, 
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TO:JDC,UAK, WAZ,MWG,KSH,DBG, 

PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & N CONSTRUCTION WEEK ENDING: 21 APRIL 2002 

WEEKLY REPORT NO. 244 

The report period covered by Weekly Reports No. 244 is from Monday, 15 April 2002 
through Sunday, 21 April 2002. The Resident Engineer’s Weekly Report and the 
construCtion Quality Coptrol (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase III and Phase IV project. During 
the period, there was approximately 3.2 inches of precipitation recorded. 

Construction Progress 

Phase III - Cell 1 Final Cover Construction 

No construction activities. 

Phase UI - Valve House 0 LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase IV - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase IV - Impacted Material Placement 

Placement of impacted materials continued in Cell 2 and Cell 3 during the report period. 
Placement of material types by Cell was as follows. 

I I Cell 2 ~ I Cell 3 I Weekly 1 
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PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 21 APRIL 2002 

WEEKLY REPORT NO. 244 (cont’d) 

Construction Promess (cont’d) 

Phase N - Cell 4 and Cell 5 Constructions 

Procurement of geosynthetics and other construction materials for the Phase N project 
continued during the period. 

Stripping and grubbing of Cell 4 and Cell 5 fmtprint continued during the report period. 
Topsoil continued to be loaded and hauled out of Cell 4 and Cell 5 and stockpiled in the 
fmtprint of Cell 7. Compacted fill was placed for the south turnaround, laydown area, 
and over new culverts to Sedimentation Basin A. 

Construction Submittal Review 

Phase IU Project 

Thm were no contractor submittals reviewed during the report period. 

Phase IV Project 

The following submittals were reviewed during the report period. 

Submittal RE Recommended 
- No. Item Description Disposition Status 
Fluor Fernald Submittals 
0227 1-00 1, Rev. 0 Source of Riprap and test results 1 6 Apr 2002 A 

3-Phase Electric Submittals 
P6-001, Rev. 0 Contractor’s Project Schedule 16 Apr 2002 No Comments 
P6-002, Rev. 0 Pay Item Schedule of Values 15 Apr 2002 No Comments 
P8-006, Rev. 1 Contractor’s Substance Abuse 16 Apr 2002 No Comments 

Program 
P8-007, Rev. 0 Hearing Conservation Program Plan 12 Apr 2002 No Comments 
P8-008, Rev. 0 Training Certificates 12 Apr 2002 No Comments 
P9-00 1, Rev. 0 QMQC Program 12 Apr 2002 No Comments 

\ OOOZ44k 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQIuI TASK NO: 04 
DESCRIPTION: PHASE 111 b IV CONSTRUCTION WEEK ENDING: 21 APRIL 2002 

\ 

WEEKLY REPORT NO. 244 (cont'd) 

Construction Submittal Review (cont'd) 
Submittal 
- No. Item Description 
Estea Engineering Submittals 
None 

RE Recommended 
Disposition Status 

Geosvnthetics Procurement Submittals 
02770P-012, Rev. 0 GML Rolls and Resin QC Certs 18 Apr 2002 A 
0277OP-013, Rev. 0 Certification of Resin Polymer 18Apr 2002 A 
02770P-014, Rev. 0 GML Manufacturing Certificates 10 Apr 2002 B w/Comments 

D e s h  Clarifkations and Modifications 

GeoSyntec completed a draft (Revision A) of the Phase 111 - Cell 1 Final Cover 
Construction CQA Final Report and provided Fluor Fernald with copies for review and 
comment. GeoSyntec is awaiting comments from Fluor Fernald and directions on the 
distribution of the fjnal draft version. 

GeoSyntec reviewed the page changes to the Impacted Material Placement Plan 
regarding the two-foot thick intervening layer of Category 1 impacted material between 
horizons of Category 2 impacted material. 

Construction Oualitv Control CCOQ 

Cell 1 Final Cover Construction 

Preparation of the Phase I11 - Cell 1 final cover construction CQA final report (narratives 
and appendices) continued during the period. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT N O : ~ ~ i 3 4 1  TASK NO: 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 21 APRIL 2002 

i 

KLY FIELD REPORT -- 5 52 

WEEKLY REPORT NO. 244 (cont’d) 

Oualitv Construction Control (cont’d) 

Phase IV Impacted Materials Placement 

CQC monitoredthe plamnent of impactedmaterials starting on duringthe report period. Nuclear 
density tests were performed as needed. 

Vahre House L W  and Monitoring Well Pipe Installation 

No activities. 

Phase IV - Cell 4 and Cell 5 Construction 

CQC monitored the placement of comgacfed fill for Cell 4 and Cell 5 mnstmction. Nuclear density 
tests were performed as needed. CQC also reviewed the conformance test results for the 7-, l&, 
and l6-odyd geotextiles for the Cells 4 and 5 liner system wnstmction. 

Health and SafeQ 

GeoSyntec continues to hold weekly safety for its on-site eiqloyees. In addition, 
representative Geosyntec CQC field personnel attended the contrador’s daily mrstmd-th and 

d y  safety meeting held on 15 April covered heat stress as related to wok m~nments. 
safetytailgate xmetbgs. Geosyntec also holds its own daily safety tailgate lmxthgs. The cieosyntec 

GeosMtec Personnel Schedule 

GeoSyntec had the following project staffpaomel on site for the report period: 

1. K. Mu-Tweneboah 2. c. sukow, 
3. B.York@arttime), 4. K. sparks, 
5. T. Dickmn, 
7. S. Abney. 

6. D. Evans (part time) and, 
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Category 1 

1 [ FLUOR FERNALD 1 

Cell 2 Cell 3 Weekly 

84 147 23 1 
Totals 

EKLY FIELD REPORT 
- 4 5 5 2  

PROJECT: ONSITE DISPOSAL FACILITY (OSDF1 
LOCATION: FERNALD. OHIO PKO&C;I NO :GQ1341 TASK NO 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 28 APRIL 2002 

Categoory 2 
Category 3 
Category 4 

WEEKLY REPORT NO. 245 

31 50 81 
0 0 0 
0 0 0 

The report period covered by Weekly Reports No. 245 is from Monday, 22 April 2002 through 
Sunday, 28 April 2002. The Resident Engineer’s Weekly Report and the Construction Quality 
Control (CQC) Consultant’s Weekly Report are combined into one report for the On-Site 
Disposal Facility (OSDF) Phase 111 and Phase lV project. During the period, there was 
approximately 2 inches of precipitation recorded. 

Category 5 I 0 
Totals 115 

Construction P r o m s  

0 0 
197 312 

Phase III - Cell 1 Final Cover Construction 

No construction activities. 

Phase III - Vahe House LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase IV - Borrow Area Excavation, Clay Screening and Restoration Activities 

No construction activities. 

Phase IV - Impacted Material Placement 

Placement of impacted materials continued in Cell 2 and Cell 3 during the report period. 
Placement of material types by Cell was as follows. 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDFl 
LOCATION: 1 NO IGQ1341 TASK NO : 04 
DESCRIPTION: PHASE 111 8, Iv CONSTRUCTION WEEK ENDING: 28 APRIL 2002 

GeoSyntec Consultants 

\ , 

I I FLUOR FERNALD I 

WEEKLY REPORT NO. 245 

Construction Promess (cont'd) 

Phase IV - Cell 4 and Cell 5 Constructions 

Procurement of geosynthetics and other construction materials for the Phase IV project 
continued during the period. 

Stripping and grubbing of Cell 4 and Cell 5 footprint continued during the report period. 
Topsoil continued to be loaded and hauled out of Cell 4 and Cell 5 and stockpiled in the 
footprint of Cell 7. Compacted fill was placed for the south turnaround, laydown area, and the 
east berm of Cell 4 and Cell 5. 

Construction Submittal Review 

Phase III Project 

There were no contractor submittals reviewed during the report period. 

Phase IV Project 

The following submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item DescriDtion Disposition Status 

Fluor Fernald Submittals 

0227 1-001, Rev. 1 

027 10-002, Rev. 0 

Source of Type C Riprap and 
Test Results 25Apr2002 A 
Test Results on Granular 
Drainage Material (No. 78 Stone) 23 Apr 2002 A w/Comments 

COPY TO: JDC, UAK, WAZ, MWG, KSH, DBG, GKJ, SW, DKP, JFB PER: C. SukowK. Badu-Tweneboah 

OGeoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 2 of 4 



f \ (  7 - a GeoSyntec Consultants FLUOR FERNALD 

WEEKLY REPORT NO. 245 

Construction Submittal Review (cont'd) 

Phase Electric Submittals 

P8-001, Rev. 1 
P6-002, Rev. 0 

Estes Engineering Submittals 

None 

Geosvnthetics Procurement Submittals 

None 

Design Clarifications and Modifications 

Hazardous Chemical List 
Pay Item Schedule of Values 

EKLY FIELD REPORT -- 4 5 5 2  

ONSlTE DISPOSAL FACILITY (OSDF) - 
LOCATION: FERNALD, OHI-C I NO :GQ1341 n S K  NO 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 28 APRIL 2002 

f 

22 Apr 2002 No Comments 
15 Apr 2002 No Comments 

GeoSyntec completed a draft (Revision A) of the Phase I11 - Cell 1 Final Cover Construction 
CQA Final Report and provided Fluor Femald with copies for review and comment. 
GeoSyntec is awaiting comments h m  Fluor Femdd and directions on the distribution of the 
final draft version. 

construction Quality Control CCQC) 

Cell 1 Final Cover Construction 

Preparation of the Phase III - Cell 1 final cover construction CQA h a l  report (narratives and 
appendices) continued during the period. Shelby tube samples were collected for calibration of 
the moisture monitors. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities 
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EKLY FIELD REPORT -- 4 5 5 2  
PROJECT: ONISITE DISPOSAL FACILITY (OSDF] 
LOCATION: FERNALD. OHIO PKOJECT NO :GQ1341 I ASK NO 04 
DESCRIPTION: PHASE 111 8 IV CONSTRUCTION WEEK ENDING: 28 APRIL 2002 

1 

WEEKLY REPORT NO. 245 

Construction Oualitv Control CCOQ (cont’d) 

Phase IV Impacted Materials Placement 

CQC monitored the placement of impacted materials starting on during the report period. 
Nuclear density tests were performed as needed. 

Valve House LTS and Monitoring Well Pipe Installation 

No activities. 

Phase IV - Cell 4 and Cell 5 Construction 

CQC monitored the placement of compacted fill for Cell 4 and Cell 5 construction. Nuclear 
density tests were performed as needed. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily constructiodhealth 
and safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly dety meeting held on 22 April covered good house keeping. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah 
3. B. York (part time), 
5. T. Dickman, 
7. S. Abney. 

2. c. sukow, 
4. K. Sparks, 
6. D. Evans and, 

J 
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GeoSyntec Consultants I 

PROJECT: ONSITE DISPOSAL FACILITY (OSDFl 
LOCATION: FERNALD, OHIO PROJECI NO. :GQ1341 TASK NO : 04 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 05 MAY 2002 

FLUOR FERNALD 

WEEKLY REPORT NO. 246 

The repod period c o v e r e d  by Weekly Reports No. 246 is fbm Monday, 29 April 2002 through 
Sunday, 5 May 2002. The Resident Engineer’s Weekly Report and the Construction Quality 
Control (CQC) Consultant’s Weekly Report are combined into one report for the On-Site Disposal 
Facility (OSDF‘) Phase ILI and Phase IV project. During the period, there was approximately 2.3 
inches of precipitation recorded. 

Construction Progress 

Phase 111 - Cell 1 Final Cover Construction 

Fluor Fernald began to place topsoil on the remaining portions - the access corridors to the 
f d  cover monitoring system instrumentation and junction boxes - of the Cell 1 cap. Once 
topsoil was placed to grade, these areas were seeded and covered With erosion mat. 

Phase IIX - Valve House 0 LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase IV - Borrow Area Excavation, Clay Screening and Restoration Activities 

Compacted fill material was excavated fiom Sub-Area 1 and placed in Cell 4 for berms and 
floor subgrade. Topsoil was stripped fiom the footprint of the new borrow area haul road and 
deposited in Sub-Area 1 to replace the compacted fill material being removed. 
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~ 

WEEKLY FIELD REPORT - A -9 

PROJECT: ONSITE DISPOSAL FACILITY (OSDFl 
LOCATION: FERNALD, OHIO 
DESCRIPTION: PHASE 111 & IV CONSTRUCTION WEEK ENDING: 05 MAY 2002 

P’HOJECT NO :GQ1341 I A  SKmriK-  r 
WEEKLY REPORT NO. 246 (cont’d) 

Construction Promess (cont’d) 

Phase IV - Impacted Material Placement (cont’d) 

Placement of impacted materials continued in Cell 2 and Cell 3 during the report period. 
Placement of material types by Cell was as follows: 

Phase IV - Cell 4 and Cell 5 Constructions 

Procurement of geosynthetics and other construction materials for the Phase IV project 
continued during the period. 

Stripping and grubbing of Cell 4 and Cell 5 footprint continued during the report period. 
Topsoil continued to be loaded and hauled out of Cell 4 and Cell 5 and stoclrpiled in the 
footprint of Cell 7. Compacted fill was placed on the floor, east, and west berms of Cell 4 and 
Cell 5. Compacted fill placement is ongoing. 

Fluor Fernald placed a 48-in diameter culvert into Sedimentation Basin 1 for storm water 
runoff. One soft area located in Cell 4 was removed and replaced with suitable fill material. 
The area was a perched water zone containing sand and gravel. 

meoSyntec Consultants FILE No. 1-05-WFR SHEETNo. 2 of 5 
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PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO 
DESCRIPTION: PHASE 111 8i N CONSTRUCTION WEEK ENDING: 05 MAY 2002 

PKOECT NO :GQ1341 TASK NO : #  

FLUOR FERNALD 

WEEKLY REPORT NO. 246 (cont’d) 

Construction Submittal Review 

Phase III Project 

There were no contractor submittals reviewed during the report period. 

Phase IV Project 

The following submittals were reviewed during the report period. 

Submittal RE Recommended 
No. Item Description Dismsition Status 

Fluor Fernald Submittals 

02710-001, Rev. 0 

027 1 0-00 1 , Rev. 1 

02710-002, Rev. 1 
13005-001 , Rev. 0 

13005-003, Rev. 0 

13005-004, Rev. 0 
13005-005, Rev. 0 
13005-006, Rev. 0 

13005-007, Rev. 0 
13005-008, Rev. 0 
13005-010, Rev. 0 
13005-0 12, Rev. 0 
13005-013, Rev. 0 
13005-0 17, Rev. 0 
13005-018, Rev. 0 

Source of Granular Drainage Material 
(No. 78 Stone) 2 May 2002 
Source of Granular Drainage Material 
(No. 57 Stone) 2 May 2002 
Test Results on No. 57 Stone 2 May 2002 
Name and Qualifications of Fabricator 
of Liner Penetration Boxes (LPBs) 2 May 2002 
Qualification procedure for 
Fabricator’ s welders 2 May 2002 
Extrusion welding procedures for .. 2 May 2002 
Simultaneous butt fusion procedures 2 May 2002 
Name of Manufacturer of HDPE flat 

2 May 2002 
HDPE flat stock certification 2 May 2002 
Certification on reclaimed polymer 2 May 2002 
Shop Drawings for LPBs 2 May 2002 
Detailed handling & storing insts. 2 May 2002 
Fabricator’s QA procedures 2 May 2002 
Certification of LPBs fabrication 2 May 2002 
Certification of welders 2 May 2002 

stock for fabricating LPBs 

B w/Comments 

B w/Comments 
A 

A 

w/Comments 
w/Comments 
w/Comments 

A 
A 
w/Coxnments 
No Comments 
A 
No Comments 
No Comments 
wlComments 000253 
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WEEKLY FIELD REPORT . _- 
Y J JL. 

IqROJECT:  ONSITE DISPOSAL FACILITY (OSDFL - 
LOCATION: FERNALD. OHIO P R m  NO :GQ13412 TASK NO 04 
DESCRIPTION: PHASE 111 & N CONSTRUCTION WEEK ENDING: 05 MAY 2062 

WEEKLY REPORT NO. 246 (cont’d) 

Construction Submittal Review (cont’d) 

3-Phase Electric Submittals 

None 

Estes Engineering Submittals 

None 

Geosvnthetics Procurement Submittals 

None 

Desim Clarifications and Modifications 

GeoSyntec completed a draft (Revision A) of the Phase I11 - Cell 1 Final Cover Construction 
CQA Final Report and provided Fluor Fernald with copies for review and comment. 
GeoSyntec is awaiting comments from Fluor Fernald and directions on the distribution of the 
final draft version. 

Construction Oualitv Control CCQC) 

Cell 1 Final Cover Construction 

Preparation of the Phase 111 - Cell 1 fjnal cover construction CQA final report (narratives and 
appendices) continued during the period. CQC periodically checked the progress of topsoil 
and erosion mat placement for completion of the Cell 1 cap. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities. 

000254 
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PROJECT: ONSlTE DISPOSAL FACILITY (OSDF1 
LOCATION: FERNALD, O H l O h  :GQ1341 : 04 
DESCRIPTION: PHASE 111 b IV CONSTRUCTION WEEK ENDING: 05 MAY 2002 

WEEKLY REPORT NO. 246 (cont’d) 

Construction Oualitv Review (cont’d) 

Phase IV Impacted Materials Placement 

CQC monitored the placement of impacted materials during the report period. Nuclear density 
tests were performed as needed. 

Valve House LTS and Monitoring Well Pipe Installation 

No activities. 

Phase IV - Cell 4 and Cell 5 Construction 

CQC monitored the placement of compacted fill for Cell 4 and Cell 5 construction. Nuclear 
density tests were performed as needed. 

Health and Safetv 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily constructionmealth 
and safety tailgate meetings. GeoSynte~ also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly safety meeting held on 29 April covered the proper use of wheelbarrows. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staffpersonnel on site for the report period: 

1. K. Badu-Tweneboah, 2. c. sukow, 
3. T.Dickman, 4. K. Sparks, 
5. S.Abney, 6. D. Evans 
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WEKLY FIELD REPORT 4 I-Pn 

4 3 3 L  

LOCATION:FERNALD, OHIO PROJECT NO.:G01341 TASK NO.:H t DESCRIPTI0N:PHASE III & IV CONSTRUCTION WEEK ENDING: 19 MAY 02 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

I WEEKLY REPORT NO. 247 & 248 

The report period covered by Weekly Reports No. 247 and 248 is from Monday, 6 May 
2002 through Sunday, 19 May 2002. The Resident Engineer’s Weekly Report and the 
Construction Quality Control (CQC) Consultant’s Weekly Report are combined into one 
report for the On-Site Disposal Facility (OSDF) Phase I11 and Phase IV projects. 
Weekly reports Nos. 247 and 248 are combined into one report due to the limited work 
activities as a result of heavy rains during the period. During the period, there was 
approximately 6.75 inches of precipitation recorded. 

Construction Progress 

Phase ID - Cell 1 Final Cover Construction 

Fluor Femald Construction started with the repairs to the Cell 1 final cover, including 
topsoil placement and seeding, and installation of erosion mat along the access corridors 
to the iinal cover monitoring systems. 

Phase III - Vabe House 0 LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase N - Borrow Area Excavation, Clay Screening and Restoration Activities 
- 
Compacted fill material was excavated from Sub-Area 1 and placed in Cell 4 for berms 
and floor subgrade. Topsoil was stripped fiom the footprint of the new borrow area haul 
road and stockpiled in Sub-Area 1 to replace the compacted fill material being excavated. 

000256 
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L 

Weekly 
Cell 2 Cell 3 Totals 

Category 1 417 42 459 

Category 2 38 0 35 

Category 3 0 0 0 

Category 4 0 0 0 

Category 5 0 0 0 

Totals 452 42 494 

I 6 GeoSyntec Consultants I 1 FLUOR FERNALD 
WEEKLY FIELD REPORT - 

LOCATION:FERNALD, OHIO PROJECT NO.:GO1341 TASK NO.:M 
DESCRIPTI0N:PHASE III & IV CONSTRUCTION WEEK ENDING: 19 MAY 02 

ON-SITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 247 & 248 

Construction Promess (Cont’d) 

Phase IV - Impacted Material Placement 

Placement of impacted materials continued in Cell 2 and Cell 3 during the report 
period. Placement of material types by Cell was as follows. 

Phase IV - Cell 4 and Cell 5 Constructions 

Procurement of geosynthetics and other construction materials for the Phase IV 
project continued during the period. Truckloads of approved geosynthetics started 
arriving to the site during the period. The geosynthetics were unloaded and 
stockpiled in the Existing North Stockpile Area. 

Stripping and grubbing of Cell 4 and Cell 5 footprint continued during the report 
period. Topsoil continued to be loaded and hauled out of Cell 4 and Cell 5 and 
stockpiled in the footprint of Cell 7. Compacted fill was placed on the floor, east, 
and west berms of Cell 4 and Cell 5. Compacted fill placement is ongoing. 

000257 
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WEEKLY FIELD REPORT -- Fi Fir) 
7 J J L  

PROJECT: O N - S m  DISPOSAL FA~ILITY {OSDF) I 
I LOCATIONFERNALD, OHIO PROJECT NO.:G01341 TASK NO.:M I I DESCRIPTI0N:PHASE ID & IV CONSTRUCTION WEEK ENDING: 19 MAY 02 I 

WEEKLY REPORT NO. 247 & 248 

Construction Snbmittal Review 

Phase III Project 

The following contractor submittal was reviewed during the report period. 

Submittal 
No. Item Description 

RE 
Disposition 

02100-006, Rev. 35 Borrow Area Existing Conditions and 
and As-Built Survey Notes and 
Drawings 

7 May 2002 

Phase IV Project 

The following submittals were reviewed during the report period. 

Submittal 
No. 

Fluor Femald Submittals 

RE 
Item Description Diswsition 

02710-003, Rev. 0 Certification of Granular Drainage 17 May 2002 
Material (No. 57 Stone) 

13005-002, Rev. 0 Proposed fabrication dates of 
Liner Penetration Boxes (LPBs) 07 May 2002 

13005-008, Rev. 1 Certification on reclaimed polymer 17 May 2002 
13005-010, Rev. 1 Shop Drawings for LPBs 17 May 2002 
13005-014, Rev. 1 MSDS for HDPE Products 17 May 2002 

Recommended 
- Status 

No Comments 

Recommended 
status 

A 

No Comments 
A w/Comments 
No Comments 
No Comments 

3-Phase Electric Submittals 

None 

bOPY TO: JDC,UAK,WAZ,MWG,KSH,DBG,GKJ,SW,DKPJFB PER:C. SukowK. Badu-Tweneboah I 
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m E K L Y  FIELD REPORT 

LOCATION:F'ERNALD, OHIO PROJECT NO.:G01341 TASK NO.:04 
DESCRIPTI0N:PHASE III & IV CONSTRUCTION WEEK ENDING: 19 my 02 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 

WEEKLY REPORT NO. 247 & 248 

Construction Submittal Review (Cont'd) 

Submittal 
No. Item Description 

RE Recommended 
Disposition Status 

Estes Engineering Submittals 

02 100-002, Rev. 0 Proposed control points for subgrade 8 May 2002 No Comments 
02100-002, Rev. 1 No Comments 
02100-002, Rev. 2 No Comments 

Proposed control points for Cell 5 subgrade 8 May 2002 
Proposed control points for Cell 4 subgrade 8 May 2002 

Geosynthetics Procurement Submittals 

None 

Design Clarifications and Modifications 

GeoSyntec completed a draft (Revision A) of the Phase Ill - Cell 1 Final Cover Construction 
CQA Final Report and provided Fluor Femald with copies for review and comment. GeoSyntec 
is awaiting comments fiom Fluor Femald and directions on the distribution of the final draft 
version. 

GeoSyntec continued to review copies of progress of geosynthetics MQC and codormance test 
results during the period. 

GeoSyntec participated in telephone conference call meetings with Fluor Femald and Plastic 
Fusion Fabricators to discuss the fabrication and testing requirements for the Cells 4 and 5 
liner penetration boxes. 

GeoSyntec also attended weekly meetings on 9 and 16 May 2002 with Fluor Fernald 
Engineering and QA to discuss Phase IV construction work. 

3GeoSyntec Consultants FILE No. 165WFR SHEETNo. 4 of 6 
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GeoSyntec Consultants A=!-- FLUOR FERNALD 

WEEKLY FIELD REPORT -- 4552 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDI?) 
LOCATION:FERNALD, OHIO PROJECT NO.:GQ1341 TASK NO.:B 
DESCRIPTI0N:PHASE IlI 8z IV CONSTRUC'IION WEEK ENDING: 19 MAY 02 

WEEKLY REPORT NO. 247 & 248 

Construction Onalitv Control (COQ 

Cell 1 Final Cover Construction 

Preparation of the Phase III - Cell 1 final cover construction CQA final report (narratives and 
appendices) continued during the period. CQC also periodically monitored repairs to the Cell 
1 fhl cover, including topsoil placement and seeding, and installation of erosion mat along 
the north access corridor to the final cover monitoring systems. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities. 

Phase IV Impacted Materials Placement 

CQC monitored the placement of impacted materials during the report period. Nuclear 
density tests were performed as needed. 

Valve House LTS and Monitoring Well Pipe Installation 

No activities. 

Phase IV - Cell 4 and Cell 5 Construction 

CQC monitored the placement of compacted fill for Cell 4 and Cell 5 construction. Nuclear 
density tests were performed as needed. 

000260 
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WEEKLY FIELD REPORT - 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 1 
LOCATION:F'ERNALD, OHIO PROJECT NO.:G01341 TASK NO.:@ I DESCRIPTI0N:PHASE III & lV CONSTRUCTION WEEK ENDING: 19 MAY 02 

WEEKLY REPORT NO. 247 & 248 

Health and Safety 

GeoSyntec continues to hold weekly d e t y  meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor's daily 
constructionhealth and safety tailgate meetings. GeoSyntec also holds its own daily safety 
tailgate meetings. The GeoSyntec weekly safety meeting held on 6 May 2002 covered proper 
lifting and back injuries. The meeting held on 14 May 2002 covered flammables and 
combustibles . 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah 2. c. sukow, 
3. T. Dickman, 4. K.Sparks, 
5. S. Abney, and 6. D.Evans 

1 

000261 
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I I 7- I 

Cell 2 Cell 3 Weekly Totals 
Category 1 664 448 1112 

Category 3 0 0 0 
Category 4 0 0 0 
Category 5 0 0 0 

Category 2 64 130 194 

Totals 728 578 1306 
i 

- 
FLUOR FERNALD A=-- - GeoSyntec Consultants 

I I 1 I 

WEEKLY FIELD REPORT - -  5 52 
OJECT: ON-SITE DISPOSAL FACILITY (OSDF') 

LOCATION:F'ERNALD, OHIO PROJECT NO.:G01341 TASK NO.:M 
DESCRIPTI0N:PHASE III & IV CONSTRUCTION WEEK ENDING: 02 JUNE 02 

WEEKLY REPORT NO. 249 and 250 
The report period covered by Weekly Reports No. 249 and 250 is from Monday, 20 May 2002 through 
Sunday, 2 June 2002. The Resident Engineer's Weekly Report and the Construction Quality Control 
(CQC) Consultant's Weekly Report are combined into one report for the On-Site Disposal Facility 
(OSDF) Phase 111 and Phase IV projects. Weekly reports Nos. 247 and 248 are combined into one 
report due to the limited work activities as a result of heavy rains during the period. During the period, 
there was approximately 3.3 inches of precipitation recorded. 

Construction Prowess 

Phase III - Cell 1 Final Cover Construction 

Fluor Fernald Construction continued with the repairs to the Cell 1 final cover, including topsoil 
placement and seeding, and installation of erosion mat along the access corridors to the final cover 
monitoring systems. 

Phase 111 - Valve House 0 LTS and Monitoring Well Pipe Installation 

No construction activities. 

Phase IV - Borrow Area Excavation, Clay Screening and Restoration Activities 

Compacted fill material was excavated fiom Sub-Area 1 and placed in Cell 4 and 5 for benches and 
floor subgrade. 

Phase IV - Impacted Material Placement 

Placement of impacted materials continued in Cell 2 and Cell 3 during the report period. Placement of 
material types by Cell was as follows. 

OOQ262 
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WEEKLY REPORT NO. 249 and 250 

Construction Progress (cont’d) 

Phase IV - Cell 4 and Cell 5 Constructions 

Procurement of geosynthetics and other construction materials for the Phase IV project continued 
during the period. Truckloads of approved geosynthetics continued to arrive on site during the 
period. The geosynthetics were unloaded and stockpiled in the Existing North Stockpile Area. 

Stripping and grubbing of Cell 4 and Cell 5 footpriut continued during the report period. Topsoil 
continued to be loaded and hauled out of Cell 4 and Cell 5 and stockpiled in the footprint of Cell 7. 
Compacted fill was placed on the floor, east, and west berms of Cell 4 and Cell 5. Compacted fill 
placement is ongoing. 

Portions of the protective soil placed over the Cell 3\4 tie-in was removed during the report period 
to uncover he synthetics and existing clay liner. Excavation is ongoing. 0 
Construction Submittal Review 

Phase III Project 

The following submittals were reviewed during the report period: 

Submittal 
No. Item Description 

RE Recommended 
Disposition Status 

None 

Phase IV Project 

Fluor Fernald Submittals 

13005-013, Rev. 1 Fabricator’s QA procedures for testing 
of Liner Penetration Boxes (LPBs) 

20 May 2002 No Comments 

3-Phase Electric Submittals 

None 000263 
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KLY FIELD REPORT - 4552 
ON-SITE DISPOSAL FACILITY (OSDF) 

LOCATION:FERNALD, OHIO PROJECT NO.:G01341 TASK NO.:H 
DESCRIPTI0N:PHASE III & IV CONSTRUCTION WEEK ENDING: 02 JUNE 02 

WEEKLY REPORT NO. 249 and 250 

Construction Submittal Review (coat’d) 

Phase IV Project 

The following submittals were reviewed during the report period: 

Submittal RE 
No. Item Description Disposition 

Estes Engineering; Submittals 

None 

Geosynthetics Procurement Submittals 

1440/2-00 1 , Rev. 3 Submittal Register 
1441/2-001, Rev. 4 Submittal Register 

Recommended 
status 

22 May 2002 No Comments 
22 May 2002 No Comments 

Desim Clarifications and Modifications 

GeoSyntec completed a draft (Revision A) of the Phase I11 - Cell 1 Final Cover 
Construction CQA Final Report and provided Fluor Fernald with copies for review and 
comment. GeoSyntec is awaiting comments fiom Fluor Femald and directions on the 
distribution of the final draft version. 

Phase IV DCN No. 20104-004, initiated by Fluor Femald, was approved by GeoSyntec. 
This DCN corrected the elevations and modified the coordinates for gravity-in-let 
structures (GIS) Nos. 8,9, and 10. Phase IV CFC Drawings 90X-6000-G-00332 and 9OX- 
6000-G-00348 were affected. 

GeoSyntec continued to review copies of progress of geosynthetics MQC and conformance 
test results for the Phase IV Construction project during the period. 

GeoSyntec participated in telephone conference call meetings with Fluor Fernald and 
Plastic Fusion Fabricators to discuss the fabrication and testing requirements for the Cells 4 
and 5 liner penetration boxes. 000264 
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ON-SITE DISPOSAL FACILITY (OSDF) 3 32 
LOCATION:FEXNALD, OHIO PROJECT NO.:GQ1341 TASK NO.:B 
DESCRIPTI0N:PHASE III & IV CONSTRUCTION WEEK ENDING: 02 JUNE 02 

WEEKLY REPORT NO. 249 and 250 

Construction Oualitv Control CCOC) 

Cell 1 Final Cover Construction 

Preparation of the Phase HI - Cell 1 final cover construction CQA fmal report (narratives and 
appendices) continued during the period. CQC also periodically monitored repairs to the Cell 1 fmal 
cover, including topsoil placement and seeding, and installation of erosion mat along the north access 
corridor to the final cover monitoring systems. 

Borrow Area Excavation, Clay Screening and Restoration Activities 

No activities. 

Phase IV Impacted Materials Placement 

CQC monitored the placement of impacted materials during the report period. Nuclear density tests 
were performed as needed. 

Valve House LTS and Monitoring Well Pipe Installation 

No activities. 

Phase IV - Cell 4 and Cell 5 Construction 

CQC monitored the placement of compacted fill for Cell 4 and Cell 5 construction. Nuclear density 
tests were performed as needed. 

Health and Safety 

GeoSyntec continues to hold weekly safety meetings for its on-site employees. In addition, 
representative GeoSyntec CQC field personnel attended the Contractor’s daily constructionhealth 
and safety tailgate meetings. GeoSyntec also holds its own daily safety tailgate meetings. The 
GeoSyntec weekly safety meeting held on 21 May 2002 covered high wind hazards. The meeting 
held on 30 May 2002 covered proper hearing protection. 

OPY TO: JDC,UAK,WAz,MWG,KSH,DBG,GKJ,SW,DKPJFB PERC. SukowK. Badu-Tweneboah 
OGeoSyntec Consultants FILE No. 1 -05WFR SHEETNo. 4 of 5 



cc -- -. GeoSyntec Consultants I -- FLUOR FERNALD 
I I I I 

- .  EKLY FIELD REPORT 559 
ON-SITE DISPOSAL FACILITY (OSDF) 

LOCATION:FERNALD, OHIO PROJECT NO.:G01341 TASK NO.:B 
DESCRIPTI0N:PHASE III & IV CONSTRUCTION WEEK ENDING: 02 JUNE 02 

WEEKLY REPORT NO. 249 and 250 

Health and Safetv (cont’d) 

GeoSyntec’s representatives also attended the Fluor Fernald’s Contractor Safety breakfast meeting 
held on 22 May 2002. 

GeoSvntec Personnel Schedule 

GeoSyntec had the following project staff personnel on site for the report period: 

1. K. Badu-Tweneboah 
3. T. Dickman, 
5.  S. Abney, and 

2. c. sukow, 
4. K. Sparks, 
6. D. Evans. 

000266 
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MINUTES OF MEETINGS 
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FERNALD ENVIRONMENTAL MANAGEMENT PROJECT Fluor Daniel Fernald Contract 
- .  w. 

FERNALD, OHIO DE-AC24920R21972 
PAGE 1 OF 3 

MEETING NOTES b 4 5 5 2  
SUBJECT: OSDF Phase 111 - Weekly Contractor Coordination Meeting (201 03) 

MEETING DATE: March 20, 2001 

MEETING NUMBER: 01 

LOCATION: Fluor Fernald, Inc. Office 
MN:SW P(SDFP): 2001 -0003 

ISSUE DATE: March 21, 2001 

DISTRIBUTION: + Attendees * Author of Notes 

Kwasi Badu-Tweneboah MS38 
+ Jeff Bodi - IT Corp 
Pete Bolig - IT Corp 
J.D. Chiou MS 52-0 
+ Corey Fabricante MS 52-0 
+Joan Garrity - MS 60  
Mike Godber MS 64  
+ Don Goetz MS 64  
+ Rick Holbrook MS 64  
+ Warren Hooper MS52-0 0, 

+Jay Jalovec MS 45 
Rob Janke MS 45 
+ Gregg Johnson MS 64  
Uday Kumthekar MS 64  
Dave Lockerd IT Corp 
Rick McGuire MS 6 4  
Jeff Middaugh MS 64  
+John Nenni - IT Corp 
Don Pfister MS 45 
+ Carlos Pratt MS 6 4  

* Bruce Schweitzer MS 64 
+ Tony Snider MS 64  
+Rich Stengel MS 64  
Collin Sukow MS 38 
+Charles Van Arsdale MS 64  
+ Sam Wolinsky MS 64 
+ Bill Zebick MS 64 

OSDF File Station MS 64 
ECDC -201 02.1.6 MS 52-7 

Safetv ToDic - This time of year brings the potential of rapidly changing weather - be 
alert. 

Value Creation ToDic - Stay up to  date with procedures - review them every few months. 

Balance Toric - Develop a career plan, then work toward it. 

I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 
- - - A. No occupational injuries to report. 

B. The gate of one of the stone delivery trucks swung and struck a fence gatepost 
as the truck exited the laydown area. There was no injury to personnel and only 
minor damage to the post. Fluor Fernald, Inc. is assessing the method by which 
trucks must exit the area to avoid recurrence. 

- 

.- 
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Ill. 

IV. 

V. 

-- 4 5 5 2  
C. John Nenni confirmed that the IT Corp. (IT) will begin noise monitoring in the 

area of the stone unloading operation on March 21, 2001. 

D. Gregg Johnson noted that the briefings presented by IT have been good. 

SCHEDULE BRIEFING 

A. John Nenni presented the four-week look ahead schedule. IT will continue 
stockpiling stone. Installation of culvert pipes will begin April 2, 2001. Work on 
the contouring layer will begin April 9, 2001. 

B. Rad fence relocation will coincide with placement of the contouring layer. 
Permanent fence relocation will occur at a later date. 

C. Chuck VanArsdale pointed out that delivery of geosynthetic material is 
scheduled to begin on April1 6, 2001. 

QUALITY AND INSPECTION 

A. Fluor Fernald, Inc. met with the stone supplier, Davon Inc. (Davon), this 
morning. The purpose of the meeting was to resolve the process required to  
achieve proper gradation of the #78 stone. Fluor Fernald, Inc. will send a letter 
to  Davon this afternoon outlining the steps that must be taken to  resume 
shipping of #78 stone. Davon will respond with the corrective actions taken 
and, pending test results on sample taken this morning, stone shipments will 
resume possibly as early as March 23, 2001. 

DESIGN AND CONSTRUCTION ISSUES 

A. Fluor Fernald, Inc. will be moving some debris (approximately ten truckloads) 
from the northwest area of the site to the OMTA. In order to  accomplish this, 
the trucks must travel along the laydown area where stone trucks are currently 
delivering material. IT and Fluor Fernald, Inc. will coordinate the date and traffic 
pattern for this activity to ensure continued safe operations. Personnel from 
Wise Services will be performing the work and will be briefed on the proper IT 
plans and permits. 

B. Bill Zebick asked that IT review their approach to backing trucks up the slope on 
the northeast corner of Cell 1 as they construct the contouring layer, to ensure 
that the trucks can maneuver up the slope. IT must consider water flow around 
the perimeter of the OSDF. 

C. IT is to respond to  Fluor Fernald, Inc.'s request to identify the sequence and 
source of material to  be excavated from stockpiles. John Nenni noted that Dave 
Lockerd was preparing IT'S response. 

01 Mar 19.WEK 
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VI. MATERIAL, DCN AND VENDOR DATA STATUS -- 4552 
A. IT has yet to  initiate a Request for Clarification of Information pertaining to  

erosion mat on the final cover. 

VII. SUBCONTRACT ADMINISTRATION 

A. Rick Holbrook noted that Fluor Fernald, Inc. expects to  finalize responses to  IT'S 
proposals on excavation of the Borrow Area and SWU turnaround pile and 
handling of the drainage layer and biointrusion layer stone. 

6. Per Rick Holbrook's inquiry, John Nenni stated that IT had not been asked nor 
had they been directed to  perform work believed to  be outside the scope of 
work. 

VIII. GENERAL 

A. No report. 

NEXT MEETING: 2:OO PM, March 27, 2001, T-183 Conference Room 

Prepared by: Bruce Schweitzer, Phone No. 648-51 97  Date: March 21, 2001 
BAS:bas 
Attachments: Four Week Schedule 
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MEETING NOTES -- 4 5 5 2  
SUBJECT: OSDF Phase 111 - Weekly Contractor Coordination Meeting (20103) 

MEETING DATE: March 27,2001 

MEETING NUMBER: 02 

LOCATION: Fluor Fernald, Inc. Office 
MN:SDFP:2001-0005 

ISSUE DATE: March 28,2001 

DISTRIBUTION: + Attendees * Author of Notes 

+ Kwasi Badu-Tweneboah MS38 
+ Jeff Bodi - IT Corp 
Pete Bolig - IT Corp 
J.D. Chiou MS 52-0 
+ Corey Fabricante MS 52-0 
Joan Garrity - MS 60 
Mike Godber MS 64 
+ Don Goetz MS 64 
Rick Holbrook MS 64 
Warren Hooper MS52-0 o: +Jay Jalovec MS 45 

Rob Janke MS 45 
+Gregg Johnson MS 64 
Uday Kumthekar MS f34 
Dave Lockerd IT Corp 
Rick McGuire MS 64 
Jeff Middaugh MS 64 
+John Nenni - IT Corp 
Don Pfister MS 45 
Carlos Pratt MS 64 
Bruce Schweitzer MS 64 
+Tony Snider MS 64 

Rich Stengel MS 64 
+Collin Sukow MS 38 
Charles Van Arsdale MS 64 
+Muriel Vigus 
+Danyel Wells, MS64 
Sam Wolinsky MS 64 
Bill Zebick MS 64 
ECDC -201 03.1.6 MS 52-7 

Safetv Topic - Plan and be prepared for the unexpected. 

Value Creation Topic - COMMUNICATION 

Balance ToDic - Take time off to enjoy this good weather. 

I .  PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

It. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to report. 

B. No Radiological Issues to report. 

C. Gregg Johnson compliments IT on a job well done for their morning and afternoon 
briefings. 

02 Mar 27.WEK.doc 
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' J  D. Work Planning - look at any upcoming work for the need for any Fluor Femald H&S 
and IH. 

0 
E. Severe weather drill on Monday, IT to discuss this in their morning and afternoon 

briefings. 

F. Safety report not all gravel trucks are stopping on on-site gravel roadways. 

111. SCHEDULE BRIEFING 

A. Installation of culvert pipes started April 2,2001. Work on the contouring layer will 
begin April 9, 2001. 

B. Hubbard Trucking to start hauling SWU material on Monday, April 9, 2001. 

IV. QUALITY AND INSPECTION 

A. Which stockpiles are being used for the contouring layer? 

B. Are all conformance tests complete for the cap material? 

C. Don and Muriel will take inventory of the material in the laydown area. 0 1 
V. DESIGN AND CONSTRUCTION ISSUES 

A. No issues or comments. 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. No issues or comments. 

VI. 

VII. SUBCONTRACT ADMINISTRATION 

A. No issues or comments. 

VIII. GENERAL 

A. No report. 

NEXT MEETING: 2:OO PM, April 03,2001, T-183 Conference Room 

Prepared by: Don Goetz, Phone No. 648-5177 Date: March 28,2001 
DBG:dmw 
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MEETING NOTES - 4 5 5 2  

SUBJECT: OSDF Phase I l l  - Weekly Contractor Coordination Meeting (201 03) 

MEETING DATE: April 3, 2001 

MEETING NUMBER: 0 3  

LOCATION: Fluor Fernald, Inc. Office 

ISSUE DATE: April 5, 2001 

MN:SDFP:2001-0006 

DlSTRl BUTION: + Attendees Author of Notes 

+ Kwasi Badu-Tweneboah MS38 
+ Jeff Bodi - IT Corp 
Pete Bolig - IT Corp 
J.D. Chiou MS 52-0 
+ Corey Fabricante MS 52-0 
Joan Garrity - MS 6 0  
Mike Godber MS 6 4  
+ Don Goetz MS 64  
Rick Holbrook MS 64  

+Jay Jalovec MS 45 
0') Warren Hooper MS52-0 

Rob Janke MS 45 
+Gregg Johnson MS 6 4  
Uday Kumthekar MS 6 4  
Dave Lockerd IT Corp 
Rick McGuire MS 6 4  
Jeff Middaugh M S  6 4  
+John Nenni - IT Corp 
Don Pfister MS 45 
Carlos Pratt MS 6 4  
Bruce Schweitzer MS 64 
+Tony Snider MS 64  

Rich Stengel MS 64 
+Collin Sukow MS 38 
Charles Van Arsdale MS 64  
+Muriel Vigus 
+ Danyel Wells, MS64 
Sam Wolinsky MS 6 4  
Bill Zebick MS 6 4  
ECDC -201 03.1.6 MS 52-7 

Safetv ToDic - Plan and be prepared for the unexpected. 

Value Creation ToDic - COMMUNICATION 

Balance ToDic - Take time of f  t o  enjoy this good weather. 

I .  PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to  report. 

B. No Radiological Issues to  report. 

C. Gregg Johnson complimented IT on a job well done for their morning and 
afternoon briefings. 

0 3  Apr 03.WEK 000273 
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V. - DESI 

A. I\ 

VI. MA7 

A. h 

VII. SUB( 

A. P 
t l  

-- 4552 
Nork Planning - look at any upcoming work for the need for any Fluor Fernald 
i & S  and IH support. 

Severe weather drill on Monday, IT to  discuss this in their morning and 
ifternoon briefings. 

Safety report not all gravel trucks are stopping on on-site gravel roadways. 

EDULE BRIEFING 

nstallation of culvert pipes started April 2, 2001. Work on the contouring layer 
w i l l  begin April 9, 2001. 

iubbard Trucking to start hauling SWU material on Monday, April 9, 2001. 

40 change in scheduled dates at this time (see schedule submitted- 3/27/01). 

rLlTY AND INSPECTION 

Yhich stockpiles are being used for the contouring layer? 

i re all conformance tests complete for the cap material? 

>on and Muriel will take inventory of the material in the laydown area. 

IGN AND CONSTRUCTION ISSUES 

lo issues or comments. 

TRIAL, DCN AND VENDOR DATA STATUS 

lo issues or comments. 

CONTRACT ADM INlSTRATlO N 

'er Don Goetz's inquiry, Joff Bodi stated that IT had not been asked nor had 
hey been directed to  perform work believed to  be outside the scope of work. 

03 Apr 03.WEK 000274 



FERNALD ENVIRONMENTAL MANAGEMENT PROJECT Fluor Daniel Fernald Contract 
F ERNALD, OHIO DE-AC24-920R21972 

- - -  - - =  - L PAGE 3 OF 3 - =3= - 

VIII. GENERAL 

A. No report. 

NEXT MEETING: 200 PM, April 10, 2001, T-183 Conference Room 

Prepared by: Don Goetz, Phone No. 648-51 77 Date: April 5, 2001 
DBG:drnw 
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CONFERENCE/MEETING NOTES - -  4 5 5 2  
NOTES LETER LOG NO.: SDFP:2001-0007 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (201 03) 

MEETING DATE: April 17, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: April 19, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DlSTRl BUTION: + Attendees + + Part-time 

Fluor Fernald 
+J.D. Chiou MS52-0 
+ Corey Fabricante MS52-0 

+Mike Godber MS64 
+ *Don Goetz MS64 
+ Rick Holbrook MS64 
Warren Hooper MS52-0 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
Rick McGuire MS64 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Bruce Schweitzer MS64 

Joan Garrity MS60 

Fluor Fernald 
+Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ Danyel Wells MS64 
Sam Wolinsky MS64 
Bill Zebick MS64 

IT Corooration 
+Jeff Bodi - IT Corp 
+Pete Bolig - IT Corp 
+Dave Lockerd IT Corp 

* Author of Notes 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 

Ohio EPA 
+Tom Ontko 

Safetv Took - Be prepared for unexpected cold weather. 

Value Creation Toclic - Take time to listen to  everybody around you and share in their 
=knowledge and experience. - 

- 
- Balance Took - Easter was good time to get together with family. 

-_ 
,.I. PREVIOUS MEETING REVIEW 
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Comments were solicited from the attendees regarding the minutes for the L- pre %%92 I 

coordination meeting. No comments affecting those minutes were received. 

11. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

H .  

No occupational injuries to report. 

No Radiological Issues to report. 

Reminder - need to check fences, barricades and signs. The recent winds/weather 
have blown some of them down. Also, verify that construction areas are complete. 
Le. signs on all sides. 

Gravel Truck Accident - corrective actions are in place. What is the status of the IT 
person to  watch the gravel truck unloading? 

DOE Assessment is ongoing. So far no negative comments have been received. 

Heat Stress - Is IT prepared for the warmer weather and the heat stress monitoring? 

How can we get E-files of all the IT S&H documents. - Call Drew Kendel 

JD added - No walking or jogging on North Access Rd 

111. 

IV. 

2. O.! . . ' 

SCHEDULE BRIEFING 

A. Started receiving stone truck deliveries as of today (April 17, 2001). 

8. Will start receiving GML material week of April 23, 2001 

QUALITY AND INSPECTION 

A. GCL test results are still begin evaluated. 

B. Testing on contouring layer passing. 

DESIGN AND CONSTRUCTION ISSUES 

A. Engineering developing quantity documentation and estimates for additional 
contouring layer material required and amount of gray to be excavated. 

B. All submittals are up to date. 
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C. Meeting t o  discuss the detail of berm toe on draining G-22 begin set-up for next 

week. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. GML delivery will begin on Monday, 4/23/01. 

6.  Still working to  establish material delivery dates for geosynthetic material. 

VII. SUBCONTRACT ADMINISTRATION 

A. IT asked to submit an equitable adjustment request for the gravel truck accident 
in which they provided support and repaired the laydown area. 

6. IT asked to submit an equitable adjustment request for change conditions at 
CAA culvert installation. 

VIII. GENERAL 

A. No comments. 

NEXT MEETING: 2:OO PM, April 24, T-183 Conference Room 

Prepared by: Don Goetz, Phone No. 648-51 77 Date: April 19, 2001 

D BG: dm w 
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CONFERENCE/MEETING NOTES 
NOTES LETTER LOG NO.: SDFP:2001-0007 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (201 03) 

MEETING DATE: April 24, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: April 24, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
J.D. Chiou MS52-0 
+ Corey Fabricante MS52-0 
Joan Garrity MS60 
Mike Godber MS64 
+ *Don Goetz MS64 
Rick Holbrook MS64 
Warren Hooper MS52-0 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
Rick McGuire MS64 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Bruce Schweitzer MS64 

Fluor Fernald 
+Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ Danyel Wells MS64 
Sam Wolinsky MS64 
Bill Zebick MS64 

IT CorDoration 
+Jeff Bodi - IT Corp 
+Pete Bolig - IT Corp 
+Dave Lockerd IT Corp 

* Author o f  Notes 

- DOE 
Jay Jalovec MS 45  
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 

Ohio EPA 
+Tom Ontko 

Safety Topic - Extension cords - be sure to  use the correct one for outdoor use. 

Value Creation Toaic - Work towards solutions to  get things done. 

Balance Toaic - Don’t forget you personnel life. 

1. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. . 
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It. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to  report. 

B. Cell 1 status - down post to  a controlled area, no TLD's needed. 

C. Help from Wayne Mallory on safety assessments - all going well. 

D. Traffic controls are in place at post one and t w o  and is working very well with 
security coordination. 

E. IT working heat stress training starting Monday, April 30, 2001. 

Ill. SCHEDULE BRIEFING 

A. Two loads of GML received and stockpiled, third load expected today (4/24/01) 

B. Continue receiving No. 78  stone, will begin receiving type D riprap on or prior to 
4/30/01. 

C. Hauling material from SWU is ongoing. 

D. Survey on contouring layer start Friday, 4/27/01. 

IV. QUALITY AND INSPECTION 

A. GCL test results are still begin evaluated. 

B. Testing on contouring layer ongoing. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. DCN 201 03-01 3 has been approved by EPA, engineering approval forthcoming. 

- B. All submittals are up to  date. - 
- 

- 
VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Still working to establish material delivery dates for remaining geosynthetic 
material. 

VII. SUBCONTRACT ADMINISTRATION 
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A. IT asked to  submit an equitable adjustment request for the gravel truck accident 
in which they provided support and repaired the laydown area. 

B. IT asked to  submit an equitable adjustment request for change conditions at 
CAA culvert installation. 

VIII. GENERAL 

A. Rework silt fencing at laydown area.. 

NEXT MEETING: 2:OO PM, May 1, 2001, T-183 Conference Room 

Prepared by: Don Goetz, Phone No. 648-51 77 Date: May 8, 2001 

D6G:dmw 
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CONFERENCE/MEETING NOTES 

NOTES LETTER LOG NO.:SDFP:2001-0008 

SUBJECT: DISCUSSION OF OSDF CELL 1 FINAL COVER TOE OF SLOPE 
DETAIL 

MEETING DATE: April 23, 2001 

LO CAT1 0 N: 

ISSUE DATE: April 30, 2001 

Fluor Fernald Office 

j 
SDFP File Station 
Project Number 201 03.1.6, MS52-7 

D I STR I B UTI 0 N : + Attendees + + Part-time * Author of Notes 

Fluor Fernald 
+Don Goetz, MS64 
Uday Kumthekar, MS64 
Bruce Schweitzer, MS64 
*Tony Snider, MS64 &c'_d 
Chuck VanArsdale, MS64 
+Sam Wolinsky, MS64 

IT Corporation 
+ Dave Lockard 

GeoSyntec 
+ K. Badu-Tweneboah 

. Safety Topic - Watch for kids in residential streets running out from beh'ind parked cars. 

Value Creation - Teamwork 

Balance Topic - Enjoy the good weather, but be careful when doing work on lawn. Sam 
told a woeful tale of his grass cutting experiences when he overturned his lawn tractor! 

I. Purpose - Fluor Fernald requested this meeting to  discuss how IT plans to  
construct the detail at  the toe of the slope on drawing G-22 Detail 38 relating to 
the sloped placement of  granular filter and cover drainage layer between the 

- - vegetative layer and the riprap. - 
= 11. Discussion - 

._ A. Design Considerations - Sand and/or vegetative layer material may not be placed 
directly against riprap because the finer particles would migrate into the riprap. 
A modestly coarse buffer material (the cover drainage layer type material) needs 
to be positioned between the sandlvegetative layer and. the riprap. 
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B. 

C. 

IT Position - IT has not asked for any relief in the construction of this detail and 
believes that it can be constructed as designed; however, the 1.5 to 1 slopes 
will make it very difficult to place and compact the sand and #78 stone, as 
specified. 

Path Forward - IT will further review this detail and may propose a no additional 
cost alternate solution that would be technically acceptable and allow for easier 
construction. This proposal would have to be authorized through a DCN, but 
would be submitted by IT in the form of an RCI, if necessary. 

111. Action Item - 

A. To improve communic@tion and minimize delay, IT may develop a sketch of their 
proposed design change and fax a copy to Fluor Fernald Construction, 
Engineering, and Geosyntec for review. Then a meeting would be conducted 
where these parties can agree upon the proposed change prior to  an RCI being 
submitted. 

AS:dmw 
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CONF ERENCE/MEETING NOTES -- 4 5 5 2  
NOTES LETTER LOG NO.: SDFP:2001-0009 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 07 

MEETING DATE: May 1, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: May 7, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + +  Part-time 

Fluor Fernald 

Corey Fabricante MS52-0 
@jr Joan Garrity MS60 

Mike Godber MS64 
+ *Don Goetz MS64 
Rick Holbrook MS64 
Warren Hooper MS52-0 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64 
+ *Rick McGuire MS64 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Bruce Schweitzer MS64 

J.D. Chiou MS52-0 
Fluor Fernald 
Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
Danyel Wells MS64 
Sam Wolinsky MS64 
Bill Zebick MS64 

IT CorDoration 
+Jeff Bodi - IT Corp 
+Pete Bolig - IT Corp 
+Dave Lockerd IT Corp 

* Author of Notes 

DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+ Cullin Sukow 

Ohio EPA 
Tom Ontko 

Safetv ToDic - It's heat stress time again; currently warm and dry, but conditions will get 
worse as it gets more humid. Be careful when mowing your yard and wear the proper 

- PPE. - - 
- Value Creation Totic - Workmanship: pay attention to  those details. Sweat the small 

stuff. 
- 

- 7  Balance ToDic - Enjoy extracurricular activities. 

I. PREVIOUS MEETING REVIEW 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to report. 

B. Wayne Mallory continuing to help this week on safety assessments. 

C. Heat stress monitoring: IT is in process of obtaining their own monitor and should 
have in about 1 week. Currently using Fluor Fernald's. 

D. Better compliance on the four-way stop observed this week. 

E. Radiological source delivered to  site without the proper paperwork in place; RDR 
and NCR issued. 

F. Postings will be placed on the on the perimeter security fence posted as 
"Underground Radioactive Material Area" (applies to Cell 1 Area). 

I 111. SCHEDULE BRIEFING 
0 

A. Clay placement, stone and stockpile and management for the next t w o  weeks. 

6. Starting geosynthetic liner week of 5/21. 

C. Turn around at SWU should be completed tomorrow (5/2) about lunchtime 

D. Geotextile delivery scheduled 5/2. 

E. Survey on contouring layer on Thursday 5/3. 

IV. QUALITY AND INSPECTION 

A. Grades done on the east slope; working on the west and north slopes. 

B. Compaction testing north and east slopes, 2"d lift. - 
-. 

- 
V. DESIGN AND CONSTRUCTION ISSUES 

- _  
A. DCN 201 03-01 3 has been approved. e. .- 
B. Submittals to  be discussed separate from this meeting 

000289 
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VI. 

VII. 

MATERIAL, DCN AND VENDOR DATA STATUS 

No comments. 

SUBCONTRACT ADMINISTRATION 

No comments. 

VIII. GENERAL 

A. Check square footage of liner, enough rolls on hand for 8.2 acres. 

NEXT MEETING: 2:OO PM, May 8, 2001, T-183 Conference Room 

Prepared by: Rick McGuire, Phone No. 648-5177 Date: May 7, 2001 

000290 
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NOTES LETTER LOG NO.: SDFP:2001-0010 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 07 

MEETING DATE: May 8, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: May 9, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+ J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
Joan Garrity MS60 
Mike Godber MS64 
+ *Don Goetz MS64 
Rick Holbrook MS64 
Warren Hooper MS52-0 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64 
+ *Rick McGuire MS64 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
Bruce Schweitzer MS64 

Fluor Fernald 
+Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
Danyel Wells MS64 
+Sam Wolinsky MS64 
Bill Zebick MS64 

IT Corooration 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Dave Lockerd, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

- DOE 
Jay Jalovec M S  45  
+Rob Janke M S  45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
Collin Sukow 

Ohio EPA 
+Tom Ontko 

Safetv ToDic - Observe what's around you; look for hazards. Stay away from hazardous 
work activities if you are not required to  be there. 

'Value Creation Tooic - Teamwork; we all have to  work together for success of the project. - 
- Balance ToDic - Pools. are opening, enjoy them but practice pool safety. 

000293 
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I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to  report. 

B. NCR and RDR closed on radiological source. 

C. Truck with suspect tailgate tracked down. IT was thanked for their help on this. 
Truck had current ODOT inspection less than 24 hours old. 

D. Ike Robinson (IT laborer) was commended for an excellent job controlling trucks at 
stone stockpile area. 

I l l .  SCHEDULE BRIEFING 

A. Contouring layer complete on east slope; proof roll tomorrow (5/9). 

B. Clay placement starts 5/9/01 and continues for the next three weeks. 

e ) 
C. Geotextile came in last Wednesday (5/2) and Friday (5/4). 

0. Geosynthetic liner (GCL) shipment awaiting OEPA evaluation. 

IV. QUALITY AND INSPECTION 

A. GeoSyntec will evaluate and approve contouring layer prior to  placing clay layer. 

B. Stockpile 99-4 to  be used as contingency stockpile. Need a copy of test data so 
that we can release for use by the contractor. Will start off with stockpile 01-04, 
01-03, 01 -02 and 01 -01. 

=V. DESIGN AND CONSTRUCTION ISSUES - 
A. Survey data: engineering is reviewing; should be complete today. 

.. B. RCI on acceptance of GCL materials is still outstanding. 

C. Moisture control plan is to  use water trucks. 

000294 
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VI. MATERIAL, DCN AND VENDOR DATA STATUS 

No comments. 

VII. SUBCONTRACT ADMINISTRATION 

No comments. 

Vlll. GENERAL 

A. Manpower report on its way to ECDC today with copy to Gregg Johnson. 

NEXT MEETING: 200 PM, May 15, 2001, T-183 Conference Room 

Prepared by: Rick McGuire, Phone No. 648-5 177 Date: May 9, 2001 

RM:dmw 
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NOTES LETTER LOG NO.: SDFP:2001-0011 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 08 

MEETING DATE: May 15, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: May 17, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
+ J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
+Frank Flack, MS64 
+Joan Garrity MS60 
Mike Godber MS64 
+Don Goetz MS64 
+Rick Holbrook MS64 
+Warren Hooper MS52-0 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
+ *Rick McGuire MS64 
Jeff Middaugh MS64 
Carlos Pratt MS64 

Fluor Fernald 
+Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
Danyel Wells MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Corporation 
Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Dave Lockerd, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

DOE 
Jay Jalovec MS 45  
+Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow 

Ohio EPA 
+Tom Ontko 

Safetv Topic - Inspect and test GFCl receptacles monthly and ensure that they are 
installed per the manufacturers instructions. GFCl's improperly installed outdoors may fail 
t o  provide protection. 

Value Creation ToDic - Happy workers are productive workers. 

Balance ToDic - There is a new graphics based weather web site suited for those 
construction types who are "linguistically challenged". 
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I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to report. 

6. Three safety assessments are completed with one NCR issued. 

C. Three more assessments are scheduled in the coming weeks: 

(Copies of these assessments were given to John Nenni at the end of the meeting) 

Hazardous Communications and chemical approval 
Assessment of contractor fire extinguisher program 
Contractor illumination, air monitoring and noise monitoring program 

D. Corey Fabricante will be out for the next 2-3 days. Call Gregg Johnson for any 
radiological issues. 

E. Ensure field personnel (both IT and Fluor Fernald) carry FEMP site 2 way radios. 
This is necessary to receive information on severe weather and lighting strikes from 
the communication center. 

111. SCHEDULE BRIEFING 

A. Clay placement will continue for the next few weeks; currently placing first lift on 
the west slope. 

6. IT will not work Memorial Day, Monday, May 28'h. 

C. GCL deliveries are scheduled on May 25'h, 29'h, 30th and 31"' (morning deliveries 
only scheduled). 

D. Stockpile 01 -04 has been depleted; currently using stockpile 01 -03. 

IV. QUALITY AND INSPECTION 

A. Need to coordinate with RlMlA QC on delivery of GCL material. 
B. GeoSyntec reiterated the requirement to keep moisture on the clay surfaces. 

V. DESIGN AND CONSTRUCTION ISSUES 
000296 
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A. OEPA's questions concerning placement and verification of lifts and passes for 

compaction were addressed. Fluor Fernald will respond to those questions in 
writing. 

B. The clay layer will be placed in four lifts to achieve 24 inch compacted thickness. 

C. Field personnel and GeoSyntec are visually monitoring l i f t  thickness as material is 
placed. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. GCL deliveries to start May 2Vh continuing through May 31". 

VII. SUBCONTRACT ADMINISTRATION 

A. IT stated that no conditions outside of the contract had come up since the last 
meeting. 

B. One outstanding equitable adjustment regarding repair of the laydown area from 
turnover of a gravel delivery truck. Fluor Fernald is awaiting cost proposal from 
IT. 

C. Fluor Fernald acknowledged receipt of IT'S April 6, 2001 letter regarding 
notification of differing site conditions - field tiles and water intrusion during 
culvert installation at the contractors access area entrance. Action is pending 
receipt of proposal from IT. 

VIII. GENERAL 

A. Engineering (Fluor Fernald) requested design elevations for top of clay from IT. 
IT expects to have this for submittal within the next few days. 

B. J.D. Chiou provided information on proposed monitoring devises for the cell cap, 
Further details will be provided to IT when available. 

NEXT MEETING: 2:OO PM, May 22, 2001, T-183 Conference Room 

Prepared by: Rick McGuire, Phone No. 648-51 77 Date: May 17, 2001 

O C 0 2 9 7  
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CONFERENCE/MEETlNG NOTES 

NOTES LETIER LOG NO.: SDFP:2001-0013 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 09 

MEETING DATE: May 22, 2001 

LOCATION : Fluor Fernald Office 

ISSUE DATE: May 23, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
Frank Flack, MS60 
Joan Garrity MS60 
Mike Godber MS64 
+Don Goetz MS64 
Rick Holbrook MS64 
Warren Hooper MS52-0 
+Gregg Johnson MS64 
Uday Kumthekar M S  64 
+ *Rick McGuire MS64 
+Jeff Middaugh MS64 
Carlos Pratt MS64 

Fluor Fernald 
Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
Danyel Wells MS64 
Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Dave Lockerd, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
.t Kwasi Badu-Tweneboah MS38 
Collin Sukow 

Ohio EPA 
+Tom Ontko 

Safetv ToDic - Wear the proper PPE for tasks a t  home as you would a t  work. 

Value Creation Tooic - Don't have "tunnel vision". Take time to  view your work through 
the perspective of other groups and share information. 

Balance ToDic - It's nice to make plans for your weekends and holidays, but stay focused 
on your work today ..... let the weekend happen. 

. .  

000298 
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I. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to  report. 

8. The SDFP group continues in their efforts to  educate site employees on the 4-way 
stop at the North Access Road through the "News to Use" and other media. 

C. Asbestos training schedule information was passed along to  IT. 

D. Construction subcontractor safety statistics for April passed on to  IT. 

I l l .  SCHEDULE BRIEFING 

A. Clay placement continues at top, northeast ramp, and 2"d l i f t on east slope. 
Currently trimming excess lift on north slope. 

B. Production was hindered most of last week and Monday due to  rain. Clay 
placement will continue into the first week of June. 

C. GCL installation will be pushed back to  start the week of June 11 th. 

D. The first shipment of GCL is scheduled to  come in on Friday, May 25th. 

IV. QUALITY AND INSPECTION 

A. Need to  make sure that RIMIA QC is available to inspect GCL delivery on Friday, 
May 25th. 

B. IT working on closure of NCR-43. Maintenance and repair records will be 
transmitted starting today. In the future this documentation will be transmitted 
with IT'S daily reports. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. If required, IT will use surveyors to spot check clay lift placement. Direct 
measurement with ruler or grade stakes placed in loose (uncompacted) lift may 
also be used to  control lift thickness. 

000299 
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VI. 

Vll. 

VIII. 

6. GeoSyntec expressed concern that enough screened material was in existing 
stockpiles since stockpile 01 -03 was consumed so quickly. Don Goetz believes 

at this. 
. there is plenty of material in stockpiles to complete this work, but will take a look 

MATERIAL, DCN AND VENDOR DATA STATUS 

A. IT will prepare an RCI for the cap toe detail. 

SUBCONTRACT ADMINISTRATION 

A. Fluor Fernald hopes to have a Request for Proposal to IT later today or 
tomorrow. 

B. IT was notified of a possible request from Fluor Fernald to furnish and maintain a 
generator for the guard house (T330) a t  the E-3 gate. 

GENERAL 

A. Tom Beasley was introduced. Tom is the new Deputy Director for SDFP 
working with J.D. Chiou. 

8. Bill Zebick commented on work being performed. Observed work practices have 
been good and Fluor Fernald is generally pleased with the work. 

C. Bill Zebick summarized upcoming workscope to be included in the RFP going to 
IT today or tomorrow. 

NEXT MEETING: 2:OO PM, May 29, 2001, T-183 Conference Room 

Prepared by: Rick McGuire, Phone No. 648-5 177 Date: May 23, 2001 

RM:dmw 
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CONFERENCEIMEETING NOTES -- 4 5 5 2  

NOTES LETTER LOG NO,: SDFP:2001-0014 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (201031 - MEETING NO. 10 

MEETING DATE: May 29, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: May 30, 2001 

SOFP File Station 
ECOC 20103,1.6 MS62-7 

D1STRIBUTION: -+ Attendees + + Part-time 

Fluor fernata 
+Tom Beasley, MS52-0 

Corey Fabricante MSS2-0 
+Frank Flack, MS60 
Joan Garrity MS60 
+Mike Godber MS64 
*Don Goetz MS64 
+ Rick Holbrook MS64 
Warren Hooper MS52-0 
+ Gregg Johnson MS64 
Uday Kumtheker MS 64 
Rick McGuire MS64 
Jeff Middaugh MS64 
Carlos Pratt MS64 

1 J.D. Chiou MS52-0 

Fluor Fern& 
.t Tony Snider MS64 

Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ Danyel Wells MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS84 

Rich St%nQd MS84 

IT Cormration 
+Jeff Bodi, IT Corp 
+Pete Bolig, ,IT Corp 
+ Dave Lockerd, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

DOE 
Jay Jelovec MS 45 
+Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Eadu-Tweneboah MS36 
Collin Sukow 

Ohio EPA 
+Tom Ontko 

Safatv ToDiC - When using extension cords, unroll them before you plug them in and 
unplug them before you roll them up. 

Value Creation Toeic - Ftuor Fernald submitted the RFP to IT, please ask questions if 
needed. 

&lance Toniq - Take a vacation - don’t let the year go by withdut one. . -.. 

000,101 
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1. pREVlOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

[I. HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLO(3ICAL SAFETY 

A. No occupational injuries to report. 

B. No Rad issues. 

C. Safe Work Plan Mod 5 is being revlew and should be submitted to IT today or first 
thing in the morning. 

D. Assessment - 1 NCR was written and IT is waiting for the paperwork. 

E. ISM Assessment is scheduled to begin Wednesday, May 30". 

111, SCHEDULE BRIEFING 

A. Production was hindered most of last week due to rain and Monday was a 
holiday. Clay placement will continue through next week. 

B, Should receive GCL tomorrow, Don wlll make the call to the vendor. 

C. The north face compaction for the 2"6 lift in progress. 'West face is being prepped 
for the 2"" lift. 

0. ISTRE Company will stan Training on Monday, June 41h. 

IV. QUALITY AND INSPECTION 

A, IT doing well with compacting the clay. 

B. Make sure desiccation cracks are minimized, 

V. PE SIGN AND CONSTRUCTION ISSUES 

A. Backlogged submittals - currently working on seven. 

000302 
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VI. MATERIAL. DCN AND VENDOR DATA STAT US 

A. Received 46 rolls of GCL last week. 

VII. SUECONTRACT ADMlN ISTRAT ION 

A. Per Rick Holbrook's inquiry, John Nenni stated IT had not been asked nor had 
they been directed to perform work believed to be outside the scope of work. 

A .  No issues. 

JuEXT MEETING; 2:OO PM, June 5, 2001, T-183 Conference Room 

Prepared by: Don Goetz, Phone No. 948-5 172 Dare: May 30, 2001 

DG:dmw 
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CONFERENCE/MEETING NOTES 

NOTES LETER LOG NO.: SDFP:2001-0014 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 11 

MEETING DATE: June 5, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: June 6, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
+ J.D. Chiou MS52-0 
Corey Fabricante MS52-0 0 
+Frank Flack, MS60 
+Joan Garrity MS60 
Mike Godber MS64 
+Don Goetz MS64 
+ Rick Holbrook MS64 
Warren Hooper MS52-0 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64 
+ Rick McGuire MS64 
+Jeff Middaugh MS64 
Carlos Pratt MS64 

Fluor Fernald 
Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
Danyel Wells MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Dave Lockerd, IT Corp 
+Con Murphy, IT Corp 
John Nenni, IT Corp 

* Author of Notes 

+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
+Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - With the current inclement weather and muddy conditions, watch your 
footing. Keep boots, steps and running boards free from mud. 

Value Creation Took - To bring out the best in others, listen; to  bring out the best in 
yourself, listen. 

Balance Took - The usefulness of backup alarms cannot be overstressed; they help us to  
be around to  enjoy other activities. 0 . I  
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to  report. 

B. IT was reminded to  keep the area in the back of the RACO stabilizer clear of ground 
personnel as it can throw rocks, especially when the back flapper door is open. 

C. ISM audit is in process. The audit team visited IT yesterday. So far the feedback 
has been positive. 

D. An internal assessment noted some minor items needing correction, mostly signage, 
which were immediately corrected. 

111. SCHEDULE BRIEFING 

I 

A. Production continues to  be hindered by rains and the poor Haul Road conditions. 
Yesterday and today were mostly lost due to conditions. Tomorrow will be spent 
working on getting the Haul Road in shape to haul clay on Thursday, weather 
permitting. IT stated that considerable effort has been put into maintaining the 
Borrow Area Haul Road. 

B. Liner installation start has been pushed back another week to  6/18/01 because of 
inability to  haul and place clay lifts. lstre will complete training this week and 
ready to  start work on Monday 6/11/01. 

C. IT requested to work Saturday and Sunday this week and next week to  mitigate 
the delay on starting liner. Fluor Fernald can support Saturday work but will advise 
IT on Sunday work. 

IV. QUALITY AND INSPECTION 

A. Need to close NCR No. 57 on GCL material before liner deployment. 

B. GCL delivery expected on Friday 6/8/01 - needs QC inspection (OSDF and RIMIA). 

. !  V. DESIGN AND CONSTRUCTION ISSUES 

000206 
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A. Jeff Bodi explained IT's proposed process for completing west slope clay lifts to 

ready it for liner installation. Close coordination with Buckeye Laser Systems, IT'S 
surveyor, GeoSyntec, CQC, Fluor Fernald, QC and engineering will be required to 
make this a seamless process with minimal delays. 

B. IT has a punchlist for liner activities to work through with reviewers of submittals. 

C. GeoSyntec will provide control point elevations for top of clay this Wednesday or 
Thursday. Information will be provided in AutoCad file format for use by IT's 
surveyor. 

D. GeoSyntec expressed concern that we may have to go into stockpile 99-4 to 
complete clay lifts. Stockpile 00-04 is depleted and stockpile 00-03 has only 
approximately 1,000 CY remaining. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. GCL shipment to be delivered on 6/8/01. 

VII. SUBCONTRACT ADMINISTRATION 

I 
A. IT should submit their proposal for additional work scope this evening. 

B. Rick Holbrook advised Fluor Fernald is looking at  additional work involving 
geosynthetic liner removal at the SWU turnaround that could possibly be done by 
Istre. Gregg Johnson is looking into Rad requirements. IT advised they would 
welcome work that could help mitigate the liner contractor's standby cost. 

VIII. GENERAL 

A. IT stated the clay liner could be completed by the end of June, weather 
permitting. 

B. Fluor Fernald is considering having IT move some existing stockpiles beginning 
late June and screening 90,000 - 130,000 CY of clay beginning early July. 

NEXT MEETING: 2:OO PM, June 12, 2001, T-183 Conference Room 

Prepared by: Rick McGuire, Phone No. 648-5347 Date: June 7, 2001 

DG:dmw e! 
000307 
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NOTES L E m R  LOG NO.: SDFP:2001-0016 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 12  

MEETING DATE: June 12, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: June 13, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 a, J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
+Frank Flack, MS60 
Joan Garrity MS60 
Mike Godber MS64 
+Don Goetz MS64 
+Rick Holbrook MS64 
Warren Hooper MS52-0 
Gregg Johnson MS64 
Uday Kumthekar MS 64  
+ *Rick McGuire MS64 
Jeff Middaugh MS64 
Carlos Pratt MS64 

1 

Fluor Fernald 
Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
Danyel Wells MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Corooration 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
+Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - Watch for signs of heat stress. Take frequent rest breaks, drink plenty of 
water and don't overdo it until your body acclimates to  the hotter weather. 

Value Creation ToDic - Make sure you have materials, resources in hand before starting a 
task, plan ahead. 

Balance Toric - If you have access to  a pool, enjoy it! ., 
000308 
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1. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries t o  report. 

B. No Radiological Issues. 

C. Compliance a t  4-way stop at North Entrance Road has been better. Some site 
vehicles are still not coming to  a full stop. 

111. SCHEDULE BRIEFING 

A. Clay layer placement will continue on third and fourth lifts. Concentration is on 
getting west side ready to start geosynthetic liner. 

B. Geosynthetic liner has been pushed back to  a 6/25/01 start. This is the third time 
the date has been pushed back because of weather. 

C. IT will start excavating material of f  stockpile 00-02 starting tomorrow. Stockpile 
00-03 has about 1,OOOcy remaining but too wet to use at this time. Stockpile has 
been segregated to  dry out. 

D. Fluor Fernald will need IT'S assistance in the next few weeks to  provide dust 
control for OMTA stone deliveries. 

IV. QUALITY AND INSPECTION 

A. NCR No. 57 on GCL material is closed. QC will change signs on the GCL material 
to identify that the material can only be used for cell cap construction. 

B. Four shipments of GCL are scheduled for Friday 6/15/01 delivery. The shipper is 
supposed to  contact Fluor Fernald if shipments will be delayed. RlMlA receiving 
and QC inspection personnel will be required. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Control point elevations for top of clay received from GeoSyntec. 
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B. IT'S surveyors will be in training for the next t w o  days. Fluor Fernald may be able 

to assist in getting elevations shot for grade stakes. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No issues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. A meeting was scheduled for 6/13/01 at 9:OOam in T183 conference room to 
discuss cap monitoring embedments with IT. 

B. DOE will have a team from headquarters on-site Wednesday, 6/20/01 for a 
safety walk through of the OSDF. Later DOE advised that the walk through 
would be 6/13/01 instead of 6/20/01. 

NEXT MEETING: 2:OO PM, June 19, 2001, T-183 Conference Room 

Prepared by: Rick McGuire, Phone No. 648-5347 Date: June 14, 2001 

RLM:dmw 

000310 
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CONFERENCE/MEETING NOTES - .  4552 
NOTES LElTER LOG NO.: SDFP:2001-0017 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (201 03) - MEETING NO. 1 3  

MEETING DATE: June 19, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: June 21, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
+ J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
Frank Flack, MS60 
Joan Garrity MS60 
Mike Godber MS64 
+Don Goetz MS64 
Rick Holbrook MS64 
Warren Hooper MS52-0 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
+ *Rick McGuire MS64 
+Jeff Middaugh MS64 
Carlos Pratt MS64 

Fluor Fernald 
Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
Danyel Wells MS64 
Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

+Jay Jalovec M S  45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - 1) Ladder safety for weekend do-it-yourself warriors. Each day 150,000 
people are injured using ladders, many at home. 2) Home repairs on extension cords can be 
dangerous and can cause serious injury or death. 

Value Creation ToDic - Good communication up front will save time and improve the final 
product. 

Balance ToDic - Balance your eagerness to  start a task with good common sense; step back 
and size things up before jumping in. 
I. PREVIOUS MEETING REVIEW 

, 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

II. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to report. 

B. IT'S liner installation contractor, Istre, will mobilize on Monday, 6/25/01 . Equipment 
and tools will require inspection before use. 

Ill. SCHEDULE BRIEFING 

A. Clay placement will continue through the end of this week. Lifts should be 
completed by the end of the day. IT will spend the balance of the week cutting 
berms and scarifying/compacting the ridges of the slopes. 

B. The laser controlled dozer used to cut to finish grade on the west slope will be 
done on Monday, 6/25/01 just prior to  GCL placement to minimize desiccation of 
the clay. 

C. Steve McCracken of DOE will be visiting the cell cap operation next week to 
observe the laser controlled dozer operation. Jim Schwing will be making a 
demonstration of total station technology at the same time. 

D. Drainage layer placement scheduled to start on 7/2/01. Fabrication of Fluor 
Fernald supplied cap monitoring assemblies will be needed by this date. 

IV. QUALITY AND INSPECTION 

A. Leak testing of GML will be performed as installation progresses. 

B. Type "D" stone deliveries will resume on 6/25/01. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Location information for test pits a t  the Borrow Area sub areas 2 and 3 needed 
from GeoSyntec. 

B. Bill Zebick identified the need for IT to establish safety "buffer zones" between the 
different work crews, Le. liner installation, heavy equipment operation and drainage 
placement since the activities will be concurrent in a tight work area. 



FERNALD ENVIRONMENTAL MANAGEMENT PROJECT FLUOR FERNALD CONTRACT 

PAGE 3 OF 3 
FERNALD, OHIO DE-AC24-01 OH201 15 

/ -- 4552 
VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. Several engineering work plans have "B" status but may need items incorporated in 
the Safe Work Plan. IT believes that these items have been incorporated in Rev 5 
of Mod 5 to  the SWP, which is "A" status. 

B. Submittal for clay liner control elevations is currently being reviewed by 
engineering. 

VI I. SUBCONTRACT ADM INISTRATION 

A. No work outside of scope identified since last meeting. 

B. Fluor Fernald requested that IT review infrastructure costs (management, office 
equipment, etc.) and rad worker training hours in their clay screening proposal. 
These appear to be excessive. IT stated that many of these items have been 
adjusted or eliminated in their latest proposal. 

VIII. GENERAL 
@\I 

A. Field observations during the DOE HQ walk through last week were favorable. 

6. IT will be receiving choke stone deliveries from Welch Sand and Gravel. IT does 
not currently plan to  stockpile the stone, but an area should be set aside 
(possibly the turnaround area northwest of Cell #1) for stockpiling, if needed. 

NEXT MEETING: 2:OO PM, June 26, 2001, T-183 Conference Room 

Prepared by: Rick McGuire, Phone No. 648-5347 Date: June 25, 2001 

RLM :dm w 
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CONFERENCE/MEETING NOTES -- 4 5 5 2  
NOTES LETTER LOG NO.: SDFP:2001-0018 

S U B J ECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 1 4  

MEETING DATE: June 26, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: June 29, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + +  Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
+ J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
+Frank Flack MS64 
+Joan Garrity MS64 
Mike Godber MS64 
+Don Goetz MS64 
Rick Holbrook MS64 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64  
Rick McGuire MS64 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
Tony Snider MS64 

Fluor Fernald 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+ "Danyel Wells MS64 
+Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Corporation 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+ Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
+Tom Ontko 

Safetv Took - When required to  park on slope, position vehicle perpendicular to the slope 
with emergency brake engaged. 

Value Creation ToDic - Don't rush through any project, take the time to  plan and do it right 
the first time. 

Balance Topic - Enjoy the 4'h of July weekend but if you are traveling, be cautious, this will 
be one of the most heavily traveled weeks of the year. 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries to  report. 

6. There was a Safety Complaint regarding rip rap on the North Access Road. Jeff 
Middaugh cleaned it up immediately, but needs to  be watched. 

C. There will be a H&S assessment in about 2 weeks on illumination,.air monitoring and 
noise monitoring programs. 

D. 7 people showed up in medical without site access paperwork. Please give a couple 
of days notice. 

E. IT to plan training for upcoming work scope increase, don't wait til the last moment. 

Ill. SCHEDULE BRIEFING ' 

A. Clay fine grading will continue in front of geosynthetic development. Lifts should 
be completed by the end of the day. IT will spend the balance of the week cutting 
berms and scarifying/compacting the ridges of the slopes. 

B. Cutting final grade on west side to  allow liner people to  deploy geosynthetics on 
Wednesday . 

C. The laser-controlled dozer used to cut to  finish grade on the slopes will be shown 
to Steve McCraken on Friday at 10:OOam (tentatively) just prior to  GCL placement. 

D. Electrical leak detection testing to  start on Friday or Monday. 

E. Drainage layer placement scheduled to start on 7/2/01. Fabrication of Fluor 
Fernald supplied cap monitoring assemblies will be needed by this date. 

F. IT was asked to submit a testing schedule along with the 4 week schedule. 

IV. QUALITY AND INSPECTION 

A. Leak testing of GML will be performed as installation progresses (will tentatively 
start on 6/29/01). 

000315 
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B. 156 rolls of GCL have been received. - 4 5 5 2  
C. Status on Corrective Action from IT on NCR No. 58 (Hazardous Communication 

and Chemical Approval). IT submittal letter on 6/25/01. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Location information for test pits at the Borrow Area sub areas 2 and 3 needed 
from GeoSyntec. 

B. No outstanding submittals. 

C. Surveys will be done Real-Time for final grade verification top of clay elevation. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. DCN 201 03-01 6 has been issued for Monitoring Equipment. 

B. DCN 20103-015 will be issued to incorporate Change Order No. 6 sometime next 
week. 

VII. SUBCONTRACT ADM INlSTRATlO N 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Sand bags being filled and are ready. 

B. Look at drainage on west side of Cell # l .  

C. Status on Change Order to  move stockpile is being reviewed. 

D. Staver will complete the EPLTS this week. 

NEXT MEETING: 2:OO PM, July 3, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: June 28, 2001 

DMW:DBG 

000316 
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CONFERENCE/MEETING NOTES - 4 5 5 2  
NOTES LElTER LOG NO.: SDFP:2001-0019 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 15 

MEETING DATE: July 3, 2001 

L 0 CATION: Fluor Fernald Office 

ISSUE DATE: July 3, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DlSTRl BUTION : + Attendees + + Part-time 

Fluor Fernald 
Tom Beasley, MS52-0 
+ J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
Frank Flack MS64 
Joan Garrity MS64 
Mike Godber MS64 
+Don Goetz MS64 
Rick Holbrook MS64 
+ Gregg Johnson MS64 
Uday Kumthekar M S  64 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
+Tony Snider MS64 
Rich Stengel MS64 

Fluor Fernald 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ 'Danyel Wells MS64 
Jerry Williams MS64 
Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Dave Lockerd, IT Corp 
+Con Murphy, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

+Jay Jalovec MS 45  
Rob Janke MS 45 
Don Pfister MS 45  

Geo Svntec 
+ Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - Please use fireworks safely for the 4'h of July holiday. 

Value Creation ToDic - When you work as a team it makes things easier for everybody. 

Balance Took - Take advantage of the FEAA events. 
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Comments were.solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No occupational injuries or accidents to  report. 

B. Gregg Johnson complimented IT on safety. 

C. Because of changing crew size, new smoking areas need to be designated; submit 
requests in writing. 

D. The monthly manpower report is due Thursday from IT. 

E. Training/Medical Requirements matrix expected from IT at the end of the week. 

F. During liner installation, people who are observing the work need to  be cautious of 
all activities and equipment. 

G. Please be sure to wear ear plugs when in the field. 

H. Jeff Middaugh will take over OSDF safety responsibilities while Gregg is at Oak 
Ridge. 

Ill. SCHEDULE BRIEFING 

A. Liner work started today, GCL and GML. 

6 .  Clay fine grading will continue in front of geosynthetic development. 

C. Cutting final grade on west and northwest side to  allow liner people to  deploy 
geosynthetics on Thursday. 

D. Drainage layer placement scheduled to  start on 7/16/01. 

E. Need to  submit submittals on upcoming work scope changes. 

IV. QUALITY AND INSPECTION 

A. Leak testing of GML will be performed as installation of GML progresses (will 
tentatively start on 7/9/01 ). 

000318 
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B. QC receipt inspections. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Outstanding submittal - Choke Stone, Change in Vendor, Rev. 2. 

B. IT submittal on 2 liner installers and 1 qualified rigger was submitted to  ECDC. 

C. Surveys will be done Real-Time for final grade verification top of clay elevation. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. DCN 201 03-01 6 has been issued for Monitoring assemblies; Cell # l  Cap. 

B. DCN 201 03-01 5 is complete, but waiting on CADD drawings, should be issued 
sometime next week. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Sand bags being filled and are ready. 

B. Staver is demobilizing, watch for increased traffic. 

NEXT MEETING: 2:OO PM, July 10, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: July 3, 2001 

DMW:DBG 

000319 
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NOTES LElTER LOG NO.: SDFP:2001-0020 

SUBJECT: OSDF PHASE 111 - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 16 

MEETING DATE: July 10, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: July 11, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
J.D. Chiou MS52-0 0, Corey Fabricante MS52-0 

' )  +Frank Flack MS64 
Joan Garrity MS64 
+Mike Godber MS64 
+ *Don Goetz MS64 
Rick Holbrook MS64 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
+Tony Snider MS64 
Rich Stengel MS64 

Fluor Fernald 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ *Danyel Wells MS64 
Jerry Williams MS64 
Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
Jeff Bodi, IT Corp 
Pete Bolig, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
+Tom Ontko 

Safetv ToDic - During this hot weather, be sure to drink plenty of water. 

Value Creation ToDic - Know your job specifications, work to requirements of your 
contract, communicate and the job will go smoother. 

Balance ToDic - Enjoy those swimming pools i f  you have them. 

000,120 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. There were t w o  injuries that went to medical; 1 - gas fumes were inhaled, 2 - 
laborer had chest pains, site ambulance took him to an off-site hospital. 

B. Currently reviewing Modification 5 of the Safe Work Plan. 

C. New IT safety representative is being approved. 

D. No rad issues. 

111. SCHEDULE BRIEFING 

A. Need hours being scheduled. 

B. Clay fine grading will continue in front of geosynthetic development. 

C. Borrow Area work; moving stockpiles has started. 

D. Mobilize Screening 7/12/01 - Borrow Area Management Plan and Safe Work Plan 
need approval. 

E. Need to continue to submit submittals on upcoming work scope changes. 

IV. QUALITY AND INSPECTION 

A. Leak testing of GML will be performed as installation of GML progresses (will 
tentatively start on 7/9/01 1. 

B. Need to complete QC receipt inspection of cap monitoring devices. 

C. Paul Volker is monitoring leak test inspections. 

D. Pulled three (geosynthetic) GML coupons to date and all three have passed. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Toe of GML - watch for erosion. 

000321 
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B. Need to be sure to  notify security of any change in hours. 

C. No outstanding submittals. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No issues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. No issues. 

NEXT MEETING: 2:OO PM, July 17, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: July 16, 2001 

DM W:DBG 
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CONFERENCE/MEETING NOTES - 4552 
NOTES LETTER LOG NO.: SDFP:2001-0021 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 17 

MEETING DATE: July 17, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: July 18, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
+Tom Carr, MS60 

+ Corey Fabricante MS52-0 
+Frank Flack MS64 
+ +Joan Garrity MS64 
Mike Godber MS64 
+ *Don Goetz MS64 
+Kevin Harbin, MS64 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64 
+Lee MeDaniel, MS60 
+Jeff Middaugh MS64 
+Bruce Myers, MS44-0 
Carlos Pratt MS64 
+Perry Richardson, MS52-5 

+ J.D. Chiou MS52-0 

1 

Fluor Fernald 
+Tony Snider MS64 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ 'Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Corporation 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+ Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 

* Author of Notes 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - During cloudy days, be sure to have shaded and clear safety glasses. 

Value Creation ToDic - Know your job specifications, work to requirements of your 
contract, communicate and the job will go smoother. 

Balance ToDic - Take some time to go fishing before the busy work starts up, this will be 
the last 3 day weekend. 

000323 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. There were t w o  injuries that went to medical; 1 - gas fumes were inhaled, 2 - 
laborer had chest pains, site ambulance took him to an off-site hospital. Comments 
from workers were received in safety briefings. 

B. Modification 5 of the Safe Work Plan is in "B" status. 

C. Health and Safety Daily reports are not being received on a timely basis from IT. 

D. Need to receive IT monthly manpower reports by the 5'h of every month. 

E. Need submittal from IT for the new H&S representative. 

111. SCHEDULE BRIEFING 

I 
A. Rework excavation is complete. 

B. Borrow Area excavation continuing; will complete COB Wednesday. 

C. Mobilize Screening 7/23/01 - IT will receive screener on Friday. 

D. Mobilize SWU - 
E. Need to continue to submit submittals on upcoming work scope changes. 

IV. QUALITY AND INSPECTION 

A. No issues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. DCN 18 needs to  be approved. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No issues. 

000324 



FERNALD ENVIRONMENTAL MANAGEMENT PROJECT FLUOR FERNALD CONTRACT 

PAGE 3 OF 3 
FERNALD, OHIO DE-AC24-01OH20115 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Training requirements on the IMPP, please contact Perry Richardson (WAO). 

B. Is the Training Department able to support IT'S requirements? 

C. Gregg Johnson requested an updated manpowerhraining matrix from IT. 

NEXT MEETING: 2:OO PM, July 24, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: August 1, 2001 

DMW:DBG 
' 1  
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CONFERENCE/MEETING NOTES 

NOTES LETIER LOG NO.: SDFP:2001-0022 

SUBJECT: OSDF PHASE 111 - WEEKLY CONTRACTOR COORDINATION 
MEETING (201 03) - MEETING NO. 18 

MEETING DATE: July 24, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: July 18, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + +  Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
Tom Carr, MS60 
J.D. Chiou MS52-0 
+ Corey Fabricante MS52-0 
+Frank Flack MS64 
Joan Garrity MS64 
Mike Godber MS64 
+ *Don Goetz MS64 
+Kevin Harbin, MS64 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64 
Lee McDaniel, MS60 
+Jeff Middaugh MS64 
+Bruce Myers, MS44-0 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
+Tony Snider MS64 

a ,I 
Fluor Fern ald 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ *Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
+Brian Bearer, IT Corp 
Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 

* Author o f  Notes 

- DOE 
+Jay Jalovec MS 45 
Rob Janke M S  45 
Don Pfister MS 45  

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
+Tom Ontko 

Safetv ToDic - Heat stress protection. 

Value Creation ToDic - IT and Fluor Fernald are working together to  get the Borrow Area 
Management Plan complete. Maintaining good communications, a key to  doing a good job. 

Balance Toric - Submit a cost savings idea and be in the drawing to  win Cincinnati Reds 
tickets . 

+ I  
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1. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH & SAFETY. INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. Health and Safety Daily Reports are not being received on a timely basis from IT. No 
improvements from last week. 

B. IT Management needs to stay involved in heat stress issues. 

C. Module 5 and Module 2 of the Safe Work Plan are "A" status. 

D. Good communications on the recent draft reviews with IT and Fluor Fernald on the 
numerous draft Safe Work Plan Modules. 

E. Reminder - The new trailers need to be inspected prior 'to use. Also, Gregg Johnson 
needs a sketch/drawing on the locations to provide to the Emergency Services. 

F. No Rad issues. 

111. SCHEDULE BRIEFING 

A. Continue GCL/GML placement this week. 

B. Geotextile should start Tuesday, 7/31 /01. 

C. Continue relocation of stockpiles OSD 028 and OSD 032. 

D. Screening work in Borrow Area - Mobilize and set-up. 

E. SWU and OSDF Trailers - Mobilize and set-up. 

F. Need to continue to submit submittals on upcoming work scope changes. 

IV. QUALITY AND INSPECTION 

A. Need to look at clay to be sure it is acceptable. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. DCN 20103-018 has been approved. . 
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VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. GeoSyntec evaluating toe on cap. 

VI  1. SUBCONTRACT ADM INISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Submittal register is needed from IT. 

B. IT to remove poles west of "B" Street. 

C. When will cell prep begin? 

D. Status of the Safe Work Plan for T98 electric? 

-- 4552 

., NEXT MEETING: 200 PM, July 24, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: July 25, 2001 

DMW:DBG 
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CONFERENCE/MEETING NOTES 
NOTES LEllER LOG NO.: SDFP:2001-0023 

- 45'52 

SUBJECT OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 19  

MEETING DATE: July 31, 2001 

LOCATION : Fluor Fernald Office 

ISSUE DATE: August 1, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
+ +Tom Carr, MS60 
+ J.D. Chiou MS52-0 

+Frank Flack MS64 
Joan Garrity MS64 
Mike Godber MS64 
+ *Don Goetz MS64 
+Kevin Harbin, MS64 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
+ +Lee McDaniel, MS60 
Jeff Middaugh MS64 
+Bruce Myers, MS44-0 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
+Jim Salyers, MS64 
+Tony Snider MS64 

0, Corey Fabricante MS52-0 1 

Fluor Fernald 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+ *Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
Brian Bearer, IT Corp 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
+Con Murphy, IT Corp 
+John Nenni, IT Corp 
+Dave Salbosky, IT Corp 

* Author of Notes 

- DOE 
+Jay Jalovec MS 45 
Rob Janke M S  45 
Don Pfister MS 45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - Look out for each other while in the field. 

Value Creation ToDic - IT and Fluor Fernald are working together to get all submittals 
reviewed and completed. Maintaining good communications, is always a key to doing a 
good job. 

0, Balance ToDic - Take a break from your work! 
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1. PREVIOUS MEETING REVIEW 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Trailers T337, T338, and T339 are being set-up and will be inspected. T337 and 
T338 should be ready today or tomorrow. 

B. Assist with use of PPE, there are inconsistencies when it comes to wearing eye 
protection. This should be everybody's responsibility. 

C. Heat stress issues - drink plenty of water and take a break out of the sun. 

D. IT was requested to  ensure that heat stress monitoring is addressed at all of the new 
work areas. 

E. DeBra is still working on the west side of the Haul Road by the Silos crossing. Haul 
Road is one lane, use caution. 

F. No injuries or accidents last week. 

G. No Rad issues. 

Ill. SCHEDULE BRIEFING 

A. Continue GCL/GML placement this week, should finish on Wednesday, 8/8/01. 

B. Geotextile started today. 

C. Continue relocation of stockpile OSD 032. 

D. Screening work in Borrow Area, set-up complete on Power Screener and the Extec 
set-up is still in progress, should be complete on Wednesday. 

E. IT needs to submit a new construction schedule. 

CELL'S and SWU 

F. SWU and OSDF Trailers - Mobilize and set-up still in progress. 

G. Continue site prep work at SWU. 

H. Start site prep on Cells #2 and #3 next week. 
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I. Placement in Cells #2 and #3 should start on August 13, 2000. Will schedule 

start-up meeting next week. 

IV. QUALITY AND INSPECTION 

A. Need to  monitor leak testing more carefully to ensure no dry spots. This was 
discussed in the field. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. 4 DCN's are in progress. 

B. Storm Water Erosion Plan is a "B" status. 

C. Settlement plate detail - change in details, will be a DCN on Monday. 

CELL'S and SWU 

D. Equipment Wash Facility - will issue a DCN to increase excavation depths under 
the Equipment Wash Facility. 

E. The guard shack located at the El gate is scheduled to  be relocated in August. 

OMTA EXPANSION 

F. Phone lines for OMTA and OSDF are going to be installed by 3 Phase. 

G. Power poles from the OMTA expansion will be removed after OMTA Safe Work 
Plan is approved. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Survey of 78's and "D" material stockpile is in progress. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

B. Need to  evaluate IT'S weather delay letter. 

000331 



, 

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT FLUOR FERNALD CONTRACT 
FERNALD, OHIO DE-AC24-01OH20115 

VIII. GENERAL 

PAGE 4 OF 4 

-- 4552 
A. IT working on correcting medical and training issues. 

CELL’S and SWU 

B. Ohio EPA (Tom Ontko) and USEPA to look at the site prep in Cells #2 and #3. 

NEXT MEETING: 2:OO PM, July 24, 2001 , T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: August 7, 2001 

DMW:DBG 
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CONFERENCElMEETlNG NOTES - 4552 
NOTES LETTER LOG NO.: SDFP:2001-0024 

SUBJECT: OSDF PHASE III - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 20 

MEETING DATE: August 7, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: August 8, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time * Author of Notes 

Fluor Fernald 
Tom Beasley, MS52-0 
Tom Carr, MS60 
+ J.D. Chiou MS52-0 
+ Corey Fabricante MS52-0 
+Frank Flack MS64 
Mike Godber MS64 
+ *Don Goetz MS64 
+Kevin Harbin, MS64 
+Warren Hooper, MS52-0 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64 
Lee McDaniel, MS60 
+Jeff Middaugh MS64 
Bruce Myers, MS44-0 
Carlos Pratt MS64 
+Perry Richardson, MS52-5 
Jim Salyers, MS64 
+Tony Snider MS64 

Fluor Fernald 
Rich Stengel MS64 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
+ ‘Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
Bill Zebick MS64 

IT CorDoration 
+Brian Bearer, IT Corp 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
+Con Murphy, IT Corp 
+John Nenni, IT Corp 
+Dave Salbosky, IT Corp 

- DOE 
+Jay Jalovec MS 45 
Rob Janke M S  45 
Don Pfister M S  45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - Heat stress - be sure to  drink plenty of fluids, take breaks in the shade. 

Value Creation ToDic - If at first you don’t succeed, don’t give up, try again. 

Balance ToDic - Everyone is working a lot of hours, when the opportunity comes, take time 
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Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. Met with IT regarding the Noise Monitoring Assessment and 2 more assessments 
will begin the week of August 20th (Heat Stress Program and Contractor Utilization 
of PPE). 

B. On the installation of the temporary water line, what is the status of the valves, can 
they be locked out? 

Response: No they can't, i f  Lock Outnag Out is required, IT will have to Lock out 
up stream of valves in question until said valves are changed. 

C. Fuel storage tank located at  the Borrow Area needs approval, it is currently tagged 
out until installation and inspection are completed. 

D. Need to designate smoking areas at the Borrow Area, submit a request prior to use. 

E. T337 and T338 are approved for use. 

F. T139 showers can be used as emergency showers. 

G. No injuries. One logable event, will be discussed at a later date. 

H. HEAT STRESS, need to  watch each other. Today at  1:30pm, there was no cool 
water at the top of Cell #l . 

Rad Issues 

1. PPE optimization - Rad permits have changes, please read about proper PPE. 

J. IT will be supplying the scrubs and will have them laundered and delivered daily. 

K .  WPRAP Airborne Monitors boundaries are at  the edge of the Haul Road be cautious 
of the air monitors. 

L. Cool down trailer a t  the OSDF needs to be cleaned. 

111. SCHEDULE BRIEFING 0. 
A. Continue GCL/GML placement this week, should finish on Wednesday, 8/8/01. A !  
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B. Screening work in Borrow Area, one Extec has been approved for operation and 

the second Extec set-up is still in progress, should be complete on Friday. 

Cell's and SWU 

C. Continue site prep work at SWU. 

D. Continue SWU turn-around site prep. 

E. Start site prep on Cells #2 and #3 on Thursday. 

F. Placement in Cells #2 and #3 should start on August 15'h. Will schedule start-up 
meeting. 

G. Trucks will be running on the Haul Road starting on August 1 5th. 

H. Briefing on the SWP for Cells #2 and #3 is scheduled for Thursday August gth at 
9:00 in T183 Conference Room. 

1. There will be a Trained Eye training on Monday, need to  check with Perry 
Richardson (WAO) on the time. 

J. 511 1's schedule to start on Monday, August 13, 2001. 6:30am Briefing at IT'S 
break trailer. 

IV. QUALITY AND INSPECTION 

A. Received sketch from GeoSyntec on Geotextile Panel layout for Cell #1 Cap. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

B. Access Control Facility drawings were incomplete, IT needs full copy. 

C. Need to update the Technical Specifications with controlled copies. 

Cell's and SWU 

D. Dave Lockerd is checking to see if there is pipe available for the Haul Road culvert. 

OMTA ExDansion 
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E. No updates. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. DCN 201 03-022 (Constructability of Final Cover ToeAnterface with Drainage 
Channel at Cell #1) is need by IT by the end of the week. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. IT working on correcting medical and training issues. 

Cell’s and SWU 

B. Ohio EPA (Tom Ontko) to look at  the site prep in Cells #2 and #3. 

NEXT MEETING: 200 PM, August 14, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: August 8, 2001 

DMW:DBG 



t 

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT FLUOR FERNALD CONTRACT 

PAGE 1 OF 4 
FERNALD, OHIO DE-AC24-01 OH201 15 

CONFERENCE/MEETING NOTES - 4 5 5 2  
NOTES LETIER LOG NO.: SDFP:2001-0025 

SUBJECT OSDF PHASE Ill - WEEKLY CONTRACTOR COORDlNATlON 
MEETING (20103) - MEETING NO. 21 

MEETING DATE: August 14, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: August 15, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + +  Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
Tom Carr, MS60 
+ J.D. Chiou MS52-0 
Corey Fabricante MS52-0 
+Frank Flack MS64 
Mike Godber MS64 
+ *Don Goetz MS64 
+Kevin Harbin, MS64 
Warren Hooper, MS52-0 
+ Gregg Johnson MS64 
Uday Kumthekar M S  64 
+ +Lee McDaniel, MS60 
+Jeff Middaugh MS64 
Bruce Myers, MS44-0 
Carlos Pratt MS64 
+Perry Richardson, MS52-5 
Jim Salyers, MS64 
+Tony Snider MS64 

Fluor Fernald 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+ ‘Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT CorDoration 
+Brian Bearer, IT Corp 
Jeff Bodi, IT Corp 
Pete Bolig, IT Corp 
+Tim Hiltunen, IT Corp 
+Bob Holcomb, IT Corp 
+Dave Lockerd, IT Corp 
+Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 

* Author of Notes 

+Jay Jalovec M S  45 
Rob Janke MS 45 
Don Pfister M S  45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

~~ 

Safetv ToDic - Don’t use single protection extension cords on a construction job. 

Value Creation Toric - Increase in screener production - makes everybody happy. 

Balance Topic - Take advantage of this nice weather we are having. 
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1. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. Started to receive Daily Safety Reports, but we are still not getting them daily. 

B. Have had good communications with project personnel for daily issues. Keep it up! 

C. Fuel storage tank located at the Borrow Area needs approval. What is the status? 

D. Need to designate smoking areas at the Borrow Area, submit a request prior t o  use. 

E. No injuries. One Off-Normal Occurrence involving the Liner Operations 

F. Met with IT regarding the Noise Monitoring Assessment, assessment is written and 
will be issued, there was one finding and a NCR was issued. Waiting for response 
from IT on requested monitoring information. Upcoming assessments will be: Heat 
Stress Program and Contractor Utilization of PPE. 

G. Cool down trailer (T-312) at the OSDF needs to have the HVAC checked; it appears 
to not be working properly. 

H. Reminder not to use the E-2 gate to  cross the North Access Road to the OSDF 
Project area. This is restricted to heavy equipment. You must enter through the E-1 
or E-6 security gate. 

1. Gregg Johnson requests to  be contacted should any scheduling issue occur with site 
Medical Services. This includes all of the issues defined in the memo from Dennis 
Carr. 

Rad Issues 

J. PPE optimization - Rad permits have changes, please read about proper PPE. 

K. The Haul Road is completely posted. 

111. SCHEDULE BRIEFING 

A. Screening work in Borrow Area, one Extec has been approved for operation and 
the second Extec is down, should be up and running on Thursday. 
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B. Continue site prep work at SWU. 

C. Continuing liner removal, anchor trenches and Basin #1 still need to be completed. 

D. Removing transfer line from Well House #13. 

E. C-Force is setting up the cool down trailer. 

F. Everything is ready to start hauling to the cell from the SWU. Our self assessment 
for startup has been completed. 

Cell's 

G. Placement in Cells #2 and #3 should start on August 1 5'h. 

H. Trucks will be running on the Haul Road starting on August 1 5'h. 

IV. QUALITY AND INSPECTION 

A. No issues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out with the updated changes. 

B. Need to update the Technical Specifications with controlled copies. 

Cell's 

C. The following issues need to be completed before placement in Cell's #2 and #3: 

1. Rip rap removal from Cell #2, southeast corner 

2. Grid signs need to be placed 

3. Need completed surveys 

4. IMPP needs approval (should receive approval from Engineering today) 

5. Water line running down the intercell berm needs to be removed 

E. Discussed that the refueling station should be located at  the Bulk Debris Area. 
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OMTA ExDansion 

F. No updates. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Need to get with GeoSyntec to resolve the sand vs. clay issue for berm material. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Working with FATLC on dust control issues, need to check on the 4/10 schedule. 

B. Will be working late tonight in the cell’s. Need to notify security. 

C. Radio‘s - all IT Safety and Superintendents should have radios and all radios 
should be set up to receive the site emergency broadcasts. 

D. IT will be working 5/12’s and possibly Saturday work in the Borrow Area. 

E. Need to  check on the Cat 826. 

NEXT MEETING: 2:OO PM, August 21, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: August 17,  2001 

DMW:DBG 
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CONFERENCEIMEETING NOTES 
NOTES LETTER LOG NO.: SDFP:2001-0026 

4 5 5 2  

SUBJECT OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 22 

MEETING DATE: August 21, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: August 23, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + +  Part-time 

Fluor Fernald 
+Tom Beasley, MS52-0 
+Tom Carr, MS60 
+ J.D. Chiou MS52-0 
+Corey Fabricante MS52-0 
+Frank Flack MS64 
Mike Godber MS64 
+ *Don Goetz MS64 
+Kevin Harbin, MS64 
Warren Hooper, MS52-0 
+ Gregg Johnson MS64 
Uday Kumthekar M S  64 
+Lee McDaniel, MS60 
+Jeff Middaugh MS64 
Bruce Myers, MS44-0 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
+Jim Salyers, MS64 
Tony Snider MS64 

Fluor Fernald 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+ *Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Corporation 
+Brian Bearer, IT Corp 
Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 

~~ 

1 

* Author of Notes 

DOE 
+Jay Jalovec MS 45 
Rob Janke M S  45 
Don Pfister M S  45 

GeoSvntec 
+ Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 
+Jay Beech, Atlanta 

Ohio EPA 
Tom Ontko 

Safetv Topic - Proper PPE, know what is required. 

Value Creation Topic - Change Order #9 - teams should get together to  discuss documents 
to  reduce amount o f  time to  complete. 

Balance Topic - Enjoy your weekends, rest and relax with your family. ., 
000341 
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.Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. We have received a few Daily Safety Reports from IT, but we still are not getting 
them daily. 

B. Fuel storage tanks located at the Borrow Area and the SWU still need final 
approvals. 
Status: IT is waiting on materials, should receive them today. 

C. No injuries in the past week. 

D. Noise Monitoring Assessment - one NCR written. 
Current assessments: Heat Stress Program and Contractor Utilization of PPE. 
Should be completed by the end of the week. 

E. Need to remind personnel t o  use seat belts in site and personnel vehicles. 

F. Trailers- Ti339 & T-340 not yet approved. What is the status? 
Status: IT is waiting on materials. 

G. Reminder not to use the E-2 gate to cross the North Access Road to the OSDF 
Project Area. This is restricted to heavy equipment only a t  this time. You must 
enter through the E-1, E-3 or the E-6 gate. 

Rad Issues 

A. No preliminary reports on air sample data. yet. 

B. IT needs to order more PPE. 

Ill. SCHEDULE BRIEFING 

A. Screening work in Borrow Area, one Extec is operational and the second Extec is 
down, but should be up and running this afternoon. 

Cell’s 

B. Placing select material at the intercell berm from east to west in Cell #2. Next we 
will place select material in the catchment area in Cell #2. 
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4 5 5 2  C. Continue placement of Cat 1 and Cat 2 material from the SWU. 

IV. QUALITY AND INSPECTION 

A. Noissues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

Cell's and SWU 

B. Discussed incident on the Haul Road, truckers were briefed a t  the afternoon safety 
briefing . 

OMTA ExDansion 

C. No updates. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No issues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Will be discussing Change Order #9 in a meeting on Monday, August 27th at 
9:OOam in T183 Conference Room. 

NEXT MEETING: 2:OO PM, August 28, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: August 28, 2001 
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CONFERENCEIMEETING NOTES 4 5 5 2  
NOTES LETTER LOG NO.: SDFP:2001-0027 

SUBJECT: OSDF PHASE Ill - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 23 

MEETING DATE: August 28, 2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: August 30, 2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees + + Part-time 

Fluor Fernald 
Tom Beasley, MS52-0 
+Tom Carr, MS60 
+ J.D. Chiou MS52-0 

+Frank Flack MS64 
Mike Godber MS64 
+ *Don Goetz MS64 
+Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
+ Gregg Johnson MS64 
Uday Kumthekar MS 64 
+Lee McDaniel, MS60 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
+Jim Salyers, MS64 
+Tony Snider MS64 
Rich Stengel MS64 

+Corey Fabricante MS52-0 ' )  

Fluor Fernald 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+ *Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+ +Bill Zebick MS64 

IT CorDoration 
Brian Bearer, IT Corp 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
+Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
+Dave Tester, IT Corp 

* Author of Notes 

DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister M S  45 

GeoSvntec 
Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - Kids are going back to  school this week, so be cautious of school busses 
and kids getting on them. 

Value Creation ToDic - Plans and permits are in place for a reason, please read and use 
them. 

Balance ToDic - Enjoy the long Labor Day weekend with your family and be safe. 0 
. /  
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1. PREVIOUS MEETING REVIEW 4 5 5 2  
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Started to receive Daily Safety Reports, but still not getting them daily. 

B. Fuel storage tank requested at the SWU - awaiting notification from IT on final 
configuration and location. 

C. No injuries in the past week. Two incidents, the pick-up truck "hot" wire event at  
the wheel wash and Truck backing event at the SWU. IT to provide status, 
investigation is ongoing and corrective actions will be taken. 

D. Assessments: 
Noise Monitoring Assessment, there was one NCR written, IT response due 9/7/01. 
August assessments: Heat Stress Program and Contractor Utilization of PPE are 
completed. 

September Assessments: Trenching and Excavations and Occupational Health and 
Environmental Controls Assessment 

0 4 

E. Can IT provide a list of new hires that will be needed to support the increased work 
scope so Fluor Fernald can notify medical to leave space open for physicals? The 
TENTATIVE PERSONNEL LIST could be used for this purpose. 

F. Trailers- T-339 & T-340 were approved. Will outdoor lighting be added to these 
trailers? 
IT's response: Yes there will be outdoor lighting added on the outside of the trailers. 

G. What is the status of work place lighting? 
IT's response: IT will Position or provide lighting to meet the project requirements. 

Rad Issues 

A. Air sample data was received and is less than the trigger levels. 

B. There was a lit cigarette found in a posted contamination area. Reminder there is no 
smoking, eating or drinking. Corey discussed with crew. 

C. A couple of workers are forgetting there TLD's and have to wait on the bus to get 
back to the control point. 

D. PPE is depleting, employees using up to.four sets per day. 
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111. SCHEDULE BRIEFING 

A. Placing rip rap on Cell #1 Cap. 

B. Screening in Borrow Area is ongoing. 

C. Should finish stone deliveries on 9120/01. 

Cell's 

D. Placing Cat 1 and Cat 2 in Cells #2 and #3. 

E. Will start placing material in catchment area tomorrow. 

F. Continue to place Cat 1 and Cat 2 material from the SWU. 

IV. QUALITY AND INSPECTION 

A. Spanky is covering all instrumentation monitoring, casing installations. a ' I  
V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

1. DCN's 201 03-01 4, 01 9, 020, 027, 028 are being sent to Ohio EPA for 
comments. 

2. DCN 20103-026, has bee approved. 
3. An advance copy of DCN 201 03-01 5 will be sent to IT by the end of the week. 

B. Specifications on Phase 111 Change Order 6 and 9 will be issues. 

swu 

B. Trucks are running 7 to 9 hours a day and taking about 19 minutes per trip. 

C. Still wasting too much time in the mornings. The 1"truck does not go out until 
7: 1 1 am. Need to figure out a way to get this earlier. Suggested two separate 
morning briefings. 

D. Need to stockpile 5,000cyds of sand for the Lime Sludge Pond. 
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E. There will be an electric outage on Wednesday at 2:OOpm. There will be no air 

monitors on the west and south side of Cells. 

F. A Penetration Permit has been established for the 
weeks starting 8/28/01. 

and is good for 2 

G. IT should not pull Pole #185. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No issues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. If needed, IT will have a Safe Work Plan Briefing everyday at 1:OOpm in T336 or 
. T553. 

a 
NEXT MEETING: 2:OO PM, September 4, 2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: August 30, 2001 

DMW:DBG 
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CONFERENCEMEETING NOTES - 4 5 5 2  
NOTES LETTER LOG NO.: SDFP:2001-0028 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 24 

MEETING DATE: September 4,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: September 5,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time Author of Notes 

Fluor Femald 
+Tom Beasley, MS52-0 
+Tom Can; MS60 
+J.D. Chiou MS52-0 
+Corey Fabricante MS52-0 
+Frank F lak MS64 

1 Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, MS64 
+Alan Wohnhorst, MS60 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
+Lee McDaniel, MS60 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Jim Salyers, MS64 
Tony Snider MS64 
Rich Stengel MS64 

Fluor Femald 
Charles Van Arsdale MS64 
+Mutiel Vigus MS64 
+*Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Corporation 
Brian Bearer, IT Corp 
Jeff M i ,  IT Cop 
Pete Bolig, IT Corp 
+Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
+Dave Tester, IT Corp 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic - Be cautious when lighting or using fireworks during the holidays. 

Value Creation ToDic - Need to use communication between the projects (OSDF and SWU). 

Balance Topic - Spend time with your family and friends. 
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1. 

PREVIOUS MEETING REVIEW 4552 
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLOGICAL SAF,ETY 

A. No injuries in the past week. There was an unsafe event in the Borrow Area with one of 
the Screeners. 

B. Fluor Femald is still waiting on an investigation report with corrective actions from IT on 
the pick-up truck "hot" wire event at the wheel wash 
Truck backing incident corrective action was to protect drop-off by building an earthen 
berm 

C. Started to receive Daily Safety Reports, but still not getting them daily. Received up to 
, August25*. 

D. Assessment was done on Noise Monitoring, one NCR was written and IT'S response is 
due at the end of the week (9nlOl). 

E. September Assessments: Occupational Health and Environmental Controls . 

October Assessments: Trenching and Excavations 

Can ITprovide a list of new hires that will be needed to support the increased work scope 
so Fluor Fernald can notify medical to leave space open for physicals? The TENTATIVE 
PERSONNEL LIST could be used for this purpose. 

F. what is the status of work place lighting? 

G. TLDs that were at T96 have been moved to T98 unless arrangements have been made 
for placement at another location. 

H. Hot work on painted or coated surfaces require a MSDS for the paint or coating and 
approval from Fluor Femald H&S prior to utilizing mechanical means to remove the paint 
or coating. 

1. Vendor/Service personnel equipment needs to be inspected by Fluor Femald each time 
the vendor/service personnel comes on site. 

J. Need to resolve the issue to walk on top of rip rap. 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

111. SCHEDULE BRIEFING 000349 
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A. Continue placing rip rap on Cell #1 Cap, should be completed at the end of next week. 

B. Screening in Borrow Area has been on hold; restart is scheduled for 9/5/01. 

C. Should finish stone Type W' deliveries on 9/20/01. 

- Cell's 

D. Placing Cat 1 and Cat 2 in Cells #2 and #3. 

E. Continue placement of select material in Cell #2 catchment area. 

F. Repair the 'blowout' on northwest comer of Cell #2. 

IV. QUALITY AND INSPECTION 

A. Need to do conformance testing on the choke stone (57's) at the source. Kwasi and 
Don will resolve. 

0 V. DESIGN AND CONSTRUCTION ISSUES 

' )  A. OSDF DCN Status Report was handed out. 

1. Additional scope has been added to DCN 20103-015. 
2. DCN 20103-022 was approve by US and Ohio EPA and is in ECDC. 

- Cells 

C. Need to work on dust control. 

D. Wise is wotking on removing T96, the old control point. 

E. Saturday work has been scheduled for Cell's 1 and 2 - culvert work. 

- swu 
F. IT is approximately 3,568 yards behind. 

G. Need to get 122 tmcks per day to meet the schedule. 

H. Sitt in Basin # I  needs to be removed and dried before sending it to the cell. 

OMTA Expansion 

1 1. No Issues. 
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VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A Noissues. 

VII. SUBCONTRACT ADMlNlSTRATlON 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Change Order #9. 

1. Still need to receive IT'S final proposal on options. 

2. Technical Evaluation to DOE by COB 9/6/01. 

NEXT MEETING: 2:OO PM, September 11,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: September 11,2001 

DMW:DBG 
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CONFERENCEMEETING NOTES 
NOTES LElTER LOG NO.: SDFP:2001-0030 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 25 

MEETING DATE: September 18,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: September 20,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

Fluor Femald 
+Tom Beasley, MS52-0 
+Tom Carr, MS60 
+J.D. Chiou MS52-0 
+Corey Fabricante MS52-0 
+Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
Lee McDaniel, MS60 
+Jeff Miidaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Jim Salyers, MS64 
Tony Snider MS64 
Rich Stengel MS64 

Fluor Femald 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+*Danyel Wells MS64 
+Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Comation 
Brian Bearer, IT Corp 
Jeff Bodi, IT Corp 
Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp. 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
+Dave Tester, IT Corp 

Authorof Notes 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic - Slips, trips, and falls - use handrails when you are walking down the steps. 

Value Creation Topic - Cooperation and coordination is need with all of the activities going on 
between the projects. 

Balance Topic - Enjoy your time off work. 
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1. PREVIOUS MEETING REVIEW 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

HEALTH & SAFETY. INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 1. 

A. 

6. 

C. 

D. 

E. 

F. 

No injuries in the past week. 

Incident on the Haul Road where two haul truck hit mirrors while passing each other. IT 
is looking into the Haul Road widths at that spot of the inadent. Investigation report is 
needed from IT. 

Fluor Femald is still waiting on an Investigation report with corrective adions from IT on 
the pick-up truck "hot" wire event at the wheel wash 
Truck backing inddent correcfjvB action was to protect drop-off by building an earthen 
berm 

Additional WE is required to walk on the rip rap. Please contact safety before accessing 
the area. 

Need to have a light survey completed in the Borrow Area before the second shift work 
begins on Monday. 

September Assessments: Occupational Health and Environmental Controls 
October Assessments: Trenching and Excavations 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

B. Housekeeping in T98 and T139. 

C. Lime Sludge Pond has been down posted for excavation. 

111. SCHEDULE BRIEFING 

A. No Four Week schedule was received. 

8. Continue placing rip rap on Cell #l Cap, should be completed at the end of the week. 

C. Started hauling #!57 stone. 

D. will start hauling sand from Welch Gravel next week. 

E. Continue screening in Borrow Area. Adjustments were done to screeners and 
production has picked up. 

' 

000353 
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F. Second shift to start next week, will work 5/10’s with the potential for 6/10’s. 

OSDF - Cell’s 2 and 3 Placement 

G. Started ROB placement from OMTA Container Area. 

H. Continue placing material from the S W .  

1. Cat 2 from SWU is 90% complete. 

J. Now working 12 hour shifts (5/12’s). 

IV. QUALITY AND INSPECTION 

A. Conformance testing on the choke stone (57’s) was completed. 

B. Need to route recent survey data to GeoSyntec (Kwasi). 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Need to receive survey data from IT on a timely basis. 

B. OSDF DCN Status Report was handed out. 

1. DCN 201 03-01 5 was approved by US EPA and is with Ohio EPA for review. 
2. DCN 20103-030 was approved by US EPA and is with Ohio EPA for review. 

OSDF - Cell’s 2 and 3 Placement 

C. The grappler for the Bulk Debris Area will be ready on October 1‘. 

- swu 
D. Need to report any incidents to IT Supervisor and Fluor Femald. 

E. IT not getting submittals completed within 30 days from “B” Status to ‘A“ Status. 

F. Silt in Basin # l  needs to be removed and dried before sending it to the cefl. 

G. 128 loads were sent to the cell yesterday. Average of 94 trucks per day. 

OMTA ExDansion 

H. Nolssues. 

000354 
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VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Noissues. 

- 4 5 5 2  

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Change Order #9. 

1. Still need to receive IT'S final proposal on options. 

NEXT MEETING: 2:OO PM, September 25,2001, T-I83 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: September 24,2001 

DMW:DBG 
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CONFERENCEMEETING NOTES 
NOTES LETTER LOG NO.: SDFP:2001-0031 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 26 

MEETING DATE: September 25,2001 

LOCATION: . Fluor Femald Office 

ISSUE DATE: September 26,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

fluor Femald 
+Tom Beasley, MS52-0 
Tom Carr, MS60 
+J.D. Chiou MS52-0 
+Jeff Ellis, MS64 

+Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, MS64 
Alan Hohnhorst, MS60 
+Gregg Johnson MS64 
Uday Kumthekar NIS 64 
+Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Peny Richardson, MS52-5 
Jim Salyers, MS64 
Tony Snider MS64 

0 +Corey Fabricante MS52-0 
) 

Fluor Femald 
Rich Stengel MS64 
Chartes Van Arsdale MS64 
+Muriel Wgus MS64 
+*Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Cornration 
Brian Bearer, IT Cop 
Jeff Bodi, IT Corp 
Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
+Dave Locked, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
+Dave Tester, IT Corp 

Author of Notes 

- W E  
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS.45 

GebSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safety Topic -When driving site or personnel vehicles, do not talk on your cell phones. 

Value Creation Topic - Use time wisely. Review as a team and you will avoid having to perform 
numerous rewrites. 

Balance Topic - Kids sports, try and go to a game. 

000,156 
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- 4552 
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A Provided IT safety with a copy of the lessons learned on welding safety and the need to 
provide leathers to wear underneath or other effective means to protect the nomex 
coveralls from damage. 

B. Provided IT with an updated schedule of upcoming assessments. Also, provided a copy 
of the next assessment checklist. 

C. IT Health and Safety have been working on completing the open “%Day reports” I have 
received three of the four reports as of today. Still need report on injured teamster. 

D. Just a reminder that a FEMP site 2-way radio is to be camed by IT Management and 
Safety in the field. 

E. Vehicles and heavy equipment are left running at lunch and breaks. They ate to be shut 
down (engine off) when not in uselunattended (unattended is defined as when greater 
than 25 feet from equipment). 

F. Lighting survey for second shift screener work in the Borrow Area was completed. 
Awaiting results from IT Health and Safety as to the outcome of the survey. 

G. There were three injuries last week: 

1. Sept 19 - Thumb in eye, location: T336 (first-aid) 
2. Sept 20 - Shin injury, location: SWU (first-aid) 
3. Sept 22 - Slippedttripped on dirt dog, Location: Borrow area (first-aid, for reporting 

only) 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

B. Supply of rubber shoe covers is low. 

C. Lime Sludge Pond Buffer road was completed this afternoon. 

D. Housekeeping in T98 and T139, need to CLEAN UP AFTER YOURSELF. 

E. North East Wheel Wash is down: Vehicles are sprayed by use of portable pressure 
washer and trucks coming out are acceptable but need to fix wheel wash. 

F. Audit sometime around the 3d week in October. 
000357 
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111. SCHEDULE BRIEFING 

A. Four Week schedule was received. 

B. Continue hauling #57 stone. 

C. Will start hauling sand from Welch Gravel next week. 

D. Continue screening in Borrow Area. Joe Allen is the new supervisor for the Borrow 
Area Excavation. 

E. Second shift to start Wednesday, will work 910's with the potential for 6/1O's. 

OSDF - Cell's 2 and 3 Placement 

F. Continue ROB placement from OMTA Container Area. 

G. Continue placing material from the SWU. 

H. Cat 2 from SWU is -% complete. 

1. Start hauling bulk debris on Monday, October 1'. 

J. No Saturday work 

IV. QUALITY AND INSPECTION 

A. Sand and vegetative layer - will work concurrently. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

1. DCN 201 03-01 5 was approved by US EPA and Ohio EPA. 
2. DCN 20103-030 was approved by US EPA and Ohio EPA. 
3. An advance copy of DCN 201 OM31 was given to IT on 9/25/01. 

OSDF - Cell's 2 and 3 Placement 

B. Need to read the IMPP requirements again for the Lime Sludge Pond material. 
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C. Need corrective action reports to dose NCRs. 

D. Silt in Basin $41 needs to be removed and dried before sending it to the cell. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Noissues. 

VI I. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Change Order #9. 

1. Still need to receive IT'S final proposal on options. 

NEXT MEETING: 200 PM, October 2,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 6484670 Date: October 8,2001 

DMW:DBG 
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CONFERENCEAMEETING NOTES - 4 5 5 2  
NOTES LETlER LOG NO.: SDFP:2001-0032 

SUBJECT: OSDF PHASE 111 - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 27 

MEETING DATE: October 2,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: October 8,2001 

SDFP File Station 
ECDC 20103.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

Fluor Femald 
+Tom Beasley, MS52-0 
+Tom Carr, MS60 
J.D. Chiou MS52-0 
+Jeff Ellis, MS64 

0 +Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
Kevin Harbin, MS64 
Alan Hohnhorst, MS60 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
+Lee McDaniel, MS60 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Jim Salyers, MS64 
Tony Snider MS64 

0, +Corey Fabricante MS52-0 

Fluor .FemaM 
Rich Stengel MS64 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
Danyel Wells MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Comration 
Brian Bearer, IT Corp 
+Jeff Bodi, IT Corp 
Pete Bolig, IT Corp 
Tim Hiltunen, IT Cop 
Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
John Nenni, IT Corp 
+Dave Salbosky, IT Cop 
+Dave Tester, IT Corp 

Author of Notes 

- DOE 
Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSYll tec 
Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic - Give yoursetf enough time to get to work safely and watch out for stopped school 
buses. 

Value Creation Topic - Good communication, practice it. 

Balance Topic - Go fishing. 

000360 
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nents were solicited from the attendees regarding the minutes for the previous 
lination meeting. No comments affecting those minutes were received. 

-TH & SAFETY, INDUSTRML HYGIENE, RADIOLOGICAL SAFETY 

o injuries this past week. 

irst aid, employee pulling cable and injured hand. 

his morning, ( lOn lOl ) ,  IT held an all hands meeting to communicate company values, 
afety, progress and who’s who on the van’ous projects. This meeting is a good example 
i communicatfon with employees. IT should be commended for having such an 
formative meeting. 

ssues, 
ir sample data was received and is less than the action levels. 

B. Smoking in haul tnrcks is not permitted and coukl lead to an RDR and/or disciplinary 
action. 

C. Housekeeping in T98, need to CLEAN UP AFTER YOURSELF. 

111. SCHEDULE BRIEFING 

A. Four Week schedule was received. 

B. Working on toe of Cell 1 Cap at southeast comer. 

C. Screener operations is progressing nicely; some 3000 f yds3 days. 

D. Night shift is working now at screener area. 

E. Screener operation has been able to reach the 3000 y$ per day mark 

OSDF - Cell’s 2 and 3 Placement 

F. Continue ROB placement from OMTA Container Area. 

G. Started Lime Sludge Pond placement today. 

H. One ROB is out of service. IT is evaluating procurement of an additional ROB truck. 

1. GeoSyntec determines wherehhat grid material is to be placed. 

000361 
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J. Lee told IT ‘Good Job” at the Lime Sludge Pond excavation. - 4552 

Leachate 

K. IT wants to start leachate work activities next week. 

- SWU 

L. Start liner at basin #1 tomorrow. 

M. Will work all available hours. 

N. IT stated they may work on Saturday. 

IV. QUALITY AND INSPECTION 

A. No changdno update. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

B. Reviewing DCN on relocation of depress in Borrow Area adjacent to well 2400. 

C. New DCN being generated to address tolerances for filter layer; section 02712. 

D. Engineering will evaluate the need to install fence on east side of OSDF footprint. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Noissues. 

VII. SUBCONTRACT ADMINISTRATION 

A IT wants to meet with Fluor Femald about erosion mat activity on cap being outside 
the scope of the contract. 

B. IT will issue a letter on moisture content at the Borrow Area for fluor Femald review. 

V I I I .  GENERAL 

A. Noissues. 

NEXT‘MEETING: 2:00 PM, October 9,2001, T-183 Conference Room 000362 
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CONFERENCWMEETING NOTES 4 5 5 2  
NOTES LFITER LOG NO.: SDFP:2001-0033 

SUBJECT OSDF PHASE Ill -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 28 

MEETING DATE: October 9,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: October 10,2001 

SDFP File Station 
ECDC 20103.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time Author of Notes 

Fluor Femald 
+Tom Beasley, MS52-0 
+Tom Can; MS60 
+J.D. Chiou MS52-0 
+Jeff Ellis, MS64 

4 +Frank Flack MS64 
Mike Godber MS64 
+*Don Goetr MS64 
Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Tony Snider MS64 
+Harold Swiger, MS652 

0 +Carey Fabricante MS52-0 

Fluor Femald 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+*Danyel Wells MS64 
+Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Cornration 
Brian Bearer, IT Corp 
Jeff Mi, IT Corp 
Pete Bolig, IT Corp 
Tim Hihnen, IT Corp 
+Dave Lockerd, IT Corp 
+Con Murphy, IT Corp 
+John Nenni, IT Corp 
+Dave Salbosky, IT Corp 
Dave Tester, IT Cop 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
+Don Pfister MS 45 

GeoSvntec 
+Kwasi Mu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
+Tom Ontko 

Safetv Topic - Remember when you set your clocks back, don’t forget to change your smoke 
detector batteries. 

Value Creation Topic - Reaching the end of the project, be sure to communicate with each other 
to accomplish everything. 

Balance Topic - Baseball playoffs started. 

000364 
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1. PREVIOUS MEETING REVIEW 4552 
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Second shift safety coverage has been good, complete with turnover. 

8. Reminder to IT that FEMP site 2-way radios are to be carried by IT Management and 
Safety in the field. 

C. IT still has Open M a y  reports: IMHR Truck Accident on 9/17, Teamster reported of 
injury on 8/27 and Electrical event at T-338 on 10/8. 

D. Recent observations were made that seat belts are not being used in subcontractor 
vehicles and equipment. Personnel glasses and sunglasses are being used in place of 
acceptable safety glasses. 

E. Please review your competent person list for the new work, may need to add additional 
personnel. 

F. Of the current full time Health and Safety Officer, Alan Levitus has not been submitted for 
Fluor Fernald review/approval. 

G. Please copy Rose Kinkead on all monthly manpower submittals. 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

B. Housekeeping in T98, need to CLEAN UP AFER YOURSELF. 

111. SCHEDULE BRIEFING 

A. No Four Week schedule was received. 

B. Sand on eastside is completed and surveyed. 

C. Alternating sand and vegetative cover to decrease erosion. 

D. Vegetative cover should be complete in 3 weeks. 

OSDF - Cell's 2 and 3 Placement 

E. Continue ROB placement from OMTA Container Area. 

000365 
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F. Continue placement of Impacted Material in Cell #2 catchment area and Cell #2/3 

Intercell berm. 

G. Down posted OMTA Container Area to Controlled Area. 

H. Cat 826 repair is to be scheduled with Caterpillar by IT. Intend to schedule on a rain 
day. 

1. Placement 2"" grid of Lime Sludge in progress. 

Leachate 

J. Work to start on Odober 18'h. 

- SWU 

K. 2 weeks of hauling left at the SWU. 

IV. QUALITY AND INSPECTION 

A. No changdno update. 

V. DESIGN AND CONSTRUCTION ISSUES 
0 4 

A. No OSDF DCN Status Report was handed out. 

VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. Noissues. 

VII; . SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Noissues. 

NEXT MEETING: 2:OO PM, October 9,2001 , T-183 Conference Room 

Prepared by: Dan?@ Wells 8 Don Goetz, Phone No. 648-4670 Date: October 16,2001 

DMW:DBG 
, I  '! 
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CONFERENCEMEETING NOTES 
NOTES LETTER LOG NO.: SDFP:2001-0033 

- 4 5 5 2  

SUBJECT: OSDF PHASE 111 - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 29 

MEETING DATE: October 16,2001 

LOCATION: Fluor Fernald Office 

ISSUE DATE: October 17,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time Author of Notes 

Fluor Femald 
+Tom Beasley, MS52-0 
+Tom Can; MS60 
+J.D. Chiou MS52-0 
+Jeff Ellis, MS64 
+Corey Fabricante MS52-0 
+Frank flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
+ffiregg Johnson MS64 
Uday Kumthekar MS 64 
+Mike Lohre, MS64 
Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
+Perry Richardson, MS52-5 
+Jim Salyers, MS64 
Tony Snider MS64 

Fluor Femald 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+*Danyel Wells MS64 
Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Corporation 
Brian Bearer, IT Corp 
+Jeff Bodi, ITCorp 
Pete Bolig, IT Cop 
Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Cop 
+Con Murphy, IT Corp 
+John Nenni, IT Corp 
+Dave Salbosky, IT Cop 
+Dave Tester, IT Corp 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Mu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic -Wet leaves on the roadways makes roads slick. Take a little extra time to get to 
your destination. 

Value Creation Topic - Communication between different projects and shared ideas will make 
your planning easier. 

Balance Topic - Humor can be contagious. 

000367 
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1. PREVIOUS MEETING REVIEW - 4 5 5 2  
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affeding those minutes were received. 

I. HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. IT still has Open M a y  reports: Teamster reported of injury on 8/27 and Electrical event 
at T-338 on 10/8. 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

6. Deconed 3 Articulating trucks. 

C. Housekeeping in T98, need to CLEAN UP AFTER YOURSELF, still awaiting porter 
service. 

111. SCHEDULE BRIEFING 

A. No Four Week schedule was received. 

B. Stockpiling sand. 
1 

C. No erosion occurred on cell 1 with all of the rain we had. 

D. Borrow Area is shut down until weather permits. 

OSDF - Cell's 2 and 3 Placement 

E. Continue ROB placement from OMTA Bulk Area. 

F. Continue placement of Impacted Material in Cell #I2 catchment area and Cell #2/3 
Intercell berm area. 

G. Grading and compacting slopes and installing silt fence as needed. 

H. Cat 826 repair is to be scheduled with Caterpillar by IT. Intend to schedule on a rain 
day. 

1. Placement of Lime Sludge was cancelled due to inclement weather working conditions. 
Scheduled to start back in Spring 2002. 

Leachate 

J. Work to tentatively start on Monday October 2Zd. 
000368 
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K. 2 poles need to be pulled prior to start up of Leachate. 

L. Equipment and Equipment wash are being cleaned. 

IV. QUALITY AND INSPECTION 

A. Relocation of PS2 to be identified via DCN. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

B. DCN 20103-033 is in progress and will be to IT by end of week. 

C. DCN 20103-034 is changes to the seed mix and a draft will be to IT today. 

D. DCN 20103-035 is in progress with GeoSyntec. 

' I  VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A Noissues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identifia since las. meeting. 

VIII. GENERAL 

A. Noissues. 

NEXT MEETING: 200 PM, October 23,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: October 19,2001 
DW:DBG 

a i 
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CONFERENCUMEETING NOTES - 4 5 5 2  
NOTES LEnER LOG NO.: SDFP:2001-0036 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 30 

MEETING DATE: October 23,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: October 25,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time * Author of Notes 

Fluor Femald 
+Tom Beasley, MS52-0 
+Tom Can, MS60 
+J.D. Chiou MS52-0 
Jeff Ellis, MS64 

+Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohre, MS64 
+Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
+Perry Richardson, MS52-5 
Jim Salyers, MS64 
Tony Snider MS64 

++Corey Fabricante MS52-0 

Fluor Femald 
+Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+*Danyel Wells MS64 
Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Cornration 
Brian Bearer, IT Corp 
Jeff Bodi, IT Cop 
Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
Dave Lockerd, IT Corp 
+Con Murphy, IT Corp 
+John Nenni, IT Corp 
+Dave Salbosky, IT Corp 
Dave Tester, IT Corp 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
+Tom Ontko 
+Michelle Waller 

Safetv Toric - Don't for get to check your batteries in your smoke detectors when you change 
your clocks back on Saturday night. 

Value Creation Topic - Document everything. 

Balance Topic - Spend as much time with your family as you can. 

0, 
'- 

@I 000370 
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4552 1. PREVIOUS MEETING REVIEW 
e 

( ?  

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. IT still has an Open M a y  report: Electrical event at T-338 on 10/8. 

B. No injuries this past week. 

C. Suggest that lighting be reviewed project wide. Special interest in areas where personnel 
assemble and/or access trailers. The lighting was reconfigured at the Borrow area 
fueling area- good job! 

D. Wrth the cooler weather approaching, please be cautious of walkways and steps. 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

9 111. SCHEDULE BRIEFING 

A. Four Week schedule was received. 

B. Continue drain layer on west side of cell 1. 

C. Start seeding on November 15". 

D. Borrow Area night shift will start on Monday. 

OSDF - Cell's 2 and 3 Placement 

E. Continue ROB placement from OMTA Bulk Area. 

F. Continue placement of Impacted Material in Cell #2 catchment area and Cell W3 
Intercell berm area. 

G. Cell #2 catchment area not at drainage camdor elevation. 

H. Cat 826 repair is to be scheduled with Caterpillar to repair diesel fuel leak, broken wind 
shield and belly pan, machine should be back in service within 24 hours. 

Leachate 

1. Work to tentatively start on Monday October 29" 

000371 
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J. All plans are in draft for approval. 

K. IT will have a Kick-off Meeting on Thursday, October 25". 

L. Leachate still has 2 poles that need to be pulled before start-up. 

M. Guard shack 28E has been moved. 

- SWU 

N. Lift Station is complete. 

0. IT finishing up existing areas, should have 3 days of work left, weather permitting. 

P. Rip rap from the west side of the road will be stockpiled in the Bulk Debris Area. 

IV. QUALITY AND INSPECTION 

A. Relocation of PS2 to be identified via DCN. 

.i V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. Noissues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. Noissues. 

NEXT MEETING: 200 PM, October 30,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 6484670 Date: October 30,2001 

.i DMW:DBG 
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CONFERENCEIAllEETlNG NOTES 
4552  

NOTES LETTER LOG NO.: SDFP:2001-0037 

SUBJECT: OSDF PHASE 111 - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 31 

MEETING DATE: October 30,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: November 1.2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time * Author of Notes 

Fluor Femald 
+Tom Beasley, MS52-0 
Tom Cam, MS60 
+J.D. Chiou MS52-0 
Jeff Ellis, MS64 
+Corey Fabricante MS52-0 
+Frank Flack MS64 
Mike Godber MS64 
++Don Goetz MS64 
+*Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
+Mike Lohre, MS64 
+Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
+Perry Richardson, MS52-5 
Jim Salyers, MS64 
Tony Snider MS64 

) 

Fluor Femald - DOE 
+Charles Van Arsdale MS64 +Jay Jalovec MS 45 
+Muriel V ius MS64 
+*Danyel Wells MS64 
Dan whiiler, MS64 
Jerry Williams MS64 
+Sam Wdinsky MS64 
+Bill Zebick MS64 

IT Conxwation 
Brian Bearer, IT Corp 
Jeff Mi, IT Corp 
Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, ITCorp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
+Dave Tester, IT Corp 

Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
+Tom Ontko 

Safetv Topic -Watch for children trick or treating tonight. 

Value Creation Topic - Communication with contractor before start-up of new work. 

Balance Topic - Happy Halloween! 
t 
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1. PREVIOUS MEETING REVIEW - 4552  
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. IT still has an Open M a y  report: Electrical event at T-338 on 10/8. IT will have 
completed by end of the week. 

B. No injuries this past week. 

C. Suggest that lighting be reviewed project wide. Special interest in areas where personnel 
assemble and/or access trailers. The lighting was reconfigured at the Borrow area 
fueling area- good job! 

D. IT was asked what the status was of the light survey. Lighting survey was completed at 
the SWU meeting area. 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

111. SCHEDULE BRIEFING 

A. No Four Week schedule was received. 

B. Vegetative cover - will start final lift tomorrow. 

C. Continue drain layer on west side of Cell 1. 

D. Saturday work in Cell 1. 

E. Borrow Area going well, day shift only. 

OSDF - Cell’s 2 and 3 Placement 

F. Bulk Debris Area is tentatively shut down until further notice. 

G. Continue placement of Impacted Material in Cell #2 catchment area and Cell #2/3 
Intercell berm area. 

H. Cell #2 catchment area not at drainage corridor elevation. 

1. Cat 826 is repaired and back in service. 
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0 
Leachate 

J. Work to tentatiiely start on Monday November 5*. 

K. All plans are approved. 

L. IT will have a Kick-off Meeting on Thursday, November .is' 

M. Leachate still has 2 poles that need to be pulled before start-up. 

N. began removal of pavement from roadway leading to the South Field Area (running 
between the South West Unit work area and the old fly ash pile location) 

0. Began removal of riprap from drainage ditch #8. 

P. IT finishing up existing areas, should be completed middle of next week, weather 
permitting. 

Q. Bus still needs to be deconed. 

I- I IV. QUALITY AND INSPECTION 

A. Noissues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. Noissues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identied since last meeting. 

VIII. GENERAL 

A. No issues. 

NEXT MEETING: 2:OO PM, November 6,2001 , T-183 Conference Room 

000375 
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Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: November 6,2001 
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CONFERENCEMEETING NOTES - 4552 
NOTES LETTER LOG NO.: SDFP:2001-0038 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 32 

MEETING DATE: November 6,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: November 8,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

Fluor Femald 
Tom Beasley, MS52-0 
+Tom Cart, MS60 
+J.D. Chiou MS52-0 

' +Corey Fabricante MS52-0 
@ Jeff Ellis, MS64 

+Frank Flack MS64 
Mike Godber MS64 
++Don Goetz MS64 
Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
ffiregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohre, MS64 
+Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Jim Salyers, MS64 
Tony Snider MS64 

Fluor Femald 
Charles Van Arsdale MS64 
+Muriel Vigus MS64 
+*Danyel Wells MS64 
Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Bill Zebick MS64 

IT Comration 
+Joey Allen, IT Corp 
+Jeff M i ,  IT Corp 
+Pete eOlig, IT Corp 
Tim Hittunen, IT Corp 
+Dave Lockerdl IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
+Dave Salbosky, IT Corp 
Dave Tester, IT Cop 

Author of Notes 

- DOE 
Jav Jalovec MS 45 
Rib Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic -Wear safety gloves when using sharp equipment at work and at home. 

Value Creation Todc - Work to your plans. 

Balance Topic - High School Football Playoffs this weekend at Paul Brown Stadium! 0 I 
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1. PREVIOUS MEETING REVIEW 

DE-AC24-01 OH201 16 
PAGE 2 OF 4 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I .  HEALTH & SAFETY. INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. Joey Allen from IT who has excelled in incorporating safety into the job briefings and 
fieldwork, was given a recognition letter from Fluor Femald. 

B. IT still has an Open M a y  report: Electrical event at T-338 on 10/8. Report was received 
at meeting. 

C. No injuries this past week. 

D. The Monthly Manpower Report for October is overdue. 

E. IT has had a lot of people not showing up for Invivo. Need to do a better job on 
scheduling personnel. 

F. Storage Trailer located north of T337 is not approved for use. Trailer should be 
submitted for approval and location or removed from site. Should be tagged out until 
approved for use. 

0 
G. One of AMs Tire Trucks had a defective safety latch. IT needs to ensure that vendors 

are aware of safety also. 

H. Good coordination with work and lighting issues at the Borrow Area. 

Rad Issues 

A. Will be deconing equipment at the Wheel Wash. 

111. SCHEDULE BRIEFING 

A. No Four Week schedule was received. 

B. Vegetative cover - should complete tomorrow morning. 

C. Start topsoil placement. 

D. Start Seeding on Monday. 

E. Borrow Area going well, day shift only. 

F. Monday, November 1 2’h Veteran’s Day is an IT work day. 
000378 
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OSDF - Cell's 2 and 3 Placement 

G. Continue placement of Impacted Material in Cell #2 catchment area and Cell #2/3 

H. Cell #2 catchment area not at drainage corridor elevation. 

Leachate 

1. Had Kick-off Meeting on Monday. 

J. Started excavation on Tuesday morning. 

SWU 

K. Clean Wheel Wash and haul material to 3A for drying before placing in the cell. 

L. Continue to pump out basin #4. 3 Phase will be change out the pump. 

M. Submittals - Excavation Plan is still in a 'B" status. 

N. Down post the South Field. 

0. Bus still needs to be deconed. 

Intercell berm area. 

IV. QUALITY AND INSPECTION 

A. Noissues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. No issues. 

VII. SUBCONTRACT ADMINISTRATION 

A. The existing ditch on the west side of Cell 1 is not as shown on contract drawings. 
This ditch is part of the OSDF Phase IV construction effort. 

VIII. GENERAL 

0003'79 
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A Noissues. 

NEXT MEETING: 2:OO PM, November 13,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: November 13,2001 

DMW:DBG 
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CONFERENCE/MEETING NOTES 4552 
NOTES LElTER LOG NO.: SDFP:2001-0039 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 33 

MEETING DATE: November 13,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: November 15,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

Fluor Femald 
Tom Beasley, MS52-0 
+Tom Carr, MS60 
+J.D. Chiou MS52-0 

+Corey Fabricante MS52-0 
+Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
John Homer, MS65-2 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohre, MS64 
+Lee McDaniel, MS60 
.Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Tony Snider MS64 

e, +Jeff Ellis, MS64 

Fluor Femald 
Harold Swiger, MS652 
Charles Van Arsdale MS64 
+Muriel vigus MS64 
+*Danyel Wells MS64 
Don Whisler, MS64 
+Jerry Williams MS64 
+Sam Wolinsky MS64 
+Eric Woods, MS65-2 
+Bill Zebick MS64 

IT Corporation 
Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
Tim Hittunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
Dave Tester, IT Corp 

* Author of Notes 

- DOE 
Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
+Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

~ ~~ 

Safetv Topic - Watch your step on those frosty cold mornings. 

Value Creation Topic - Focus on what to accomplish, not what you want to avoid. 

0 
Balance Topic - Youth Football! 
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4552 
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH & SAFETY. INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. No injuries this past week. 

B. the Monthly Manpower Report for October is overdue. IT submitted to ECDC today. 

C. Storage Trailer located north of T337 is not approved for use. Trailer should be 
submitted for approval and location or removed from site. IT will move trailer and submit 
it for approval. 

Rad Issues 

A. Air sample data was received and is less than the action levels. 

111. SCHEDULE BRIEFING 

A No Four Week schedule was received. 
0 4 

B. Topsoil complete on Cell 1. 

C. Seeding should start today or tomorrow. 

D. Continue with Borrow Area screening through next week. 

E. No Saturday work in Borrow Area. 

OSDF - Cell’s 2 and 3 Placement 

F. Placing impacted material from the Leachate Removal Project. 

G. Deconing equipment. 

H. Cleaning out Basin #3. 

Leachate 

1. Will complete Phase I removal this week. 

- swu 

J. Deconing equipment. 
000282 
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K. Completing punchlist items. 
i >  4552 

IV. QUALITY AND INSPECTION 

A. Requesting information on seed mix. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. OSDF DCN Status Report was handed out. 

VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. Noissues. 

VI I. SUBCONTRACT ADMlN ISTRATl ON 

A. No work outside of scope identified since last meeting. 

V I I I .  GENERAL 

A. IT needs to submit a schedule to completion of the project at the next meeting. 

NEXT MEETING: 2:OO PM, November 27,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: November 16,2001 

DW:DBG 

000383 
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CONFERENCUMEETING NOTES 4552 
NOTES LETTER LOG NO.: SDFP:2001-0040 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDlNATlON 
MEETING (20103) - MEETING NO. 34 

MEETING DATE: November 27,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: November 29,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Pad-time AuthorofNotes 

Fluor Fernald 
Tom Beasley, MS52-0 
Tom Carr, MS60 
+J.D. Chiou MS52-0 
+Je#fEllis,MS64 

+Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, MS64 
Alan Hohnhorst, MS60 
John Homer, MS65-2 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohre, MS64 
+Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
+Mike Schneider, MS60 

4 Corey Fabricante MS52-0 

Fluor Femald 
Harold Swiger, MS65.2 
+Charles Van M a l e  MS64 
Muriel Vigus MS64 
+*Danyel Wells MS64 
Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Eric Woods, MS65-2 
+Bill Z e b i  MS64 

IT C o r n t i o n  
Jeff Mi, ITCorp 
+Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
+Dave Locked, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Cop 
Dave Salbosky, IT Corp 
Dave Tester, IT Corp 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic - W~ winter weather approaching watch for slips, trips and falls. 

Value Creation Topic - Take advantage of the off construction season to do paperwork. 

Balance Topic - Enjoy your holidays off! 

000,184 
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1. PREVIOUS MEETING R E V I N  4552 
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No injuries this past week. 

B. 3 Day Reports past due: 10/8/01- Electrical event at T338 and 11/16/01 - Unplanned 
removal of de-energized phone line 

C. Storage Trailer located north of T337 is not approved for use. Trailer should be 
submitted for approval and location or removed from site. IT will move trailer and submit 
it for approval. Pete tagged out the trailer and will submit drawing for Fluor Femald 
approval. 

D. Completed the assessment on the fieM portion of the trenching and excavating and no 
findings were noted. 

E. Seat bett safety needs to be used more in vehicles, construction and personnel. 

Rad I- 
o 

1 )  

A. Air sample data was received and is less than the action levels. 

111. SCHEDULE BRIEFING 

A. Received draft copy of OSDF Completion Checklist. 

B. Continue seeding and matting on Cell #1 Cap. No seeding for the rest of the week due 
to all of the rain 

C. Deconing equipment in all areas. 

OSDF - Cell’s 2 and 3 Placement 

D. Placing impacted material from the Leachate Removal Project. 

E. Kevin will schedule a walkdown this week - weather permitting. 

F. Cleaning out Basin #3. 

Leachate 

G. Phase I1 of Leachate going well. 

000,185 
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H. Submit survey for final invoice. 

1. Clean out wheel wash. 

Access Control Facilitv 

J. Final Drawings are complete. 

N. QUALITY AND INSPECTION 

A. Noissues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. In accordance with DCN 201 03-01 8, the 12" and 24" RCP Pipe sections and associated 
covers are to be supplied by IT. 

0 VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Noissues. 
'. 1 

WI. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

WII. GENERAL 

A. Please reinstall ropes signs, and buoys at the OSDF Sediment Basin. 

6. EPA has concerns with the dip in CeU #l. 

NEXT MEETING: 2:OO PM, December 4,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 6484670 Date: December 4,2001 
DMW:DBG 

000386 
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CONFERENCEMEETING NOTES 4 5 5 2  
NOTES LETTER LOG NO.: SDFP:2001-0041 

SUBJECT OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 35 

MEETING DATE: December 4,2001 

LOCATION: Fluor Femald Office 

ISSUE DATE: DecemW5,2001 

SDFP File Station 
ECDC 20103.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

Fluor Femald 
+Tom Beasley, MS52-0 
Tom Cam, MS60 

Jeff Ellis, MS$4 
+Corey Fabricante MS52-0 
Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+Kevin Harbin, Ms64 
Alan Hohnhorst, MS60 
John Homer, MS65-2 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohre, MS64 
Lee Waniel ,  MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Mike Schneider, MS60 

+J.D. Chiou MS52-0 

Fluor Femald 
+Harold Swiger, MS65-2 
Charles Van M a l e  MS64 
+Muriel Vigus MS64 
+*Danyel Wells MS64 
Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Eric Woods, MS65-2 
Bill Zebick W64 

IT Cornration 
+Jeff Bodi, ITCorp 
+Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
Dave Lockefd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
Dave Tester, IT Corp 

* Author of Notes 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic - Use safety at home when putting up your Christmas lights and when burning 
candles. 

Value Creation Topic - Understand your work plans. 

Balance Topic - Spend time with your family. 000:!87 
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1. PREVIOUS MEETING REVIEW - - .  4 5 5 2  
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE, RADIOLOGICAL SAFETY 

A. No injuries this past week. 

B. 3 Day Reports that were past due were received. 

C. Storage Trailer was submitted and a number was assigned - T-341. The trailer needs to 
remain tagged out until safe stairs are installed and installation is review by Fluor Femald 
Health & Safety. 

D. What is the status of the signs, barricades and ring buoys at the sediment basins in the 
project areas? Reinstalling signs and bamcades and will look into ordering more ring 
buoys. 

E. Site telephone outage is this weekend, starting Thursday, December 6* at 6:OOpm 
through Sunday, December 9* at 6:OOpm. You will need to call 648-651 1 for emergency 
services. 

F. The Medical Department b tentatively scheduled to move next week. 

Rad .Issues 

A. Upcoming RAD assessment. General housekeeping is always an issue. Be sure to walk 
your space for housekeeping issues. 

B. Will be setting the ALARA Goals for next year. 

111. SCHEDULE BRiEFlNG 

A. No 4 week schedule was received. 

B. Continue seeding and matting on CeU #1 Cap. 

C. Have not set a date with 3 Phase on starting the installation of the conduit. 

D. Dressing stockpiles in the Borrow Area. 

OSDF - Cell's 2 and 3 Placement 

E. Placing impacted material from the Leachate Removat Project. 
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Leachate 
- 4552 

F. Will finish removal of the Equipment Wash Pad this week. 

G. Should finish Phase II of Leachate next week. 

- SWU 

H. May keep ROBS because they can not be deconed. 

1. Will decon last trailer next week. 

Access Controt FaciMy 

J. Noissues. 

IV. QUALITY AND INSPECTION 

A. Noissues. 

O) V. DESIGN AND CONSTRUCTION ISSUES 

A. DCN 20103-039, has been revised and submitted for approval. 

VI. MATERIAL. DCN AND VENDOR DATA STATUS 

A. Noissues. 

VI!. SUBCONTRACT ADMINlSTRATiON 

A. No work outside of scope identified since last meeting. 

VlII. GENERAL 

A. The schedule is 4/10s until the end of the project. No Friday work is scheduled until 
further notice. 

8. No date has been set on start-up of the Horizontal Monitoring Wells. 

C. OSDF will keeD the "CY drill in maintenance. 

NEXT MEETING: 2:OO PM, December 11,2001, T-183 Conference Room 

Prepared by: Danvel Wells & Don Goetz, Phone No. 648-4670 Date: December 10,2001 
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CONFERENCWEETING NOTES 
NOTES LETTER LOG NO.: SDFP:2001-0042 

- 4 5 5 2  

SUBJECT: OSDF PHASE 111 - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 36 

MEETING DATE: December 11,2001 

LOCATION: Fluor Femald Office 

BSUE DATE: December 12,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

Fluor Femald 
+Tom Beasley, MS52-0 
Tom Cam, MS60 

Jeff Ellis, MS64 
+Corey Fabricante MS52-0 
Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+*Kevin Harbin, MS64 
Alan Hohnhorst, MS60 
John Homer, MS65-2 
+Gregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohre, MS64 
Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Mike Schneider, MS60 

0) +J.D. Chiou MS52-0 

Fluor Femald 
+Harold Swiaer, MS65-2 
Charles Van-&dale MS64 
+Muriel vigus MS64 
Danyel Wells Ms64 
Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
+Eric Woods, MS652 
Bilc Zebick MS64 

IT Camration 
+Jeff Bodi, IT Corp 
+Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
Dave Lockerd, IT COFp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
Dave Tester, IT Cop 

AutharofNotes 

- DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv ToDic - Colder temperatures, frost on your windows. Take your time and scrape them off, 
not just a small part. 

Value Creation Topic - Check and see how projects compare with each other (Hanford). 

Balance Topic - Enjoy the holidays with your family. 
a 

000?90 
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1. PREVIOUS MEETING REVIEW 4552 

Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

1. HEALTH & SAFETY, INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. One OSHA Recordable injury event on December 5th - Light Plant event on. 

B. 3 Day Report for the Recordable was received. 

C. Storage Trailer was submitted and a number was assigned - T-341. The trailer needs to 
remain tagged out until safe stairs are installed and installation is review by fluor Femald 
Health & Safety. John Nenni stated no change - still tagged out and it is not being used. 

D. What is the status of signs, bamcades and ring buoys at the sediment basins in the 
project areas? Don Goetz to follow-up. 

E. On December 18'" there will be a site tour, the tour will be getting out at top of cell #l. A 
barricaded (safe) area will be set up to delineate the no PPE area, weather permitting. 

F. What is the status of the phones and EMS in tT (T-336) traiter? Per John, no working 
phones or EMS. Work Orders were put in on both items. #72283 - EMS and # 72288 - 
Phone lines. 

G. The Medical Department will be functional the first full week of January - Tentatively. 

Rad Issues 

A. Upcoming RAD assessment. General housekeeping is always an issue. Be sure to walk 
your space for housekeeping issues. 

B. Air sample data was received and is less than the action levels. 

C. Need to perform deconning of equipment, especially the grease beneath ROB trucks. 
Blue Gold will remove the grease. 

111. SCHEDULE BRIEFING 

A. 4 week schedule was received. 

B. Continue seeding and matting on Cell #1 Cap. 

OSDF - Cell's 2 and 3 Placement 

C. Placing stockpiled impacted material from the Leachate Removal Project. 000291 
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Leachate - 4552 

D. Removal is complete. Need the intenum line capped and drainage ditch - installed 
after cert i fbth.  Started certification on Tuesday afternoon. 

- SWU 

E. Need to finish deconing ROB trucks. 

Access Control Facility 

F. Deleted from Work Scope. 

IV. QUALITY AND INSPECTION 

A. Noissues. 

V. DESIGN AND CONSTRUCTlON ISSUES 

A. Revised DCN 20103-039, has been submitted for approval. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Noissues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. The schedule is 410s until the end of the project. No Friday work is scheduled until 
further notice. 

8. Material for the Horizontal Monitoring Wells arrived on today. Start-up will be on 
Monday, December 17”. 

NEXT MEETING: 2:OO PM, December 11,2001, T-183 Conference Room 

Prepared by: Kevin Harbin & Don Goetz, Phone No. 648-5517 Date: December 13,2001 

KSH:DBG:dmw 
000392 
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CONFERENCEMEETING NOTES - 4552 
NOTES LETTER LOG NO.: SDFP:2001-0043 

SUBJECT: OSDF PHASE 111 -WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 37 

MEETING DATE: December 18,2001 

LOCATION: Fluor Femald office 

ISSUE DATE: December 20,2001 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time 

Fluor Femald 
Tom Ekasley, MS52-0 
Tom Cam, MS60 
+J.D. Chiou MS52-0 
‘eff Ellis, MS64 
iorey Fabricante MS52-0 
Frank Flack MS64 
Mike Godber MS64 
+*Don Goetz MS64 
+*Kevin Harbin, MS64 
+Alan Hohnhorst, MS60 
John Homer, MS65-2 
Gregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohre, MS64 
Lee McDaniel, MS60 
+Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Mike Schneider, MS60 

Fluor Femald 
+Harold Swiner. MS65-2 
Charles Van-hdale MS64 
Muriel Vigus MS64 
Danyel Wells Ms64 
Don Whisler, MS64 
Jerry Williams MS64 
+Sam Wolinsky MS64 
Eric Woods, MS65-2 
+Bill Zebick MS64 

IT C o m t i o n  
+Jeff Mi, IT Corp 
+Pete Bolig, IT Corp 
Tim Hittunen, IT Cop 
+Dave Lockerd, IT Corp 
Con Murphy, IT Cop . 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
Dave Tester, IT Cow 

Author of Notes 

7 DOE 
+Jay Jalovec MS 45 
Rob Janke MS 45 
Don pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
+Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv Topic - Watch out for deer when driving. 

Value Creation Topic - Buy, Buy (stocks). 

a a l a n c e  Topic - Don’t wait until the last minute to shop for Christmas presents. 

000,193 
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G. If the area is accessible, will have Friday work. 

IV. QUALITY AND INSPECTION 

A. No issues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Revised DCN 20103441, has been approved, waiting on Ohio EPA approval. 

VI. MATERIAL E N  AND VENDOR DATA STATUS 

A. Noissues. 

VII. SUBCONTRACT ADMINISTRATION 

A. No work outside of scope identified since last meeting. 

VIII. GENERAL 

A. There was a request made to put a swinging gate at the Monitoring Access at the cell. 

NEXT MEETING: 2:OO PM, January 3,2002 in T-183 Conference Room 

Prepared by: Danvel Wells. Kevin Harbin & Don Goefz, Date: December 21,2001 

DMW: KS H : DBG 

000394 
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i j  

-- 4552 CONFERENCEIMEETING NOTES 
NOTES LElTER LOG NO.: SDFP:2002-0038 

SUBJECT: OSDF PHASE 111 - WEEKLY CONTRACTOR COORDINATION 
MEETING (20103) - MEETING NO. 38 

MEETING DATE: January 8,2002 

LOCATION: Fluor Femald Office 

ISSUE DATE: January 10,2002 

SDFP File Station 
ECDC 201 03.1.6 MS52-7 

DISTRIBUTION: + Attendees ++ Part-time AuthorofNotes 

Fluor Femald 
Tom Beasley, MS52-0 
Tom Car, MS60 
+J.D. Chiou MS52-0 

1 +Je#f Ellis, MS64 
Corey Fabricante MS52-0 
Frank Flack MS64 
+Mike Godber MS64 
+*Don Goetz MS64 
+Kevin W i n ,  MS64 
Alan Hohnhorst, MS60 
John Homer, MS65-2 
ffiregg Johnson MS64 
Uday Kumthekar MS 64 
Mike Lohm, MS64 
Lee McDaniel, MS60 
Jeff Middaugh MS64 
Carlos Pratt MS64 
Perry Richardson, MS52-5 
Mike Schneider, MS60 

Fluor Femald 
+Harold Swiger, MS65-2 
Charles Van Arsdale MS64 
Muriel Vigus MS64 
Danyei Wells IS64  
+Don whisk, MS64 
Jerry Williams MS64 
+Sam Wdinsky MS64 
Eric Woods, W 5 - 2  
+Bill Zebick MS64 

IT Comration 
Jeff Bodi, IT Corp 
Pete Bolig, IT Corp 
Tim Hiltunen, IT Corp 
+Dave Lockerd, IT Corp 
Con Murphy, IT Corp 
+John Nenni, IT Corp 
Dave Salbosky, IT Corp 
Dave Tester, IT Cop 

- DOE 
Jay Jalovec MS 45 
Rob Janke MS 45 
Don Pfister MS 45 

GeoSvntec 
+Kwasi Badu-Tweneboah MS38 
Collin Sukow, MS38 
Byran York, MS38 

Ohio EPA 
Tom Ontko 

Safetv TOD~C - Watch for the icy roads and walkways; use handrails and deicer. 

Value Creation Topic - Be on time. 

Balance ToDic - Girl Scout Cookie time again; Support local organizations 

000,195 
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1. PREVIOUS MEETING REVIRN 4552 
Comments were solicited from the attendees regarding the minutes for the previous 
coordination meeting. No comments affecting those minutes were received. 

I. HEALTH 8 SAFETY. INDUSTRIAL HYGIENE. RADIOLOGICAL SAFETY 

A. No injuries last two weeks. 

B. Need to label the Pine Sap Tanker. 

C. Thanks to IT (Pete Bo@) for responding very quickly to our request for pictures of the 
light plant accident. 

D. What is the status of the EMS speaker in T-336. 
IT RESPONSE: stated that it still is not working, however IT will continue to maintain a 
FEMP site radio in the trailer to monitor for emergenqdpriority broadcast. 

E. ISM Audit starts on 1/15/02. 

F. What is the status of signs, barricades and ring buoys at the sediment basins in the 
project areas? Ring Buoys are in place and signs are being completed. 

0 \ 

G. The electric ground rods in GeoSyntec's parking lot need to be removed. 

Rad Issues 

A. No rad issues. 

111. SCHEDULE BRIEFING 

A. 4 week schedule was received. 

B. Continue working on Cell # l  Cap. 

C. will complete the perimeter road on the west side this week. 

OSDF - Celt's 2 and 3 Placement 

D. Noissues. 

000396 
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swu 
E. Final survey is scheduled for Monday and Tuesday (13* and 149. 

Pine SaD 

F. Noissues. 

IV. QUALITY AND INSPECTION 

A. Noissues. 

V. DESIGN AND CONSTRUCTION ISSUES 

A. Two surveying submittals to review. 

VI. MATERIAL, DCN AND VENDOR DATA STATUS 

A. Noissues. 

VII. SUBCONTRACT ADMJNJSTRATION 

A. No work outside of scope identified since last meeting. 

VIH. GENERAL 

A Noissues. 

4552 

NEXT MEETING; 200 PM, January 15,2002 in T-183 Conference Room 

Prepared by: Dsnvel Wells 8 Don Goetz, Date: January 15,2002 

DW:DBG 
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1 hbject: 

Wolinsky, Sam 

Abney, Sheila 
FW: BUlT FUSION PROCEDURES 

Friday, January 25,2002 7:21 AM - 4 5 5 2  

SHEILA - Please pass this on t o  Kwasi. Than ks... SAM 

-----Original Message----- 
From: Godber, Mike 
Sent: Thursday, January 24,2002 5:04 PM 
To: Wolinsky, Sam; Goetz, Don 
Cc: Volker, Paul; Vigus, Muriel 
Subject: BUTT FUSION PROCEDURES - ------__- 

--------2- 

Sam and Don 

Spunky met with ISCO's Rick Hart to  clarify the fusion welding method 
that shall be used for this project. For the McElroy 412 fusion machine 

.he fusion pressure for the 6-inch pipe is 165 psi and for the 10-inch 
Ape 435 psi. The temperature setting f o r  the split ring plate is 420 

degrees F. The fusion weld submittal is in error f o r  fusion pressures 
and shall be corrected t o  reflect what is being implemented in the 
field. I will be on a Silo's vendor trip tomorrow and will be in later 
in the day. If you have questions please call me on my cell phone. 

Thanks 
Mike 

1 000400 
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P.O. Box 538704 
Cincinnati, OH 45253-8704 
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FLUOR 

January 23, 2002 

Fernald Environmental Management Project 
Letter No. C:SDFP:2002-0004 

Mr. Johnny W. Reising, Associate Director 
Department of Energy 
Fernald Environmental Management Project 
P. 0. Box 538705 
Cincinnati, Ohio 45253-8705 

Dear Mr. Reising: 

0% CONTRACT NO. DE-AC24-010H20115, TRANSMITTAL OF RESPONSES TO OHIO 
) ENVIRONMENTAL PROTECTION AGENCY COMMENTS ON THE AREA 3A/4A 

CONSTRUCTION DRAWINGS AND TECHNICAL SPECIFICATIONS 
EXCAVATION/ON-SITE DISPOSAL FACILITY PHASE IV SUPPORT PLANS, 

References: 1) Letter, T. Schneider t o  J. Reising, "Comments - 3A/4A Excavation/ 
OSDF Phase IV Construction Documents," dated November 29, 2001 

2) Letter, J. Saric t o  J. Reising, "OSDF Phase IV Construction 
Documentation," dated December 1 1, 2001 

Enclosed for your approval are responses t o  Ohio Environmental Protection Agency (OEPA) 
comments for the following Area 3A/4A Excavation/On-Site Disposal Facility (OSDF) 
Phase IV construction documents. Approval was received from the U.S. Environmental 
Protection Agency (EPA) as noted in Reference 2. 

0 OSDF Phase IV Construction Drawings, Revision 0 
0 

0 

0 

0 

0 

Area 3A14A Excavation Construction Drawings, Revision 0 
OSDF Phase IV Technical Specifications, Revision 0 
Area 3A/4A Excavation Technical Specifications, Revision 0 
OSDF Phase IV Final Support Plans 
OSDF Phase IV Revised Final Calculation Package, Revision 0, Volume VI of VI 



Mr. Johnny W. Reising 
Letter No. C:SDFP:2002-0004 
Page 3 0 

i )  
c: With En closures 

Kwasi Badu-Tweneboah, GeoSyntec, MS38 
Jay A. Jalovec, DOE-FEMP, MS45 (201 00/20104 only) 
Robert J. Janke, DOE-FEMP, MS45 (20800 only) 
Uday A. Kumthekar, MS64 
Donald A. Pfister, DOE-FEMP, MS45 (20100/20104 only) 
David R. Russell, MS64 

. William A. Zebick, MS64 
AR Coordinator, MS78 
Charles C. Van Arsdale, MS64 
T-82 File Station, MS64 
SDFP Library, MS64 

4552 

RECEIVED 
JAM 2 4 2002 

Project Number 201 00.2.22/20 1 04.2.22/20800.2.22 (201 00-PL-00031 
. 201 00-PL-0004/201 OO-PL-0006/20 1 OO-PL-O007/20 100-CA-0001/ 

201 04-TS-0001/20800-TS-0002), ECDC, MS52-7 

Without Enclosures 

Richard J. Abitz, MS64 
Linda L. Barlow, MS52-5 
Thomas M. Beasley, MS64 
Robert J. Bell, DOE Contracting Officer, MS45 
Jyh-Dong Chiou, MS64 
Michael W. Godber, MS64 
Glenn Griffiths, DOE-FEMP, MS45 
Terry D. Hagen, MS65-2 
Susan K. Lorenz, MS52-5 
Frank L. Miller, MS64 
Loretta E. Parsons, DOE Contracting Officer, MS45 
Anthony C. Snider, MS64 
Richard G. Stengel, MS64 
Terry J. Walsh, MS65-2 
Howard E. Weeks, MS64 
Samuel H. Wolinsky, MS64 
SDFP Letterlog, MS64 

'' 000402 
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4552 
RESPONSES TO OHIO ENVIRONMENTAL PROTECTION AGENCY COMMENTS 

CONSTRUCTION DRAWINGS 
ON THE AREA 3M4A EXCAVATION/ON-SITE DISPOSAL FACILITY PHASE N 

t J  (20100/20104/20800) 

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 

SPECIFIC COMMENTS 

AREA 3N4A EXCAVATION CONSTRUCTION DRAWINGS (20800, REVISION 0) 

Commenting Organization: Ohio EPA 
Drawing #: 99X-5500-G-005 17 
Original Comment #: 1 
Comment: 

Commentator: OFFO 
Code: C 

Ohio EPA finds the “Excavation Hierarchy Within Each Lift” drawing to be confusing and 
unnecessary (such as how C will be excavated before B). Either clarify the drawing or 
remove the drawing and leave the text description. Also, revise the chart showing the 
“Destination” of materials to be consistent with the “Request for Concurrence to Initiate 
Soil Stockpiles” approved by the Ohio EPA on November 17,200 1. 

Response: Agreed. Confusion may stem from the numeric excavation hierarchy within each lift and 
the apparent alphabetic excavation sequence based on material type designations. 
However, it should be noted that the referenced detail drawing, excavation hierarchy, and 
associated table accurately illustrate the excavation hierarchy for each individual 
excavation lift. The three components of the detail may be simplified by swapping the 
“B” and “C” material type designations, illustrating the excavation of materials “A” and 
“C” in lift 1, followed by excavation of material “B” in lift 2, thus eliminating the apparent 
alphabetic sequence. The revised table will also specify stockpiles approved by the OEPA 
in the referenced request letter, noting that revision to these material destinations requires 
agency approval. Future packages may be better served to provide plan, section and 
sequence details specific to known above-waste acceptance criteria (WAC) and Resource 
Conservation and Recovery Act (RCRA) excavations rather than presenting a generic 
approach. A draft drawing illustrating this approach for Plant 9 above-WAC excavations 
is attached as Drawing 1. 

i 
a. 

Action: Drawing 99X-5500-G-005 17 will be revised to clear up conhsion and to be consistent 
with the referenced stockpile request letter. A draft revision of the drawing detail is . 
attached for OEPA review. Specific above-WAC and RCRA area plan, section and 
sequence details will be considered for future packages versus a generic approach. 

Commenting Organization: Ohio EPA 
Drawing #: 99X-5500-6-00541 Code: C 
Original Comment #: 2 
Comment: 

Commentator: OFFO 

The “Erosion Blanket Lined Ditch Detail” references the use of ‘heavy duty UV stabilized 
nets’. Only biodegradable matting will be used. Please remove the reference to UV nets. 

Response: Agreed. 

Drawing 99X-5500-0-00541 will be revised to remove the reference to UV nets. No 
change to technical specification Section 02205 is required. 

0, Action: 

FER\OSDROEPACR-~A~A-OSDFPHASEIV.~~~U~~U~Q’ 23.2002 (1:MPM) OH-1 000403 



- 4 5 5 2  
D. Provide details on the stormwater/runoff management of this area and how it will be 

managed in light of the current level in the former STP excavation. 

1 Response: A. The hatched area shown on Drawing G-2 as construction laydown area, south of the 
rerouted north entrance road, was intended to show potential areas available to set up a 
construction laydown area. A new construction laydown area is necessary to the south 
of the cells for receiving and stockpiling construction materials for liners and cap 
construction for Cells 4 through 7 and for traffic control during construction of these 
cells. The existing construction laydown area west of Cell 2 is specifically for final 
cover construction of Cells 1 through 3. The trucks containing impacted material for 
placement in the cells to the south will not interfere with crossing traffic for final cover 
construction since the cap construction will always be north of impacted material 
placement. The existing construction laydown area is not suitable for construction of 
remaining Cell 4 through 7 liners because haul trucks would have to move the material 
around the cell to the north of the cells and use the remaining rerouted north entrance 
road and the new emergency access road to bring the material to the Cell 4 and 5 liner 
construction site. The emergency access road is not intended to be used by haul 
trucks. By placing a construction laydown area to the south of the cells, it eliminates 
haul trucks using the emergency access road and any cross traffic with trucks 
containing impacted material. Liner materials for both Cell 2 and Cell 3 had been 
located to the south of the actual liner construction. The current plan is to utilize the 
area south of Cell 7, shown on attached Sketch #1, for a construction laydown area. 
The construction laydown area consists of a 1-foot gravel base, which is graded to 
drain. This current plan will not impact the low lying area mentioned, but that low 
lying area will eventually be impacted by the construction of Cell 7 liner. 

B. See attached Sketch #2, showing the existing topography, Sewage Treatment Plant 
(STP) excavation, Emergency Access Road, laydown area, and entry and exit from the 
laydown area. 

C. Based on the current OSDF construction schedule, two liners, one liner and one cap, or 
two caps will be constructed in each calendar year, requiring double the size of 
laydown area for stockpiling of construction materials each year, compared to the 
existing size of the laydown area. 

D. The storm water level in the STP excavation will be controlled by earthen spillways, 
which will allow runoff to flow into the pond and exit at the same elevation. The flow 
will continue into downstream ditches and to their respective reservoirs. See the 
attached Sketches #3 and #4. 

Action: The delineation of the new Construction Laydown Area will be revised to show the new 
construction laydown area located south of Cell 7. 

FER\OSDROEPACR-3A4A-OSDFPHASEIV.dmWmuary 23,2002 (1:OSPM) OH-3 000404 
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OSDF PHV-SPEC REV B 
Section 02930: Veeetation 

TABLE 02930-lA 

SEED MIX IN DRY AREAS FOR PERMANENT VEGETATION 

S.PEcltEs 

Big Bluestem (Andropogen gerurdi) 
Little Bluestem (Andropogen scopurius) 
SideOats Grama (Boutelouu curtipendula) 
Indian Grass ( S o r g h m  nutans) 
Canada Wild-Rye (EZyw canadensis) 
Switch grass (Panicum virgutum) 
ReGreen 

Wildflowers”+ 
Butterflyweed (Asclepias tuberosu) 
New England Aster (Aster novae-angliue) 
Smooth Aster (Aster laevis) 
Canada Milkvetch (Asfrugulus C d n s i s )  
Purple Prairie Clover (Petulostemum purpureum) 
Ox-eye Sunflower (Helwpsis helianthoides) 
Bergamot (MoMdarafiStuZosu) - 
Purple Coneflower (Echinuceu purpurea) 
Pale Purple Coneflower (Echinaceu pullida) 
Yellow Coneflower (Rutibida pinnuta) 
Black-Eyed Susan (Rudbeckia h im)  
Spiderwort (Tradescanria ohioensis) 
Blue Vervain (Verbenu hastaru) 
Hoary Vervain (Verbena strictu) 
3eardtongue (Penstemon grand@orus) 
Cupplant (SiZphium perfoliaum) 
Sweet Joe Pye-Weed (Euputoriumpurpureum) 
White False Indigo (Baptisia leucmhu) 
Blue False Indigo (Baptisia australis) 
Partridge Pea (Carsiafarciculatu) 
Rattlesnake Master (Eryngium yuccifolium) 
Round-headed Bush Clover (Lespedea Copitutu) 
Stiff Goldenrod (Solidago risida) 

tote: “LWildflower mix to be apportioned according to species 
ggressiveness and seed counts as approved by the Construction 

POUNDS PER ACRE 

Ob/=) 

2 
0.5 
2 

25 

5 

1.5 

Janager. 
substitutions will be approved by the Construction Manager. 

If certain species are not available, appropriate 

I 

02930-1 1 01.12.14 
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OSDF PHVSPEC REV B 

Section 02930: Vegctatioq 

TABLE 02930-lB 
r 

SEED ME IN WET AREAS(') FOR PERMANENT VEGETATION 

. .  

Species 

Big Bluestem (Andropogen gerardi) 
Canada Wild-Rye (Elymus canadensis) 
S Grass (Panicum virgatum) 
Blue Joint Grass (Calamagrostis canadensis) 
Porcupine Sedge (Carex hystericina) 
Fox Sedge (Carex stipata) 
Dark Green Bulrush ( S c i r p ~ s  atrovirens) 
ReGreen 
Prairie Cordgrass (Spartina pectinata) 
Wildflowers% 

Red Milkweed (Asclepias incanuzta) 
New England Aster (Aster novae-angliae) 
Wild Senna (Cassia hebecarpa) 
Canada Tick Trefoil (Desmodiurn canademe) 
Prairie Blazingstar (Liatris pycnostachya) 
Great Blue Lobelia (Lobelia siphilitica) 
Bergamot (Monadara fistulosa) 
Yellow Coneflower (Ratibida pinnata) 
Branched Coneflower (Rudbeckia hirta) 
Blue Vervain (Verbena hastata) 
Angelica (Angelica atropurpurea) 
Sweet Joe-Rye Weed (Eupatorium purpureum) 

3 
25 
0.5 
0.5 

1 ounce per acre (odac) 
1 ounce per acre (odac) 
1 ounce per acre (odac) 

5 
1 '  

1.5 

Notes: (1) Seeding in drainage ditches or swales shall contain erosion mats as specified in 
Section 02270 after application of seed mixture. ' Erosion mat shall cover a mjnimum 
width of 12 feet 

Wildflower mix to be apportioned according to species aggressiveness and seed 
counts as approved by the Construction Manager. If certain species are not available, 
appropriate substitutions will be approved by the Construction Manager. 

(2) 

I 

GQ1342-17/A)130062.SPE 02930-12 01.12.14 
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OSDF PHVSPEC REV B 4 . Section02930: Vematibn 

TABLE 02930-1C 
i 

SEED MIX FOR CELL FINAL COVER PERMANENT VEGETATION 

0 vY 
S-pecies - 

- Grass 
Bip Bluestem (Androponen neradil e- 

Little Bluestem (Androponen scovariusl - 
Side-Oats Grama (Boutelom curtivendula) 
Buffalo Grass (Bkhloe dactvloides) 

~ndiin ~ r a s s  (Sorghastmm nutans) 
Canada Wild-Rye (Elmus Canadensis) 
Annual Rye (Lolium multiflorum) 
Prarie Drouseed (Suorobulus heteroleuis) 

. .  

SDecies 
Wildflower 
Butterflyweed (AscleDias tuberosa) 
Smooth Aster (Aster laevis) 
3x-eve Sunflower (Heliopsis helianthoides) 
Bergamot (Monadara fistulosa) 

%mle Coneflower (Echinucea uumureal 
'ale Pumle Coneflower (Enhinacea vallida) 
Yellow Coneflower (Ratibida zhnata) 
3lack-Eyd Susan (Rudbeckia hirta) 

ividerwort (Tradescantia ohioensis) 
3oarv Vervain (Verbena stricta) 
3eardtongue (Penstemon grandiflorus) 
;weet Joe he-Weed (Ei4~atorium uervureum) 

Mite False Indigo (Baptisia leircantha) 
Hue False Indigo (Baptisia australis) 
%ridge Pea (Cassia fasciculate1 
loud-headed Bush Clover (LesDedea Cavitata) 
itiff Goldenrod (Solidago risidal 

POUNDS PER ACRE 
flb/acl 
- 0.5 

- 0.5 
- 25 
- 10. 
- 1.5 

Ounces Per Acre 
'(oz/ac) 

- 3.125 
- 0.25 
- 1.75 
- 0.25 

- 2.0 
- 2.0 
- 0.375 
- 1 .o 

. .  - 1.25 
- 0.50 
- 1 .o 
- 0.25 

4.25 
4.25 
- 32 
_. 1 .o 
- 0.75 

GQ 1 ~2-17/Fol30062.SPE 02930-13 01.12.14 
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OSDF PHV-SPEC REV B 
Section 02930 Vegetation 

TABLE 02930-2 

SEED MIXFOR INTERIM VEGETATION 

Species 

ReGreen 
Partidge Pea (Cassia fasciculate) 

Canada Wild Rye (Elymur 
Canadensis) 

I Pounds Per Acre 
(lb/ac) 

50 I 

. .. . 

, 

GQl342-17/Fo130062SPE 02930-14 01.1214 
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Fluor Fernald, Inc. 
P.O. Box 538704 
Cincinnati, OH 45253-8704 

0 (51 3)648-3000 

January 3, 2002 

Fernald Environmental Management Project 
Letter No. C:SDFP-2002-0001 

4 552 

FLUOR 

Mr. John Nenni 
IT Corporation 
Fernald Field Office 
P.O. Box 547 
Ross, Ohio 45061 

Dear Mr. Nenni: 

FSC-642, PHASE 111 - CELL ONE FINAL CAP CONSTRUCTION, COLD WEATHER FUSION 
PROCEDURES FOR BUTT-FUSED HDPE PIPE 

) OSDF Technical Specification Section 02605, Paragraph 3.04.D requires written approval 
from the Construction Manager in order t o  join HDPE pipes and fittings at ambient 
temperatures below 40 degrees Fahrenheit. 

The joining of HDPE pipes and fittings at ambient temperatures below 40 degrees 
Fahrenheit is hereby authorized provided the Contractor complies with the requirements 
identified in the attached "Cold Weather Fusion Procedures for Butt-Fused HDPE Pipe". 

If you have any further questions, please contact the undersigned. 

Sincerely, 

-w/ Frank L. Flack 

c: Tom Beasley, MS64 
GeoSyntec, MS38 
Mike Godber, MS64 
Don Goetz, MS64 
Kevin Harbin, MS64 
Charles VanArsdale, MS64 
William Zebick, MS64 
SDFP File Station 

1 1  

ECDC 20103.1.5, MS52-7 
000415 



Pagelof 1 

-___ Abney, Sheila 
From: Wolinsky, Sam 
Sent: 

Cc: 

Subject: Approval of Alternative Ousting Agent for Specific OSDF Applications - Enviroseal LDC 

-- 4552 
Tuesday, January 22,2002 9: 13 AM 

Abney, Sheila; 'geofemald@mindspring.com'; Goetz, Don; Zebick, Bill; Kumthekar, Uday; Vanarsdale, Chuck; 
Godber, Mike; Johnson, Gregg; Wolinsky, Sam; Woods, Eric 

'dlockerd@theitgroup.com' ' ITO: 

As proposed in I T S  letter dated November 29,2001 (Transmittal No. IT/OSDF0208), the use of the acrylic polymer 
material as a crusting agent for specific OSDF applications is hereby approved. The material approved is called LDC 
(liquid dust control and surface sealant) manufactured by Enviroseal Corp. The material is approved for use in all OSDF 
areas, except for the borrow area screened clay stockpiles. IT shall use the specified pine sap crusting agent for the 
screened claystockpiles....SAAn WOLINSKY, Project Engineer for BILL ZEBICK, Construction Manager 

i .  

000416 
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ROUTING FOR APPROVAL BY CONSTRUCTION MANAGER (CM) PER 
TECHNICAL SPECIFICATIONS, CONSTRUCTION DRAWINGS, AND SUPPORT PLANS 

ON-SITE DISPOSAL FACILITY 
PROJECT NO. 10 3 

Date: I O ( ~ S ! ~ \  ‘ 

ProjectlContractlPO Name 0 s ~ ~  6 - s ~  Project/Contract/PO No. fi C-642, 
SpecificationlDrawinglSupport Plan No. s/s L / 0 f - ~ ~ c o o 3 S e c t i o n  No. 0 2 4 2 0  

Technical Specification SectionlDrawinglSupport Plan Title 

SubjectlRequirement 6 ? ?  ‘3 eo 1 6 *m (-6s p &’r 9 3 90- p& a d d  r /  QL &J.r 

Description of CM Approval c A ‘?fnOfl=S SF5 &%CL&5 -7-0 u S G  f i  

Review, indicate approval status, and return t o  Originator: % W””hfl7 Due Date: 

7% ?’so t G 

0 / r 4 ~  D h  vv\ U P  Do=- (+He lDT).t = 3411 4 h d J D  = ~ ~ 4 3 ~  

Note: Last Reviewer t o  return this sheet by due date t o  the originator. 

Reviewer Comments: 

CM Approval by: Date transmitted t o  Contractor: 

Status 
1 
2 
3 

Definition 
Recommended 
Recommended with Comments 
Not Recommended 

G:\Engineering\CM Approval Management Aid.doc 000417 Rev. 0, 10104/00 



Wolinsky, Sam , 

I 

From: 

SubJect: 

Wolinsky, Sam W 
Thursday, October 25,2001 3:23 PM 
'Lockerd, David' 
Goetz, Don; Abney, Sheila; Wolinsky, Sam; Zebick, Bill; Flack, Frank; Kumthekar, Uday; Godber, 
Mike; Vigus, Muriel 
RE: Alternate dozer for Top Soil Placement 

DAVE - The Caterpillar D6M LGP dozer indicated in your E-Mail below is 
hereby approved for use on the placement of topsoil consistent with 
Technical Specification Section 02920, Part 3.01.E...SA?4 WOLINSKY for 
WILLIAM ZEBICK, CONSTRUCTION MANAGER 

----- Original Message----- 
From: Lockerd, David [mailto:David.Lockerd@theitgroup.coml 
Sent: Wednesday, October 24, 2001 2:03 PM 
To: 'Sam.wolinsky@fernald.gov' 
Cc: 'don.goetz@fernald.gov'; 'sheila.abney@fernald.gov' 
Subject: Alternate dozer for Top Soil Placement 

- 
Top Soil specification 02920 3.01 E calls for use of a Caterpillar D3 
bulldozer, OK equivalent equipment approved by the Construction Manager. 
IT 
is proposing use of: 

Caterpillar D6M LGP shoe width 34-inches, Contact Area 8217 square 
inches , 
d Ground Pressure of 4.43 psi. 

lease contact me if you require additional information. 
a 
David Lockerd 
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- 4552  

Subject: 

Wolinsky, Sam 
Thursday, October 25,2001 3:23 PM 
'Lockerd, David' 
Goetz, Don; Abney, Sheila; Wolinsky, Sam; Zebick, Bill; Flack, Frank; Kumthekar, Uday; 
Godber, Mike; Vigus, Muriel 
RE: Alternate dozer for Top Soil Placement 

DAVE - The Caterpillar D6M LGP dozer indicated in your E-Mail below is 
hereby approved fo r  use on the placement of topsoil consistent with 
Technical Specification Section 02920, Part 3.Ol.E ... SAM WOLINSKY for 
WILLIAM ZEBICK, CONSTRUCTION MANAGER 

-----Original Message----- 
From: Lockerd, David [mailto:David.Lockerd@theitgroup.com] 
Sent: Wednesday, October 24,2001 2:03 PM 
To: ' Sam.wolinsky@f ernald.gov' 
Cc: 'don.goetz@f ernald.gov'; 'sheila.abney@f ernald.gov' 
Subject: Alternate dozer f o r  Top Soil Placement l5w ---- --- ---e--- 

~ b p  Soil specification 02920 3.01 E calls for  use o f  a Caterpillar 03 
bulldozer, or equivalent equipment approved by the Construction Manager. 
I T  
is proposing use of: 

Caterpillar D6M LGP shoe width 34-inches, Contact Area 8217 square 
inches, 
and Ground Pressure of 4.43 psi. 

PJpse contact me if you require additional information. 
. LI 

w i d  Lockerd 

1 000419 
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GeoSyntec Consultants, Inc. - 4552 
From: Wolinsky, Sam <Sam.Wolinsky@fernald.gov> 
To: <geofernald@mindspring.com> 
Sent: 
Subject: 

Wednesday, October 24,2001 529 PM 
MI: Alternate dozer for Top Soil Placement 

WAS1 - Your technical recommendation on this is considered critical and would be very 
much appreciated. Thanks ... SAM 

-Original Message--- 
From: Lockerd, David [mailto:David.Lockerd@theitaroup.comj 
Sent: Wednesday, October 24,2001 2:03 PM 
To: 'Sam.wolinskv@fernald.aov' 
Cc: 'don .aoetz@fernald .qov'; 's hei1a.a bnev@fernald .qov' 
Subject: Alternate dozer for Top Soil Placement 

Top Soil specification 02920 3.01 E calls for use of a Caterpillar D3 
bulldozer, or equivalent equipment approved by the Construction Manager. IT 
is proposing use of: 

Caterpillar D6M LGP shoe width 34-inches, Contact Area 8217 square inches, 
and Ground Pressure of 4.43 psi. 

Please contact me if you require additional information. 

David Lockerd 

000420 
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@ 
) 

PROJECT NAME: fernald Environmental Mgmt, CONTRACT NO.: DE-AC24-01 OH201 15 

MESSAGE 

SUBJECT: 
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P. 002 

FLUOR FERNALD CONTRACT - 4552 @ FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 

! t  PAGE 1 OF 2 
FERNALD, OHIO DE-AC24-01OH20115 

CONFERENCE/MEETING NOTES 
NOTES LElTER LOQ N0.:2001-0034 

SUBJECT: Vegetative Cover of the On-Site Disposal Facility 

' MEETING DATE: October 11,2001 

LOCATION: Fluor Femald Office, Administration Building, 
Executive Conference Room 

ISSUE DATE: October 17, 2001 

Project Number 20100.1.5/20900.1,6, ECDC 

DISTRIBUTION: + Attendees +.+ Part-time * Author of Notes 

!xE Ohio EPA Fluor Fernald 

+ Johnny Reising, MS45 
+ Pete Yerace, MS45 

0 + Robert Janke, MS45 -I- Joe Bartoszek, Ohio EPA + JyM)or!g Chioo, MS64 ' 

+ Uday Kumthekar, MS64 
Harold Sw-ger, MS65-2 
Eric Woods, MS65-2 

i- Tom Schneider, Ohio EPA + John Homer, MS65-2 

According to the current design specifications, the prairie grasses would be planted in . 
combination with a cover crop of faster growing grasses and a variety of forbs. Recently 
a concern was raised regarding the ability of the cover crop to establish well enough to 
provide short-term erosion control. Concerns were also raised regarding the ability to 
conduct required inspections and monitoring on the On-Site Disposal Facility (OSDF) due 
to the height of the prairie grass. 

The meeting focused on a proposal to change the approved design specification for the 
vegetative cover on the OSDF from native prairie grasses to a Tall Fescue mix and prain'e 
grasses combination, This combination was proposed to provide better short-term 
protections of the cell cover and to allow long-tern transition into a vegetative cover of 
prairie grasses, 

Major agreements achieved in the meeting regarding the vegetative cover on the OSDF 
included the following: 

1. 0 1 As directed by GeoSyntec, the long-term goal for the OSDF cover should be a 
vegetative cover of prairie grasses. 



OCT. -18’ 01 (THU) 16:06 FDF OSDF Q 
P. 003 

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT FLUOR FERNALD CONTRACT 
FERNALD, OHIO DE-AC24-01OH20115 

PAGE 2 OF 2 

2, 

3. 

4, 

5. 

6. 

7, 

8. 

9. 

There is insufficient site-specific field experienceknow-how of successful cover 
crop or Fescue growth in organicpoor soil conditions, especially when the grasses 
were seeded in late fall. 

Both a shorter prairie grass mix and a Tall Fescue mix would allow adequate 
monitoring and inspection of the OSDF cap. 

Based on GeoSyntec’s evaluation, that there was very little risk to the OSDF cap 
due to the depth of the prairie grass roots. tt is very unlikely that the roots will 
penetrate below the Bio-intrusion layer on the OSDF. 

The use of prairie grass would be maintained for the OSDF vegetative cover with 
select changes to emphasize the shorter grasses and eliminate deep rooting forbs. 

It is too late in the season to seed Tall Fescue (or any other grass) in Order to 
provide a sufficient vegetative cover before this coming winter. Therefore, the 
proposed change was rejected. 

Current compaction approach of the  vegetative soil layer needs to be modified. 
DOE will develop new vegetative soil layer and topsoil layer placementlcompaction 
requirements through a Design Change Notice. 

The erosion control matting to be applied to the cell cap would help retain moisture 
and support growth of the vegetative cover, DOE will evaluate further 
enhancement of the matting applications at t h e  toe for more erosion protem’ons. 

If the cover crop used with the prairie grasses did not germinate and provide cover 
as expected in the spring of 2002, DOE will be allawad to use other appropriate 
engineedng andlor vegetative approaches to provide needed proteation of the cell 
cap against surface erosion. Other appropriate approaches may include but not 
limited to Tall Fescue mix, silt fences, hay bales, more matting etc. as determined 
appropriate by DOE. 

10, Seeding approach of the caps of subsequent cells will incorporate lessons learned in 
Celt 1 cap as well a5 future experiences to be gained in the field restoration works. 

In order t o  facilitate cell inspection, prairie grass wauld require an annual mowing in the 
fall and then baling (or equivalent) every three yearsto remove thatch from the OSDF. 
Mowing and baling on the OSDF cap would be carried out at the appropriate frequencies 
depending on completion of the individual cells, until the Site Completion Date when 
remediation of the FEMP will be complete. Any maintenance of the vegetative cover of 
the  OSDF required after the Site Completion date would be implemented as part of 
Long-Term Stewardship on the OSDF. 

WEW:jkp 000423 



Fluor Fernald, Inc. 
P.O. Box 538704 I 
Cincinnati, OH 45253-8704 

(5 1 3) 648-3000 

November 6, 2000 

Fernald Environmental Management Project 
Letter No. C: OOTP(ADM/AC/CON):2000-0559 

Mr. Thomas R. Marti 
IT Corporation 
2790 Mosside Boulevard 
Monroeville, PA 15 146-2792 

Dear Mr. Marti: 

6- '3 FLUOR GLOBAL SERVICES . 

SOLICITATION NO. F99PAOll45, SUBCONTRACT NO. FSC-642, OSDF PHASE III - CELL 
1 FINAL COVER CONSTRUCTION, NOTICE OF AWARD 

This letter provides award notification to IT Corporation (IT) of Subcontract No. FSC-642 
as described above. Contained herein is IT'S copy of the executed subcontract document. 

The Letter of Assent t o  the Project Labor Agreement, Performance and Payment Bonds, 
and a current insurance'certificate must be executed and forwarded to  this office within 
ten (1 0) calendar days from the date of this letter in accordance with the contract 
requirements. 

. 

. Should you have any questions, please contact the undersigned. 

Contracts and Acquisitions 

RAH :dm w 

C: R.J. Bell, MS45 
M.J. Cherry, MS52-2 
J.D. Chiou, MS52-0 
F.L. Flack, MS60 
M.W. Godber, MS64 
D.L. Grant, MS31 
D.W. Hooper, MS52-0 
J.A. Jalovec, DOE-FEMP, MS45 
R.J. Janke, DOE-FEMP, MS45 
U.A. Kumthekar, MS64 

L.E. McDaniel, MS60 
G. Nalls, MS5 
R. Norton, MS4 
F.J. Maranda, MS44-1 
B.A. Schweitzer, MSS4 
D.M. Wells, MS64 
S.H. W , 04 &'=)ti/, 

W . A 5 % 2 2 6 4  
FSC - 642 
ECDC 20103.i .5, MS52-7 000424 



Fluor Fernald, Inc. 
P.O. Box 538704 
Cincinnati, OH 45253-8704 

0, (51 3) 648-3000 

October 17, 2000 

Fernald Environmental Management Project 
Letter No. C :OOTP: 2000-043 6 

Mr. Stephen H. McCracken, Director 
Department of Energy 
Fernald Environmental Management Project 
P. 0. Box 538705 
Cincinnati, Ohio 45253-8705 

0, Dear Mr. McCracken: 

- 4552 

CONTRACT DOE DE-AC24-920R21972, TRANSMITTAL OF RESPONSE TO OHIO 
ENVIRONMENTAL PROTECTION AGENCY CONDITIONAL APPROVAL COMMENT ON THE 
REVISED ON-SITE DISPOSAL FACILITY PHASE Ill FINAL PACKAGE 

Reference: Letter, T. Schneider t o  J. Reising, "Conditional Approval Revised OSDF 
Phase 111 Final Package," dated October 4, 2000 

The following is the proposed response t o  the Ohio Environmental Protection Agency 
(OEPA) comment on the Revised On-Site Disposal Facility Phase 111 Final Package. Upon 
Agency approval, this comment response will be incorporated into Revision 1 of the 
Surface Water Management and Erosion Control (SWMEC) Plan. 

DOE agrees with OEPA's comment regarding the time limit which would trigger the use of 
permanent or temporary seed. Therefore, the following will be added after the first 
sentence of SWMEC Plan Section 4.2.1 : "Interim vegetation will be applied t o  disturbed 
areas not receiving crusting agents which are scheduled t o  be disturbed again within t w o  
years." In addition, the first sentence of SWMEC Plan Section 4.4.1 will be replaced with 
the following: "Permanent vegetation will be applied when an area has been brought t o  
final grade and to  disturbed areas which are not scheduled t o  be disturbed again for a 
period of at least t w o  years." 

. 

000425 



Mr. Stephen H. McCracken 
Letter. No. C: OOTP: 2000-0436 

C: With Enclosures 

-- 4 5 5 2  

RE@ElV@L 
O C T  1 8  2800 

Kwasi Badu-Tweneboah, GeoSyntec, MS38 
Jyh-Dong Chiou, MS52-0 
Michael W. Godber, MS64 
Jay A. Jalovec, DOE-FEMP, MS45 
Robert J. Janke, DOE-FEMP, MS45 
Uday A. Kumthekar, MS64 
Donald A. Pfister, DOE-FEMP, MS45 
Johnny W. Reising, DOE-FEMP, MS45 
Samuel H. Wolinsky, MS64 
William A, Zebick, MS64 
AR Coordinator, MS78 
OSDF File Station, MS64 
SDFP Library, MS52-0 
Project Number 201 00.2.22/20103.2.22 (201 00-PL-0003, 201 00-PL-0004, 

20100-PL-0006, 20100-PL-0007, 20100-DC-0001, 20103-CA-0001), 
ECDC, MS52-7 

Without Enclosures 

Irma Brown, DOE-FEMP Contract Specialist, MS45 
Mark J. Cherry, MS52-2 
Walt F. Fick, MS64 
Lee L. Hamblin, MS52-0 
Terry D. Hagen, MS65-2 
Rick A. Holbrook, MS64 
D. Warren Hooper, MS52-0 
Marc A. Jewett, MS52-2 
Susan K. Lorenz, MS52-5 
OOTP Letterlog, MS1 
SDFP Letterlog, MS52-0 

000426 
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DRAFT LETTER 

To: Tom Schneider, OEPA 
James Saric, USEPA 

- 4 5 5 2  

From: Johnny Reising, DOE-FEMP 

TRANSMITTAL OF RESPONSE TO OHIO ENVIRONMENTAL PROTECTION AGENCY 

PHASE 111 FINAL PACKAGE 
CONDITIONAL APPROVAL COMMENT ON THE REVISED ON-SITE DISPOSAL FACILITY 

Reference: Letter, T. Schneider t o  J. Reising, "Conditional Approval Revised OSDF 
Phase Ill Final Package," dated October 4, 2000 

This letter contains DOE'S response t o  the Ohio Environmental Protection Agency 
comment on the Revised On-Site Disposal Facility Phase Ill Final Package. Upon Agency 
approval, this comment response will be incorporated into Revision 1 of the Surface Water 
Management and Erosion Control (SWMEC) Plan. 

DOE agrees with OEPA's comment regarding the time limit which would trigger the use of 
permanent or temporary seed. Therefore, the following will be added after the first 
sentence of SWMEC Plan Section 4.2.1: "Interim vegetation will be applied t o  disturbed 
areas not receiving crusting agents which are scheduled to  be disturbed again within t w o  
years." In addition, the first sentence of SWMEC Plan Section 4.4.1 will be replaced with 
the following: "Permanent vegetation will be applied when an area has been brought t o  
final grade and t o  disturbed areas which are not scheduled to  be disturbed again for a 
period of at least t w o  years." 

If you have any questions regarding this document or need further information, please 
contact Jay Jalovec at (51 3) 648-31 22. 

cc w/o enclosure: 

J. Jalovec, DOE-FEMP 
R. Janke, DOE-FEMP 
J. Chiou, Fluor Fernald, lncJ52-0 
T. Hagen, Fluor Fernald, lnc.165-2 
M. Jewett, Fluor Fernald, lncJ52-2 
U. Kumthekar, Fluor Fernald, lncJ64 
S. Wolinsky, Fluor Fernald, lnc.164 
ECDC 201 03/52-7 
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GeoSyntec Consultants, lnc. 4552 , 

From: Vanarsdale, Chuck <Chuck.Vanarsdale@fernald.gov> ' To: Zebick, Bill <Bill.Zebick@fernald.gov>; Goetz, Don <Don.Goetz@fernald.gov>; Kwasi@fernald (E- 
mail) <geofernald@rnindspring.com> 
Kumthekar, Uday <Uday.Kumthekar@femald.gov>; Wolinsky, Sam 
<Sam.Wolinsky@femald.gov>; Snider, Anthony <Anthony.Snider@fernald.gov>; Vanarsdale, 
Chuck <Chuck.Vanarsdale@fernald.gov> 
Wednesday, October 04,2000 1153 AM 

c 
cc: 

Sent: 
Subject: Cap liner stockpiles 

Gentlemen: 

For construction of the compacted clay cap of the final cover system for Cell 1, there will be 
5 stockpiles available in the borrow area. OSDF Engineering recommmends that the clay 
stockpiles generated in the year 2000 (00-1, 00-2,OO-3, 00-4) be used and depleted prior to 
using Stockpile 99-4. Based on the conformance test results, it appears that clay material 
from Stockpile 99-4 marginally meets the clay cap material requirements. Therefore, 
material from Stockpile 99-4 may be used in construction of the protective clay layer (clay 
wedge) for Cell construction. Stockpile 99-4 material may still be used in the cap as 
contingency material. 

If you have questions or comments, please advise. e,' Chuck Van Arsdale 

000426 
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TO: 

FROM: 

DATE: 

SUBJECT: 

M E M O R A N D U M  

Uday Kumthekar, P.E. 
Fluor F e d d ,  Inc. 

Collin P Sukow, Site CQA Manager, and h 
Kwasi Badu-Tweneboah, P.E. 4 7  
GeoSyntec Consultants 

15 August 2000 

Summary Results of Borrow Area Sampling and 
Pre-Confbrmance Testing 
Fernald Environmental Management Project 
Fernald, Ohio 

On 22 June 2000, Wise Construction excavated 12 test pits in Area 1 of the Borrow 
Area to satisfy the requirements of the Borrow Area Sampling and Pre-Conformance 
Testing Program. The test pit locations are shown in the attached Figure A-3. 
GeoSyntec monitored the excavation of the test pits and visua@ logged the holes to the 
final grade of restoration, noting changes in the stratigraphy, mainly the brown and gray 
till. Samples were collected at various depths and material changes to determine relevant 
soil properties. 

A zone of transition was encountered between the brown and gray till. This zone 
contained a mixture of both brown and gray clay. 

GQ0409RDF990 13 .DOC 
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15 August 2000 
Page 2 

Samples of the brown till material collected for he-conformance testing were fbund to 
be in compliance with the clay material specifications. Therefore, the brown till is 
suitable for screening for the potential use as clay cap material. Results of the laboratory 
testing are attached along with sketches of the test pits noting locations of laboratory 
samples and depth of excavation 

* * * * *  
Copy to: Bill Zebic, Fluor Fernald 

Don Goetz, Fluor Fernak? 
Sam Wolinsky, Fluor Fernald 
John Beech, GeoSyntec 
Dave Phillips, GeoSyntec 

GQ0409FDF990 1 3 .DOC 
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M E M O R A N D U M  

TO: Uday Kumthekar, P.E. 
Fluor Fernald, Inc. 

FROM: Collin P. Sukow, Site CQC Manager 
GeoSyntec Consultants 

DATE: 5 October 2000 

SUBJECT: Density tests performed on the screened clay stockpiles. 
Fernald Environmental Management Project 
Fernald, Ohio 

On 4 October and 5 October 2000, GeoSyntec performed nuclear density tests on the 
screened clay stockpiles and the screened clay pile directly below the conveyor fkom the 
screener. The averaged results fkom the stockpiles are as follows: 

Stockpile % moisture Wet Density (mf? Dry Density Cmf) 
00- 1 5.3 118.9 113.0 
00-2 8.1 123.0 113.8 
00-3 10.3 120.6 109.8 

There were 2 tests taken on the small pile below the screener. The results were 18.4% 
moisture, 107.3 pcf wet density and 90.6 pcf dry density for the first test and 19.2% 
moisture, 106.9 pcf wet density and 89.7 pcf dry density for the second test. 

* * * * *  
Copy to: Bill Zebic, Fluor Fernald 

Tony Snider, Fluor Fernald 
Kwasi Badu-Tweneboah, GeoSyntec 

GQ0409/FDFWO 1 3 .DOC 
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GeoSyntec Consultants, Inc. - - 4 5 5 3  
I I From: GeoSyntec Consultants, Inc. <geofernald@mindspring.com> 

To: <Sam.Wolinsky@fernald.gov>; <Uday.Kumthekar@fernald.gov> 
cc: <davep@geosyntec.com> 
Sent: 
Subject: Clay Cap Material Stockpiles 

In response to your request, GeoSyntec CQC will issue a summary report presenting the results of the 
geotechnical laboratory conformance testing on the screened clay material (Stockpiles 00-1 to 00-4) proposed 
for Cell 1 compacted clay cap construction. As you are already aware, based on copies of the summary tables 
furnished to you during the testing period, all stockpile materials meet the compacted clay cap material 
specifications (Section 02225). The summary report will be issued next week. 

0 
Tuesday, December 12,2000 9:36 AM 

Based on visual classification of two test pit samples from Stockpile MTL-OSD-004, this stockpile material 
appears to be suitable for use as fill material, contouring layer material, and vegetative layer material. 
Conformance testing will have to be performed at the specified frequencies, in accordance with the CQA Plan, 
for this stockpile material to be acceptable for Cell 1 final cover construction. 

Material from the SWU Turnaround Stockpile (SP-1) was previously (in February 2000) tested and found to be 
suitable for use as fill material. 

Should you have any questions, please let me know. 

Kwasi Badu-Tweneboah 
GeoSyntec Consultants 

000438 
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M E M O R  A N D  

TO: Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

Kwasi Badu-Tweneboah, 4f Ph.D., P.E. FROM: 
Certifying Engineermesident Engineer 

U 

DATE: 9 January, 2001 

SUBJECT: Summary Results of Conformance Testing of 
Screened Clay Material Stockpiles 00-1 to 00-4 
On-Site Disposal Facility 
Femald Environmental Management Project 

M 

1 

The purpose of this memorandum is to document that GeoSyntec Consultants 
(GeoSyntec) CQC has completed conformance testing of samples from the screened 
clay material stockpiles 00-1 to 00-4 at the borrow area. The conformance testing was 
performed to confirm that the clay material complies with Section 02225 of the On-Site 
Disposal Facility (OSDF) Phase III Cell 1 Final Cover System Specifications, and as 
such the material could be used for compacted clay liner and cap construction. Testing 
and minimum sampling frequencies were in accordance with Section 02225 of the 
Technical Specifications and the OSDF Construction Quality Assurance (CQA) Plan. 

The results of the conformance testing, including the acceptable permeability zone 
(APZ), for each clay material stockpile are summarized in the attachment to this 
memorandum. GeoSyntec has reviewed the test results and found them to comply with 
the clay liner and cap material requirements of Section 02225. Therefore, the screened 
clay material in Stockpiles 00-1 to 00-4 can be referred to as clay liner and cap material 

GQ1029-03.1/FFI2001 .DOC 



i f  Mr. William (Bill) A. Zebick 
9 January 2001 
Page 2 

and can be used for compacted clay liner and cap construction, including protective clay 
layer. The complete results of the geotechnical laboratory testing performed on the clay 
material will be documented in a final CQA report upon completion of the Cell 1 final 
cover construction. 

Should you have any questions on the information presented above or in the 
attachment, please do not hesitate to contact the author of this memorandum. 

Attachment 

Copies to: 
Uday Kumthekar, Fluor Femald, Inc. 
Sam Wolinsky, Fluor Femald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Dave Phillips, GeoSyntec 
Collin Sukow, GeoSyntec 

* * * * *  
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FROM: 

DATE: 

SUBJECT: 

M E M O R A N D U M  
- 4 5 5 2  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

CollinP. sukow 
Site CQA Manager 

29 January, 2001 

Summary Results of Conformance Testing of 
OSDF-004 Stockpile and SP-1 Stockpile 
On-Site Disposal Facility 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants 
(GeoSyntec) CQC has completed conformance testing of samples from the OSDF-004 
Stockpile and the SP-1 Stockpile located in the Southern Waste Units. The conformance 
testing was performed to confirm that the materials complied with Section 02240 of the On- 
Site Disposal Facility (OSDF) Phase III Cell 1 Final Cover'System Specifications, and as such 
these materials could be used for non-impacted contouring layer construction. e: 

Sampling of the SP-1 Stockpile was performed in February 2000 with a geoprobe auger 
drill. It should be noted that larger rock particles were encountered during drilling that did not 
surface with the rest of the samples collected, indicating larger rock particles do exist within 
the stockpile. Likewise, during the placement of protective cover for Cell 3, OSDF-004 
Stockpile material was excavated and utilized. During placement, large rock particles and 
organic debris (branches, logs, roots) were encountered. Removal of oversized material and 
organic debris should be anticipated for both of these stockpiles 

Attachment 

Copies to: 
Uday Kumthekar, Fluor Fernald, Inc. 
Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Dave Phillips, GeoSyntec 
Kwasi Badu-Tweneboah, GeoSyntec 

* * * * *  

000441 
GQ 1029-03.1/FFI200 1 .DOC 



I -  i 

i 

M E M O R A N D U M  

To: Mr. William Zebick and Mr. Don Goetz 
Construction Management 
Fluor Fernald, Inc. 

From: Collin P. Sukow 
Site CQC Manager 
GeoSyntec Consultants 

Date: 16 April 200 1 

Subject: Conformance Sampling of Stockpiles 
BA-A, &A-B, BA-C, BA-D, BA-E 
On-site Disposal Facility 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) CQC 
has collected conformance samples fiom the BA-series stockpiles located in Sub-Area 2 of the Borrow 
Area @A). Conformance testing has not been completed on these stockpiles and testing is ongoing. 

Sample No. LP-11-140, collected 18 November 1998, was obtained fiom what is now designated 
as stockpile BA-E. Results indicated the material classified as a sandy silt with gravel (ML). The 
material sampled fiom BA-E originated fiom the west side of the main access road. The remaining 
materials stockpiled in Sub-Area 2 originated fiom the borrow area where the bulk of the materials 
collected over the past three years has been classified as Lean Clay (CL) material. 

From visual inspection, these samples appear to be CL materials and are suitable for contouring 
layer. The possibility exists for organic debris and oversized particles that should be segregated if 
encountered. 

Attachment 

Copies to: 
Uday Kumthekar, Fluor Fernald, Inc. 
Sam Wolinski, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Kwasi Badu-Tweneboah, GeoSyntec 
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Geo Field 

@p: "GeoSyntec Consultants, Inc." <geofernald@mindspring.com> 
lb-/ 
cc: <Bill.Zebick@femald.gov>; <Uday.Kumthekar@fernald.gov>; <Sam. Wolinsky@fernald.gov> 
Sent: 
Subject: 

<Don.Goetz@femald.gov>; <Michael.Godber@fernald.gov>; "Snider, Anthony" <Anthony.Snider@femaId.gov> 

Wednesday, April 18,2001 9:53 AM 
Use of Turnaround Stockpile (SP-1) Material for Cell 1 Vegetative Soil Layer 

Gentlemen: 
During the 17 April 2001 Cell 1 Final Cover Construction Weekly Meeting, it was discussed that the material from the SP-1 
stockpile at the Southern Waste Units (SWU) may be used as the vegetative soil layer for the Cell 1 final cover system. Section 
02250 of the Technical Specifications require the material for the vegetative soil layer to conform to CL (lean clay), SC (clayey 
sand), or GC (clayey gravel) per the USCS, and have visible rock particles of 4 inches maximum dimension. 

In February 2000, GeoSyntec sampled the SP-1 stockpile using a geoprobe auger. As indicated in the 29 January 2001 
meomorandum from Collin Sukow to Bill Zebick, larger rock particles were encountered during drilling. The results of the 
geotechnical laboratory testing performed by GeoSyntec on the three augered samples indicated that the material classified as 
SC-SM (clayey silty sand with gravel), SC (clayey sand with gravel), and SC (clayey sand wth gravel). Based on these results, the 
material could be used for the vegetative soil layer with the understanding that visible rock particles larger than 4 inches in 
dimension would have to be removed during placement and compaction as required by the Specifications. Any other material 
proposed for the vegetative soil layer should be identified for conformance testing and approved prior to their use. 

Kwasi Badu-Tweneboah 
GeoSyntec Consultants 
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M E M O R A N D U M  

To: Mr. William Zebick and Mr. Don Goetz 
Construction Management 
Fluor Fernald, Inc. 

From: Collin P. Sukow 
Site CQC Manager 
GeoSyntec Consultants 

Date: 27 April 2001 

Subject: Conformance Sampling of the 
Borrow Area gray till 
On-site Disposal Facility 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) CQC 
has collected conformance samples fiom the gray till in Sub-Area 1 and from Stockpile OSD-028 located 
in Sub-Area 2 of the Borrow Area (BA). 

Sample Nos. CFO 1-05 (OSD-028), CFO 1-06, CFO 1-07, and CFO 1-08 (gray till) were collected in 
early April 2001. Conformance test results indicate the materials classify as lean clay with sand (CL) or 
sandy lean clay with gravel (CL). 

- .  CL materials are included in the specifications as acceptable for contouring layer and therefore 
these materials are suitable for placement as contouring layer. The possibility exists for organic debris 
and oversized particles that should be segregated if encountered. 

Attachment 

Copies to: 
Uday Kumthekar, Fluor Fernald, Inc. 
Sam Wolinski, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Kwasi Badu-Tweneboah, GeoSyntec 
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TO: 

FROM: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

Kwasi Badu-Tweneboah, Ph.D., P.E. 
Certifying Engineer 
GeoSyntec Consultants 

&< 

DATE: 14 May, 200 1 

SUBJECT: Approval of Top of Contouring Layer - North Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has completed performance testing and verification of Contractor’s survey results of the 
north slope of the contouring layer in accordance with Sections 02200,02225 and 02240 of the 
Technical Specifications. 

I 

GeoSyntec CQC personnel have completed monitoring of the placement, compaction, and 
performance testing of compacted lifts of the non-impacted contouring layer in the north slope 
of the Cell 1 final cover system in accordance with the requirements of the Construction 
Quality Assurance (CQA) Plan. The non-impacted contouring layer was placed and compacted 
in compliance with Section 02240 of the Technical Specifications and the CQA Plan. 
Documentation on the contouring layer placement, compaction, and testing on the north slope 
of Cell 1 are presented in the Daily Field Reports and Monitoring Forms, and will be included 
in the Final Report for Cell 1 final cover construction. 
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14 May 2001 
Page 2 

The top of the contouring layer on the north slope of Cell 1 has been surveyed and 
certified by B. L. Payne & Associates, Inc. (Payne) of Cincinnati, Ohio, the Contractor's 
surveyor. The survey certification data have been reviewed by GeoSyntec and found to meet 
the 1-ft minimum thickness and within the tolerance of -0.3 to +O. 1 feet of the grades indicated 
on the Construction Drawings and required by Section 02240 of the Technical Specifications 

GeoSyntec CQC personnel also witnessed the proofrolling of the top of contouring layer 
on the north slope of Cell 1 on 9 May 2001. The top of contouring layer was proofrolled by 
driving a Volvo A35C articulated dump truck with a minimum weight of 31 tons, back and 
forth to confirm the firmness of the surface of the contouring layer. 

Based on the information presented above, GeoSyntec concludes that the top of 
contouring layer on the north slope of Cell 1 is acceptable and ready for placement of the first 
lift of compacted clay cap. A verbal approval was given to representatives from Fluor Fernald 
and the Contractor on 9 May 2001. Prior to placement of the frst lif t  of compacted clay cap, 
the surface of the contouring layer would have to be prepared in accordance with Section 
02225, Part 3.04 of the Technical Specifications. 

Should you have any questions on the information presented above, please do not hesitate t 
to contact the author of this memorandum. 

0. 
Copies to: 

Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: 

FROM: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

Kwasi Badu-Tweneboah, Ph.D., P.E. 
Certifying Engineer 
GeoSyntec Consultants 

4 3  

DATE: 14 May, 200 1 

SUBJECT: Approval of Top of Contouring Layer - East Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has completed performance testing and verification of Contractor’s survey results of the 
east slope of the contouring layer in accordance with Sections 02200, 02225 and 02240 of the 
Technical Specifications. 

GeoSyntec CQC personnel have completed monitoring of the placement, compaction, and 
performance testing of compacted lifts of the non-impacted contouring layer in the east slope of 
the Cell 1 final cover system in accordance with the requirements of the Construction Quality 
Assurance (CQA) Plan. The non-impacted contouring layer was placed and compacted in 
compliance with Section 02240 of the Technical Specifications and the CQA Plan. 
Documentation on the contouring layer placement, compaction, and testing on the east slope of 
Cell 1 are presented in the Daily Field Reports and Monitoring Forms, and will be included in 
the Final Report for Cell 1 final cover construction. 
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Mr. William (Bill) A. Zebick 
14 May 2001 
Page 2 

The top of the contouring layer on the east slope of Cell 1 has been surveyed and certified 
by B. L. Payne & Associates, Inc. (Payne) of Cincinnati, Ohio, the Contractor's surveyor. The 
survey certification data have been reviewed' by GeoSyntec and found to meet the 1-ft 
minimum thickness and within the tolerance of -0.3 to +O. I feet of the grades indicated on the 
Construction Drawings and required by Section 02240 of the Technical Specifications 

GeoSyntec CQC personnel also witnessed the proofrolling of the top of contouring layer 
on the east slope of Cell 1 on 9 and 10 May 2001. The top of contouring layer was proofrolled 
by driving a Volvo A35C articulated dump truck with a minimum weight of 3 1 tons, back and 
forth to confirm the firmness of the surface of the contouring layer. 

Based on the information presented above, GeoSyntec concludes that the top of 
contouring layer on the east slope of Cell 1 is acceptable and ready for placement of the first 
lift of compacted clay cap. A verbal approval was given to representatives from Fluor Fernald 
and the Contractor on 9 and 10 May 200 1 , respectively. Prior to placement of the first lift of the 
compacted clay cap, the surface of the contouring layer would have to be prepared in 
accordance with Section 02225, Part 3.04 of the Technical Specifications. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Copies to: 
Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: 

FROM: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

Kwasi Badu-Tweneboah, @( Ph.D., P.E. 

Certifying Engineer 
GeoSyntec Consult&ts 

DATE: 14 May, 200 1 

SUBJECT: Approval of Top of Contouring Layer - West Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has completed performance testing and verification of Contractor’s survey results of the 
west slope of the contouring layer in accordance with Sections 02200, 02225 and 02240 of the 
Technical Specifications. 

GeoSyntec CQC personnel have completed monitoring of the placement, compaction, and 
performance testing of compacted lifts of the non-impacted contouring layer in the west slope 
of the Cell 1 final cover system in accordance with the requirements of the Construction 
Quality Assurance (CQA) Plan. The non-impacted contouring layer was placed and compacted 
in compliance with Section 02240 of the Technical Specifications and the CQA Plan. 
Documentation on the contouring layer placement, compaction, and testing on the west slope of 
Cell 1 are presented in the Daily Field Reports and Monitoring Forms, and will be included in 
the Final Report for Cell 1 final cover construction. 
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Mr. William (Bill) A. Zebick 
14 May 2001 
Page 2 

The top of the contouring layer on the west slope of Cell 1 has been surveyed and certified 
by B. L. Payne & Associates, Inc. (Payne) of Cincinnati, Ohio, the Contractor’s surveyor. The 
survey certification data have been reviewed by GeoSyntec and found all the points (with the 
exception of Point Nos. 125, 144 and 241) to meet the 1-ft minimum thickness and within the 
tolerance of -0.3 to +0.1 feet of the grades indicated on the Construction Drawings and 
required by Section 02240 of the Technical Specifications. Point Nos. 125, 144 and 241 met the 
1 -ft minimum thickness requirement but did not meet the elevation tolerance requirements. 
These points should be closely monitored during clay cap placement to ensure that the 
minimum 2-ft thickness requirement for the compacted clay cap is achieved. 

GeoSyntec CQC personnel also witnessed the proofrolling of the top of contouring layer 
on the west slope of Cell 1 on 1 1 May 2001. The top of contouring layer was proofrolled by 
driving a Volvo A35C articulated dump truck with a minimum weight of 31 tons, back and 
forth to confirm the firmness of the surface of the contouring layer. 

Based on the information presented above, GeoSyntec concludes that the top of 
contouring layer on the west slope of Cell 1 is acceptable and ready for placement of the first 
lift of compacted clay cap. A verbal approval was given to representatives from Fluor Fernald 
and the Contractor on 14 May 2001. Prior to placement of the first lift of compacted clay cap, 
the surface of the contouring layer would have to be prepared in accordance with Section 
02225, Part 3.04 of the Technical Specifications. 

I 
0 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Copies to: 
Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: 

FROM: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

Kwasi Badu-Tw VV ne oah, Ph.D., P.E. 
Certifying Engineer 
GeoSyntec Consultants 

DATE: 24 May, 2001 

SUBJECT: Review of Geosynthetics Conformance Test Results 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has completed review of the conformance tests results on the geosynthetics 
(geomembrane, geosynthetic clay cap (GCC), and geotextile) for the Cell 1 final cover 
construction. The review was performed in accordance with Sections 7.5.3, 8.5.3, and 9.5.3 of 
the Construction Quality Assurance (CQA) Plan. 

1 

Conformance testing of the geomernbrane, GCC and geotextile materials proposed for the 
OSDF Cell 1 final cover construction was performed by the Geosynthetics CQC laboratory to 
confirm compliance with the Technical Specifications and the CQA Plan. All the conformance 
test results have been reviewed and found to meet or exceed the minimum property values 
listed in the Technical Specifications. The conformance test results will be included in the Final 
Report for Cell 1 final cover construction. 
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24 May 2001 
Page 2 

Based on the review of the conformance test results as well as manufacturer’s quality 
control test results, GeoSyntec reports that the geomembrane, GCC and geotextile materials to 
be delivered to the site are acceptable for the Cell 1 final cover construction. It should be noted 
that verbal approvals have already been given to Fluor Fernald, and that the geomembrane and 
geotextile rolls have already been delivered to the site. It is also understood that the GCC 
materials are to be delivered to the site later this week and next week. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Copies to: 
Uday Kumthekar, Fluor Fernald, Inc. 
Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: 

FROM: 

DATE: 

SUBJECT: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

Kwasi Badu-Tweneboah, Ph.D., P.E. 
CertifLing Engineer 
GeoSyntec Consultants 

G H  

24 May, 2001 

Soil Materials for Use as Vegetative Soil Layer 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) 
Femald Environmental Management Project 

GeoSyntec Consultants (GeoSyntec) CQC has performed geotechnical laboratory 
testing on soil samples from the Stockpiles OSD-004 and OSD-028, and from the gray 
till in Sub-Area 1 of the OSDF borrow area. The soils were initially tested and approved 
for use as non-impacted contouring layer material. The summary test results were 
transmitted to you in three separate memoranda dated 9 January 2001, 16 April 2001, 
and 27 April 2001. The results of the laboratory tests indicated that the materials 
classify as CL soils according to the Unified Soil Classification System (USCS). 

Based on the above classification, the materials meet the requirements for use as 
vegetative soil layer as required by Section 02250 of the Technical Specifications. 
However, as indicated in the previously mentioned memoranda, the OSD-004 and OSD- 
028 stockpiles may contain organic debris and oversized particles that would have to be 
segregated during excavation and placement. Also, depending on which source of 
material is used for the vegetative soil layer, GeoSyntec may have to collect additional 

GQ1341-03.1NEGSOILLAYER 
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Mr. William (Bill) A. Zebick 
24 May 2001 
Page 2 

samples for conformance testing to comply with the minimum sampling frequency 
requirements of the Construction Quality Assurance (CQA) Plan. Therefore, your 
assistance is requested in identifying the exact source of the vegetative soil layer so as to 
proceed with the sampling and testing prior to placement of the vegetative soil layer. 

Should you have any questions on the information presented above, please do not 
hesitate to contact the author of this memorandum. 

Copies to: 
Uday Kumthekar, Fluor Fernald, Inc. 
Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: 

M E M 0 R A 

Mr. William (Bill) A. Zebick 
Construction Manager 

N 

Fluor Femald, Inc. 

FROM: Kwasi Badu-Tweneboah,Th.D., P.E. 
Certifying Engineer 
GeoSyntec Consultants 

DATE: 3 1 May, 2001 

D U M 

SUBJECT: Addendum to Review of Geosynthetics Conformance Test Results 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

This memorandum has been prepared as an addendum to the 24 May 2001 memorandum 
by GeoSyntec Consultants (GeoSyntec) regarding the review of the conformance tests results 
on the geosynthetics (geomembrane, geosynthetic clay cap (GCC), and geotextile) for the Cell 
1 final cover construction. The purpose of this addendum is to provide additional details on the 
review and interpretation of the GCC interface and internal shear strength conformance test 
results. 

The internal and interface shear strength testing of the GCC for the OSDF Cell 1 final 
cover system was performed at 5-, 20- and 45-psi normal stresses in accordance with Section 
02772P of the Procurement Specifications. The test results did not meet the shear strength 
requirements at the 45-psi normal stress specified in Section 02772P, Part 2.01G.3 of the 
Specifications. Note that the maximum normal stress acting on the OSDF final cover system is 
5.9 psi. Also, Section 02772P; Part 2.01G.4 of the Specifications allows the CQA Consultant 
to accept the GCC test results if the calculated factor of safety for the OSDF slope 

GQl341-03.1/GEOSYNTHETICSl .DOC 

000455 



- 4 5 5 2  

h4r. William (Bill) A. Zebick 
31 May 2001 
Page 2 
configuration (in this case the final cover slope) derived from tested shear strengths is equal to 
or greater than the factor of safety derived from required shear strengths. 

RCI No. 20 102-074R, issued by GeoSyntec, proposed a method to evaluate whether 
the shear strength test results for the GCC to be used for the final cover system were in 
compliance with the Specifications. Compliance packages were accordingly prepared 
for the GCC conformance samples and included in the RCI. Based on the results of the 
compliance packages, GeoSyntec concluded that the GCC materials to be delivered to the site 
are acceptable for the Cell 1 final cover construction, as documented in the 24 May 2001 
memorandum. 

It is, however, understood that Fluor Fernald QA intends to write a nonconformance report 
(NCR) on the results of the GCC conformance test results. This NCR will not change 
GeoSyntec’s conclusion documented above. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Copies to: 
- 1  Uday Kumthekar, Fluor Fernald, Inc. 

Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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Removal of Vegetation in Cells 2 and 3 Page 1 of 1 
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To: 'Jyh-Dong.Chiou@femald.gov'; Bill.Zebick@femald.gov' 

cc:  'Uday.Kumthekar@fernald.gov'; 'Chuck.VanarsdaIe@fernqld.gov'; Jay Beech 

Subject: 
Sent: 7/24/2001 1 1 :40 AM Importance: Normal 

Removal of Vegetation in Cells 2 and 3 

~~~ ~ ~ ~~ ~ ~ ~ ~ ~ 

Pursuant to your request I have looked into your plans for OSDF Cells 2 and 3 preparation prior to impacted material 
placement. It is my understanding that the cells will be prepared by backdraging with a bulldozer to remove growing 
vegetation (weeds) prior to placement of impacted material. This is acceptable as long as the weeds are spread 
uniformly over the cell working areas. Should excess weeds (green waste) be removed fiom the backdragging activities, 
it is suggested that they are stockpiled for placement in a Category 4 material grid. 

The question of spraying the cells with "Round-up" to remove vegetation should be carefully looked into because of the 
potential impact on leachate quality. in my opinion, the use of Round-up has the same impact on the OSDF 
performance as backdragging since the residual material is still compressible like the green waste. 

In either case both methods would have negligible impact on the OSDF performance due to the small quantities. Also, 
the material would likely be mixed with other impacted material during placment and compaction. 

Should you have any questions, please give me a call. 

Kwasi Badu-Tweneboah 
GeoSyntec Consultants 
(5 13)648-34 17 

000457 
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FROM: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald. Inc. 

Kwasi Badu-Twenebo a#kJ P.E. 
CertifLing Engineer 
GeoSyntec Consultants 

DATE: 24 August, 200 1 

SUBJECT: Conformance Check Survey of Top of Cover Drainage Layer - West Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has monitored the ptacement of cover drainage layer material on the west slope of the 
Cell 1 final cover. GeoSyntec CQC has also reviewed the Contractor’s conformance survey 
data on the top of cover drainage layer on the west slope of Cell 1 in accordance with Sections 
02100,02710 and 02280 of the Technical Specifications. 

GeoSyntec CQC personnel have completed monitoring of the placement and compaction 
of the cover drainage layer on the west slope of the Cell I final cover system in accordance 
with the requirements of the Construction Quality Assurance (CQA) Plan. The cover drainage 
layer was placed and compacted in compliance with Section 02710 of the Technical 
Specifications and the CQA Plan, Documentation on the cover drainage layer placement and 
compaction on the west slope of Cell 1 are presented in the Daily Field Reports and Monitoring 
Forms, and will be included in the Final Report for Cell 1 final cover construction. 

GQ1341-03.1/COVERDRAINAGEl .DOC 
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Mr. William (Bill) A. Zebick 
24 August 2001 
Page 2 

The top of the cover drainage layer on the west slope of Cell 1 has been surveyed and 
certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, Inc. of Cincinnati, Ohio, the 
Contractor's surveyor. The survey certification data have been reviewed by GeoSyntec and 
found to be within the tolerance of 0.0 to M.1 feet of the thicknesses indicated on the 
Construction Drawings and required by Section 02710 of the Technical Specifications 

Based on the information presented above, GeoSyntec concludes that the top of the cover 
drainage layer on the west slope of Cell 1 is acceptable and ready for placement of the 
biointrusion barrier layer. A verbal acceptance of the survey data was given to representatives 
fiom Fluor Femald Construction and the Contractor on 23 August 2001. The attached sketch 
shows the limits of the Cell 1 final cover that is ready for biointrusion barrier layer placement. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Attachment 

Copies to: 
Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: Mr. William (sill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

FROM: Kwasi 
Certifying Engineer . 
GeoSyntec Consultants 

DATE: 28 August, 2001 

SUBJECT: Conformance Check Survey of Top of Cover Drainage Layer 
- Central North Slope and Top Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has monitored the placement of cover drainage layer material on the central North Slope 
and top slope of the Cell 1 final cover. GeoSyntec CQC has also reviewed the Contractor's 
conformance survey data on the top of cover drainage layer on the central North Slope and top 
slope of Cell 1 in accordance with Sections 02100, 02710 and 02280 of the Technical 
Specifications. 

I 

GeoSyntec CQC personnel have completed monitoring of the placement and compaction 
of the cover drainage layer on the central North Slope and top slope of the Cell 1 final cover 
system in accordance with the requirements of the Construction Quality Assurance (CQA) 
Plan. The cover drainage layer was placed and compacted in compliance with Section 02710 of 
the Technical Specifications and the CQA Plan. Documentation on the cover drainage layer 
placement and compaction on the central north slope and top slope of Cell 1 are presented in 
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the Daily Field Reports and Monitoring Forms, and will be included in the Final Report for 
Cell 1 final cover construction. 

The top of the cover drainage layer on the central North Slope and top slope of Cell 1 has 
been surveyed and certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, Inc. of 
Cincinnati, Ohio, the Contractor’s surveyor. The survey certification data (except for Points 
183, 186 and 225) have been reviewed by GeoSyntec and found to be within the tolerance of 
0.0 to +0.1 feet of the thicknesses indicated on the Construction Drawings and required by 
Section 027 10 of the Technical Specifications. Survey certification for Points 183,186 and 225 
needs to be re-checked to ensure that thickness requirement (accounting for slope factor) is met 
for those points. 

Based on the information presented above, GeoSyntec concludes that the top of the cover 
drainage layer on the central North Slope and top slope of Cell 1 , with the exception of the area 
around Points 183. 186 and 225, is acceptable and ready for placement of the biointrusion 
barrier layer. The attached sketch shows the limits of the Cell 1 final cover that is ready for 
biointrusion barrier layer placement. (Note that west slope was accepted on 24 August 200 1 .) 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Attachment 

Copies to: 
Sam Wolinsky, Fluor Femald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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M E M 0 R A N 

TO: Mr. William (sill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

FROM: Kwasi Badu-Tweneboah, Ph.D., P.E. 
4 

Certifying Engineer 
GeoSyntec Consultants 

DATE: 3 1 August, 2001 

D U M 

SUBJECT: Conformance Check Survey of Top of Cover Drainage Layer 
- Eastern Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

I 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has monitored the placement of cover drainage layer material on the eastern slope of the 
Cell 1 final cover. GeoSyntec CQC has also reviewed the Contractor’s conformance survey 
data on the top of cover drainage layer on the eastern slope of Cell 1 in accordance with 
Sections 02100, 02710 and 02280 of the Technical Specifications. The survey data for the 
eastern slope were received on 29 and 30 August 2001. 

GeoSyntec CQC personnel have completed monitoring of the placement and compaction 
of the cover drainage layer on the eastern slope of the Cell 1 final cover system in accordance 
with the requirements of the Construction Quality Assurance (CQA) Plan. The cover drainage 
layer was placed and compacted in compliance with Section 02710 of the Technical 
Specifications and the CQA Plan. Documentation on the cover drainage layer placement and 
compaction on the eastern slope of Cell 1 are presented in the Daily Field Reports and 
Monitoring Forms, and will be included in the Final Report for Cell 1 final cover construction. 
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The top of the cover drainage layer on the eastern slope of Cell 1 has been surveyed and 
certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, Inc. of Cincinnati, Ohio, the 
Contractor’s surveyor. The survey certification data have been reviewed by GeoSyntec and 
found to be within the tolerance of 0.0 to H.1 feet of the thicknesses indicated on the 
Construction Drawings and required by Section 02710 of the Technical Specifications. In 
addition, Points 183, 186 and 225 have been re-surveyed and re-certified by the Surveyor, and 
found to meet the thickness requirement. 

Based on the information presented above, GeoSyntec concludes that the top of the cover 
drainage layer on the eastern slope of Cell 1, plus areas around Points 183,186 and 225 on the 
central North Slope of Cell, is acceptable and ready for placement of the biointrusion barrier 
layer. A verbal acceptance of the southern part of the east slope, which was reviewed on 29 
August, was given to representatives from Fluor Fernald and the Contractor on 29 August 200 1. 
The attached sketch shows the limits of the Cell 1 final cover that is ready for biointrusion 
barrier layer placement. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

b 

Attachment 

Copies to: 
Sam Wolinsky, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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MEMORANDUM 

To: Mr. William Zebick 
Construction Management 
Fluor Femald 

From: Collin P. sukow % 
Site CQC Manager 
GeoSyntec Consultants 

Date: 4 October.2001 

Subject: conformance sampling ofthe Bomw 
Area Gray Till and Stockpile OSDF-004 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec), 
CQC, has completed initial conformance samples h m  the Gray Till and Stockpile OSDF-OM. 
The conformance testing was performed to confirm that the materials complied with section 
02250 of the On Site Disposal Facility (OSDF) Phase 111 Cell 1 Final Cover System 
Specifications. 

Sample Nos. 004 (OSDF-OW) CF01-06, CFO1-07, and CFO1-8 (gray till) were collected at the 
beginning of the 2001 construction season. Conformance test results indicate the materials 
class@ as lean clay (CL), lean clay with sand (CL), or sandy lean clay (CL). Section 02250 
states CL, SC, and GC materials are suitable for placement as vegetative cover layer. Therefore, 
the OSDF-004 stockpile and gray till materials comply with the specifications for vegetative 
Cover. 

It should be noted that the speciiications state the materials should be fiee of debris, foreign 
objects, large rock hgments, mots, and organics. If these materials are encountered they will 
need to be removed prior to placement. 

Attachment 

Copies to: 
Uday Kumthekar, Fluor Fernald 
Sam Wolinsky, Fluor Fernald 
Mike Godher, Fhor Fernald 
Don Geotz, Fluor Femald 
Dave Phillips, GeoSyntec 
Kwasi-Bddu-Tweneboah, Geosyntec 

000467 



M E M O R A N D U M  

TO: h4r. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

FROM: Kwasi Badu-Twene &2, P.E. 
Project Manager 
GeoSyntec Consultants 

DATE: 28 September, 2001 

SUBJECT: Conformance Check Survey of Top of Biointrusion Barrier Layer 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has monitored the placement of biointrusion barrier and choke stone layer material(s) on 
the Cell 1 final cover. GeoSyntec CQC has also reviewed the Contractor’s conformance survey 
data on the top of biointrusion barrier layer on the Cell 1 in accordance with Sections 02100, 
02280, and 02712 of the Technical Specifications. The survey data for the final cover were 
received on 25, 26 and 28 September 2001. The data cover points upslope of the baseline 
hrimeter berm as indicated on the attached sketch. 

GeoSyntec CQC personnel have completed monitoring of the placement and compaction 
of the biointrusion barrier layer on the areas of the Cell 1 final cover system shown on the 
attached sketch, in accordance with the requirements of the Construction Quality Assurance 
(CQA) Plan. The biointrusion barrier layer was placed and compacted in compliance with 
Section 02280 of the Technical Specifications and the CQA Plan. Documentation on the 
biointrusion barrier layer placement and compaction on the Cell 1 are presented in the Daily 
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Field Reports and Monitoring Forms, and will be included in the Final Report for Cell 1 fmal 
cover construction. 

The top of the biointrusion barrier layer on the areas of Cell 1 shown on the attached 
sketch has been surveyed and certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, 
Inc. of Cincinnati, Ohio, the Contractor’s surveyor. GeoSyntec has reviewed the survey 
certification data; the reported thicknesses were found to be within the tolerance of - 0 . 1  to H.3 
feet of the thicknesses indicated on the Construction Drawings and required by Section 02280 
of the Technical Specifications. As indicated on the attached sketch, survey certification for the 
areas from the top to the toe of the 3H:lV slope on the west, north and east slopes, and the top 
to the toe of the 2 H  1V slope of the southern termination have not been completed.. 

Based on the information presented above, GeoSyntec concludes that the top of the 
biointrusion barrier layer on the areas shown on the attached sketch is acceptable and ready for 
placement of the granular filter layer. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Attachment 

Copies to: 
Sam Wolinsky, Fluor Fernald, Inc. 
Don Goetz,’Fluor Fernald, Inc. 
Mike Godber, Fluor Femald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: 

FROM: 

M E M O R A N D U M  

. Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald. Inc. 

.Kwasl &T Badu-Tweneboah, Ph.D., P.E. 

Project Manager 
GeoSyntec Consultants 

DATE: 23 October, 2001 

SUBJECT: Conformance Check Survey of Top of Granular Filter Material 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has periodically monitored the placement of granular filter material on the Cell 1 final 
cover. GeoSyntec CQC has also reviewed the Contractor’s conformance survey data on the top 
of granular filter material on the Cell 1 (on the areas shown on attached sketch) in accordance 
with Sections 02 100,02250, and 027 12 of the Technical Specifications. The survey data for the 
final cover were received on 9, 10, 18 and 22 October 200 1. The data cover most of the Cell 1 
final cover area except the western perimeter as indicated on the attached sketch. It should be 
noted that survey data were received after the Contractor had initiated placement of the 
overlying soil layer. Part 3.02.A.2 of Section 02250 (Vegetative Soil Layer) of the Technical 
Specifications requires a written confirmation of compliance of the underlying layers, including 
acceptance of survey results by CQC Consultant prior to placement of the vegetative soil layer. 
This specification requirement was not followed during placement of the vegetative soil layer. 

GeoSyntec CQC personnel have completed periodic monitoring of the placement and 
compaction of the granular filter material on the areas of the Cell 1 final cover system shown 
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on the attached sketch, in accordance with the requirements of the Construction Quality 
Assurance (CQA) Plan. The granular filter material was placed and compacted in compliance 
with Section 02712 of the Technical Specifications and the CQA Plan. Documentation on the 
granular filter material placement and compaction on the Cell 1 are presented in the Daily Field 
Reports, and will be included in the Final Report for Cell 1 final cover construction. 

The top of the granular filter material on the areas of Cell 1 shown on the attached sketch 
has been surveyed and certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, Inc. of 
Cincinnati, Ohio, the Contractor’s surveyor. GeoSyntec has reviewed the survey certification 
data; the reported thicknesses were found to be within the tolerance of 0.0 to +0.1 feet of the 
thicknesses indicated on the Construction Drawings and required by Section 02280 of the 
Technical Specifications. As indicated on the attached sketch, survey certification for the areas 
on the western perimeter have not been completed. 

Based on the information presented above, GeoSyntec concludes that the top of the 
granular filter material on the areas shown on the attached sketch is acceptable and ready for 
placement of the vegetative soil layer. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Attachment 

Copies to: 
Sam Wolinsky, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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-- ,-+ GeoSyntec Consultants 
1100 Lake Hem Drive, NE, Suite 200, Atlanta, GA 30342-1523 [ I  

Record of Telephone Conversation 
Attachments: Yes O N o  

Contact Made By: Kwasi Badu-Tweneboah Date: 23 October 2001 Time: 3:3& nm. EST 

Person Contacted: Eric Woods Title: 

Address: Fluor Fernald, Inc. MS:65-2 Phone Number: (5  13) 648-5268 

Summary: Kwasi Badu-Tweneboah of GeoSyntec Consultants contacted Eric Woods of Fluor Fernald to discuss DCN No. 
20103-034 which proposes to change the seed mix for the OSDF final cover vegetation specification (Section 02930). This DCN 
was initiated based on an 1 1 October 200 1 negotiation meeting between Ohio EPA, DOE and Fluor Fernald to discuss changes to 
the then vegetation seed mix specification (see attached meeting minutes). It was agreed at the meeting to use a mixture of shorter 
prairie grass and Tall Fescue for the OSDF Cell 1 final cover. As a result, DCN No. 20103-034 was drafted for GeoSyntec’s 
review and approval. GeoSyntec noticed that the proposed seed mix (see attached Table 02930-lC) contained high percentages of 
Canada Wild-Rye and Annual Rye, and GeoSyntec suspected that such high percentages could impede the development of the 
native prairie grasses, which are required for the long-term performance of the vegetative cover. During the telephone 
conversation, Mr. Woods acknowledged the following 
0 

0 

Fluor Fernald was more concerned about the dense growth of the Annual Rye than the Canada Wild-Rye; 
Fluor Fernald and DOE have discussed this concern with Ohio EPA and all parties have agreed that it could happen, but they 
(Le., all parties) prefer to have vegetation established to provide erosion stability of the final cover, and that this was a “risk 
worth taking”; 

0 Mr. Johnny Riesing of DOE has recommended to Steve McCracken, Fluor DOE Director, that this DCN with the proposed 
seed mixes be sent to Ohio EPA for approval; and 
The availability of the seed mix for Cell 1 final cover construction this year has been confmed with one supplier in 
Minnesota. 

Following this telephone conversation, Kwasi Badu-Tweneboah relayed to Jay Beech, GeoSyntec’s Principal-In-Charge. 

Telephone Contact: Initiated Received 
ActionNeeded: 0 Yes IXI No 
By Whom: 
What Is Needed: 

Copies To: Jav Beech, GeoSyntec Dave Phillips, GeoSyntec 
-Eric Woods, Fluor Fernald Sam Wolinsh. Fluor Fernald 

J.D. Chiou, Fluor Fernald 
Udav Kumthekar, Fluor Fernald 

GQ134 IPhone Conversation Log 
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TO: 

FROM: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 

Fluor Fernald, Inc. n 4 
Kwasi Badu-Tweneboah, Ph.D., db' 

V Project Manager 
GeoSyntec Consultants 

DATE: 8 November, 2001 

SUBJECT: Conformance Check Survey of Top of 
Vegetative Soil Layer - Western Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 
CQC has completed periodic monitoring and performance testing of the vegetative soil layer on 
western slope of Cell 1 final cover. GeoSyntec CQC has also reviewed the Contractor's 
conformance survey data on the top of vegetative soil layer on the western slope of Cell 1 in 
accordance with Sections 02 100,02250, and 02920 of the Technical Specifications. The survey 
data for the final cover were received on 7 and 8 November 200 1. The data cover most of the 
western slope of Cell 1 final cover area except for the top slopes as indicated on the attached 
sketch. It should be noted that survey data were received after the Contractor had initiated 
placement of the overlying layer (Le., topsoil). Part 3.01.B. of Section 02920 (Topsoil) of the 
Technical Specifications requires a written confurnation of compliance of the underlying 
layers, including acceptance of survey results by CQC Consultant prior to placement of the 
topsoil layer. This specification requirement was not followed during placement of the topsoil. 

GQ1341-03.lNEGETATIVELAYERl .DOC 
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GeoSyntec CQC personnel have completed periodic monitoring of the placement, 
compaction and performance testing of compacted lifts of the vegetative soil layer on the 
western slope of the Cell 1 final cover system, in accordance with the requirements of the 
Construction Quality Assurance (CQA) Plan. The vegetative soil layer was placed and 
compacted in compliance with Section 02250 of the Technical Specifications and the CQA 
Plan. Documentation on the vegetative soil layer placement, compaction and testing on the 
western slope of Cell 1 are presented in the Daily Field Reports and Monitoring Forms, and 
will be included in the Final Report for Cell 1 final cover construction. 

The top of the vegetative soil layer on the areas of Cell 1 shown on the attached sketch has 
been surveyed and certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, Inc. of 
Cincinnati, Ohio, the Contractor’s surveyor. GeoSyntec has reviewed the survey certification 
data; the reported thicknesses were generally found to be within the tolerance of -0.1 to +0.1 
feet of the thicknesses indicated on the Construction Drawings and required by Section 02250 
of the Technical Specifications. As indicated on the attached sketch, survey certification for the 
eastern half, including the top slope, have not been either completed or reviewed by GeoSyntec 
CQC. 

Based on the information presented above, GeoSyntec concludes that the top of the 
vegetative soil layer on the areas shown on the attached sketch is acceptable and ready for 
placement of the topsoil. 

1 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Attachment 
Copies to: 

Sam Wolinsky, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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M E M O R  A N D U M  

TO: Mr. William (sill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

FROM: Kwasi Badu-Tweneboah, Ph.D., P.E. 
Project Manager 
GeoSyntec Consultants 

&f 

DATE: 16 November, 200 1 

SUBJECT: Conformance Check Survey of 
Top of Topsoil Layer 
Cell 1 Final Cover Construction 
&-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

The purpose of this memorandum is to document that GeoSyntec Consultants 
(GeoSyntec) CQC has completed periodic monitoring on the placement of the topsoil 
layer on the Cell 1 final cover. GeoSyntec CQC has also reviewed the Contractor’s 
conformance survey data on the top of topsoil layer on the Cell 1 final cover in 
accordance with Sections 02100 and 02920 of the Technical Specifications. The survey 
data for the final cover were received on 13, 15 and 16 November 2001. The data cover 
most of the Cell 1 final cover except for the east slope area as indicated on the attached 
sketch. 

GeoSyntec CQC personnel have completed periodic monitoring of the placement of 
the topsoil layer on the Cell 1 final cover system, in accordance with the requirements of 
the Construction Quality Assurance (CQA) Plan. The topsoil was placed in compliance 
with Section 02920 of the Technical Specifications and the CQA Plan. Documentation 
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Page 2 
on the topsoil placement on the Cell 1 final cover are presented in the Daily Field 
Reports and Monitoring Forms, and will be included in the Final Report for Cell 1 final 
cover construction. 

The top of the topsoil layer on the areas of Cell 1 shown on the attached sketch has been 
surveyed and certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, Inc. of 
Cincinnati, Ohio, the Contractor’s surveyor. GeoSyntec has reviewed the survey certification 
data; the reported thicknesses and elevations were generally found to be within the tolerance of 
- 0 . 1  to +0.1 feet of the thicknesses and 0.0 to +OS of the grades, respectively, indicated on the 
Construction Drawings and required by Section 02920 of the Technical Specifications. As 
indicated on the attached sketch, survey certification data for Points 109, 196, 223, 244, 1053, 
1836,3002 had different elevations certified for the vegetative layer than shown on the topsoil 
certification tables. It is understood that the difference might have been due to errors in 
transcribing the data from one form to the other. The apparent error should be checked by the 
surveyors since they could affect the thickness of the vegetative layer or the topsoil layer 
depending on which values are used. GeoSyntec has informed the Contractor on this potential 
problem, and suggested they confirm that with their surveyor. 

Based on the information presented above, GeoSyntec concludes that the top of the 
topsoil layer on the areas shown on the attached sketch, with the exception of the above noted 
points, is acceptable and ready for seeding and placement of erosion mat. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Attachment 
Copies to: 

Sam Wolinsky, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Mike Godber, Fluor Fernald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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TO: 

M E M O R A N D U M  

Mr. William (Bill) A. Zebick 
Construction Manager 
Fluor Fernald, Inc. 

FROM: Kwasi Badu-Tweneboah, Ph.D., P.E. 
Project Manager 
GeoSyntec Consultants 

DATE: 16 November, 2001 

SUBJECT: Conformance Check Survey of Top of 
Vegetative Soil Layer - Eastern Slope 
Cell 1 Final Cover Construction 
On-Site Disposal Facility (OSDF) Phase 3 
Fernald Environmental Management Project 

.i 
The purpose of this memorandum is to document that GeoSyntec Consultants (GeoSyntec) 

CQC has completed periodic monitoring and performance testing of the vegetative soil layer on 
eastern slope of Cell 1 final cover. GeoSyntec CQC has also reviewed the Contractor’s 
conformance survey data on the top of vegetative soil layer on the eastern slope of Cell 1 in 
accordance with Sections 02100,02250, and 02920 of the Technical Specifications. The survey 
data for the final cover were received on 12 November 2001. The data cover the eastern half of 
the Cell 1 final cover area as indicated on the attached sketch. It should be noted that survey 
data were received after the Contractor had initiated placement of the overlying layer (i.e., 
topsoil). Part 3.01.B. of Section 02920 (Topsoil) of the Technical Specifications requires a 
written confirmation of compliance of the underlying layers, including acceptance of survey 
results by CQC Consultant prior to placement of the topsoil layer. This specification 
requirement was not followed during placement of the topsoil. 
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GeoSyntec CQC personnel have completed periodic monitoring of the placement, 
- compaction and performance testing of compacted lifts of the vegetative soil layer on the Cell 1 ’ 

final cover system, in accordance with the requirements of the Construction Quality Assurance 
(CQA) Plan. The vegetative soil layer was placed and compacted in compliance with Section 
02250 of the Technical Specifications and the CQA Plan. Documentation on the vegetative soil 
layer placement, compaction and testing on the Cell 1 final cover are presented in the Daily ’ 
Field Reports and Monitoring Forms, and will be included in the Final Report for Cell 1 final 
cover construction. 

The top of the vegetative soil layer on the areas of Cell 1 shown on the attached sketch has 
been surveyed and certified by Lynn E. Hirsch, P.L.S of David E. Estes Engineering, Inc. of 
Cincinnati, Ohio, the Contractor’s surveyor. GeoSyntec has reviewed the survey certification 
data; the reported thicknesses were generally found to be within the tolerance of - 0 . 1  to +0.1 
feet of the thicknesses indicated on the Construction Drawings and required by Section 02250 
of the Technical Specifications. As indicated on the attached sketch, survey certification data 
for Points 1835, 1837, 1838, 1839, and 3002, all on the top slope, have not been either 
completed or reviewed by GeoSyntec CQC. 

Based on the information presented above, GeoSyntec concludes that the top of the 
vegetative soil layer on the areas shown on the attached sketch, with the exception of the above 
noted points, is acceptable and ready for placement of the topsoil. 

Should you have any questions on the information presented above, please do not hesitate 
to contact the author of this memorandum. 

Attachment 
Copies to: 

Sam Wolinsky, Fluor Fernald, Inc. 
Don Goetz, Fluor Fernald, Inc. 
Mike Godber, Fluor Femald, Inc. 
Collin Sukow, GeoSyntec 

* * * * *  
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February 25,2002 

Alan Hohnhorst 
Fluor Femald Contract Administrator 
Fluor Femald, Inc. 
Mail Stop MS60 
7400 Wiliey Road 
Fernald, Ohio 45030 

IT CorporQtion 
Feriiald Field O f f i e  

P.O. Box 547 
Ross, Oliw 45061 
Tel. 513.648.4974 

Fax. 513.648.4886 

A Member of The IT Group 

Project NO. 820045 
Transmittal No. IT/OSDF0241 

ON SITE DISPOSAL FACILITY PHASE III - CELL ONE FINAL COVER CONSTRUCTION 
FLUOR FERNALD SUBCONTRACT FSC - 642 **** 
REOUEST FOR EOUTABLE ADJUSTMENT - 

TOE OF CLAY CAP REBUILD *** 
Reference: 
1. IT Transmittal No. IT/OSDF0106, “Toe of Cap Rebuilt”, dated June 29,2001 
2. Fluor Fernald Drawing No. 9OX-6000-6-00317, Sheet 6-22, ‘Tina1 Cover System Details”, 

Revision 1, dated July 7,2000 

Dear Mr. Hohnhorst: 

IT Corporation (IT) respectfully submits this Request for Equitable Adjustment (REA) for additional resources 
and scheduIe as a result of the Toe of Clay Cap Rebuild. 

Subcontract specifications required erosion repairs to be done to the Select Impacted Material Layer (SIML) 
prior to construction of the Cell 1 Cap. The erosion repairs were made to restore the SIML such that the On Site 
Disposal Facility (OSDF) profile at the beginning of cap construction met specifications. During erosion repairs 
to the SIML, IT and Fluor Fernald determined that build-up of silt in the drainage channel could not be 
practically removed without endangering the existing protective geomembrane which protects the Cell 1 Liner 
system and existing berm. This created a conflict in specifications between the requirement for erosion repairs 
and the requirement to protect the geomembrane liner. It was acceptable to Fluor Femald and IT to remove the 
maximum amount of silt while protecting the geomembrane liner. Consequently, some silt remained. In 
retrospect, allowing this silt to remain was a change to the design of the Cell 1 Cap specifications. At the time 
this decision was made, neither lT nor Fluor Fernald believed this action would have a consquence to latter 
Cap construction. However, due to this change of design, the clay layer could not be constructed to meet both 
elevation and thickness requirements in the area of berm. Fluor Fernald directed IT to strip the existing clay 
ayer and portions of the contouring layer throughout the circumference of the Cell 1 Cap at the toe and rebuild 

cost. 
a the contouring and clay layer. IT is requesting compensation for this additional effort and associated impact 

000.485; 
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use and Effect Analvsis 
The Cell 1 Cap is constructed in various layers. Each layer must meet specifications and be approved by 
GeoSyntec, the-OSDF Engineer of Record, pior to beginning the next layer. Figure 1 is a cut from Drawing 
Sheet G-22 and depicts the design of the Cell 1 Cap. As shown, the contractor is to construct the Contouring 

Layer and Compacted Clay Layer 
on top of the existing SIML and 
benn. The Compacted Clay Layer is 
in Area 2 and Area 3. By 
specification, Area 2 is be two feet 
minimum thickness. Area 3 was to 
fill the space between the minimum 
clay thickness and the Contouring 
Layer and did not have a depth 
requirement. As shown, there is no 
allowance in the specification for 
any silt to remain from the previous 
winter’s erosion of the SIML. In 
order to protect the. Sacrificial 
Geomembrane and geomembrane 

.along the berm, as required by 
ification, Fluor Fernald and IT decided it was acceptable to allow silt from’ the SIML to remain along the 

in vicinity of the circled area’. Fluor Fernald and IT believed that Area 3 was large enough to allow’silt 
! to remain while Droviding: for the minimum thickness of the Compacted Clay Layer. 
L p  bmy H,& aLW-7 0 s  sky 

Subcontract Drawing Sheet G-22 -9 also depict 
. the Cell. 1 Cap design at the toe where the cap 

meets the existing berm. This is generally 
know as the “toe of the cap.” The SIML and 
the bem form the Temporary Drainage 
Channel. Figure 2, a cut from Sheet G-22, 
depicts what was represented to be the 
conditions at the completion of the previous 
year construction effort (by others) and prior 
to Cell 1 Cap construction. The Cell 1 Cap 
design is based upon the contractor starting 
construction from these existing conditions. 

It was anticipated that the cap profile would be 
impacted by erosion that occurred over the 
winter. Indeed, the above profile could only be 

I I I - 

000486 



Mr. Alan Hohnhorst 
REA for Toe of Cap Rebuild 

February 25,2002 OSDF/ITO241 - 4 5 5 2  Page 3 of 6 

*et after preparation of the SIML. This preparation included “repair of eroded areas with non-impacted 
contouring layer material, regrading and compaction.”2 By the time IT had received Authorization to Mobilize, 
the Temporary Drainage Channel had sighfkmt quantities of silt from the SML. 

Figure 3 depicts existing conditions at mobilization. The Temporary Drainage Channel had filled with impacted 
-+YI;d 

material due to erosion over the previous winter. 
Repair of the erosion required removal of the 
silt at the Temporary Drainage Channel 
throughout the circumference of Cell 1. 

It was very clear from Sheet G-22 that the 
geomembrane, whose leading edge was now 
beneath silt, could not be disturbed. 
Additionally, Sheet G-22 Note 14 states, 
“Contractor shall remove exposed portion of 
existing sacrificial geomembrane by cutting 
prior to construction of compacted clay cap in 

temporary drainage channel.” Fluor Fernald and GeoSyntec clarified this note by explaining that the 
geomembrane was to be protected and not disturbed d,uring SIML preparation and Contouring Layer 
construction. The Sacrificial Geomembrane was to be removed just prior to conskction of the Compacted 
Clay Cap. Portions of the Sacrificial Geomembrane were also covered by silt. 

a h e s e  instructions, combined with the existing conditions of silt in the Temporary Drainage Channel presented 
a conflict in specifications. The silt needed to be removed without disturbing the geomembrane within the 
Temporary Drainage Channel. Digging directly into the Temporary Drainage Channel had a likelihood of 
disturbing the geomembrane. Without digging down to the geomembrane, the SlML and the Temporary 
Drainage Channel could not be restored to the conditions depicted on Drawing Sheet G-22. 

An acceptable method of restoring the SIML without disturbing the geomembrane was to back drag the channel 
using a dozer. The dozer operator, often under the direct observation of GeoSyntec, got as close as possible to 
the berm without endangering the geomembrane. Consequently, some residual impacted material (silt) was left 
on the face of the berm. 

, 

Leaving this material on the berm and in the Temporary Drainage Channel changed the profile of the Cell 1 toe 
from which the contractor was to initiate construction of the Cell 1 Cap. This change in profile was made with 
the knowledge and concurrence of IT, Fluor Fernald, and GeoSyntec. At the time, the change in profile was not 
considered to be of significance. It was believed that within Area 3 (see Figure 1) there was enough space 
above the silt to meet the minimum thickness of the Compacted Clay Cap and Contouring Layer. Indeed, it 
was believed to be of such little significance that no Design Change Notice @CN) was written to provide 

‘ additional guidance and clarification to the contractor. IT proceeded to construct the Cell 1 Cap in accordance 
with specifications. 

Subcontract No. FSC 642, Part 6, “Statement of Work“, Paragraph 2.5.4, ‘Won-Impacted Material Contouring Layer” 

0004617 
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fter completing the removal of the silt and other preparation of the SIML, GeoSyntec inspected the work and 
was given permission to proceed with the Contouring Layer. The Contouring Layer was required to be one 

foot thick and above the SIML. 
Protecting the geomembrane at 
the berm was a consideration 
while covering the select 
material on the berm. In the 
area of the berm the Contouring 
Layer was pushed up to the 
berm and back dragged away 
by dozer so as not to disturb the 
Sacrificial Geomembrane. 
Figure 4 depicts the Contouring 
Layer as it overlaid the SIML. 
The Contouring Layer was 
surveyed by IT and certified by 

GeoSyntec as acceptable. The final survey point was at the toe of the Contouring Layer. This was considered to 
be where the Contouring Layer and the berm made a drainage channel and the lowest elevation point of the 
Contouring Layer. The build-up on the side of the berm was not considered part of the toe and was not a survey 
point. 

e 

nknown at this time was that by constructing the Contouring Layer to a minimum one foot thickness above the (116 pacted material and protecting the Sacrificial Gemembrane, all in accordance with specifications, the 
Contouring Layer would encroach upon the Compacted Clay Layer. 

Upon approval of the Contouring Layer, IT proceeded to place the Compacted Clay Layer. In accordance with 
the construction drawings, the Sacrificial Geomembrane at the berm was removed prior to placement of the clay 
at the toe of the Clay Cap. The . 
construction of the Compacted Clay 
Cap proceeded with survey data, 
which indicated the clay met the 
thickness tolerances at the toe of the 
Contouring Layer. Figure 5 depicts 
the Compacted Clay Cap as it 
overlaid the Contouring Layer and 
berm. Nearing completion of the 
Compacted Clay Cap, GeoSyntec 
auestioned the thickness of the clay 

BERYKlAY W 

dug through the clay on the west I 
side of the cap at the “BedClay 
Intefice”. There was sufficient 

,distinction between the Contouring 
l a y e r  material and the Compacted Clay Cap material to assess the thickness of the clay. The Compacted Cia! 

SUBGUAOE 

Cap was up to six inches too thin at the “Berm/Clay Interface.” 
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t was only at this time that IT, Fluor Fernald, and GeoSyntec realized that, by protecting the geomembrane at 
the Temporary Drainage Channel and allowing silt to remain, a variance was proj’ected in& the Compacted Clay 
Layer. This was a direct result of a specification that, quite reasonably, did not take into account the conflicting 
requirements of removing nearly all silt from the Temporary Drainage Channel while protecting the 
geomembrane liner. 

Early in the construction of the Cell 1 Cap, Fluor Fernald and IT resolved the conflicting specification 
requirements of erosion repair and protection of the geomembrane liner by ensuring the geomembrane liner 
would be protected and allow a quantity of silt to remain in the Temporary Drainage Channel. This resulted in 
changing the profile of the Cell 1 Cap system at the toe of the cap. The changed profile projected variances into 
the “ B e d c a p  Interface” area effecting the thickness of the Compacted Clay Cap. The corrective action 
directed by Fluor Fernald impacted both cost and schedule. 

TOE OF CAP REBUILD 
On June 29, 2001, Fluor Fernald directed IT to strip the existing Compacted Clay Cap Layer and remove the 
amount of the Contouring Layer necessary to rebuild the clay cap to the proper thickness and elevation3 (see 
Figure 6). On July 2, 2001, IT began the Toe of Cap rebuild. The material was removed around the entire 
circumference of the Cell 1 Cap. The Contouring Layer in the Toe of Cap was resurveyed in areas and 
submitted to GeoSyntec for re-certification. Upon receipt of approval, IT rebuilt the Compacted Clay Cap in the 
vicinity of the toe area. In 
rder to accommodate the (IE AT SS250 Soil Stabilizer 

and Compactor, required by 
specification for clay 
blending and compaction, a 
fourteen-foot wide swath 
was cut around the 
circumference of the Cell 1 
Cap. This work impacted 
placement and testing of the 
Cell 1 Cap geomembrane 
liner system. IT mitigated 
costs by demobilizing Leak 
Location Services, Inc., 
geomembrane testing subcontractor until July 11,2001, and placing The Istre Company, the geomembrane liner 
installer, on stand-by until July 3, 2002. As each area of the Toe of Cap was approved, it was made available 
for geomembrane liner installation. IT completed the Toe of Cap rebuild on August 3, 2001. Due to IT’S 
schedule and cost mitigation, the schedule impact to the Toe of Cap rebuild is four working days. 

IT respectfully requests compensation for the additional resources expended and standby-related costs of 
subcontractors associated with the Top of Cap rebuild. The above cause and effect analysis clearly shows that 

e cause of the Toe of Cap rebuild was conflicting specifications which required both removal of silt and @ 
See IT Transmittal No. IT/OSDF0106, from John Nenni to Frank Rack, dated June 29,2001 
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otection of the geomembrane liner in the Temporary Drainage Channel. Since both requirements could not (b e practically met, the resolution was to protect the geomembrane liner, causing the remaining silt to project a 
vkiance into the Compacted ClayCap. Upon discovery of this variance, IT was directed to rebuild the Toe of 
Cap. 

IT placed additional resources and incurred additional costs to rebuild the Toe of Cap. 
additional resources are as follows: 

The costs for these 

TOE OF CAP REBUILD 1 
I Labor $ 43,293 

Equipment $ 39,114 
Subcontractor $ 27,091 
Total $109,498 

We appreciate your consideration in advance for reviewing our request for equitable adjustment and execution 
of the subsequent contract modification. If you have any questions, please do not hesitate to contact the 
undersigned at 513-648-5063 or Dave Sablosky at 513-648-5162. 

John S. Nenni 
Sr. Project Manager 
IT Corporation 

Attachments - Pricing Proposal 

cc: Tom Beasley, Fluor Fernald, M64 
Bill Zebick, fluor Fernald, MS64 
Frank Hack, Fluor Fernald, MS64 
Danyel Wells, Fluor Fernald, MS64 
Con Murphy, IT 
Dave Sablosky, lT 
File 

e 
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Toe Re-build Costs 

I I I I I 
I 6.51 $ 36.24 

Operator Lewis, James I 7; $ 45.58 

Operator ILonkard I 3 i  $ 45.58 

07-Jul-01 Laborer Lewis, Matt ! 

Operator Van Brocklin 3; $ 45.58 

I 6 i  $ 39.64 ,Teamster IStewart, Paul I 
5i $ 39.64 

I 

~-- 
-- 

- 4 5 5 2  

$ 235.53 pick-up truck 
$ 319.03 CATD6 
$ 136.73 CAT33OL 
$ 136.73 CAT 815F Compactor 
$ 237.82 V0lv0 A35C 
$ 198.18 VolvoA35C 

__-- 
- 

I 
-I...- ._ . -- FIELD LABOR I 

-- Straight Time Over Time I Equipment I -- 
--Trade Name Hrs I Rate H r s  I Rate I -Total  

I I 
06-Jul-01 ILaborer (Green, Wm I $ 25.64 8' $ 36.24 I $ 289.88 

j La borer i Lewis, Matt / $ 25.64 8; $ 36.24 $ 289.88 pick-up truck 
Operator 'Van Brocklin 1 1 $ 32.75 81 $ 45.58 $ 364.60 CAT330L 
Operator Winders . I $ 32.75 81 $ 45.58 $ 364;60 CATS250 

,Operator ,Lonkard ! $ 32.75 81 $ 45.58 $ 364.60 CAT 815F Compactor 
!Teamster Bowling, Terry 1 $ 29.04 8j $ 39.64 $ 317.09 VolvoA35C 
/Teamster Story I $ 29.04 21 $ 39.64 $ -  79.27 Volvo A35C 
I I 

- 

I 

1 I ! I 
! $ 205.12 Ipick-up truck 

j $ 262.00 lCAT33OL 

- ---_- - 

. '  ! $ 262.00 .\CAT D6 
09-3ul-01! Laborer . I Lewis, Matt 8 f  $ 25.64 1 

!Operator ]Lewis. James 1 81 $ ' 32.75 I 
8;$ 32.75 j iOperato;-'iVan Brocklin j 

!Operator ILonkard 
ITeamster ! Weigel 8j $ 29.04 i 

____.._-- 

- . . - -- .-- - 
~ 

I 81 $ 32.75 1 .---- j $ 262.00 [CAT 81 5F Compactor 
.. . _- - -._. 

j 1 3 - 2 3 2 . 2 9  lVolvo A35C 
. _____- 
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Toe Re-build Costs 

I 

FIELD -- LABOR 
.- 

Date Trade 

02-Aug-01 Operator 
I 

- 4 5 5 2  
I .-.--_-_ 

--I- - ---- ----1- ---__ Over Time 
i 

Straight Time 
Name Hrs i Rate H rs Rate I Total 

I 
Lewis, James 10 $ 32.75 1 $ 327.50 CATD6 

I 

03-Aug-01 
I 

GF, Laborer Browning, Jeffrey $ 27.14 8 $ 38.49 1 $ 307.88 pick-up truck 
Operator Lewis, James I $ 32.75 8 $ 45.58 1 $ 364.60 CATD6 

I I 

EQUIPMENT 

FOGM I 

I 

! $21,545.65 
- 

Totals 559.51 142.5 
I I 
I 

I 

i I I ! 

CAT 330L 
CAT D6 
Volvo A35C 

Totals 
pick-up truck 

12 $219.00 IT $ 2,628.00 
10 $230.00 IT $ 2,300.00 
27 $293.00 IT $ 7,911.00 
12 $29.00 IT $ 348.00 

IT $13,187.00 
I 

I I CAT SS250 
CAT 81 5F Compactor I Totals 

I I 

2 ..: . .. ~ .__ .. ---..-____ -- .... - ' 

f .... - - - -. . .. .. . - - - . . . _. . 1(18) Nork . Days 712.3,4,5,9,10,11 ,I 6,17,18,19,20,23,25,26,27,8/2,3 ~ - - - - _ _  - ..... - 
'Iddays worked on toel25Total work days available during the rework period=72% . . 

.--_...-__ .. . __ _. . -._. . . -. . . . -. .. . __.-- -- 

I 

10 $600.00 Outside 1 $ 6,000.00 
8 $375.00 Outside 1 $ 3,000.00 

Outside i 3 9,000.00 
I I 

000493 

I 

- 
I 
I 
I 

_---- 
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I 
I ---- FOGM HRS Rate I : Total 

CAT 330L 94 $13.81 I $ 1,298.14 
CAT D6 I 93 $10.36 $ 963.48 
Volvo A35C 192 $16.33 1 I $ 3,135.36 
CAT SS250 88.5 $16.03 I ! a $ 1,418.66 

-__- 
I - 

--- 

FIELD STAFF 
I 

-- I i I 
I 

i ! I 
Hours and cost for Project No. 820045 WBS 80010100 

I 
L e e  ' r  
lave Lockerd 

- 

I 
- 

I 1 
I ! I I 25% I - I - 

29.423) 1731 43.25; $ 1,273 1 1 
I ! I I I 
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November 29,2001 

Frank Flack 
Fluor Fernald, Inc. 
Mail stop Ms64 
7400 Wdey Road 
Feraaid,Ohio 45030 

-- 52 P.001 

. .  
Project No. 820045,829686 

Transmrtt ’ al No. iT/OSDF0208 

Dear Mr. Flack: 

IT Corporation is requesting use of an acrylic polymer matexid for use as tt crusting 
agent. TheMSDSfbrthismaeridisattached. Thematerialwillbeappfiedinth~~~ 
applications. The Grst will be mbcsd3O:l andthe subsequent two 8pplications will be 
20:l. The application rate i%r the dihrted material will be approximately 150 &auons per 
acre!. 

This material will not be applied tothe Borrow mea screeId clay st*iIes. It is 
intended to he used incell2 and 3 and any other areas whem crust& may be required 

We are planniug to order the material on Monday December 3,2001 and would 
appreciate your acceptance of this material as soon as possible. 

e- - 
John Nenni 
Project Mazlager 

Attachment 

CC: DonGoetz 
Sam w o w  
file 

0495 
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i' 

I 

c 

LDC - LOauid Dust Control and Surface Sealant 
c2izEzE MWim #mml MATERIAL DATASHEET SAFETY(MSDs) 

2 Reskkalfanomes NozracFlred <as 
3 Aslla- u36-2l-6 0.1 HAX 
4 m w  l314-l3-2 2pw 
5 Wster 7732-18-!5 59-62 

Ne. untps W A  Sm TWA Sra TWA Sm 
I ~ ~ N o n e N m e N O n e N o n e  
2 a a a a a a 
3 pp# 25b 35b NQle 35b 25b 35b 
4 W m 3  Sc Nane 5 c  Nme Ndne NMe 
5 N o n e N o n e N o n e N c n e ~ N o n e  

awRoqLdned. 
bAgAmmgnla 
cResptrableRactlon 

pm9ram mee#lpo41A 131QWadAW2s8,2 2qdmIms n n 6 t b e r o l l a v e d w t m w e i w a Q t ~ a m d U t m w a r a r t a ~  
~ N a r e r c q \ r l r r d I f a b b o m e ~ s C ~ w o W ~ o r p a n r e B m l t ~ h r ~ U m R ~ . ~ e b b o m ~ u p  
a o i o a m s ~ ~ l D m r Z w e e r a M ~ a O p w l e d ( ~ ~ e r 0 ) ~ ~ ~ ~ ~ . A l r p l r l ~ ~ t h o r l d b e ~ ~ w i t h  
~ ~ ( ~ ~ ~ ~ p o t e d l o n ~ a n a # l r a ~ ~ a r d ~ I b r ~ a o a b r r t ~ a n d ~  
fikmmal 
~ ~ s p l a d r g o s g l e s ~ ~ ~ a p p r w e d . p l e p m b a e t k n v l w m m u r t D e ~ W ~ ~ ~ ~ e m p l o y a d .  
kladmam 
ThegkWs) Ikkd below my m - d e  plpbedkn SSdnrtpmneaUm Q a ~ s  Or- cllemkdly feddark mahids may notpruulde zdeqm! putdon: 
-Neaprene 

use kxaI ehaustventwm wlth a mlnlmum mtm vdodty OF 100 Wmh. (os mlsec) at the paint or mporevlall~~n Refg ta the editlan d 
l s h e d b y t h e ~ ~ o f ~ ~ ~ ~ o r m o n  

~ 

FadnUes sbring or utiingWsm#alal shwld be- WWI an- Wury. 

Apperwm ............................ I.. I ..........,,.e m. ".." ................ v&Ws uquld 
Cora ...........--.. ......................... ..... c ....I...... I .... a,........... ..,.ught Green 

oda(3wweac .. ..... .." ...... Y..kl.............,.,,, n ".....,.".,,.h....*alurdd 
pH - ,............ ..u.r...-A...-.u., ........-. -....,.......... ...... ....... 7.9 tp ed 
vkcaslty ............. uY...,,m.....u..w, ._.. ...-.-.,.,,, .......-...,,,, ..... 100 @S Wmm 
spedAc-(wacer = 1) .."..la ....... "."..L.,I .......... ..*,..,~.-.... 12tO l.3 
VaparbcnStpI(ur= 1) ... I ..... .............".-.- ."..".",,."..".*< 1w 

Wtlq Mfu, ......... ...... .. u .. r.............. .. .. m.. ......... ........... rPu32bFvvaer 
Lllng patnt -.-.. Y....,,,." .-.. ..-.. ..".." ...- ..""..I.. ... .*.." ...- l ~ w & u  
khmaly M watt3 ............. " .......... .._.. ..... -... .. ."..,,, ........ ..,,,- 
kCentVd?iutlplr ......... I,..""......",..-.. ...I ",I".." ..... ..n....."...59b62%WBEer~ 
Emmatla m (W = 1). ...... L.A....."." ...... " .... ...e.....-..... .. .... < f W8w 

%&A ...... ._._..n......... .... .... ..... .._-...... - ..". ..._. ..._.... " ..._,... Uqdd 

Vapor Fressae ......".-.-. .........r...r..-.r...u.,..... ........,..,,. "17 mm Hg @ m6PF Water 

See Sedion 5, ~ r a  ~ghdng ueawes 

.- 

a b a r e l n " V 3 5 0 0 F , W e o r t x t d p d y m e r d e m r p & h ~ ~ U o n i s ~  
rlEwlbr 
TtJs mataid kcu&eedsWe tkmsw, M l w i q m b s  
artimeadampemm. 

Thsmal demrrlposltlon mey wd aavtk monomers. - OOOe 97 



1 
- DEC. -03' 01 (MON) 07 :31  FDF OSDF Q 4 5 5 2  P. 004 

- .. . .. 

000498 



, - 4 5 5 2  

June 29,2001 

IT Corporation 
Fernald Field O f i e  

P.O. Box 547 
Ross, Ohio 45061 
TeL 513.648.4974 
Far. 513.648.4884 

A Member of The IT Group 

Frank Flack Project No. 820045 
Fluor Fernald, Inc. Transmittal No. IT/OSDFO106 
Mail Stop MS64 
7400 Wiley Road 
Femald, Ohio 45030 

ON SITE DISPOSAL FACILITY PHASE III - CELL ONE FINAL COVER 
CONSTRUCTION 

FLUOR FEXNALD SUBCONTRACT FSC - 642 
**** 

TOE OF CLAY CAP RE-BUILT 

*** RECEIVED 
JUN 2 9 2001 

Dear Mr. Flack: 

As you are aware, a meeting was held the morning of June 29,2001 at the IT OSDF site trailer to 
discuss the variance in clay depth at the toe of the clay cap. Attending this meeting from Fluor 
Femald was Mr. Bill Zebick, Fluor Fernald OSDF Construction Manager. 

At this meeting IT received direction to strip the existing clay and other material from the 
vicinity of the toe of the clay cap and re-build the clay layer to a minimum two (2) foot. In 
accordance with your instructions, IT will proceed with clay cap placement at the toe of the slope 
as shown in Figure 1, which depicts anticipated “as-built” construction. This method is to ensure 
the clay cap in the area of the toe is constructed to specifications in particular the specificatioa 
for a minimum thickness of 2 feet of clay at the toe. ’ 

Clay that has been placed to a depth of 1.5 to 2 feet will be pulled back and used for clay cap. 
Material just above the contouring layer material and to the required depth will be removed and 
stockpiled for reuse. 

-. 



Mr. Frank Hack June 29,2001 OSDF/IT0093 
1 Toe of Clay Cap Re-build Page 2 of 2 

I 1  
IT is proceeding quickly and intends to prosecute the work safely, efficiently, and in accordance 
with plans, specifications, and Fluor Femald direction. At this time, the cause of the variance at 
the toe of the clay cap has not been determined. In the event that this technical direction is 
determined to be an assignment of additional work outside FSC-642 statement of work, IT 
reserves the right to an equitable adjustment. 

If you have any questions, please contact, for technical issues either myself or David Lockerd 
(648-4028) and for contractual items, either myself or Dave Sablosky (648-5162). 

ohn S.  Nenni 
Senior Project Manager 
IT Corporation 

Attachment 

cc: Danyel Wells, Fluor Fernald, MS64 
Michael Godber, Fluor Fernald, MS64 
Alan Hohnhorst, Fluor Fernald, MS64 
Bill Zebick, Fluor Femald, MS64 
David Lockerd, IT 
Con Murphy, IT 
Dave Sablosky, IT 

file 
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[ )  1L 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . .  

PROJECT ON-SITE DISPOSAL FACILITY (OSDF) 

LOCAnON: FERNALD, OHIO PROJECT NO:W1*29 TASK NO.: 04 
DESCRIPTION: WEEK BEGINNING: &- 0 D ?id 
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7 

MON - a 
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10. ' 
. . . . . .  

GEOSWTEC C a t n n r ~ ~ r s  FILE NO. 1-03-mL 
a 



LOCAnON: FERNALD, OHIO PROJECT NO:W1029 TASK NO.: 04 

-. . F 

ITEM 

. . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  

REF 
ID 

K8.K 
. . . .  q 
f !? .  
PCE. 
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SA.. 
6,s. 
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. 
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. . . . . . . . . . . . . . . . .  
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. . . . . . . . . . . . .  . . . . .  

. . . . . . . . . . . . . . . . . . . . . .  
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FLUOR DANIEL 

LOCATION: FERNALD, OHIO PROJECT NO:W1029 TASK NO.: 04 

\ DESCRIPTION: MEEK BEGINNING: 9 5  sf% , 



0 
j !  

1 / \  / 

PERSONNELEQUIPMENT DAILY LOG 
I 1 

,, ~&i&iliZBB - =- GeoSyntec Consultants 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 I DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: February 12, 2001 I 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-1CMSS SHEET NO. &$OF - 0 1 1  

000513 



--4552 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 

PERSONNELmQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 I DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Februaw 19,2001 I 

I I 



- 4552  

- a GeoSyntec Consultants 

\ 

PERSONNELEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I1 CONSTRUCTION WEEK BEGINNING: February 26.2001 

ITEIWNAME 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
QGEOSYNTEC CONSULTANTS FILE NO. I-14-MSS SHEET NO.Z// OF __ 

000515 



- - = GeoSyntec Consultants 

MON TUES WEDTHURS FFU SAT sur ITEM/NAME REF COMPANY 
5 6 7 8 9 10 11 ID 

Kwasi Badu-Tweneboah KBT GeoSYntec J / / -  L / > v  

Collin Sukow cs GeoSyntec $< 1 . < &  
Tony Dickman TD GeoSyntec K $c 
Dave Evans DE GeoSyntec 3( x x  
Ken Sparks KS GeoSyntec k u c J  J 

Byran York By GeoSyntec r/ 

Sheila Abney SA GeoSyntec U J J d J  

- Mike Humphreys GeoSyntec 

PERSONNELEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 

I DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: March 05,2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. I-14-MSS SHEET NO. ZL OF - 

008516 



1 j 

' 

- - GeoSyntec Consultants 

MON TUES WEDTHURS FRI SAT sur ITEM/NAME REF COMPANY 

12 13 14 15 16 17 18 ID 

Kwasi Badu-Tweneboah KBT GeoSYntec J / J /  I/ 
Collin Sukow cs GeoSyntec / /  / / /  

Tony Dickmau TD GeoSyntec / w - -  ' c / -  

DaveEvans DE GeoSyntec / / /  

Ken Sparks K s  GeoSyntec / / v i /  

Byran York BY GeoSyntec / t / d  / -  

Sheila Abney SA GeoSyntec / /  -/ t/ / 

5 r  gEEz?# TB &%iie v 

Mike Humphreys GeoSyntec 

-JJ 
PERSONNELEQUIPMENT DAILY LOG 

I - 1  

I PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 

I 1 DESCRIPTION: PHASE II CONSTRUCTION WEEK B E G m N G :  March 12.2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
; I  QGEOSYNTEC CONSULTANTS FILE NO. 1- 14-MSS SHEET NO. Z&OF __ 

000517 



- a GeoSyntec Consultants 

Kwasi Badu-Tweneboah 

Collin Sukow 

Tony Dickman 

Dave Evans 

Mike Humphreys 

Ken Sparks 

Byran York 

Sheila Abney 

/ 

PERSONNELlEQUIPMENT DAILY LOG 
r t 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 

I I DESCRIPTION: PHASE I1 CONSTRUCTION WEEK BEGINNING: March 19,2001 

ITEM/NAME 

I I 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
OGEOSYNTEC CONSULTANTS FILE NO. I-ICMSS SHEET NO.z& OF - 



e 
t ,) 

I -1 

- 
-L GeoSyntec Consultants 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: March 26.2001 

MON TUE! 

26 27 

ITEMNAME REF COMPANY 
ID 

I 

WE1 

28 

THURS 

29 

v- 

J 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
OGEOSYNTEC CONSULTANTS FILE NO. 1- 14-MSS SHEET NO. a OF - 

000519 



- 4552 

a 0 
- 

-L GeoSyntec Consultants 

\ 
L 
PERSONNELACQUIPMENT DAILY LOG 

MON TUES WEDTHURS FRI SAT SUP 

2 3 4 5 6 7 8  

ITEM/NAME REF COMPANY 
ID 

Kwasi Badu-Tweneboah KBT GeoSYntec I/ / !/ vy / 

Collin Sukow cs GeoSyntec J J J' / 

Dave Evans DE GeoSyntec / J  / /  J 

Ken Sparks KS GeoSyntec I /  J 

/ v Tony Dickman TD GeoSyntec 1/ J - r /  

I 

Mike Humphreys MH GeoSyntec 

Byran York By GeoSyntec S J / ,  
Sheila Abney SA GeoSyntec J / /  /- 

~ ~ 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: April 02, 2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
I '  QGEOSYNTEC CONSULTANTS FILE NO. I-14-MSS SHEET NO. a OF - 

000520 



- 4 5 5 2  

- ,a GeoSyntec Consultants 
FLIJORDMEL 

Jd 
PERSONNELEQUIPMENT DAILY LOG 

ITEM/NAME 

Kwasi Badu-Tweneboah 

Collin Sukow 

Tony Dickman 

Dave Evans 

Mike Humphreys 

Ken Sparks 

Byran York 

Sheila Abney 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 

MON TUES WEDTHURS FFU SAT SUN 

9 10 1 1  12 13 14 15 

REF COMPANY 
m 
KBT GeoSYntec :/ I/ ‘.I L/ 

cs GeoSyntec / b-’ J / 

TD GeoSyntec / u  J i / d  

DE GeoSyntec d J w  / I f  

KS GeoSyntec / I / / /  r/ 

BY GeoSyntec L/ 

SA Geo S y ntec / w J  I/ r/ 

MH GeoSyntec 

I I DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: April 09, 2001 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
QGEOSYNTEC CONSULTANTS FILE NO. I-ICMSS SHEET ~ 0 . 2 2  OF - 

000521 



- 4 5 5 2  

- ,-- GeoSyntec Consultants 0 0 

PERSONNELEQUIPMENT DAILY LOG 
I I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK BEGINNING: April 16.2001 

MON TUES WEDTHURS FRI SAT SUN ITEM/NAME REF COMPANY 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-1CMSS SHEET NO. 2,8 OF - 

000522 



- 4 5 5 2  

e 
! f  

- ,mL GeoSyntec Consultants 

PERSONNELEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1029 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: April 23.2001 

ITEM/NAME 

'Kw asi B adu-Tweneb oah 

Collin Sukow 

Tonv Dickman 

I 

/Mike HumDhrevs 

Bvran York 

Sheila Abne + 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
4 .  QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. 212 OF __ 

000523 



-- 4552  

PERSONNELEQUIPMENT DAILY LOG 
I I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: April 30,2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-1CMSS SHEET NO. E OF - 

000524 



e 
{ i  

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQI341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Mav 07.2001 

- 
GeoSyntec Consultants 

I I 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD ' QGEOSYNTEC CONSULTANTS FILE NO. 1-14-MSS SHEET NO. a OF - 
1 '  

000525 



- 4552 

- - a- GeoSyntec Consultants 

/ 

PERSONNELEQUIPMENT DAILY LOG 
I I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Mav 21.2001 

r i 

I Note: FOR FJRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. -OF __ 

000526 



e, 
i )  

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: May 14,2001 

-- 
,- GeoSyntec Consultants 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-IQMSS SHEET NO. -OF - 

000527 



- 4552 

- a GeoSyntec Consultants 

PERSONNELDSQUIPMENT DAILY LOG 
r 1 

PRO J E CT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Mav 28,2001 

I 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. I-ICMSS SHEET NO. -OF - 



I ,,J 

- 4552 

- 
a- GeoSyntec Consultants 

PERSONNELEQUIPMENT DAILY LOG 
I I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: June 04,2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. -OF - 

000529 



-4552 

0 
i i  ,, F~W~I~~ZEB - 

'L a- GeoSyntec Consultants 

\ 

\ / \  / 

. PERSONNEL/EQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I1 CONSTRUCTION WEEK BEGINNING: June 11,2001 

1 1 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
BGEOSYNTEC CONSULTANTS FILE NO. 1-1CMSS SHEET NO. -OF - 

.. 

000530 
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-- 
'L -- GeoSyntec Consultants 

PERSONNEL/EQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 I DESCRIPTION: PHASE II CONSTRUCTION VVEEK BEGINNING: June 18,2001 I 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-1CMSS SHEET NO. -OF - 



- 4552 

0 
i j 

- 
I =- GeoSyntec Consultants 

PERSONNELDZQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I 1  CONSTRUCTION WEEK BEGINNING: June 25,2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. I-ICMSS SHEET NO. -OF - 0 I 1  

000532 



- 
,f- 
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- mL GeoSyntec Consultants 

,, \ 
\ / \  

PERSONNEL/EQUIPMENT DAILY LOG 
I I 

~@iEiiiiZEB, 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Julv 02. 2001 

I 1 

I[TEM/NAME 

Collin Sukow 

Tony Dickman 

Dave Evans 

Mike Humphreys 

Ken Sparks 

Bvran York 

Sheila Abney 

KBT I GeoSyntec I I J I 

I I 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. -OF __ 

000533 



- 
a- GeoSyntec Consultants 

- 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Julv 09. 2001 

PERSONNEL/EQUIPMENT DAILY LOG 

MON TUES WED THURS FRI SAT SUN 

09 10 1 1  12 13 14 15 

ITEIWNAME REF COMPANY 
ID 

Kwasi Badu-Tweneboah KBT GeoSYntec d L / /  J LI 

Collin Sukow cs GeoSyntec r / L / J /  '/ /' 

Tony Dickman TD Geosyntec L / d J  J L / - /  

Dave Evans DE GeoSyntec J d W d  / J 

Ken Sparks KS Geosyntec d J I /  / / V  

Byran York B y  GeoSyntec / J / / / V  

Sheila Abney SA GeoSyntec J J I / c /  

Mike Humphreys GeoSyntec 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. I-ICMSS SHEET NO. -OF - 

000534 
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- 
E- GeoSyntec Consultants 

PERSONNELDCQUIPMENT DAILY LOG 
I I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION VVEEK BEGINNING: Julv 16. 2001 

MON 

16 
J 

cs / 

ITEM/NAME REF COMPANY 
ID 

Kwasi Badu-Tweneboah GeOsYnteC 

Collin Sukow GeoSyntec 

Tony Dickman TD GeoSyntec / 

Dave Evans DE Geosyntec d 

Ken Sparks KS GeoSyntec J 

BY Geosyntec J 

Sheila Abney SA Geosyntec J 

Mike Humphreys GeoSyntec 

Byran York 

i 1 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 1 
QGEOSYNTEC CONSULTANTS FILE NO. I-ICMSS SHEET NO. -OF - 

000535 
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- 
GeoSyntec Consultants 

PERSONNELOCQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: July 23, 2001 

ITEMNAME REF CQMPANY 
ID 

Kwasi Badu-Tweneboah KBT e O s Y n t e c  I/ 

1 Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
QGEOSYNTEC CONSULTANTS FILE NO. 1-14-MSS SHEET NO. -OF - 

000536 

. 
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0 
,) 

- mk GeoSyntec Consultants 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: July 30, 2001 

I I 

Note: FOR FIRST TIME AlTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. - OF - 



--4552 

- 
GeoSyntec Consultants 

0 ’ 

e I ;  

\ 

PERSONNEL/EQUIPMENT DAILY LOG 

MON TUES WED THURS FRI SAT SUN 

06 07 08 09 10 11 12 

ITEMNAME REF COMPANY 
ID 

Kwasi Badu-Tweneboah D T  GeOsYnteC / - J /  / / 

Collin Sukow CS Geosyntec r / d  J / /  

Tony Dickman TD GeoSyntec / - d w  1/ / 

DaveEvans DE Geosyntec / J  W / 

- m e  Humphreys MH Geosyntec 

Ken Sparks KS GeoSyntec r / J d  t/ / /  
Byran York BY Geosyntec / J  v d v  

Sheila Abney SA GeoSyntec J / /  P I /  

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
QGEOSYNTEC CONSULTANTS FILE NO. I-IQMSS SHEET NO -OF- 

PROJECT: ’ ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Auaust 06.2001 



-- 4552  

- - E- GeoSyntec Consultants 

, ,  I 
\ 

PERSONNEL/EQUIPMENT DAILY LOG 

~miiiiZEB 
PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Auaust 13.2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
~~ 

QGEOSYN'EC CONSULTANTS FILE NO. I.14-MSS 
~~~ 

SHEET NO. -OF - 



0, 1. I 

MON TUES WED THURS FRI SAT SUN 

20 21 22 23 24 25 26 

ITEM/NME REF COMPANY 
ID 

Kwasi Badu-Tweneboah KBT GeoSYntec J d d  J /  

Collin Sukow cs GeoSyntec d l / / / v  

- 4552 

- a GeoSyntec Consultants 

Tony Dickman TD GeoSyntec L/ J r/ 

Dave Evans DE GeoSyntec / J / / Y  

Ken Sparks KS Geosyntec .I,/- r/ J 

Byran York BY Geosyntec / u J  L/ 

Sheila Abney SA Geosyntec V ~ k - ~ ~  

DOyL @SS ?P vo4 

Mike Humphreys MH GeoSyntec 

%Ikp 1 5 O P  v / /  

PERSONNELEQUIPMENT DAILY LOG 

T e d  

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 

Jb I I L /  

I DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: Auqust 20,2001- I 

I 1 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. __OF - 

000540 



- 4552 

Dave Evans 

I 

F@i%Iii%%B - e GeoSyntec Consultants 

4 

PERSONNELEQUIPMENT DAILY LOG 

DE GeoSyntec /- 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: August 27,2001 

Ken Sparks 

MON I ITEM/NAME IREF I COMPANY( 

L/ Geosyntec 

27 ID 

Kwasi Badu-Tweneboah KBT GeoSYntec 

Collin Sukow 

Ton Dickman 

IMike HumDhrevs I MH I GeoSvntec I 1 B Y ranYork 1 :: 1 G e o S F  I / Sheila Abne GeoS ntec I/ 

, 
Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 

BGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. -OF ~ 



f c 4552 

- =- GeoSyntec Consultants I FLUOR FERNALD 
L / 1 

PERSONNELEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION. WEEK BEGINN1NG:September 03,2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS PILE NO. 1-14-MSS 

000542 



- 3 5 5 2  . '. . 

ITEM/NAME REF 
ID 

Kwasi Badu-Tweneboah KBT 

Collin Sukow CS 

Tony Dickman TD 

Dave Evans DE 

Ken Sparks Ks 

Byran York BY 

Sheila Abney SA 

Mike Humphreys MH 

IL =- GeoSyntec Consultants 

MON TUES WED THURS FRI SAT SUN 

10 1 1  12 13 14 15 16 

COMPANY 

GeoSYntec J d ,  d J 

Geosyntec J / W  c/ / w  

Geosyntec J d v -  / 1' J 

GeoSyntec Y L / W  J 4 

GeoSyntec / / / /  1/ 
Geosyntec J J /  /- 

Geosyntec r/ / /  L/ v 

GeoSyntec 

I FLuoRFERNALD I 
PERSONNELEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK BEGINN1NG:September 10,2001 

I 1 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
QGEOSYNTEC CONSULTANTS FILE NO. 1-14-MSS SHEET NO. -OF - 



I --4552 

- a GeoSyntec Consultants FLUOR FERNALD 
/ 

PERSONNELEQUIPMENT DAILY LOG 
I 1 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINN1NG:September 17.2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. I-IQMSS SHEET NO. -OF - 

0 0'0 54 4 



. 

- 
GeoSyntec Consultants 

- -  4552 

FLUOR FERNALD 

PERSONNELEQUIPMENT DAILY LOG 
I I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I1 CONSTRUCTION WEEK BEG1NNING:September 24.2001 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
QGEOSYNTEC CONSULTANTS FILE NO. I-1CMSS SHEET NO. -OF - 

b 



-4552 

- a GeoSyntec Consultants FLUOR FERNALD 

PERSONNELEQUIPMENT DAILY LOG 

MON TUES WED THURS FRI SAT SUF 

01 02 03 04 05 06 07 

ITEM/NAME REF COMPANY 
ID 

Kwasi Badu-Tweneboah KBT GeoSYntec / d J  / 

Collin Sukow CS Geosyntec J / / /  r /  

Tony Dickman GeoSyntec J dc/ L/ 

Dave Evans DE GeoSyntec r/ i / J  J J  

Ken Sparks KS GeoSyntec J J d l /  r /  

Byran York BY Geosyntec 1/ “ J  t/  

Sheila Abney SA GeoSyntec J * - y  / 

Mike Humphreys MH GeoSyntec 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK BEGINNING: October 01,2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
QGEOSYNTEC CONSULTANTS FILE NO. I-IQMSS SHEET NO. -OF - 

000546 



- 
'L =- GeoSyntec Consultants FLUOR FERNALD I 

PERSONNELEQUIPMENT DAILY LOG 
I --I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I1 CONSTRUCTION WEEK BEGINNING: October 08.2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. __OF __ 

000547 



-- - -- GeoSyntec Consultants FLUOR FERNALD 

PERSONNELEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK BEGINNING: October 15. 2001 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 1 
QGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. -OF - 

000548 



- 
'L a- GeoSyntec Consultants 

PERSONNEL/EQUIPMENT DAILY LOG 

7 
. FLUORFERNALD I 
I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK BEGINNING: October 22.2001 

I Note: FOR FIRST TJME ATTENDEES, PLEASE ATTACH A BUSINESS CARD I 
SHEET NO. - OF - BGEOSYNTEC CONSULTANTS FILE NO. I-ICMSS 



- 
a- GeoSyntec Consultants 

MON TUES WED THURS FRI SAT SUN 

29 30 31 01 02 03 04 

ITEIWNAME REF CQMQANY 
ID 

Kwasi Badu-Tweneboah KBT GoSYntec J /,/ /- 
Collin Sukow CS Geosyntec i/ J J  t/ 
Tony Dickman TD Geosyntec J J / -  J J  
Dave Evans DE GeoSyntec J J J  r/ 

Ken Sparks GeoSyntec f -  / J  l / d  

Sheila Abney SA GeoSyntec J 6/ / 

, 

Mike Humphreys MH GeoSyntec 

Byran York By GeoSyntec J J / /  d l / -  

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
BGEOSYNTEC CONSULTANTS FILE NO. I-1CMSS SHEET NO. -OF - 

FLUOR FERNALD 

PERSONNELEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I1 CONSTRUCTION WEEK BEGINNING: October 29. 2001 



-\ GeoSyntec Consultants 1 -  A 
FLUOR FERNALD 

PERSONNEWEQUIPMENT DAILY LOG 
I I 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I I  CONSTRUCTION WEEK BEGINN1NG:November 05.2001 

[ Note: FOR FIRST TIME ATTENDEES, PLEASE AITACH A BUSINESS CARD 
(BGEOSYNTEC CONSULTANTS FILE NO. 1-ICMSS SHEET NO. - OF __ 



- 
-L G,eoSyntec Consultants FLUOR FERNALD 

PERSONNELIEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINN1NG:November 12.2001 

ITEM/NAME REF COMPANY 1 I m l  

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
WEOSYNTEC CONSULTANTS FILE NO. I-14-MSS SHEET NO. - OF - 



GeoSyntec Consultants 9 I 1 I FLUOR FERNALD 

PERSONNELIEQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO:GQ1341 TASK NO: 04 I DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINN1NG:November 19.2001 I 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 1 
OGEOSYNTEC CONSULTANTS FILE NO. 1-14-MSS 0 SHEET NO. - OF - 

000553 



~-, As- GeoSyntec Consultants FLUOR FERNALD 

PERSOlWWLhCQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILIlY (OSDF) 
LOCATION: FERNALO, OHIO PROJECT NO:GQl341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINN1NG:November 26,2001 

Note: FOR FLRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
OGEOSYNIEC CONSULTANTS FILE NO. I-14-MSS e SHEET NO. - OF - 

000554 



e. m- GeoSyntec Consultants 

PERSONNELACQUIPMENT DAILY LOG 

FLUOR FERNALD 

I PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) I LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 I DESCRIPTION: PHASE I I  CONSTRUCTION WEEK BEGINNING: December 03.2001 I 



- =- GeoSyntec Consultants 

PERSONNEL/EQUIPMENT DAILY LOG 

r --4553, 

FLUOR FERNALD 
\ / 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE II CONSTRUCTION WEEK BEGINNING: December 10.2001 

I Note: FOR FIRST TIME ATTENDEES, PLEASE A'ITACH A BUSINESS CARD I 
WEOSYNTEC CONSULTANTS FILE NO. I-16MSS -e SHEET NO. - OF - 

000556 



- 
/=-- GeoSyntec Consultants 

MON TUESWEDTHURS FRI SAT SUN 

17 18 19 21 22 23 

ITEMlNAlVE REF COMPANY 
ID 

Kwasi Badu-Tweneboah KBT GeOsPkC ' V J d ?  J 
- - - t -  Collin sukow cs Geosyntec 

Tony Dickman TD Geosyntec H J  J 4 /- 
Dave Evans DE GeoSyntec V / J r /  I/ 

Byran York BY GeoSyntec V / 4 b S c J  
Sheila Abney SA GeoSyntec / / ! /  / /  

- -  7 - -  Ken Sparks Ks GeoSyntec 

Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 
CGEOSYNTEC CONSULTANTS FILE NO I-16MSS SHEET NO. __ OF - 

... ,. * I FLUOR FERNALD 

PERSONNEL/EQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 I DESCRIPTION: PHASE II CONSTRUCTIOF WEEK BEGINNING: December 17.2001 I 

000557 



- 4552 

I 

6 Geosyntec Consultants 

MON TUESWEDTHURS FRI SAT SUN 

24 25 26 27 28 29 30 

ITEM/NAME REF COMPANY 
ID 

Kwasi Badu-Tweneboah GeOSYnteC J -  - J 4  
# - - -  n Collin sukow cs GeoSyntec 

Tony Dickman GeoSyntec 

Dave Evans DE Geosyntec 

Ken Sparks KS GeoSyntec 

Byran York By GeoSyntec 

Sheila Abney SA GeoSyntec 

4 - - - - 
J - 4 v  - 
d - -  - - 

- - 4 - - 
- c. - -  - 

1 

FLUOR FERNALD 

PERSONNELDCQUIPMENT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRtPTION: PHASE II CONSTRUCTION WEEK BEGINNING: December 24.2001 

I Note: FOR FIRST TIME ATTENDEES, PLEASE ATTACH A BUSINESS CARD 1 
QGEOSYNTEC CONSULTANTS FILE NO. 1-14-MSS a SHEET NO. ___ OF - 

000558 



dh m- GeoSyntec Consultants FLUOR FERNALD 

PERSONNEWEQUIPMXNT DAILY LOG 

PROJECT: ON-SITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD. OHIO PROJECT NO:GQ1341 TASK NO: 04 
DESCRIPTION: PHASE I1 CONSTRUCTION WEEK BEGINNING: December 39.2001 

I Note: FOR FIRST TIME ATTENDEES, PLEASE A’ITACH A BUSINESS CARD 
OGEOSYNTEC CONSULTANTS FILE NO. 1-14-MSS a SHEET NO. - OF - 

000559 



LOCATION: FERNALD, OHIO PROJECT N O . & ?  13 +/ TASK NO.: p$ I 
DESCRIPTION: WEEK BEGINNING: I/?/@ 

000560 



I I  FLUOR FERNALD 
J L  J 

PERSONNEUEQUIPMENT DAILY LOG , . 
ROJECT: 

LOCATION: f DESCRIPTION: 

ONSITE DISPOSAL FACILITY (OSDF) I ,  \ 

FERNALD, OHIO PROJECT NO. a / 3 TASK NO.: 
WEEK BEGINNING: / / I  ql D L  J 

- Of - @GeoSyntec Consultants FILE No. 1-0WDL SHEET No. 

000561 



I /--A GeoSyntec Consultants I I  FLUOR FERNALD 

FERNALD, OHIO PROJECT NO. TASK NO.: 

WEEK BEGINNING: 

000562 



- 
m- GeoSyntec Consultants FLUOR FERNALD 

Of - ' OGeOsyntec Consultants F I E  No. 1-03-POL SHEET No. 

LOCATION: FERNALD, OHtO PROJECT NO. TASK NO.: 
DESCRIPTION: WEEK BEGINNING: 283an-02 

000563 



- 
F - k  GeoSyntec Consultants FLUOR FERlVALD 

' FROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

(LOCATION: FERNALD, OHIO PROJECT NO. TASKNO.: 

WEEK BEGINNING: zGEiF%% 440 

I 

- Of - GGeoSyntec Consultants F I E  No. 1-03-PDL SHEET No. 



- I -  -- GeoSyntec Consultants l l  FLUOR FERNALD 
L I (  I 

PERSONNEUEQUIPMENT DAILY LOG 
ONSITE DISPOSAL FACILITY (OSDF) 

1 . LOCATION: 
DESCRIPTION: 

FERNALD, OHIO PROJECT NO. TASK NO.: 
WEEK BEGINNING: - 0 2 M o  

1 

E 

Of - @Geo!Syntec Consultants FILE No. i-03PDL SHEET No. 

OOOS6S 



LOCATION : FERNALD, OHIO PROJECT NO. G@ / 3+/ TASK NO.: $$# / 

000566 



f \ r  -. 45.52 I /m--i GeoSyntec Consuttants I I  FLUOR FERNALD I 
I J I  J 

0 PERSONNEUEQUIPMENT DAILY LOG 

ON-SITE DISPOSAL FACILITY (OSDF) 

I LOCATION: 

(DESCRIPTION: 

FERNALD, OHIO PROJECT NO. GQ] TASK NO.: 

WEEK BEGINNING: 

SHEET No. of 

000567 



f 1 ,  - 4552  * 

LOCATION: FERNALD, OHIO PROJECT NO. &Q I3* TASKNO.: d$/  
DESCRIPTION: WEEK BEGINNING: 11 -Mar42 

I -  
FERNALD, OHIO PROJECT NO. &Q I3* TASKNO.: d$/  

WEEK BEGINNING: 11 -Mar42 

l l  FLUOR FERNALD 

WeoSyntec Consultants FILE No. 1-03-PDL Of - SHEET No. 

000568 



- - 4 5 5 2  
/ I - -- GeoSyntec Consultants FLUOR FERNALD 
\ / 

PERSONNELEQUIPMENT DAILY LOG 

GOJECT: ONSITE DISPOSAL FACILITY (OSDF) \ 

LOCATION: FERNALD, OHIO PROJECT NO. / 3 TASK NO.: 

,DESCRIPTION: p U W Z  WEEK BEGINNING: 18-MarQ2 I 

I I I I I I I I I I I 
OGeoSyntec Consultants FILE No. 1-03-PDL SHEET No. Of - 

000569 



LOCATION: FERNALD, OHIO PROJECT NO. 662 f3e TASKNO.: & /  
DESCRIPTION: F H F & E m =  WEEK BEGINNING: 25-Mar-02 

a 

7 

Of - OGeoSyntec Consultants FILE No. 1-03-PDL SHEET No. 

000570 



. 
GeoSyntec Consultants 

r 1 FLUOR FERNALD 
PERSONNEUEQUIPMENT DAILY LOG 

ONSITE DISPOSAL FACILITY (OSDF) 

LOCATION: I DESCRIPTION: 

FERNALD, OHIO PROJECT NO. TASK NO.: 

WEEK BEGINNING: 

a 

CSeoSyntec Consultants FILE No. 1 -OSPDL SHEET No. of 

000571 



4552 
- 

m- GeoSyntec Consultants FLUOR FERNALD 
PERSONNEUEQUIPMENT DAILY LOG 

~ROJECT: ONSITE DISPOSAL FACILITY (OSDF) 
LOCATION: FERNALD, OHIO PROJECT NO. TASK NO.: 
DESCRIPTION: WEEK BEGINNING: 08-Apr-02 

\ 

J 

CGeoSyntec Consultants FILE No. 1-03-PDL SHEET No. of 

000572 



- 4552 
i 

(PROJECT: ONSITE DISPOSAL FACILITY (OSDF) 

LOCATION: I DESCRIPTION: 

FERNALD, OHIO PROJECT NO. TASK NO.: 

WEEK BEGINNING: 

I I I I I I I I I 

I I 
GlGeoSyntec Consultants FILE No. 1-03-PDL SHEET No. of 

000573 



- I -- GeoSyntec Consultants 

LOCATION: FERNALD, OHIO PROJECT NO. TASK NO.: 
DESCRIPTION: WEEK BEGINNING: 22-Apr-02 

FLUOR FERNALD 

000574 
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