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Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

TRANSMITTAL OF THE AREA 9, PHASE 111 ABANDONED OUTFALL LINE EXCAVATION 
PLAN PART I 

Enclosed is the Area 9, Phase Ill Abandoned Outfall Line Excavation Plan Part One that 
provides detail excavation' approach including design and specifications for removal of 
approximately 2,100 linear feet of the western half of the abandoned outfall line. 

Excavation of the abandoned outfall line will be performed in three phases according 
t o  the harvesting schedule and estimated period for low f low in the Great Miami River. 
Phase 1 includes remediation of approximately 2,100 linear feet of abandoned outfall line 
west of State Route 128 and is scheduled t o  be remediated in the summer of  this year. 
Phase I1 includes remediation of the outfall structure at the Great Miami River and is 
scheduled t o  be remediated in late summer or early fall of this year. Phase Ill includes 
remediation of approximately 1,700 linear feet of the abandoned outfall line located 
between Phase I and Phase I1 and is scheduled t o  be remediated in September of this 
year. 

The excavation approach for the remediation of the abandoned outfall line was presented 
to  you in a Technical Information Exchange Meeting held at  the Fernald Closure Project 
(FCP) on June 9, 2004. In this meeting, various comments were provided by both the 
Ohio Environmental Protection Agency (OEPA) and United States Environmental Protection 
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Agency (USEPA). The Area 9, Phase Ill Abandoned Outfall Line Excavation Plan Part One 
developed for the Phase I work also addresses those agency comments relevant t o  the 
scope of Phase I. These include: 

Management of subsurface water entering the excavation 
Methodology for cleaning and criteria for free releasing the segment of pipeline to  be 
abandoned and grouted in-plade 
Cover requirements for haul trucks 
Erosion control requirements to  minimize total suspended solids in construction 
water discharged through the active 26"-HDPE Outfall Line 
Testing requirements for construction water to  be discharged through the active 
26"-HDPE Outfall Line 
Management of the bedding material, which includes the collection of  in-situ 
physical samples, and transfer to  an on-site material transfer area 

Agency comments expressed at the meeting that are not relevant t o  the Phase I scope will 
be addressed in future submittals. This includes the remediation of broken concrete 
placed on the bank of the Great Miami River in the general vicinity of the outfall structure. 

A Project Specific Plan for Excavation Control of Area 9, Phase Ill, as well as the Area 9, 
Phase I l l  Certified Design Letter and Project Specific Plan for Certification Sampling, will be 
submitted forthcoming prior to  initiation of the excavation. 

DOE plans t o  start the Phase I field work in July this year. Therefore, your quick review of 
this plan will be necessary and highly appreciated. 

A 

If you have any questions or require additional information, please contact Johnny Reising 
a t  (513) 648-3139. 

Sincerely, 

FCP:Reising 

Enclosure: As Stated 

u Director 
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cc w/enclosure: 
J. Reising, OH/FCP 
D. Pfister, OH/FCP 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
G. Jablonowski, USEPA-V, SR-6J 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
AR Coordinator, Fluor Fernald, lnc./MS78 

cc w/o enclosure: 
N. Akgunduz, OH/FCP 
K. Johnson, OH/FCP 
R. Abitz, Fluor Fernald, lncJMS64 
K. Alkema, Fluor Fernald, Inc./MSl 
L. Barlow, Fluor Fernald, Inc./MS41 
T. Beasley, Fluor Fernald, Inc./MS6O 
B. Brucken, Fluor Fernald, IncJMS41 
J. Chiou, Fluor Fernald, lnc./MS64 
T. Hagen, Fluor Fernald, Inc. /MSl 
K. Harbin, Fluor Fernald, Inc./MS6O 
W. Hooper, Fluor Fernald, lnc./MS64 
U. Kumthekar, Fluor Fernald, lnc./MS64 
S. Lorenz, Fluor Fernald, Inc.lMS41 
F. Miller, Fluor Fernald, lnc./MS64 
T. Poff, Fluor Fernald, lnc./MS65-2 
D. Powell, Fluor Fernald, lncJMS64 
A. Snider, Fluor Fernald, lncJMS64 
C. Van Arsdale, Fluor Fernald, lnc./MS64 
E. Woods, Fluor Fernald, Inc./MSSO 
ECDC, Fluor Fernald, lnc./MS52-7 




