
Department of Energy 

Ohio Field Office 
Fernald Closure Project 

175 Tri-County Parkway 
Springdale, Ohio 45246 

(513) 648-3155 

MAR 1 6 2006 
Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SR-6J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East 5'h Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 
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SILO 3 DEMOLITION SCHEDULE FOR THE OPERABLE UNIT 4 COMPLEX SILO 3 

IMPLEMENTATION PLAN 
ABOVE-GRADE DECONTAMINATION AND DISMANTLEMENT 

As stated in Section 4 of the Operable Unit 4 Complex (OU4) Silo 3 Above-Grade 
Decontamination and Dismantlement (D&D) Implementation Plan, a notification letter would be 
issued upon completion of the Silo 3 waste packaging activity, establishing the specific 
milestone dates for the OU4 Complex Silo 3 D&D project. 

The Silo 3 waste packaging activity was completed on March 12,2006. Therefore, field 
remediation of Silo 3 and associated structures will begin no later than April 1 1,2006 with 
completion of the Silo 3 field remediation occurring no later than August 14,2006. The project 
completion report will be submitted to the regulatory agencies within sixty days after completion 
of Silo 3 field remediation activities. 

If you have any questions regarding this transmittal, please contact me at (513) 648-3 139. 

Sincerely 
\ 

&+y Johnny W. Reising /- 
Director 



Mr. James A. Sark 
Mr. Tom Schneider 
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Enclosure 

cc: 
E. Skintik, OH/FCP 
G. Jablonowski, USEPA-V, SR-6J 
T. Schneider, OEPA-Dayton 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HIS GeoTrans 
R. Vandergrifi, ODH 
J. Fry, Fluor Fernald, Inc./MS99 
F. Johnston, Fluor Fernald, Inc.NS99 
C. Murphy, Fluor Fernald, Inc.NSO1 
P. O’Neill, Fluor Fernald, Inc.NS77 
D. Sizemore, Fluor Fernald, Inc./MSO 1 

umber 40900.2.1 
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