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175 Tri-County Parkway
Springdale, Ohio 45246
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Mr. James A. Saric, Remedial Project Manager DOE-0161-06
United States Environmental Protection Agency

Region V-SRF-5J ‘ , B
77 West Jackson Boulevard ' -
Chicago, Illinois 60604-3590

Mr. Thomas Schneider, Project Manager
Ohio Environmental Protection Agency
Southwest District Office

401 East Fifth Street

Dayton, Ohio 45402-2911

Mr. David Duvalt

United Fish and Wildlife Services
Regional Office — Federal Building
Fort Snelling, Minnesota 55111

Dear Mr. Saric, Mr. Schneider, and Mr. Duvalt:

TRANSMITTAL OF STATEMENT OF COMPLETION FOR PHASE 1 OF THE
FORMER PRODUCTION AREA '

This letter documents Statement of Completion for Phase I of the Former Production Area (FPA)
“Natural Resource Restoration Project at the Fernald Closure Project. The FPA includes all of the
former production and administration areas at the site, including the storm water retention basins
(SWRB). The portion completed and discussed in this Completion Report includes Areas 3A,
3B, 44, 6C, 6D, 61, MDC-N, MDC-3B and MDC-2™ St., as indicated on the attached aerial
photo.

The objectives for the FPA restoration involved the establishment of wetland and open water
areas surrounded by upland mesic prairies. Several wetland and upland shrub patches were
strategically placed for increased diversity and wildlife habitat. In addition, herbaceous plant
plugs were planted to facilitate wetland creation. Wildlife amenities were also installed in order
to promote wildlife use of the restored areas. The project required grading, incorporation of
compost into the soil, seeding and planting. Restoration work started in the Fall of 2004 and was
completed in the Spring of 2006.
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The FPA restoration was conducted in accordance with the following:

Former Production Area Natural Resource Restoration Design Plan (NRRDP)

Grading plan for Areas 3A/4A

Grading plan for Area 3B (included with the FPA NRRDP listed above)

Grading plan for Area 6 (included MDC-3B and MDC-2™ St.)

Grading plan for Area 4B (included MDC-N, however Area 4B is not included in this report)

This completion report discusses the activities as described in the NRRDP and the associated
grading plans. The sequence of Phase I of the Former Production Area restoration activities is as
follows. |

' Fall 2004: ‘ ,
¢ Established access to and graded Area 3B

Spring 2005:-

Established access to and graded Area 3A

Seeded Areas 3A and 3B

Summer 2005:

Installed erosion control matting in Areas 3A and 3B

Fall 2005:

Established access into Area 4A
Initiated grading in Area 4A
Initiated seeding in Area 4A

Planted shrubs in Areas 3A and 3B
Planted herbaceous plugs in Area 3B

Winter 2005:

Graded Area 6C
Planted shrubs in Area 4A
Planted herbaceous plugs in Area 4A

Spring 2006:

Completed grading in Area 4A

Graded all remaining areas (MDC-N, MDC-2nd St., MDC-3B, 6D, 6I)
Completed seeding in Area 4A

Seeded all remaining areas

Installed erosion control matting

Planted herbaceous plugs in Area MDC-N

Installed wildlife amenities in all areas
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Deviations from original designs:

Enhanced the grading design in the field in order to maximize wetland acreage within
Areas 6D, 61, and MDC-N

In order to establish the expanded wetland acreage in MDC-N, herbaceous plugs
originally slated for Area 3A were installed in MDC-N. The plugs are now spread across
a broad, shallow basin, rather than along the fringe of an open water community.
Installed additional dormant willow cuttings where feasible across the project area for
bioengineering erosion control. Dormant cuttings were collected onsite in winter 2005.
Moved one shrub patch from Area 3B to Area 6] in order to facilitate restoration grading.
The relocation was necessary in order to tie Area 3B into Area 61 (Area MDC-3B).
Relocated the fox den wildlife amenity from Area 3A to Area 6B (Note that Area 6B will
be included in the Former Production Area (Phase IT) Completion Report)

Currently, a construction road remains in place between Areas 6C and 3B, This road is the

primary access to the FPA and also serves as access to SP 7. Once SP 7 is certified, the road will
be removed and the area will be seeded as mesic prairie.

Mortality counts for the project area will be conducted in late summer of 2006. The DOE Ofﬁce '

“of Legacy Management will ensure necessary mamtenance and monitoring in this area following
Site Closure.

If you have any questioﬁs concerning this report, please contact me at (513) 648-3139.

Sincerely,

ohnny W. Reising
Director

Enc. As stated ‘

cc w/enclosure:

J. Desormeau, DOE-OH/FCP

G. Stegner, DOE-OH

M. Cullerton, Tetra Tech

S. Helmer, ODH

G. Jablonowski, USEPA-V, SR-6]

D. Sammo, FCAB

T. Schneider, OEPA-Dayton (three copies of enclosures)
‘M. Shupe, HSI GeoTrans
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cc w/o enclosure:
J. Chiou, Fluor Fernald, Inc./MS88
J. Homer, Fluor Fernald, Inc./MS12
F. Johnston, Fluor Fernald, Inc./MS12
U. Kumthekar, Fluor Fernald, Inc./MS88
L. McHenry, Fluor Fernald, Inc./MS12
P. Mohr, Fluor Fernald, Inc./MS1 -
J. Schwing, Fluor Fernald, Inc./MS12
H. Swiger, Fluor Fernald, Inc./MS12
T. Terry, Fluor Fernald, Inc./MS1
S. Walpole, Fluor Fernald, Inc./MS76

- J. Williams, Fluor Fernald, Inc./MS60
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