
Department of Energy 

Ohio Field Office 
Fernald Closure Project 
175 Tri-County Parkway 
Springdale, Ohio 45246 

Mr. James A. Saric, Remedial Project Manager DOE-0050-07 
United States Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Thomas Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio 45402-291 1 

Mr. Dave Devault 
United Fish and Wildlife Services 
Regional Office - Federal Building 
Fort Snelling, Minnesota 55 1 1 1 

Dear Mr. Saric and Mr. Schneider: 

TRANSMITTAL OF THE STATEMENT OF COMPLETION FOR BORROW AREA 

This letter documents the Statement of Completion for the Borrow Area Natural Resource 
Restoration Project at the Fernald Closure Project (Figure 1). The Borrow Area encompasses 
approximately 80 acres in the southeastern portion of the site. The project includes the third 
required wetland mitigation project. The completion of restoration activities on the On-Site 
Disposal Facility (OSDF) cap is also discussed in this report (Figure 2). 

The objectives for the Borrow Area project included 1) restoring the Borrow Area footprint to 
predominantly wet prairie and marsh; 2) restoring the perimeter areas to an upland praiAe' 
ecosystem with a surrounding buffer of upland trees and savanna; 3) establishing open water in 
the northwest corner of the project; and 4) constructing wetlands to fulfill regulatory wetland 
mitigation requirements. In addition, the existing aesthetic barrier along Willey Road was 
enhanced with native species. The Borrow Area was divided into eight sub areas. Restoration 
work started in the Spring of 2004 and was completed in the Fall of 2006. The chronology of 
restoration activities is as follows: 

Fall 1999 Planted aesthetic barrier 

Spring 2004 Graded Subarea 1 
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Fall 2004 Graded, seeded and planted Subarea 2 

Spring 2005 Seeded Subareas 3 ,4 ,  and 8 (Wetland Mitigation Phase III), half of 
Subarea 7 and the Borrow Area perimeter 

Fall 2005 Planted Sub Areas 3 ,4,  and 8 (Wetland Mitigation Phase HI), half of 
Subarea 7 and the Borrow Area perimeter. The aesthetic barrier was 
enhanced with additional planting 

Fall 2006 Graded and seeded Sub Areas 5,6,  half of 7 and Area 1 , Phase IV were 
graded and seeded. 

Changes from original design: 

The original design for Subareas 5 ,6 ,  and half of 7 included an interlocking network of 
ponds and vernal pools. The design was altered to create areas of wet prairie and marsh. 

Less borrow material was needed in Subareas 5 and 6 than was originally anticipated. 
Therefore, the area was seeded as upland prairie instead of wetland. 

The shrub patches originally planned for Subareas 5, 6 and 7 were moved to the east 
slope of Subarea 7. 

Mortality counts and herbaceous cover estimates for the Borrow Area will be conducted next 
spring/summer (2007). Water quality sampling and water elevation measurements will be 
conducted in 2007 for the portions of the Borrow Area that account for wetland mitigation 
acreage. A wetland delineation will be conducted in 2008 to determine the extent of wetland 
created. The DOE Office of Legacy Management is responsible for the necessary maintenance 
and monitoring in this area following Site Closure. 

The OSDF cap has been seeded with native grasses and forbs pursuant to the approved OSDF 
design. Quarterly inspections are conducted jointly with the regulatory agencies to ensure that 
the integrity of the cap is maintained. Specific monitoring and maintenance activities associated 
with the OSDF cap are addressed in quarterly OSDF inspection reports as specified in the 
Comprehensive Legacy Management and Institutional Controls Plan. The next quarterly 
inspection is scheduled for December 2006. 

If you have any questions or require additional information, please contact me at (5 13) 648-3 139. 

Difector 
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Enclosures: As stated 

cc w/ enclosure: 
J. Desormeau, DOE-OWFCP 
E. Skintik, DOE-OH/FCP 
C. Jacobson, Stoller 
M. Lutz, Stoller 
M. Miller, StollerhlS2 
J. Powell, DOE-LM/FCP 
T. Schneider, OEPA-Dayton (three copies of enclosures) 
G. Jablonowski, USEPA-V, SR-6J 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
S. Helmer, ODH 

cc w/o enclosure: 
J. Chiou, Fluor Fernald, Inc.MS88 
J. Homer, Fluor Fernald, Inc./MS 12 
F. Johnston, Fluor Femald, Inc./MS 12 
S. Walpole, Fluor Fernald, Inc.MS76 
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I ,...'' Fluor Fernald, Inc. 
P.O. Box 538704 
Cincinnati, OH 45253-8704 

FLUOR 
October 28, 2006 

Fernald Closure Project 
Letter No. C:CPD:2006-0207 

Mr. Johnny W. Reising, Director 
U. S. Department of Energy 
Ohio Field Office - Fernald Closure Project 
175 Tri-County Parkway 
Cincinnati, Ohio 45246 

Dear Mr. Reising: 

CONTRACT DE-AC24-010H20115, TRANSMITTAL OF STATEMENT OF COMPLETION 
FOR BORROW AREA 

This letter documents the Statement of Completion for the Borrow Area Natural Resource 
Restoration Project at the Fernald Closure Project (Figure 1). The Borrow Area 
encompasses approximately 80 acres in the southeastern portion of the site. The project 
includes the third required wetland mitigation project. The completion of restoration 
activities on the On-Site Disposal Facility (OSDF) cap is also discussed in this report 
(Figure 2). 

The objectives for the Borrow Area project included 1) restoring the Borrow Area footprint 
t o  predominantly wet prairie and marsh; 2) restoring the perimeter areas to  an upland 
prairie ecosystem with a surrounding buffer of upland trees and savanna; 3) establishing 
open water in the northwest corner of  the project; and 4) constructing wetlands t o  fulfill 
regulatory wetland mitigation requirements. In addition, the existing aesthetic barrier along 
Willey Road was enhanced with native species. The Borrow Area was divided into eight 
sub areas. Restoration work started in the Spring of 2004 and was completed in the Fall 
of 2006. The chronology of restoration activities is as follows: 

Fall 1999 Planted aesthetic barrier 

Spring 2004 Graded Subarea 1 

Fall 2004 Graded, seeded and planted Subarea 2 

Spring 2005 Seeded Subareas 3, 4, and 8 (Wetland Mitigation Phase Ill), half of 
Subarea 7 and the Borrow Area perimeter. 
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Fall 2005 Planted Sub Areas 3, 4, and 8 (Wetland Mitigation Phase I l l ) ,  half of 
.Subarea 7 and the Borrow Area perimeter. The aesthetic barrier was 
enhanced with additional planting. 

Fall 2006 Graded and seeded Sub Areas 5, 6, half of 7 and Area 1, Phase IV 
were graded and seeded. 

Changes from original design: 

The original design for Subareas 5, 6, and.half of 7 included an interlocking network 
of ponds and vernal pools. The design was altered t o  create areas of wet prairie 
and marsh. 

Less borrow material was needed in Subareas 5 and 6 than was originally . 
anticipated. Therefore, the area was seeded as upland prairie instead of wetland. 

The shrub patches originally planned for Subareas 5, 6 and 7 were moved to the 
east slope of Subarea 7. 

Mortality counts and herbaceous cover estimates for the Borrow Area will be conducted 
next sp r inghmmer  (2007). Water quality sampling and water elevation measurements 
will be conducted in 2007 for the portions of the Borrow Area that account for wetland 
mitigation acreage. A wetland delineation will be conducted in 2008 to  determine the 
extent of wetland created. The DOE Office of  Legacy Management is responsible for the 
necessary maintenance and monitoring in this area following Site Closure. 

The OSDF cap has been seeded with native grasses and forbs pursuant to  the approved 
OSDF design. Quarterly inspections are conducted jointly with the regulatory agencies to  
ensure that the integrity of  the cap is maintained. Specific monitoring and maintenance 
activities associated with the OSDF cap are addressed in quarterly OSDF inspection reports 
as specified in the Comprehensive Legacy Management and Institutional Controls Plan. 
The next quarterly inspection is scheduled for December 2006. 

Any questions on this matter should be directed to  Jyh-Dong Chiou at (51 3) 738-2834 or 
John Homer at (51 3) 484-231 3. 

Closure Project Director 

CM M : J DC : J H :j kp 
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C: With Enclosures 

Joe Desormeau, DOE-OH/FCP 
John Homer, MS12 
Frank Johnston, MS12 
Timothy L. Jones, Contracting Officer, DOE/EMCBC 
Melissa Lutz, Stoller 
Tammy Terry, MS1 
DOE Records Center 
File Record Subject - Silos Area NRRDP 
Letter Log Copy, M S I  
Project Number 2091 1.2.22 
Administrative Record (2 enclosures), MS6 

Without Enclosures 

Jyh-Dong Chiou, MS88 
Donna Metzler, Stoller, MS2 
Uday A. Kumthekar, MS88 
Lisa McHenry, MS12 
Dennis Sizemore, Fluor Fernald, Inc. Prime Contract, MS1 



. Figure 1 
Etorrciw Area ,/ OSDF 

Natural Resource Restoration Completion Report 
SEPTEMBER 9, 2006 PHOTO 

WATER, 

L 

LEGEND 
1,1111 PLANTING PATCHES 
------ DECLARATION AREAS 
--OSDF FENCE 
-PROJECT AREA BOUNDARY 

PREVIOUS COMPLETION REPORT 
AREA COVERED 

I 

* -  -I* 



;- 
.. , I? 

' .': 

' i  

3 

7 

.-' 

I : 
, , . . . , I .  . 

I I ?  


