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August 3,2006 

Mr. Johnny Reising 
US Department of Energy 
Ohio Field Office 
Fernald Closure Project 
175 TriCounty Parkway 
Springdale, Ohio 45246 

RE: DISAPPROVAL - SWU NRRP COMPLETION REPORT 

Mr. Reising: 

Ohio EPA has reviewed DOE'S February 7, 2006 submittal of the "Transmittal of 
Statement of Completion for the Southern Waste Units Natural Resource Restoration 
Project (DOE-0069-06)" Based upon our review, Ohio EPA has disapproved this 
document. As with other restoration projects, monitoring requirements have not yet 
been established in an approved NRRP. However, in the NRRP as proposed, the 
monitoring requirements have not been completed. Until the NRRP is finalized and the 
appropriate monitoring completed, the project cannot yet be considered complete. This 
project has also had additional disturbances and changes made that have not yet been 
restored or completed. For example, a road was cut through this restoration to facilitate 
remediation of the "oxbow" area and used to haul contaminated soils from that 
remediation. This road has not yet been removed and the corresponding area restored. 
Additional herpetofauna habitat is in the process of being constructed in this restoration 
area and has not yet been completed. 1 

If there are any questions, please contact Donna Bohannon or me. 

Sincerely, +- 
Thomas A. Schneider 
Fernald Project Manager 
Office of Federal Facilities Oversight 
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cc: Jim Saric, U.S. €PA 
Michelle Cullerton, Tetra Tech Inc. 
Dave DeVault, USFWS 
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