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January 28, 2014 

U.S. Depatiment of Energy 
Office of Legacy Management 
ATTN: Christina M. Pennal 
Contracting Officer Representative 
2597 Legacy Way 
Gratld Junction, CO 81503 

established 1959 

Task Order LM00-502 
Control Number 14-0316 

SUBJECT: Contract No. DE-AM01-07LM00060, S.M. Stoller Corporation (Stoller) 
Task Order LM00-502 Long-Term Surveillance and Maintenance - Other 
Defense Activities 
Transmittal of Rating Plan Deliverable: "Complete pilot test for well field 
control system updates by January 31, 2014" 
Activity Code APX-14-2452-RTPB- Completed: Januat·y 23, 2014 

REFERENCE: LMS Rating Plan 13, Goal1, Performance Objective 1, Item 1 

Dear Ms. Pennal: 

This letter documents completion ofthe subject pilot test ahead of the milestone date of Januat·y 
31, 2014. The pilot test of the Femald, Ohio, Site well field control systems was initiated on 
December 11, 2013, and successfully completed on Januat·y 23 by Stoller and subcontractor 
personnel. The test was completed in compliance with Environmental Health and Safety 
principles and no injuries occurred during the test. The work associated with this test was very 
high quality. 

A comprehensive, multifaceted test plan was written to document the performance of every 
component installed at the pilot test well and controlled by the new programmable logic 
controller (PLC). The test plan contained the following sections: 1.0, "Purpose"; 2.0, "Test 
Requirements"; 3.0, "Prerequisites"; and 4.0, "Test Steps." There were 34 steps identified in the 
test plan, and the final step was completed on Friday, January 17. The test was discussed in detail 
with the U.S. Depmiment of Energy site manager on January 23. The evaluation ofthe cyber­
security-related aspects of the proposed hardware and software to be used for the project was 
completed on January 23. 

Several improvements to the system were suggested by personnel involved in the test and then 
incorporated into the design. The improvements will allow the new control system to operate the 
wells more efficiently than the previous control system. One of the improvements will reduce the 
energy used by the variable frequency drives when the well is not pumping. Another 
improvement will allow Fernald personnel to chemically clean the well pumps while they are 
still in the well more effectively than is possible with the existing control system. 
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The new PLC program has been finalized because the pilot test proved that it work as designed 
in all aspects. The means the new PLC program can be uploaded to the other 22 wells without 
extensive testing m changes. Now that the pilot test is complete, we are proceeding with 
finalizing the project design and plan to begin constmction in February. 

The Stoller LMS Team is committed to high-quality customer service and continual 
improvement. We would appreciate any feedback you may have on this submittal. 

Please contact me at (513) 648-3894 if you have any questions. 

Sincerely, 

v~~~~ 
William A. Hertel 
Stoller Site Manager 

WAH:dp 

cc: (electronic) 
Obiajulum Diei-Anene, DOE 
Gwen Hooten, DOE 
Matthew Phelps, DOE 
Karen Reed, DOE 
David Shafer, DOE 
Russell Cook, Stoller 
Yvonne Deyo, Stoller 
Glenn Griffiths, Stoller 
Mark Ha1i, Stoller 
William Hertel, Stoller 
Mary Ann Jordan, Stoller 
Roxeen Kanka, Stoller 
Kenneth Karp, Stoller 
Joseph Legare, Stoller 
Barbara Mazurowski, Stoller 
Debbie Pleva, Stoller 
Jenise Snyder, Stoller 
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