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AGENDA
CLEANUP PROGRESS BRIEFING/
FINAL LAND USE PUBLIC HEARING

Tuesday, October 13, 1998

Alpha Building -- 6:30 p.m.
Gary Stegner Introduction
Mike Giblin Briefing on Intermodal Transportation

Environmental Assessment

BREAK

Kathi Nickel Overview of Land Use Decision
Gary Stegner  Informal Question & Answer
Gary Stegner Formal Public Comment Period

Meeting Adjourned

000001

NOTE: Next Cleanup Progress Briefing -- November 10, 1998; 6:30 p.m. at the Fernald Site.



FERNALD CLEANUP PROGRESS BRIEFING/
FINAL LAND USE PUBLIC HEARING

OCTOBER 13, 1998 - lees
Introduction Gary Stegner
‘Briefing on Intermodal Transportation Mike Giblin

Environmental Assessment

--Break--
Ove.rview of Land Use Decision Kathi Nickel
Informal Question & Answer Gary Stegner
Formal Public Comment Period Gary Stegner
--Meeting Adjourned-- | 000002

Note: Next Cleanup Progress Briefing - November 10, 1998; 6:30 p.m. at the Fernald Site.
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E INTRODUCTION AND BACKGROUND

FERNALD AEEEEEEEREENY

Public Input Process

e Letter and Fact Sheet mailed out week of 9/14/98

e Restoration Plan and EA are available as of 9/18/98
e Public Comment Period Begins - 9/21/98

 NRT Roundtable - 9/23/98

 DOE Land Use Hearing - 10/13/98

* Close Public Comment Period - 10/20/98 509003
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j #A\ OVERVIEW OF LAND USE DECISION

FERNALD AN

Background

Records of Decision (ROD) Commitments:

e The DOE will remediate td health protective Final Remediation Levels
* The FEMP will remain under Federal ownership

* No existing buildings or below grade structﬁres will remain

* The on-site disposal facility will be maintained in perpetuity

* DOE will protect priority natural resources on the FEMP prdperty

* DOE will establish 15 acres of wetlands as required by the Clean .
Water Act

e Final Land Use will be decided with public input
Graphics 5280.9 -9/98 000004



::l OVERVIEW OF LAND USE DECISION

FERNALD AN

Background
Public Input

e Fernald Citizen’s Advisory Board (FCAB)
Recommendations

e Community Reuse Organization (CRO) Activities
- Investigating market demand for 23 acres of FEMP land

Natural Resource Trustee Settlement

Graphics 5280.10 9/98
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| . ,;1773_
:l OVERVIEW OF LAND USE DECISION

FERNALD AN

Final Land Use Alternatives

e Environmental Assessment (EA) has been |
prepared |
- Three general alternatives for land use ¢
- Currently available for public comment <
- Hearing to accept public comments on

October 13 -

000006
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FERNALD AN

Final Land Use Alternatives

* No Action Alternative
- Minimal regrading to stabilize slopes
- No commercial development, recreational use
or natural resource restoration

e Enhanced Grading Alternative
- Extensive backfilling and regrading
- Commercial development possible

Graphics 5280.12 9/98
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:] OVERVlEW OF LAND USE DECISION

FERNALD A

Final Land Use Alternatives

* Proposed Alternative
- Natural Resource Restoration of majority of
site property
- 23-acres under evaluation by CRO for
commercial development
- Recreational use possible
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E OVERVIEW OF LAND USE DECISION

FERNALD AN

Evaluation of Alternativea

Summary of Alternatives Evaluation

ROD Wetlands | Commercial | Threatened &| Historic Natural
Requirements| Mitigation | Development| Endangered |PreservationResources
Requirement Species Claim ‘
No Action 0 - 0 0 0
Enhanced Grading 0 0
Proposed Action + +

Graphics 5280.14 9/98

+ = Positive Impact
- = Negative Impact
0 = No Impact
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Intermodal Transportation
of
Low-Level Radioactive Waste
to the
Nevada Test Site

Pre-Approval Draft
Environmental Assessment

DISCUSSION TOPICS

» The purpose and need for the Intermodal
.. Transportation Environmental Assessment

» Results of the analysis

» How the public can be involved
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PURPOSE AND NEED

« DOE/NV needs to minimize risk, enhance
safety, reduce cost, and be responsible to
stakeholders.

« All DOE low-level radioactive waste bound for
the NTS passes through Las Vegas.

( PURPOSE AND NEED

(continued)

- Stakeholders believe avoiding Las Vegas
reduces risk.

« The EA contains an analysis of rail and
truck operations “through” and “avoid” Las

Vegas Valley.
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PROPOSED ACTION

To encourage DOE/NV approved low-level
radioactive waste generators and their
transportation contractors to use
transportation alternatives that would further
minimize radioactive risk and enhance
safety.

RULES* OF THE ROAD

» The carrier of low-level radioactive waste
chooses the route.
+ Select routes that minimize radiological risk
— Consider:

* accident rates
* transit time
« population density and activities
» time of day and day of week

| — Determine comparative levels of radiological risk

* 49 CFR 397.101
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Environmental Management

U.S. Department of Enegy
Nevada Operations Office




Fort Irwin
Military
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PROPOSED ALTERNATIVES

* No Action - no change to current practice

« All Highway Routing - avoid congestion at
Hoover Dam and Las Vegas Valley

 Intermodal - rail-to-truck transfers

— Barstow, California
— Caliente, Nevada
—Yermo, California - Marine Corps Base

RADIOLOGICAL RISK
Normal Operations

» Most favorable alternative:
— Caliente Intermodal Operation
e Least favorable alternatives:
— All Truck and No Action
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RADIOLOGICAL RISK

Normal Operations
(continued)

* Results based on:
— number of people exposed
— proximity to the container
— exposure time
— intensity of the radiation field

RADIOLOGICAL RISK
Probable Traffic Accident

« Most favorable alternative - Caliente
Intermodal option

« Least favorable alternative - No Action
» Results based on:

- route specific data on population density

— radiation dose weighted by accident
probability
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RADIOLOGICAL RISK
Assumed Traffic Accident

» Most favorable alternative - Caliente
Intermodal Option

» Least favorable alternative - all others
« Results based on: |

— rural/urban population mix

ACCIDENT RISK

» Most favorable alternative:
— Yermo Intermodal Option
— No Action
 Least favorable alternative - All Truck

» Results based on: |
— relative mileage of each alternative
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TRAFFIC ACCIDENT

(no radioactive release - fatality from impact)
» Most Favorable route '
- Yermo - Avoid Las Vegas Valley
— All truck - through Las Vegas Valley
— No action - through Las Vegas Valley
e Least favorable route
— All truck - avoid Las Vegas Valley

+ Results based on total road miles and
population

SUMMARY

* Intermodal trahsportation offers less
radiological and accident risk than trucks.

» The least favorable alternative is less risk
- than natural background radiation.

¢ DOE and the carriers of radioactive waste
can be responsive to the public’s routing
preferences.
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SUMMARY

(continued)

The EA is NOT a decision document.
A preferred alternative will NOT be
identified.

’ The EA analysis will be factored into the
1 transportation decisions made by

: generators.

Public comments are encouraged.

PUBLIC REVIEW AND
COMMENT
« Comment period closes November 30, 1998
« Mail comments to:

Firdt
U.S. Department of Energy
Nevada Operations Office
Attention: Michael G. Skougard
232 Energy Way
North Las Vegas, NV 89030

0000<1




WASTE PITS REMEDIAL ACTION PROJECT

21773

Major Work Activities

Enforceable Milestones

Improvements/Upgrades
« Completed rail & access road lighting installation
« Continued Safety Enhancements to Locomotive Maintenance Building

International Technology (IT) Corporation Subcontract
« Continued construction of treatment facility
« Continued developing/finalizing pre-operations deliverables

Planning & Contracts

+ Received 50 DOE-procured gondola railcars 8/31/98

« Continued negotiations & processing of rail transportation tender with Union
Pacific Rail Road & CSXT. ’

Anticipated Work Activities

Submitted Draft Remedial Action Package to :
regulatory agencies 9/25/98 1

Enforceable Milestones o

Improvements/Upgrades
« Complete Safety Enhancements to Locomotive Maintenance Building

IT Corporation Subcontract

« Continue treatment facility construction

e Continue developing/finalizing pre-operations deliverables

* Await comments/approval from regulatory agencies on Draft Remedial
Action package

Planning & Contracts

+ Perform rail operations training

« Continue negotiations & processing of rail transportation tender with Union
Pacific Rail Road & CSXT

None

|
|
|
|
|
|
|
|

el

DOE Project Manager --- Dave Lojek/513-648-3127

FDF Division Manager --- Bob Fel!manl513155
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Major Work Activities

Enforceable Milestones

On-Site Disposal Facility (OSDF)

« Completed construction of 3-foot compacted clay liner for Cell 2
* Continued placement of waste into Cell 1
* Began construction of Cell 2 secondary liner system

Anticipated Work Activities

None

Enforceable Milestones

Complete Cell 2 secondary liner system construction
Install leak detection system drainage layer

Install Cell 2 primary liner system

Install leachate collection system drainage layer
Initiate construction of Cell 2 protective layer
Continue placement of waste into Cell 1

None

j
i
i
i
|
i
!
|
i
b

—

DOE Project Manager -—- Jay Jalovec/513-648-3122

FDF Project Manager — Mike Hickey/513-648-5971
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FACILITIES CLOSURE & DEMOLITION PROJECTS

1773

Major Work Activities

Enforceable Milestones

Safe Shutdown Project

¢ Plant 6

¢ Plant 2 ) .

Continued holdup & asbestos removal
Continued line draining in extraction area

Continued holdup removal in selected areas
Continued asbestos & biohazard removal

Non-Nuclear Facilities

— Completed various utility disconnects

- Continued removal of equipment from Tank Farm Complex
-~ Began piping disconnects in Tank Farm Complex

None

Decontamination & Dismantlement (D&D) Projects

¢« Maintenance/Tank Farm & Water Storage Tank Project .

«  Boiler Plant/Water Plant Complex

e Miscellaneous Small Structures

« Sewage Treatment Plant (STP} Complex

Continued evaluation of contractor submittals

Continued packaging steel for transfer to On-Site
Disposal Facility

Completed D&D of Buildings 24B (Railroad Engine
House) & 3G (Refrigeration Building) .

Completed turnover of STP site to Soil & Water
Division
Continued preparation of Project Closeout Report

Thorium/Plant 9 Complex

— Completed concrete scabbling operations

—  Continued interior dismantlement/equipment removal

— Received/mobilized two 50-ton cranes & two 130' snorkel
lifts

— Relocated approximately 75% of drums stored in area 9A
to Plant 1 Pad

Recycling Supplemental Environmental Projects

- Evaluated proposals for recycling of rail, tie-plates & spikes

NOTE: See Waste Management Projects reference material for

status of other waste minimization efforts.

Anticipated Work Activities

Enforceable Milestones

Safe Shutdown Project

+ Plant 2 J

Continue asbestos removal
Complete holdup removal in selected areas

Non-Nuclear Facilities
— Begin line draining & holdup material removal in selected
areas

Submit Sewage Treatment
Plant completion report to
EPAs by Oct. 27, 1998 (60
days from project completion).

¢ Plant 5 Project
Perform final review of Request for Proposal (RFP) & |-

Mobilize contractor to construct new water storage
tank

issue to potential bidders
Prepare for November pre-bid meeting & site tour .

*» Plant 6 — Complete removal of equipment from Tank Farm Complex
- Continue holdup removal in selected areas
: D&D Projects
« Maintenance/Tank Farm & Water Storage Tank Project ¢ Thorium/Pilant 9 Complex

- Continue interior & exterior D&D activities

— Apply "lock down" coating to interior & exterior transite
panels to reduce asbestos inhalation hazards

STP Complex

- Complete Project Closeout Report & submit it to regulators

Boiler Plant

— Complete project & demobilize subcontractor.

000024

DOE Project Manager --- John Trygier/513-648-3154

FDF Division Manager --- Jamie Jameson/513-648-5308



FACILITIES CLOSURE & DEMOLITION PROJECTS

1773

Major Work Activities

Enforceable Milestones

Safe Shutdown Project

¢ Plant 6

¢ Plant 2 ) .

Continued holdup & asbestos removal
Continued line draining in extraction area

Continued holdup removal in selected areas
Continued asbestos & biohazard removal

Non-Nuclear Facilities

— Completed various utility disconnects

- Continued removal of equipment from Tank Farm Complex
-~ Began piping disconnects in Tank Farm Complex

None

Decontamination & Dismantlement (D&D) Projects

¢« Maintenance/Tank Farm & Water Storage Tank Project .

«  Boiler Plant/Water Plant Complex

e Miscellaneous Small Structures

« Sewage Treatment Plant (STP} Complex

Continued evaluation of contractor submittals

Continued packaging steel for transfer to On-Site
Disposal Facility

Completed D&D of Buildings 24B (Railroad Engine
House) & 3G (Refrigeration Building) .

Completed turnover of STP site to Soil & Water
Division
Continued preparation of Project Closeout Report

Thorium/Plant 9 Complex

— Completed concrete scabbling operations

—  Continued interior dismantlement/equipment removal

— Received/mobilized two 50-ton cranes & two 130' snorkel
lifts

— Relocated approximately 75% of drums stored in area 9A
to Plant 1 Pad

Recycling Supplemental Environmental Projects

- Evaluated proposals for recycling of rail, tie-plates & spikes

NOTE: See Waste Management Projects reference material for

status of other waste minimization efforts.

Anticipated Work Activities

Enforceable Milestones

Safe Shutdown Project

+ Plant 2 J

Continue asbestos removal
Complete holdup removal in selected areas

Non-Nuclear Facilities
— Begin line draining & holdup material removal in selected
areas

Submit Sewage Treatment
Plant completion report to
EPAs by Oct. 27, 1998 (60
days from project completion).

¢ Plant 5 Project
Perform final review of Request for Proposal (RFP) & |-

Mobilize contractor to construct new water storage
tank

issue to potential bidders
Prepare for November pre-bid meeting & site tour .

*» Plant 6 — Complete removal of equipment from Tank Farm Complex
- Continue holdup removal in selected areas
: D&D Projects
« Maintenance/Tank Farm & Water Storage Tank Project ¢ Thorium/Pilant 9 Complex

- Continue interior & exterior D&D activities

— Apply "lock down" coating to interior & exterior transite
panels to reduce asbestos inhalation hazards

STP Complex

- Complete Project Closeout Report & submit it to regulators

Boiler Plant

— Complete project & demobilize subcontractor.
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DOE Project Manager --- John Trygier/513-648-3154

FDF Division Manager --- Jamie Jameson/513-648-5308



SILOS PROJECT

Major Work Activities

Enforceable Milestones

Silos 1 & 2

« Received proposals for Accelerated Waste Retrieval (AWR) Project & initiaied evaluations

« Finalized Proof-of-Principle Testing Work Plan from Vortec (non-joule-heated vitrification
testing contractor)

« Completed field work for closure of Vitrification Pilot Plant (VitPP); awarded contract for
disposition of waste/debris resulting from these activities to Kindrick Trucking Company

« Received USEPA approval of Silos Infrastructure Design Package

o Awarded contract for Roads & Electrical Upgrade portion of Siles Infrastructure Project to
Staver Group, Inc.

¢ Gave Kelchner Environmental authorization-to-mobilize for constructlon on Trailer Upgrade
portion of Silos Infrastructure Project

Silo 3 _
 Retrieved additional material from Silo 3 through Small Scale Waste Retrieval system

Anticipated Work Activities

None

Enforceable Milestones

Silos Praoject — General
« Conduct Public Meeting providing Silos Project status on 10/56/98

Silo1&2 -

« Complete draft of Feasibility Study revision & submit to DOE for review

» Continue review of AWR Project proposals

+ Finalize remaining Proof-of-Principle Testing Work Plans & Quality Assurance/Quality
Control Plans; observe 72-hour demonstration run at Vortec

 Finalize Project Plan for VitPP waste disposition contract

* Respond to Ohio EPA comments on Silos Infrastructure Design Package

' Silo 3

s Observe oral presentations by potential treatment contractors
* Receive final proposals and begin review
* Initiate dismantlement of Small Scale Waste Retrieval system & complete project closeout

None

000025 |

" DOE Project Manager - Nina Akgiindiiz/513-648-3110

FDF Project Manager --- Dennis Nixon/513-648-4800



Major Work Activities

Enforceable Milestones

Successfully completed Standard Startup Review (SSR) for Injection
_Demonstration Module & commenced operations 9/2/98

Submitted USEPA Discharge Monitoring Report Quality Assurance
{(DMR QA) Study 18 Laboratory Performance Evaluation to regulatory
agencies 9/28/98

|
|
|

Completed start-up of full-scale Great Miami Aquifer remediation in
South Field & South Plume areas

Anticipated Work Activities

Began Injection Demonstration Module operations |
9/2/98, in advance of actual milestone date of ‘
9/30/98 |

Submitted monthly National Pollutant Discharge
Elimination System (NPDES) Discharge Monitoring
Report (DMR) to OEPA 9/14/98 (covering 8/98)

Submitted NPDES Noncompliance Report to OEPA
9/14/98 (covering 8/98)

Submitted Integrated Environmental Monitoring Plan
Quarterly Update Report for Second Quarter 1998
to Agencies 9/25/98

Enforceable Milestones

Continue operation of Injection Demonstration, South Plume
Optimization & South Field Extraction modules

Continue operation of Advanced Wastewater Treatment Facility

Submit monthly NPDES DMR to OEPA

0000<6

DOE Project Manager --- Rob Janke/513-648-3124

FDF Division Manager --- Dennis Canr/513-648-3799
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Major Work Activities

Enforceable Milestones

Area 1 Phase Il (Southern Portion of East Field)

« Issued Sewage Treatment Plant Precertified-for-Construction Design Package; performed additional digester sludge
sampling
« Performed initial review of Trap Range Area Design Package

« Issued Site Preparation Package drawings/specification to OSDF Phase ll contractor; this scope to be added to
contract pending successful final negotiations

Area 2 Phase I (Southern Waste Units}
» Completed excavation of areas above Waste Acceptance Criteria
+ Continued excavation of Inactive Flyash Pile & hauling of impacted material to OSDF for placement

Natural Resource Restoration

« Began construction of On-Property Public Access Habitat Area

= Solicited best & final offers from praospective universities for Ecological Restoration Case Study subproject

» Continued public involvement activities associated with final land use of Fernald property through meetings with Ross
Merchants, Hamilton County Planning Commission and Butler County Planning Commission -

»  Submitted Phase | Wetland Mitigation Design to DOE

+ Released Natural Resource Restoration Plan & associated Environmental Assessment for public review/comment
9/18/98; Natural Resource Trustees conducted public workshop regarding these documents 9/23/98

Anticipated Work Activities

None

Enforceable Milestones

Area 1 Phase Il (Southern Portion of East Field)

« Initiate construction of Site Preparation facilities

+ Issue Certified-for-Construction Design Package for Sewage Treatment Plant Excavation

+ Complete Certified-for-Construction Design Package for Trap Range; issue iead stabilization Request for Proposal

Area 2 Phase | (Southern Waste Units)
e Complete updated Site Preparation As-Built Drawings
e Continue excavation of Inactive Flyash Pile

Area 9 Phase | (Northern Portion of Area East of Eastern FEMP Property Line)
«  Work with owner to gain access to property to perform precertification sampling activities

Natural Resource Restoration

* Await complete easement language from Corps of Engineers regarding land proposed for Conservation Easement
*  Submit Phase | Wetland Mitigation Design to regulatory agencies

* Begin installation of trees for Aesthetic Barrier Project

*  Hold public hearing on final land use at the Fernald site 10/13/98

* Receivefreview final proposals for Ecological Restoration Case Study subproject

None
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DOE Project Manager --- Rob Janke/513-648-3124

FDF Division Manager --- Dennis Carr/513-648-3799



WASTE MANAGEMENT PROJECTS

Major Work Activities

Enforceable Milestones

Waste Shipping Activities

Low Level Waste Shipping
- Shipping still suspended pending resolution
of one remaining Corrective Action Request

¢ Mixed Waste Shipping
- Continued evaluating historical lab analysis of 150
candidate drums of waste identified for shipment to
Envirocare of Utah, Inc.

Mixed

Waste Projects

Neutralization/Precipitation/Deactivation/

Stabilization (NPDS) Project

- Moved 372 drums & 40 half-high boxes in
preparation for demobilization

Hazardous Waste Project

- Issued purchase order for one-year
extension of labpack contract with Heritage
Environmental, Inc.

— Completed dispositioning of Building 12
paint room excess chemicals

¢ Liquid Mixed Waste Project
- Continued evaluating newly generated waste
streams for potential bulking into Batches #9 & #10
* Organic Treatment Project
- Received direction to incorporate more Low Level
Waste and Mixed Waste inventory into Request for
Proposal scope of work
- Began efforts to define new inventory & necessary
changes in scope

Nuclear Materials Projects

Nuclear Materials Disposition (NMD)

~ Continued discussing proposal to
consolidate Fernald’s nuclear materials at
QOak Ridge in order to facilitate Fernald
cleanup schedule

~ Responded to call from Y-12 Plant at Oak
Ridge for data on low enriched uranium
potentially eligible for transfer

¢ NMD Operations
- . Loaded 33 International Shipping Organization (ISO)
containers of uranium trioxide (UO,) for shipment in
support of contract for sale of low enriched
materials
— Performed walkthrough & operations mockup in
preparation for repackaging of uranium tetrafluoride

(UF,) in 4B Warehouse

Waste Minimization/Pollution Prevention Project

Recycling vendor (Alaron Corporation) received shipment of approximately 96 tons of shredded copper from

Fernald & began sampling/processing

DOE-Fernald & DOE-Oak Ridge reached agreement to transfer 1,340 tons of copper motor windings to Oak

Ridge for recycling

NOTE: See Facilities Closure & Demolition Projects reference material for structural steel recycling status.

None
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Anticipated Work Activities

Enforceable Milestones

Waste Shipping Activities

Low Level Waste Shipping .
= Continue Corrective Action Request -
implementation in support of eventual

resumption of shipments to Nevada Test

Mixed Waste Shipping

Prepare waste profiles for 150 drums of materials
eligible for shipment to Envirocare of Utah, Inc.,.
pending evaluation of historical lab analysis

Site (NTS) * Nuclear Materials Disposition
- Ship prepared ISOs of UO, {anticipated to start in
mid-October)
" Mixed Waste Projects -
* NPDS Project * Liquid Mixed Waste Project

Ship Batch #7 to TSCA Incinerator

Ship Batch #8 (newly generated & recharacterized
low level waste) to TSCA incinerator upon State of
Tennessee approval

Begin bulking of aqueous waste from former

- Begin demobilization -

* Organic Treatment Project -
~ Revise Project Execution Plan to include
additional inventory under consideration

~ Continue investigating offsite treatment -

options Solvent Extraction Project into Batch #9
" Nuclear Materials Projects
*« NMD * NMD Operations

- Continue ongoing discussions with Oak Ridge -
regarding disposition of selected Fernald -
nuclear materials

Restart packaging of <1.0% UF,

Initiate plans to ship Loss of Fluid Test (LOFT: } fuel
rods with shipment likely in late calendar year 1998 *
- Continue loading ISOs with UO,

Waste Minimization/Pollution Prevention Project

* Alaron Corporation to complete processing of 96 tons of shredded copper
* Begin processing of scrap motor winding for shipment to East Tennessee Technology Park in Oak Ridge, TN
NOTE: See Facilities Closure & Demolition Projects reference material for anticipated steel recycling activities.

None

0000239

DOE Project Manager --- John Sattler/513-648-3145

Page 2 of 2

FDF Division Manager --- Don Paine/513-648-5310




FERNALD ENVIRONMENTAL
MANAGEMENT PROJECT 1?78

Final Land Use Public Hearing
October 13, 1998
Please sign up if you plan to make a comment tonight:

NAME AFFILIATION
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FERNALD ENVIRONMENTAL
MANAGEMENT PROJECT 1773

Final Land Use Public Hearing
October 13, 1998
Please sign up if you plan to make a comment tonight:
NAME - AFFILIATION
10. e Deper U. Cnernne?

11.

12.

13.

14.

15.

16.

17.

18.
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- Name:

T R B B T TR PO D P R N R

Name: '

U.S. DEPARTMENT OF ENERGY
FERNALD ENVIRONMENTAL MANAGEMENT PROJECT

Cleanup Progress Briefing/
Final Land Use Public Hearing

October 13, 1998

Affiliation '(opﬁénhlj: :

Address:

g

Telephone:

Name:

Affiliation (optional):

Address:

Telephone:

Name:

Affiliation (optional):

Address:

Telephone:

Affiliation (optional):

Address:

Telephone:

§ %
H
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COMMENT CARD
- 3
Name: J-"l 7 7
Address/Phone:
Comment(s):
|
|
\
| plan to state my comment(s) during the hearing tonight. Yes __ No ___ 000034

Please add my name to Fernald’s community mailing list. Yes ___ No




September 20, 1998

The Cincinnati Enquirer

Metro Page B7

Department of Energy announces public comment period on two documents

: DOE, in conj junction with the Fernald Natunl Relouree Trnlteeo,
seeking input ‘from the public on two documents: 1. Natural Recourcc
Restoration Plan (NRRP) 2. Environmental Assessment (EA) fof .
Proposed Final Land Use at the Fernald Environmental Managcmmt
Project. Both doamomsmovmlcbl. otllnhlbllc Environmental lnformdloq,_,

| Environmental Management Pm]e;ct

- M

September 21 30-duyPublmCunmP¢ndbogmonhEAmdonlhon
Comments can be mailed fo Gary Stegner, DOE Public Affairs -~
Offfice, P.O. Box 583704, Cincinnati, OH4525387040rfmwd
1o 513-648-3073.

Seprember 23 Th-NuhndRmqumeulhddamblkanp
( discuss the NRRP ot the Alpha Building, lWHmuh-Clum
. Highway at 6:30 p.m. The DOE will provide an introduction with
a discussion of the public involvement process and the EA. -L

Oclober 13 A Public Hearing onﬁndlmdusodfwtddaﬂhoAlplnBunldm,
10967 Hamuhon-Cleves Highway beginning at 700 p.m.

Oclober 20 The 30-day Public Comment Period on the EA and the NRRP ends.

For information regardi of the above, pleass call Stegner, DOE Public Affai
of 5";?3"6'48 31530rmeMch smar(hhnp//wwfzrynddgov e

R

-~

1of1

w1773
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September 16, 1998
The Harrison Press
Page 7A, 3A

lofl

DEPARTMENT OF ENERGY ANNOUNCES: Public comment period on two documents:...

Fernald CRO seeking committee members

DEI'AII'I‘MEN'I‘ OF ENERGY ANNOUNCES:

Public comment period on two documents:
Natural Resource Trustees Public Workshop
DOE Public Heering on Flnal Land Use

DOE, in conjunction with the Femald Nmnl Rmum Trustees, is seeking
input from the public on two documents: (1) Natural Resource Restoration
Plan (2) Environmental Assessment for Proposed Final Land Use at the
Fernaid Environmental Management Project. Both documents will be
available Sept. 1 8 at the Public Environmental information Center (513-648-
7480).

Upcoming opportunities for public input:

Sept. 21 30-day Public Comment Petiod begins on the EA and on the NRRP.
Comments can be mailed 1o Gary Stegner, DOE Public Affairs Office,
P.O. Box 538704, Cincinnati, Ohio 45253-8704 or faxed to 513-648-3073,

Sept. 23 The Naturai Resource Trustees will hold a public workshop to discuss
the NRRP at the Aipha Building, 10967 Hamilton-Cleves Highway at 6:30
p.m. The DOE will provide an introduction with a discussion of the public
involvement process and the EA.

Oct. 13  Apublic hominﬁ;on final land use at Fernaid at the Alpha Building, 10967
Hamiiton-Cleves Highway beginning at 7 p.m.

Oct 20 The 30-day Public Comment Period on the EA and the NRRP ends.

For more information regarding any of the above, please call Gary Stegner, DOE
- Public Affairs, at 513-648-3153 or visit Fernaild’'s Web site at:
(http//www.fernaid.gov).

000036
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Fernald CR()
seeking commi] e
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The Fernald Community Reuse Or-
ganization is seekmg applications from
interested parties to serve as members
of the CRO committee.

The CRO was established in 1996 to
assist the U.S. Department of .
developrecommendations to help mini-
mize the negative economic fmpact of
closing the Fernald site, to explore eco-
nomic development opportunitics that
might benefit the townships surround-
ing the Fernald site, and to assist work-
ers as they transition from working at
the Fernald site to new employment al-
ternatives.

The CRO holds its regular meetings
at Ross High School and meets on a
monthly basis. CRO members are also
expected to serve on subcommittees that
meet at other times during the month.
AllCRO meetingsare open to the public
and interested individuals are invited to
attend any CRO meetings.

If you would like to be a candidate
for CRO membership, please submit a
letter to the Fernald Community Reuse
Organization, P.O. Box 38, Ross, Ohio
45061.

Letters should include the following
information: Why you are interested in
serving on the CRO; how long you have
lived in the area; what skills and talents
youcouldbring to the CRO; what groups
and organizations you would represent;
what is your work and professional
experience.

Deadlines for application is Sept. 25.



JOURNAL NEWS ADVERTISING

1:14 PM

-SEP-22-98 TUE

h13 863 0011

FAY XO,

A FERNALD

[ 2 ¥ Exviromments} Mazagrment Project

Public Comment Period on two documents
Natural Resoarce Trustees Public
DOE Public Hearing on Final Eand Use

DOE, in confuanction with the Fernald Natural Resource Trustees, is seeling
inpst from ike public on two documents; (16 Nataral resource Restorution
Plan (23 Environmental Assessment for Propesed Final Land Use at the
Fernaid Environmentsl Mancgement Project. Both documents will be avail-
able Septerber i3 & the Public Environmentat Information Center {513-648-7480)

Upcoming oppartunities for public aput:
Septomber 21 ° 30-day Public Comenent Period begins oo the EA and on
the NRRP.-Comments can be mailed to Gary Stegner, DOE

Public Affirs Office, P.O. Box 538704, Cincinnati, OH
45253-87M or faxed to 513-648-3073.

Scpfernber 23 The Natural Resoxrce Trustees will hod a public workshop
o discuss the NRRP at the Alpha Building, 10967
Hamilton-Cleves Highway st 630 p.m. The DOE will pro
visle an introduction wich a discossion of the public invoive
ment process and the EA.

Qctober 13 The Public Hearing on final land use ot Fernald at the

: Alpha Building, 10967 Hamilton-Cleves Highway begin-
i ning at 700 pn. R . :

October 20 The 30-dry Peblic Comment Period on the EA and the

NRRP ends.

For more information regarding any of the sbove, please cafl Gary
Stegner. DOE Public Affairs, st S13-648-3153 or visit Fernald’s Web site

atz(bttp=/fwerw.fernald.gov).
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and ways to take care of your mc
banking beyond banker’s hours with

locations. To show we’re truly op
offering you $50 when you open a ch
that speaks louder than words). Wan
on credit cards. 24-hour electronic t
list goes on. It’s all part of easier ba:
stop in any Fifth Third Banking Ce:

For examngle, the Auceal Paventage Yiekd on & Chub 53% scconnt js 1.25%. APY accoeste us of S/8/56. Feés may redoce carnings. Rate may change 4
sccount & ecoouns openive. A miniorw $500 deposic recquired t receive the $50 bosus, The mncnnt of the Soas s taxable 29 iterest income. Offer
money oot oo :3eposi st Fiith Thind Beak. Limic one bonos per acuschold. Offer walid theaugh Navember 22, 1998, Bonus ED-01. Filth Thisd & Fitt
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“Residents lend voice to Fernald past”

Residents
lend voice to
Fernald past

- Wildlife refuge idea gets
company at public hearmg

Fernald

By Nicholas G. Jonson
JowmatNawe

Though canverting the aite of the former
Fama 5 uranium procesaing plant into a
0 soma ATeA
R
sata c hearing on
eral reaiden pu

hi:hlitht Amcnm Indun culturs prior to

the
major foility” would be
b:.. to thpcq:luthmald.'
or educa themes R
center vould inelude Anoriuu Indians,

STopean se ¢ of the avea, the v
age, and man and his snvironment, which
would focus on the dangsrs of nuclear and

Roprnontuivn of the Nativo Amorican

portign 'orth.m o coulabe ot haide far 1 for the
Foburial of Indian

ﬂt-
“Ouy draam is to creaate s park,” utd

“fin thicgark. ‘" hope ta lﬁ?od 80 tho
- a88. on
e wosid tke to have betwhis made of

stone mummtt built out of stone with
buup mtolliuth.hutoryottha first

ml'

o:m nother co-chairwoman of
the allixnce, s “l'or Fernald, the ﬂmo to
break down h upi Tg'pautnu? The time of
devastation is over, kneas has

. The terrible work of this place is over,
and a new time has comse.”
Due%ud :nl‘dﬁofficinls ;vi;.h tgo Iir .B.
epartment of Energy an :ap ac
clu’;mp contysctor, Flwfr-y tguc
building up the site after mnndultwn means
restoring, lnd toits atate as well
aa returning the land to ita mhabitants.

(Ploase sas FERNALD, Page A2)

(Continyed from Page A1)

The public comment period on the

“Give back a place where ocur proposed use of the site will end Oct.
ancient dead can be re¢laimed and

protected, where our ancestors can be

Residents wishing to submit

returned from the sholves on whxch comments ahould write to Gary

thay lie and be reburied with dign

er, DOR Public Affairs Office,

Ste
and honor in sacred mothor oarth u"}sox 583704, Cincinnati, Ohfo,

© MeCuard said,

46258-8704 A

000038




~1778

. PUBLIC AFFARIRS % FOSTER

18/13/98 ©7:27
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“Fernald meetings in October”

October 8, 1998
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