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Ms. Margaret L. Marks, Director 
Miamisburg Closure Project 
U.S. Department of Energy 
175 Tri-County Parkway 
Springdale, Ohio 45246 

ATTENTION: Paul Lucas ---

Miamisburg. OH 

45343-3030 

SM0-143/05 
June 9, 2005 

SUBJECT: Contract No. DE-AC24-030H20152, Deliverable #31 
ENVIRONMENTAL RESTORATION MONTHLY PROGRESS REPORT 

Dear Ms. Marks: 

Attached are two copies of the Monthly Progress Report for May 2005. 

This report has also been sent to the persons listed below. 

If you have any questions or need further information, please call me at extension 4155. 

Sincerely, 

i?.LL---~~~:-<:::. 

~ohn Lehew 
/ Site Manager 

JL/kg 
Attachment as stated 

cc: Tim Fischer (USEPA) 
Brian Nickel (OEPA-4) 
M. Ebben 
S. Brindle 
M. Williams 
M. McDougal 
DCC 
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U.S. DEPARTMENT OF ENERGY 

MOUND PLANT 

. MIAMISBURG, OHIO 

ENVIRONMENTAL RESTORATION 

MONTHLY PROGRESS REPORT 

MAY 2005 



1. INTRODUCTION 
Per a Federal Facility Agreement (FFA) between the U.S. Department of Energy (DOE), 
Miamisburg Closure Project (MCP), and the U.S. Environmental Protection Agency, 
Region V (US EPA), and the Ohio Environmental Protection Agency (OEPA) a Monthly 
Progress Report is submitted for the Exit Project at the DOE Mound Plant for the period 
May 1 through May 31, 2005. The purpose of this report is to inform the Agencies 
regarding progress achieved towards environmental remediation of the site. This 
monthly progress report contains: 

• A description of actions that have been taken toward achieving compliance with . 
the agreement during the previous month; 

• All plans and procedures completed during the previous month; 

• A description of all actions, data, and plans that are scheduled for the next 
month(s) and other information relating to the progress of construction as is 
customary in the industry;- - __ 

• Information regarding progress toward completion unresolved delays 
encountered or anticipated that may affect the future schedule for implementation 
of any scope of work or work plan, and a description of efforts made to mitigate 
those delays or anticipated delays. · 

Other specific, minimum required contents are: 

• Minutes of the monthly project managers' meeting (see Attachment A.1) 

• Status of approved agreements, commitments, or changes 

111 Changes in key personnel (see Contact List, Attachment A.5) 

• Actions taken pursuant to this agreement including percent completion 
. . 

• Photographs illustrating actions·taken during the month (see Attachment A.2). 

• Results of sampling and tests and other data received or generated by DOE 
pursuant to this agreement 

• All actions or activities completed during the month 

• Actions or activities planned for the next two months 

• Field changes made during the month (see Attachment A.4) 

• A description of any delays or problems that arose during the execution of the 
work described in this agreement and any steps taken by DOE to alleviate such 
delays and problems. 



2. RECENT AND UPCOMING ACTIVITIES 

ER OPERATIONS 

OU-1 Pump & Treat, Soil Vapor Extraction, Air Sparge and ITRD 
The SVE system was down for 49.5 hours due to human error to restart following 
maintenance. The OU-1 Pump-and-Treatment system was down for 0.5 hours for 
planned system maintenance. 

Operable Unit 1 Performance 

3,754,180 1,143 3,755,323 319,430,730 454,072 319,884,802 

Note: Operating hours based on 4/29/05 to 5/31/05 

ER PROJECT 
(Information date May 18, 2005) 

PRS66 
Excavation complete. Verification samples back from lab and there are no results 
above CO.· 

PRS 66West 
Excavation initiated on March 21. Excavation on hold due to shift in priorities to 
complete work at WD. Excavation expected to resume as resources are available. 

Building 38 Soils & Associated Group 5 PRSs 
Backfilling complete, seeding contract is being finalized. Draft OSC sent to DOE for 
review. 

Group 9 PRSs {Contaminated Underground Lines} 
Excavation at PRS 438 is complete. The excavation in PRS 428, 439 and 440 is 
proceeding with an expected completion of May 31. Post Ex SUD's for HH-Building, 
PRS's 153, 154, 238, 405, and 240 are in process. WD footprint excavation ·continuing 
with CH2M Hill resources. 



PRS41 
Excavation of the ER portion of PRS 41 was completed on March 14 with the exception 
of the PRS 41 ditch just West of the rail staging area. Verification sampling pending 
regulator approval of Post Ex SUD. 

PRS67 
Based on verification sample results, hot spot removal has been initiated. 

PRS68 
Physical work has been completed, awaiting the excavation of PRS 442 to finalize Post 
Ex SUD. 

PRS 69/70 
Response to comments has been completed and will go to regulators by May 23. 

PRS75 
Post Ex SUD submitted to regulators. Tech review on May 18. 

PRS 87 
Excavation and backfill complete. Draft OSC report is in internal review. 

PRS 11 
Excavation of over burden continues. As of May 16, 261 loads (4,698 cubic yards) have 
been removed. 

SOT PROJECT 
(Information date: May 19, 2005) 

Building 104 
The building has been demolished and site restoration is underway. The Closeout 
Report is being prepared. 

Buildings 24 and PH 
Demolition is being delayed until the Well Houses are shutdown, which is scheduled 
after the WasteWater Treatment Plant (WWTP) demolition. 

Buildings 31/31A 
The Building 31/31A OSC Report is in comment resolution. 

Buildings 36, 37, and 50 
The Building 50 Red Drain System OSC Report is in comment resolution. 

Buildings G, GW, W, 40~ 47, and 99 
An addendum to Closeout Report showing site restoration, has been completed. 

Building 45 
Building 45 was binned NFA and the BOP is in Public Review. 



Building 48 
Group 9 is due to turn the site back to BOSS on May 23 so that demolition of the slab 
and site restoration can proceed. The Core Team will be kept apprised of rad survey 
results when this activity is underway._ 

Building 124 
The AM and WP have been approved.· Soil remediation and sampling and verification 
will be handled by ER. 

DS-Building and Building 25 
Site restoration is underway. 

H-Building 
The area will be covered with gravel. An addendum to the OSC Report will then be 
issued. ...._ __ 

HH-Building 
The HH Structure OSC Report was approved by the Core Team. 

Mound WasteWater Treatment Plant (Buildings 57, 112, 113, 415, 432, and EG-8} 
The MWWTP Action Memo, WP, and SUD have been approved by the Core Team. 

· P-Building (including PS and EG-4 Slabs) 
P-Building, PS, and EG-4 slab site restoration is underway. 

RJSW/58 Buildings 
Containment structures have been erected and contaminated underground piping 
removal is underway. Mound is submitting the Post-Ex SUD for the 8 survey units 9 
and 10. 

T -East and West Stacks 
T-East slab and foundation removal is underway. The work plan and SUD forT-West 
are in comment resolution. 

WD/23/125 Buildings 
The WD structure OSC Report is in comment resolution. The Buildings 23/125 
structure OSC Report has been approved by the Core Team. 

WH-1, 2, 3 
The BOP and Work Plan are in comment resolution.· 



Waste Stream Report- May 2005 
(Reporting period May 1 through May 31, 2005) 

Waste Current FYOS 
Staged Period Waste 

For Waste Shipped 
Waste Ty~e Units Shi~ment Shim~ed FYTD 

Hazardous (SS) LBS. 0 0 4,021,880 
CU. FT. 0 0 0 

Solid Waste Disposition 
Construction CU. YDS. 0 2,920 12,430 

- --- .. 

TRU CU. FT. 544 0 0 

Mixed CU. FT. 80 0 1,471 

Low-Level Radioactive Total 3,002,192 
Envirocare CU. FT 631,935 438,969 2,877,137 

NTS CU. FT 33,000 13,146 125,055 

· Recycle Units JYTD Waste Shipped 

Metal cu yd 450 6,070 

Glass TONS 0 0 

Paper TONS 0 0 

Tires EACH 0 0 



CERCLA REGULATORY DOCUMENTS PROSPECTIVE DELIVERY 
TO REGULATORS 

Facility or PRS Type of action Document Type Core Team Review Date 

AGL & OHL PRS Full Post-Ex Sud June-05 

Bldg 104 Bldg lnd Demo CR June-05 

Bldg OS Bldg lnd Demo CRAdd 1 June-05 

-Bldg H Bldg RADemo OSCAdd June-05 

Bldg P Bldg lnd Demo CR June-05 

Bldg WH-1 Bldg lnd Demo FSR June-05 
.. - --- -- ... 

PRS 124 PRS Full Post-Ex SUD June-05 

PRS 153 PRS CRA Post-Ex SUD June-05 

PRS 154 PRS CRA Post-Ex SUD June-05 

PRS 67 PRS CRA Post-Ex SUD June-05 

PRS 87 PRS Full OSC/DR June-05 

Bldg 124 (CWPF) Bldg RA Demo OSC Structure · July-05 

Bldg T Stacks West Bldg RA Demo Post-Ex SUD July-05 
Slab/Soil 

Grp 9 Subcontractor PRS Full Post-Ex SUD July-05 
Compound 
PRS 159 PRS Full Post-Ex SUD July-05 

PRS 413 PRS CRA Post-Ex SUD July-05 

PRS 66 PRS Full DR July-05 

PRS 66 PRS Full osc July-05 

Bldg 48 Bldg lnd Demo CR August-05 

Bldg HH Bldg RA Demo OSCAdd August-05 

PRS41 PRSCRA DR August-05 

PRS41 PRS CRA osc August-05 

PRS69 PRSCRA Post-Ex SUD August-05 

Bldg. T (250 SUs) Bldg RA Trans FSRs Current schedule unavailable 
(over next. 90 days) 

Bldg. T Bldg RA Trans osc August-05 

Information taken from Integrated Status Field Schedules dated 5/18/05 
in addition to information obtained from BOSS and ER technical POCs. 



FFA Milestone Events and Dates - FYOS 
Milestone Event Project Milestone Date Comments 

Annual Schedule All 31-Mar-05 Complete 
Update 
Annual Report of ER 31-Mar-05 Complete 
Effectiveness of 
Phase I MNA 
Annual Report of MCP 13-Jun-05 
Effectiveness of 
Institutional Controls 
BLDG 38 Soils OSC ER 30-Jun-05 Complete 
Report 
PRS 286 OSC Report ER 30-Jun-05 Complete 
PRS 272 OSC Report ER 30-Jun-05 Com!Jiete 
OU1 ESD MCP 30-Jun-05 
PRS 67N,68 OSC ER 21-Jul-05 
Report 
PRS 87 OSC Report ER -- - .. -- 28-Jul-05 --Complete --
PRS 66 OSC Report ER 31-Aug-05 
T Building OSC ER 31-Aug-05 
Report 
PRS 66 West OSC ER 31-Aug-05 
Report 
PRS 411 OSC Report ER 06-Sep-05 Complete 
PRS 76 OSC Report ER 27-Sep-05 Complete 
PRS 91, 92, 94-98 ~ ER 30-Sep-05 
FA Data Report 
Note: Milestone event 1s delivery of Draft document to EPA and OEPA 



Community Relations Activities During May 2005 

One visitor used the CERCLA Public Reading Room during the month of May. 

Delays, Problems and Remedies 

---



ATTACHMENT A.1 

MINUTES OF THE.MONTHL?"PROJECT MANAGERS MEETING 



MINUTES OF THE MONTHLY PROJECT MANAGERS MEETING 
May 2005 

The April report was received by the regulators. There were no comments on the 
minutes of the FFA meeting. Brian Nickel indicated he noticed the change in the Waste 
Stream Report and appreciated the effort. 

Government Furnished Services & Items (GFS&I) Status- This material will be 
reviewed and statused in the Core Team meeting. 

Follow up on April Action Items. 
1. Compare DOE 5400.5 release criteria with Mound 2000 Work Plan table (from Reg 
Guide 1.86) (Kline) 
2. Update Waste Stream Report in FFA Monthly - Complete (Jacobs/Steckel) 
3. Send preview T-Building verification aata package to Tech-review 
(Sizemore/ Armstrong)- Complete 

HIGHLIGHTS I QUESTIONS ON PROJECT UPDATES 
(Editor's note: The information presented in Section 2 "Recent and Upcoming Events" of 
the Monthly FFA Report was provided to the regulators in advance of this meeting.) 

BOSS (Bob Ransbottom) 
Building 104 has been demolished and site restoration is complete. The Closeout 
Report is being prepared. Demolition of Buildings PH and 24 has been delayed until the 
well houses are shutdown. Responses to comments from OEPA on the Building Data 
Package were accepted yesterday. The Building 31/31A and Building 50 Red Drain 
Line OSC reports are in comment resolution. (Ed Note: These were approved during 
the Core Team meeting that followed the FFA meeting.) The addendum to the Closeout 
Report for G, GW, W, 40, 47, and 99 showing: site restoration is complete. Building 45 
was binned NFA by the Core Team last month and the BOP is in public review. ER Ops 
is due to turn over the Building 48 area to SOT/BOSS for demolition of the slab and site 
restoration. An agreement had previously been made with the Core Team to keep them 
apprised daily of rad survey results while demolition of the back wall and slab was 
underway. Does the Core Team still expect daily updates since Group 9 has completed 
work in the area? After some discussion, it was agreed that daily reports would no 
longer be required, but any elevated levels would be reported to the regulators. The 
Building 124 Action Memo and Work Plan have been approved. The vehicle 
maintenance operation in Building 124 will end this month. After that, we are ready to 
begin demolition. Site restoration is underway at OS and Building 25. Site restoration 
at H-Building is waiting on R/SW Building. The HH Structure OSC Report was 
approved by the regulators. The WasteWater Treatment Plant (WWTP, Buildings 57 
etc) Action Memo, Work Plan, and Pre Ex SUD have been approved. We are ready to 
start the r~moval action after the WWTP is shutdown. Brian Nickel asked if the PTI was 
approved. (Action Item 1- Check PTI status). For R/SW slab removal, containment 
structures have been erected and contaminated underground piping removal is 
underway. The Post-EX SUD for the B-Building slab (SUs 9 & 10 in the R/SW Slabs 
Per-Ex SUD) has been submitted. The project would appreciate an expedited 

. response. The T-East slab and foundation is underway. This morning, Connie Kline. 



sent an e-mail that addresses the pathforward without the AXISS. The project would 
appreciate an expedited response, which would allow removal of the T-West slab and 
foundation. The WD structure OSC reports is in comment resolution. Responses to 
regulator comments on the WH-1,2,and 3 BOP were issued on May 19. The USTs 
tanks were removed yesterday. 

T-BUILDING (Ken Armstrong) 
MARSSIM Survey 
Fifte·en survey units have completed the field survey. One survey unit data report has 
been submitted for review by the regulators. Data reports for fourteen survey units are 
in various stages of internal preparation/review. Ten rooms are being surveyed and 
twenty-two rooms are ready for survey. The majority of the second floor of the building 
is empty and in final preparation for MARSSIM survey. 

T Cap Area 
The E-22 exhaust system, the· c6ntamin~ed ventilation over the cap area, has been 
removed. Initial MARSSIM surveys of the room 48 floor indicate additional sections of 
the floor are to be removed. 

ERIWM (Dave Rakel) 
The PRS 66 verification samples are back from the lab and there are no results above 
cleanup objectives. The PRS 66 West excavation is on hold due to shift in priorities to 
complete work at WD (part of the Underground Lines Removal Action). The Building 38 
Soils (Group 5) OSC Report (Working Draft) was sent to DOE for review. The 
excavation in PRS 428, 439, 440 (part of Group 9 or Underground Lines) is proceeding 
with an exp.ected completion of May 31. Post Ex SUDs for HH, PRSs 153, 154, 238, 
405 and 240 are in process. The WD footprint excavation is continuing. The 
excavation of the ER portion of PRS 41 was completed on March 14 with the exception . 
of PRS 41 ditch (West of rail staging area). The PRS 41 Post Ex SUD was the subject 
of a technical review session on May 18. In the last one to two days, there has been 
significant interaction, cooperation with the regulators to move forward in the PRS 41 

· verification sampling process to accommodate the placement of the package plant 
(WWTP replacement). First, our thanks to everyone for helping in this effort. In 
summary, Kathy Lee Fox, Anthony Campbell, Mark Spivey, John Nichols and others 
met yesterday to discuss sampling the southern most location in PRS 41 (part ofSU 3, 
and area of about 48 square feet, associated with historical sample C0115) and 
backfilling at risk due to the need to prepare the area for the arrival of the package 
plant. OEPA identified two bias sample locations within the footprint and wants to split 
on the Fina·l Status Survey location (third sample) within the footprint. OEPA agreed to 
backfilling only this location at risk based upon on-site long count gamma-spec results. 
These results will be provided to OEPA prior to backfilling. A liner will be used to 
delineate the excavation/backfill interface. USEPA agreed to initiate this sampling (e
mail Schaefer to Rakel et al May 23). The sampling is planned for May 25. Removal of 
hot spots (based on verification sample results) has been initiated in PRS 67. The 
physical work is compete at PRS 68 and awaits the completion of PRS 442. 
Responses to regulator comments on the PRS 69/70 Work Plan and Pre Ex SUD were 
submitted to DOE on May 23. The PRS 75 Post Ex SUD was the subject of Tech 
Review on May 18. The PRS 87 OSC report was reviewed internally yesterday. 
Excavation of overburden continues at PRS 11. As of May 23, 11 hauler-loads of 



contaminated and 411 hauler-loads of uncontaminated overburden have been removed 
from PRS 11. 

MMCIC (Frank Bullock) 
No report. 

PREVIEW CORE TEAM AGENDA 
The agenda for today's Core Team meeting is: 
Agenda review -
Feedback on Notes of May 3 meeting 
Approve/sign 31/31 A OSC 
Approve/sign 50RDS OSC 
Approve/sign PRS 76 OSC 
PRS 441 Action Memo/Factsheet 
FFA Milestones Status 
Items from Tech Review 
PRS 69 & 70 Work Plan & Pre Ex SUD 
T-Stacks Slab Work Plan 
T-Stacks Slab Pre Ex SUD 
PRS 123 Post Ex SUD 
PRS 87 Post Ex SUD 

..._--

Building126, OSE, 45 Data Review Status 
Response to public comments 
WH BOP- MMCIC 
Building 24 & PH BOP- MMCIC 

ACTION ITEMS: 
1. Check status of PTI for package plant- Ransbottom (Editor's note: Bob reported 
after the meeting that the PTI·was received at OEPA, completed administrative review, 
and started technical review. 

NEXT FFA MEETING: June 14, 9:00AM ET 

MEETINGS BEFORE NEXT FFA MEETING 
Weekly Status Call, May 26, June 2, and 9, 2:30PM ET 
Working Session, May 31, 10:00AM ET 
Working Session, June 14, 9:00AM ET 
Working Session, June 28, 1 O:OOAM ET 
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ATIENDANCE SHEET FOR FFA MEETING 
May 25,2005 

NAME ORGANIZATION TELEPHONE 

Fischer, Timothy U.S. EPA, Region V 312-886-5787 

Campbell. Anthony Ohio EPA 937-285-6069 

Fox, Kat'ly Lee Ohio EPA 937-285-6441 

Nickel, Brian Ohio EPA 937-285-6468 

O'Dell, Jane Ohio EPA 937-285-6066 

Webb. Jim Ohio Department of Health 614-644-2718 

Lucas, Paul - OOE.-MCP 937-8.47-8350 ext 314. 

Friedman. Chuck DOE-MCP 937-847-8350 ext 302 

Schmaltz, Frank DOE-MCP 937-847-8350 ext304 

Smiley, Sue DOE-MCP 937-847-8350 ext 318 

Bullock, Frank - MMCIC 937-865-4462 

Armstrong, Ken CH2MHill 937-865-3395 

Bradford, Jefi CH2MHill 937-608-8217 

Rake!, Dave CH2MHill 93 7-865-4203 

Ransbottom, Bob CH2MHill 937-865-4220 
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)QCUMENT DISTRIBUTION LIST 
~av 2005 

OEPA ODH 

Nickel Vandegrift 

Working Draft 

Draft & Draft Proposed Final: 
PRS/Bidg. Data Pkgs. 4 
FA SAP 4 
Action Memos 4 
Work Plans 4 
HASPs 4 
Factsheet (CRA) 4 
Verification SAPs/Reports 4 
OSC Reports 4 

i 
Residual Risk Evaluations 4 

I 
Proposed Plans/RODs 4 

I 
Environmental Summary 4 

Public Review Draft: 
PRS/Bidg. Data Pkgs. 4 
Action Memos 4 
Factsheet (CRA) 4 
Residual Risk Evaluations 4 
Proposed Plans 4 

Final Documents: 
PRS/Bidg. Data Pkgs. 1 
FA SAP/Reports 1 
Action Memos 1 
Work Plans 1 
HASPs 1 
Verification SAPs 1 
OSC Reports 1 
Close Out Reports 1 
Residual Risk Evaluations 1 
RODs 2 
Environmental Summary 1 

Other Documents: 
Monthly Reports 4 
Annual Milestone Schedule 2 

• Extra copies for Neff/Carfagno review 
0 Extra copies for Project mgrs & Gary Stegner 
c Extra copy for Long Term Stewardship (Sue Smiley) 
4 Includes copy for Community Relations 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

1 
1 
1 
1 
1 

1 
1 
1 
1 
1 
1 
1 
1 
2 
2 
2 

1 
1 

• Copy transmittal letter for J. Stickelman for milestone tracking 
' Includes MRC and MAC 

Fischer 

1 
1 
1 
1 
1 
1 
1 
1 
1 
2 

.2 

1 
1 
1 
2 
2 

1 
1 
1 
1 
1 
1 
1 
1 
1 
5 
2 

1 
1 

g Copy transmittal letter for Lisa Rawls for GFS&I and Deliverables 

US EPA 

Wojciechowsk 
i, Tetra Tech 

1 
1 
1 
1 
1 
1 

0 1 
1 
1 
1 
1 

1 
1 
1 
1 
1 

1 
1 
1 
1 . 
1 
1 
1 
1 
1 
1 

1 
1 

DOE/MCPg DOE/OH DOE/HQ CH2MHill MMCIC Public MESH Web Admin. 
Reading Advisor Page Record 

Room 

Lucas, Tormey Desai Proj. Mgr., Bullock 
Proj. Mgr. Proj. Eng. 
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DOCUMENT ADDITIONS FOR MAY 2005 

Documents Added to the Administrative Record 
Miamisburg Closure Project, Building Data Package, Building 45 (Transition), Public 
Review Draft, May 2005 

Miamisburg Closure Project, Building Data Package, Building 128 (Transition), Final, 
May 2005 

Annual Assessment Effectiveness of Institutional Controls applied to the former Mound 
Site Property, prepared by the U.S. Department of Energy, Miamisburg Closure Project, 
July 21, 2004 

Phase I Remedy (monitored Natural Attenuation) Groundwater Monitoring Plan, 
September 29, 2004, Final ---
Parcel 6, 7, and 8 Ecological Seeping Report, Public Review Draft, May 2005 

Buildings 23 and 125 Removal Action (PRS 160 is closed via this OSC Report), OSC 
Report, May 2005, Final · 

Building 50 Red Drain Line Removal Action (Includes the Building 36 Dock Data Report. No 
PRSs are closed via this OSC Report), May 2005, Final 

Buildings 31 and 31A Removal Action (PRS 268 is closed via this OSC Report), May 2005, 
Final · 

PRS 76 Removal Action, OSC Report, May 2005, Fin·at 

Action Memorandum, Engineering Evaluation/Cost Analysis, PRS 87 Action Memo, 
Removal Action of Volatile Organic Compound (VOC) Contaminated Soil, May 2005, 
Final 

Documents Added to the Information Repository 



ATTACHMENT A.2 

--· 
PHOTOGRAPHS PROVIDED FOR 

MAY 2005 

1. PRS 11 
2. PRS 11 
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ATTACHMENT A.3 

--
NEWSPAPER ARTICLES GENERATED AS A RESULT OF COMMUNITY 

RELATIONS ACTIVITIES UNDER THIS AGREEMENT 
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ATTACHMENT A.4 

FIELD CHANGE LOG FOR MAY 2005 

• 

• 



• 

• 

... 

FIELD CHANGE LOG FOR MAY 2005 . 
Contractor Cost Schedule 

ADS Summary of Change Contractor Change lmpact1 1m pace 
{description) Control No (Y/N) {Y/N) 

._ 

- - -· .. 

-

1 Cost Impact - yes if a contractual change is required 
2 Schedule Impact - yes if a deviation from approved schedules will occur 

Note: In general, a change will be logged here when it is significant enough to invoke the contractor's QA 
change control process 



.. 

ATTACHMENT A.S 

CH2MHJLUCEBCLA CONTACT LISJ 

• 

• 
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• CH2MHILLICERCLA CONTACT LIST 

Contact Phone FAX 

·'~'~:.\:~; ,::~·.; \<·· '~:·;';'· ''·::~~;·;r" ·. .. :':~'} /;( . ,~~:ri5l'a~~f~~t~~;~~~t · '~'f\··' ·-~~)' ._._,,,,,,·,;, ·'·}?'?~ 
.. ". ·.- , ... .··:<· . ... ·:. '. . ~.:),':· ;i';'F,)f'ji~ f:' ', 
Paul Lucas 937-847-8350 ext. 314 937-84 7-8352 
Core Team 
US OOE/MCP 
1075 Mound Road E-Mail Address 
Miamisburg, Ohio 45342 Paul.Lucas@ohio.doe.gov 

Gary Stegner 513-648-3153 513-648-3073 
Public Affairs Officer 
US DOE/FCP - ~ 

P.O. Box 538705 "E-Mail Address -· 
Cincinnati, Ohio 45253 Gary.Stegner@femald.gov 

Sue Smiley 937-847-8350 ext. 318 937-847-8352 
ER Project Manager 
US DOE/MCP 
1075 Mound Road E-Mail Address 
Miamisburg, Ohio 45342 Sue.Smilev@ohio.doe.gov 
Frank Schmaltz 937-84 7-8350 ext. 304 937-84 7-8352 
Main Hill 
US DOEIMCP 
1075 Mound Road E-Mail Address 
Miamisburg, Ohio 45342 Frank.schmaltz(a).ohio.doe.gov 
Chuck Friedman 937-847-8350 ext 302 937-847-8352 
Contractor 
US DOE/MCP 
1075 Mound Road E-Mail Address 
Miamisburg, Ohio 45342 Chuck.Friedman(a).ohio.doe.gov 
Jitendra M. Desai 301-903-1434 301-903-1643 
U.S. Department of Energy 
19901 Germantown Road E-Mail Address 
Cloverleaf Building Jitendra.desai@em.doe.gov 
Germantown, MD 20874 
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Contact Phone 
__ ,_:._ ___.-:'. ·,. :. . . 

CH2MHILL/ Mourid Contacts 

CH2M HILL 
P.O. Box 3030 
Miamisburg, Ohio 45343-3030 

John Lehew 
Site Manager 

Mike Ebben 
Administrative Services Manager 

Chris Watson 
BOSS/Facility Dem9lition Project Manager 

Jeff Bradford 
ER and Waste Management Project 
Project Manager 

Dave Rakel 
ER Project- CERCLA 

Jeff Stapleton 
Environmental Compliance Manager 

Ron Paulick 
Environmental Compliance - Chemist 

Mark <3illiat 
EEIWM Project 
Geologist 

Gene Jendrek 
Environmental Compliance 

Connie Kline 
ERIWM Project 
Rad Con POC 

Page: 
937-865-4020 

937-865-4155 

E-Mail Address 
Leheiq@doe-md. gov 

937-865-4404 

E-Mail Address 
EbberndraY.doe-md. gov 
-. 
937-608-8007 

E-Mail Address 
Watscr@.doe-rnd.gov 

937-865-4420 

E-Mail Address 
Bradi d@.doe-rnd. !!OV 

937-865-4203 

E-Mail Address 
Rakeda(a)doe-rnd.QoV 

937-865-5561 

E-Mail Address· 
Staois@.doe-md.!!ov 

937-865-4080 

E-Mail Address 
Paulro(@doe-rnd. !!ov 

937-865-4407 

E-Mail Address 
Gillimd(a)doe-rnd.11ov 

937-865-4205 

E-Mail Address 
Jenedef@doe-md.gov 

937-865-4635 

E-Mail Address 
Klinec(a)doe-md. POV 

FAX 
··. ??"· ·: .... 

~ 
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937-865-3835 

937-865-3114 

937-865-3099 

-· 
937-865-3835 

937-865-5173 

937-865-5173 

CELL: 937-673-2883 

937-865-5173 

Pager: 978-2553 

Pager: 341-4607 

937-865-4455 

93 7-865-3725 



• Contact Phone FAX 

Jim Fontaine 937-608-8220 
ER Operations Manager 

E-Mail Address 
Fontio(ci)doe-md.gov 

Bob Ransbottom 937-865-4220 CELL: 937-608-8201 
BOSS/Facility Demolition Project 
Project Engineer E-Mail Address 

Ransrcl@doe-md. gov 

Val Darnell 937-865-3655 CELL: 937-673-7910 
CERCLA Documentation 

E-Mail Address 
Darnvkl@doe-md.gov 

- ~ 

-937-865-4054 -Don Kramer 
BOSS/Facility Demolition Project 
Project Engineer E-Mail Address 

Kramdc(a)Ldoe-md~g_ov 

Mary Sizemore 937-865-3901 
CERCLA 

E-Mail Address 
S izemel@doe-md. eov 

Karen Arthur 937-865-3007 937-865-5173 
Project Engineer - Soils Project 

E-Mail Address Pager: 800-604-4785 
ARTHUR(a)doe-rnd.oov 

/. . ' ' ·<·•." ' ' . ' . .··• •· · •.. -~ ·-.·, :c: .· 
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·'· us EPA- contacts · -· ... -, .. ·. ' .. " ", ' ' 

Tim Fischer 312-886-5787 312cS86-4071 
US EPA Region 5 (SR-6J) 
77 W. Jackson Blvd. E-Mail Address 
Chicago, Illinois 60604 Fischer. timoth:y@e11a. gov 

T. Stuart Hill 312-886-0689 312-353-1155 .. US EPA Region 5 (P-19J) 
77 W. Jackson Blvd. E-Mail Address 

" 

Chicago, Illinois 60604-3590 Hill.stuart@e11a.gov 

• 
Mary C. Wojciechowski 312-856-8786 312-938-0118 
Tetra Tech EM 
200 E. Randolph Dr. E-Mail Address 
Suite 4700 · Man:.wojciechowski@tte 
Chicaqo, IL 60601 mi.cQID 

Rick Hersemann 312-856-8789 312-938-0118 
Tetra Tech EM 
200 E. Randolph Dr. E-Mail Address 
Suite 4700 Rick.hersemann@ttemi.co 
Chicago, IL 60601 m 
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Contact Phone 

. . -:. . .. _;(:;';··~--";. __ -. · .... ::~ 
Ohici EPAContaCt ·. 

Brian Nickel 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Jane O'Dell 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Anthony Campbell 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Kathy Lee Fox 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Ruth Vandegrift 
Ohio Department of Health 
246 N. High Street 
Columbus, Ohio 43215-1099 

Jim Webb 
Ohio Department of Health 
Bureau of Radiation Protection 
246 N. High Street 
Columbus, Ohio 43215-1099 

Burt Cooper 
Agency for Toxic Substances and Disease 
Registry 
1600 Clifton Road, NE 
Mail Stop E-56 

GA 30333 

937-285-6468 

E-Mail Address 
Brian.nickel@e!!a.state.oh. 
us 

937-285-6066 

E-Mail Address 
Jane.odell@e!!a.state.oh.us 

-937-285-6069 

E-Mail Address 
AnthonyCam!!be ll@e!!a. 
state.oh.us 

937-285-6441 

E-Mail Address 
KathyFox@epa.state. 
oh.us 

614-644-2718 

E-Mail Address 
Vandeg@gw.odh.state.oh. 
us 

614-644-2718 

E-Mail Address 
Jwebb@odh.ohio.gov 

404-639-6050 

FAX 
. . , . -: -~ ... 

··, : 
.. . - -~ 

937-285-6404 

937-285-6404 

937-285-6404 

937-285-6404 

614-466-0381 

614-466-0381 

404-639-6075 




