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1.0 Purpose 

This is the final report documenting completion of the removal of Electrical Generator 7 
(EG 7) located in the 'Test Fire Valley' of the DOE Mound Site as shown in Figures 1 and 2 
(Appendix A). The scope of work relating to this building is considered complete. 

2.0 Background 

EG 7 was a single-story, 80 square foot rectangular building with metal sides and roof. It 
was designed, constructed, and used to house an emergency generator to provide 
emergency power to the Test Fire Valley. EG 7 was built in 1972, and taken out of 
commission in the 1990s. 

EG 7 was located immediately adjacent to the Test Fire substation (Figure 3). Due to its 
proximity to the 12,470-volt underground lines of the Test Fire substation, and with the 
concurrence of the Core Team, the concrete slab was left in place following removal of the 
building and generator. 

3.0 Actions Taken 

The EG 7 building and generator were considered private property and therefore did not 
require a work package for removal. Both the building and generator were sold at auction 
and removed from the Mound Site in May 1998. Photographs taken before and after 
removal are provided in Figure 3. 

There were no Potential Release Sites (PRSs) associated directly with EG 7; however, 
there are PRSs in the vicinity (Figure 2). There was no waste generated during the building 
removal. 

4.0 Problems Encountered 

EG 7 was removed from the Mound Site and no problems were documented. 

5.0 Resources Committed 

Table 11ists the personnel organization for the removal. Table 2 provides a summary of the 
total removal cost. 
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Table 1 - Personnel Organization for the Removal 

Agencies or Parties 
Involved 
US EPA 
HSRM-6J 
77 W. Jackson 
Chicago, IL 60604 
312-886-5787 
Ohio EPA 
41 0 E. Fifth Street 
Dayton, OH 45402-2911 
937-285-6468 
DOE/MEMP 
P.O. Box 66 
1 Mound Road 
Miamisburg, OH 
45343-0066 
937-865-3620 
BWXT of Ohio, Inc. 
General Superintendent 
and Equipment Manager 
P.O. Box 3030 
1 Mound Road 
Miamisburg, OH 
45343-3030 
937-865-4071 

Summary Activity 
Historical Costs 
Total Cost 

Electrical Generator 7 Closeout Report 
Final 

Contact 

Tim Fischer 

Brian Nickel 

Ronald Church I 
Frank Schmaltz 

Budd Thompson 

Table 2 - Total Cost 

Description of Participation 

Federal agency responsible for 
Mound Plant oversight. 

State agency responsible for 
Mound Plant oversight. 

DOE/MEMP Project Manager 
responsible for project oversight 
and success. 

Provided the DOE/MEMP Project 
Manager with technical 
assistance, administrative 
support, sampling, 
decontamination, photo and site 
documentation, site safety, and 
report preparation. 

Cost 
$2,624 
$2,624 
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Appendix A 

Figures 
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