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C O M P A N Y  

HenryF Dalton 
Asst Manager Material Stabilization and Disposition 
DOE, RFFO 

MILESTONE CHANGE FOR THE START OF BUILDING 779 STRIPOUT - TGH-001-98 

Work Proposal Document 33 (WPD 33), 779 Cluster Project, has a milestone to start stnpout of 
installed equipment in Building 779 by January 15, 1998 Completion of this milestone requved 
that both Rocky Flats Cleanup Agreement Regulatory approval by the Colorado Department of 
Public Health and Environment (CDPHE), and RFFO approval to start decommissionmg would 
be provided by January 5,1998 These requvements are mcluded in the WPD 33 document, 
Section 8, Assumptions and Dnvers, approved by RFFO Based on d e  new anticipated schedule 
for CDPHE and RFFO approval, Kaiser-fill is notifymg RFFO that the milestone should be 
changed to March 1,1998 

The Decommissionmg Operatmg Plan (DOP) for Buildmg 779 was completed on schedule, 
October 1, 1997, by Kaiser-Hi11 and given to RFFO However, because of differences between 
CDPHE and RFFO over some of the items to be included in the DOP, the releme of the 
document for public review was delayed until December 1, 1997 This release date resulted in 
the end of the 45-day review penod being delayed until January 15, 1998 In addition to 
approval of the DOP, DOE approval to start decommissioning is required The date for this 
notification included in WPD 33, was January 5, 1998 Accordingly, a Baseline Change 
Proposal will be submitted requesting that the due date for the subject milestone be changed to 
March 1, 1998 This date will allow sufficient tune for review and response to comments to the 
DOP and allow for uncertainty in time needed for CDPHE to complete approval of the 
document However, we will aggressively pursue approval of the DOP and readmess to start 
prior to this date, completing 779 Cluster Closure as soon as possible 

If there are any questions, please contact me at X3432 or John Whiting at X7592 

Tim G Hedahl, Deputy 
Closure Projects Integration 
Kaiser-Hill, L L C 
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