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BUILDING 779 CLUSTER DECOMMISSIONING PROJECT - PRB-140-96 

PURPOSE 
The purpose of this letter is to forward a list of activities, for the subject project, which are 
planned to start the first week in January 1997. 

DISCUSS IO 
The Decornrnkioning Operation Plan (DOP) for the subject project will not be approved 
to support the start of work when Building 779 is tumed over to RMRS on January 
3,1997, However, the project team has identified several activities which could be 
completed as part of the normal building operations. These activities are the same or 
similar to work which is bein completed within Building 779 or other buildings without a 

could be completed without an approved DOP or Proposed Action Memorandum (PAM) 
as they are routine type activities. 

I believe these actions are in keeping with the spirit of RFCA to ex edite work and trying 
to keep the Regulators informed of on going activities. Please veri R, that this course of 
action is acceptable to the RFCA oversight group. 

RESPONSE R E Q U I F E M X E  
Please review the attached list of proposed activities and provide your concurrence by 
December 10,1996. If you have any questions please contact Gary Guinn (~8043) or 
Mark Hickman,(y7145). 

DOP. The State and €PA w egulators have indicated that they believe these tasks 
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Attachment 1 
Dave Shelton 
PRB-140-96 

AUTHORIZED ACTIVITIES 
Removal of equipment and materials not suspected as being radiologically or chemically 
contaminated. This is to include the removal of surplus materials such as office equipment, 
computers, electronic components, parts, tools and experimental equipment with no known 
history of contamination. Activities will typically include a release survey, component 
disassemb , as required, packaging removal, and proper dispossession of materials; either 

or contamination is found and decontamination is not cost effective. 
recycle, P ? &D or disposal as low level radioactive waste if a valid release survey is not practical 

Routine glovebox maintenance and housekeeping activities. To include glove and window 
replacement, sweeping and wipedown of interior surfaces, removal of excess equipment and 
materials from glovebox intemals in preparation of decontamination and sire reduction activities. 

Removal of lead shielding from the exterior of gloveboxes in preparation of size reduction 
activities. 

Abatement of asbestos containing material within the building such as piping insulation, ceiling 
and floor tile. To include sampling, abatement by a qualified contractor, packaging and disposal 
to an authorized facility depending on the nature of material (friable non-rad, non-fnable non-rad, 
and non-friable rad.) 

Sampling and draining of fluids from uipment and process piping. All material will be disposed 
of in accordance with approved RFET 2 waste management policies and procedures. 

Non-Authorized Activities: 

Size reduction or removal of contaminated gloveboxes or equipment. 

Removal of ventilation system ducting from contaminated gloveboxes or equipment. 

Decontamination of glovebox internal surfaces using strippable paint or other non routine 
methods. 

Decontamination of building surfaces by aggressive means such as scabbling. 

Demolition activities which may affect the integrity of the building's exterior walls. 


