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September 17, 1993 

J. K. Hartman 
Assistant Manager 
Transition and Environmental Restoration 
DOE, RFO 

Attn: R. J. Schassburger 

93-RF-11402 

SCHEDULE EXTENSION REQUEST FOR ALL TABLE 6 MILESTONES FOR OPERABLE UNIT 
NO. 2 - NMH-479-93 

A schedule extension is requested for all Interagency Agreement (IAG) Table 6 Milestones for 
Operable Unit (OU) 2. The most immediate IAG milestones due for OU 2 are submittal of the Draft 
(November 4, 1993) and Final (May 10, 1994) Corrective Measure Study/Feasibility Study (CMSIFS) 
Report, and the Draft (May 10, 1994) and Final (August 9,1994) Proposed Plan. 

Due to the delay in submitting the Draft and Final Phase I I  RCRA [Resource Conservation and 
Recovery Act] Facilities Investigation/Remedial Investigation (RFVRI) Report for OU 2, all downstream 
milestone dates are extended. EG&G Rocky Flats, Inc. is working according to the milestone dates 
set forth in the latest Five Year Plan (FY94-W98). The Five Year Plan, which includes the extended 
OU 2 schedule, was reviewed and approved by the Department of Energy, Rocky Flats Office (DOE, 
FIFO). 

The new OU 2 milestone dates are summarized in the attached table. These dates reflect the 
requested extension dates. For example, the new submittal date for the Draft CMWFS Report is 
October 1,7, 1996. 

Please call W. S. Busby at extension 8522 with any questions you may have regarding this issue. 
, ,  

N. M. Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
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