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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
ATIN: Rocky Flats Project Manager, 8HWM-RJ 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

This letter is an update to our letter (94-DOE-041 17) sent to you concerning the Subsurface 
Interim MeasuresAnterim Remedial Action, Soil Vapor Extraction (SVE) and the subsequent 
project meeting with your staff on April 11, 1994. Based on the meeting with your staff we will 
do the following in regards to Test No. 1 : 

1. Not perform the bedrock dewatering tests (tests no. 5,7, and 9) as outlined in the 
Test No. 1 work plan; 

2. Re-configure the existing SVE wells to enhance contaminant removal perfonnmce 
within the alluvium. Three new tests will be performed (test no. 2-4, 10, and 11) to 
assess SVE performance further; 

3. Sample and then abandon sandstone wells (SV1, SI1, SPM1, and SPM2), and; 

4. Develop Technical Memorandum No. 3, for your review and approval, which will 
document the detailed changes to the SVE program mentioned in items 1,2, and 3 
above, a new schedule, and include the rationale behind the decision for not 
conducting the dewatering tests. 

Additionally, we are proposing to defer possible Expedited Action (EA) for IHSS 110 at this 
time. The need for the EA will be re-assessed after the data collected from Test No. 2 can be 
compiled and analyzed. Analysis of the 6-Phase heating technology from Test No. 2 data is 
necessary to evaluate the effectiveness of the heating technology in r:rnoving, in-situ, the 
contaminant source from IHSS 110. At this time the EA is not technically justified because we 
are planning the 6-Phase heating for Test No. 2. 

Finally, due to the discontinuation of the Test No. 1 dewatering tests, continuation of sustained 
alluvial operations and performance of the new Test No. 1 tests (2-4, 10, and 11) we propose 
that the May 16, 1994 (Pilot Test No. 1 Complete) milestone be rescinded. We will present a 
new schedule in Technical Memorandum No. 3. Also, the October 28, 1994 (Draft Site 1 Pilot 
Test Report) milestone may be impacted and will be addressed during our presentation on the 
new Test No. 1 schedule. 
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If you have any questions, please contact Scott Grace at 966-7199. 

Sincerely, 

c/ Jessie Robersoo 
Acting Assistant Manager for 

Environmental Restoration 

cc: 
A. Rampertaap, EM-453 
B. Fraser, EPA 
J. Schieffelin, CDH 
J. Swanson, CDH 
M. Silverman, OOM, RFFO 
L. Smith, OOM, RFFO 
R. Schassburger, ER, RFFO 
E. Dill :, ER, RFFO 
S. S tiger, EG&G 
M. Klein, EG&G 
J. McLaughlin, EG&G 
P. Laurin, EG&G 
R.'Madel, EG&G 
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