
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

999 18th STREET - SUITE 500 
J ENVER, CO LO RAD 0 8 0202-246 6 

Ref: 8"M-FF 

Mr. Frazer Lockhart 
Department of Energy 
Rocky Flats Office 
P.O.  Box 928 
Golden, CO 80402-0928 

re: Extension Request for OU 1 
Milestones 

Dear Mr . Lockhart : 
Your letter requesting an extension of three months for all 

OU 1 milestones subsequent to the draft OU 1 Phase 111 RFI/RI 
Report has been received and reviewed. Although we agree that an 
extension of the Final RFI/RI Report submittal date is justified 
based on the time needed for document review, revision, and 
preparation, we do not believe this justifies an extension to the 
draft CMS/FS Report and subsequent milestones. In our 
June 30, 1992, letter granting an extension to the draft RI 
Report, it was clearly stated that all "subsequent milestones in 
the OU 1 sequence will remain unchanged unless adjusted by 
agreement of a l l  parties following submittal of an adequate Draft 
RI Report". 

Feasibility Study (FS) was to have begun February 26,  1992, or 
four months prior to the original submittal date of the RI 
Report. Therefore, the FS phase overlaps the RI phase and should 
not be affected to the same degree by delays experienced in the 
RI phase. We understand that not all of the analytical data was 
available at that time, however, our audit of your analytical 
program found that only radioiogical sample analyses for s o i l s  
were delayed due to laboratory capacity problems. All other 
delays were, in general, the result of DOE/EG&G analytical 
program management problems, and thus may not justify 
extensions. 

The detailed schedules for IAG activities indicate that the 

Preliminary indications from DOE/EG&G suggest that the 
results of the analytical data which was most delayed would not 
necessitate substantially changed FS efforts from what was 
already planned. Therefore, unless DOE can present more 
compelling reasons than stated in your request of 
October 13, 1992, at this time, EPA and CDH are willing only to 
grant an extension for the Final RI Report milestone to the 
proposed date of April 4, 1993. 
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Please contact either or both of us if you have any 
questions. 

Sincerely, # 

P-6- Martin Hestmark, ?*i EP 

Manager 
Rocky Flats Project 

Gary Baughman, CDH 
Unit Leader 
Hazardous Waste Facilities 

cc: James K. Hartman, DOE 
Scott Grace, DOE 
Dennis Smith, EG&G 
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