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ACTIVITY ID DESCRIPTION

10 1.0 DEVELOP RESPONSE PLAN

20	 1.1 DEVELOP PLAN OUTLINE & REVIEW

30	 1.2 EDIT OUTLINE

40	 1.3 FINAL REVIEW & EDITS

50 RESPONSE PLAN COMPLETE

60 2.0 COLLATE AND CATEGORIZE COMMENTS

70	 2.1 COLLATE

80	 2.2 CATORIZE AS TO ISSUES

qo COLLATE AND CATEGORIZE COMPLETE

100 3.0 FORMULATE RESPONSES

110 4.0 NEGOTIATIONS

120	 4.1 NEGOTIATE ISSUES AND RESPONSES

130	 4.1.1 HRR ISSUE

140	 4.1.1.1 PRESENT DOE/EG&G OPTIONS

150	 4.1.1.2 DISCUSSION

160	 4.1.1.3 CLOSE I55UE 	 I	 4MAR3A	 4MAR3A	 :1

170	 4.1.2 IHSS 102 LOCATION 	 17 10FEB3A	 4MAR3A

180	 4.1.2.1 PRESENT DOE/EG&G OPTIONS 	 6 10FEB3A 17FEB3A

io	 4.1.2.2 DISCUSSION	 6 1OFEB3A	 4MAR3A

200	 4.1.2.3 CLOSE ISSUE 	 I	 4MAR3A	 4MAR3A	 :1

210	 4.1.3 Pu/Am HOT SPOTS ISSUE	 16 17FEB3A 10MAR3A

220	 4.11.1 PRESENT DOE/EG&G OPTIONS	 1 17FEB3A 10MAR3A

230	 4.1.3.2 DISCUSSION	 8 17FEB3A 10MAR3A

240	 4.1.3.3 CLOSE ISSUE	 1 10MAR3A 10MAR3A

250	 4.1.4 EE REFERENCE AREAS ISSUE	 20 26FEB3A 25MAR3

260	 4.1.4.1 PRESENT DOE/EG&G OPTIONS	 15 26FEB3A 18MAR3	 EJ

270	 4.1.4.2 DISCUSSION	 4 HMAR3 24MAR3

280	 4.1.4.3 CL05E ISSUE	 1 25MAR3	 25MAR3	 I

20	 4.1.5_EE_ CONCEPTUAL _MODEL _ISSUE 	 4626FEB3A 3MAY3

300	 4.1.5.1 PRESENT DOE/EG&G OPTIONS	 41 26FEB3A 26APR3

310	 4.1.5.2 DISCUSSION	 4 27APR3	 30APR3	 0

320	 4.1.5.3 CLOSE ISSUE	 1	 3MAY3	 3MAY3

330	 4.1.6 EXPOSURE ASSESSMENT ISSUE	 20 26FEB3A 25MAR3

340	 4.1.6.1 PRESENT DOE/EG&G OPTIONS	 15 26FEB3A 18MAR3	 EEl
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DUR	 START	 FINISH

4 1MAR3 24MAR3

1 25MAR13 25MAR13

31 26FEB13A 12APR13

2q 26FE613fl 7APR13

1	 8APR13	 8APR13

400	 4.1.7.3 CLOSE ISSUE	 1 12APR13	 12APR13

410	 4.1.8 BASELINE CONDITIONS ISSUE 	 1 IOMARI3A 1OMARI3A

420	 4.1.8.1 PRESENT DOE/EG&G OPTIONS 	 1 1OMARI3A 10MARI3A

430	 4.1.8.2 DISCUSSION	 6 10MAR13A 10MAR13A

440	 4.1.8.3 CLOSE ISSUE	 1 10MARI3A 10MAR13A

450	 4,1.q BACKGROUND AREAS ISSUE	 1 10MARI3A 10MARI3A

460	 4.1.1.1 PRESENT DOE/EG&G OPTIONS 	 1 10MAR13A I0MARI3A

470	 4.1.q.2 DISCUSSION	 6 10MARI3A 10MARI3A

480	 4.1.q.3 CLOSE ISSUE	 1 10MARI3A 10MARI3A

4q0	 4.1.10 DATA ANALYSIS SCOPE & METHOD	 1 1OMARI3A 10MAR3A

500	 4.1.10.1 PRESENT DOE/EGG OPTIONS 	 1 10MARI3A 10MARI3A

510	 4.1.10.2 DISCUSSION	 6 10MAR13A 10MARI3A

520	 4.1.10.3 CLOSE ISSUE	 1 10MAR13A 10MARI3A

530	 4.1.11 HUMAN HEALTH RISK ANALYSIS 	 22	 4MARI3A	 2APR13

540	 4.1.11.1 PRESENT DOE/EG&G OPTIONS 	 15	 4MARI3A 24MAR13

550	 4.1.11.2 DISCUSSION	 6 25MAR13	 1APR13

560	 4.1.11.3 CLOSE ISSUE	 1	 2APR13	 2APR13

570	 4.1.12 WORK PLAN ADEQUACY ISSUE 	 1 1OMARI3A IOMARI3A

580	 4.1.12.1 PRESENT DOE/EG&G OPTIONS	 6 10MAR13A 10MAR13A

510	 4.1.12.2 DISCUSSION	 6 1OMAR13A 10MAR13A

600	 4.1.12.3 CLOSE ISSUE	 1 I0MARI3A 10MAR13A

610	 4.2 FORMAL DISPUTE	 1 12MAR13	 12MAR13

620	 NEGOTIATIONS COMPLETE	 0	 3MAY13

630 5.0 FINALIZE REPORT	 157 8MARI3A	 1NOV13

640	 5. 1 INCORPORATE EDITS	 127 MAMA 3SEP13

650	 5.1.1 IMPLIMENT HOT SPOTS DECISSION 	 127 MAMA 3SEP13

660	 5.1.1.1 DEVELOP APPROVE ACTION PLAN 	 30 12MAR13	 23APR13

670	 5.1.1.2 PROCURE LAB SERVICES 	 11 12MAR13	 26MAR13

680	 5.1.1.3 PERFORM FIDIER SURVEY 8. EVALUATE 	 30	 8MARI3A 11APR13
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ACTIVITY
ACTIVITY ID DESCRIPTION

350	 4.1.6.2 DISCUSSION

360	 4.1.6.3 CLOSE ISSUE

370	 4.1.7 CONTAMINANTS OF CONCERN ISSU

380	 4.1.7.1 PRESENT DOE/EG&G OPTIONS
3q0	 4.1.7.2 DISCUSSION

IN



ACTIVITY	 ORIG	 EARLY	 EARLY 
ACTIVITY ID DESCRIPTION	 OUR	 START	 FINISH	 JAN I FEB I MAR I APR I MAY I JUN I JUL I AUG I SEP I OCT I NOV I DEC

6q0	 5.1.1.4 PERFORM FIELD SAMPLING 	 15 20APR3	 10MAY3

700	 5.1.1.5 SAMPLE ANALYSIS DATA PURCHASE 	 47 11MAY3	 16JU13

710	 5.1.1.6 LABORATORY DATA VALIDATION 	 29 19JUL3	 26AUG3

720	 5.1.1.7_ INCORPORATE _DATA _IN_REPORT	 4730JUN3	 35EPq3

730	 5.1.2 HUMAN HEALTH RA & COCs	 111	 2APR3	 q5Epq3

740	 5.1.2.1 CCC EVALUATION 	 20 2APR3	 30APR3

750	 5.1,2.2 EXPOSURE A5SE55MENT 	 10 3MAY3	 14t1flY3	 C
760	 5.1.2.3 RISK CHARATERIZATION	 10 17MAY3	 28MAY3

770	 5.1.2.4 UNCERTAINTY ANALYSIS 	 q	 2AUG3	 12AUG3

780	 5.1.2.5 REWRITE SECTION	 15 13AUG3	 2SEP3

70	 5.1.2.6 REVIEW	 4	 3SEPq3	 qsEpq3	 0
800	 5.1.3 ENVIRONMENTAL EVALUATION & COCs 	 106 12APR3	 q5EPq3

810	 5.1.3.1 COC EVALUATION	 20 12APR3	 7MAY3	 E:I
820	 5.1.3.2 EXPOSURE ASSESSMENT	 10 10MAY3 21MAY3	 0
830	 5.1.3.3 RISK CHARACTERIZATION 	 10 24MflY3	 7JUN13	 D
840	 5.1.3.4 UNCERTAINTY ANALYSIS	 I 2AUG13	 12AUG13	 :	 0

850	 5.1.3.5 REWRITE SECTION 	 15 13AUG13	 25EP13

860	 5.1.3.6 REVIEW	 4	 3SEP13	 1SEP13	 :	 :0
870	 5.2 DOCUMENT PRODUCTION	 4 7SEP13 10SEP13	 I
880	 5.3 EG&G  DOE REVIEW	 23 13SEP13	 13OCT13

810	 5.4 INCORPORATE DOE COMMENTS	 13 140CT13	 1NOV13

100	 5.5 TRANSMIT FINAL REPORT TO EPA/CDH	 0	 1NOV13

iio COMMENT RESPONSE COMPLETE/RI REPORT COMPLETE 	 0	 1N0V13	 +

Plot Date	 V1TI3	 ktu1y
Data Date	 C.ItllvIl1	 EGG ROCKY FLATS	

lot?—
	Rev isi___________________

P'oJect Stat lJM2	 '	 I 
Pw

 Or

	 Da	 Qiecicd	 woved

Project Finish lNOY3	
'	

CU-il RI REPORT RESPONSE

WORKING SCHEDULE WITH HOT SPOTS
(c) PPIsavers System, Inc.


	Page 1
	Page 2
	Page 3

