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Assistant Manager for Transition 

and Environmental Restoration 
DOE RFO 

Attn S R Grace 

OPERABLE UNIT NO 2 (OU 2) REVISED WORK PACKAGE MILESTONE DATES RLB-316 93 

Ref R L Benedetti Itr RLB 278 93 to J K Hartman Operable Unit No 2 (OU 2) 
Milestone Dates June 16 1993 

The above referenced letter stated that milestones in the work package (12021) would be 
missed based on the new schedule for Operable Unit (OU) 2 and delays caused by the OU 1 
negotiations Following are the revised deliverable dates for the missed external 
milestones 

WP 12021 Revised 
Date Date 

Draft COC Technd  Memorandum (TM) to DOE 6/4/93 7/5/93 

End Toxicity Factor Development 6/4/93 7/2/93 
Draft Toxicity TM to DOE 61241 93 7/5/93 

Begin Toxicity Factor Development 6/4/93 611 4/93 

The internal milestones for the Surficral Soil and Environmental Evaluation (EE) Reports 
have been changed to September 6 1993 for delivery to the subcontractor compiling the 
Phase II RCRA Facilities Investigation/Remedial Investigation (RFWRI) Report These 
reports are not separate deliverables to DOE 

The Draft Phase I I  RFIIRI Report is still anticipated to be submitted by the 
December 16 1993 date assuming the Human Health Risk Assessment remains as 
originally scoped Please contact A L Primrose at extension 8618 for additional 
information 

R L Benedetti 
Associate General Manager 
Environmental Restoration Management 

ALP dmf 


