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ACTION ITEM LIST
LEAD —RUE _
1 Present update on shanng of data between OUs that may have EG&G 2/17/93
mutual impact Buddy
2 Resolve action for HRR impact IHSS 102 is immediate issue EG&G 2/17/93
Benedetti
Buddy
3 Develop tentative schedule for OU 1 Rl Report comments DOE Ongoing
response resolution in Gantt and/or PERT form Singh
EG&G
De Mass
4 Refine Response Plan “Phase Il asto EG&G 2/17/93
interaction of reguilators
issues defined to date
5 Change Phase to “Task in Response Plan EG&G 2/17/93
De Mass
6 Make the foliowing changes to the Response Plan EGAG 2/17/93
Paragraph 1 2 change Statement and Evaluation De Mass
to Statement
Paragraph 121 change Requirements and expectations
etc to Areas of disagreement not resolved in report
Paragraph 131 clarify
Paragraph 3 1 include regulatory involvement
Paragraph 311 change from Initiate and insure to
Institute a process
7 Review necessity for multiple controlled documents at DOE ASAP
regulatory agencies Grace
8 Formalize management levels to be contacted for Change EG&G ASAP
Control Buddy
Schmidt
9 Determine DOE s commitment and management support DOE Open
abilities relative to implementing 4700 1 and schedule a McBride
meeting with EPA if necessary
10 Develop Punch List of comments and issues to include EG&G Ongoing
budget and procurement constraints Gee
11 Weekly Work Group meetings to include DOE EPA CDH DOE Waeekly
and EG&G will be held on Wednesdays at 1 00 pm
12 Contact Tim Hedahl to institutionahze Spill Clean-up and IHSSs EG&G 2/17/93
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