
CORRES. CONTROL 
INCOMING LTR NO. 

JAN 3 0 1995 

ER:SRG:08062 
Operable Unit No. 1 (88 1 Hillside) Schedule Extensions 

Mike Rupert 
Project Manager for Operable Unit 1 
EG&G Rocky Flats, Inc. 

Our latest Operable Unit 1 (881 fillside) request for extension has been granted 
by the Environmental Protection Agency (EPA) and the Colorado Department 
of Public Health and Environment (CDPHE). Rather, the EPA and CDPHE 
granted a 15 working day extension. 

As a result of the 15 day extension, the current Interagency Agreement 
enforceable dates are as follows: 

Miles tone Current Milestone 

Final Corrective Measure StudyFeasibility Study 
Draft Proposed Plan (PP) 
Final PP 
Draft Responsiveness Summary (RS) 
Final RS 
Draft Corrective Action DecisiodRecord of 

Final CADBOD 
Corrective DesigdRernedial Design Work Plan 

Decision (CADROD) 

February 13, 1995 
February 13, 1995 
May 18,1995 
September 19, 1995 
December 22, 1995 

December 22 1995 
March 29, 1996 
March 29,1996 

If you have any questions, please contact me at extension 7 199. 
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1-30 95 
DATE 'BY ' 

Scott R. Grace 
Project Manager for Operable Unit 1 
Environmental Restoration 

cc: 
C. Gesalman, EM-453, HQ 
S. Grace, ER, RFFO 
T. Reeves, SAIC 
A. Primrose, EG&G 
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