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Approval of Request for Extension of Operable Unit 4 Interim MgsurdInterim Remedial 
Action Decision Document 

Steve R. Keith, Program Director 
Solar Pond Projects 
EG&G Rocky Flats Inc. @@@027578 

The Department of EnergyRocky Flats Office has received formal approval from the 

Colorado Department of Health (CDH) for the 43-day extension request for 

submitting the Operable Unit 4 Draft Interim Measurefinterim Remedial Action 

(IM/IRA) Decision Document. As stated in the attached letter from CDH, the 

Division expects the delivery of the Final IM/IRA Title I1 Design document and the 

commencement of construction activities not to be impacted by the 43-day extension. 
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The revised dates related to the Phase I IM/IRA Decision Document should be 
Lu- I 

incorporated into the EG&G working schedule. 

If you have any questions please contact me at extension 7846. 
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