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INTERAGENCY AGREEMENT TABLE SIX MILESTONES FOR OPERABLE UNlT 4 |
* WILL BE MISSED - SGS-165-95

Action: Request Schedule Extension

This letter documents the status of Operable Unit 4 Solar Ponds Interagency Agreement

milestones. We project that all Operable Unit 4 Table 6 milestones for Phase | and Phase

. 11, except for the June 9 Draft Responsiveness Summary submittal, will be missed.

Pertormlng to the baseline schedule is impossible due to the Department of Energy's
decision to re-evaluate and re-establish a baseline and accumulated impacts from Fiscal
Year 1995 funding losses. More than a day-for-day slip is expected since the baseline
plan is in question; even if the baseline were resumed, considerable time would be
required to restart the portions of the program that have been shut down.

EG&G has already prowded a draft letter for the Department of Energy tosend to the
Colorado Department of Public Health and Environment and the Environmental Protection

. Agency requesting a schedule extension (95-RF-04191). Please transmit that letter to the
: regulators as soon as possible. If you would like to discuss this issue further, please
contact Steve Keith at 966-8541.
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