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Environmental Evaluations (EEs) Conducted Under the RFP LAG at Industrial Area 
Operable Units (OUs) 8,12, 13 and 14 

J. M. Kersh, Associate General Manager 
Environmental and Waste Management 
EG&G Rocky Flars,Inc. 

Please frnd airached a May 28,1992 letter from CDH to DOE/RFO regarding 
Environmental Evaluations EEs) conducted under the RFP IAG at industrial area OUs 8, 
12,13 and 14. They have requested that the emtoxicological portion of the EE presented 
in the Final Phase I RFI/RI Work Plans for OU9 (it is also in the OUIO Work Plan) which 
will be deferred to the Phase II RFURI be included in the Phase I RFVRI Work Plans for 
OUs 8,12,13 and 14. Their rationale is that the LAG schedule does not contain a 
provision for a Phase IX RFI/RI for these OUs. However, inspection of Section W.B.,  
Attachment II of the LAG indicates that CDH, EPA and DOE did not necessarily expect the 
R-F~R.Is at OUs 3,5, 6 ,  8, 12, 13, 14, 15 and 16 to be completed in Phase I. Thus, 
whether or not a Phase II RFVRI is scheduled in Table 6 of the TAG is a moot issue. 

This action may also require that the ecotoxicological investigation discussed in the EE 
Work Plans presented in  the Final Phase I RFI/RI Work Plans for OUs 9 and 10 will need  
to be conducted during the Phase I RFI/RI. The m n  is that EG&G and D O W O  have 
previously agreed that if an ecotoxicological investigation is necessary in the RFP industrid 
area, it should be done at one time for all of the OUs in the industrial area. 
However, prior to receiving the May 28,1992 letter from CDH, our plan was to leave the 
ecotoxicological investigation for the Phase I1 RFTvRI. 

Since the IAG deliverable dates for the Draft Phase I RFI/RI Reports at OUs 8,9, 10, 12, 
13 and 14 AI f a J  between February 14 and December 20,1994, it may be possible.10 
prepare a single technical memorandum for the industrial area OUs during Phase 1. This 
technical memorandum would include the f i n a l  habitat survey report, final biological 
swey report, sinall mammal population report and a discussion of the abiotic investigation 
results for the surficial soils, and possibly surface water and sediments, for all the 
industrial area OUs. In addition, this technical memorandum would include either a Field 
Sampling Plan for the ecotoxicological investigation or a justification for not conducting an 
ecotoxicological investigation for the RFP industrial area. In either case, the Phase I EE 
results would be included in the Draft Phase I RFI/RI Repons for OUs 8,9, 10, 12, 13 
and 14. 

DATE BY 



J. M. Kersh 
ERD:BKT:6627 

2 JUM I 5  1992 

Thus, the options are to conduct a single Phase I ecotoxicological investigation for the RFP 
industrial area or to conduct multiple Phase I investigations for OUs 8,9,10,12, 13 and 
14. An additional option is to set up a meeting with EPA and CDH to propose that the 
ecotoxicological investigation at all industrial area OUs be delayed until the Phase 11 RFI/RI 
as presently described in the EE WorkPlans. This is supported by the language in Section 
VII.B., Attachment 11 of the IAG. We request that EG&G review the attached CDH letter, 

planning, performance, evaluation and reporting of a possible RFP industrial area 
ecotoxicological investigation should be pursued in order to minimize the cost of the 
investigation and still allow us to meet the milestones and other requirements in the IAG. 

Questions or concerns regarding this memoranda and attachment should be directed to 
Bruce Thatcher of my staff at extension 3532. 

this memorandum and the LAG and advise DOE/RFO in Writing by June 26,1992, how / 
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