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CONTAMINANTS ADDED TO THE OPERABLE UNIT 1 PHASE 111 RFI/RI (RCRA [RESOURCE 
CONSERVATION AND RECOVERY ACT] FACILITY INVESTIGATION/REMEDIAL INVESTIGATION) 
REPORT - SGS-138-94 
The United States Environmental Protection Agency‘s (EPA) recent insistence that antimony (Sb) 
and manganese (Mn) be included as contaminants in the Operable Unit (OU) 1 Phase Ill [Resource 
Conservation and Recovery Act] Facility Investigation/Remedial Investigation (RFVRI) Report has 
serious implications, both to work currently in progress and to long-term remediation requirements 

Background 

The methodology used in determining contaminants of concern at OU 1 was developed jointly 
during negotiations with EPA and the Colorado Department of Health (CDH) These negotiations are 
documented in meettng minutes from July 1993 The recognized methodology allows professional 
judgement concerning spatial and temporal distribution of chemicals and was used to prepare the 
Final Phase Ill RFI/RI Report delivered to the agencies on November 5, 1993 Meetings were held in 
November and December 1993 with EPA and CDH to present the RFI/RI Report and to discuss 
questions and concerns 

EPA did not reject the RFI/RI Report contaminant list at that time In fact, EPA suggested that it and 
CDH might possibly accept the November 1993 Report as the final Any remaining changes would 
be minor and could be accomplished by simple page changes 

Based on this apparent pending acceptance of the RFVRI Report, EG&G Rocky Flats, Inc staff and 
subcontractors resumed work on the Corrective Measures Study/Feasibility Study (CMS/FS) in 
December 1993 This was done in an attempt to make up for some of the schedule slippage caused 
by the extended RFI/RI process 

Recent Developments 

On February 1 ,  1994 the Department of Energy, Rocky Flats Office (DOE RFO) received written 
comments from EPA and CDH on the Phase 111 RFVRI Recort One EPA comment (number 5) states 
that Mn and Sb were found in concentrations which exceed health-based drinking water levels and 
thus must be added to the list ot contaminants and evaluated in the risk assessment along with the 
other contaminants Based on knowledge of historical waste practices, Sb and Mn were not used or 
stored in OU 1 Several discussions with the Agency staff were held to discuss this matter and 
several alternative solutions were proposed In a continuing effort to resolve this issue, a conference 
call was placed to EPA and CDH on February 15, 1994 During this conversation, EPA’s toxicologist 
flatly rejected proposals to handle Mn and Sb in the Uncertainty Analysis As a compromise measure, 
CDH suggested that Mn and Sb be evaluated using the ‘Gilbert Screens” developed for use by OUS 
2 through 7 and get back to them with the results This work is in progress, and a presentation of the 
results is tentatively scheduled for early March 
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The method used in the most recent Remedial Investigation Report is far superior to the purely risk-based 
approach which EPA is demanding In fact, Dr Gilbert himself cautions against blindly following the 
statistical results and has recommended application of professional judgement EG&G does not agree 
with deviating from the current methodology used to determine other contaminants of concern and does 
not agree that manganese and antimony are OU 1 contaminants 

Impacts 

Inclusion of Mn and Sb as new contaminants in the RFI/RI Report would have negative impacts in the near 
term Schedule slippage and cost overruns would impact the entire OU 1 project Initial estimates place 
the cost variance to the RFI/RI at approximately $20,000, and delivery of the revised Final RFI/RI Report 
would be delayed to at least April 1, 1994 

More importantly, allowing Mn and Sb to be called “contaminants” would have very grave consequences 
in the long run Simply put, Rocky Flats would be required to collect and treat groundwater for metals 
which are naturally occurring This treatment could go on for decades at a tremendous cost 

This issue has stopped work on the CMS/FS The Technical Memorandum (TM)10 - Remedial Action 
Objectives cannot continue until the contaminant list is finalized In fact, work already completed would 
have to be redone Furthermore, the remainder of the FS cannot begin since it is dependent on the 
results of TM 10 EG&G is still assessing the cost and schedule impacts to the FS 

Provisions are being investigated in the Risk Assessment Guidance for Superfund by which EG&G might 
comply with the intent of EPA s wishes to include Mn and Sb but refer to them as “naturally occurring or 
anthropogenic” instead of ‘contaminants ” EG&G will inform DOE on the progress of this investigation 

Please contact R Zeke Houk at extension 8714 with any comments 

S G Stiger 
Associate General Manager 
Environmental Restoration Management 
EGSG Rocky Flats, Inc 
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