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Attn: F. R. Lockhart 

CONFIRMATION OF EXTENSION FOR DELIVERY OF UPGRADES TO DRAR RFVRI WORK PLAN 
FOR OU 8 - JEE-0424-92 

Ref: J. K. Hartman Itr (6036) to J. M. Kersh, Notice of Violation (No. 92-05-22-01) for the Draft 
Final Phase I RFI/RI Work Plan for Operable Unit 8, May 29,1992 

This letter is to confirm that the due date for submittal of upgrades to DOURFO concerning 
the Draft Phase I RCRA Facilities Investigation/Remedial Investigation (RFVRI) Work Plan 
for Operable Unit No. 8 (OU 8) - 700 Area, has been changed from June 12, 1992 to 
June 15, 1992. The submittal date change was given verbally by the DOE Project Manager 
to EG&G at an OU 8 comment review meeting held on June 8, 1992. 
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Environmental Management 
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Orig. and 1 cc - T. A. Vaeth 

cc: 
B. K. Thatcher, Jr. - DOE, RFO 
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