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H. P. Mann ~ 

General Manager 
EG&G Rocky Flats, Inc. 

The FGFO hereby authorizes EG&G to proceed with the development of the documents that 
were agreed to under the Statement of Resolution on the Pond Water Management Interim 
Measurennterim Remedial Action (IM/IR4) by the Senior Executive Committee (SEC) of the 
Interagency Agreement (IAG) on April 15, 1994. These documents are: 

1) The Operable Unit (OU) 7 IM/IRA for landfill leachate collection; 
2) An IAG milestone proposal for the spill containment tankage specified in the National 

Pollutant Discharge Elimination S ystem-Federal Facilities Compliance Agreement 
(NPDES-FFCA) and draft NPDES permit; 

3) The Pond Water Management IM/LRA decision document. . 

The OU 7 landfill leachate collection Ih4/IRA will need to be submitted to the agencies by 
October 14, 1994. The R E O  redincs that many assumptions involving this IM/rR.A \ i s i l l  need 
to be made, and that expediting th? schedsle fw this action may impact funding and the work 
being accomplished at other OUs. Also, tis pair-t of the administrative control discussions 
outlined below, EGgLG and RFFO will attempt to resolve the disposition of the landfill pond 
water in order for the leachate collection system to be installed. 

The Indusmal Area W R A  has been identified as the vehicle to place the IAG milestone 
proposal for the spill containment tankage. By July 8, 1994, please provide RFFO with a 
milestone date for completion of installation o f  this tank@. Additionally, please review the 
potential of using the excess capacity in the OU-4 (groundwater collection) tanks for use as thi .  
spill containment. Because of this increase in scope to the Indusmal Area IM/IR4, EG&G wil 
need to develop a proposal to negotiate a n  extension of the current dates for the Indusmal Area 
IM/IRA with the regulators. 

Based on the Statement of Resolution, the present Pond Water Management I W R A  draft 
document will need to be rewritten, with standards negotiated with the regulators, the 
emergency alternative water management practices, and legal language incorporated. EG&G i 
to begin this rewrite as soon as possible in order to meet the October 14, 1994, due date to the 
regulators, and allow adequate time for review by DOE. Therefore, RFFO requests that this do: iment be available to DOE for review by SeDtember 2. 19 94. The RFFO anticipates 
resolvin istrative controls by mid-June 1994,and contemplates a final schedule for 
s u b r n i f i m e n t  and public review to be finalized at that time. 
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