
J. CONTROL 
dING LTR N3. 

-- 
3 U E  
SATE 

ACTION 

1 

I 
I t  

Reviewed for Addressee 
Corres. Control RFP 

4ef Ltr. # 

GOCCEN. COLORADO 80402-0928 

'JUL 2 8 7994 94-DOE-08 163 

Mr. Joe Schieffelin. Unit Leader 
Hazardous Waste Facilities Unit  Leader 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 
I _  

The U.S. Department of Energy, Rocky Flats Field Office (DOE/RFFO) is i n  receipt of 
your f'xsimile dated J u l y  14, 1993, regarding the milestone extension request for the 
In d us t ii a1 A re a I n tt: rim M e as 11 re/I n te ri rn Re me d i a1 A c ci o n/D eci si o n Doc u men t (LA 
IIvl/IRA/DD). 

The agency's proposed milestones place a tremendous burden on the  project schedule and 
~'esou~czs. However, DOE accepts, in pi.inciple, the new milestone dates as previously 
proposed in your letter. The DOE will achieve the proposed milestones if the conditions 
set forth in this letter are accepted by the Colorado Department of Public Health and 
Environment: We consider the aforementioned conditions as being restrictive b u t  
necessary 10 allow DOE to meet the proposed schedule. 

The request for a ten day document review prior to the public comment period is beyond 
the five days currenrly reflected in  our original project scheditle reviewed by the 
regulators. Since the I n t e r a p c y  Agreement does not specify a required lznsth of time 
for this review, DOE/RFFO will deliver the Draft Final IA IMITRNDD to the agencies 
on August 26, 1994, five days prior to the public comment period. In addition, the 
project schedule does not allow for document revision based on agency comments prior 
to public release, therefore, i t  is expected that the regulators comments will be adciressed 
as parr of'the public commenc period. 

The Draft Responsiveness SLimrnJry (RS) will be submitted on November 2,  1994, 
however, comments received after October 18, 1994, will not be addressed in  the Drzt't 
RS to allow sufficient time for the development of adequate comment responses. 
Comments received after Octoher 18, 1994, Lvill be addressed in the final RS ro be 
submitted on November 23, 1994. 
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The DOEiRFFO would like to respond to h e  regulator's contention that a detailed 
schedule for the revision of the Draft Proposed IMIIRA was informally delivered to the 
regulators which outlined DOE needing only seven weeks for "Pond IlWIRA Inclusion." 
It is worth remembering that unless cor-respondence is officially transmitted, i t  is 
preliminary infoimation to be used for discussion purposes only and does not constitute a 
foimal commitment by DOE. In addition, we would like to c lx i fy  the regulators 
statement that a month ago they were advised that their comments had already been 
resolved. Comment resolution is not the same as document revision. In general 
document revision does not hegin until acceptance of-the comment resolutions have been 
received. This is obviously not true for every comment, however, i t  is important to 
understand that comment resolutions which address programmatic issues require 
acceptance and approval before the document may be revised to retlect these resolutions. 

If you have any questions regarding these matters, please contact Regina Sarter at 966- 
7252. 

TAG Coordinator 
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