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February 8, 1993 

Mr. Richard J. Schassburger 
U. S. Department of Energy 
Rocky Flats Office, Bldg 116 
P.O. Box 928 
Golden, Colorado 80402-0928 

RE: Phase I RFI/RI Workplan f o r  OU 13 

Dear Mr. Schassburger, 

As you are aware, DOE was required by the IAG (Table 6 of the 
Statement of Work) to submit an approvable Final Phase I RFI/RI 
Workplan for OU 13 on October 12, 1992. DOE did, in fact, submit a 
final version of the workplan, but approval was withheld on November 
10, 1992 pending the resolution of several remaining matters. Since 
that date, we have not had any substantive communication with DOE or 
EG&G personnel regarding the OU 13 Workplan. 

One of the major issues that needed resolution was the preparation 
and approval of an SOP for in-situ characterization of radionuclides. 
A draft version of this procedure was submitted to the Division on 
September 2, 1992 and extensive comments were returned to DOE on 
September 23, 1992. A revised version of this procedure was not 
submitted until January 28, 1993 and a review of this new submittal 
confirms that most, if not all, of our comments remain unaddressed. 

It is apparent that DOE is not taking our comments or IAG milestones 
seriously. This is unacceptable to the Division. Moreover, on this 
and other IAG related issues, we have been more than accomodating 
with no apparent improvement in DOE'S ability or willingness to 
comply with IAG milestones. 

An approvable version of the radionuclide characterization procedure 
should be submitted to the Division by February 24, 1993. In 
addition, an approvable version of the OU 13 Phase I RFI/RI Workplan 
must be submitted by March 10, 1993 with all conditions specified in 
our letter of November 10, 1992 satisfied. If this does not occur, 
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the Division will ask EPA to assess DOE stipulated penalties pursuant 
to the schedule for OU 13 in the I A G .  

If you have any questions regarding these matters, 
Schieffelin of my staff at 692-3356. 

please call Joe 

Sincerely, 

&&& 
Gary W. Baughman, Chief 
Facilities Section 
Hazardous Waste Control Program 

cc: Martin Hestmark, EPA 
Bob Birk, DOE 
Jen Pepe, DOE 
Mike Arndt, EG&G 
Mike McHugh, EG&G 
Dan Miller, AGO 
Jackie Berardini, CDH-OE 


