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ou Description Original 1AG Revised Extension | Extension Deliverable
Due Date Due Date Request Approved Submitted
1 |Complete IM/IRA Construction (treatment plant) 2-Mar-92| - 2-Mar-92
1 |Complete IM/IRA Construction (French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
1 |Submit Draft Phase lll RFI/RI Report 30-Jul-92 28-Oct-92| 21-May-92| 30-Jun-92 28-0Oct-92
1 Submit Final Phasse Il RF\/RI Report 4-Jan-93 15-Nov-93 19-Mar-93 2-Apr-93 ' '
1 |Submit Draft CMS/FS Report 31-Mar-93 2-Apr-94| 19-Mar-93 2-Apr-93
1 {Submit Final CMS/FS Report 27-Sep-93 2-Oct-94] 19-Mar-93 2-Apr-93
1 |Submit Draft PP 27-Sep-93 23-Dec-93 1-Dec-92
1 |Submit Final PP 4-Jan-94
1 |Submit Responsiveness Summary 6-May-94
1 |Submit Final Responsiveness Summary 3-Aug-94
1 |Submit Draft CAD/ROD 3-Aug-94
2 |Submit Draft Treatability Test Report (Phase | GAC) Added 1-Apr-92 31-Mar-92
2  |Complete IM/IRA Construction (Rads Removal System) 30-Sep-91 24-Apr-92 24-Apr-92
2 |Begin Field Treatability Testing (Rads Removal System) 30-0ct-91 27-Apr-92 27-Apr-92
2 |submit Final Treatabllity Test Report (Phase | GAC) Added 2-Jun-92 2-Jun-92
2 |Submit Subsurface Final Responsiveness Summary and IM/IRAP/EA Added 20-Aug-92 20-Aug-92
2 |Submit Subsurface Site 1 Draft Test Plan Added 29-Oct-92 29-Oct-92
2 |Submit Subsurface Site 1 Final Test Plan Added 12-Jan-93 12-Jan-93
2  |Submit Draft Phase Il RFI/R) Report 12-Mar-93
2 |Submit Draft Treatability Test Report (RRS) 1-Apr-92 18-May-93
2 |Submit Final Treatability Test Report (Rads Removal System) Added 13-Jul-93
2  |Submit Final Phase Il RFI/RI Report 9-Aug-93
2  |Submit Draft CMS/FS Report 4-Nov-93
2  {Submit Final CMS/FS Report 10-May-94
2  |[Submit Draft PP 10-May-94
2 |Submit Final PP 9-Aug-94 -
3  |Submit Final Phase | RFVRI Work Plan 11-Oct-91 6-Dec-91 11-Feb-91 28-Feb-91 6-Dec-91
3 | Submit Draft Phase | RFI/RI Report 16-Jul-93
3 |Submit Final Phase | RFI/RI Report 13-Dec-93
4 | Submit Final Phase | RFVR! Work Plan 26-Nov-91 26-Nov-91
4 |Submit Draft Phase | RFI/RI Report 21-May-93
4 |Submit Final Phase | RFI/RI Report 18-Oct-93
4 |Submit Draft Phase | Proposed IM/IRA Decision Document 14-Apr-94
4  {Submit Draft Phase !l RFI/RI Work Plan 22-Apr-94
4 |Submit Phase | Proposed IM/IRA Decision Document 12-Sep-94
4  |Submit Final Phase Il RFI/R] Work Plan 19-Sep-94
5 |Submit Draft Phase | RFI/RI Report 30-Nov-93
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5 |Submit Final Phase [ RFI/RI Report 3-May-94
6 [Submit Draft Phase | RFI/RI Report 4-Aug-93
6  [Submit Final Phase | RFI/Rl Report 7-Jan-94
7 |Submit Draft Phase | RFI/RI Report 12-Oct-93
7 |Submlit Final Phase | RFI/RI Report 16-Mar-94
7 |Submit Draft Phase |l RFI/RI Work Plan 13-Sep-94
8  [Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92
8 |Submit Final Phase | RFVRI Work Plan 28-Sep-92 1-Dec-92| 11-Sep-92| 16-Sep-92 1-Dec-92
8 [Submit Draft Phase | RFI/RI Report 14-Feb-94
8 |Submit Final Phase | RFI/RI Report 12-Jul-94
9  |Submit Final Phase | RFVRI Work Plan - 26-Nov-91 26-Nov-91
9  [Submit Draft Phase | RFI/RI Report 11-Apr-94
9 |Submit Final Phase | RFI/RI Report 6-Sep-94
10 |Submit Draft Phase | RFI/R} Work Plan 27-Nov-91 26-Nov-91
10 |Submit Final Phass | RFVRI Work Plan 1-May-92 1-May-92
10 _|Submit Draft Phase | RFI/RI Report 25-Aug-94
11 |Submit Final Phase | RFVRI Work Plan 2-Jan-92 2-Jan-92
11 |Submit Draft Phase | RFI/RI Report 20-Sep-94
12 |Submit Draft Phase | RFVRI Work Plan 8-May-92 8-May-92
12 |Submit Final Phase | RFI/RI Work Plan 5-Oct-92 5-Oct-92
12 |Submit Draft Phase | RFI/Rl Report 20-Apr-94
12 |Submit Final Phase | RFI/RI Report 15-Sep-94
13 {Submit Draft Phase | RFI/RI Work Plan 15-May-92 15-May-92
13 |Submit Final Phase | RFVRI Work Plan 12-Oct-92 9-0Oct-92
13 |Submit Draft Phase | RFI/RI Report 8-Aug-94 A
14 |Submit Draft Phase | RFI/RI Work Plan 22-May-92 26-Jun-92 26-Jun-92
14 |Submit Final Phase | RFVRI Work Plan 19-Oct-92 19-Oct-92
15 [Submit Draft Phase | RFI/RI Work Plan 1-Jun-92 27-May-92
15 |Submit Final Phase 1| RFVRI Work Plan 26-0Oct-92 26-Oct-92
15 [Submit Draft Phase | RFI/RI Report 1-Aug-94
16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92
16 |Submit Final No Further Action Justification Document 30-Jul-92 30-Jul-92
SW [Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91
SW | Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
SW | Submit Responsiveness Summary Discharge Limits for Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92
SW |Submit Final Historical Release Report 3-Jun-92 3-Jun-92
SW [Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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Non-IAG External Milesones
1 {Techn Memo #10 to COH/EPA 26-Jan-93 10-Mar-93
1 |Tech Memo #11 to CDH/EPA 13-Apr-93
2 |Surticial Soll Sampling Tech Memo 8-Jan-93 8-Jan-93
2  |Draft Exposure Tech Memo 15-Jan-93 15-Jan-93
2  |Draft Modeling Tech Memo 15-Jan-93 15-Jan-93
2  [Draft COC Tech Memo 4-Jun-93
2 |Draft Toxicity Tech Memo 24-Jun-93
3 |Containment Tech Memo to Agency 28-Jun-93
3 |HHRA Tech Memo to Agency 10-Aug-93
4 |Engineering Evaluation Tech Memo 15-Mar-93 15-Mar-93
5 |Surface Water and Sediment Sampling Tech Memo 30-Nov-92 13-Oct-92
6 |HHRA Exposure Tech Memo 1-Jul-93
6 |HHRA Modeling Tech Memo 1-Jul-93
6 |HHRA Contaminant of Concern Tech Memo 15-Sep-93
6 |HHRA Toxicity Factors Tech Memo 15-Sep-93
7 |Draft Tech Memo 1,2 19-Feb-93 29-Jan-93
9 |Draft Tech Memo 1 13-Sep-93 ‘
SW |Draft Report of Pondcrete Evaluation 2-Aug-93
SW |Progress Report(Absarp. T.S.) 16-Aug-93
SW |Treatability Study Report from AWC 1-Jun-93
SW (TS Report to DOE (TRU/Clear) 16-Sep-93
SW |Report to DOE on Piasma Mitr. 30-Sep-93
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