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DOE has received approval from the Environmental htecnon Agency and Colorado 
Department of Health for changes to Interagency Agreement (IAG) schedules as listed below. 
These revised dates have been developed through consultation with members of your staff. 
These revised dates are established per LAG guidelines and carry the same priority as dates in 
the ori,ainal Table 6 of the IAG. 
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ERD:FRL: 1749 

Changes to Intemgency Agreehent (IAG) Schedule 

J.M. Kersh. Associate General Manager 

Ref LC. II 

Do(scJME-i ORIGINAL REVISED 
NAME DATE DATE 

Interim Plan for the Prevention o f None 02/21/91 
Contamination Dispersion 
Fmal Plan for Prevention of 
Contamination Dispersion 
OU2 Treatability System Installation 
OU2 Begin Treatability Testing 
OU3 Draft Phase I RFvRl Work Plan 
OU3 Final Phase I RFL/RI Work Plan 

03/08/9 1 Wl’B 1 
03/11i9 1 04/15/91 
0511619 1 0 7 / m  1 
10/11/91 12106/91 
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7++ 
David P. Simonson 
Assisaiit Manager 
for Environmental Management 

x 
r. Greengard, EG&G/RF 


